

# **ANNUAL PROCUREMENT PLAN**

---

**DPWH REGIONAL OFFICE NO. IV-A  
FY 2019**

## ANNUAL PROCUREMENT PLAN

---

# CONSULTANCY

FY 2019

**DPWH Regional Office No. IV-A Final Annual Procurement Plan for Consultancy of FY 2019 Projects**

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
19CSD001	Consultancy Services for the Feasibility Study of: MABINI - BAUAN - SAN LUIS - TAAI - LEMERY ROAD, BATANGAS PROVINCE	Planning and Design Division	Competitive Bidding	May, 11, 2019	Jun. 25, 2019	Jul. 16, 2019	Jul. 18, 2019	GoP	19,400,000.00	0.00	19,400,000.00	Feasibility Study
19CSD002	Feasibility Study for the: CONSTRUCTION OF DASMARIÑAS - GMA - CARMONA BYPASS ROAD	Planning and Design Division	Competitive Bidding	Jun. 25, 2019	Aug. 06, 2019	Aug. 27, 2019	Aug. 29, 2019	GoP	12,800,000.00	0.00	12,800,000.00	Feasibility Study
19CSD003	Consultancy Services for the Conduct of: APPRAISAL OF PROPERTIES AFFECTED IN QUEZON, LAGUNA AND RIZAL PROVINCE (OUTSTANDING CLAIMS)	Planning and Design Division	Competitive Bidding	Jul. 12, 2019	Aug. 06, 2019	Aug. 27, 2019	Aug. 29, 2019	GoP	1,866,150.00	0.00	1,866,150.00	Appraisal of properties
19CSD004	Conduct of Sub Surface Soil Exploration Works for the: FLOOD CONTROL AND RIVER MANAGEMENT OF IYAM / LUCENA & GEN. NAKAR 28 RIVER BASINS, QUEZON	Planning and Design Division	Competitive Bidding	Jul. 25, 2019	Aug. 29, 2019	Sep. 19, 2019	Sep. 23, 2019	GoP	2,700,000.00	0.00	2,700,000.00	Sub Surface Soil Exploration Works
19CSD005	Conduct of Sub Surface Soil Exploration Works for: 1. BRIDGE 1 & 2 OF LIAN DIVERSION ROAD; 2. BRIDGE 4 OF STAR TOLLWAY - PINAMUCAN BYPASS ROAD; AND, 3. BRIDGE 4 OF LIPA CITY - PADRE GARCIA DIVERSION ROAD	Planning and Design Division	Competitive Bidding	Jul. 25, 2019	Aug. 29, 2019	Sep. 19, 2019	Sep. 23, 2019	GoP	1,350,000.00	0.00	1,350,000.00	Sub Surface Soil Exploration Works
19CSD006	Conduct of Sub Surface Soil Exploration Works for: 1. BALIBAGO BRIDGE 1 AND PUNAS BRIDGE OF LOBO - MALABRIGO - SAN JUAN - LAIYA ROAD, BATANGAS; and, 2. BRIDGE ALONG LEMERY - TAAI - SAN LUIS - BAUAN - MABINI ROAD, SAN LUIS SECTION, PACKAGE A, BATANGAS	Planning and Design Division	Competitive Bidding	Jul. 25, 2019	Aug. 29, 2019	Sep. 19, 2019	Sep. 23, 2019	GoP	1,200,000.00	0.00	1,200,000.00	Sub Surface Soil Exploration Works
19CSD007	Conduct of Sub Surface Soil Exploration Works for: BRIDGE 11, 12 AND 16 OF GENERAL AGUNALDO - MAGALLANES - NASUGBU ROAD (EAST - WEST ROAD), INDANG SECTION, CAVITE	Planning and Design Division	Competitive Bidding	Jul. 25, 2019	Aug. 29, 2019	Sep. 19, 2019	Sep. 23, 2019	GoP	1,200,000.00	0.00	1,200,000.00	Sub Surface Soil Exploration Works
19CSD008	Conduct of Sub Surface Soil Exploration Works for: BRIDGES IN QUEZON II DEO: 1. QUIAPO BRIDGE (B04760LZ) ALONG CANDELARIA BYPASS ROAD, 2. CANDA BRIDGE (FB20702LZ) AND 3. MORONG BRIDGE (FB20705LZ) ALONG QUEZON ECO - TOURISM ROAD, QUEZON	Planning and Design Division	Competitive Bidding	Jul. 25, 2019	Aug. 29, 2019	Sep. 19, 2019	Sep. 23, 2019	GoP	1,350,000.00	0.00	1,350,000.00	Sub Surface Soil Exploration Works

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19CSD009	Conduct of Sub Surface Soil Exploration Works for: BRIDGE ALONG BACOR DIVERSION ROAD AND LANGHAYA BRIDGE (FIRST CONCRETE BRIDGE) (B031171.2), ANTIPOLLO, RIZAL	Planning and Design Division	NP-53.9 - Small Value Procurement	Jul. 25, 2019	N/A	Aug. 26, 2019	Aug. 28, 2019		GoP	600,000.00	0.00	600,000.00	Sub Surface Soil Exploration Works
19CSD010	Consultancy Services for the Conduct of: APPRAISAL OF PROPERTIES AFFECTED BY CONSTRUCTION OF FLYOVERS / INTERCHANGES / UNDERPASSES - FLYOVER AT MOLINO - DAANG HARI ROAD INTERSECTION, CAVITE	Planning and Design Division	NP-53.9 - Small Value Procurement	Jul. 25, 2019	N/A	Aug. 26, 2019	Aug. 28, 2019		GoP	643,050.00	0.00	643,050.00	Appraisal of properties
19CSD011	Conduct of Consultancy Services for the Preparation of Detailed Engineering Design for the: CONNECTION OF BATANGAS CITY - SAN PASCUAL - BAYAN ROAD AND STAR TOLLWAY - PINAMUCAN BYPASS ROAD, BATANGAS INCLUDING INTERCHANGE ON THE STAR TOLLWAY	Planning and Design Division	Competitive Bidding	Aug. 01, 2019	Sep. 10, 2019	Sep. 27, 2019	Oct. 01, 2019		GoP	10,000,000.00	0.00	10,000,000.00	Preparation of Detailed Engineering Design
19CSD012	Conduct of Consultancy Services for the Preparation of Detailed Engineering Design for the: CONNECTION OF BATANGAS CITY - SAN PASCUAL - BAYAN ROAD AND STAR TOLLWAY - PINAMUCAN BYPASS ROAD, BATANGAS INCLUDING THE INTERCHANGE ON THE STAR TOLLWAY	Planning and Design Division	Competitive Bidding	Aug. 01, 2019	Sep. 10, 2019	Sep. 27, 2019	Oct. 01, 2019		GoP	10,000,000.00	0.00	10,000,000.00	Preparation of Detailed Engineering Design
19CSD013	Consultancy Services for the Feasibility Study of: 1. PADRE GARCIA - ROSARIO DIVERSION ROAD; and 2. ROSARIO - SAN JUAN - LAIYA TOURISM BYPASS ROAD Batangas Province	Planning and Design Division	Competitive Bidding	Aug. 01, 2019	Sep. 10, 2019	Sep. 27, 2019	Oct. 01, 2019		GoP	13,700,000.00	0.00	13,700,000.00	Feasibility Study
19CSD014	1. ANGONO - ANTIPOLLO DIVERSION ROAD; and 2. BINANGONAN - ANGONO - TAYTAY DIVERSION ROAD	Planning and Design Division	Competitive Bidding	Aug. 01, 2019	Sep. 10, 2019	Sep. 27, 2019	Oct. 01, 2019		GoP	13,400,000.00	0.00	13,400,000.00	Feasibility Study
TOTAL										90,209,200.00	0.00	90,209,200.00	

Prepared by:

MARISSA G. AGUIZAR

Engineer IV

Head, BAC Secretariat

Recommended by:

ATTY. CHERYL C. ANTONIO-DAVID

Chief, Administrative Division

BAC Vice Chairperson

Approved by:

SAMSON L. HEJRA-CESO IV

Director IV

Regional Director