



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
Gov. Jose C. Serrano Road, Surigao City

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2018
CONSULTANCY SERVICES

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of RFOI	Submission/O pening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
1	SOIL EXPLORATION FOR THE WIDENING OF LADGARON BRIDGE (B00988MN) ALONG DAANG MAHARLIKA (K1177+510 - K1177+525), SURIGAO DAVAO COASTAL RD. SECTION), CLAVER SDN.	Planning and Design Section	Small Value	August 1-7, 2017	8-Aug-17	15-Aug-17	24-Aug-17	PDE	260,000.00			GEOTECHNICAL SUB-SURFACE EXPLORATION SURVEY
2	SOIL EXPLORATION FOR THE WIDENING OF TUGBONGON BRIDGE (B00867MN) ALONG DAANG MAHARLIKA (K1163+501 - K1136+512), SURIGAO-AGUSAN RD. SECTION, ALEGRIA, SDN.	Planning and Design Section	Small Value	August 1-7, 2017	8-Aug-17	15-Aug-17	24-Aug-17	PDE	260,000.00			GEOTECHNICAL SUB-SURFACE EXPLORATION SURVEY
3	SOIL EXPLORATION FOR THE WIDENING OF CANDIIS BRIDGE (B00866MN) ALONG DAANG MAHARLIKA (K1163+310 - K1136+326), SURIGAO-AGUSAN RD. SECTION, ALEGRIA, SDN.	Planning and Design Section	Small Value	August 1-7, 2017	8-Aug-17	15-Aug-17	24-Aug-17	PDE	260,000.00			GEOTECHNICAL SUB-SURFACE EXPLORATION SURVEY

4	SOIL EXPLORATION FOR THE WIDENING OF BALORAN BRIDGE (B00865MN) ALONG DAANG MAHARLIKA (K1163+142 - K1163+160), SURIGAO AGUSAN RD. SECTION, ALEGRIA, SDN.	Planining and Design Section	Small Value	August 1-7, 2017	8-Aug-17	15-Oct-17	24-Aug-17	PDE	260,000.00			GEO TECHNICAL SUB-SURFACE EXPLORATION SURVEY
5	SOIL EXPLORATION FOR THE WIDENING OF PONGTOD BRIDGE (B00862MN) ALONG DAANG MAHARLIKA (K1153+543-K1158+580)	Planining and Design Section	Small Value	September 21-27, 2017	28-Sep-17	6-Oct-17	7-Dec-17	PDE	520,000.00			GEO TECHNICAL SUB-SURFACE EXPLORATION SURVEY
6	SOIL EXPLORATION FOR THE WIDENING OF ALIMPATAYAN BRIDGE (B00863MN) ALONG DAANG MAHARLIKA (K1162+242-K1162+264) SURIGAO-AGUSANA SECTION, ALEGRIA, SURIGAO DEL NORTE	Planining and Design Section	Small Value	September 21-27, 2017	28-Sep-17	6-Oct-17	18-Dec-17	PDE	260,000.00			GEO TECHNICAL SUB-SURFACE EXPLORATION SURVEY
7	SOIL EXPLORATION FOR THE WIDENING OF ALIPAO BRIDGE (B00864MN) ALONG DAANG MAHARLIKA (K1162+326-K1162+341) SURIGAO-AGUSAN ROAD SECTION, ALEGRIA, SURIGAO DEL NORTE	Planining and Design Section	Small Value	September 21-27, 2017	28-Sep-17	6-Oct-17	18-Dec-17	PDE	260,000.00			GEO TECHNICAL SUB-SURFACE EXPLORATION SURVEY

8	SOIL EXPLORATION FOR THE WIDENING OF TUBOD BRIDGE (B00858MN)ALONG DAANG MAHARLIKA (K1155+782-K1155+807)SURIGAO AGUSAN SECTION, TUBOD, SURIGAO DEL NORTE	Planning and Design Section	Small Value	September 21-27, 2017	28-Sep-17	6-Oct-17	7-Dec-17	PDE	260,000.00			GEOTECHNICAL SUB-SURFACE EXPLORATION SURVEY
9	SOIL EXPLORATION FOR THE WIDENING OF MAGPAYANG BRIDGE 2 (B01746MN)ALONG DAANG MAHARLIKA (K1158+222-K1158+229)	Planning and Design Section	Small Value	September 21-27, 2017	28-Sep-17	6-Oct-17	7-Dec-17	PDE	130,000.00			GEOTECHNICAL SUB-SURFACE EXPLORATION SURVEY
10	SOIL EXPLORATION FOR THE WIDENING OF TIMAMANA BRIDGE 2 (B00854MN) ALONG DAANG MAHARLIKA (K1151+020-K1151+038)SURIGAO -AGUSAN SECTION, TUBOD, SURIGAO DEL NORTE	Planning and Design Section	Small Value	September 21-27, 2017	28-Sep-17	6-Oct-17	7-Dec-17	PDE	260,000.00			GEOTECHNICAL SUB-SURFACE EXPLORATION SURVEY
11	SOIL EXPLORATION FOR THE WIDENING OF MABUHAY BRIDGE 2 (B00852MN)ALONG DAANG MAHARLIKA (K1136+0127-K1136+175)SURIGAO-AGUSAN SECTION, SISON, SURIGAO DEL NORTE	Planning and Design Section	Small Value	September 21-27, 2017	28-Sep-17	6-Oct-17	7-Dec-17	PDE	390,000.00			GEOTECHNICAL SUB-SURFACE EXPLORATION SURVEY

12	SOIL EXPLORATIO FOR THE WIDENING OF SAN PEBRO BRIDGE 2 (B00869MN)ALONG DAANG MAHARLIKA (K1165+700-1165+745)SURIGAO AGUSAN SECTION, ALEGRIA, SURIGAO DEL NORTE	Plannining and Design Section	Small Value	September 21- 27, 2017	28-Sep-17	6-Oct-17	18-Dec-17	PDE	260,000.00			GEOTECHNICAL SUB- SURFACE EXPLORATION SURVEY
13	SOIL EXPLORATION FOR THE WIDENING OF MAGTIACO BRIDGE 2 (B00868MN)ALONG DAANG MAHARLIKA (K1164+451-K1164+638)SURIGAO- AGUSAN SECTION, SURIGAO DEL NORTE	Plannining and Design Section	Small Value	September 21- 27, 2017	28-Sep-17	6-Oct-17	18-Dec-17	PDE	910,000.00			GEOTECHNICAL SUB- SURFACE EXPLORATION SURVEY
14	SOIL EXPLORATION FOR THE CONSTRUCTION OF DIKE REVENIENT ALONG SURIGAO RIVER PROTECTING KINABUTAN BRIDGE II, SURIGAO CITY, SURIGAO DEL NORTE	Plannining and Design Section	Small Value	November 13- 20, 2017	21-Nov-17	29-Nov-17	18-Dec-18	PDE	130,000.00			GEOTECHNICAL SUB- SURFACE EXPLORATION SURVEY
15	SOIL EXPLORATION FOR THE CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BRGY. SAN ISIDRO & VILLAFLO, GIGAUQUIT, SURIGAO DEL NORTE	Plannining and Design Section	Small Value	November 13- 20, 2017	21-Nov-17	29-Nov-17	18-Dec-18	PDE	130,000.00			GEOTECHNICAL SUB- SURFACE EXPLORATION SURVEY

16	SOIL EXPLORATION FOR THE CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG RIVER BANKS OF BRGY. LAHI, SICO-SICO & CAMAM-ONAN, GIGAQUIT, SURIGAO DEL NORTE	Planning and Design Section	Small Value	November 13-20, 2017	21-Nov-17	29-Nov-17	18-Dec-18	PDE	130,000.00			GEOTECHNICAL SUB-SURFACE EXPLORATION SURVEY
17	SOIL EXPLORATION FOR THE CONSTRUCTION OF FLOOD MITIGATION STRUCTURE & DRAINAGE SYSTEM ALONG SURIGAO-RIVER, BRGY. QUEZON, SURIGAO CITY, SURIGAO DEL NORTE	Planning and Design Section	Small Value	November 13-20, 2017	21-Nov-17	29-Nov-17	18-Dec-18	PDE	130,000.00			GEOTECHNICAL SUB-SURFACE EXPLORATION SURVEY
18	SOIL EXPLORATION FOR THE CONSTRUCTION OF BAD-AS FLOOD CONTROL ALONG BRGY. BAD-AS, PLACER, SURIGAO DEL NORTE	Planning and Design Section	Small Value	November 13-20, 2017	21-Nov-17	29-Nov-17	18-Dec-18	PDE	130,000.00			GEOTECHNICAL SUB-SURFACE EXPLORATION SURVEY
19	SOIL EXPLORATION FOR THE CONSTRUCTION OF MAVAG BRIDGE ALONG MAINIT CIRCUMFERENTIAL ROAD, MAINIT, SURIGAO DEL NORTE	Planning and Design Section	Small Value	November 13-20, 2017	21-Nov-17	29-Nov-17	18-Dec-18	PDE	260,000.00			GEOTECHNICAL SUB-SURFACE EXPLORATION SURVEY

Submitted by:


MA. GINA L. LESACA

Engineer-II

Head , Bac Secretariat

Recommended by:


EMMANUEL J. CABANOS

Assistant District Engineer

BAC -Chairman

Approved by:


HENRY CRUZ J. MARAPAO

District Engineer