


Republic of the Philippines
Department of Public Works and Highways
South Manila District Engineering Office


UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CY 2018 (CONSULTANCY SERVICES)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description Of Project)
				Advt/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18OH001C	GEOTECHNICAL INVESTIGATION FOR THE PROPOSED CONST. OF RAFAEL PALMA ELEMENTARY SCHOOL- FOUR (4) STOREY, ZOBEL ROXAS ST., VITO CRUZ, STA. ANA,	SMDEO	SVP	May 17-24, 2018	May 30, 2018	June 7-8, 2011	June 18-20, 2018		P 149,625.00		P 149,625.00	
18OH002C	GEOTECHNICAL INVESTIGATION FOR THE PROPOSED CONST. OF EPIFANIO DELOS SANTOS ELEM. SCHOOL- FOUR (4) STOREY, SINGALONG ST., MALATE, MANILA	SMDEO	SVP	May 17-24, 2018	May 30, 2018	June 7-8, 2011	June 18-20, 2018		P 149,625.00		P 149,625.00	
18OH003C	GEOTECHNICAL INVESTIGATION FOR THE PROPOSED CONST. OF JOSE RIZAL ELEM. SCHOOL- FOUR (4) STOREY, GALVEZ ST., COR. PARK AVENUE, PASAY CITY	SMDEO	SVP	May 17-24, 2018	May 30, 2018	June 7-8, 2011	June 18-20, 2018		P 149,625.00		P 149,625.00	
18OH004C	GEOTECHNICAL INVESTIGATION FOR THE PROPOSED CONST. OF T. EARNSHAW ELEM. SCHOOL- FOUR (4) STOREY, STA. ANA, MANILA CITY	SMDEO	SVP	May 17-24, 2018	May 30, 2018	June 7-8, 2011	June 18-20, 2018		P 149,625.00		P 149,625.00	
18OH005C	GEOTECHNICAL INVESTIGATION FOR THE PROPOSED CONST. OF C.P. GARCIA ELEM. SCHOOL- FOUR (4) STOREY, PANDACAN, MANILA	SMDEO	SVP	May 17-24, 2018	May 30, 2018	June 7-8, 2011	June 18-20, 2018		P 149,625.00		P 149,625.00	
18CSOH06	SOIL EXPLORATION (BOREHOLE) FOR THE PROPOSED CONST. OF SRU BUILDINGS, MALACAÑANG GARDEN, DRA. PAZ MENDOZA ST., MANILA	SMDEO	SVP	August 24-30, 2018	September 5, 2018	September 10-11, 2018	September 20-21, 2018		P 220,499.88		P 220,499.88	
18CSOH07	SOIL EXPLORATION (BOREHOLE) FOR THE PROPOSED CONST. OF MULTI-PURPOSE BUILDING, ZONE 96/97, STA. ANA, MANILA	SMDEO	SVP	August 24-30, 2018	September 5, 2018	September 10-11, 2018	September 20-21, 2018		P 220,499.88		P 220,499.88	
18CSOH08	SOIL EXPLORATION (BOREHOLE) FOR THE PROPOSED CONST. OF MULTI-PURPOSE BUILDING, ZONE 99, PUNTA, STA. ANA, MANILA	SMDEO	SVP	August 24-30, 2018	September 5, 2018	September 10-11, 2018	September 20-21, 2018		P 220,499.88		P 220,499.88	

Prepared by:


MARIE M. JABON
Head, Procurement Unit

Recommended by :


ERNESTO P. LEONES
BAC-Chairman

APPROVED:


MIKON D. MACUD
District Engineer