

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Ilocos Norte First District Engineering Office *Airport Ave.,Brgy. 43, Cavit, Laoag City, Ilocos Norte* Final Annual Procurement Plan for Civil Works for FY 2021

Code (PAP)	Procurement Program/Project	PMO/End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203101458000	21AA0005 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, COASTAL ROAD LEADING TO BANGUI WINDMILL AND MUNICIPAL BEACH, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/20/2020 - 10/26/2020	10/12/2020	03/23/2021	04/02/2021	GAA 2021	PhP3,919,602.32		PhP3,919,602.32	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
310107100189000	21AA0006 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE, PRIMARY ROADS, MANILA NORTH ROAD-KO578+645-KO578+700, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	12/17/2020 - 12/23/2020	01/05/2021	02/08/2021	02/09/2021	GAA 2021	PhP94,079,654.73		PhP94,079,654.73	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
310107100238000	21AA0007 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE, PRIMARY ROADS, MANILA NORTH ROAD-KO578+(-050)-KO578+015, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	12/17/2020 - 12/23/2020	01/11/2021	01/29/2021	02/11/2021	GAA 2021	PhP46,059,875.57		PhP46,059,875.57	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
310107100190000	21AA0008 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE, PRIMARY ROADS, MANILA NORTH ROAD-KO578+850-KO578+900, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	12/17/2020 - 12/23/2020	01/11/2021	02/08/2021	02/09/2021	GAA 2021	PhP74,332,681.35		PhP74,332,681.35	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
300104219385000	21AA0009 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PUYUPUYAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/22/2020 - 10/28/2020	11/11/2020	01/28/2021	02/08/2021	GAA 2021	PhP4,949,983.49		PhP4,949,983.49	CONSTRUCTION OF MULTI-PURPOSE BUILDING
300104219386000	21AA0010 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAUD, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/22/2020 - 10/28/2020	11/16/2020	01/28/2021	02/08/2021	GAA 2021	PhP4,949,998.45		PhP4,949,998.45	CONSTRUCTION OF MULTI-PURPOSE BUILDING
300104219400000	21AA0011 - REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SAN RAMON, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/22/2020 - 10/28/2020	11/25/2020	01/28/2021	02/08/2021	GAA 2021	PhP2,970,294.51		PhP2,970,294.51	CONSTRUCTION OF MULTI-PURPOSE BUILDING
300104219384000	21AA0012 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BACSI, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/22/2020 - 10/28/2020	11/25/2020	01/28/2021	02/08/2021	GAA 2021	PhP4,949,998.29		PhP4,949,998.29	CONSTRUCTION OF MULTI-PURPOSE BUILDING
300204100770000	21AA0013 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BRGY. BACSI,ROAD (BACSI NORTH SECTION) CONNECTING SARRAT-VINTAR PROVINCIAL ROAD, IN SUPPORT OF VINEGAR AND BAKING INDUSTRY,LAOAG CITY, ILOCOS NORTE (PACKAGE II)	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/22/2020 - 10/28/2020	11/18/2020	01/28/2021	02/08/2021	GAA 2021	PhP3,429,742.13		PhP3,429,742.13	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
300204100773000	21AA0014 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, NAMBARAN – PULANGI – PANINAAN ROAD CONNECTING THE MANILA NORTH ROAD IN SUPPORT TO THE WINE AND FRUIT JUICE MAKING INDUSTRY, BRGY. 23, PANINAAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	10/22/2020 - 10/28/2020	11/10/2020	01/28/2021	02/08/2021	GAA 2021	PhP2,449,996.16		PhP2,449,996.16	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
300204100769000	21AA0015 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, AMPON NCC ROAD CONNECTING MINIATURE ITEMS SOUVENIR MAKING AREA AND AND NATIONAL HIGHWAY IN SUPPORT TO TOURISM (SOUVENIR MAKING INDUSTRY, BRGY. NAGSURT, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/03/2020 - 11/09/2020	12/01/2020	01/28/2021	02/08/2021	GAA 2021	PhP2,443,562.34		PhP2,443,562.34	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
300104219390000	21AA0016 - CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, CARASI, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	02/05/2021 - 02/11/2021	02/24/2021	03/23/2021	04/02/2021	GAA 2021	PhP1,425,565.82		PhP1,425,565.82	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING
300203101455000	21AA0017 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO KAANGRIAN FALLS, BRGY. AGAGA, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/03/2020 - 11/09/2020	12/01/2020	01/28/2021	02/08/2021	GAA 2021	PhP2,449,899.69		PhP2,449,899.69	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
300203101460000	21AA0018 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, MAONI-BADUANG-SAUD-CAPARISPISAN-BALAOI ROAD, PAGUDPUD, ILOCOS NORTE (PACKAGE II)	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/03/2021 - 12/09/2021	12/22/2020	01/29/2021	02/08/2021	GAA 2021	PhP4,899,959.30		PhP4,899,959.30	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Ilocos Norte First District Engineering Office *Airport Ave., Brgy. 43, Cavit, Laoag City, Ilocos Norte* **Final Annual Procurement Plan for Civil Works for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117207832000	21AA0019 - CONSTRUCTION/IMPROVEMENT OF BAAG-CAMASIGUIN ROAD, SITIO BAAG, BARANGAY PASALENG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/03/2020 - 11/09/2020	12/10/2020	01/28/2021	02/08/2021	GAA 2021	PhP3,919,635.78		PhP3,919,635.78	CONSTRUCTION/IMPROVEMENT OF ROAD
300117207833000	21AA0020 - CONSTRUCTION/REHABILITATION OF ROAD, BARANGAY CANAAM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/16/2020 - 11/22/2020	12/07/2020	02/18/2021	02/26/2021	GAA 2021	PhP48,999,901.68		PhP48,999,901.68	CONSTRUCTION/REHABILITATION OF ROAD
300116203909000	21AA0021 - CONCRETING OF ROAD IN BRGY. PASALENG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/16/2020 - 11/22/2020	12/07/2020	01/28/2021	02/08/2021	GAA 2021	PhP13,719,889.95		PhP13,719,889.95	CONCRETING OF ROAD
300117207843000	21AA0022 - REHABILITATION/IMPROVEMENT OF NAGABUNGAN PORT ROAD (KM522.206-522.526) PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/06/2020 - 11/12/2020	11/25/2020	02/04/2021	02/15/2021	GAA 2021	PhP999,917.83		PhP999,917.83	REHABILITATION/IMPROVEMENT OF ROAD
300117207844000	21AA0023 - REHABILITATION/IMPROVEMENT OF NAGLICUAN-VICTORY ROAD (KM 503.106-KM 504.120) PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/06/2020 - 11/12/2020	11/25/2020	02/04/2021	02/15/2021	GAA 2021	PhP639,784.18		PhP639,784.18	REHABILITATION/IMPROVEMENT OF ROAD
300107201003000	21AA0024 - CONSTRUCTION OF FLOOD MITIGATING STRUCTURE ALONG PRINCIPAL RIVER-BACARRA-VINTAR RIVER (BISLAK RIVER) BARANGAY SALSALAMAGUI (DOWNSTREAM VINTAR DAM) STA. 17+300-17+622.80, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/16/2020 - 11/22/2020	12/07/2020	02/18/2021	02/26/2021	GAA 2021	PhP48,999,505.79		PhP48,999,505.79	CONSTRUCTION OF FLOOD MITIGATING STRUCTURE
300107200974000	21AA0025 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. ALSEM, SITIO RANG-AY, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/16/2020 - 11/22/2020	12/07/2020	02/08/2021	02/09/2021	GAA 2021	PhP73,499,656.73		PhP73,499,656.73	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300117207828000	21AA0026 - CONCRETING OF ROAD, BARANGAY ALSEM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	03/03/2021 - 03/09/2021	03/22/2021	04/12/2021	04/22/2021	GAA 2021	PhP34,649,517.74		PhP34,649,517.74	CONCRETING OF ROAD
300107200975000	21AA0027 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. ALSEM, SITIO TALGED, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/16/2020 - 11/22/2020	12/07/2020	02/08/2021	02/09/2021	GAA 2021	PhP73,499,995.81		PhP73,499,995.81	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300107201005000	21AA0028 - CONSTRUCTION OF FLOOD MITIGATING STRUCTURE ALONG PRINCIPAL RIVER-BACARRA-VINTAR RIVER (BISLAK RIVER) STA. 21+148 - 21+ 228, SITIO SADIRI, BARANGAY ALSEM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/16/2020 - 11/22/2020	12/07/2020	01/28/2021	02/08/2021	GAA 2021	PhP9,799,753.62		PhP9,799,753.62	CONSTRUCTION OF FLOOD MITIGATING STRUCTURE
300104219393000	21AA0030 - CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING IN SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/20/2020 - 11/26/2020	12/09/2020	02/02/2021	02/11/2021	GAA 2021	PhP3,207,570.36		PhP3,207,570.36	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING
320101106492000	21AA0031 - CONSTRUCTION OF RIVER CONTROL SYSTEM (PHASE 1 AND PHASE 2), BARANGAY TAGUIPORO, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/20/2020 - 11/26/2020	12/09/2020	01/28/2021	02/08/2021	GAA 2021	PhP8,819,635.69		PhP8,819,635.69	CONSTRUCTION OF RIVER CONTROL SYSTEM
300107201006000	21AA0032 - CONSTRUCTION OF RIVER CONTROL SYSTEM (PHASE II) IN BARANGAY TAGUIPORO, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/20/2020 - 11/26/2020	12/09/2020	02/05/2021	02/16/2021	GAA 2021	PhP7,839,786.66		PhP7,839,786.66	CONSTRUCTION OF RIVER CONTROL SYSTEM
300121201013000	21AA0033 - CONSTRUCTION/REHABILITATION OF WATER SYSTEMS IN CARASI, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/20/2020 - 11/26/2020	12/09/2020	02/02/2021	02/11/2021	GAA 2021	PhP529,517.62		PhP529,517.62	CONSTRUCTION/REHABILITATION OF WATER SYSTEMS
300203101456000	21AA0034 - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) ACCESS ROAD LEADING TO THE TOURIST SPOTS AND CENTERS, BRGY. SAN JOAQUIN, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/20/2020 - 11/26/2020	12/09/2020	01/28/2021	02/08/2021	GAA 2021	PhP2,449,864.67		PhP2,449,864.67	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
300204100771000	21AA0035 - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) BRGY. BUCAROT ROAD LEADING TO LOCAL WINE INDUSTRY AND LEMON GRASS FARM, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/20/2020 - 11/26/2020	12/09/2020	01/28/2021	02/08/2021	GAA 2021	PhP2,449,145.36		PhP2,449,145.36	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
300117207851000	21AA0036 - REHABILITATION/IMPROVEMENT OF SORONG ROAD, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/26/2020 - 12/02/2020	12/15/2020	01/28/2021	02/08/2021	GAA 2021	PhP11,318,999.92		PhP11,318,999.92	REHABILITATION/IMPROVEMENT OF ROAD
300117207841000	21AA0037 - REHABILITATION/IMPROVEMENT OF BURGOS-NAGSUROT VIA DARISDIS ROAD (KM536.398-KM544.300), BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/26/2020 - 12/02/2020	12/15/2020	01/28/2021	02/08/2021	GAA 2021	PhP10,779,974.40		PhP10,779,974.40	REHABILITATION/IMPROVEMENT OF ROAD
300117207845000	21AA0038 - REHABILITATION/IMPROVEMENT OF PANGIL ROAD, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/26/2020 - 12/02/2020	12/15/2020	01/28/2021	02/08/2021	GAA 2021	PhP12,661,595.77		PhP12,661,595.77	REHABILITATION/IMPROVEMENT OF ROAD
300117207840000	21AA0039 - REHABILITATION/IMPROVEMENT OF BURGOS-AGAGA ROAD, (KM536.443-KM545.873), BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/26/2020 - 12/02/2020	12/15/2020	01/28/2021	02/08/2021	GAA 2021	PhP9,799,995.13		PhP9,799,995.13	REHABILITATION/IMPROVEMENT OF ROAD

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Ilocos Norte First District Engineering Office *Airport Ave., Brgy. 43, Cavit, Laoag City, Ilocos Norte* **Final Annual Procurement Plan for Civil Works for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117207842000	21AA0040 - REHABILITATION/IMPROVEMENT OF JCT PANINAAN(BACARRA-TAMBIDAO)-NAMBARAN-BACARRA ROAD, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/26/2020 - 12/02/2020	12/15/2020	02/04/2021	02/15/2021	GAA 2021	PhP11,844,237.56		PhP11,844,237.56	REHABILITATION/IMPROVEMENT OF ROAD
300119200426000	21AA0041 - CONSTRUCTION OF BRIDGE ALONG UTOL-LIPSOC-DADAOR PROVINCIAL ROAD, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/26/2020 - 12/02/2020	12/15/2020	02/08/2021	02/15/2021	GAA 2021	PhP93,059,990.65		PhP93,059,990.65	CONSTRUCTION OF BRIDGE
300105200425000	21AA0042 - REHABILITATION OF DISTRICT HOSPITAL, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/27/2020 - 12/03/2020	12/16/2020	02/11/2021	02/19/2021	GAA 2021	PhP17,201,219.76		PhP17,201,219.76	REHABILITATION OF DISTRICT HOSPITAL
300203101454000	21AA0043 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION, ACCESS ROAD LEADING TO BOLO RIVER BOULEVARD AND AY-AYO WATERFALLS, BRGY. SAN ISIDRO, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/27/2020 - 12/03/2020	12/16/2020	01/28/2021	02/08/2021	GAA 2021	PhP2,449,977.38		PhP2,449,977.38	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
300107201004000	21AA0044 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG PRINCIPAL RIVER-BACARRA-VINTAR RIVER (BISLAK RIVER) STA. 17+300-17+622.80, BARANGAY SALSALAMAGUI, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/27/2020 - 12/03/2020	12/16/2020	03/23/2021	04/02/2021	GAA 2021	PhP48,999,977.24		PhP48,999,977.24	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
300104219382000	21AA0045 - CONSTRUCTION OF MULTI-PURPOSE BUILDING/EVACUATION CENTER/DRRM BUILDING, PAGUIDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	01/26/2021 - 02/01/2021	02/15/2021	03/08/2021	03/18/2021	GAA 2021	PhP19,799,999.66		PhP19,799,999.66	CONSTRUCTION OF MULTI-PURPOSE BUILDING
310112100241000	21AA0046 - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS-TERTIARY ROADS, ILOCOS NORTE-APAYAO ROAD-K0491+278-K0491+883,K0491+923-K0492+400	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/27/2020 - 12/03/2020	12/16/2020	01/28/2021	02/08/2021	GAA 2021	PhP2,924,996.24		PhP2,924,996.24	CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE
300117207835000	21AA0047 - CONSTRUCTION/REHABILITATION OF ROADS AND BRIDGES IN BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/27/2020 - 12/03/2020	12/16/2020	03/02/2021	03/12/2021	GAA 2021	PhP1,484,978.45		PhP1,484,978.45	CONSTRUCTION/REHABILITATION OF ROADS AND BRIDGES
300104219394000	21AA0048 - CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING IN VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	11/27/2020 - 12/03/2020	12/16/2020	02/11/2021	02/19/2021	GAA 2021	PhP10,493,914.24		PhP10,493,914.24	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING
300204100772000	21AA0049 - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones- Isic - Isic (Bridge Construction) in support of Fancy Rice Production, Agro Products and Organic, Aquatic Resources (Eel,Catfish, etc.), Vintar, Ilocos Norte	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/07/2020 - 12/13/2020	12/28/2020	01/29/2021	02/09/2021	GAA 2021	PhP3,823,941.29		PhP3,823,941.29	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES
300104219392000	21AA0050 - CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDINGS IN PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/07/2020 - 12/13/2020	12/28/2020	03/23/2021	04/02/2021	GAA 2021	PhP7,910,030.74		PhP7,910,030.74	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING
300117207834000	21AA0051 - CONSTRUCTION/REHABILITATION OF ROAD AND BRIDGES IN BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/07/2020 - 12/13/2020	12/28/2020	02/11/2021	02/19/2021	GAA 2021	PhP2,603,351.27		PhP2,603,351.27	CONSTRUCTION/REHABILITATION OF ROAD AND BRIDGES
300117207849000	21AA0052 - REHABILITATION/IMPROVEMENT OF PIDDIG-MAAB ABUCAY ROAD, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/10/2020 - 12/16/2020	12/29/2020	03/23/2021	04/02/2021	GAA 2021	PhP20,056,962.64		PhP20,056,962.64	REHABILITATION/IMPROVEMENT OF ROAD
300117207848000	21AA0053 - REHABILITATION/INPROVEMENT OF PIDDIG-CALAMBEG ROAD, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/10/2020 - 12/16/2020	12/29/2020	03/23/2021	04/02/2021	GAA 2021	PhP13,443,933.94		PhP13,443,933.94	REHABILITATION/IMPROVEMENT OF ROAD
300117207847000	21AA0054 - REHABILITATION/INPROVEMENT OF PASUQUIN BEACH ROAD (KM505.632-507.900), PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/10/2020 - 12/16/2020	12/29/2020	01/28/2021	02/08/2021	GAA 2021	PhP5,524,192.57		PhP5,524,192.57	REHABILITATION/IMPROVEMENT OF ROAD
310107100191000	21AA0055 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE- PRIMARY ROADS-MANILA NORTH ROD-K0586+020-K0586+070, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	01/07/2021 - 1/13/2021	01/26/2021	02/09/2021	02/16/2021	GAA 2021	PhP94,079,550.29		PhP94,079,550.29	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE
300203101459000	21AA0056 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, DUPITAC-ESTANCIA ROAD LEADING TO SUNFLOWER FARM AND MAMINMINAW FALLS, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/09/2020 - 12/15/2020	12/28/2020	01/28/2021	02/08/2021	GAA 2021	PhP3,919,180.07		PhP3,919,180.07	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
300205100027000	21AA0057 - CONSTRUCTION OF LEVEL III WATER SUPPLY PROJECT, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/09/2020 - 12/15/2020	12/28/2020	01/28/2021	02/08/2021	GAA 2021	PhP13,235,411.17		PhP13,235,411.17	CONSTRUCTION OF LEVEL III WATER SUPPLY PROJECT
300117207837000	21AA0058 - CONSTRUCTION /REHABILITATION OF ROADS AND BRIDGES IN PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/09/2020 - 12/15/2020	12/28/2020	03/23/2021	04/02/2021	GAA 2021	PhP10,245,909.18		PhP10,245,909.18	CONSTRUCTION /REHABILITATION OF ROADS AND BRIDGES

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Ilocos Norte First District Engineering Office *Airport Ave., Brgy. 43, Cavit, Laoag City, Ilocos Norte* **Final Annual Procurement Plan for Civil Works for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117207836000	21AA0059 - CONSTRUCTION/REHABILITATION OF ROADS AND BRIDGES IN PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/09/2020 - 12/15/2020	12/28/2020	02/11/2021	02/19/2021	GAA 2021	PhP3,860,151.72		PhP3,860,151.72	CONSTRUCTION /REHABILITATION OF ROADS AND BRIDGES
300105200424000	21AA0060 - CONSTRUCTION (EXTENSION) OF DPWH ILOCOS NORTE FIRST DEO BUILDING, CAVIT, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/09/2020 - 12/15/2020	12/28/2020	01/28/2021	02/02/2021	GAA 2021	PhP34,644,573.77		PhP34,644,573.77	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING
300104219388000	21AA0061 - CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDINGS IN BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/10/2020 - 12/16/2020	12/29/2020	02/04/2021	02/15/2021	GAA 2021	PhP5,444,351.07		PhP5,444,351.07	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING
300203101461000	21AA0062 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP)-MARUYA ROAD LEADING TO PIDDIG FOOD FACTORY SCHOOL AND AGRO-TOURISM, PIDDIG, ILOCOS NORTE, PACKAGE II	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/10/2020 - 12/16/2020	12/29/2020	01/28/2021	02/08/2021	GAA 2021	PhP4,899,988.16		PhP4,899,988.16	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
300117207854000	21AA0063 - REHABILITATION/IMPROVEMENT OF UTOL-LIPSOC-DADAOR ROAD, KM546.350-548.725, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/10/2020 - 12/16/2020	12/29/2020	03/23/2021	04/02/2021	GAA 2021	PhP12,454,002.95		PhP12,454,002.95	REHABILITATION/IMPROVEMENT OF ROAD
300104219391000	21AA0064 - CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING IN PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/10/2020 - 12/16/2020	12/29/2020	01/28/2021	02/04/2021	GAA 2021	PhP3,384,611.77		PhP3,384,611.77	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING
300117207839000	21AA0065 - CONSTRUCTION/REHABILITATION OF ROADS AND BRIDGES IN VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/10/2020 - 12/16/2020	12/29/2020	01/28/2021	02/08/2021	GAA 2021	PhP8,156,741.88		PhP8,156,741.88	CONSTRUCTION/REHABILITATION OF ROADS AND BRIDGES
300116203908000	21AA0066 - CONCRETING OF ROAD IN BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/10/2020 - 12/16/2020	12/29/2020	01/29/2021	02/09/2021	GAA 2021	PhP27,719,934.79		PhP27,719,934.79	CONCRETING OF ROAD
300117207846000	21AA0067 - REHABILITATION/IMPROVEMENT OF PANINAAAN (VINTAR)-MANARANG-STA. CATALINA ROAD, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/10/2020 - 12/16/2020	12/29/2020	03/23/2021	04/02/2021	GAA 2021	PhP11,673,996.46		PhP11,673,996.46	REHABILITATION/IMPROVEMENT OF ROAD
300117207853000	21AA0068 - REHABILITATION/IMPROVEMENT OF TADAO SARICAO ROAD (KM517.700-523.310), PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/10/2020 - 12/16/2020	12/29/2020	01/28/2021	02/08/2021	GAA 2021	PhP10,857,794.24		PhP10,857,794.24	REHABILITATION/IMPROVEMENT OF ROAD
300117207859000	21AA0069 - REHABILITATION/IMPROVEMENT OF VINTAR-TAMDAGAN-TUNGEL ROAD (498.539-527.240), VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/10/2020 - 12/16/2020	12/29/2020	03/23/2021	04/02/2021	GAA 2021	PhP18,803,483.54		PhP18,803,483.54	REHABILITATION/IMPROVEMENT OF ROAD
300117207855000	21AA0070 - REHABILITATION/IMPROVEMENT OF VINTAR-PALLAS ROAD, (KM495.245-509.152) VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/10/2020 - 12/16/2020	12/29/2020	03/23/2021	04/02/2021	GAA 2021	PhP16,829,965.18		PhP16,829,965.18	REHABILITATION/IMPROVEMENT OF ROAD
300104219387000	21AA0071 - CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING (MUNICIPAL HALL), ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/10/2020 - 12/16/2020	12/29/2020	01/28/2021	02/08/2021	GAA 2021	PhP4,949,995.32		PhP4,949,995.32	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING
300117207852000	21AA0072 - REHABILITATION/IMPROVEMENT OF STA. ROSA-PANDAN-PARIIR ROAD (KM491.514-502.050), SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/10/2020 - 12/16/2020	12/29/2020	03/23/2021	04/02/2021	GAA 2021	PhP9,899,991.15		PhP9,899,991.15	REHABILITATION/IMPROVEMENT OF ROAD
300104219389000	21AA0075 - CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDINGS IN BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/10/2020 - 12/16/2020	12/29/2020	03/23/2021	04/02/2021	GAA 2021	PhP4,345,639.18		PhP4,345,639.18	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING
300117207838000	21AA0077 - CONSTRUCTION/REHABILITATION OF ROADS AND BRIDGES IN SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/10/2020 - 12/16/2020	12/29/2020	02/03/2021	02/11/2021	GAA 2021	PhP6,207,112.91		PhP6,207,112.91	CONSTRUCTION/REHABILITATION OF ROADS AND BRIDGES
300117207850000	21AA0078 - REHABILITATION/IMPROVEMENT OF SAN JUAN ROAD, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/10/2020 - 12/16/2020	12/29/2020	01/28/2021	02/08/2021	GAA 2021	PhP7,969,455.06		PhP7,969,455.06	REHABILITATION/IMPROVEMENT OF ROAD
300203101457000	21AA0079 - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations , Banban-Payac Road leading to Usukan Ecotourism and Adventure Park, Nanglimasan Falls and Guano Cave, Brgy Banban, Bangui, Ilocos Norte	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	01/07/2021 - 1/13/2021	01/26/2021	02/04/2021	02/15/2021	GAA 2021	PhP2,449,994.50		PhP2,449,994.50	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS
300104219055000	21AA0080 - Construction of Ilocos Norte Provincial Capitol Multi-Purpose Expansion Building, Laoag City, Ilocos Norte	CONSTRUCTION SECTION	YES	PUBLIC BIDDING	12/10/2020 - 12/16/2020	12/29/2020	02/08/2021	02/11/2021	GAA 2021	PhP92,069,963.56		PhP92,069,963.56	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING
300106200553000	21AA0081 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BARANGAY TAMDAGAN, SITIO NAGALANGAN, RIGHT BANK, DOWNSTREAM OF TAMDAGAN BRIDGE, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/02/2021 - 02/08/2021	02/22/2021	03/15/2021	03/25/2021	GAA 2021	PhP81,059,642.79		PhP81,059,642.79	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
320102104036000	21AA0082 - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG BOLO RIVER TRIBUTARIES, SITIO KAMANSILITEN, DAMPIG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/02/2021 - 02/08/2021	03/01/2021	03/15/2021	03/25/2021	GAA 2021	PhP81,059,648.88		PhP81,059,648.88	CONSTRUCTION OF FLOOD CONTROL STRUCTURE

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Ilocos Norte First District Engineering Office

Airport Ave., Brgy. 43, Cavit, Laoag City, Ilocos Norte

Final Annual Procurement Plan for Civil Works for FY 2021

Code (PAP)	Procurement Program/Project	PMO/End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102104037000	21AA0083 - CONSTRUCTION/REHABILITATION OF FLOOD CONTROL REVETMENT ALONG BOLO RIVER, BARANGAY TARRAG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/02/2021 - 02/08/2021	03/01/2021	03/15/2021	03/25/2021	GAA 2021	PhP81,059,850.65		PhP81,059,850.65	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300106200559000	21AA0084 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TAMDAGAN RIVER TRIBUTARIES OF BISLAK RIVER, LEFT BANK, UPSTREAM OF CABANGARAN BRIDGE, BARANGAY CABANGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/05/2021 - 02/11/2021	2/24/2021	03/15/2021	03/25/2021	GAA 2021	PhP81,059,884.71		PhP81,059,884.71	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300106200554000	21AA0085 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TAMDAGAN RIVER TRIBUTARIES OF BISLAK RIVER, RIGHT SIDE, UPSTREAM OF CABANGARAN BRIDGE, BARANGAY CABANGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/05/2021 - 02/11/2021	2/24/2021	03/15/2021	03/25/2021	GAA 2021	PhP77,199,596.95		PhP77,199,596.95	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300117207829000	21AA0086 - CONCRETING OF LAGANDIT-LIBNAOAN ROAD, BRGY. LAGANDIT, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/11/2021 - 02/17/2021	03/03/2021	03/22/2021	04/01/2021	GAA 2021	PhP28,948,974.21		PhP28,948,974.21	CONCRETING OF ROAD
300106200587000	21AA0087 - CONSTRUCTION/REHABILITATION OF FLOOD CONTROL REVETMENT AT UPPER DATAG, RIGHT BANK ALONG BOLO RIVER, BRGY. SAN ISIDRO, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/11/2021 - 02/17/2021	03/03/2021	03/22/2021	04/01/2021	GAA 2021	PhP96,499,519.78		PhP96,499,519.78	CONSTRUCTION/REHABILITATION OF FLOOD CONTROL STRUCTURE
310107100239000	21AA0088 - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS COLLAPSE, AND LANDSLIDES-PRIMARY ROADS-MANILA NORTH ROAD -K0578+700-K0578+729, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/15/2021 - 02/21/2021	03/08/2021	03/29/2021	04/08/2021	GAA 2021	PhP48,999,079.89		PhP48,999,079.89	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS COLLAPSE, AND LANDSLIDES-PRIMARY ROADS
300117207831000	21AA0089 - REHABILITATION OF ROAD CONCRETING BRGY. 47 BENGAG, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/15/2021 - 02/21/2021	03/08/2021	03/29/2021	04/08/2021	GAA 2021	PhP9,649,814.31		PhP9,649,814.31	REHABILITATION OF ROAD
300117207858000	21AA0090 - CONSTRUCTION/IMPROVEMENT/REHABILITATION/COMPLETION OF VARIOUS ROADS IN PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/15/2021 - 02/21/2021	03/08/2021	03/29/2021	04/08/2021	GAA 2021	PhP5,791,427.20		PhP5,791,427.20	CONSTRUCTION/IMPROVEMENT/REHABILITATION/COMPLETION OF VARIOUS ROADS
300104219399000	21AA0091 - CONSTRUCTION/IMPROVEMENT/REHABILITATION/COMPLETION OF MULTI-PURPOSE BUILDINGS IN ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/15/2021 - 02/21/2021	03/08/2021	03/29/2021	04/08/2021	GAA 2021	PhP999,976.67		PhP999,976.67	CONSTRUCTION/IMPROVEMENT/REHABILITATION/COMPLETION OF MULTI-PURPOSE BUILDINGS
320102104038000	21AA0092 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BOLO RIVER, SITIO TABBUGAN, BRGY. SAN ISIDRO, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/25/2021 - 03/03/2021	03/16/2021	04/06/2021	04/16/2021	GAA 2021	PhP81,059,632.41		PhP81,059,632.41	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300116203465000	21AA0093 - CONSTRUCTION OF BRGY. ROAD STA. MARIA-DATAG-ARAPANG-SAN ISIDRO BARANGAY ROAD, BARANGAY KALAW, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/25/2021 - 03/03/2021	03/16/2021	04/06/2021	04/16/2021	GAA 2021	PhP96,499,315.94		PhP96,499,315.94	CONSTRUCTION OF BRGY. ROAD
300106200577000	21AA0094 - CONSTRUCTION/REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG JALAO RIVER TRIBUTARIES, BRGY. SAUD, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/25/2021 - 03/03/2021	03/16/2021	04/06/2021	04/16/2021	GAA 2021	PhP96,499,801.86		PhP96,499,801.86	CONSTRUCTION/REHABILITATION OF FLOOD CONTROL STRUCTURE
300117207856000	21AA0095 - CONSTRUCTION/IMPROVEMENT/REHABILITATION/COMPLETION OF VARIOUS ROADS IN LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/25/2021 - 03/03/2021	03/16/2021	04/06/2021	04/16/2021	GAA 2021	PhP13,592,619.99		PhP13,592,619.99	CONSTRUCTION/IMPROVEMENT/REHABILITATION/COMPLETION OF VARIOUS ROADS
300116203466000	21AA0096 - CONSTRUCTION OF BARANGAY ROAD ALILEM-TABTABLANG-CAPCAPITAN BARANGAY ROAD, BARANGAY CABARITAN, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/25/2021 - 03/03/2021	03/16/2021	04/06/2021	04/16/2021	GAA 2021	PhP96,499,755.19		PhP96,499,755.19	CONSTRUCTION OF BARANGAY ROAD

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Ilocos Norte First District Engineering Office

Airport Ave., Brgy. 43, Cavit, Laoag City, Ilocos Norte

Final Annual Procurement Plan for Civil Works for FY 2021

Code (PAP)	Procurement Program/Project	PMO/End - User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101106491000	21AA0097 - CONSTRUCTION OF RIVER CONTROL SYSTEM (PHASE 3 & PHASE 4), BASRANGAY TAGUIPORO, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/25/2021 - 03/03/2021	03/16/2021	04/06/2021	04/16/2021	GAA 2021	PhP8,819,988.17		PhP8,819,988.17	CONSTRUCTION OF RIVER CONTROL SYSTEM
320101106490000	21AA0098 - CONSTRUCTION/IMPROVEMENT OF RIVER CONTROL SYSTEM (PHASE II), BARANGAY TAGUIPORO, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/25/2021 - 03/03/2021	03/16/2021	04/06/2021	04/16/2021	GAA 2021	PhP9,799,929.29		PhP9,799,929.29	CONSTRUCTION OF RIVER CONTROL SYSTEM
300107201001000	21AA0099 - CONSTRUCTION/IMPROVEMENT/ REHABILITATION/COMPLETION OF VARIOUS FLOOD CONTROL STRUCTURES IN LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/25/2021 - 03/03/2021	03/16/2021	04/06/2021	04/16/2021	GAA 2021	PhP1,277,092.30		PhP1,277,092.30	CONSTRUCTION/IMPROVEMENT/ REHABILITATION/COMPLETION OF VARIOUS FLOOD CONTROL STRUCTURES
300107201002000	21AA0100 - CONSTRUCTION/IMPROVEMENT/ REHABILITATION/COMPLETION OF VARIOUS FLOOD CONTROL STRUCTURES IN BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/25/2021 - 03/03/2021	03/16/2021	04/06/2021	04/16/2021	GAA 2021	PhP869,972.08		PhP869,972.08	CONSTRUCTION/IMPROVEMENT/ REHABILITATION/COMPLETION OF VARIOUS FLOOD CONTROL STRUCTURES
	21AA0101 - INSTALLATION OF ROAD SAFETY DEVICES ALONG 1. MANILA NORTH ROAD, 2. LAOAG-BALACAD ROAD, 3. LAOAG-SARRAT-PIDDIG-SOLSONA ROAD AND 4. ILOCOS NORTE-APAYAO ROAD	MAINTENANCE SECTION	NO	PUBLIC BIDDING	02/25/2021 - 03/03/2021	03/16/2021	04/06/2021	04/16/2021	ROUTINE MAINTENANCE 2021	PhP4,343,999.50		PhP4,343,999.50	INSTALLATION OF ROAD SAFETY DEVICES
300119200435000	21AA0102 - CONSTRUCTION/IMPROVEMENT/REHABILITATION/COMPLETION OF LOCAL BRIDGES IN BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/25/2021 - 03/03/2021	03/16/2021	04/06/2021	04/16/2021	GAA 2021	PhP569,980.98		PhP569,980.98	CONSTRUCTION/IMPROVEMENT/REHABILITATION/COMPLETION OF LOCAL BRIDGES
300104219397000	21AA0103 - CONSTRUCTION/IMPROVEMENT/REHABILITATION/COMPLETION OF MULTI-PURPOSE BUILDINGS IN DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	02/25/2021 - 03/03/2021	03/16/2021	04/06/2021	04/16/2021	GAA 2021	PhP2,880,849.28		PhP2,880,849.28	CONSTRUCTION/IMPROVEMENT/REHABILITATION/COMPLETION OF MULTI-PURPOSE BUILDINGS
300104219398000	21AA0104 - CONSTRUCTION/IMPROVEMENT/REHABILITATION/COMPLETION OF MULTI-PURPOSE BUILDINGS IN PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	03/01/2021 - 03/07/2021	03/22/2021	04/06/2021	04/16/2021	GAA 2021	PhP7,820,821.34		PhP7,820,821.34	CONSTRUCTION/IMPROVEMENT/REHABILITATION/COMPLETION OF MULTI-PURPOSE BUILDINGS
300117207857000	21AA0105 - CONSTRUCTION/IMPROVEMENT/REHABILITATION/COMPLETION OF VARIOUS ROADS IN BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	03/05/2021 - 03/11/2021	03/24/2021	04/14/2021	04/26/2021	GAA 2021	PhP7,484,370.98		PhP7,484,370.98	CONSTRUCTION/IMPROVEMENT/REHABILITATION/COMPLETION OF VARIOUS ROADS
300104219383000	21AA0106 - IMPROVEMENT OF MULTI-PURPOSE BUILDINGS, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	03/23/2021 - 03/29/2021	04/12/2021	05/03/2021	05/13/2021	GAA 2021	PhP9,750,000.00		PhP9,750,000.00	IMPROVEMENT OF MULTI-PURPOSE BUILDING
300104219395000	21AA0107 - CONSTRUCTION/IMPROVEMENT/REHABILITATION/COMPLETION OF MULTI-PURPOSE BUILDINGS IN LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	03/23/2021 - 03/29/2021	04/12/2021	05/03/2021	05/13/2021	GAA 2021	PhP17,891,250.00		PhP17,891,250.00	CONSTRUCTION/IMPROVEMENT/REHABILITATION/COMPLETION OF MULTI-PURPOSE BUILDINGS
300104219396000	21AA0108 - CONSTRUCTION/IMPROVEMENT/REHABILITATION/COMPLETION OF MULTI-PURPOSE BUILDINGS IN BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	03/23/2021 - 03/29/2021	04/12/2021	05/03/2021	05/13/2021	GAA 2021	PhP9,720,750.00		PhP9,720,750.00	CONSTRUCTION/IMPROVEMENT/REHABILITATION/COMPLETION OF MULTI-PURPOSE BUILDINGS
300117207830000	21AA0109 - CONTINUATION OF PAOAY-LAOAG INTERNATIONAL AIRPORT ACCESS ROAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	NO	PUBLIC BIDDING	03/23/2021 - 03/29/2021	04/12/2021	05/03/2021	05/13/2021	GAA 2021	PhP24,375,000.00		PhP24,375,000.00	CONCRETING OF ROAD

Prepared By:



JAMES R. DOLOROSO

Head, BAC Secretariat, Procurement Unit

Date: _____

Recommended By:



FREDDIE A. PATOC

BAC Chairman

Date: _____

Approved By:



MARIA VENUS S. TORIO

District Engineer

Date: _____