

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
18LH0001	Rehab./Reconst./Upgrading of Damaged Paved Roads at Davao-Bukidnon Road, K1660+252-K1661+000 K1664+940-K1667+009, K1639+100-K1642+104, Marilog District, Davao City	Construction	Public Bidding	11/16/2017-11/22/2017	12/8/2017	2/13/2018	2/23/2018	Regular Infra CY 2018	98,586			Rehab/Reconst/Upgrading of Damaged Paved
18LH0002	Construction/Improvement of Access Road at Junction Davao-Bukidnon Road (Marahan, Marilog Proper Section) Leading to D.A. Stockfarm, Brgy. Marilog Marilog District, Davao City	Construction	Public Bidding	11/16/2017-11/22/2017	12/8/2017	2/13/2018	2/23/2018	Regular Infra CY 2018	30,000			Const/Improvement of Access Road
18LH0003	River Training Works at Wangan River (Upstream Section), Wangan, Calinan District, Davao City	Construction	Public Bidding	11/16/2017-11/22/2017	12/8/2017	2/13/2018	2/23/2018	Regular Infra CY 2018	50,000			River Training Works
18LH0004	Road Concreting, Calinan-Magtuod, Brgy. New Valencia Portion to Sitio Luman, New Valencia to Brgy. Talandang Tugbok-Calinan Districts, Davao City	Construction	Public Bidding	11/16/2017-11/22/2017	12/8/2017	2/13/2018	2/23/2018	Regular Infra CY 2018	75,000			Road Concreting

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LH0005	Construction of By-pass & Diversion Roads (Completion of Dalagdag Bridge Phase II) along Brgy. Fatima, Paquibato District-Barangay Dalagdag-Lampianao, Calinan District, Davao City	Construction	Public Bidding	11/16/2017-11/22/2017	12/8/2017	2/13/2018	2/23/2018	Regular Infra CY 2018	41,102			Construction of Roads
18LH0006	Construction/Improvement of Access Road at Jct. Davao-Bukidnon Road (Lacson Section) Through Dacudao-Talomo River-Riverside-Los Amigos-Ula Road to Tacunan Leading to DECA Wakeboard, Calinan and Tugbok District, Davao City	Construction	Public Bidding	11/16/2017-11/22/2017	12/8/2017	2/13/2018	2/23/2018	Regular Infra CY 2018	20,000			Const./Improvement of Access Road
18LH0007	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road at Davao-Bukidnon Road, Marilog District, D.C. K1622+080-K1622+800, K1623+210-K1625+500, K1628+081-K1629+120	Construction	Public Bidding	11/16/2017-11/22/2017	12/8/2017	2/13/2018	2/23/2018	Regular Infra CY 2018	68,686			Rehab/Reconst/Upgrading of Damaged Paved Road
18LH0008	River Training Works at Suawan River (Downstream Section), Suawan, Marilog District, Davao City	Construction	Public Bidding	11/16/2017-11/22/2017	12/8/2017	2/13/2018	2/23/2018	Regular Infra CY 2018	50,000			River Training Works

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LH0009	River Training Works at Wangan River (Downstream Section), Wangan, Calinan District, Davao City	Construction	Public Bidding	11/16/2017-11/22/2017	12/8/2017	2/13/2018	2/23/2018	Regular Infra CY 2018	25,000			River Training Works
18LH0010	Construction of Concrete Revetment on Steel Sheet Pile along Talomo River, Riverside, Tugbok Section, Davao City	Construction	Public Bidding	11/16/2017-11/22/2017	12/8/2017	2/13/2018	2/23/2018	Regular Infra CY 2018	50,000			Construction of Concrete Revetment
18LH0011	Construction of Concrete Revetment on Steel Sheet Pile along Lipadas River, Lizada, Toril District, Davao City	Construction	Public Bidding	12/28/2017-1/3/2018	1/18/2018	2/13/2018	2/23/2018	Regular Infra CY 2018	50,000			Construction of Concrete Revetment
18LH0012	Construction of Concrete Revetment on Steel Sheet Pile along Lipadas River, Lobogan, Toril District, Davao City	Construction	Public Bidding	11/16/2017-11/22/2017	12/8/2017	2/13/2018	2/23/2018	Regular Infra CY 2018	50,000			Construction of Concrete Revetment
18LH0013	Construction of Concrete Revetment on Steel Sheet Pile along Lipadas River, Crossing Bayabas, Toril District, D.C.	Construction	Public Bidding	11/16/2017-11/22/2017	12/8/2017	2/13/2018	2/23/2018	Regular Infra CY 2018	50,000			Construction of Concrete Revetment
18LH0014	Construction of Concrete Revetment on Steel Sheet Pile along Talomo River, Calinan Section, Calinan District, D.C.	Construction	Public Bidding	11/16/2017-11/22/2017	12/8/2017	2/13/2018	2/23/2018	Regular Infra CY 2018	40,000			Construction of Concrete Revetment

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LH0015	Concreting of Maharlika-Pinangudlutan, Baganihan Road, Phase II Marilog District, Davao City	Construction	Public Bidding	12/28/2017-1/3/2018	1/18/2018	3/2/2018	3/16/2018	Regular Infra CY 2018	45,000			Road Concreting
18LH0016	Construction/Improvement of Access Road Leading to Manambulan-UP Mindanao Road, Tugbok District, D.C.	Construction	Public Bidding	12/28/2017-1/3/2018	1/18/2018	4/10/2018	4/24/2018	Regular Infra CY 2018	34,460			Const/Improvement of Access Road
18LH0017	Improvement/Rehabilitation of Drainage (Grouted Riprap) at Brgy. Tugbok (To Carmelite), Tugbok District, Davao City	Construction	Public Bidding	12/28/2017-1/3/2018	1/18/2018	3/2/2018	3/16/2018	Regular Infra CY 2018	20,000			Impv't/Rehab. Of Drainage
18LH0018	Improvement/Rehabilitation of Drainage (Grouted Riprap) at Brgy. Sto. Niño Tugbok District, Davao City	Construction	Public Bidding	12/28/2017-1/3/2018	1/18/2018	3/2/2018	3/16/2018	Regular Infra CY 2018	10,000			Impv't/Rehab. Of Drainage
18LH0019	Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse and Landslide at Davao-Bukidnon Roads, Marilog District, Davao City	Construction	Public Bidding	12/28/2017-1/3/2018	1/18/2018	3/2/2018	3/16/2018	Regular Infra CY 2018	99,885			Rehab/Reconst/ of Roads

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LH0020	Construction of Missing Links/New Roads at Brgy. Fatima, Paquibato District, Brgy. Dalagdag-Lampianao, Calinan District, Davao City	Construction	Public Bidding	12/28/2017-1/3/2018	1/18/2018	3/2/2018	3/16/2018	Regular Infra CY 2018	22,000			Construction of Roads
18LH0021	Construction/Improvement of Access Road at Jct. Davao-Bukidnon Road (Talomo River Section) Through Biao-Joaquin-Talandang-Biao Escuela-Matina Biao Leading to Gumamela Caverock, Calinan and Tugbok District, Davao City	Construction	Public Bidding	12/28/2017-1/3/2018	1/18/2018	4/6/2018	4/19/2018	Regular Infra CY 2018	15,540			Const/Improvement of Access Road
18LH0022	Construction/Improvement of Access Road at Jct. Davao-Bukidnon Road Carmelite), Tugbok District, Davao City (Datu Salumay Section) To Sitio Patag Leading to Hill's View Mountain Resort Marilog District, Davao City	Construction	Public Bidding	12/28/2017-1/3/2018	1/18/2018	3/2/2018	3/16/2018	Regular Infra CY 2018	30,000			Const/Improvement of Access Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LH0023	Construction/Improvement of Access Road at Jct. Davao-Bukidnon Road (Lacson Section) Through Gumalang-Malagos Road Leading to Philippine Eagle Sanctuary, Calinan and Baguio Districts, Davao City	Construction	Public Bidding	12/28/2017-1/3/2018	1/18/2018	3/2/2018	3/16/2018	Regular Infra CY 2018	20,000			Const/Improvement of Access Road
18LH0024	Construction (Completion) of Multi-Purpose Building at Brgy. Lacson, Calinan District, Davao City	Construction	Public Bidding	1/4/2018-1/10/2018	1/25/2018	3/2/2018	3/16/2018	LIP CY 2018	2,500			Construction of MPB
18LH0026	Construction of Multi-Purpose Building at Tugbok Proper, Tugbok District, D.C.	Construction	Public Bidding	2/15/2018-2/21/2018	3/8/2018	4/6/2018	4/20/2018	LIP CY 2018	2,000			Construction of MPB
18LH0027	Construction of Multi-Purpose Building at Brgy. Crossing Bayabas, Toril District, DC	Construction	Public Bidding	1/4/2018-1/10/2018	1/25/2018	3/2/2018	3/16/2018	LIP CY 2018	2,000			Construction of MPB
18LH0028	Construction (Completion) of Multi-Purpose Building at Brg. Subasta, Calinan District, Davao City	Construction	Public Bidding	1/4/2018-1/10/2018	1/25/2018	3/2/2018	3/16/2018	LIP CY 2018	2,000			Construction of MPB
18LH0029	Construction of Multi-Purpose Building at Brgy. Bayabas, Toril District, Davao City	Construction	Public Bidding	1/4/2018-1/10/2018	1/25/2018	3/2/2018	3/16/2018	LIP CY 2018	2,000			Construction of MPB

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LH0030	Construction (Completion) of Multi-Purpose Building at Brgy. Datu Salumay, Marilog District, Davao City	Construction	Public Bidding	1/4/2018- 1/10/2018	1/25/2018	3/2/2018	3/16/2018	LIP CY 2018	2,000			Construction of MPB
18LH0031	Construction of Multi-Purpose Building at Tawan-Tawan, Baguio District, D.C.	Construction	Public Bidding	1/4/2018- 1/10/2018	1/25/2018	3/2/2018	3/16/2018	LIP CY 2018	3,500			Construction of MPB
18LH0032	Construction of Multi-Purpose Building at Calinan Poblacion, Calinan District, Davao City	Construction	Public Bidding	2/15/2018- 2/21/2018	3/8/2018	4/6/2018	4/20/2018	LIP CY 2018	2,000			Construction of MPB
18LH0033	Construction of Multi-Purpose Building at Crossing Bayabas, Toril District, D.C.	Construction	Public Bidding	1/4/2018- 1/10/2018	1/25/2018	3/2/2018	3/16/2018	LIP CY 2018	2,000			Construction of MPB
18LH0034	Construction of Multi-Purpose Building at Marilog Philippine National Police Comp. Sitio Marahan Brgy. Marilog Proper, Marilog District, Davao City	Construction	Public Bidding	1/4/2018- 1/10/2018	1/25/2018	3/2/2018	3/16/2018	LIP CY 2018	2,500			Construction of MPB
18LH0035	Construction of Multi-Purpose Building at Brgy. Wines, Baguio District, Davao City	Construction	Public Bidding	1/4/2018- 1/10/2018	1/25/2018	3/2/2018	3/16/2018	LIP CY 2018	3,500			Construction of MPB

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LH0036	Construction of Multi-Purpose Building at Brgy. Los Amigos, Tugbok District, D.C.	Construction	Public Bidding	1/4/2018- 1/10/2018	1/25/2018	3/2/2018	3/16/2018	LIP CY 2018	2,000			Construction of MPB
18LH0037	Rehabilitation of Multi-Purpose Building at Don Juan Elementary School, Brgy. Daliao, Toril District, Davao City	Construction	Public Bidding	1/4/2018- 1/10/2018	1/25/2018	3/2/2018	3/16/2018	LIP CY 2018	1,500			Rehabilitation of MPB
18LH0038	Rehabilitation of Multi-Purpose Building Piedad, Brgy. Crossing Bayabas, Toril District, Davao City	Construction	Public Bidding	1/4/2018- 1/10/2018	1/25/2018	3/2/2018	3/16/2018	LIP CY 2018	3,000			Rehabilitation of MPB
18LH0039	Widening of Bridge at Piedad Bridge (BO1226MN) along Bayabas-Eden Road, Toril District, Davao City	Construction	Public Bidding	2/15/2018- 2/21/2018	3/8/2018	4/6/2018	4/20/2018	Regular Infra CY 2018	47,820			Widening of Bridge
18LH0040	Construction/Improvement of Access Road at Jct. Davao-Bukidnon Road (Highway Tugbok Proper) to Tacunan Leading to DECA Wakeboard Including Bridge, Brgy. Tugbok, Tugbok District, Davao City	Construction	Public Bidding	2/15/2018- 2/21/2018	3/8/2018	4/6/2018	4/20/2018	Regular Infra CY 2018	46,831			Const/Improvement of Access Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LH0041	Rehabilitation of Multi-Purpose Building at Brgy. New Carmen, Tugbok District, Davao City	Construction	Public Bidding	2/15/2018-2/21/2018	3/8/2018	4/6/2018	4/20/2018	LIP CY 2018	1,000			Rehabilitation of MPB
18LH0042	Construction of Multi-Purpose Building at Brgy. Daliaon Plantation, Toril District, Davao City	Construction	Public Bidding	2/15/2018-2/21/2018	3/8/2018	4/6/2018	4/20/2018	LIP CY 2018	2,000			Construction of MPB
18LH0043	Rehabilitation of Multi-Purpose Building at Brgy. Alambre, Toril District, Davao City	Construction	Public Bidding	2/15/2018-2/21/2018	3/8/2018	4/6/2018	4/20/2018	LIP CY 2018	1,000			Rehabilitation of MPB
18LH0044	Rehabilitation of Multi-Purpose Building at Brgy. Inayangan, Calinan District, Davao City	Construction	Public Bidding	2/15/2018-2/21/2018	3/8/2018	4/6/2018	4/20/2018	LIP CY 2018	1,000			Rehabilitation of MPB
18LH0045	Concreting of Road at Abayon Village, Brgy. Calinan Poblacion, Calinan District, Davao City	Construction	Public Bidding	2/15/2018-2/21/2018	3/8/2018	4/6/2018	4/20/2018	LIP CY 2018	2,000			Concreting of Road
18LH0046	Concreting of Road at Brgy. Lizada, Toril District, Davao City	Construction	Public Bidding	2/15/2018-2/21/2018	3/8/2018	4/6/2018	4/20/2018	LIP CY 2018	3,000			Concreting of Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LH0047	Construction of Multi-Purpose Building at Lubogan, Toril District, Davao City (Lacson Section) through Gumalang-	Construction	Public Bidding	2/15/2018-2/21/2018	3/8/2018	4/6/2018	4/20/2018	LIP CY 2018	2,000			Construction of MPB
18LH0048	Package 1-1) Construction (Completion) of MPB at Brgy. Toril Proper, Toril District, Davao City 2) Rehab. of MPB at Brgy. Toril Proper, Toril District, Davao City 3) Construction of MPB at Brgy. Toril Proper, Toril District, D.C.	Construction	Public Bidding	2/15/2018-2/21/2018	3/8/2018	4/6/2018	4/20/2018	LIP CY 2018	15,000			Construction of MPB
18LH0049	Construction of Water System at Brgy. Tagakpan, Tugbok District, Davao City	Construction	Public Bidding	3/1/2018-3/7/2018	3/22/2018	4/6/2018	4/20/2018	LIP CY 2018	2,000			Construction of Water System
18LH0050	Construction of Water System at Brgy. Wangan, Calinan District, Davao City	Construction	Public Bidding	3/1/2018-3/7/2018	3/22/2018	4/6/2018	4/20/2018	LIP CY 2018	2,500			Construction of Water System
18LH0051	Construction of Water System at Brgy. Biao Escuela, Tugbok District, Davao City	Construction	Public Bidding	3/1/2018-3/7/2018	3/22/2018	4/6/2018	4/20/2018	LIP CY 2018	2,000			Construction of Water System

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LH0052	Package 2-1) Const. (Completion) of Hanging Bridge Between Sinod and Davao Rivers, Brgy. Malamba, Marilog District, D.C. 2) Const. (Completion) of Hanging Bridge at Sitio Pegalongan, Brgy. Malamba, Marilog, District, Davao City	Construction	Public Bidding	4/5/2018- 4/11/2018	4/26/2018	5/30/2018	6/13/2018	LIP CY 2018	8,000			Construction of Hanging Bridge
18LH0053	Construction of Water System at Brgy. Lamanan, Calinan District, Davao City	Construction	Public Bidding	3/1/2018- 3/7/2018	3/22/2018	4/6/2018	4/20/2018	LIP CY 2018	7,000			Construction of Water System
18LH0054	Construction of Water System at Brgy. Sirib, Calinan District, Davao City	Construction	Public Bidding	3/1/2018- 3/7/2018	3/22/2018	4/6/2018	4/20/2018	LIP CY 2018	3,000			Construction of Water System
18LH0055	Rehabilitation of Water System at Brgy. Cadalian, Baguio District, Davao City	Construction	Public Bidding	3/1/2018- 3/7/2018	3/22/2018	4/6/2018	4/20/2018	LIP CY 2018	2,000			Road Concreting
18LH0056	Construction of Water System at Brgy. Tagurano, Toril District, Davao City	Construction	Public Bidding	3/1/2018- 3/7/2018	3/22/2018	4/6/2018	4/20/2018	LIP CY 2018	10,000			Construction of Water System

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LH0057	Road Concreting including Slope Protection, Barangay Megkawayan, Calinan, Davao City	Construction	Public Bidding	3/1/2018-3/7/2018	3/22/2018	4/6/2018	4/20/2018	Regular Infra CY 2018	40,000			Road Concreting
18LH0058	Construction of Concrete Revetment on Steel Sheet Pile along Lipadas River Basin, Lizada-Marapangi Section	Construction	Public Bidding	3/1/2018-3/7/2018	3/22/2018	4/6/2018	4/20/2018	Regular Infra CY 2018	12,000			Construction of Concrete Revetment
18LH0059	Road Concreting of Calinan-Baguio National Road (Baguio Proper portion) to Wines-Tamugan-Tambobong Road to Magpet (North Cotabato), D.C.	Construction	Public Bidding	3/1/2018-3/7/2018	3/22/2018	4/6/2018	4/20/2018	VIIIP CY 2018	77,000			Road Concreting
18LH0060	Improvement of Tamayong-Caeayan Road, Barangay Tamayong, Calinan District, Davao City	Construction	Public Bidding	3/1/2018-3/7/2018	3/22/2018	4/6/2018	4/20/2018	LIP CY 2018	12,000			Concreting of Road
18LH0061	Road Opening at Sitio Pegalongan, Brgy. Malamba, Marilog District, Davao City	Construction	Public Bidding	4/5/2018-4/11/2018	4/26/2018	5/30/2018	6/13/2018	Regular Infra CY 2018	41,500			Concreting of Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LH0062	Improvement/Concreting of Jct. Calinan-Baguio-Cadalian Road (Baguio Proper-Wines-Magpet Boundary), Davao City	Construction	Public Bidding	4/5/2018-4/11/2018	4/26/2018	6/19/2018	7/2/2018	Regular Infra CY 2018	100,000			Improvement/Concreting of Road
18LH0063	Concreting of Brgy. Saloy FMR, Brgy. Saloy, Calinan District, Davao City	Construction	Public Bidding	5/3/2018-5/9/2018	5/25/2018	6/11/2018	6/22/2018	DA CY 2018	10,000			Concreting of Road
18LH0064	Concreting of Sitio Darila, Brgy. Lamanan FMR, Calinan District, Davao City	Construction	Public Bidding	5/3/2018-5/9/2018	5/25/2018	6/11/2018	6/22/2018	DA CY 2018	10,000			Concreting of Road
18LH0065	Concreting of Sitio Upian, Brgy. Marilog Proper FMR, Brgy..Marilog Proper, Marilog District, Davao City	Construction	Public Bidding	5/3/2018-5/9/2018	5/25/2018	6/11/2018	6/22/2018	DA CY 2018	20,000			Concreting of Road
18LH0066	Concreting of Brgy. Malamba FMR, Brgy. Malamba, Marilog District, Davao City	Construction	Public Bidding	5/3/2018-5/9/2018	5/25/2018	6/11/2018	6/22/2018	DA CY 2018	7,000			Concreting of Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LH0067	Concreting of National Highway Junction-Brgy. Tibuloy FMR, Brgy. Tibuloy, Toril District, Davao City	Construction	Public Bidding	5/3/2018-5/9/2018	5/25/2018	6/11/2018	6/22/2018	DA CY 2018	10,000			Concreting of Road
18LH0068	Concreting of Brgy. Tagurano FMR, Brgy. Tagurano, Toril District, Davao City	Construction	Public Bidding	5/3/2018-5/9/2018	5/25/2018	6/11/2018	6/22/2018	DA CY 2018	20,000			Concreting of Road
18LH0069	Concreting of Brgy. Suawan FMR, Brgy. Suawan, Marilog District, Davao City	Construction	Public Bidding	5/3/2018-5/9/2018	5/25/2018	6/11/2018	6/22/2018	DA CY 2018	20,000			Concreting of Road
18LH0070	Repair/Maintenance of DILG-Philippines Public Safety College (Campos Dormitory) Mintal, Tugbok, Davao City	Maintenance	Public Bidding	5/3/2018-5/9/2018	5/25/2018	6/11/2018	6/22/2018	GAA CY 2018	1,000			Repair/Maintenance of Building
18LH0071	Repair/Maintenance of DA-Building Bureau of Plant & Industry (Pest & Disease Lab. Extension, Mintal, Tugbok Davao City	Maintenance	Public Bidding	5/3/2018-5/9/2018	5/25/2018	6/11/2018	6/22/2018	GAA CY 2018	1,000			Repair/Maintenance of Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LH0072	Repair/Maintenance of FCDS along Davao-Bukidnon Road; Km. 1660+(-130)-Km. 1660+190, Davao City	Maintenance	Public Bidding	5/3/2018-5/9/2018	5/25/2018	6/11/2018	6/22/2018	GAA CY 2018	1,120			Repair/Maintenance of FCDS
18LH0073	Repair/Maintenance of FCDS along Davao-Bukidnon Road; Km. 1679+800-Km. 1680+351, Davao City	Maintenance	Public Bidding	5/3/2018-5/9/2018	5/25/2018	6/11/2018	6/22/2018	GAA CY 2018	3,100			Repair/Maintenance of FCDS
18LH0074	Repair/Maintenance of FCDS along Toril-Bayabas-Eden Road; Km. 1526+368-Km. 1538+281 (Int. Section), Davao City	Maintenance	Public Bidding	5/3/2018-5/9/2018	5/25/2018	6/11/2018	6/22/2018	GAA CY 2018	3,500			Repair/Maintenance of FCDS

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LH0075	Package 2) Const. of Rainwater Collection System (RWCS) at 1) Baguio CES, Brgy. Baguio, D.C. 2) Bato ES, Brgy. Bato, D.C. 3) Tungkalan Brgy. Hall, Brgy. Tungkalan, D.C. 4) Bayabas Brgy. Hall, Brgy. Bayabas D.C. 5) Mulig ES, Brgy. Mulig, D.C. 6) E.B. Lopez Memorial NHS, Brgy. Eden, D.C. 7) Vinzon ES, Brgy. Manuel Guianga, D.C. 8) Catigan ES, Brgy. Catigan, D.C. 9) Wines ES, Brgy. Wines, D.C. 10) Suawan ES, Brgy. Suawan, D.C. 11) Malagos ES, Brgy. Malagos, D.C. 12) Colombus ES, Brgy. Buda, D.C. 13) Lumondao ES, Brgy. Marilog, D.C. 14) Marilog CES, Brgy. Marilog, D.C. 15) Malagos Brgy. Hall, Brgy. Malagos, D.C. 16) Kibalang ES, Brgy. Marilog, D.C. 17) Tungkalan ES, Brgy. Tungkalan, D.C.	Maintenance	Public Bidding	5/3/2018- 5/9/2018	5/25/2018	6/11/2018	6/22/2018	GAA CY 2018	3,281			Const. of Rainwater Collection System

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LH0076	Construction of Senior Citizen Building at Brgy. Toril Poblacion, Toril District, Davao City	Construction	Public Bidding	5/21/2018-5/27/2018	6/11/2018	6/25/2018	7/9/2018	LIP CY 2018	10,000			Construction of Senior Citizen Building
18LH0077	Improvement of UP Mindanao Campus including Site Development, Mintal Tugbok District, Davao City	Construction	Public Bidding	5/21/2018-5/27/2018	6/11/2018	6/25/2018	7/9/2018	VIILP CY 2018	100,000			Improvement of UP Mindanao Campus
18LH0078	Construction of Water Supply System/ Water Reservoir, UP Mindanao, Mintal Davao City	Construction	Public Bidding	7/4/2018-7/10/2018	7/25/2018	8/14/2018	8/23/2018	VIILP CY 2018	50,000			Construction of Water Supply System

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LH0079	Pilot Road Research on the Use of Earthzyme as Soil Stabilizer for Subbase in Portland Cement Concrete Pavement (PCCP) along Davao-Bukidnon Road K1692+500 to K1692+833, Tugbok, Davao City (1st Small-Scale Pilot Trial)	QAS	Public Bidding	9/5/2018-9/11/2018	9/26/2018	10/24/2018	11/5/2018	GAA CY 2018	6,000			Concrete Paving
18LH0080	Construction of Standard 3 Storey (12 Classrooms) SB at Suawan ES, Marilog District, Davao City (9.5m x 46.00m)	Construction	Public Bidding	10/29/2018-11/4/2018	11/20/2018	12/19/2018	1/3/2019	BEFF CY 2018	29,698.40			Construction of Standard 3 Storey School Building
18LH0081	Construction of Standard 2 Units 1 Storey 3 Classrooms Building at Mabuhay ES (7.0m x 27.0m plus corridor), Marilog District, Davao City	Construction	Public Bidding	10/29/2018-11/4/2018	11/20/2018	12/19/2018	1/3/2019	BEFF CY 2018				Construction of Standard 1 Storey School Building
18LH0082	Construction of Standard 4 Storey (24 Classrooms) SB at Los Amigos ES (9.5m x 55.0m), Tugbok District, Davao City	Construction	Public Bidding	10/29/2018-11/4/2018	11/20/2018	12/19/2018	1/3/2019	BEFF CY 2018	54,072,776.77			Construction of Standard 4 Storey School Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LH0083	Construction of Standard 1 Storey 3 Classrooms and 1 Storey 2 Classrooms Building at Kidali ES (7.0m x 27m and 7.0m x 18.0m plus corridor & common toilet), Baguio District, Davao City	Construction	Public Bidding	10/29/2018-11/4/2018	11/20/2018	12/19/2018	1/3/2019	BEFF CY 2018	11,840,949.85			Construction of Standard 1 Storey School Building
18LH0084	Construction of Standard 4 Storey (24 Classrooms) SB at Baguio Central (9.5m x 64.0m), Baguio District, Davao City	Construction	Public Bidding	10/29/2018-11/4/2018	11/20/2018	12/19/2018	1/3/2019	BEFF CY 2018				Construction of Standard 4 Storey School Building
18LH0085	Construction of Standard 2 Storey (6 Classrooms) SB at Wangan NHS, Calinan NHS Annex (9.5m x 37.0m), Calinan District, Davao City	Construction	Public Bidding	10/29/2018-11/4/2018	11/20/2018	12/19/2018	1/3/2019	BEFF CY 2018	17,779,146.33			Construction of Standard 2 Storey School Building
18LH0086	Construction of Standard 3 Storey (6 Classrooms) SB at Baguio NHS of Arts and Trades (9.5m x 28.0m), Baguio District, Davao City	Construction	Public Bidding	10/29/2018-11/4/2018	11/20/2018	12/19/2018	1/3/2019	BEFF CY 2018	20,830,678.19			Construction of Standard 3 Storey School Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Final Annual Procurement Plan For Infrastructure CY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LH0087	Construction of Aquatics Center (Phase 1) UP Mindanao, Mintal, Tugbok District, Davao City	Construction	Public Bidding	11/29/2018- 12/5/2018	12/20/2018	12/28/2018	1/14/2019	GAA CY 2018	50,000			Construction of Aquatics Center

Prepared by:

Recommended by:

Approved by:


MONAROGONG D. AMEROL
Procurement Engineer *MA*


ELLA L. FLORES
BAC Chairman


GENE P. LOZANO
District Engineer