

(DPWH Quezon 2nd DEO) Updated Final Annual Procurement Plan CY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102100480000	20DJ0001- OO1 Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Secondary Roads, MSR Old Route, K0132+077-K0132+977, Lucena City, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Sept.27-Oct. 3, 2019	Nov. 6, 2019	Nov. 26, 2020	Dec. 2, 2020	GOP	49,000,000.00			Preventive Maintenance
310102100481000	20DJ0002-OO1: Ensre Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Secondary Roads, Quezon-Batangas Rd-K0097+282-K0098+587 Tiaong, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Sept.27-Oct. 3, 2019	Nov. 6, 2019	Nov. 26, 2020	Dec. 2, 2020	GOP	29,400,000.00			Preventive Maintenance
310201100562000	20DJ0003 - OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Primary Roads, Daang Maharlika (LZ)-K0106+804-K0107+499 Candelaria, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Sept.27-Oct. 3, 2019	Nov. 6, 2019	June 26, 2020	July 2, 2020	GOP	45,570,000.00			Road Widening
310101100324000	20DJ0004 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Primary Roads, Daang Maharlika (LZ), K0103+325-K0104+230 Candelaria, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Sept.27-Oct. 3, 2019	Nov. 6, 2019	Nov. 26, 2020	Dec. 2, 2020	GOP	49,000,000.00			Preventive Maintenance
310102100380000	20DJ0005 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Secondary Roads, Lucena-Dalahican Port Rd-K0133+(-209)-K0133+684 Lucena City, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Sept.27-Oct. 3, 2019	Nov. 6, 2019	Nov. 26, 2020	Dec. 2, 2020	GOP	48,674,600.00			Preventive Maintenance
310102100479000	20DJ0006 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance Secondary Roads, MSR Old Route, S03775LZ, K0128+460-K0129+033 Lucena City, Quezon Province	DPWH Quezon II DEO	YES	Competitive Bidding	Sept.27-Oct. 3, 2019	Nov. 6, 2019	Nov. 26, 2020	Dec. 2, 2020	GOP	29,400,000.00			Preventive Maintenance

320101104863000	20DJ0007 - OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of RCBC with Lateral Drainage along MSR Daang Maharlika, K0115+260, Sariaya, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Oct. 30-Nov. 5, 2019	Nov. 19, 2020	Jan. 30, 2020	Feb. 6, 2020	GOP	6,860,000.00			Const. of Flood Mitigation Structure
310101100325000	20DJ0008 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Primary Roads, MSR Diversion Rd, K0126+180-K0126+502, K0126+539-K0126+561 Lucena City, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Oct. 30-Nov. 5, 2019	Nov. 19, 2020	Nov. 26, 2020	Dec. 2, 2020	GOP	29,400,000.00			Preventive Maintenance
310101100323000	20DJ0009 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Primary Roads, Daang Maharlika (LZ) - K0094+680 - K096+186 Tiaong, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Oct. 30-Nov. 5, 2019	Nov. 19, 2020	Nov. 26, 2020	Dec. 2, 2020	GOP	39,200,000.00			Preventive Maintenance
310202100592000	20DJ0010 - OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Secondary Roads, Candelaria Bypass Rd, K0107+560-K0107+787, K0107+931-K0108+245.50 Candelaria, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Oct. 30-Nov. 5, 2019	Nov. 19, 2020	Sept. 24, 2020	Sept. 28, 2020	GOP	49,000,000.00			Road Widening
310201100563000	20DJ0011 - OO : Ensure Safe and Reliable National Road System, Network Development-Road Widening -Primary Roads, Daang Maharlika (LZ)-K0111+048-K0111+735 Sariaya, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Oct. 30-Nov. 5, 2019	Nov. 19, 2020	Nov. 26, 2020	Dec. 2, 2020	GOP	49,000,000.00			Road Widening
300104215490000	20DJ0012 - LOCAL PROGRAM, Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Brgy. Sinturisan, San Antonio, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Oct. 30-Nov. 5, 2019	Nov. 19, 2020	Jan. 31, 2020	Feb. 10, 2020	GOP	500,000.00			Completion of MP Building
300104215479000	20DJ0013 - LOCAL PROGRAM, Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Brgy. 4, , Lucena City	DPWH Quezon II DEO	YES	Competitive Bidding	Oct. 30-Nov. 5, 2019	Nov. 19, 2020	Oct. 2, 2020	Oct. 8, 2020	GOP	2,475,000.00			Const. of MP Building
320102101287000	20DJ0014 - OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment Wall along Dumacaa River, Lucena City, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Oct. 30-Nov. 5, 2019	Nov. 19, 2020	Jan. 31, 2020	Feb. 10, 2020	GOP	7,840,000.00			Const. of Revetment Wall

310202100593000	20DJ0015 -001: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Secondary Roads, Quezon Eco-Tourism Rd-K0147+(-1017)-K0147+(-089), K0147+(-017)-K0147+270 Sariaya, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Oct. 30-Nov. 5, 2019	Nov. 19, 2020	Nov. 26, 2020	Dec. 2, 2020	GOP	49,000,000.00			Road Widening
300117206449000	20DJ0016 - LOCAL PROGRAM, Local Infrastructure Program, Concreting of Road, Brgy. San Mateo, Dolores, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Oct. 30-Nov. 5, 2019	Nov. 19, 2020	Jan. 30, 2020	Feb. 6, 2020	GOP	4,950,000.00			Concreting of Road
300117206455000	20DJ0017 - LOCAL PROGRAM, Local Infrastructure Program, Construction of Concrete Road, Brgy. Bulakin, Tiaong, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Oct. 30-Nov. 5, 2019	Nov. 19, 2020	Jan. 30, 2020	Feb. 6, 2020	GOP	4,950,000.00			Concreting of Road
300117206456000	20DJ0018 - LOCAL PROGRAM, Local Infrastructure Program, Construction of Concrete Road, Brgy. Lagalag, Tiaong, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Oct. 30-Nov. 5, 2019	Nov. 19, 2020	Jan. 30, 2020	Feb. 6, 2020	GOP	4,950,000.00			Concreting of Road
300117206457000	20DJ0019 - LOCAL PROGRAM, Local Infrastructure Program, Construction of Concrete Road, Brgy. Lusacan, Tiaong, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Oct. 30-Nov. 5, 2019	Nov. 19, 2020	Jan. 30, 2020	Feb. 6, 2020	GOP	4,950,000.00			Concreting of Road
	20DJ0020 - LOCAL PROGRAM, Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Brgy. Aquino, Tiaong, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Oct.31-Nov. 6, 2019					500,000.00			(CANCEL) with BAC RESOLUTION No. 03-20
300104215487000	20DJ0021 - LOCAL PROGRAM, Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Brgy. Masalukot I, Candelaria, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Oct.31-Nov. 6, 2019	Nov. 20, 2020	Jan. 30, 2020	Feb. 6, 2020	GOP	2,475,000.00			Completion of MP Building
300121200647000	20DJ0022 - LOCAL PROGRAM, Local Infrastructure Program, Construction of Water Supply Level II, Brgy. Bukal Norte, Candelaria, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Oct.31-Nov. 6, 2019	Nov. 20, 2020	Jan. 30, 2020	Feb. 6, 2020	GOP	2,475,000.00			Const. of Water Supply
300117206448000	20DJ0023 - LOCAL PROGRAM, Local Infrastructure Program, Concreting of Road, Brgy. Lutucan (Bata), Sariaya, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Oct.31-Nov. 6, 2019	Nov. 20, 2020	July 2, 2020	July 8, 2020	GOP	4,950,000.00			Concreting of Road

310202100594000	20DJ0024 - OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Secondary Roads, Quezon - Batangas Rd, S02001LZ, K0103+349-K0103+949.90, San Antonio, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Oct.31-Nov. 6, 2019	Nov. 20, 2020	Sept. 24, 2020	Sept. 28, 2020	GOP	34,790,000.00			Road Widening
320102101288000	20DJ0025 - OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Dumacaa River at Barangay X, Lucena City, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Oct.31-Nov. 6, 2019	Nov. 20, 2020	Jan. 30, 2020	Feb. 6, 2020	GOP	9,800,000.00			Const.of Slope Protection Structure
320102101289000	20DJ0026 - OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Dumacaa River, Brgy. Cotta, Lucena City, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Oct.31-Nov. 6, 2019	Nov. 20, 2020	Jan. 30, 2020	Feb. 6, 2020	GOP	24,500,000.00			Const. of Slope Protection Structure
300121200650000	20DJ0027 - LOCAL PROGRAM, Local Infrastructure Program, Construction of Water Supply Level II, Brgy. Putol, Dolores, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.8-14, 2019	Nov. 28, 2019	Jan. 30, 2020	Feb. 6, 2020	GOP	2,970,000.00			Const. of Water Supply
300121200648000	20DJ0028 - LOCAL PROGRAM, Local Infrastructure Program, Construction of Water Supply Level II, Brgy. Masalukot 3, Candelaria, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.8-14, 2019	Nov. 28, 2019	Jan. 30, 2020	Feb. 6, 2020	GOP	2,475,000.00			Const. of Water Supply
320101104865000	20DJ0029 - OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment Wall along Lagnas River, Sariaya, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.8-14, 2019	Nov. 28, 2019	Jan. 30, 2020	Feb. 6, 2020	GOP	9,800,000.00			Const. of Revetment Wall
320101104867000	20DJ0030 - OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along Quiapo River, Brgy. Pahinga Norte, Candelaria, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.8-14, 2019	Nov. 28, 2019	Jan. 31, 2020	Feb. 10, 2020	GOP	44,100,000.00			Const. of Slope Protection

300104215484000	20DJ0031 - LOCAL PROGRAM, Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Brgy. Ibabang Iyam, Lucena City, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.8-14, 2019	Nov. 28, 2019	Jan. 31, 2020	Feb. 10, 2020	GOP	2,475,000.00			Completion of MP Building
310201100564000	20DJ0032 - OO1: Ensure Safe and Reliable National Road Systems, Network Development-Road Widening-Primary Roads, MSR Diversion Rd-K0130+910-K0132+037 Lucena City, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.8-14, 2019	Nov. 28, 2019	Nov. 26, 2020	Dec. 2, 2020	GOP	49,000,000.00			Road Widening
	20DJ0033 - LOCAL PROGRAM, Local Infrastructure Program, Construction (Completion) of Evacuation Center, Brgy. Aquino, Tiaong, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.8-14, 2019	Nov. 28, 2019				2,475,000.00			(CANCEL) with BAC RESOLUTION No. 03-20
300104215482000	20DJ0034 - LOCAL PROGRAM, Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Brgy. Concepcion I, Sariaya, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.11-17, 2019	Dec. 2, 2019	Jan. 30, 2020	Feb. 6, 2020	GOP	2,475,000.00			Completion of MP Building
300104215485000	20DJ0035 - LOCAL PROGRAM, Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Brgy. Ilayang Dupay, Lucena City, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.11-17, 2019	Dec. 2, 2019	Jan. 30, 2020	Feb. 6, 2020	GOP	2,475,000.00			Completion of MP Building
310104100227000	20DJ0036 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads-Primary Roads, Daang Maharlika (LZ), S01985LZ, K0109+740.00-K0109+960.00, Candelaria, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.11-17, 2019	Dec. 2, 2019	June 26, 2020	July 2, 2020	GOP	28,719,880.00			Rehab./Reconstruction/ Upgrading of Damaged Paved Roads
300104215488000	20DJ0037 - LOCAL PROGRAM, Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Brgy. Pulo, San Antonio, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.11-17, 2019	Dec. 2, 2019	Jan. 31, 2020	Feb. 10, 2020	GOP	2,475,000.00			Completion of MP Building
300104215489000	20DJ0038 - LOCAL PROGRAM, Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Brgy. Ransohan, Lucena City, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.11-17, 2019	Dec. 2, 2019	Jan. 30, 2020	Feb. 6, 2020	GOP	2,475,000.00			Completion of MP Building

300104215486000	20DJ0039 - LOCAL PROGRAM, Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Brgy. Magsaysay, San Antonio, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.11-17, 2019	Dec. 2, 2019	Jan. 31, 2020	Feb. 10, 2020	GOP	2,474,999.54			Completion of MP Building
300104215483000	20DJ0040 - LOCAL PROGRAM, Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Brgy. Del Valle, San Antonio, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.12-18, 2019	Dec. 4, 2019	Jan. 31, 2020	Feb. 10, 2020	GOP	2,475,000.00			Completion of MP Building
320101104861000	20DJ0041 - OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Iyam River Flood Control/Service Road, Brgy. 8, Lucena City	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.12-18, 2019	Dec. 4, 2019	Sept. 24, 2020	Sept. 28, 2020	GOP	32,716,320.00			Const. of Flood Control
300119200353000	20DJ0042 - LOCAL PROGRAM, Local Infrastructure Program, Construction of Bridge, Brgy. Cabatang, Tiaong, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.12-18, 2019	Dec. 4, 2019	Jan. 30, 2020	Feb. 6, 2020	GOP	2,970,000.00			Const. of Bridge
320101104866000	20DJ0043 - OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along Bantilan River, Brgy. Manggalang Bantilan, Sariaya, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.12-18, 2019	Dec. 4, 2019	Nov. 26, 2020	Dec. 2, 2020	GOP	29,400,000.00			Flood Mitigation Structures
320102101290000	20DJ0044 - OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Dumacaa River, Brgy. Market View, Lucena City, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.12-18, 2019	Dec. 4, 2019	Jan. 30, 2020	Feb. 6, 2020	GOP	24,500,000.00			Const. of Slope Protection
300202100092000	20DJ0045 - Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Seaports, Quezon Eco-Tourism-Cotta-Dalahican-Talao-Talao-Mayao Road, Lucena City, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov. 13-19, 2019	Dec. 4, 2019	Feb. 14, 2020	Feb. 19, 2020	GOP	96,500,000.00			Const. /Impvt. Access Roads
300104215494000	20DJ0046 - LOCAL PROGRAM, Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. Manggalang Kiling Sariaya, Sariaya, Quezon Province	DPWH Quezon II DEO	YES	Competitive Bidding	Nov. 13-19, 2019	Dec. 4, 2019	Jan. 31, 2020	Feb. 10, 2020	GOP	4,949,988.25			Const. of MP Building

310205100391000	20DJ0047 - OO1: Ensure Safe and Reliable National Road System, Network Development-Construction of Missing Links/New Roads, Quezon Eco-Tourism-Sariaya-Candelaria-Tiaong-San Antonio Road, Package 2, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov. 13-19, 2019	Dec. 4, 2019	Feb. 14, 2020	Feb. 19, 2020	GOP	96,500,000.00			Const. of New Roads
	20DJ0048 - LOCAL PROGRAM, Local Infrastructure Program, Construction of Multi-Purpose Building (Phase I), Brgy. Poblacion 6, Sariaya, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov. 13-19, 2019	Dec. 4, 2019				21,780,000.00			(CANCEL) with BAC RESOLUTION No. 03-20
300104215507000	20DJ0049 - LOCAL PROGRAM, Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. Tumbaga I, Sariaya, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov. 13-19, 2019	Dec. 4, 2019	Jan. 31, 2020	Feb. 10, 2020	GOP	4,949,999.18			Const. of MP Building
320101104862000	20DJ0050 - OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of RCBC with Lateral Drainage along MSR Daang Maharlika, K0097+780, Tiaong, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.14-20, 2019	Dec. 5, 2019	Jan. 31, 2020	Feb. 10, 2020	GOP	14,700,000.00			Const. of Flood Mitigation Structure
300104215495000	20DJ0051 - LOCAL PROGRAM, Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. Pahinga Norte, Candelaria, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.14-20, 2019	Dec. 5, 2019	Feb. 12, 2020	Feb. 17, 2020	GOP	4,950,000.00			Const. of MP Building
310201100446000	20DJ0052 - OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Primary Roads, MSR Diversion Rd-K0133+020-K0134+017 Lucena City, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.14-20, 2019	Dec. 5, 2019	Nov. 27, 2020	Dec. 3, 2020	GOP	96,500,000.00			Road Widening
310205100390000	20DJ0053 - OO1: Ensure Safe and Reliable National Road System, Network Development-Construction of Missing Links/New Roads, Quezon Eco-Tourism-Sariaya-Candelaria-Tiaong-San Antonio Road, Package I, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.14-20, 2019	Dec. 5, 2019	Feb. 14, 2020	Feb. 19, 2020	GOP	96,500,000.00			Const. of New Roads
310303100859000	20DJ0054 - OO1: Ensure Safe and Reliable National Road System, Bridge-Retrofitting/Strengthening of Permanent Bridges, Bantilan Br. (B02946LZ) along Sn Juan-Candelaria Jct.-Candelaria-Bolboc Rd Sariaya, Quezon Province	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.14-20, 2019	Dec. 5, 2019	Nov. 27, 2020	Dec. 3, 2020	GOP	14,699,999.68			Bridge Retrofitting/ Strengthening

	20DJ0055 - LOCAL PROGRAM, Local Infrastructure Program, Construction of Drainage, Brgy. Market View, Lucena City	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.14-20, 2019	Dec. 5, 2019				1,980,000.00			(Cancel) with BAC RESOLUTION No. 012-20
300104215496000	20DJ0056 - LOCAL PROGRAM, Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. Santo Cristo, Sariaya, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.14-20, 2019	Dec. 5, 2019	Jan. 31, 2020	Feb. 10, 2020	GOP	4,949,999.93			Const. of MP Building
320101104860000	20DJ0057 - OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Iyam River Flood Control/Service Road, Brgy. 1 to Brgy. 3, Lucena City	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.14-20, 2019	Dec. 5, 2019	Nov. 27, 2020	Dec. 3, 2020	GOP	39,200,000.00			Flood Mitigation Structures
300104215493000	20DJ0058 - LOCAL PROGRAM, Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. Bulakin, Tiaong, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.15-21, 2019	Dec. 6, 2019	Jan. 31, 2020	Feb. 10, 2020	GOP	4,950,000.00			Const. of MP Building
300107200821000	20DJ0059 - LOCAL PROGRAM, Local Infrastructure Program, Construction of Flood Control Structures (Slope Protection), Brgy. Masalukot II, Candelaria, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.15-21, 2019	Dec. 6, 2019	Feb. 12, 2020	Feb. 17, 2020	GOP	1,980,000.00			Const. of Flood Control Structures
320101104864000	20DJ0060 - OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction / Maintenance of Flood Mitigation Structures and Drainage System, Construction of RCBC with Lateral Drainage along Quezon-Batangas Rd, K0105+279, San Antonio, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.15-21, 2019	Dec. 6, 2019	Jan. 31, 2020	Feb. 10, 2020	GOP	14,700,000.00			Const. of Flood Mitigation Structure
300104215481000	20DJ0061 - LOCAL PROGRAM, Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion 5, Sariaya, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.15-21, 2019	Dec. 6, 2019	Jan. 31, 2020	Feb. 10, 2020	GOP	1,980,000.00			Const. of MP Building
300207100210000	20DJ0062 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction / Improvement of Various Infrastructure in Support of National Security, Construction of Centralized Water System with Elevated Water Tank, Camp Guillermo Nakar, Lucena City, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Nov.15-21, 2019	Dec. 6, 2019	Jan. 31, 2020	Feb. 10, 2020	GOP	49,000,000.00			Const. Of Centralized Water System

300101200001000	20DJ0063 - Construction of 2STY6CL, Manggalang I Elementary School, Sariaya, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Jan. 21-27, 2020	Feb. 11, 2020	August 28, 2020	Sept. 3, 2020	GOP	16,524,950.00			Const. of Academic School Building
300112200124000	20DJ0064 - LOCAL PROGRAM, Local Infrastructure Program, Road Widening of Daang Maharlika (LZ), S01985LZ, K0112+130-K0112+920, K0115+566-K0116+093 (K0115+566-K0115+841), Sariaya, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Feb. 4-10, 2020	Feb. 24, 2020	August 28, 2020	Sept. 3, 2020	GOP	9,899,999.71			Road Widening
300101200001000	20DJ0065 - Construction (Completion) of School Building, 4STY 20CL, Dalahican ES, Lucena City, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Feb. 27-March 4, 2020	May 26, 2020	July 3, 2020	July 9, 2020	GOP	4,555,869.09			Const. (Completion) of School Building
	20DJ0066 - CLUSTER I a) LOCAL PROGRAM, Local Infrastructure Program, Construction of Multi-Purpose Building (Phase I), Brgy. Poblacion 6, Sariaya, Quezon P 14,850,000.00 b) LOCAL PROGRAM, Local Infrastructure Program, Construction of Multi-Purpose Building (Phase II), Brgy. Poblacion 6, Sariaya, Quezon P 9,900,000.00	DPWH Quezon II DEO	YES	Competitive Bidding	Feb. 28-March 5, 2020	May 29, 2020				24,750,000.00			(CANCEL) with SUPPLEMENTAL BULLETIN NO. 1 dated March 10, 2020
300112200123000	20DJ0067 - LOCAL PROGRAM, Local Infrastructure Program, Preventive Maintenance of Daang Maharlika (LZ), S01985LZ, K0113+000-K0114+809 (K0113+597.5-K0114+040), Sariaya, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Feb. 28-March 5, 2020	May 29, 2020	August 28, 2020	Sept. 3, 2020	GOP	9,900,000.00			Preventive Maintenance
300104215498000	20DJ0068 - LOCAL PROGRAM, Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. Bukal, Tiaong, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Feb. 28-March 5, 2020	May 29, 2020	Oct. 12, 2020	Oct. 19, 2020	GOP	2,969,999.91			Const. of MP Building
300117206451000	20DJ0069 - LOCAL PROGRAM, Local Infrastructure Program, Construction of Road, Brgy. Morong-Brgy. Antipolo, Sariaya, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Feb. 28-March 5, 2020	May 29, 2020	Nov. 27, 2020	Dec. 3, 2020	GOP	14,850,000.00			Const. of Road
300117206452000	20DJ0070 - LOCAL PROGRAM, Local Infrastructure Program, Construction of Road, Brgy. Masin Norte, Candelaria, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Feb. 28-March 5, 2020	May 29, 2020	Nov. 27, 2020	Dec. 3, 2020	GOP	14,850,000.00			Const. of Road

300111200140000	20DJ0071 - LOCAL PROGRAM, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Preventive Maintenance-Primary Roads, MSR Diversion Rd-K0126+561-K0127+315, K0127+370-K0127+685 Lucena City, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	March 2- 8, 2020	March 23, 2020	Nov. 27, 2020	Dec. 3, 2020	GOP	96,500,000.00			Preventive Maintenance
300103202412000	20DJ0072 - LOCAL PROGRAM, Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Construction of Sariaya Sports Complex, Brgy. Poblacion 6, Sariaya, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	March 5-11, 2020	March 24, 2020				14,700,000.00			(Cancel) with BAC RESOLUTION No. 09-20
300117206458000	20DJ0073 - LOCAL PROGRAM, Local Infrastructure Program, Concreting of Road, Brgy. Del Rosario, Tiaong, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	March 5-11, 2020	March 24, 2020	Oct. 2, 2020	Oct. 8, 2020	GOP	2,970,000.00			Concreting of Road
300117206459000	20DJ0074 - LOCAL PROGRAM, Local Infrastructure Program, Concreting of Road, Brgy. Mayabobo, Candelaria, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	March 5-11, 2020	March 24, 2020	Oct. 2, 2020	Oct. 8, 2020	GOP	2,970,000.00			Concreting of Road
300111200179000	20DJ0075 - LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Road Widening of Quezon Eco-Tourism Road (S06104LZ), Secondary Road, K0157+808-K0159+882, K0160+142-K0160+828 (K0160+569), Sariaya, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	March 5-11, 2020	May 29, 2020	August 27, 2020	Sept. 3, 2020	GOP	96,499,999.96			Road Widening
300104215491000	20DJ0076 - LOCAL PROGRAM, Local Infrastructure Program, Construction of Multi-Purpose Building (Phase I), Brgy. Poblacion 6, Sariaya, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	March 11-17, 2020	June 8, 2020	June 19, 2020	June 25, 2020	GOP	14,850,000.00			Const. of MP Building
300121200649000	20DJ0077 - LOCAL PROGRAM, Local Infrastructure Program, Repair/Rehabilitation of Water System, Brgy. Malabanban Norte, Candelaria, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	May 22-28, 2020	June 11, 2020	Oct. 19, 2020	Oct. 22, 2020	GOP	1,000,000.00			Repair/Rehab. Of Water System
300103202415000	20DJ0078 - LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Rehabilitation of Multi-Purpose Building in Barangay Silanganan, Dolores Quezon, Barangay Silanganan, Dolores, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	May 22-28, 2020	June 11, 2020				2,475,000.00			(Cancel) with BAC RESOLUTION No. 10-20

300117206460000	20DJ0079 - LOCAL PROGRAM, Local Infrastructure Program, Construction of Concrete Road, Brgy. Market View, Lucena City	DPWH Quezon II DEO	YES	Competitive Bidding	May 22-28, 2020	June 11, 2020	June 19, 2020	June 25, 2020	GOP	1,980,000.00			Const. of Concrete Road
300111200244000	20DJ0080 - LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation / Improvement of Manila South Road (Old Route)-K0131+359-K0131+529 (K0131+665); Lucena-Cotta Port Rd-K0132+500-K0132+(-566) (K0132+(-566))-K0132+506.4, K0132+515.5-K0132+560, Lucena City, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	May 22-28, 2020	June 11, 2020	Sept. 24, 2020	Sept. 28, 2020	GOP	49,000,000.00			Const./Repair/Rehab./ Impvt. Of Various Infrastructure including Local Projects
300103202410000	20DJ0081 - LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Construction of Multi-Purpose Building in Barangay Bignay 2, Sariaya, Quezon, Barangay Bignay 2, Sariaya, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	May 22-28, 2020	June 11, 2020	Oct. 9, 2020	Oct. 13, 2020	GOP	4,899,999.98			Const. of MP Building
300104215501000	20DJ0082 - LOCAL PROGRAM, Local Infrastructure Program, Construction of Multi-Purpose Building (Covered Court), Brgy. Briones, San Antonio, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	May 22-28, 2020	June 11, 2020	Nov. 27, 2020	Dec. 3, 2020	GOP	9,900,000.00			Const. of MP Building
300111200243000	20DJ0083 - LOCAL PROGRAM, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation / Improvement of Manila South Road (old Route) - K0130+614(K0130+180) - K0131+359, Lucena City, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	May 22-28, 2020	June 11, 2020	Sept. 24, 2020	Sept. 28, 2020	GOP	49,000,000.00			Const./Repair/Rehab./ Impvt. Of Various Infrastructure including Local Projects
300103202408000	20DJ0084 - LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Construction (Completion) of Multi-Purpose Building in Barangay Del Rosario, Tiaong, Quezon Barangay Del Rosario, Tiaong, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	May 28-June 3, 2020	June 18, 2020	Oct. 9, 2020	Oct. 13, 2020	GOP	2,450,000.00			Const. (Completion) of MP Building
300104215499000	20DJ0085 - LOCAL PROGRAM, Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. Cabatang, Tiaong, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	May 28-June 3, 2020	June 18, 2020	Oct. 23, 2020	Oct. 29, 2020	GOP	2,970,000.00			Const. of MP Building

300112200150000	20DJ0086 - LOCAL PROGRAM, Local Infrastructure Program, Road Widening of Sn Juan-Candelaria-Jct-Candelaria-Bolboc Rd, S02002LZ, K0146+830-K0147+017, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	May 28-June 3, 2020	June 18, 2020	Dec. 28, 2020	Jan. 4, 2021	GOP	9,900,000.00			Road Widening
300117206453000	20DJ0087 - LOCAL PROGRAM, Local Infrastructure Program, Construction of Road Brgy. Poblacion-Brgy. Buliran, San Antonio, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	May 28-June 3, 2020	June 18, 2020	Nov. 27, 2020	Dec. 3, 2020	GOP	14,850,000.00			Const. of Road
300117206450000	20DJ0088 - LOCAL PROGRAM, Local Infrastructure Program, Road Rehabilitation in Barangay Isabang-Bocohan-Domoit Road, Lucena City, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	May 28-June 3, 2020	June 18, 2020	Nov. 27, 2020	Dec. 3, 2020	GOP	29,700,000.00			Road Rehabilitation
300104215504000	20DJ0089 - LOCAL PROGRAM, Local Infrastructure Program, Construction/ Rehabilitation of Multi-Purpose Building, Lucena City, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	May 28-June 3, 2020	June 18, 2020	Oct. 19, 2020	Oct. 22, 2020	GOP	4,950,000.00			Const./Rehab. Of MP Building
300103202414000	20DJ0090 - LOCAL PROGRAM, Construction/Repair/Rehabilitation/Im provement of Various Infrastructure including Local Projects, Rehabilitation of Multi-Purpose Building in Barangay Poblacion, San Antonio, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	June 5-11, 2020	June 29, 2020	Nov. 27, 2020	Dec. 3, 2020	GOP	9,800,000.00			Rehab. Of MP Building
300103202413000	20DJ0091 - LOCAL PROGRAM, Construction/Repair/Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation of Multi-Purpose Building in Barangay Poblacion, Candelaria, Quezon, Barangay Poblacion, Candelaria, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	June 5-11, 2020	June 29, 2020	Nov. 27, 2020	Dec. 3, 2020	GOP	9,800,000.00			Rehab. Of MP Building
300111200242000	20DJ0092 - LOCAL PROGRAM, Construction/Repair/Rehabilitation/Im provement of Various Infrastructure including Local Projects, Preventive Maintenance-Primary Roads, Daan Maharlika (LZ) K0118+224.00-K0118+672.00, K0118+814.00-K0119+010.00, K0119+023.00-K0119+735.00 Sariaya, Quezon Province	DPWH Quezon II DEO	YES	Competitive Bidding	June 5-11, 2020	June 29, 2020	Nov. 27, 2020	Dec. 3, 2020	GOP	49,000,000.00			Preventive Maintenance

300103202409000	20DJ0093 - LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Construction (Completion) of Multi-Purpose Building in Barangay Guis-Guis Talon, Sariaya, Quezon, Barangay Guis-Guis Talon, Sariaya, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	June 5-11, 2020	June 29, 2020	Oct. 9, 2020	Oct. 13, 2020	GOP	2,450,000.00			Const. (Completion) of MP Building
300111200180000	20DJ0094 - LOCAL PROGRAM, Construction /Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Road Widening of Quezon Eco-Tourism Road (S06104LZ), Secondary Road, K0167+960-K0169+056, K0169+147-K0170+811, (K0169+160-K0169+500, K0169+780-K0170+320) Lucena City, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	June 5-11, 2020	June 29, 2020	August 27, 2020	Sept. 3, 2020	GOP	96,500,000.00			Road Widening
300104215492000	20DJ0095 - LOCAL PROGRAM, Local Infrastructure Program, Construction of Multi-Purpose Building (Phase II), Brgy. Poblacion 6, Sariaya, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	June 5-11, 2020	June 29, 2020	August 5, 2020	August 13, 2020	GOP	9,900,000.00			MP Building
300103202412000	20DJ0096 - LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Construction of Sariaya Sports Complex, Brgy. Poblacion 6, Sariaya, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	July 3-9, 2020	July 22, 2020	Nov. 27, 2020	Dec. 3, 2020	GOP	14,700,000.00			Const. of Sports Complex
300104215503000	20DJ0097 - LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, Construction/Rehabilitation of Multi-Purpose Building, Brgy. Ilayang Iyam, Lucena City, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	July 3-9, 2020	July 22, 2020	Oct. 9, 2020	Oct. 13, 2020	GOP	1,485,000.00			Const./Rehab. Of MP Building
300104215502000	20DJ0098 - LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, Construction/Rehabilitation of Multi-Purpose Building, Brgy. Gulang-Gulang, Lucena City, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	July 3-9, 2020	July 22, 2020	Oct. 9, 2020	Oct. 13, 2020	GOP	1,485,000.00			Const./Rehab. Of MP Building
300103202415000	20DJ0099(Re-ad) - LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Rehabilitation of Multi-Purpose Building in Barangay Silanganan, Dolores, Quezon, Barangay Silanganan (Silangan), Dolores, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Aug. 6-25, 2020	Aug. 25, 2020	Oct. 28, 2020	Nov. 4, 2020	GOP	2,450,000.00			Rehab. Of MP Building

300104215497000	20DJ0100 (Re-ad) - LOCAL PROGRAM, Local Infrastructure Program, Construction of Multi-Purpose Building (Municipal Hall) at Dolores, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	July 29-Aug. 17, 2020	Aug. 17, 2020	Oct. 19, 2020	Oct. 22, 2020	GOP	4,950,000.00			Const. of MP Building
300103202411000	20DJ00101 - LOCAL PROGRAM, Construction/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Construction of Multi-Purpose Building in Barangay Mamala 2, Sariaya, Quezon, Barangay Mamala 2, Sariaya, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	July 3-9, 2020	July 22, 2020	Oct. 19, 2020	Oct. 22, 2020	GOP	2,450,000.00			Const. of MP Building
300104215480000	20DJ0102 - LOCAL PROGRAM, Local Infrastructure Program, Construction of Multi-Purpose Building, (Dialysis Center) Brgy. Masin Norte, Candelaria, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	July 3-9, 2020	July 22, 2020	Nov. 27, 2020	Dec. 3, 2020	GOP	19,800,000.00			Const. of MP Building
200000100019000	20DJ0103 CLUSTER 1 - a) Repair / Maintenance of DILG Building PNP-QPPO, Philippine Non-Commissioned Officer Quarters, Camp Nakar, Brgy. Gulang-Gulang, Lucena City b) Repair/Maintenance of DND Building AFP Explosive Ordinance Disposal Building, Camp Nakar, Brgy. Gulang-Gulang, Lucena City c) Repair/Maintenance of DILG Building Q4QZD2 23 P-38a & Q4QZD2 23 P-38b QPPO Quarters, Camp Nakar, Brgy. Gulang-Gulang, Lucena City d) Repair/Maintenance of DPWH Building, Main Building, Quezon II District Engineering Office, Dalahican Road, Lucena City	DPWH Quezon II DEO	YES	Competitive Bidding	July 10-16, 2020	July 28, 2020	August 13, 2020	August 17, 2020	GOP	5,359,999.90			Repair/Maint. Of Building
200000100020000	20DJ0104 - Repair/Maintenance of Drainage System along Lutucan-GuiGuis Port Road, K0123+966-K0124+168 (B/S), Sariaya, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	July 10-16, 2020	July 28, 2020	August 13, 2020	August 17, 2020	GOP	2,500,000.00			Drainage
300205100007000	20DJ0105 - Rain Water Collectors in Public Facilities- Region IV- A	DPWH Quezon II DEO	YES	Competitive Bidding	July 24-30, 2020	August 12, 2020	Aug. 28, 2020	Sept. 3, 2020	GOP	4,086,775.00			Rain Water Collectors
310203205895000	20DJ0106 - Concreting of Brgy. Cabay FMR, Brgy. Cabay, Tiaong, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	August 3-9, 2020	August 24, 2020	August 28, 2020	Sept. 3, 2020	GOP	11,940,000.00			Const. of FMR
310203205896000	20DJ0107 - Concreting of Brgy. Bukal Norte FMR, Brgy. Bukal Norte, Candelaria, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	August 3-9, 2020	August 24, 2020	August 28, 2020	Sept. 3, 2020	GOP	12,935,000.00			Const. of FMR

300117206454000	20DJ0108 - Local Program, Local Infrastructure Program, Construction of Road, Brgy. Bulakin 1- Brgy. Sta. Lucia, Dolores, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Aug. 17-23, 2020	Sept. 7, 2020	Nov. 27, 2020	Dec. 3, 2020	GOP	14,850,000.00			Const. of Road
300104215506000	20DJ0109 - LOCAL PROGRAM, Local Infrastructure Program, Rehabilitation of Old Quezon Capitol Building, Lucena City, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Aug. 17-23, 2020	Sept. 7, 2020	Sept. 24, 2020	Sept. 28, 2020	GOP	9,900,000.00			Rehab. Of MP Building
300101200001000	20DJ0110 - Construction of 2STY4CL, Kinatihan I ES, Candelaria, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	August 18-24, 2020	Sept. 8, 2020	Sept. 11, 2020	Sept. 17, 2020	GOP	11,994,400.00			School Building
300101200001000	20DJ0111 - Construction of 2STY4CL, Callejon NHS, San Antonio, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	August 18-24, 2020	Sept. 8, 2020	Sept. 11, 2020	Sept. 17, 2020	GOP	11,875,000.00			School Building
300101200001000	20DJ0112 - Construction of 4STY8CL, Camp Nakar ES, Lucena City, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	August 18-24, 2020	Sept. 8, 2020	Sept. 11, 2020	Sept. 17, 2020	GOP	23,002,000.00			School Building
300111200121000	20DJ0113 - LOCAL PROGRAM, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Construction of Missing Links/New Roads, Extension of Quezon Eco-Tourism-Sariaya-Candelaria-Tiaong-San Antonio Road, San Antonio Section, San Antonio, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Aug. 21-27, 2020	Sept. 10, 2020	Nov. 24, 2020	Dec. 1, 2020	GOP	125,450,000.00			Const. of New Roads
300101200001000	20DJ0114 - Construction of 3STY12CL, San Antonio Central School, San Antonio, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Sept. 3-9, 2020	Sept. 22, 2020	Sept. 28, 2020	Sept. 29, 2020	GOP	35,928,150.00			School Building
300101200001000	20DJ0115 - Construction of 2STY 10CL, Tiaong East ES, Tiaong, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Sept. 3-9, 2020	Sept. 22, 2020	Sept. 28, 2020	Sept. 29, 2020	GOP	30,127,255.59			School Building
400400000001000	20DJ0116 - Construction / Rehabilitation of Road, Brgy. Briones, San Antonio, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Sept. 3-9, 2020	Sept. 22, 2020	Sept. 28, 2020	Sept. 29, 2020	GOP	1,930,000.00			Const. /Rehab. Of Road
300111200121000	20DJ0117 - Construction of 4STY20CL, Dolores Macasaet National High School, Candelaria, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Sept. 3-9, 2020	Sept. 22, 2020	Sept. 28, 2020	Sept. 29, 2020	GOP	49,656,650.00			School Building

	20DJ0118 - Concreting of Brgy. Tagbakin FMR, Brgy. Tagbakin, Tiaong, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Sept. 24-30, 2020	Oct. 13, 2020				11,940,000.00			Cancelled with BAC RESOLUTION 22-2020
	20DJ0119 - Concreting of Brgy. Pailisa FMR, Brgy. Pailisa, Tiaong, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Sept. 24-30, 2020	Oct. 13, 2020				11,940,000.00			Cancelled with BAC RESOLUTION 22-2020
400400000001000	20DJ0120 - Construction of Multi-Purpose Bldg. (Covered Court) Brgy. Bukal Norte, Candelaria, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Sept. 24-30, 2020	Oct. 13, 2020	Oct. 23, 2020	Oct. 29, 2020	GOP	2,895,000.00			Const. of MP Building
EAO	20DJ0121 - Repair / Maintenance of DPWH Building, Quezon 2nd District Engineering Office, Dalahican Road, Lucena City, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Dec. 3-9, 2020	Dec. 23, 2020	Dec. 28, 2020	Jan. 4, 2021	GOP	3,100,000.00			Repair/Maint. Of MP Building
300104215505000	20DJ0122 - LOCAL PROGRAM, Local Infrastructure Program, Construction of Multi-Purpose Building, (Lucena City General Hospital), Lucena City, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Dec. 3-9, 2020	Dec. 23, 2020	Dec. 28, 2020	Jan. 4, 2021	GOP	39,600,000.00			Const. of MP Building
300103203412000	20DJ0123 - Rehabilitation of Old Capitol Building, Lucena City, Quezon	DPWH Quezon II DEO	YES	Competitive Bidding	Dec. 3-9, 2020	Dec. 23, 2020	Dec. 28, 2020	Jan. 4, 2021	GOP	72,375,000.00			Rehab. Of MP Building
TOTAL										2,550,451,835.72	0.00	0.00	


NIMFA M. DERADA
Head, BAC Secretariat


WILFREDO L. RACELIS
BAC Chairperson


DEL ROSARIO C. NACA
Head of Procuring Entity