



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019
Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP'000)			Remarks
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
191	Rehabilitation of Drainage Canal at Corazon Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/8/2018	11/15/2018	11/27/2018	1/2-11/2019	1/12-16/2019	FY 2019 GAA	2,000	0	2,000	rehabilitation of drainage canal
192	Construction of Drainage Canal, Gil Carlos St., Brgy. Virgen Delas Flores, Baliwag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	6/12/2019	6/19/2019	7/4/2019	7/19-28/2019	7/29-8/2/2019	FY 2019 GAA	5,000	0	5,000	construction of drainage canal
193	Repair/Rehabilitation of Drainage Canal, Brgy. Santiago, Malolos City, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/4/2019	3/11/2019	3/21/2019	4/5-14/2019	4/15-19/2019	FY 2019 GAA	2,000	0	2,000	repair/rehabilitation of drainage canal
194	Concreting of Road including drainage from Esguerra St., Barangay Poblacion to Barangay Tinejero Bridge, Pulilan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	8/27/2019	9/2/2019	9/17/2019	10/3-12/2019	10/13-17/2019	FY 2019 GAA	20,000	0	20,000	concreting of road including drainage canal
195	Construction of Brgy. San Roque Road, Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/22/2019	1/29/2019	2/12/2019	2/28-3/9/2019	3/10-14/2019	FY 2019 GAA	30,000	0	30,000	concreting of road
196	Concreting of Road, Sitio Sulong, Brgy. Calantipay, Baliwag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/1/2019	3/8/2019	3/21/2019	4/5-14/2019	4/15-19/2019	FY 2019 GAA	3,000	0	3,000	concreting of road
197	Asphalting of Road, Brgy. Igulot, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/4/2019	3/11/2019	3/21/2019	4/5-14/2019	4/15-19/2019	FY 2019 GAA	2,000	0	2,000	asphalting of road
198	Concreting of Road, Brgy. Anilao, Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/19/2019	2/26/2019	3/12/2019	3/27-4/5/2019	4/6-10/2019	FY 2019 GAA	2,000	0	2,000	concreting of road
199	Concreting of Road, Brgy. Calantipay, Baliwag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/8/2018	12/15/2018	12/28/2018	1/13-22/2019	1/23-27/2019	FY 2019 GAA	2,000	0	2,000	concreting of road
200	Concreting of Road, Brgy. Catacte, Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/7/2019	3/14/2019	3/26/2019	4/10-19/2019	4/20-24/2019	FY 2019 GAA	2,500	0	2,500	concreting of road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019

Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP'000)			Remarks
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
201	Concreting of Road, Brgy. Liciada, Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/3/2018	12/10/2018	12/20/2018	1/2-11/2019	1/12-16/2019	FY 2019 GAA	2,500	0	2,500	concreting of road
202	Concreting of Road, Brgy. Santol-Dalig, Balagtas, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/4/2019	3/11/2019	3/21/2019	4/5-14/2019	4/15-19/2019	FY 2019 GAA	2,000	0	2,000	concreting of road
203	Concreting/Rehabilitation of Road, Brgy. Taal, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/1/2019	3/8/2019	3/21/2019	4/5-14/2019	4/15-19/2019	FY 2019 GAA	2,000	0	2,000	concreting of road
204	Concreting of Road with Drainage, Brgy. Biñang 2nd, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/6/2019	2/13/2019	2/28/2019	3/15-24/2019	3/25-29/2019	FY 2019 GAA	2,000	0	2,000	construction/concreting of road and drainage canal
205	Construction of Road with Drainage, Brgy. Poblacion, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/5/2018	12/12/2018	12/26/2018	1/13-22/2019	1/23-27/2019	FY 2019 GAA	2,000	0	2,000	construction/concreting of road and drainage canal
206	Construction of Road with Drainage, Brgy. Sulucan, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/5/2018	12/12/2018	12/26/2018	1/13-22/2019	1/23-27/2019	FY 2019 GAA	2,000	0	2,000	construction/concreting of road and drainage canal
207	Construction of Road, Brgy. San Francisco, Bulacan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/22/2019	1/29/2019	2/12/2019	2/27-3/8/2019	3/9-13/2019	FY 2019 GAA	1,500	0	1,500	construction/concreting of road
208	Construction of Road, Brgy. Siling Matanda, Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/29/2018	11/5/2018	11/19/2018	1/2-11/2019	1/12-16/2019	FY 2019 GAA	1,500	0	1,500	construction/concreting of road
209	Construction/Concreting of Road with Drainage, Brgy. Panginay, Guiguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/8/2018	11/15/2018	11/27/2018	1/2-11/2019	1/12-16/2019	FY 2019 GAA	2,000	0	2,000	construction/concreting of road with drainage
210	Construction/Concreting of Road, Brgy. Agnaya, Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/5/2018	12/12/2018	12/26/2018	1/13-22/2019	1/23-27/2019	FY 2019 GAA	1,500	0	1,500	construction/concreting of road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019
Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP'000)			Remarks
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
211	Construction/Concreting of Road, Brgy. Antipona, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/28/2019	2/4/2019	2/19/2019	3/6-15/2019	3/16-20/2019	FY 2019 GAA	2,000	0	2,000	construction/concreting of road
212	Construction/Concreting of Road, Brgy. Sto. Niño, Baliuag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/29/2018	11/5/2018	11/19/2018	1/2-11/2019	1/12-16/2019	FY 2019 GAA	1,500	0	1,500	construction/concreting of road
213	Construction/Concreting of Road, Brgy. Tiaong, Guiguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	6/19/2019	6/26/2019	7/9/2019	7/24-8/2/2019	8/3-7/2019	FY 2019 GAA	1,500	0	1,500	construction/concreting of road
214	Construction/Concreting of Road, Purok 3, Brgy. Tibig, Bulakan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/28/2019	2/4/2019	2/19/2019	3/6-15/2019	3/16-20/2019	FY 2019 GAA	2,000	0	2,000	construction/concreting of road
215	Construction/Upgrading of Road and Drainage Canal, Anilao, Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/31/2019	2/7/2019	2/21/2019	3/8-17/2019	3/18-22/2019	FY 2019 GAA	2,000	0	2,000	upgrading/concreting of road and drainage
216	Construction/Upgrading of Road and Drainage Canal, Kabihasnan St., Caniogan, Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/4/2019	3/11/2019	3/21/2019	4/5-14/2019	4/15-19/2019	FY 2019 GAA	4,000	0	4,000	upgrading/concreting of road and drainage
217	Construction/Upgrading of Road and Drainage Canal, San Jose, Sitio Paniqui, Bulakan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/3/2018	12/10/2018	12/20/2018	1/2-11/2019	1/12-16/2019	FY 2019 GAA	2,000	0	2,000	upgrading/concreting of road
218	Construction/Upgrading of Road and Drainage Canal, Sitio Borneo Pio Cuzcosa Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/1/2019	3/8/2019	3/21/2019	4/5-14/2019	4/15-19/2019	FY 2019 GAA	5,000	0	5,000	upgrading/concreting of road
219	Construction/Upgrading of Road, Francisco, Bulakan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/5/2018	12/12/2018	12/26/2018	1/13-22/2019	1/23-27/2019	FY 2019 GAA	2,000	0	2,000	upgrading/concreting of road
220	Rehabilitation of Road, Brgy. Bonga Mayor, Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/28/2019	3/7/2019	3/20/2019	4/4-13/2019	4/14-18/2019	FY 2019 GAA	1,500	0	1,500	rehabilitation of road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019
Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php'000)			Remarks
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
221	Rehabilitation of Road, Brgy. Wakas, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/28/2019	2/4/2019	2/19/2019	3/6-15/2019	3/16-20/2019	FY 2019 GAA	2,000	0	2,000	rehabilitation of road
222	Road Improvement of Local Road (along Malis ES) including Drainage, Malis, Guiguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/23/2019	1/30/2019	2/14/2019	3/2-11/2019	3/12-16/2019	FY 2019 GAA	2,000	0	2,000	concreting of road with drainage canal
223	Road Improvement of Local Road including Drainage (along Bustos CS), Poblacion, Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	4/8/2019	4/15/2019	4/30/2019	5/15-24/2019	5/25-29/2019	FY 2019 GAA	2,000	0	2,000	concreting of road with drainage canal
224	Road Improvement of Local Road including Drainage, Bagumbayan, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	6/11/2019	6/18/2019	7/2/2019	7/17-26/2019	7/27-31/2019	FY 2019 GAA	2,000	0	2,000	concreting of road with drainage canal
225	Road Improvement of Local Road including Drainage, Banga 2nd, Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/12/2019	2/19/2019	3/5/2019	3/20-29/2019	3/30-4/3/2019	FY 2019 GAA	2,000	0	2,000	concreting of road with drainage canal
226	Road Improvement of Local Road including Drainage, J. Benedicto & Mendoza Sts., Biñang 2nd, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/25/2019	4/1/2019	4/16/2019	5/1-10/2019	5/11-15/2019	FY 2019 GAA	2,000	0	2,000	concreting of road with drainage canal
227	Road Improvement of Local Road including Drainage, Laura St., Panginay, Balagtas, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/5/2018	12/12/2018	12/26/2018	1/13-22/2019	1/23-27/2019	FY 2019 GAA	2,000	0	2,000	concreting of road with drainage canal
228	Road Improvement of Local Road including Drainage, Makinabang, Baliwag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/4/2019	3/11/2019	3/21/2019	4/5-14/2019	4/15-19/2019	FY 2019 GAA	2,000	0	2,000	concreting of road with drainage canal
229	Road Improvement of Local Road including Drainage, Purok 6 & 7, Cambaog, Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/5/2018	12/12/2018	12/26/2018	1/13-22/2019	1/23-27/2019	FY 2019 GAA	2,000	0	2,000	concreting of road with drainage canal
230	Road Improvement of Local Road including Drainage, Tanawan, Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/9/2019	3/16/2019	3/26/2019	4/10-19/2019	4/20-24/2019	FY 2019 GAA	1,000	0	1,000	concreting of road with drainage canal



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019
Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP'000)			Remarks
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
231	Road Improvement of Local Road Sullivan, Baliwag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/28/2019	3/7/2019	3/20/2019	4/4-13/2019	4/14-18/2019	FY 2019 GAA	2,000	0	2,000	concreting of road
232	Road Improvement of Local Road, Baka-bakahan, Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/29/2018	11/5/2018	11/19/2018	1/2-11/219	1/12-16/2019	FY 2019 GAA	2,000	0	2,000	concreting of road
233	Road Improvement of Local Road, Bonga Mayor, Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/5/2018	12/12/2018	12/26/2018	1/13-22/2019	1/23-27/2019	FY 2019 GAA	2,000	0	2,000	concreting of road
234	Road Improvement of Local Road, Duhat, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	6/12/2019	6/19/2019	7/4/2019	7/19-28/2019	7/29-8/2/2019	FY 2019 GAA	2,000	0	2,000	concreting of road
235	Road Improvement of Local Road, Emil Subd., Subic, Baliwag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/4/2019	3/11/2019	3/21/2019	4/5-14/2019	4/15-19/219	FY 2019 GAA	2,000	0	2,000	concreting of road
236	Road Improvement of Local Road, Gitna St., Manatal, Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/19/2019	2/26/2019	3/12/2019	3/27-4/5/5019	4/6-10/2019	FY 2019 GAA	3,000	0	3,000	concreting of road
237	Road Improvement of Local Road, Masagana, Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/29/2018	11/5/2018	11/19/2018	1/2-11/219	1/12-16/2019	FY 2019 GAA	2,000	0	2,000	concreting of road
238	Road Improvement of Local Road, NIA Rd., Cabiawan, Banga 2nd, Plaridel, Bulacan	Bulacan 1st DEO	National Competitive Bidding	3/4/2019	3/11/2019	3/21/2019	4/5-14/2019	4/15-19/219	FY 2019 GAA	2,000	0	2,000	concreting of road
239	Road Improvement of Local Road, Panginay, Guiguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/23/2019	1/30/2019	2/14/2019	3/2-11/2019	3/12-16/2019	FY 2019 GAA	2,000	0	2,000	concreting of road
240	Road Improvement of Local Road, Poblacion, Guiguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/31/2019	2/7/2019	2/21/2019	3/8-17/2019	3/18-22/2019	FY 2019 GAA	2,000	0	2,000	concreting of road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019

Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP'000)			Remarks
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
241	Road Improvement of Local Road, San Roque, Pandi, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/22/2019	1/29/2019	2/12/2019	2/27-3/8/2019	3/9-13/2019	FY 2019 GAA	2,000	0	2,000	concreting of road
242	Road Improvement of Local Road, Sta. Cruz, Guiguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/22/2019	1/29/2019	2/12/2019	2/27-3/8/2019	3/9-13/2019	FY 2019 GAA	2,000	0	2,000	concreting of road
243	Road Improvement of Local Road, Sta. Rita, Guiguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/31/2019	2/7/2019	2/21/2019	3/8-17/2019	3/18-22/2019	FY 2019 GAA	2,000	0	2,000	concreting of road
244	Road Improvement of Local Road, Tuktukan, Guiguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/22/2019	1/29/2019	2/12/2019	2/27-3/8/2019	3/9-13/2019	FY 2019 GAA	2,000	0	2,000	concreting of road
245	Road Improvement of Local Road Sabang, Baliwag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/8/2018	12/15/2018	12/28/2018	1/13-22/2019	1/23-27/2019	FY 2019 GAA	2,000	0	2,000	concreting of road
246	Road Improvement of Local Road including Drainage, Sulivan, Baliwag, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/28/2019	3/7/2019	3/20/2019	4/4-13/2019	4/14-18/2019	FY 2019 GAA	2,000	0	2,000	concreting of road with drainage canal
247	Upgrading of Barangay Road with Drainage Canal, San Agustin, Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	5/8/2019	5/15/2019	5/30/2019	6/15-24/2019	6/25-29/2019	FY 2019 GAA	2,000	0	2,000	upgrading of road with drainage canal
248	Upgrading of Road and Drainage Canal, San Vicente, Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	10/29/2018	11/5/2018	11/19/2018	1/2-11/21/19	1/12-16/2019	FY 2019 GAA	2,000	0	2,000	upgrading of road and drainage canal
249	Construction of Road with Drainage Canal at Barangay Lolomboy, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	7/2/2019	7/9/2019	7/23/2019	8/7-16/21/19	8/17-21/2019	FY 2019 GAA	5,000	0	5,000	construction of road with drainage
250	Upgrading of Road and Drainage Canal, Talabahan Matungao, Bulakan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/3/2018	12/10/2018	12/20/2018	1/2-11/21/19	1/12-16/2019	FY 2019 GAA	3,000	0	3,000	upgrading of road and drainage canal



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019
Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php'000)			Remarks
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
251	Construction of Bridge connecting Purok 3 & 4, Abulalas, Hagonoy, Bulacan	Bulacan 1st DEO	National Competitive Bidding	4/8/2019	4/15/2019	4/30/2019	5/15-24/2019	5/25-29/2019	FY 2019 GAA	3,000	0	3,000	comnstruction of concrete bridge
252	Construction of Bridge connecting Sitio Malanggam & Domsal St, Bulihan Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/28/2019	3/7/2019	3/20/2019	4/4-13/2019	4/14-18/2019	FY 2019 GAA	2,000	0	2,000	comnstruction of concrete bridge
253	Construction/Improvement of Pedestrian Bridge, Brgy. San Roque, Paombong, Bulacan	Bulacan 1st DEO	National Competitive Bidding	11/8/2018	11/15/2018	11/27/2018	1/2-11/219	1/12-16/2019	FY 2019 GAA	2,000	0	2,000	comnstruction of concrete bridge
254	Access Road leading to St. John the Baptist Church, Calumpit, Bulacan	Bulacan 1st DEO	National Competitive Bidding	4/26/2019	5/3/2019	5/16/2019	6/1-10/2019	6/11-15/2019	FY 2019 GAA	15,000	0	15,000	construction of access road
255	San Martin de Porres and Daily Bread Farm, Bonga Menor, Bustos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/8/2018	12/15/2018	12/28/2018	1/13-22/2019	1/2327/2019	FY 2019 GAA	20,000	0	20,000	construction of access road
256	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads Manila North Road K0030+330 - K0030+890, K0031+048 - K031+080, K001+154 - K031+194, K0031+775 - K0032+803, K0033+327 = K0033+775, K34+043 - K0035+729	Bulacan 1st DEO	National Competitive Bidding	1/2/2019	1/9/2019	1/22/2019	2/6-15/2019	2/16-20/2019	FY 2019 GAA	57,938	0	57,938	Concreting/Upgrading of national road
257	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads Manila North Road K0025+(-1138) - K0025+617.50	Bulacan 1st DEO	National Competitive Bidding	6/12/2019	6/19/2019	7/5/2019	7/20-29/2019	7/30-8/3/2019	FY 2019 GAA	97,191	0	97,191	Concreting/Upgrading of national road
258	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Pulilan-Calumpit Road K0043+455 - K44+000, K0045+000 - K0045+800, K0046+500 - K047+550, K0047+880.80 - K048+15, K0049+(-316) - K0049+397, K0049+683 - K0049+729, K0050+370 - K0050+660, K0051+170 - K0051+35, K0052+360 - K0052+400, K0051+057 - K0051+073, K0051+470 - K0051+500, K0052+760 - K0052+780	Bulacan 1st DEO	National Competitive Bidding	2/12/2019	2/19/2019	3/5/2019	3/20-29/2019	3/30-4/3/2019	FY 2019 GAA	68,000	0	68,000	Concreting/Upgrading of national road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019
Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP'000)			Remarks
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
259	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Bigaa-Plaridel via Bulacan and Malolos Road K39+626 - K0042+563, K0042+638 - K0043+146, K0043+168 - K0044+410, K0044+732 - K0045+780, K0045+900, K0047+208 - K0047+480, K0047+613 - K0047+725	Bulacan 1st DEO	National Competitive Bidding	2/28/2019	3/7/2019	3/20/2019	4/4-13/2019	4/14-18/2019	FY 2019 GAA	87,048	0	87,048	Construction of drainage canal along national road
260	Construction of Flyovers/Interchanges/Underpasses/Long Span Bridges Bonga Menor Flyover at Plaridel Bypass (Bustos Section)	Bulacan 1st DEO	National Competitive Bidding	7/9/2019	7/16/2019	7/30/2019	8/15-24/2019	8/25-29/2019	FY 2019 GAA	75,000	0	75,000	construction of concrete bridge
261	Construction of Flood Control Structure along Angat River, Pulilan Section, Phase I, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/6/2018	12/13/2018	12/27/2018	1/12-21/2019	1/22-26/2019	FY 2019 GAA	78,870	0	78,870	Construction of concrete slope protection
262	Construction of Flood Control Structure along Angat River, Pulilan Section, Phase II, Bulacan	Bulacan 1st DEO	National Competitive Bidding	12/6/2018	12/13/2018	12/27/2018	1/12-21/2019	1/22-26/2019	FY 2019 GAA	78,870	0	78,870	construction of concrete slope protection
263	Rehabilitation/Improvement of Flood Control along Angat River (Dampol II-A Section) Pulilan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/23/2019	1/30/2019	2/14/2019	3/2-11/2019	3/12-16/2019	FY 2019 GAA	83,581	0	83,581	rehabilitation/improvement of concrete slope protection
264	Construction of Revetment at Tibag, Pulilan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	1/31/2019	2/7/2019	2/21/2019	3/8-17/2019	3/18-22/2019	FY 2019 GAA	60,000	0	60,000	construction of concrete slope protection
265	Construction of Revetment at Longos, Pulilan, Bulacan	Bulacan 1st DEO	National Competitive Bidding	2/19/2019	2/26/2019	3/12/2019	3/27-4/5/2019	4/6-10/2019	FY 2019 GAA	60,000	0	60,000	construction of concrete slope protection
266	Construction of Guiguinto Bypass Road (Sta. Rita-Kabilang Bakood-Cutcut Road), Guiguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	7/9/2019	7/16/2019	7/30/2019	8/15-24/2019	8/25-29/2019	FY 2019 GAA	100,000	0	100,000	construction of bypass road & concrete bridge
267	Replacement of Bambang Bridge, Bocaue, Bulacan	Bulacan 1st DEO	National Competitive Bidding	9/3/2019	9/10/2019	9/24/2019	10/9-18/2019	10/19-23/2019	FY 2019 GAA	75,000	0	75,000	construction/replacement of concrete bridge
264	Construction/Rehabilitation of Water Supply/Rain Water Collectors	Bulacan 1st DEO	National Competitive Bidding	8/13/2019	8/20/2019	9/3/2019	9/18-27/2019	9/10/2/2019	FY 2019 GAA	3,812	0	3,812	construction of rainwater collectors
265	Construction of one storey four classroom - Sta. Cruz NHS, Paombong, Bulacan	Bulacan 1st DEO	National Competitive Bidding	8/13/2019	8/20/2019	9/3/2019	9/18-27/2019	9/10/2/2019	2019 DepEd Fund	7,078	0	7,078	construction of school building
266	Construction of four storey twelve classroom - Ramona S. Trillana HS (Mayor Ramona Trillana Mem. HS (Iba NHS)) Hagonoy, Bulacan	Bulacan 1st DEO	National Competitive Bidding	8/13/2019	8/20/2019	9/3/2019	9/18-27/2019	9/10/2/2019	2019 DepEd Fund	41,967	0	41,967	construction of school building




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila


(Bulacan First District Engineering Office) FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019
Civil Works

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php'000)			Remarks
				Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
267	Construction of four storey twenty classroom - Malis ES Guiguinto, Bulacan	Bulacan 1st DEO	National Competitive Bidding	8/13/2019	8/20/2019	9/3/2019	9/18-27/2019	9/10/2/2019	2019 DepEd Fund	55,217	0	55,217	construction of school building
268	Construction of two storey four classroom - Santor ES City of Malolos, Bulacan	Bulacan 1st DEO	National Competitive Bidding	8/13/2019	8/20/2019	9/3/2019	9/18-27/2019	9/10/2/2019	2019 DepEd Fund	12,473	0	12,473	construction of school building


Submitted by:


MARIA M. MATAWARAN
Engineer II
OIC Head-BAC Secretariat

Recommended by:


RAFAELITO M. MARCELO
Engineer/III
BAC Chairperson

Approved by:


LORETA M. MALALUAN
Caretaker - Office of the District Engineer
Head of the Procuring Entity