

**DPWH - Baguio City District Engineering Office FY-2020 Final Approved Procurement Plan
AS OF SEPTEMBER 2020**

Code (PAP)	Procurement Program/Project	PMOI End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)	
					Advertisement/Posting of B/R/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
A) CIVIL WORKS (FCR)														
20PD0012	Quezon Hill Rd #1 - K0307 + 805 - K0307 + 855	DPWH-BCDEO	YES	Public Bidding	06-Jan-20	27-Jan-20	24-Jun-20	29-Jun-20	GoP	3,477,000.00	-	3,477,000.00	Construction of Drainage Structure along Road	FCR
20PD0018	Construction of Flood Mitigation Facilities along Balili River (Tributaries), Baguio City	DPWH-BCDEO	YES	Public Bidding	15-Nov-19	09-Dec-19	31-Jan-20	10-Feb-20	GoP	22,836,000.00	-	22,836,000.00	Construction of Flood Mitigation Structure	FCR
20PD0018	Construction of Flood Mitigation Facilities along Balili River (Main), Baguio City	DPWH-BCDEO	YES	Public Bidding	15-Nov-19	09-Dec-19	31-Jan-20	10-Feb-20	GoP	25,000,000.00	-	25,000,000.00	Construction of Flood Mitigation Structure	FCR
20PD0019	Construction of Flood Mitigation Facilities along Bued River (Main), Baguio City	DPWH-BCDEO	YES	Public Bidding	30-Oct-19	20-Nov-19	31-Jan-20	10-Feb-20	GoP	25,000,000.00	-	25,000,000.00	Construction of Flood Mitigation Structure	FCR
20PD0020	Construction of Flood Mitigation Facilities along Bued River (Tributaries), Baguio City	DPWH-BCDEO	YES	Public Bidding	30-Oct-19	20-Nov-19	31-Jan-20	10-Feb-20	GoP	25,000,000.00	-	25,000,000.00	Construction of Flood Mitigation Structure	FCR
20PD0021	Construction of Flood Mitigation Facilities along City Camp Lagoon Drain Tunnel, Baguio City (Sta.0+000- Sta. 0+288)	DPWH-BCDEO	YES	Public Bidding	17-Jan-20	07-Feb-20	25-Jun-20	29-Jun-20	GoP	18,500,000.00	-	18,500,000.00	Construction of Flood Mitigation Structure	FCR
20PD0023	Construction of KOL House, Philippine Military Academy, Baguio City	DPWH-BCDEO	YES	Public Bidding	08-Nov-19	02-Dec-19	31-Jan-20	10-Feb-20	GoP	7,201,000.00	-	7,201,000.00	Construction of Other Facilities	FCR
20PD0024	Construction of Perimeter Access Road, Philippine Military Academy, Baguio City	DPWH-BCDEO	YES	Public Bidding	13-Dec-19	16-Jan-20	20-Feb-20	26-Feb-20	GoP	90,000,000.00	-	90,000,000.00	Construction of Concrete Road	FCR
20PD0025	Construction of Slope Protection Structure along Concessionaire Area, PMA, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	18-Oct-19	11-Nov-19	31-Jan-20	10-Feb-20	GoP	5,290,000.00	-	5,290,000.00	Construction of Road Slope Protection Structure	FCR

**DPWH - Baguio City District Engineering Office FY -2020 Final Annual Procurement Plan
AS OF SEPTEMBER 2020**

Code (FAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)	
					Advertisement/Post- ing of B/R/E	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
20PD0026	Construction of Slope Protection Structure along Horse Shoe Area, PMA, Baguio City, Benguet	DPWH- BCDEO	YES	Public Bidding	18-Oct-19	11-Nov-19	31-Jan-20	10-Feb-20	GoP	2,500,000.00	-	2,500,000.00	Construction of Road Slope Protection Structure	FCR
20PD0027	Construction of Slope Protection Structure along Road Going to Support Group Headquarters, PMA, Baguio City, Benguet	DPWH- BCDEO	YES	Public Bidding	18-Oct-19	11-Nov-19	31-Jan-20	10-Feb-20	GoP	1,700,000.00	-	1,700,000.00	Construction of Road Slope Protection Structure	FCR
20PD0028	Construction of Slope Protection Structure along Support Group Parking Area, PMA, Baguio City, Benguet	DPWH- BCDEO	YES	Public Bidding	18-Oct-19	11-Nov-19	31-Jan-20	10-Feb-20	GoP	24,310,000.00	-	24,310,000.00	Construction of Road Slope Protection Structure	FCR
20PD0029	Construction of Slope Protection Structure along Support Group, PMA, Baguio City, Benguet	DPWH- BCDEO	YES	Public Bidding	18-Oct-19	11-Nov-19	31-Jan-20	10-Feb-20	GoP	6,900,000.00	-	6,900,000.00	Construction of Road Slope Protection Structure	FCR
20PD0030	Construction of Slope Protection Structure beside MRF, PMA, Baguio City, Benguet	DPWH- BCDEO	YES	Public Bidding	18-Oct-19	11-Nov-19	31-Jan-20	10-Feb-20	GoP	3,300,000.00	-	3,300,000.00	Construction of Road Slope Protection Structure	FCR
20PD0031	Roads at Fort Del Pilar, Camp Allen And Navy Base, Baguio City, Benguet	DPWH- BCDEO	YES	Public Bidding	07-Nov-19	20-Nov-19	31-Jan-20	10-Feb-20	GoP	29,000,000.00	-	29,000,000.00	Construction of Concrete Road	FCR
20PD0033	Construction/ Rehabilitation of Flood Mitigation Facilities/ Drainage System along Lualaba, Baguio City	DPWH- BCDEO	YES	Public Bidding	08-Nov-19	02-Dec-19	26-Feb-20	10-Mar-20	GoP	5,200,000.00	-	5,200,000.00	Local Roads and Bridges - Local Roads	FCR
20PD0034	Construction of Water Supply in Baguio City	DPWH- BCDEO	YES	Public Bidding	20-Nov-19	11-Dec-19	07-Feb-20	17-Feb-20	GoP	25,000,000.00	-	25,000,000.00	Local Roads and Bridges - Local Roads	FCR
20PD0036	Construction of Multi-purpose Building (FBASECA), Salud Mitra, Baguio City	DPWH- BCDEO	YES	Public Bidding	04-Dec-19	26-Dec-19	07-Feb-20	17-Feb-20	GoP	3,000,000.00	-	3,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FCR

**DPWH - Baguio City District Engineering Office FY -2020 Final Annual Procurement Plan
AS OF SEPTEMBER 2020**

Code (FAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)	
					Advertisement/Posti ng of IB/RB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
20PD0037	Construction of Multi-purpose Building at Leonila Hill West Bayan Park, Baguio City	DPWH-BCDEO	YES	Public Bidding	19-Nov-19	10-Dec-19	31-Jan-20	10-Feb-20	GoP	3,000,000.00	-	3,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FCR
20PD0038	Construction of Multi-purpose Building at Mabini Elementary School, Salud Mitra, Baguio City	DPWH-BCDEO	YES	Public Bidding	25-Oct-19	16-Dec-19	04-Feb-20	14-Feb-20	GoP	2,000,000.00	-	2,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FCR
20PD0040	Construction of Multi-purpose Building at Purok 3 Km 4 Asin Road near health center, Asin Road, Baguio City	DPWH-BCDEO	YES	Public Bidding	26-Oct-19	15-Nov-19	07-Feb-20	17-Feb-20	GoP	2,000,000.00	-	2,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FCR
20PD0041	Construction of Multi-purpose Building at Quezon Hill National High School, Middle Quezon Hill, Baguio City	DPWH-BCDEO	YES	Public Bidding	22-Nov-19	16-Dec-19	07-Feb-20	17-Feb-20	GoP	3,000,000.00	-	3,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FCR
20PD0042	Construction of Multi-purpose Building at Quirino Hill Elementary School, Middle Quirino Hill, Baguio City	DPWH-BCDEO	YES	Public Bidding	23-Oct-19	13-Nov-19	04-Feb-20	14-Feb-20	GoP	3,000,000.00	-	3,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FCR
20PD0043	Construction of Multi-purpose Building, BGH Compound, Baguio City	DPWH-BCDEO	YES	Public Bidding	22-Nov-19	16-Dec-19	04-Feb-20	14-Feb-20	GoP	2,000,000.00	-	2,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FCR
20PD0045	Construction of Multi-purpose Building, Engineer's Hill, Baguio City	DPWH-BCDEO	YES	Public Bidding	04-Dec-19	26-Dec-19	05-Feb-20	17-Feb-20	GoP	2,000,000.00	-	2,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FCR
20PD0046	Construction of Multi-purpose Building, Lourdes Subdivision Proper, Baguio City	DPWH-BCDEO	YES	Public Bidding	22-Oct-19	12-Nov-19	04-Feb-20	14-Feb-20	GoP	2,000,000.00	-	2,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FCR
20PD0048	Rehabilitation of Multi-purpose Building at Quezon Hill Elementary School, Middle Quezon Hill, Baguio City	DPWH-BCDEO	NO	Public Bidding	23-Jun-20	14-Jul-20	24-Jul-20	07-Aug-20	GoP	1,000,000.00	-	1,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FCR

**DPWH - Baguio City District Engineering Office FY -2020 Final Approved Procurement Plan
AS OF SEPTEMBER 2020**

Code (PAP)	Procurement Program/Project	PISO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P1P)			Remarks (Brief description of Program/Activity/Project)	
					Advertisement/Posti ng of IS/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MDOE	CO		
20PD0050	Rehabilitation of Multi-purpose Building, DPS Compound, Baguio City	DPWH- BCDEO	NO	Public Bidding	23-Jun-20	14-Jul-20	24-Jul-20	07-Aug-20	GoP	1,000,000.00	-	1,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FCR
20PD0051	Rehabilitation of Multi-purpose Building, SLU-SVP, Baguio City	DPWH- BCDEO	YES	Public Bidding	22-Oct-19	12-Nov-19	10-Feb-20	20-Feb-20	GoP	1,000,000.00	-	1,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FCR
20PD0052	Rehabilitation of Multi-purpose Building, Sto Niño Slaughter Compound, Baguio City	DPWH- BCDEO	YES	Public Bidding	22-Oct-19	12-Nov-19	07-Feb-20	17-Feb-20	GoP	2,000,000.00	-	2,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FCR
20PD0054	Construction of drainage canal from Purok 1 to Purok 7, East Modemsite, Baguio City	DPWH- BCDEO	YES	Public Bidding	06-Nov-19	27-Nov-19	04-Feb-20	14-Feb-20	GoP	2,000,000.00	-	2,000,000.00	Flood Control and Drainage - Drainage/ Protection Works	FCR
20PD0060	Construction of slope protection below the precipice in Purok 3 (rear portion of barangay hall extending northward in Purok 3), Middle Rock Quarry, Baguio City	DPWH- BCDEO	YES	Public Bidding	30-Oct-19	20-Nov-19	07-Feb-20	17-Feb-20	GoP	2,000,000.00	-	2,000,000.00	Local Roads and Bridges - Local Roads	FCR
20PD0062	Construction of flood control (box culvert) Phase 2 Purok 1-3, San Antonio Village, Baguio City	DPWH- BCDEO	NO	Public Bidding	11-Feb-20	03-Mar-20	19-May-20	27-May-20	GoP	2,000,000.00	-	2,000,000.00	Flood Control and Drainage - Flood Control Structures/ Facilities	FCR
20PD0063	Construction of Iron Street, Upper Quezon Hill, Baguio City	DPWH- BCDEO	YES	Public Bidding	14-Nov-19	05-Dec-19	07-Feb-20	17-Feb-20	GoP	2,000,000.00	-	2,000,000.00	Flood Control and Drainage - Flood Control Structures/ Facilities	FCR
20PD0065	Construction of road, Purok Tiptop to Purok Litang, Pacdal, Baguio City	DPWH- BCDEO	YES	Public Bidding	05-Dec-19	27-Dec-19	04-Feb-20	14-Feb-20	GoP	2,000,000.00	-	2,000,000.00	Local Roads and Bridges - Local Roads	FCR
20PD0066	Rehabilitation and widening of Dilapidated roads including drainages and canals along Purok 2 and Crystal Cave, Bakakeng, Baguio City	DPWH- BCDEO	YES	Public Bidding	14-Nov-19	05-Dec-19	05-Feb-20	17-Feb-20	GoP	2,000,000.00	-	2,000,000.00	Local Roads and Bridges - Local Roads	FCR

**DPWH - Baguio City District Engineering Office FY-2020 Final Approved Procurement Plan
AS OF SEPTEMBER 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)	
					Advertisement/Posti ng of IB/RFP	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MCOE	CO		
20PD0069	Rehabilitation of road and sidewalk along Teodora Alonzo Street from entry to exit point, Teodora Alonzo, Baguio City	DPWH-BCDEO	YES	Public Bidding	28-Oct-19	28-Nov-19	04-Feb-20	14-Feb-20	GoP	4,000,000.00	-	4,000,000.00	Local Roads and Bridges - Local Roads	FCR
20PD0073	Rehabilitation of Building including Concreting of Perimeter Road/Walkway, Headquarters Support Group, Philippine Military Academy, Fort Del Pilar, Baguio City	DPWH-BCDEO	YES	Public Bidding	22-Jan-20	12-Feb-20	10-Mar-20	12-Mar-20	GoP	9,000,000.00	-	9,000,000.00	Local Roads and Bridges - Local Bridges	FCR
20PD0118	Kennon Rd - K0241 + 790 - K0241 + 825, K0242 + 430 - K0242 + 480, K0242 + 800 - K0242 + 720, K0244 + 015 - K0244 + 050, K0244 + 220 - K0244 + 350	DPWH-BCDEO	NO	Public Bidding	25-May-20	15-Jun-20	17-Jun-20	19-Jun-20	GoP	76,500,000.00	-	76,500,000.00	Construction of Road Slope Protection Structure	FCR
20PD0119	Major Mane Rd - K0247 + 865 - K0247 + 895	DPWH-BCDEO	NO	Public Bidding	25-May-20	15-Jun-20	17-Jun-20	19-Jun-20	GoP	5,000,000.00	-	5,000,000.00	Construction of Road Slope Protection Structure	FCR
20PD0120	Eastern Link Circumferential Rd - K0248 + 620 - K0248 + 645, K0248 + 700 - K0248 + 715	DPWH-BCDEO	NO	Public Bidding	25-May-20	15-Jun-20	19-Jun-20	23-Jun-20	GoP	4,000,000.00	-	4,000,000.00	Construction of Road Slope Protection Structure	FCR
20PD0121	Leonard Wood Rd - K0250 + (-767) - K0250 + (-717)	DPWH-BCDEO	NO	Public Bidding	25-May-20	15-Jun-20	19-Jun-20	23-Jun-20	GoP	session	-	session	Preventive Maintenance of Road: Asphalt Overlay	FCR
20PD0121	Loakan Rd - K0246 + 800 - K0246 + 308	DPWH-BCDEO	NO	Public Bidding	25-May-20	15-Jun-20	19-Jun-20	23-Jun-20	GoP	7,836,000.00	-	7,836,000.00	Preventive Maintenance of Road: Asphalt Overlay	FCR
20PD0121	Manuel Roxas Rd - K0252 + (-131) - K0252 + 499	DPWH-BCDEO	NO	Public Bidding	25-May-20	15-Jun-20	19-Jun-20	23-Jun-20	GoP	8,659,000.00	-	8,659,000.00	Preventive Maintenance of Road: Asphalt Overlay	FCR
20PD0125	Session Rd #2 - K0251 + 746 - K0252 + 028	DPWH-BCDEO	NO	Public Bidding	25-May-20	16-Jun-20	22-Jun-20	30-Jun-20	GoP	2,000,000.00	-	2,000,000.00	Construction of Drainage Structure along Road	FCR

**DPWH - Baguio City District Engineering Office FY-2020 Final Approved Procurement Plan
AS OF SEPTEMBER 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	
					Advertisement/Post- ing of B/RB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
20PD0132	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Rain Water Collectors in Public Facilities (15 Project Location)	DPWH-BCDEO	NO	Public Bidding	17-Jun-20	08-Jul-20	22-Jul-20	30-Jul-20	GoP	4,192,650.00	-	4,192,650.00	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors	FCR
A) CIVIL WORKS (FLR)														
20PD0002	Loakan Rd - K0250 + 098 - K0250 + 389	DPWH-BCDEO	YES	Public Bidding	24-Oct-19	15-Nov-19	09-Nov-20	19-Nov-20	GoP	6,664,000.00	-	6,664,000.00	Reconstruction to Concrete Pavement	FLR
20PD0003	Gov Pack Rd - (S004091Z) Chainage 092 - Chainage 200, Chainage 130 - Chainage 200	DPWH-BCDEO	YES	Public Bidding	17-Feb-20	09-Mar-20	09-Nov-20	19-Nov-20	GoP	27,798,000.00	-	27,798,000.00	Construction of Road Slope Protection Structure	FLR
20PD0005	Kennon Rd - K0241 + 011 - K0241 + 081, K0241 + 611 - K0241 + 681, K0244 + 182 - K0246 + 205, K0246 + 182 - K0246 + 228	DPWH-BCDEO	YES	Public Bidding	17-Feb-20	09-Mar-20	09-Nov-20	19-Nov-20	GoP	10,800,000.00	-	10,800,000.00	Construction of Road Slope Protection Structure & Road Widening	FLR
20PD0008	Quirino H-Way (Baguio-Bauang) - K0305 + 288 - K0305 + 868	DPWH-BCDEO	YES	Public Bidding	13-Dec-19	27-Jan-20	09-Nov-20	19-Nov-20	GoP	49,291,000.00	-	49,291,000.00	Reconstruction to Concrete Pavement & Construction of Road Slope Protection Structure	FLR
20PD0007	Marcos Hi-way - K0281 + 755 - K0283 + 454, K0281 + 755 - K0282 + 006, K0281 + 755 - K0283 + 454, K0282 + 000 - K0283 + 454	DPWH-BCDEO	YES	Public Bidding	13-Dec-19	27-Jan-20	09-Nov-20	19-Nov-20	GoP	93,713,000.00	-	93,713,000.00	Construction of Road Slope Protection Structure & Road Widening	FLR
20PD0009	Western Link Circumferential Rd - K0246 + (-184) - K0246 + (-030)	DPWH-BCDEO	YES	Public Bidding	28-Oct-19	19-Nov-19	09-Nov-20	19-Nov-20	GoP	1,500,000.00	-	1,500,000.00	Construction of Drainage Structure along Road	FLR
20PD0011	Abasco Ext - (S004291Z) Chainage 000 - Chainage 150	DPWH-BCDEO	YES	Public Bidding	19-Dec-19	17-Jan-20	09-Nov-20	19-Nov-20	GoP	6,942,000.00	-	6,942,000.00	Construction of Drainage Structure along Road	FLR
20PD0013	Outlook Drive - K0253 + (-199) - K0253 + (-109), K0253 + (-189) - K0253 + (-109)	DPWH-BCDEO	YES	Public Bidding	04-Dec-19	26-Dec-19	09-Nov-20	19-Nov-20	GoP	10,000,000.00	-	10,000,000.00	Construction of Drainage Structure along Road & Reconstruction to Concrete Pavement	FLR

**DPWH - Baguio City District Engineering Office FY-2020 Final Annual Procurement Plan
AS OF SEPTEMBER 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)	
					Advertisement/Post- ing of B/E/E	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
20PD0014	Major Mane to Kennen Road By-Pass Road, Baguio City	DPWH- BCDEO	YES	Public Bidding	25-Nov-19	28-Jan-20	09-Nov-20	18-Nov-20	GoP	30,000,000.00	-	30,000,000.00	Construction of Concrete Road & Construction of Road Slope Protection Structure	FLR
20PD0015	Gov Pack Rd - K0249 + 023 - K0249 + 120, K0249 + 043 - K0249 + 087, K0249 + 160 - K0249 + 200, K0249 + 184 - K0249 + 320, K0249 + 215 - K0249 + 262, K0249 + 372 - K0249 + 453	DPWH- BCDEO	YES	Public Bidding	29-Jan-20	19-Feb-20	09-Nov-20	19-Nov-20	GoP	14,000,000.00	-	14,000,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction	FLR
20PD0016	Leonard Wood Rd - K0250 + (-249) - K0250 + 046, K0250 + (-677) - K0250 + (-122)	DPWH- BCDEO	YES	Public Bidding	29-Jan-20	19-Feb-20	09-Nov-20	19-Nov-20	GoP	26,000,000.00	-	26,000,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction	FLR
20PD0017	Fr F Carlu St - (S0046012) Chainage 000	DPWH- BCDEO	YES	Public Bidding	06-Jan-20	27-Jan-20	16-Nov-20	26-Nov-20	GoP	1,404,000.00	-	1,404,000.00	Off-Carriageway Improvement: Paving of Intersections / Improvement of Intersections	FLR
20PD0022	Construction of Flood Mitigation Facilities along Abad Santos Drive to Lake Drive to Perfecto St and Harrison Road, Baguio City	DPWH- BCDEO	YES	Public Bidding	15-Nov-19	09-Dec-19	16-Nov-20	26-Nov-20	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure	FLR
20PD0032	Construction/ Rehabilitation/ Improvement of Multi-purpose Building and Athletic Bowl Oval, Burnham Park, Baguio City Rehabilitation/ Improvement	DPWH- BCDEO	YES	Public Bidding	13-Dec-19	16-Jan-20	16-Nov-20	26-Nov-20	GoP	50,000,000.00	-	50,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FLR
20PD0035	Construction of three classrooms at Happy Hollow National High School, Purok 3 Extension, Happy Hollow, Baguio City	DPWH- BCDEO	YES	Public Bidding	19-Nov-19	10-Dec-19	16-Nov-20	26-Nov-20	GoP	3,000,000.00	-	3,000,000.00	Construction of Classrooms	FLR
20PD0047	Construction of Multi-purpose Building at Idegan Village Purok 20, Irtisan, Baguio City	DPWH- BCDEO	YES	Public Bidding	25-Oct-19	18-Nov-19	16-Nov-20	26-Nov-20	GoP	4,000,000.00	-	4,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FLR
20PD0049	Construction of Multi-purpose Hall, Brgy. Camdas, Baguio City	DPWH- BCDEO	YES	Public Bidding	10-Feb-20	02-Mar-20	16-Nov-20	26-Nov-20	GoP	2,000,000.00	-	2,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FLR

**DPWH - Baguio City - District Engineering Office FY-2020 Final Annual Procurement Plan
AS OF SEPTEMBER 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)	
					Advertisement/Post- ing of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO		
20PD0053	Construction of drainage canal along Rimando Bugallon Road, West Modemsite, Baguio City	DPWH-BCDEO	YES	Public Bidding	05-Nov-19	26-Nov-19	16-Nov-20	26-Nov-20	GoP	1,000,000.00	-	1,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FLR
20PD0055	Construction/ Rehabilitation of drainage canal, Bayan Park Village, Baguio City	DPWH-BCDEO	YES	Public Bidding	22-Nov-19	16-Dec-19	16-Nov-20	26-Nov-20	GoP	1,500,000.00	-	1,500,000.00	Flood Control and Drainage - Drainage/ Protection Works	FLR
20PD0058	Rehabilitation of road and drainage system along Laubach Road, Upper General Luna, Baguio City	DPWH-BCDEO	NO	Public Bidding	30-Jun-20	14-Jul-20	16-Nov-20	26-Nov-20	GoP	1,500,000.00	-	1,500,000.00	Flood Control and Drainage - Drainage/ Protection Works	FLR
20PD0057	Construction of Riprap/Cribwall along Bacili going to Sawilan at Baditoy Guisad Surong, Baguio City	DPWH-BCDEO	YES	Public Bidding	19-Nov-19	10-Dec-19	16-Nov-20	26-Nov-20	GoP	2,000,000.00	-	2,000,000.00	Flood Control and Drainage - Flood Control Structures/ Facilities	FLR
20PD0058	Construction of Riprap with Concrete Armour, Purok Greenhills, Barangay Sta. Nino, Slaughter Compound, Baguio City	DPWH-BCDEO	YES	Public Bidding	28-Feb-20	13-Mar-20	16-Nov-20	26-Nov-20	GoP	1,000,000.00	-	1,000,000.00	Flood Control and Drainage - Flood Control Structures/ Facilities	FLR
20PD0059	Construction of Riprap/Cribwall along Purok 8, Honeymoon-Holyghost, Baguio City	DPWH-BCDEO	YES	Public Bidding	22-Nov-19	16-Dec-19	16-Nov-20	26-Nov-20	GoP	2,000,000.00	-	2,000,000.00	Flood Control and Drainage - Flood Control Structures/ Facilities	FLR
20PD0061	Construction of Riprap/Cribwall, Saint Joseph Village, Baguio City	DPWH-BCDEO	YES	Public Bidding	06-Nov-19	27-Nov-19	16-Nov-20	26-Nov-20	GoP	1,000,000.00	-	1,000,000.00	Local Roads and Bridges - Local Roads	FLR
20PD0064	Rehabilitation of road, Palma-Urbano, Baguio City	DPWH-BCDEO	YES	Public Bidding	05-Nov-19	27-Nov-19	16-Nov-20	26-Nov-20	GoP	2,000,000.00	-	2,000,000.00	Local Roads and Bridges - Local Roads	FLR
20PD0066	Rehabilitation of Sector 7, Malaya Road, Dominican Mirador, Baguio City	DPWH-BCDEO	YES	Public Bidding	03-Dec-19	26-Dec-19	16-Nov-20	26-Nov-20	GoP	1,000,000.00	-	1,000,000.00	Local Roads and Bridges - Local Roads	FLR

**DPWH - Baguio City District Engineering Office FY-2020 Final Annual Procurement Plan
AS OF SEPTEMBER 2020**

Code (PAP)	Procurement Program/Project	PMD/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)	
					Advertisement/Posti ng of IB/RD	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
20PD0067	Rehabilitation of concrete road, widening and riprapping at Gladiola Extension, Upper Q. M., Baguio City	DPWH- BCDEO	YES	Public Bidding	05-Nov-19	26-Nov-19	23-Nov-20	03-Dec-20	GoP	2,000,000.00	-	2,000,000.00	Local Roads and Bridges - Local Roads	FLR
20PD0070	Rehabilitation of Road and Drainages from Turning Point to Gambao Residence along Purok 2, 4 and 7 (Phase II), Victoria Village, Baguio City	DPWH- BCDEO	YES	Public Bidding	21-Jan-20	11-Feb-20	23-Nov-20	03-Dec-20	GoP	1,000,000.00	-	1,000,000.00	Local Roads and Bridges - Local Roads	FLR
20PD0071	Rehabilitation of the portion of the Balenben Road at Purok 9A to Tapaw, Irsan, Baguio City	DPWH- BCDEO	YES	Public Bidding	19-Nov-19	10-Dec-19	23-Nov-20	03-Dec-20	GoP	3,000,000.00	-	3,000,000.00	Local Roads and Bridges - Local Roads	FLR
20PD0072	Construction (Completion) of footbridge, Phase II along Upper Bonifacio adjacent to Rimando Road, ABCR, Baguio City	DPWH- BCDEO	YES	Public Bidding	24-Oct-19	18-Nov-19	23-Nov-20	03-Dec-20	GoP	2,000,000.00	-	2,000,000.00	Local Roads and Bridges - Local Roads	FLR
20PD0074	Construction (Completion) of Multi-purpose Center at Purok 11, Brgy. Telpapan Village, Baguio City	DPWH- BCDEO	YES	Public Bidding	24-Jan-20	17-Feb-20	23-Nov-20	03-Dec-20	GoP	3,000,000.00	-	3,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FLR
20PD0075	Rehabilitation of Multi-purpose Building (Senior Citizens' Center-Irsan), Baguio City	DPWH- BCDEO	YES	Public Bidding	02-Jul-20	23-Jul-20	23-Nov-20	03-Dec-20	GoP	1,000,000.00	-	1,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FLR
20PD0076	Construction of Multi-purpose Building (Covered Court) at Jose P. Laurel Elementary School, Brgy. Upper Dagsan, Baguio City	DPWH- BCDEO	YES	Public Bidding	28-Jan-20	18-Feb-20	23-Nov-20	03-Dec-20	GoP	3,000,000.00	-	3,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FLR
20PD0077	Construction of Multi-purpose Building (Covered Court) at Quezon Hill National High School, Baguio City	DPWH- BCDEO	YES	Public Bidding	21-Jan-20	11-Feb-20	23-Nov-20	03-Dec-20	GoP	2,000,000.00	-	2,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FLR
20PD0078	Construction of Multi-purpose Building (Covered Court) at Quirino Hill Elementary School, Baguio City	DPWH- BCDEO	YES	Public Bidding	28-Jan-20	18-Feb-20	23-Nov-20	03-Dec-20	GoP	3,000,000.00	-	3,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FLR

**DPWH - Baguio City District Engineering Office FY-2020 Final Annual Procurement Plan
AS OF SEPTEMBER 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)	
					Advertisement/Post- ing of B/R/E	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
20PD0079	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Quirino Hill, Baguio City	DPWH- BCDEO	NO	Public Bidding	13-Aug-20	03-Sep-20	23-Nov-20	03-Dec-20	GoP	3,000,000.00	-	3,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FLR
20PD0089	Construction of Sewerline, Session - Governor Pack Road, Baguio City	DPWH- BCDEO	YES	Public Bidding	27-Feb-20	09-Mar-20	23-Nov-20	03-Dec-20	GoP	2,000,000.00	-	2,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FLR
20PD0081	Rehabilitation of Multi-purpose Building (BPV Covered Court), Baguio City	DPWH- BCDEO	YES	Public Bidding	21-Jan-20	11-Feb-20	23-Nov-20	03-Dec-20	GoP	1,500,000.00	-	1,500,000.00	Buildings and other Structures - Multipurpose/ Facilities	FLR
20PD0082	Rehabilitation of Multi-purpose Building at Purok Central, San Vicente, Baguio City	DPWH- BCDEO	YES	Public Bidding	24-Jan-20	17-Feb-20	23-Nov-20	03-Dec-20	GoP	2,000,000.00	-	2,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FLR
20PD0083	Rehabilitation of Multi-purpose Building, Brgy. Pinget, Baguio City	DPWH- BCDEO	YES	Public Bidding	24-Jan-20	17-Feb-20	23-Nov-20	03-Dec-20	GoP	2,000,000.00	-	2,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FLR
20PD0084	Rehabilitation of Multi-purpose Building (Day Care Center for Health, Nutrition and Sanitation Office and Evacuation Center), Baguio City	DPWH- BCDEO	NO	Public Bidding	12-Aug-20	03-Sep-20	23-Nov-20	03-Dec-20	GoP	2,000,000.00	-	2,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FLR
20PD0085	Construction of Multi-purpose Building, Baguio City (Lower Rock Quarry)	DPWH- BCDEO	NO	Public Bidding	08-Jul-20	29-Jul-20	23-Nov-20	03-Dec-20	GoP	2,000,000.00	-	2,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FLR
20PD0086	Construction of Multi-purpose Building (Covered Court) at Irian National High School, Brgy. Irian, Baguio City	DPWH- BCDEO	YES	Public Bidding	21-Jan-20	11-Feb-20	23-Nov-20	03-Dec-20	GoP	3,000,000.00	-	3,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FLR
20PD0087	Rehabilitation of Multi-Purpose Hall, Baguio City (East Modernside)	DPWH- BCDEO	NO	Public Bidding	15-Jun-20	06-Jul-20	23-Nov-20	03-Dec-20	GoP	1,000,000.00	-	1,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FLR

**DPWH - Baguio City District Engineering Office FY -2020 Final Annual Procurement Plan
AS OF SEPTEMBER 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an ear's Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PIP)			Remarks (Brief description of Program/Activity/Project)	
					Advertisement/Post- ing of B/R/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
20PD0088	Rehabilitation of the Barangay Multi-Purpose Hall, Baguio City (St. Joseph)	DPWH- BCDEO	NO	Public Bidding	17-Aug-20	07-Sep-20	23-Nov-20	03-Dec-20	GoP	2,000,000.00	-	2,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FLR
20PD0090	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Covered Quadrangle of Pines City National High School, Baguio City, Benguet	DPWH- BCDEO	NO	Public Bidding	19-May-20	09-Jun-20	27-Nov-20	07-Dec-20	GoP	3,000,000.00	-	3,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FLR
20PD0091	Construction of Rip-Rap, Baguio City (Amblong)	DPWH- BCDEO	YES	Public Bidding	26-Jan-20	18-Feb-20	27-Nov-20	07-Dec-20	GoP	1,000,000.00	-	1,000,000.00	Local Roads and Bridges - Local Roads	FLR
20PD0092	Concreting of Road, Baguio City (North Sanitary Camp, Baguio City)	DPWH- BCDEO	YES	Public Bidding	21-Jan-20	11-Feb-20	27-Nov-20	07-Dec-20	GoP	2,000,000.00	-	2,000,000.00	Local Roads and Bridges - Local Roads	FLR
20PD0093	Rehabilitation of of Balenben Road at Purok 9A, Balenben, Baguio City	DPWH- BCDEO	NO	Public Bidding	17-Sep-20	25-Sep-20	27-Nov-20	07-Dec-20	GoP	2,000,000.00	-	2,000,000.00	Local Roads and Bridges - Local Roads	FLR
20PD0094	Rehabilitation of Road at Barangays Insan and Pinsao Proper, Baguio City	DPWH- BCDEO	NO	Public Bidding	02-Jul-20	23-Jul-20	27-Nov-20	07-Dec-20	GoP	3,000,000.00	-	3,000,000.00	Local Roads and Bridges - Local Roads	FLR
20PD0095	Rehabilitation of Road at Purok 2 and Purok 3, Brgy. Sta. Escolastica Village, Baguio City	DPWH- BCDEO	NO	Public Bidding	15-Jun-20	06-Jul-20	27-Nov-20	07-Dec-20	GoP	2,000,000.00	-	2,000,000.00	Local Roads and Bridges - Local Bridges	FLR
20PD0098	Rehabilitation of Road Teodora Alonzo, Baguio City	DPWH- BCDEO	NO	Public Bidding	18-Aug-20	31-Aug-20	27-Nov-20	07-Dec-20	GoP	2,000,000.00	-	2,000,000.00	Local Roads and Bridges - Local Bridges	FLR
20PD0097	Road Rehabilitation including Drainage along Laubach Road, Baguio City	DPWH- BCDEO	YES	Public Bidding	07-Feb-20	02-Mar-20	27-Nov-20	07-Dec-20	GoP	1,500,000.00	-	1,500,000.00	Flood Control and Drainage - Flood Control Structures/ Facilities	FLR

**DPWH - Baguio City District Engineering Office FY -2020 Final Annual Procurement Plan
AS OF SEPTEMBER 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks (Brief description of Program/Activity/Project)	
					Advertisement/Posti ng of BIRB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
20PD0098	Widening of Roads including Drainages and Canals along Furok 2 and 3, Crystal Cave, Baguio City	DPWH-BCDEO	NO	Public Bidding	01-Jul-20	22-Jul-20	27-Nov-20	07-Dec-20	GoP	2,000,000.00	-	2,000,000.00	Flood Control and Drainage - Flood Control Structures/ Facilities	FLR
20PD0100	Renovation and Rehabilitation of PFVR Building, Department of Education Division Office, Brgy. Military Cut-Off Baguio City, Benguet	DPWH-BCDEO	NO	Public Bidding	15-Jun-20	06-Jul-20	27-Nov-20	07-Dec-20	GoP	25,000,000.00	-	25,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FLR
20PD0101	Road Rehabilitation and Construction of Drainage Canal at Upper Crystal, Brgy. Bakakeng Central, Baguio City	DPWH-BCDEO	YES	Public Bidding	17-Jan-20	07-Feb-20	27-Nov-20	07-Dec-20	GoP	1,500,000.00	-	1,500,000.00	Flood Control and Drainage - Flood Control Structures/ Facilities	FLR
20PD0102	Construction of School Covered Court, Manuel L. Quezon Elementary School, Brgy. Upper Session Road, Baguio City, Benguet	DPWH-BCDEO	NO	Public Bidding	17-Aug-20	07-Sep-20	27-Nov-20	07-Dec-20	GoP	10,000,000.00	-	10,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FLR
20PD0103	Concreting Ferguson Road, Brgy. Guisad Central, Baguio City	DPWH-BCDEO	NO	Public Bidding	11-Sep-20	05-Oct-20	27-Nov-20	07-Dec-20	GoP	2,000,000.00	-	2,000,000.00	Local Roads and Bridges - Local Roads	FLR
20PD0105	Rehabilitation of Bridge, Brgy. Imelda Village, Baguio City	DPWH-BCDEO	YES	Public Bidding	21-Jan-20	11-Feb-20	27-Nov-20	07-Dec-20	GoP	2,500,000.00	-	2,500,000.00	Rehabilitation / Major Repair of Bridge	FLR
20PD0108	Construction of 3 Storey Administration Building, Fairview Elementary School, Brgy. Fairview, Baguio City, Benguet	DPWH-BCDEO	NO	Public Bidding	11-Sep-20	01-Oct-20	27-Nov-20	07-Dec-20	GoP	15,000,000.00	-	15,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FLR
20PD0110	Rehabilitation of Multi-purpose Building (Covered Court-Sto. Niño), Baguio City	DPWH-BCDEO	NO	Public Bidding	13-Aug-20	03-Sep-20	27-Nov-20	07-Dec-20	GoP	1,000,000.00	-	1,000,000.00	Buildings and other Structures - Multipurpose/ Facilities	FLR
20PD0111	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Magsaysay Ave (Trinidad Road) K0252+366 to K0252+441	DPWH-BCDEO	YES	Public Bidding	15-Jan-20	13-Feb-20	26-Oct-20	05-Nov-20	GoP	20,000,000.00	-	20,000,000.00	National Roads and Bridges - National Roads	FLR

**DPWH - Baguio City District Engineering Office FY -2020 Final Annual Procurement Plan
AS OF SEPTEMBER 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)	
					Advertisement/Post- ing of IB/BID	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
20PD0112	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Kennon Road - K0242+(-058) to K0242+(-055)	DPWH-BCDEO	YES	Public Bidding	15-Jan-20	13-Feb-20	25-Oct-20	05-Nov-20	GoP	7,000,000.00	-	7,000,000.00	National Roads and Bridges - National Roads	FLR
20PD0113	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - PMA Cut Off RD 1: K0252+(-587) - K0252+(-558)	DPWH-BCDEO	YES	Public Bidding	15-Jan-20	13-Feb-20	26-Oct-20	05-Nov-20	GoP	17,700,000.00	-	17,700,000.00	National Roads and Bridges - National Roads	FLR
20PD0114	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - PMA RD K0249+232 - K0249+252	DPWH-BCDEO	YES	Public Bidding	15-Jan-20	13-Feb-20	26-Oct-20	05-Nov-20	GoP	5,300,000.00	-	5,300,000.00	National Roads and Bridges - National Roads	FLR
20PD0115	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Major Mane - Kennon Road (Bypass Road), CH 0+110 - CH 0+160	DPWH-BCDEO	YES	Public Bidding	15-Jan-20	13-Feb-20	26-Oct-20	05-Nov-20	GoP	25,000,000.00	-	25,000,000.00	Local Roads and Bridges - Local Roads	FLR
20PD0127	Quirine H-Way (Baguio-Bauang) - K0300 + 131 - K0300 + 647	DPWH-BCDEO	YES	Public Bidding	18-Oct-19	11-Nov-19	26-Oct-20	05-Nov-20	GoP	8,240,000.00	-	8,240,000.00	Preventive Maintenance of Road: Asphalt Overlay	FLR
20PD0127	Major Mane Rd - (S00489LZ) Chainage 057 - Chainage 112	DPWH-BCDEO	YES	Public Bidding	18-Oct-19	11-Nov-19	26-Oct-20	05-Nov-20	GoP	1,547,000.00	-	1,547,000.00	Preventive Maintenance of Road: Asphalt Overlay	FLR
20PD0127	Abanao Ext - (S05052LZ) Chainage 008 - Chainage 111	DPWH-BCDEO	YES	Public Bidding	18-Oct-19	11-Nov-19	26-Oct-20	05-Nov-20	GoP	1,466,000.00	-	1,466,000.00	Preventive Maintenance of Road: Asphalt Overlay	FLR
20PD0127	Quezon Hill Drive - (S00583LZ) Chainage 000 - Chainage 075	DPWH-BCDEO	YES	Public Bidding	18-Oct-19	11-Nov-19	26-Oct-20	05-Nov-20	GoP	1,185,000.00	-	1,185,000.00	Preventive Maintenance of Road: Asphalt Overlay	FLR
20PD0128	Eastern Link Circumferential Rd - K0248 + 620 - K0248 + 645, K0248 + 700 - K0248 + 715	DPWH-BCDEO	NO	Public Bidding	18-Aug-20	08-Sep-20	26-Oct-20	05-Nov-20	GoP	1,652,000.00	-	1,652,000.00	Construction of Road Slope Protection Structure	FLR

**DPWH - Baguio City District Engineering Office FY -2020 Final Annual Procurement Plan
AS OF SEPTEMBER 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (Brief description of Program/Activity/Project)	
					Advertisement/Post- ing of IB/RFP	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
20PD0128	Quezon Hill Rd #1 - K0308 + 153 - K0308 + 175, K0308 + 428 - K0308 + 447	DPWH- BCDEO	YES	Public Bidding	27-Nov-19	18-Dec-19	26-Oct-20	05-Nov-20	GoP	8,500,000.00	-	8,500,000.00	Construction of Road Slope Protection Structure	FLR
20PD0130	Session Rd #2 - K0251 + 746 - K0252 + 028	DPWH- BCDEO	NO	Public Bidding	12-Aug-20	02-Sep-20	26-Oct-20	05-Nov-20	GoP	5,600,000.00	-	5,600,000.00	Construction of Drainage Structure along Road	FLR
A) CIVIL WORKS (OTHERS)														
20PD0131	Basic Educational Facilities Fund (BEFF): Construction of Elementary & Secondary Classrooms under the DEP-Ed's Basic Educational Facilities Fund: 4STY8CL, San Vicente Elementary School, Baguio City, Benguet	DPWH- BCDEO	NO	Public Bidding	16-Jul-20	07-Jul-20	26-Aug-20	07-Sep-20	DepED BEFF	23,558,750.00	-	23,558,750.00	Construction of Elementary & Secondary Classrooms	
20PD0132	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Rain Water Collectors in Public Facilities	DPWH- BCDEO	NO	Public Bidding	17-Jul-20	08-Jul-20	29-Aug-20	08-Sep-20	GoP	4,192,650.00	-	4,192,650.00	Rain Water Collectors	
20PD0133	Rehabilitation of Disaster-Related Infrastructure and Other facilities- Proposed Various Medical Healthcare Facilities and Other Related Facilities for COVID-19 patients and Healthcare professionals: (Sto. Nino Hospital, Padre Burgos, Baguio City)	DPWH- BCDEO	NO	Public Bidding	24-Aug-20	02-Sep-20	24-Oct-20	03-Nov-20	FY 2020 NDRRMC	12,000,000.00	-	12,000,000.00	Proposed Various Medical Healthcare Facilities	
20PD0134	DPWH Standard One (1) Storey Health Facilities Container Van, Baguio Convention Center, Baguio City	DPWH- BCDEO	NO	Public Bidding	25-Aug-20	04-Sep-20	26-Oct-20	05-Nov-20	FY 2020 NDRRMC	8,000,000.00	-	8,000,000.00	One (1) Storey Health Facilities Container Van	

Prepared by:

EDLER H. DRAPANOS, JR.
Engineer III
Procurement Officer

Recommended by:

GERMIL V. REYES
Assistant District Engineer
BAC - Chairman

Approved by:

RENE P. ZARATE
District Engineer

**DPWH - Baguio City District Engineering Office FY -2020 Final Annual Procurement Plan
AS OF SEPTEMBER 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PiP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Postin g of IB/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MCOE	CO	
B) CONSULTANCY													
19CSPD03	GEOTECHNICAL INVESTIGATION OF FY 2020 REGULAR INFRASTRUCTURE	DPWH-ECDEO	-	Competitive Bidding	21-Oct-19	16-Dec-19	24-Jan-20	03-Feb-20	GOP	920,000.00	-	1,160,000.00	Soil Exploration
19CSPD04	GEOTECHNICAL INVESTIGATION OF FY 2020 REGULAR INFRASTRUCTURE PROJECTS	DPWH-ECDEO	-	Competitive Bidding	23-Dec-19	17-Feb-20	27-Mar-20	06-Apr-20	GOP	320,000.00	-	1,160,001.00	Soil Exploration

Prepared by:

TERESA M. DEPAYNOS, JR.
Engineer III
Procurement Officer

Recommended by:

GLENN V. REYES
Assistant District Engineer
BAC - Chairman

Approved by:

RENE J. ZARATE
District Engineer

**DPWH - Baguio City District Engineering Office FY -2020 Final Annual Procurement Plan
AS OF SEPTEMBER 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Postin g of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
C) GOODS													
	Procurement of Materials for the Repair/Maintenance of various National Roads (Cracks and Joint Sealing of Bituminous and Concrete Pavement)	DPWH-BCDEO	-	Shopping	31-Jan-20	07-Feb-20	12-Feb-20	13-Feb-20	GOP	758,115.31	758,115.31	-	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/ Maintenance of various national roads (Premix Patching Bituminous Pavements)	DPWH-BCDEO	-	Public Bidding	03-Mar-20	28-Apr-20	06-Jun-20	16-Jun-20	GOP	2,249,930.04	2,249,930.04	-	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/Maintenance of various National Roads (Patching of Concrete Pavement)	DPWH-BCDEO	-	Public Bidding	08-Feb-20	04-Apr-20	13-May-20	23-May-20	GOP	1,784,949.18	1,784,949.18	-	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/Maintenance of various National Roads (Penetration Patching of Bituminous Pavement)	DPWH-BCDEO	-	Public Bidding	06-Apr-20	03-Jun-20	12-Jul-20	22-Jul-20	GOP	1,009,231.49	1,009,231.49	-	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/ Maintenance of various national roads (Replacement of Bituminous Pavements)	DPWH-BCDEO	-	Shopping	09-Mar-20	15-Mar-20	20-Mar-20	21-Mar-20	GOP	GLENN V. REYES	878,740.00	-	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/ Maintenance of various national roads (Replacement of Concrete Pavements)	DPWH-BCDEO	-	Shopping	08-Feb-20	15-Feb-20	20-Feb-20	21-Feb-20	GOP	Assistant District E	96,748.00	-	Painting/Re-painting of Edgeline and Centerline

	Procurement of Materials for the Repair/ Maintenance of various national roads (Initial Response to Emergencies-Roadways)	DPWH-BCDEO	-	Shopping	21-Mar-20	28-Mar-20	02-Apr-20	03-Apr-20	GOP	BAC - Chairman	91,336.00	-	Repair/Maintenance of Road Signs along various National Roads
	Procurement of Materials for the Repainting of Roadside Structures along Various National Roads	DPWH-BCDEO	-	Shopping	25-Jan-20	01-Feb-20	06-Feb-20	07-Feb-20	GOP		999,926.00	999,926.00	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/ Maintenance of various national roads (Sign and Guardrail Maintenance)	DPWH-BCDEO	-	Shopping	30-Mar-20	06-Apr-20	11-Apr-20	12-Apr-20	GOP		222,374.00	222,374.00	Repair/Maintenance of various Bridges
	Procurement of Materials for the Repair/ Maintenance of various national roads (Repair Minor Drainage Structures, other Maintenance to Roadways and Related Features)	DPWH-BCDEO	-	Shopping	30-Apr-20	07-May-20	12-May-20	13-May-20	GOP		717,870.00	717,870.00	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/ Maintenance of various national roads (Repair Major Roadside Structures)	DPWH-BCDEO	-	Shopping	10-Mar-20	17-Mar-20	22-Mar-20	23-Mar-20	GOP		859,894.00	859,894.00	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/ Maintenance of various national roads (Repairs to Bridges)	DPWH-BCDEO	-	Shopping	21-Mar-20	28-Mar-20	02-Apr-20	03-Apr-20	GOP		180,767.00	180,767.00	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/ Maintenance of various National Roads (Burstion Repair and Control)	DPWH-BCDEO	-	Shopping	10-Mar-20	17-Mar-20	22-Mar-20	23-Mar-20	GOP		162,820.00	162,820.00	Repair/Maintenance along various National Roads

Repair/Maintenance of various National Roads (71x: Special Maintenance under Camageway)	DPWH-BCDEO	-	Public Bidding	25-Jan-20	21-Mar-20	29-Apr-20	09-May-20	GOP	2,646,787.00	2,646,787.00	-	Repair/Maintenance along various National Roads
Repair/Maintenance of various National Roads (71x: Bridge and Roadside Maintenance)	DPWH-BCDEO	-	Public Bidding	25-Jan-20	21-Mar-20	29-Apr-20	09-May-20	GOP	667,404.00	667,404.00	-	Repair/Maintenance along various National Roads
Repair/Maintenance of various National Roads (71x: Special Maintenance under Traffic Services Maintenance)	DPWH-BCDEO	-	Public Bidding	25-Jan-20	21-Mar-20	29-Apr-20	09-May-20	GOP	1,000,000.00	1,000,000.00	-	Repair/Maintenance along various National Roads
Repair/Maintenance of various National Roads (41x: under Pavement Maintenance)	DPWH-BCDEO	-	Public Bidding	15-Feb-20	11-Apr-20	20-May-20	30-May-20	GOP	1,662,850.00	1,662,850.00	-	Repair/Maintenance along various National Roads
Repair/Maintenance of various National Roads (71x: Special Maintenance under Bridge and Structure Maintenance)	DPWH-BCDEO	-	Shopping	15-Feb-20	22-Feb-20	27-Feb-20	28-Feb-20	GOP	127,100.00	127,100.00	-	Repair/Maintenance along various National Roads
Repair/Maintenance of various National Roads (65x: Bridge Repainting)	DPWH-BCDEO	-	Shopping	15-Feb-20	22-Feb-20	27-Feb-20	28-Feb-20	GOP	500,000.00	500,000.00	-	Repair/Maintenance along various National Roads

Prepared by:

TEDLER H. DEBAYNOS, JR.
Engineer III
Procurement Officer

Recommended by:

GLENN V. REYES
Assistant District Engineer
BAC - Chairman

Approved by:

BENEDICT ZARATE
District Engineer