

Zambales 2nd District Engineering Office Approved FY 2021 Annual Procurement Plan for Consultancy


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21CSCM01: Consultancy Services for the Geotechnical Investigation (Sub-Soil Exploration) of Cawag-Philseco Bypass Road under FY 2022 Infrastructure Program of Zambales 2nd DEO	Planning & Design Section	No	Competitive Bidding	May 7, 2021 to May 12, 2021	May 31, 2021	June 7, 2021	June 8, 2021 to June 9, 2021	GoP	3,000,000.00		3,000,000.00	Geotechnical Investigation (Sub-Soil Exploration)
	21CSCM02: Conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment - San Marcelino-Floridablanca Road, Zambales	Planning & Design Section	No	Competitive Bidding	May 7, 2021 to May 12, 2021	May 31, 2021	June 7, 2021	June 8, 2021 to June 9, 2021	GoP	10,000,000.00		10,000,000.00	Feasibility Studies

Prepared by:


MARLENE C. SABADO
 Head, BAC Secretariat


Date: _____

Recommended by:


REY M. LERIO
 Chairperson, BAC

Date: _____

Approved by:


ROSBE S. DIZON
 OIC, District Engineer

Date: _____