

### Zambales 2nd District Engineering Office Approved FY 2021 Annual Procurement Plan for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CM0001	Local Roads and Bridges - Local Roads - Construction of Road, Sitio Ibayo, Purok 4, San Isidro, Subic, Zambales	Construction Section	Yes	Competitive Bidding	12/9/2020	12/29/2020	1/21/2021	1/26/2021	GoP	9799673.01		9,799,673.01	PCCP
21CM0002	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Rizal Ave., K0127+(-1028) - K0127+(-899), Olongapo City	Construction Section	Yes	Competitive Bidding	11/19/2020	12/8/2020	1/21/2021	1/26/2021	GoP	2194526		2,194,525.76	Asphalting
21CM0003	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Olongapo-Bugallon Rd, K0140+720 - K0141+000), Subic, Zambales	Construction Section	Yes	Competitive Bidding	11/19/2020	12/8/2020	1/21/2021	1/26/2021	GoP	31668068.28		31,668,068.28	Mechanical Stabilized Earth (MSE) Wall and Structural Backfill
21CM0004	Local Roads and Bridges - Local Roads - Rehabilitation of Road at Sitio Tahimik, Purok 3, Barangay Calapacuan, Subic, Zambales	Construction Section	Yes	Competitive Bidding	12/9/2020	12/29/2020	1/21/2021	1/26/2021	GoP	9799384.59		9,799,384.59	PCCP
21CM0005	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Building (Covered Court), Barangay San Jose, Castillejos, Zambales	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	1/21/2021	1/26/2021	GoP	23939571.58		23,939,571.58	Covered Court
21CM0006	Network Development Program - Road Widening - Primary Roads - Jose Abad Santos Ave. (JASA), K0122+394 - K0123+000, Olongapo City	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	1/21/2021	1/26/2021	GoP	17182670.06		17,182,670.06	Concreting
21CM0007	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Building (Covered Court) Mabayan Senior High School, Mabayan, Olongapo City, Zambales	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	1/21/2021	1/26/2021	GoP	2939587.68		2,939,587.68	Covered Court
21CM0008	Network Development Program - Construction of ByPass and Diversion Roads Cawag-Philseco Bypass Road, Zambales	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	2/9/2021	2/15/2021	GoP	72003633.37		72,003,633.37	Road Reopening
21CM0009	Network Development Program - Construction of ByPass and Diversion Roads Subic Bypass Road, Package 3, Zambales, Subic, Zambales	Construction Section	Yes	Competitive Bidding	11/19/2020	12/8/2020	2/9/2021	2/15/2021	GoP	66985731.64		66,985,731.64	PCCP
21CM0010	Network Development Program - Off-Carriageway Improvement - Primary Roads - Jose Abad Santos Ave. (JASA), K0118+920 - K0119+093, Olongapo City	Construction Section	Yes	Competitive Bidding	12/9/2020	12/29/2020	1/21/2021	1/26/2021	GoP	4234364.87		4,234,364.87	PCCP

21CM0011	Network Development Program - Off-Carriageway Improvement - Primary Roads - Jose Abad Santos Ave. (JASA), K0121+000 - K0121+490, Olongapo City	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	1/21/2021	1/26/2021	GoP	10556202.27		10,556,202.27	Concreting with Drainage
21CM0012	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Building at Barangay Sta. Maria, Castillejos, Zambales	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	1/21/2021	1/26/2021	GoP	2939462.38		2,939,462.38	New Construction
21CM0013	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Flood Mitigation Structures and Drainage System of Sta. Rita River, Sta. 8+186.00 - Sta. 8+593.60 (Left Side), Olongapo City	Construction Section	Yes	Competitive Bidding	11/19/2020	12/8/2020	2/9/2021	2/15/2021	GoP	77197649.21		77,197,649.21	Concrete Slope Protection w/ Steel Sheet Piles
21CM0014	Flood Control and Drainage - Flood Control Structures/Facilities - Rehabilitation of Kalaklan River, Sta. 0+304.00 - Sta. 0+703.60, (Right Side), Olongapo City, Zambales	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	4/7/2021	4/12/2021	GoP	78399789.81		78,399,789.81	Slope Protection w/ Steel Sheet Piles
21CM0015	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Flood Mitigation Structures and Drainage System of Sta. Rita River, Sta. 8+121.00 - Sta. 8+520.60 (Right Side), Olongapo City	Construction Section	Yes	Competitive Bidding	11/19/2020	12/8/2020	2/9/2021	2/15/2021	GoP	77198502.05		77,198,502.05	Concrete Slope Protection w/ Steel Sheet Piles
21CM0016	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Flood Mitigation Structures and Drainage System of Sta. Rita River, Sta. 8+520.60 - Sta. 8+920.00 (Right Side), Olongapo City	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	2/9/2021	2/15/2021	GoP	77196475.79		77,196,475.79	Concrete Slope Protection w/ Steel Sheet Piles
21CM0017	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Flood Mitigation Structures and Drainage System of Sta. Rita River, Sta. 8+593.60 - Sta. 8+993.20 (Left Side), Olongapo City	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	2/9/2021	2/15/2021	GoP	77196879.21		77,196,879.21	Concrete Slope Protection w/ Steel Sheet Piles

21CM0018	Package 1 - Rehabilitation/Construction of Multi-Purpose Building; 1. Cristobal Day Care Center, Purok 6A Barangay, Sta.Rita, Olongapo City, Zambales, 2. Day Care Center, Purok 13, Mulawin St., Barangay Old Cabalan, Olongapo City, Zambales, 3. Day Care Center, Purok 14, Mampung St., Barangay Old Cabalan, Olongapo City, Zambales, 4. Day Care Center, Purok 3, Forestry., Barangay Old Cabalan, Olongapo City, Zambales, 5. Day Care Center, Barangay New Banicaín, Olongapo City, Zambales, 6. Day Care Center, Mangahan St., Purok 1B, Barangay Sta. Rita, Olongapo City, Zambales, 7. Day Care Center, Avocado St., Purok 1A, Barangay Sta. Rita, Olongapo City, Zambales, 8. Day Care Center, Mangahan St., Purok 6C2, Barangay Sta. Rita, Olongapo City, Zambales, 9. Slaughter House Day Care Center, Mangahan St., Purok 5C, Barangay Sta. Rita, Olongapo City, Zambales, Olongapo City, Zambales	Construction Section	No	Competitive Bidding	1/4/2021	1/19/2021	1/26/2021	1/29/2021	GoP	4049982.44		4,049,982.44	Rehabilitation of Various day Care Center
21CM0019	Package 2 - Rehabilitation/Construction of Multi-Purpose Building; 1. Day Care Center at Barangay Naugsol, Subic, Zambales, 2. Construction of Multipurpose Building (New Stage), Looc Integrated School, Looc, Castillejos, Zambales, 3. Day Care Center, at Purok 13, Balaybay Resettlement, Barangay Balaybay, Castillejos, Zambales, 4. Day Care Center, Purok 5, Balaybay Resettlement, Barangay Balaybay, Castillejos, Zambales, 5. Day Care Center, Purok 7, Balaybay Resettlement, Barangay Balaybay, Castillejos, Zambales, 6. San Agustin High School concrete pavement and stage, San Agustin, Castillejos, Zambales, 7. Day Care Center, at Barangay Aglao, San Marcelino, Zambales, 8. Day Care Center, at Barangay Linasin, San Marcelino, Zambales, Subic, Castillejos & San Marcelino, Zambales	Construction Section	No	Competitive Bidding	1/22/2021	2/8/2021	1/26/2021	1/29/2021	GoP	4499982.44		4,499,982.44	Construction and Rehabilitation of Various Day Care Center
21CM0020	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Olongapo-Bugallon Rd, K0150+505 - K0151+000, San Marcelino, Zambales	Construction Section	No	Competitive Bidding	1/15/2021	2/3/2021	2/9/2021	2/15/2021	GoP	10863291.27		10,863,291.27	Slope Protection



21CM0021	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Pamatawan River (Kanaynayan Section), Brgy. San Pablo, Castillejos, Zambales Sta. 32+148 - Sta. 32+572.80,	Construction Section	Yes	Competitive Bidding	10/20/2020	11/9/2020	2/9/2021	2/15/2021	GoP	65461543.02		65,461,543.02	Slope Protection w/ Steel Sheet Piles
21CM0022	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Sta. Rita River, Sta. 5+906.40 - Sta. 6+331.20 (Leftside) Olongapo City	Construction Section	Yes	Competitive Bidding	10/20/2020	11/9/2020	2/9/2021	2/15/2021	GoP	82024957.3		82,024,957.30	Slope Protection w/ Steel Sheet Piles
21CM0023	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Sta. Rita River, Sta. 6+331.20 - Sta. 6+756 (Leftside), Olongapo City	Construction Section	Yes	Competitive Bidding	10/20/2020	11/9/2020	2/9/2021	2/15/2021	GoP	82024997.3		82,024,997.30	Slope Protection w/ Steel Sheet Piles
21CM0024	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Tamayok River, Sta. 3+641 - Sta. 4+040.60, Subic, Zambales	Construction Section	Yes	Competitive Bidding	10/20/2020	11/9/2020	2/9/2021	2/15/2021	GoP	77199880.6		77,199,880.60	Slope Protection w/ Steel Sheet Piles
21CM0025	Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Rehabilitation of Sto. Tomas Revelment, Sta. 19+796.40 - Sta. 20+048, Sta. Fe, San Marcelino, Zambales	Construction Section	Yes	Competitive Bidding	11/19/2020	12/8/2020	1/21/2021	1/26/2021	GoP	48999637.08		48,999,637.08	Slope Protection w/ Steel Sheet Piles
21CM0026	Local Program - National Building Program - Building and Other Structures - Multipurpose /Facilities - Construction of Motorpool and Materials Testing Laboratory Building of DPWH Zambales 2nd DEO, Castillejos, Zambales	Construction Section	No	Competitive Bidding	1/15/2021	2/3/2021	2/9/2021	2/15/2021	GoP	17149993.64		17,149,993.64	New Construction
21CM0027	Local Program - Construction/Repair/rehabilitation/Improvement of Various Infrastructure including Local projects - Building and Other Structures - Multipurpose /Facilities - Construction of Multipurpose Building, Barangay Asinan, Olongapo City	Construction Section	Yes	Competitive Bidding	11/19/2020	12/8/2020	1/21/2021	1/26/2021	GoP	1959994.7		1,959,994.70	New Construction
21CM0028	Local Program - Construction/Repair/rehabilitation/Improvement of Various Infrastructure including Local projects - Building and Other Structures - Multipurpose /Facilities - Construction of Multipurpose Building, Barangay Banicaín, Olongapo City, Zambales	Construction Section	No	Competitive Bidding	1/4/2021	1/19/2021	1/26/2021	1/29/2021	GoP	1959284.61		1,959,284.61	Construction and Rehabilitation of Multi-Purpose Building , Brgy. Health Station & Covered Court

21CM0029	Local Program - Construction/Repair/rehabilitation/Improvement of Various Infrastructure including Local projects - Building and Other Structures - Multipurpose /Facilities - Construction of Multipurpose Building, Barangay Gordon Heights, Olongapo City, Zambales	Construction Section	No	Competitive Bidding	1/15/2021	2/3/2021	2/9/2021	2/15/2021	GoP	4899175.99		4,899,175.99	New Construction
21CM0030	Local Program - Construction/Repair/rehabilitation/Improvement of Various Infrastructure including Local projects - Building and Other Structures - Multipurpose /Facilities - Construction of Multipurpose Building, Barangay Sta. Fe, San Marcelino, Zambales	Construction Section	No	Competitive Bidding	1/15/2021	2/3/2021	2/9/2021	2/15/2021	GoP	2939961.42		2,939,961.42	New Construction
21CM0031	Local Program - Construction/Repair/rehabilitation/Improvement of Various Infrastructure including Local projects - Building and Other Structures - Multipurpose /Facilities - Construction of Multipurpose Building, Barangay Sta. Rita, Olongapo City, Zambales	Construction Section	No	Competitive Bidding	1/4/2021	1/19/2021	1/26/2021	1/29/2021	GoP	2939909.93		2,939,909.93	New Construction
21CM0032	Local Program - Local Roads and Bridges - Local roads - Construction of Road, Barangay Aglao, San Marcelino, Zambales	Construction Section	Yes	Competitive Bidding	11/19/2020	12/8/2020	1/21/2021	1/26/2021	GoP	9780657.77		9,780,657.77	PCCP
21CM0033	Local Program - Local Roads and Bridges - Local roads - Construction of Road, Barangay Baretto, Olongapo City, Zambales	Construction Section	Yes	Competitive Bidding	11/19/2020	12/8/2020	1/21/2021	1/26/2021	GoP	9799498.8		9,799,498.80	PCCP
21CM0034	Local Program - Local Roads and Bridges - Local roads - Construction of Road, Barangay Mabayan, Olongapo City, Zambales	Construction Section	Yes	Competitive Bidding	11/19/2020	12/8/2020	1/21/2021	1/26/2021	GoP	4899564.54		4,899,564.54	PCCP
21CM0035	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities- Rehabilitation of Multipurpose Building (IBP Office Building), Olongapo City, Zambales	Construction Section	No	Competitive Bidding	1/4/2021	1/19/2021	1/26/2021	1/29/2021	GoP	1959900.02		1,959,900.02	Rehabilitation of IBP Office
21CM0036	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities- Rehabilitation of Multipurpose Building (Barangay Health Station), Barangay New Kalalake, Olongapo City, Zambales	Construction Section	No	Competitive Bidding	1/4/2021	1/19/2021	1/26/2021	1/29/2021	GoP	1959985.52		1,959,985.52	Construction and Rehabilitation of Multipurpose Building Brgy. Health Station & Covered Court
21CM0038	Local Roads and Bridges - Local Bridge - Rehabilitation of Wawandue Bridge, Subic, Zambales	Construction Section	No	Competitive Bidding	1/4/2021	1/19/2021	1/26/2021	1/29/2021	GoP	9842958.344		9,842,958.34	Bridge Repair

21CM0039	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Building (Barangay Hall) of san Juan, Castillejos, Zambales	Construction Section	No	Competitive Bidding	1/15/2021	2/3/2021	2/9/2021	2/15/2021	GoP	2939987.79		2,939,987.79	New Construction
21CM0040	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Building (Barangay Hall), Pamatawan, Subic, Zambales	Construction Section	No	Competitive Bidding	1/15/2021	2/3/2021	2/9/2021	2/15/2021	GoP	4899199.45		4,899,199.45	New Construction
21CM0041	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Building (Covered Court) at President Ramon Magsaysay State University (PRMSU), Nagbunga, San Marcelino, Zambales	Construction Section	Yes	Competitive Bidding	11/19/2020	12/8/2020	1/21/2021	1/26/2021	GoP	4899483.01		4,899,483.01	Covered Court
21CM0043	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Building (Covered Court) of Cawag Proper Elementary School, Subic, Zambales	Construction Section	Yes	Competitive Bidding	11/19/2020	12/8/2020	1/21/2021	1/26/2021	GoP	3429435.52		3,429,435.52	Covered Court
21CM0044	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Building (Covered Court) of Hanjin Integrated School, Castillejos, Zambales	Construction Section	Yes	Competitive Bidding	11/19/2020	12/8/2020	1/21/2021	1/26/2021	GoP	3919295.08		3,919,295.08	Covered Court
21CM0045	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Building (Covered Court) of New Kalalake National High School, New kalalake, Olongapo City, Zambales	Construction Section	Yes	Competitive Bidding	11/19/2020	12/8/2020	1/21/2021	1/26/2021	GoP	3919995.89		3,919,995.89	Covered Court
21CM0046	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Building (Covered Court) of San Marcelino National High School, Aglao, San Marcelino, Zambales	Construction Section	Yes	Competitive Bidding	11/19/2020	12/8/2020	1/21/2021	1/26/2021	GoP	3919625.98		3,919,625.98	Covered Court
21CM0047	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Building (Covered Court) of Sta. Fe O-it Elementary School, Sta. Fe, San Marcelino, Zambales	Construction Section	No	Competitive Bidding	1/4/2021	1/19/2021	1/26/2021	1/29/2021	GoP	3429420.84		3,429,420.84	Construction of Covered Court



21CM0048	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Building (Covered Court) Amelia Heights Elementary School at Teclaan, Old Cabalan, Olongapo City, Zambales	Construction Section	No	Competitive Bidding	1/4/2021	1/19/2021	1/26/2021	1/29/2021	GoP	2939635.68		2,939,635.68	Construction and rehabilitation of Multi-Purpose Bldg. , Brgy. Health Station and Covered Court
21CM0049	Asset Preservation Program - Preventive Maintenance - Primary Roads, Jose Abad Santos Ave. (JASA), K0123+000 - K0124+317, Olongapo City	Construction Section	No	Competitive Bidding	1/15/2021	2/3/2021	2/9/2021	2/15/2021	GoP	35621480.2		35,621,480.20	Asphalting
21CM0050	Local Roads and Bridges - Local Roads - Rehabilitation of Road at Eliseo Tala St., Purok 7, New Cabalan, Olongapo City, Zambales	Construction Section	No	Competitive Bidding	1/4/2021	1/19/2021	1/26/2021	1/29/2021	GoP	8819607.73		8,819,607.73	PCCP
21CM0051	Local Roads and Bridges - Local Roads - Rehabilitation of Road at Cell 1, Gordon Heights, Olongapo City, Zambales	Construction Section	No	Competitive Bidding	1/4/2021	1/19/2021	1/26/2021	1/29/2021	GoP	4409680.18		4,409,680.18	PCCP
21CM0052	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Rehabilitation of Multipurpose Building (2 Class Room Day Care Center) at Barangay Mabayan, Olongapo City, Zambales	Construction Section	No	Competitive Bidding	1/4/2021	1/19/2021	1/26/2021	1/29/2021	GoP	1959914.59		1,959,914.59	Rehabilitation of 2CL Day Care Center
21CM0053	National Roads and Bridges - National Bridges - Construction of Lanipan Bridge, Lanipan, San Pablo, Castillejos, Zambales	Construction Section	No	Competitive Bidding	3/31/2021	4/20/2021	4/29/2021	5/6/2021	GoP	2969906.32		2,969,906.32	Construction of Bridge
21CM0054	Local Roads and Bridges - Local Roads - Rehabilitation of Road at Upper Mercurio St., Mabayan, Olongapo City, Zambales	Construction Section	No	Competitive Bidding	1/4/2021	1/19/2021	1/21/2021	1/26/2021	GoP	8819520.53		8,819,520.53	PCCP
21CM0055	Local Roads and Bridges - Local Roads - Rehabilitation of Road Ipil Lane to Mulawin Lane, Barangay Old Cabalan, Olongapo City, Zambales	Construction Section	No	Competitive Bidding	1/4/2021	1/19/2021	1/26/2021	1/29/2021	GoP	7349912.76		7,349,912.76	PCCP
21CM0056	Construction/Rehabilitation of 20th Street, Olongapo City, Zambales	Construction Section	No	Competitive Bidding	2/19/2021	3/9/2021	4/7/2021	4/12/2021	GoP	29399995.62		29,399,995.62	PCCP
21CM0057	Local Road, Proposed Concreting of Road at Caron St. (22nd to 23rd St.), West Bajac-Bajac, Olongapo City, Zambales	Construction Section	No	Competitive Bidding	2/19/2021	3/9/2021	4/7/2021	4/12/2021	GoP	1979386.12		1,979,386.12	PCCP
21CM0058	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Flood Mitigation Structures and Drainage System of Sta. Rita River, Sta. 7+481.60 - Sta. 7+881.00 (Right Side), Olongapo City	Construction Section	No	Competitive Bidding	1/15/2021	2/3/2021	2/9/2021	2/15/2021	GoP	77199921.43		77,199,921.43	Slope Protection
21CM0059	Concreting and Improvement of Camiring Road, Brgy. Consuelo Norte, San Marcelino, Zambales	Construction Section	No	Competitive Bidding	1/15/2021	2/3/2021	4/7/2021	4/12/2021	GoP	4899946.72		4,899,946.72	PCCP
21CM0060	Construction of Concrete Road at Dolitan Land Shelter, Brgy. Nagbunga, San Marcelino, Zambales	Construction Section	No	Competitive Bidding	1/15/2021	2/3/2021	4/7/2021	4/12/2021	GoP	9799625.27		9,799,625.27	PCCP


21CM0061	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Balaybay, Castillejos, Zambales	Construction Section	No	Competitive Bidding	2/19/2021	3/9/2021	3/15/2021	3/18/2021	GoP	1959476.15		1,959,476.15	Rehab. Of Brgy. Hall (Finishing Works)
21CM0062	Network Development Program, Construction of Bypass and Diversion Roads, Subic Bypass Road Extension (Nagsol-Tipo-Dinalupihan), Package 1, Subic, Zambales	Construction Section	No	Competitive Bidding	2/19/2021	3/9/2021	4/7/2021	4/12/2021	GoP	29399851.29		29,399,851.29	PCCP
21CM0063	Renovation/Modification of Various Building at the Manila Times College of Subic, Inc. into Covid-19 Temporary / Treatment and Monitoring Facilities (TTMF), Upper Cubi, Subic Bay Freeport Zone	Construction Section	No	Competitive Bidding	3/31/2021	4/20/2021	4/29/2021	5/6/2021	GoP	35278797.93		35,278,797.93	Renovation/Modification of Various Building
21CM0064	Concreting of Sitio Malaya, Brgy. Pamatawan, Subic, Zambales	Construction Section	No	Competitive Bidding	3/31/2021	4/20/2021	4/29/2021	5/6/2021	GoP	12739930.19		12,739,930.19	PCCP
21CM0065	Concreting of Linares St. Sitio San Isidro, Brgy. San Pablo FMR, Brgy. San Pablo, Castillejos, Zambales	Construction Section	No	Competitive Bidding	3/31/2021	4/20/2021	4/29/2021	5/6/2021	GoP	11759830.42		11,759,830.42	PCCP
21CM0066	Concreting of Santa Fe FMR, Brgy. Santa Fe, San Marcelino, Zambales	Construction Section	No	Competitive Bidding	3/31/2021	4/20/2021	4/29/2021	5/6/2021	GoP	12249824.86		12,249,824.86	PCCP
21CM0069	Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Rehabilitation of Multipurpose Building (Barangay Hall), Barangay Burgos, San Marcelino, Zambales	Construction Section	Yes	Competitive Bidding	11/19/2020	12/8/2020	1/21/2021	1/26/2021	GoP	1469981.89		1,469,981.89	Barangay Hall New Construction

Prepared by:

  
MARLENE C. SABADO  
Head, BAC Secretariat


Date: \_\_\_\_\_

Recommended by:

  
REY M. LERIO  
Chairperson, BAC

Date: \_\_\_\_\_

Approved by:

  
ROSBE S. DIZON  
O/C, District Engineer

Date: \_\_\_\_\_