

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL NORTE
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII

Final Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertising/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
1	320101106335000	21NA0001 Construction/ Improvement of River Dike along Cabadbaran River, Brgy. Kauswagan, City of Cabadbaran, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 27 - Dec. 3, 2020	Dec. 16, 2020	Feb. 2, 2021	Feb. 12, 2021	GOP	96,500,000.00	0	96,500,000.00	Flood Control (Awarded)	
2	300104226252000	21NA0002 Construction of Multi-Purpose Building, Brgy. Matobao, Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 27 - Dec. 3, 2020	Dec. 16, 2020			GOP	2,970,000.00	0	2,970,000.00	Buildings (Pending on Award, Waiting for Release of Funds (FLR))	
3	300116204608000	21NA0003 Concreting of Road, Barangay 7, Nasipit, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 2-8, 2020	Dec. 21, 2020	Jan. 25, 2021	Feb. 05, 2021	GOP	4,900,000.00	0	4,900,000.00	Roads (Awarded)	
4	300116204606000	21NA0004 Concreting of Road Leading to Relocation Site of Barangay San Agustín, Carmen, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 12-18, 2020	Dec. 21, 2020	Jan. 25, 2021	Feb. 24, 2021	GOP	4,900,000.00	0	4,900,000.00	Roads (Awarded)	
5	300103203839000	21NA0005 (Re-ad) Construction/ Improvement of Multi-Purpose Building, Barangay Poblacion, Jabonga, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 11-17, 2021	Feb. 01, 2021			GOP	2,475,000.00	0	2,475,000.00	Buildings (Pending on Award, Waiting for Release of Funds (FLR))	
6	300116204613000	21NA0006 Concreting of Road, Purok 3A-Purok 4 Cabayawa, Tubay, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 04-10, 2020	Dec. 28, 2020	Jan. 25, 2021	Feb. 05, 2021	GOP	1,960,000.00	0	1,960,000.00	Roads (Awarded)	
7	300116204609000	21NA0007 Concreting of Road, Basiliya-Humlog-Panayayon, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 04-10, 2020	Dec. 23, 2020	Jan. 25, 2021	Feb. 05, 2021	GOP	49,000,000.00	0	49,000,000.00	Roads (Awarded)	

Final Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
8	300103203640000	21NA0008 Construction (Completion) of Multi-Purpose Building (Cogon Elementary School), Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 04-10, 2020	Dec. 23, 2020	Jan. 25, 2021	Feb. 05, 2021	GAP	1,960,000.00	0	1,960,000.00	Buildings (Awarded)
9	300116203644000	21NA0009 Construction/Improvement of NRJ-Kinabatangan - Cabagtuacan Road, Nasipit, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 04-10, 2020	Dec. 23, 2020	Feb. 2, 2021	Feb. 12, 2021	GAP	86,850,000.00	0	86,850,000.00	Roads (Awarded)
10	320102104202000	21NA0010 Construction of Saco Riverbank Slope Protection (Downstream), Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 09-15, 2020	Dec. 26, 2020	Feb. 2, 2021	Feb. 12, 2021	GAP	86,850,000.00	0	86,850,000.00	Flood Control (Awarded)
11	3001172010418000	21NA0011 Construction/Rehabilitation/Concreting of Barangay Road, Aboloc Subdivision, Barangay Tolosa, Cabadbaran City, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 07-13, 2020	Dec. 28, 2020	Jan. 25, 2021	Feb. 05, 2021	GAP	3,960,000.00	0	3,960,000.00	Roads (Awarded)
12	300107201320000	21NA0012 Construction of Embankment, Magallanes Public Market, Magallanes, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 07-13, 2020	Dec. 28, 2020	Jan. 25, 2021	Feb. 05, 2021	GAP	9,900,000.00	0	9,900,000.00	Embankment (Awarded)
13	300203101997000	21NA0013 Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - NRJ Butuan City-Malaybalay Road Leading to NRJ Buenavista-Bunaguit Road (Bilan-agan-Nongnong-Mt. Mayapay-Bunaguit, Buenavista Section), Buenavista, Agusan Del Norte 2nd LD	Construction Section	YES	Competitive Bidding	Dec. 07-13, 2020	Dec. 28, 2020	Jan. 25, 2021	Feb. 05, 2021	GAP	2,940,000.00	0	2,940,000.00	Roads (Awarded)
14	300205100072000	21NA0014 Construction of Water Supply System (Level II) Ram Pump Technology, Brgy. Bangonay and Brgy. Litas, Jabonga, Agusan del Norte	Construction Section	NO	Competitive Bidding	Dec. 10-16, 2020	Jan. 18, 2021	Mar. 01, 2021	Mar. 10, 2021	GAP	16,170,000.00	0	16,170,000.00	Water System (Awarded)

Final Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
15	300205100076000	21NA0015 Construction of Water Supply System (Level II) Ram Pump Technology, Brgy. San Vicente, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 10-16, 2020	Dec. 29, 2020	Jan. 25, 2021	Feb. 05, 2021	GoP	9,800,000.00	0	9,800,000.00	Water System (Awarded)
16	3001162024610000	21NA0016 Concreting of Road, Braca Street, Carmen, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 10-16, 2020	Dec. 29, 2020	Jan. 26, 2021	Feb. 05, 2021	GoP	9,800,000.00	0	9,800,000.00	Roads (Awarded)
17	300205100073000	21NA0017 Construction of Water Supply System (Level II) Ram Pump Technology, Brgy. Beltran, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 10-16, 2020	Dec. 29, 2020	Jan. 25, 2021	Feb. 05, 2021	GoP	9,800,000.00	0	9,800,000.00	Water System (Awarded)
18	300205100074000	21NA0018 Construction of Water Supply System (Level II) Ram Pump Technology, Brgy. Cuyago, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 10-16, 2020	Dec. 29, 2020	Jan. 25, 2021	Feb. 05, 2021	GoP	13,230,000.00	0	13,230,000.00	Water System (Awarded)
19	300205100075000	21NA0019 Construction of Water Supply System (Level II) Ram Pump Technology, Brgy. Marajing, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 10-16, 2020	Dec. 29, 2020	Jan. 25, 2021	Feb. 05, 2021	GoP	5,880,000.00	0	5,880,000.00	Water System (Awarded)
20	300116203472000	21NA0020 Concreting of Fangeyayan - Mantigue - Casagayan Section, Santiago, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 10-16, 2020	Dec. 29, 2020	Feb. 12, 2021	Feb. 22, 2021	GoP	62,374,705.00	0	62,374,705.00	Roads (Awarded)
21	300107201319000	21NA0021 Construction of Embankment, Brgy. Casisnan, Cabadbaran City, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 10-16, 2020	Dec. 29, 2020			GoP	7,920,000.00	0	7,920,000.00	Embankment (Pending on Award, Waiting for Release of Funds (FLR))
22	300116204607000	21NA0022 (Re-ad) Concreting of Road, Baleguyan, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Feb. 22-28, 2021	Mar. 26, 2021			GoP	9,800,000.00	0	9,800,000.00	Roads (For Bidding)

Final Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
23	3201 021 04203000	21NA0023 Construction of Sacol Riverbank Slope Protection (Upstream), Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 11-17, 2020	Dec. 30, 2020	Feb. 02, 2021	Feb. 12, 2021	Gap	86,850,000.00	0	86,850,000.00	Flood Control (Awarded)
24	310203100495000	21NA0024 Road Widening - Tertiary Roads - Pardan - Magallanes Road - K1219+785.50-1220+000, K1221+450-K1222+120	Construction Section	YES	Competitive Bidding	Dec. 15-21, 2020	Jan. 20, 2021			Gap	19,600,000.00	0	19,600,000.00	Road Widening (Pending on Award, Upon approval of Modification)
25	300203101999000	21NA0025 Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations- Pitogo- Sto. Niño- Magdagoo- San Jose- San Vicente Coastal Road Leading to Beaches and Marine Resources, Jabonga, Agusan Del Norte	Construction Section	NO	Competitive Bidding	Jan. 6-12, 2021	Jan. 27, 2021	Feb. 16, 2021	Feb. 25, 2021	Gap	6,860,000.00	0	6,860,000.00	Roads (Awarded)
26	310305101273000	21NA0026 Widening of Permanent Bridges, Lingayao Parallel Bridge along Agusan-Malaybalay Road	Construction Section	NO	Competitive Bidding	Jan. 7-13, 2021	Feb. 11, 2021	Feb. 26, 2021	Mar. 02, 2021	Gap	49,215,000.00	0	49,215,000.00	Roads (Awarded)
27	300107204321000	21NA0027 Improvement of Seawall Dike along Soriano Blvd. in Magallanes, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 11-17, 2021	Feb. 01, 2021	Mar. 01, 2021	Mar. 09, 2021	Gap	9,900,000.00	0	9,900,000.00	Flood Control (Awarded)
28	310201100719000	21NA0028 Road Widening - Primary Roads, Butuan City - Cagayan De Oro City - Iligan City Road (Agusan- Misamis Or. Road) - K1267+938- K1268+742, K1277+000-K1277+399	Construction Section	NO	Competitive Bidding	Feb. 16-22, 2021	Mar. 08, 2021			Gap	48,960,240.00	0	48,960,240.00	Road Widening (Pending on Award, Upon approval of Modification)
29	300116204612000	21NA0029 Concreting of Tagcatlong - Batatukan Road (Phase II), Carmen, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 21-27, 2021	Feb. 09, 2021	Feb. 24, 2021	Mar. 03, 2021	Gap	19,600,000.00	0	19,600,000.00	Roads (Pending on Award, Waiting for Release of Funds (FLR))

Final Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Project)	
						Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
30	300117210416000	21NA0030 Concreting of Road in Doña Telefora, Tubay, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 22-28, 2021	Feb. 10, 2021	Mar. 01, 2021	Mar. 08, 2021	GoP	11,385,000.00	0	11,385,000.00	Roads (Awarded)
31	300104226254000	21NA0031 Construction/ Rehabilitation/Concreting of Carmen Public Market, Carmen, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 25-31, 2021	Feb. 23, 2021	Mar. 10, 2021	Mar. 17, 2021	GoP	24,750,000.00	0	24,750,000.00	Buildings (Awarded)
32	300116204611000	21NA0032 Construction of Road, Brgy. Mabini-Malingin Road, Cabadbaran City	Construction Section	NO	Competitive Bidding	Jan. 29 - Feb. 4, 2021	Feb. 17, 2021			GoP	46,080,000.00	0	46,080,000.00	Roads (Pending on Award, Waiting for Release of Funds (FLR))
33	320101106336000	21NA0033 Improvement of Cabadbaran River (Dinabukan-Mabini Section), Cabadbaran City, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 29 - Feb. 4, 2021	Feb. 17, 2021			GoP	96,500,000.00	0	96,500,000.00	Roads (Pending on Award, Waiting for Release of Funds (FLR))
34	300116203488000	21NA0034 Concreting of Road, NRD Panaytayon - Taod-oy, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 1-7, 2021	Mar. 11, 2021	Mar. 25, 2021	Mar. 29, 2021	GoP	57,900,000.00	0	57,900,000.00	Roads (Awarded)
35	300117210417000	21NA0035 Concreting of Road, Brgy. Taod-oy, Magallanes, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 1-7, 2021	Feb. 22, 2021	Mar. 10, 2021	Mar. 17, 2021	GoP	4,950,000.00	0	4,950,000.00	Roads (Awarded)
36	300103203838000	21NA0036 Construction (Completion) of Barangay Health Station (BHS), Barangay 7, Nasipit, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 3-9, 2021	Mar. 1, 2021	Mar. 18, 2021	Mar. 25, 2021	GoP	1,960,000.00	0	1,960,000.00	Buildings (Awarded)
37	310201100722000	21NA0037 Road Widening - Primary Roads, Daang Maharlika (Surigao-Agusan Section) - K1169 + 000 - K1169 + 793, K1174 + 701 - K1175 + 133	Construction Section	NO	Competitive Bidding	Feb. 16-22, 2021	Mar. 08, 2021			GoP	50,180,000.00	0	50,180,000.00	Road Widening (Pending on Award, Upon approval of Modification)

Final Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/R/EI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
38	300104226251000	21NA0038 Completion/ Improvement of Three Storey Battalion Office and Personnel Barracks including Facilities, Santiago, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 16-22, 2021	Mar. 08, 2021			GoP	9,900,000.00	0	9,900,000.00	Buildings (Pending on Award, Waiting for Release of Funds (FLR))
39	310304100854000	21NA0039 Rehabilitation/ Major Repair of Permanent Bridges - Mat-I Bridge (B01857MN) along Agusan-Malayaalay Road	Construction Section	NO	Competitive Bidding	Feb. 17-23, 2021	Mar. 08, 2021	Mar. 23, 2021	Mar. 31, 2021	GoP	7,840,000.00	0	7,840,000.00	Roads (Awarded)
40	300204101139000	21NA0040 Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. Daang Maharlika (Surigao-Agusan Section) - Zapanta Valley Kitcharao in support of Agribusiness, Apaca, and High-value Crops Industries, Kitcharao, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 18-24, 2021	Mar. 09, 2021	Mar. 24, 2021	Mar. 29, 2021	GoP	16,373,840.00	0	16,373,840.00	Roads (Awarded)
41	300117210415000	21NA0041 Concreting of NRJ to Sitio Dalicanan, Brgy. Pobacion II, Remedios Trinidad Romualdez, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 22-28, 2021	Mar. 17, 2021			GoP	9,900,000.00	0	9,900,000.00	Roads (Pending on Award, Waiting for Release of Funds (FLR))
42	300117210414000	21NA0042 Construction/ Improvement of Dalicanan Road, RTR, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 22-28, 2021	Mar. 19, 2021			GoP	14,850,000.00	0	14,850,000.00	Roads (Pending on Award, Waiting for Release of Funds (FLR))
43		21NA0043 Construction of Flood Control at Agusan Rivermouth (Magallanes-Lumbocan to Pagatpatan Section), Agusan Del Norte	Construction Section	NO	Competitive Bidding	Feb. 22-28, 2021	Mar. 15, 2021			GoP	63,806,765.00	0	63,806,765.00	Flood Control (Pending on Award, Waiting for Release of Funds)
44	300104226255000	21NA0044 Construction/ Rehabilitation/Concreting of Jabonga Public Market, Jabonga, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 24 - Mar. 2, 2021	Mar. 26, 2021	Apr. 08, 2021	Apr. 15, 2021	GoP	19,800,000.00	0	19,800,000.00	Buildings (For Bidding)

Final Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (Php)		Remarks (brief description of Project)
						Advertisement/Post ing of IB/REI	Submission/Op ning of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
45	320101106320000	21 NA0045 (Re-ad) Construction of Dike with Concrete Revetment along Bangonay River Protecting Lake Mainit Circumferential Road, Jabonga, Agusan del Norte	Construction Section	NO	Competitive Bidding	Mar. 22-26, 2021	Apr. 12, 2021	Apr. 22, 2021	Apr. 27, 2021	GoP	80,680,755.00	0	80,680,755.00	Flood Control (For Bidding)
46	300108200394000	21 NA0046 Construction of Slope Protection, Tingbasan National High School, Tubay, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 26 - Mar. 3, 2021	Mar. 26, 2021	Apr. 07, 2021	Apr. 12, 2021	GoP	1,980,000.00	0	1,980,000.00	Slope Protection (For Bidding)
47	320101106321000	21 NA0047 Construction of Dike with Revetment along Lake Mainit Protecting Daang Maharlika Road (1173+500- 1174+500 w/ exception), Kitcharao, Agusan del Norte	Construction Section	NO	Competitive Bidding	March. 10-16, 2021	Mar. 29, 2021	Apr. 14, 2021	Apr. 19, 2021	GoP	96,500,000.00	0	96,500,000.00	Flood Control (For Bidding)

1,356,221,305.00

1,356,221,305.00

Prepared By:


PROSPERO R. CACCAYAN
OIC, Procurement Unit
Acting Head, BAC Secretariat

Recommended for Approval by:


LIZAL ARCE
Chief, Planning and Design Section
BAC Chairperson

Approved by:


EDMUND V. OPINION
District Engineer