

# **FY 2021 Annual Procurement Plan for (FY 2021 APP Non-CSE) (FINAL APP) - DPWH - Northern Samar 1st Engineering District**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21IH0001	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Bugko-Nenita-Mirador-Cagpanit-an-De Maria-Sn Jose Rd – K0768 + 610 – K0768 + 728.50	Construction	Competitive Bidding	11/12-18/2020	2/12/2020	-	-	GoP	10,819,050.87		10,819,050.87	UNDER MODIFICATION.  Rehabilitation/Reconstruction of Roads with Slips
21IH0002 (300203101 835000)	Construction/Improvement of Access Road leading to Dalakit – Tamburusan – Bobon Coastal Boulevard, Brgy. Dalakit (Poblacion), Catarman, Northern Samar	Construction	Competitive Bidding	11/12-18/2020	2/12/2020	01/26/2021	8/2/2021	GoP	7,349,649.92		7,349,649.92	Construction/Improvement of Access Road
21IH0003 (300203101 834000)	Construction/Improvement of Access Road from Poblacion (Brgy. Sila) leading to Pink Beach, Brgy. Sila, San Vicente, Northern Samar	Construction	Competitive Bidding	11/12-18/2020	2/12/2020	01/26/2021	8/2/2021	GoP	5,723,921.63		5,723,921.63	Construction/Improvement of Access Road
21IH0004 (300104224 365000)	Construction/Rehabilitation of Multi-purpose Building (Covered Court/Evacuation Center), Barangay Lo-Oc, Allen, Northern Samar	Construction	Competitive Bidding	11/12-18/2020	2/12/2020	01/26/2021	8/2/2021	GoP	4,949,780.90		4,949,780.90	Construction/Rehabilitation of Multi-purpose Building
21IH0005 (300104224 367000)	Construction/Rehabilitation of Multi-purpose Building (Covered Court / Evacuation Center), Barangay McKinley, Catarman, Northern Samar	Construction	Competitive Bidding	11/12-18/2020	2/12/2020	01/26/2021	8/2/2021	GoP	7,919,890.24		7,919,890.24	Construction/Rehabilitation of Multi-purpose Building
21IH0007 (300104224 354000)	Construction of Multi-purpose Building (New Municipal Building), Victoria, Northern Samar	Construction	Competitive Bidding	11/12-18/2020	2/12/2020	01/26/2021	02/19/2021	GoP	8,909,731.02		8,909,731.02	Construction of Multi-purpose Building
21IH0008 (300203101 836000)	Construction/Improvement of Access Road leading to Capul Circumferential Road, Aguin – Landusan – Sawang – Sagaosawan – Jubang – Oson – Poblacion Section, Capul, Northern Samar	Construction	Competitive Bidding	11/12-18/2020	2/12/2020	01/26/2021	8/2/2021	GoP	7,349,805.92		7,349,805.92	Construction/Improvement of Access Road
21IH0009 (310304100 818000)	Rehabilitation/Major Repair of Permanent Bridge – Cablangan Br. B00001SM) along Bugko – Nenita – Mirador – Cagpanit-an- De Maria – San Jose Rd.	Construction	Competitive Bidding	11/12-18/2020	2/12/2020	01/26/2021	8/2/2021	GoP	3,135,763.45		3,135,763.45	Rehabilitation/Major Repair of Permanent Bridge
21IH0010	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Daang Maharlika (SM)(Sn Isidro – Sn Juanico Br.) – K0688+092 – K0688+743	Construction	Competitive Bidding	11/12-18/2020	2/12/2020	-	-	GoP	18,584,572.46		18,584,572.46	UNDER MODIFICATION. Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
21IH0011 (300104224 363000)	Construction/Rehabilitation of Multi-purpose Building (Covered Court / Evacuation Center), Barangay Libas, Lavezares, Northern Samar	Construction	Competitive Bidding	11/18-24/2020	7/12/2020	01/26/2021	8/2/2021	GoP	6,929,861.35		6,929,861.35	Construction/Rehabilitation of Multi-purpose Building
21IH0012 (300104224 361000)	Construction/Rehabilitation of Multi-purpose Building (Covered Court/Evacuation Center), Barangay Cag-abaca, Catarman, Northern Samar	Construction	Competitive Bidding	11/18-24/2020	7/12/2020	01/26/2021	8/2/2021	GoP	6,929,878.06		6,929,878.06	Construction/Rehabilitation of Multi-purpose Building
21IH0013 (300104224 377000)	Rehabilitation of Multi-purpose Building (Covered Court), Barangay Galutan, Catarman, Northern Samar	Construction	Competitive Bidding	11/18-24/2020	7/12/2020	01/26/2021	02/19/2021	GoP	1,979,743.89		1,979,743.89	Rehabilitation of Multi-purpose Building

21IH0014 (310304100 819000)	Rehabilitation/Major Repair of Permanent Bridge – De Maria Br. (B00560SM) along Bugko – Nenita – Mirador – Cagpanit-an- De Maria – San Jose Rd.Mondragon, N. Samar	Construction	Competitive Bidding	11/18-24/2020	7/12/2020	01/26/2021	8/2/2021	GoP	7,349,932.34		7,349,932.34	Rehabilitation/Major Repair of Permanent Bridge
21IH0015	Road Widening – Daang Maharlika (SM)(Sn Isidro – Sn Juanico Br) – K0682+246 – K0682+450, San Isidro, N. Samar	Construction	Competitive Bidding	11/18-24/2020	7/12/2020	-	-	GoP	9,036,576.72		9,036,576.72	UNDER POSTQUALIFICATION. Road Widening
21IH0016 (310202100 892000)	Road Widening – Catarman – Laoang Rd – K0749+000 – K0749+500, Mondragon, N. Samar	Construction	Competitive Bidding	11/18-24/2020	7/12/2020	01/26/2021	8/2/2021	GoP	14,699,916.03		14,699,916.03	Road Widening
21IH0017 (300104224 370000)	Construction/Rehabilitation of Multi-purpose Building (Covered Court/Evacuation Center), Barangay Salhag, Rosario, Northern Samar	Construction	Competitive Bidding	11/18-24/2020	7/12/2020	01/26/2021	8/2/2021	GoP	4,949,809.75		4,949,809.75	Construction/Rehabilitation of Multi-purpose Building
20IH0018	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Allen – Catarman Rd – K0741+815 – K0742+195,	Construction	Competitive Bidding	11/18-24/2020	7/12/2020	-	-	GoP	14,699,919.03		14,699,919.03	UNDERPOSTQUALIFICATION. Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads
21IH0019 (300104224 364000)	Construction/Rehabilitation of Multi-purpose Building (Covered Court/Evacuation Center), Barangay Londres, Allen, Northern Samar	Construction	Competitive Bidding	11/18-24/2020	7/12/2020	01/26/2021	8/2/2021	GoP	4,949,511.93		4,949,511.93	Construction/Rehabilitation of Multi-purpose Building
21IH0020 (300104224 368000)	Construction/Rehabilitation of Multi-purpose Building (Covered Court/Evacuation Center), Barangay North San Jose, Northern Samar	Construction	Competitive Bidding	11/18-24/2020	7/12/2020	01/26/2021	8/2/2021	GoP	3,959,926.06		3,959,926.06	Construction/Rehabilitation of Multi-purpose Building
21IH0021 (320101107 026000)	Construction/Rehabilitation of Multi-purpose Building (Covered Court/Evacuation Center), Barangay Bugko, Mondragon, Northern Samar	Construction	Competitive Bidding	11/20-27/2020	10/12/2020	01/26/2021	8/2/2021	GoP	7,919,892.97		7,919,892.97	Construction/Rehabilitation of Multi-purpose Building
21IH0022 (Barangay Enriqueta)	Construction/Rehabilitation of Multi-purpose Building (Covered Court/Evacuation Center), Barangay Enriqueta, Lavezares, Northern Samar	Construction	Competitive Bidding	11/20-27/2020	10/12/2020	02/23/2021	9/3/2021	GoP	6,929,813.88		6,929,813.88	Construction/Rehabilitation of Multi-purpose Building
21IH0023 (300104224 362000)	Construction of Flood Control Structure along Bugko River, Barangay Bugko, Mondragon, Northern Samar	Construction	Competitive Bidding	11/20-27/2020	10/12/2020	01/26/2021	8/2/2021	GoP	19,599,867.37		19,599,867.37	Construction of Flood Control Structure
21IH0024 (310202100 891000)	Road Widening – Catarman – Calbayog Rd – K0748+000 – K0748+391, Catarman, N. Samar	Construction	Competitive Bidding	11/20-27/2020	10/12/2020	02/23/2021	9/3/2021	GoP	14,699,729.79		14,699,729.79	Road Widening
21IH0025 (300104224 353000)	Construction of Multi-purpose Building (Covered Court/Evacuation Center), Barangay Luisita, Victoria, Northern Samar	Construction	Competitive Bidding	11/20-27/2020	10/12/2020	01/26/2021	02/19/2021	GoP	3,959,767.24		3,959,767.24	Construction of Multi-purpose Building
21IH0026 (310202100 890000)	Road Widening – Allen – Catarman Rd – K0700 +214 – K0700 + 714, Allen, N. Samar	Construction	Competitive Bidding					GoP	14,699,251.46		14,699,251.46	UNDER MODIFICATION
21IH0027 (300104224 359000)	Construction of Multi-purpose Building, Barangay San Lazaro, Victoria, Northern Samar	Construction	Competitive Bidding	11/20-27/2020	12/14/2020	01/26/2021	8/2/2021	GoP	989,087.67		989,087.67	Construction of Multi-purpose Building
21IH0028	Rehabilitation/Reconstruction/Upgrading of Damage Paved Road Catarman – Laoang Rd – K0763+883.12 – K0764+196.50	Construction	Competitive Bidding	11/20-27/2020	12/14/2020	02/24/2021	-	GoP	9,799,973.67		9,799,973.67	UNDER MODIFICATION. Rehabilitation/Reconstruction/Upgrading of Damage Paved Road
21IH0029 (310201100 784000)	Road Widening – Daang Maharlika (SM)(Sn Isidro – Sn Juanico Br) – K0681+ 050 – K0681+450, San Isidro, N. Samar	Construction	Competitive Bidding	11/20-27/2020	12/14/2020	1/3/2021		GoP	17,717,909.41		17,717,909.41	Road Widening
21IH0030 (300104224 376000)	Construction/Rehabilitation of Multi-purpose Building Barangay Geratag, San Jose, Northern Samar	Construction	Competitive Bidding	11/26/20 12/02/2020	12/16/2020	01/26/2021	8/2/2021	GoP	989,832.61		989,832.61	Construction/Rehabilitation of Multi-purpose Building

21IH0031 (300104224 371000)	Construction/Rehabilitation of Multi-purpose Building (Day Care Center / Health Center), Barangay San Pascual, Catarman, Northern Samar	Construction	Competitive Bidding	11/20/20 11/27/2020	12/17/2020	02/23/2021	9/3/2021	GoP	1,979,899.68		1,979,899.68	Construction/Rehabilitation of Multi-purpose Building
21IH0032 (300104224 356000)	Construction of Multi-purpose Building, Barangay Maxvilla, Victoria, Northern Samar	Construction	Competitive Bidding	11/26/20 12/02/2020	12/16/2020	01/26/2021	02/19/2021	GoP	1,979,814.00		1,979,814.00	Construction of Multi-purpose Building
21IH0033 (300117209 923000)	Construction of Road, Barangay Bagong Sabang, San Jose, Northern Samar	Construction	Competitive Bidding	11/26/20 12/02/2020	12/16/2020	02/23/2021	9/3/2021	GoP	4,949,892.80		4,949,892.80	Construction of Road
21IH0034 (310304100 821000)	Rehabilitation/Major Repair of Permanent Bridge – Patigua Br. (B00258SM) along Catarman – Calbayog Rd	Construction	Competitive Bidding	11/26/20 12/02/2020	12/16/2020	01/28/2021	02/19/2021	GoP	8,427,967.27		8,427,967.27	Rehabilitation/Major Repair of Permanent Bridge
21IH0035 (Barangay Erenas)	Construction of Multi-purpose Building, Barangay Erenas, Victoria, Northern Samar	Construction	Competitive Bidding	11/26/20 12/02/2020	12/16/2020	02/23/2021	10/3/2021	GoP	1,979,458.59		1,979,458.59	Construction of Multi-purpose Building
21IH0036 (300104224 375000)	Construction/Improvement of Multi-purpose Building (Northern Samar Civil Service Field Office), Barangay UEP Zone I, Catarman, Northern Samar	Construction	Competitive Bidding	11/26/20 12/02/2020	12/16/2020	-	-	GoP	1,979,796.22		1,979,796.22	FLR Project. Construction/Improvement of Multi-purpose Building
21IH0037 (300117209 925000)	Construction/Improvement of Road, Barangay Sta. Clara, Bobon, Northern Samar	Construction	Competitive Bidding	11/26/20 12/02/2020	12/16/2020	02/23/2021	-	GoP	3,944,802.58		3,944,802.58	FLR Project. Construction/Improvement of Road
21IH0038 (300104224 351000)	Construction of Multi-purpose Building (Covered Court) Barangay Villa, Lavezares, Northern Samar	Construction	Competitive Bidding	11/26/20 12/02/2020	12/16/2020	01/26/2021	02/19/2021	GoP	9,899,664.28		9,899,664.28	Construction of Multi-purpose Building
21IH0039 (310304100 822000)	Rehabilitation/Major Repair of Permanent Bridges – Sabang Br. (B00274SM) along Allen – Catarman Rd	Construction	Competitive Bidding	11/20-27/2020	12/17/2020	01/26/2021	8/2/2021	GoP	3,135,709.01		3,135,709.01	Rehabilitation/Major Repair of Permanent Bridges
21IH0040 (300104224 350000)	Construction of Multi-purpose Building (Barangay Hall), Barangay Kailingan, Rosario, Northern Samar	Construction	Competitive Bidding	11/27/20 12/03/2020	12/17/2020	01/26/2021	8/2/2021	GoP	2,474,726.70		2,474,726.70	FLR Project. Construction of Multi-purpose Building
21IH0041 (Barangay San Luis)	Construction/Improvement of Multi-purpose Building (Covered Court/Evacuation Center), Barangay San Luis, Capul, Northern Samar	Construction	Competitive Bidding	11/27/20 12/03/2020	12/17/2020	01/26/2021	8/2/2021	GoP	7,919,719.62		7,919,719.62	Construction/Improvement of Multi-purpose Building
21IH0042 (320102104 395000)	Construction (Extension) of Flood Control Structure along Catarman River, Barangay Sampaguita, Barangay Abad Santos, Barangay Baybay, Catarman, Northern Samar	Construction	Competitive Bidding	11/27/20 12/03/2020	12/17/2020	01/26/2021	8/2/2021	GoP	48,999,825.91		48,999,825.91	Construction (Extension) of Flood Control Structure
21IH0043 (320101107 028000)	Construction of Seawall (Tide Control) Shorefront Protection Riprap along Brgy. Cabacungan Shoreline, Brgy. Cabacungan, Municipality of Allen, Northern Samar	Construction	Competitive Bidding	11/27/20 12/03/2020	12/17/2020	01/26/2021	8/2/2021	GoP	48,999,689.58		48,999,689.58	Construction of Seawall (Tide Control) Shorefront Protection
21IH0044 (320101107 029000)	Construction of Seawall in San Vicente, Northern Samar	Construction	Competitive Bidding	11/27/20 12/03/2020	12/17/2020	01/26/2021	8/2/2021	GoP	9,799,372.18		9,799,372.18	Construction of Seawall
21IH0045 (300104224 366000)	Construction/Rehabilitation of Multi-Purpose Building (Covered Court/Evacuation Center), Barangay Maravilla, Lavezares, Northern Samar	Construction	Competitive Bidding	11/27/20 12/03/2020	12/17/2020	01/26/2021	8/2/2021	GoP	3,959,803.09		3,959,803.09	Construction/Rehabilitation of Multi-Purpose Building
21IH0046 (310302100 305000)	Replacement of Permanent Weak Bridges – Nahibang Br. (B00292SM) along Allen Catarman Rd	Construction	Competitive Bidding	11/27/20 12/03/2020	12/17/2020	02/19/2021	-	GoP	25,871,800.66		25,871,800.66	Replacement of Permanent Weak Bridges
21IH0047 (300104224 373000)	Construction/Improvement of Multi-purpose Building (Legislative Building), Barangay Poblacion Sur, San Isidro, Northern Samar	Construction	Competitive Bidding	11/27/20 12/03/2020	12/17/2020	-	-	GoP	4,949,901.17		4,949,901.17	FLR Project
21IH0048 (300117209 929000)	Construction/Rehabilitation of Road, Barangay Aguada, Rosario, Northern Samar	Construction	Competitive Bidding	11/27/20 12/03/2020	12/17/2020	-	-	GoP	4,949,602.51		4,949,602.51	Construction/Rehabilitation of Road


21IH0049 (300117209 930000)	Construction/Rehabilitation of Road, Barangay Caragas, Lavezares, Northern Samar	Construction	Competitive Bidding	11/20-27/2020	4/1/2021	8/2/2021	02/19/2021	GoP	1,979,623.60		1,979,623.60	Construction/Rehabilitation of Road
21IH0050 (310201100 783000)	Road Widening – Daang Maharlika (SM) (Sn Isidro – Sn Juanico Br) – K0680+000 – K0680+473, San Isidro, N. Samar	Construction	Competitive Bidding	11/20-27/2020	01/27/2021	-	-	GoP	20,951,618.50		20,951,618.50	Road Widening
21IH0051 (300104224 358000)	Construction of Multi-purpose Building, Catarman Municipal Health, Catarman, Northern Samar	Construction	Competitive Bidding	11/26/20 12/02/2020	12/23/2020	-	-	GoP	14,849,920.35		14,849,920.35	Construction of Multi-purpose Building
21IH0052 (300104224 348000)	Construction (Completion) of Multi-purpose Building, (Barangay Health Station) Seven Hills, San Isidro, Northern Samar	Construction	Competitive Bidding	12/8-15/2020	4/1/2021	-	-	GoP	1,484,813.31		1,484,813.31	Construction (Completion) of Multi-purpose Building
21IH0053 (300107201 291000)	Construction of Seawall (Phase 2) in San Vicente, Northern Samar	Construction	Competitive Bidding	12/8-15/2020	4/1/2021	-	-	GoP	9,799,565.53		9,799,565.53	FLR Project. Construction of Seawall
21IH0054 (300117209 932000)	Construction/Rehabilitation of Road, Barangay Guin-arawayan, Allen, Northern Samar	Construction	Competitive Bidding	12/8-15/2020	4/1/2021	02/24/2021	-	GoP	1,979,792.35		1,979,792.35	Construction/Rehabilitation of Road
21IH0055 (300104224 373000)	Construction/Improvement of Multi-purpose Building (Municipal Evacuation Center), Barangay Poblacion Sur, San Isidro, Northern Samar	Construction	Competitive Bidding	12/8-15/2020	01/27/2021	-	-	GoP	7,919,306.50		7,919,306.50	FLR Project. Construction/Improvement of Multi-purpose Building
21IH0056 (300116204 428000)	Concreting of Road (Lungib – Sitio Gonzaga) in Barangay Lungib, Victoria, Northern Samar	Construction	Competitive Bidding	12/8-15/2020	01/27/2021	02/24/2021	-	GoP	6,929,160.30		6,929,160.30	Concreting of Road
21IH0057 (300117209 935000)	Construction of Road, Barangay Flormina to Barangay San Isidro, Mondragon, Northern Samar	Construction	Competitive Bidding	12/8-15/2020	01/27/2021	-	-	GoP	4,949,768.39		4,949,768.39	Construction of Road
21IH0058 (300116204 428000)	Concreting of Road (Lungib – Sitio Gonzaga) in Barangay Lungib, Victoria, Phase II, Victoria, Northern Samar	Construction	Competitive Bidding	01/7-13/2021	1/27/2021	-	-	GoP	2,969,599.17		2,969,599.17	Concreting of Road
21IH0059 (300104224 345000)	Construction (Completion) of Multi-purpose Building (Barangay Health Station), Alegria, San Isidro, Northern Samar	Construction	Competitive Bidding	01/7-13/2021	1/27/2021	-	-	GoP	1,484,696.82		1,484,696.82	Construction (Completion) of Multi-purpose Building
21IH0060 (300117209 934000)	Construction/Improvement of Road, Barangay Bantolinao to Barangay Aguada, Rosario, Northern Samar	Construction	Competitive Bidding	01/7-13/2021	1/27/2021	-	-	GoP	1,979,646.57		1,979,646.57	FLR Project. Construction/Improvement of Road
21IH0061(3 103051014 03000)	Widening of Permanent Bridge – Caaguait-itan Br. 1 (B00242SM) along Daang Maharlika (SM)(San Isidro – Sn Juanico Br)	Construction	Competitive Bidding	01/7-13/2021	01/29/021	-	-	GoP	7,839,763.56		7,839,763.56	Widening of Permanent Bridge
21IH0062 (320101107 027000)	Construction of Flood Control Structure along Poblacion, Victoria Northern Samar	Construction	Competitive Bidding	01/7-13/2021	01/29/021	-	-	GoP	10,246,714.55		10,246,714.55	Construction of Flood Control Structure
21IH0063 (300117209 928000)	Construction/Rehabilitation of Drainage Canal, Barangay Mabolo, Catarman Northern Samar	Construction	Competitive Bidding	01/7-13/2021	01/29/021	-	-	GoP	3,959,924.05		3,959,924.05	Construction/Rehabilitation of Drainage Canal
21IH0064 (310107100 264000)	Rehabilitation/Reconstruction of Roads with Slips Slope Collapse and Landslide – Daang Maharlika (SM) (Sn isidro – Sn Juanico Br) – K0688+000 – K0688+033	Construction	Competitive Bidding	01/7-13/2021	01/29/021	-	-	GoP	48,999,750.13		1,484,696.82	UNDER MODIFICATION. Rehabilitation/Reconstruction of Roads with Slips Slope Collapse and Landslide
21IH0066 (300117209 924000)	Construction of Road, San Vicente Northern Samar	Construction	Competitive Bidding	01/08-14/2021	01/29/021	1/3/2021	03/16/2021	GoP	9,899,918.13		9,899,918.13	Construction of Road
21IH0067 (300117209 924000)	Construction of Road, Barangay Osmeña to Barangay San Francisco, Lope de Vega, Northern Samar	Construction	Competitive Bidding	01/08-14/2021	1/29/2021	1/3/2021	03/16/2021	GoP	9,899,862.57		9,899,862.57	Construction of Road


21IH0068 (300121201 252000)	Construction/Rehabilitation of Water Supply Level II, Barangay Tasvilla, Allen, Northern Samar	Construction	Competitive Bidding	01/08-14/2021	1/29/2021	1/3/2021	03/16/2021	GoP	1,979,551.48		1,979,551.48	Construction/Rehabilitation of Water Supply Level II
21IH0069 (300104224 372000)	Construction/Rehabilitation of Multi-Purpose Building (Dormitory Building), Balicuatro College of Arts and Trade, Barangay Sabang Zone II, Allen, Northern Samar	Construction	Competitive Bidding	01/08-14/2021	1/29/2021	-	-	GoP	3,959,738.47		3,959,738.47	Construction/Rehabilitation of Multi-Purpose Building
21IH0070	Construction of Multi-Purpose Building Barangay Sangputan, San Vicente, Northern Samar	Construction	Competitive Bidding	01/08-14/2021	1/29/2021	1/3/2021	03/16/2021	GoP	1,979,891.97		1,979,891.97	Construction of Multi-Purpose Building
21IH0071 (300104224 369000)	Construction/Rehabilitation of Multi-Purpose Building (Covered Court/Evacuation Center), Barangay Pio Del Pilar, Biri, Northern Samar	Construction	Competitive Bidding	01/08-14/2021	2/2/2021	-	-	GoP	7,919,871.51		7,919,871.51	Construction/Rehabilitation of Multi-Purpose Building
21IH0072	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Catarman-Calbayog Rd – K0753+879 – K0753+949, K0758+458 – K0758+510, K0766+000 – K0766+114, Catarman, Northern Samar	Construction	Competitive Bidding	01/08-14/2021	2/2/2021	-	-	GoP	1,979,551.48		1,979,551.48	UNDER MODIFICATION. Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide
21IH0073 (300117209 927000)	Construction/Rehabilitation of Drainage Canal, Barangay Jose Abad Santos, Catarman, Northern Samar	Construction	Competitive Bidding	01/08-14/2021	2/2/2021	-	-	GoP	2,969,946.04		2,969,946.04	Construction/Rehabilitation of Drainage Canal
21IH0074 (300117209 931000)	Construction/Rehabilitation of Road, Barangay De Maria to Barangay San Jose, Mondragon, Northern Samar	Construction	Competitive Bidding	01/08-14/2021	2/2/2021	-	-	GoP	4,949,601.35		4,949,601.35	Construction/Rehabilitation of Road,
21IH0075 (310304100 820000)	Rehabilitation/Major Repair of Permanent Bridges – Palanit Br.(B00237SM) along Daang Maharlika (SM)(Sn Isidro – Sn Juanico Br.)	Construction	Competitive Bidding	02/3-9/2021	02/23/2021	-	-	GoP	10,583,793.29		10,583,793.29	Rehabilitation/Major Repair of Permanent Bridges
21IH0076 (300104224 349000)	Construction (Completion) of Multi-purpose Building, Allen District Hospital, Northern Samar	Construction	Competitive Bidding	02/3-9/2021	02/23/2021	-	-	GoP	9,899,653.16		9,899,653.16	Construction (Completion) of Multi-purpose Building
21IH0077 (300117209 933000)	Construction/Rehabilitation of Road, Sitio Crystal Mountain, Barangay San Jose, Mondragon, Northern Samar	Construction	Competitive Bidding	02/3-9/2021	02/23/2021	-	-	GoP	4,949,586.60		4,949,586.60	Construction/Rehabilitation of Road
21IH0078 (300104224 347000)	Construction of Multipurpose Building, Brgy. Balite, San Jose, Northern Samar	Construction	Competitive Bidding	02/3-9/2021	02/23/2021			GoP	4,949,986.94		4,949,986.94	FLR Project. Construction of Multipurpose Building
21IH0079 (300205100 061000)	Construction of Level III Water Supply System, Rosario, Northern Samar	Construction	Competitive Bidding	02/3-9/2021	02/23/2021	-	-	GoP	19,598,753.06		19,598,753.06	Construction of Level III Water Supply System
21IH0080 (300207100 527000)	Const. of Transient Quarters (2-Storey, camp Sumuroy, Catarman, Northern Samar	Construction	Competitive Bidding	02/03-11/2021	02/25/2021			GoP	11,880,000.00		11,880,000.00	FLR Project. Const. of Transient Quarters (2-Storey
21IH0081 (300103203 681000)	Const/Rehabilitation of Multi-purpose Building in Barangay Sabang Zone II, Allen, Northern Samar	Construction	Competitive Bidding	02/03-11/2021	02/25/2021			GoP	2,970,000.00		2,970,000.00	FLR Project. Const/Rehabilitation of Multi-purpose Building
21IH0082 (300103203 680000)	Const./Improvement of Multi-purpose Building (Covered Court/Evacuation) Brgy. Villa, Lavezares, Northern Samar	Construction	Competitive Bidding	02/03-11/2021	02/25/2021			GoP	9,900,000.00		9,900,000.00	FLR Project. Const./Improvement of Multi-purpose Building
21IH0083 (300211100 188000)	Const./Improvement of Brgy. Curry Road, Lope de Vega, Northern Samar	Construction	Competitive Bidding	02/03-11/2021	02/25/2021			GoP	19,800,000.00		19,800,000.00	FLR Project. Const./Improvement of Brgy. Curry Road
21IH0084 (300211100 190000)	Const/Improvement of Road / Bridge, Brgy. Polangi - Gebulwangan - Quezon - Trangue - Mabini Road, Catarman, Northern Samar	Construction	Competitive Bidding	02/03-11/2021	02/25/2021			GoP	48,999,774.08		48,999,774.08	FLR Project. Const/Improvement of Road / Bridge

21IH0085 (300104224 346000)	Const of Multi-pupose Building (Covered Court), Brgy. Barobaybay, Lavezares, Northern Samar	Construction	Competitive Bidding	02/03-11/2021	02/25/2021			GoP	9,900,000.00		9,900,000.00	FLR Project. Const of Multi-pupose Building
21IH0086 (300211100 190000)	Concreting/Improvement/Rehabilitati on of Polangi - Mabini Road, Catarman Northen Samar	Construction	Competitive Bidding	02/03-11/2021	02/25/2021			GoP	9,900,000.00		9,900,000.00	FLR Project. Concreting/Improvement/Rehabilitation of P Road
21IH0087 (300211100 189000)	Const./Improvement of Lavezares By-Pass Road, Lavezares, Northern Samar	Construction	Competitive Bidding	02/03-11/2021	02/25/2021	-	-	GoP	29,700,000.00		29,700,000.00	FLR Project. Const./Improvement of Road
21IH0088 (300105200 501000)	Const. of DPWH Northern Samar 1st District Engineering Office, Norther Samar	Construction	Competitive Bidding	02/03-11/2021	02/25/2021	-	-	GoP	29,700,000.00		29,700,000.00	FLR Project. Construction of Building
21IH0089 (300119200 557000)	Const. of Footbridge Connecting Barangay Kauswagan and Barangay Mac Arthur, Barangay Kauswagan and Mac Arthur, Biri, N. Samar	Construction	Competitive Bidding	02/25-3/4/2021	Scheduled for Bidding on March 17, 2021	-	-	GoP	9,900,000.00		9,900,000.00	FLR Project. Const. of Footbridge
21IH0090 (300211100 187000)	Const./Improvement of Cag-abaca- Cularima Road - Gen. Malvar Road, Catarman, N. Samar	Construction	Competitive Bidding	02/25-3/4/2021	Scheduled for Bidding on March 17, 2021	-	-	GoP	49,500,000.00		49,500,000.00	FLR Project. Const./Improvement of Road
21IH0091	Concreting of Brgy. Cularima to Brgy. Gen Malvar FMR, Brgy. Cularima to Brgy. Gen Malvar, Catarman, Northern Samar	Construction	Competitive Bidding	02/3-23/2021	2/24/2021	-	-	GoP	9,949,449.86		9,949,449.86	Farm to Market Road
21IH0092	Concreting of Sitio Estamza, Brgy. Magsaysay FMR, Brgy. Magsaysay, Bobon, Northern Samar	Construction	Competitive Bidding	02/3-23/2022	2/24/2021	-	-	GoP	9,949,481.11		9,949,481.11	Farm to Market Road
21IH0093	Concreting of Brgy. J.P. Laure to Brgy. Jose Abad Santos FMR Phase II, Brgy. J.P. Laurel and Brgy. Jose Abad Santos, Bobon, Northern Samar	Construction	Competitive Bidding	02/3-23/2023	2/24/2021	-	-	GoP	9,949,830.59		9,949,830.59	Farm to Market Road
21IH0094 (300116204 429000)	Const. of San Isidro-Lope de Vega Road, Northern Samar	Construction	Competitive Bidding	-	-	-	-	GoP	9,899,805.01		9,899,805.01	FLR Project. Const. of Road
<b>GOODS</b>												
	47. Common Office Supplies	NSFDEO	NP-53.5 Agency-to-Agency					GoP	4,862,297.28		4,862,297.28	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
	1st Quarter			03/02-09/21	3/10/2021	3/16/2021	3/17/2021					
	2nd Quarter			06/01-08/21	6/9/2021	6/15/2021	6/16/2021					
	3rd Quarter			09/07-14/2021	9/16/2021	9/22/2021	9/23/2021					
	4rd Quarter			11/03-09/2021	11/10/2021	11/16/2021	11/17/2021					
	48. Common Office Equipment	NSFDEO	Competitive Bidding					GoP	8,905,410.04		8,905,410.04	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
	1st Quarter			03/02-09/21	3/10/2021	3/16/2021	3/17/2021					
	2nd Quarter			06/01-08/21	6/9/2021	6/15/2021	6/16/2021					
	3rd Quarter			09/07-14/2021	9/16/2021	9/22/2021	9/23/2021					
	4th Quarter			11/03-09/2021	11/10/2021	11/16/2021	11/17/2021					
	49. Service Vehicle		Competitive Bidding					GoP	8,824,000.00		8,824,000.00	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
	1st Quarter											
	2nd Quarter			06/01-08/21	6/9/2021	6/15/2021	6/16/2021					
	3rd Quarter			09/07-14/2021	9/16/2021	9/22/2021	9/23/2021					
	4th Quarter			11/03-09/2021	11/10/2021	11/16/2021	11/17/2021					
	50. Fuel, Additives & Gasoline	NSFDEO	Competitive Bidding					GoP	5,591,422.50		5,591,422.50	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
	1st Quarter			03/02-09/21	3/10/2021	3/16/2021	3/17/2021					
	2nd Quarter			06/01-08/21	6/9/2021	6/15/2021	6/16/2021					
	3rd Quarter			09/07-14/2021	9/16/2021	9/22/2021	9/23/2021					
	4th Quarter			11/03-09/2021	11/10/2021	11/16/2021	11/17/2021					
	51. Common Computer Supplies	NSFDEO	Competitive Bidding					GoP	9,954,679.00		9,954,679.00	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
	1st Quarter			03/02-09/21	3/10/2021	3/16/2021	3/17/2021					
	2nd Quarter			06/01-08/21	6/9/2021	6/15/2021	6/16/2021					
	3rd Quarter			09/07-14/2021	9/16/2021	9/22/2021	9/23/2021					
	4th Quarter			11/03-09/2021	11/10/2021	11/16/2021	11/17/2021					
	52. Printing Supplies	NSFDEO	NP-53.9 - Small Value Procurement					GoP	3,446,843.00		3,446,843.00	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
	1st Quarter			03/02-09/21	3/10/2021	3/16/2021	3/17/2021					
	2nd Quarter			06/01-08/21	6/9/2021	6/15/2021	6/16/2021					
	3rd Quarter			09/07-14/2021	9/16/2021	9/22/2021	9/23/2021					
	4th Quarter			11/03-09/2021	11/10/2021	11/16/2021	11/17/2021					

53. Personal Protective Equipment (PPE)	NSFDEO	Competitive Bidding					GoP	725,600.00		725,600.00	For use in Nothem Samar First District Engineering Office, Catarman, N. Samar
1st Quarter			03/02-09/21	3/10/2021	3/16/2021	3/17/2021					
2nd Quarter			06/01-08/21	6/9/2021	6/15/2021	6/16/2021					
3rd Quarter			09/07-14/2021	9/16/2021	9/22/2021	9/23/2021					
4th Quarter			11/03-09/2021	11/10/2021	11/16/2021	11/17/2021					
54. Maintenance/Construction Materials	NSFDEO	Competitive Bidding					GoP	48,357,016.00		48,357,016.00	For use in Nothem Samar First District Engineering Office, Catarman, N. Samar
1st Quarter			03/02-09/21	3/10/2021	3/16/2021	3/17/2021					
2nd Quarter			06/01-08/21	6/9/2021	6/15/2021	6/16/2021					
3rd Quarter			09/07-14/2021	9/16/2021	9/22/2021	9/23/2021					
4th Quarter			11/03-09/2021	11/10/2021	11/16/2021	11/17/2021					
55. Repair/Maintenance of Office Equipment	NSFDEO	Competitive Bidding					GoP	1,180,000.00		1,180,000.00	Repair/Maintenace of Various Office Equipment
1st Quarter			03/02-09/21	3/10/2021	3/16/2021	3/17/2021					
2nd Quarter			06/01-08/21	6/9/2021	6/15/2021	6/16/2021					
3rd Quarter			09/07-14/2021	9/16/2021	9/22/2021	9/23/2021					
4th Quarter			11/03-09/2021	11/10/2021	11/16/2021	11/17/2021					
56. Repair/Maintenance of Vehicle	NSFDEO	NP-53.9 - Small Value Procurement					GoP	3,321,819.74		3,321,819.74	Repair/Maintenance of various furnitures & fixtures in the district
1st Quarter			03/02-09/21	3/10/2021	3/16/2021	3/17/2021					
2nd Quarter			06/01-08/21	6/9/2021	6/15/2021	6/16/2021					
3rd Quarter			09/07-14/2021	9/16/2021	9/22/2021	9/23/2021					
4th Quarter			11/03-09/2021	11/10/2021	11/16/2021	11/17/2021					
Repair/Maintenance of I.T Equipment	NSFDEO	Competitive Bidding					GoP	60,000.00		60,000.00	Repair/Maintenance of various typewriter in the district
1st Quarter			03/02-09/21	3/10/2021	3/16/2021	3/17/2021					
2nd Quarter			06/01-08/21	6/9/2021	6/15/2021	6/16/2021					
3rd Quarter			09/07-14/2021	9/16/2021	9/22/2021	9/23/2021					
4th Quarter			11/03-09/2021	11/10/2021	11/16/2021	11/17/2021					
58. Repair/Maintenance of Furniture	NSFDEO	NP-53.9 - Small Value Procurement					GoP	186,320.00		186,320.00	Repair/Maintenance of various Office Building in the district
1st Quarter			03/02-09/21	3/10/2021	3/16/2021	3/17/2021					
2nd Quarter			06/01-08/21	6/9/2021	6/15/2021	6/16/2021					
3rd Quarter			09/07-14/2021	9/16/2021	9/22/2021	9/23/2021					
4th Quarter			11/03-09/2021	11/10/2021	11/16/2021	11/17/2021					
59. Tires and Batteries	NSFDEO						GoP	3,181,400.00		3,181,400.00	Repair/Maintenance of various Office Building in the district
1st Quarter			03/02-09/21	3/10/2021	3/16/2021	3/17/2021					
2nd Quarter			06/01-08/21	6/9/2021	6/15/2021	6/16/2021					
3rd Quarter			09/07-14/2021	9/16/2021	9/22/2021	9/23/2021					
4th Quarter			11/03-09/2021	11/10/2021	11/16/2021	11/17/2021					
60. Repair/Maintenance of Office Building	NSFDEO										
1st Quarter			03/02-09/21	3/10/2021	3/16/2021	3/17/2021	GoP	700,000.00		700,000.00	Repair/Maintenance of various Office Building in the district
2nd Quarter			06/01-08/21	6/9/2021	6/15/2021	6/16/2021					
3rd Quarter			09/07-14/2021	9/16/2021	9/22/2021	9/23/2021					
4th Quarter			11/03-09/2021	11/10/2021	11/16/2021	11/17/2021					
CONSULTING SERVICES											
NONE											

  
**JOAN CANDYLOU G. ARAO**  
 ACTING HEAD, PROCUREMENT UNIT

  
**MARIJESS F. LUCINARIO**  
 Assist. District Engineer

  
**MARIO D. VILLENA**  
 OIC- District Engineer