

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procure ment Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity /Project) |
|-----------------|---|---|--|------------------------|--|------------------------------------|--------------------|---------------------|-----------------------|------------------------|------|--------------|---|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Openin g of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300204100884000 | 21BC0001 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-(Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Manila North Road to Callungan-Masisit Road leading to Coconut Growers, Sanchez Mira, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | Yes | Competitive Bidding | 19-Nov-20 | 14-Dec-20 | 21-Jan-21 | 26-Jan-21 | GoP | 1,960,000.00 | | 1,960,000.00 | Roads: Construction-PCCP |
| 300204100885000 | 21BC0002 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-(Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Manila North Road to Langagan-Santor Bangan Road leading to Coconut Growers, Sanchez Mira, Cagayan Package II | DPWH-Cagayan 2nd DEO-Construction Section | Yes | Competitive Bidding | 19-Nov-20 | 14-Dec-20 | 21-Jan-21 | 26-Jan-21 | GoP | 1,960,000.00 | | 1,960,000.00 | Roads: Construction-PCCP |
| 300204100873000 | 21BC0003 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-(Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Jct. Manila North Road Guiddam-Zitanga Road leading to Pineapple, Dragon Fruit, and Citrus Fruit Plantation, Abulug and Ballesteros, Cagayan Package II | DPWH-Cagayan 2nd DEO-Construction Section | Yes | Competitive Bidding | 19-Nov-20 | 14-Dec-20 | 21-Jan-21 | 26-Jan-21 | GoP | 3,920,000.00 | | 3,920,000.00 | Roads: Construction-PCCP |
| 300204100886000 | 21BC0004 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-(Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Pacac-Binubungan connecting to Coconut Food Processing Area, Allacapan, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | Yes | Competitive Bidding | 20-Nov-20 | 14-Dec-20 | 21-Jan-21 | 27-Jan-21 | GoP | 5,586,000.00 | | 5,586,000.00 | Roads: Construction-PCCP |
| 300204100887000 | 21BC0005 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-(Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Pacac-Dalayap-San Juan-Tubel connecting to Coconut Food Processing Area, Pacac, Allacapan, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | Yes | Competitive Bidding | 23-Nov-20 | 14-Dec-20 | 21-Jan-21 | 27-Jan-21 | GoP | 5,586,000.00 | | 5,586,000.00 | Roads: Construction-PCCP & Roads: Construction-Slope Protection using Structural Measures |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procure ment Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | CO | Remarks (brief description of Program/Activity /Project) |
|-----------------|--|---|--|------------------------|--|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|--------------|--|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | | |
| 300203101548000 | 21BC0006 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-(Tourism Road Infrastructure Program-TRIP)-Pacac-Binubongan Road leading to Pader Falls, Brgy. Binobongan, Allacapan, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | Yes | Competitive Bidding | 27-Nov-20 | 17-Dec-20 | 10-Feb-21 | 17-Feb-21 | GoP | 1,960,000.00 | | 1,960,000.00 | Roads: Construction-PCCP |
| 300204100880000 | 21BC0007 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-(Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Lagum Barangay Road leading to Manila North Road (MNR) connecting to Agribusiness Industry (Dragon Fruit Plantation, Vegetables, Coconut), Lagum, Guiddam, Abulug, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | Yes | Competitive Bidding | 27-Nov-20 | 17-Dec-20 | 21-Jan-21 | 27-Jan-21 | GoP | 3,425,900.00 | | 3,425,900.00 | Roads: Construction-PCCP |
| 300204100862000 | 21BC0008 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-(Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Aggunetan-Tagao-Viga Barangay Road to Jct. Logac-Lasam-Gagabutan Road connecting to Coconut, Banana, and Citrus Plantation and Processing, Lasam, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | Yes | Competitive Bidding | 27-Nov-20 | 17-Dec-20 | 21-Jan-21 | 26-Jan-21 | GoP | 4,900,000.00 | | 4,900,000.00 | Roads: Construction-PCCP |
| 300204100867000 | 21BC0009 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-(Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Cagayan-Apayao Road to Liwan Barangay Road leading to Mango and Peanut Growers, Rizal, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | Yes | Competitive Bidding | 27-Nov-20 | 17-Dec-20 | 21-Jan-21 | 27-Jan-21 | GoP | 4,900,000.00 | | 4,900,000.00 | Roads: Construction-PCCP |
| 300204100878000 | 21BC0010 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-(Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Jct. Manila North Road to Pineapple and Sarakat Plantation, Salongsong, Sta. Praxedes, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | Yes | Competitive Bidding | 27-Nov-20 | 17-Dec-20 | 21-Jan-21 | 26-Jan-21 | GoP | 4,900,000.00 | | 4,900,000.00 | Roads: Construction-PCCP |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | CO | Remarks (brief description of Program/Activity /Project) |
|-----------------|--|---|--|------------------------|--|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|--------------|--|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | | |
| 300203101545000 | 21BC0011 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-(Tourism Road Infrastructure Program-TRIP)-Access Road leading to Sicalao Falls, Lasam, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | Yes | Competitive Bidding | 2-Dec-20 | 21-Dec-20 | 21-Jan-21 | 27-Jan-21 | GoP | 5,880,000.00 | | 5,880,000.00 | Roads: Construction-PCCP |
| 300203101544000 | 21BC0012 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-(Tourism Road Infrastructure Program-TRIP)-Access Road leading to Resorts, Sta. Cruz, Ballesteros, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | Yes | Competitive Bidding | 2-Dec-20 | 21-Dec-20 | 21-Jan-21 | 27-Jan-21 | GoP | 5,880,000.00 | | 5,880,000.00 | Roads: Construction-PCCP |
| 300204100881000 | 21BC0013 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-(Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Lulubangen Barangay Road to Manila North Road connecting to Pineapple, Citrus Fruits, Banana, Coconut Plantation & Processing, Balingit, Pamplona, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | Yes | Competitive Bidding | 2-Dec-20 | 21-Dec-20 | 21-Jan-21 | 26-Jan-21 | GoP | 5,586,000.00 | | 5,586,000.00 | Roads: Construction-PCCP |
| 300204100890000 | 21BC0014 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-(Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-San Pedro-Magsaysay-Cabatacan West Barangay Road to Jct. Logac-Lasam-Gagabutan Road connecting to Banana, Coconut, and Cacao Plantation and Processing, Lasam, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | Yes | Competitive Bidding | 2-Dec-20 | 21-Dec-20 | 21-Jan-21 | 27-Jan-21 | GoP | 5,390,000.00 | | 5,390,000.00 | Roads: Construction-PCCP |
| 300203101538000 | 21BC0015 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-(Tourism Road Infrastructure Program-TRIP)-Access Road leading to Abulug-Ballesteros Beach Resorts, Ballesteros, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | Yes | Competitive Bidding | 22-Dec-20 | 12-Jan-21 | 9-Feb-21 | 15-Feb-21 | GoP | 5,194,000.00 | | 5,194,000.00 | Roads: Construction-PCCP |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | CO | Remarks (brief description of Program/Activity /Project) |
|-----------------|--|---|---|------------------------|--|------------------------------------|--------------------|---------------------|-----------------------|------------------------|------|--------------|---|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Openin g of Bids | Notice of Award | Contract Signing | | Total | MOOE | | |
| 300204100888000 | 21BC0016 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-(Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Pagay Barangay Road to Manila North Road connecting to Pineapple, Coconut, Banana, & Corn Plantation & Processing, Abbangkeruan, Pamplona, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | Yes | Competitive Bidding | 2-Dec-20 | 21-Dec-20 | 21-Jan-21 | 26-Jan-21 | GoP | 5,586,000.00 | | 5,586,000.00 | Roads: Construction-PCCP |
| 300204100866000 | 21BC0017-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-(Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Cabatacan East Barangay Road to Jct. Logac-Lasam-Gagabutan Road connecting to Cacao Plantation and Processing, Cabatacan East, Lasam, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | Yes | Competitive Bidding | 2-Dec-20 | 21-Dec-20 | 21-Jan-21 | 27-Jan-21 | GoP | 4,900,000.00 | | 4,900,000.00 | Roads: Construction-PCCP |
| 300204100876000 | 21BC0018-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-(Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Jct. Manila North Road leading to Coffee Plantation, Lablabig, Claveria, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | No | Competitive Bidding | 3-Dec-20 | 28-Dec-20 | 21-Jan-21 | 27-Jan-21 | GoP | 8,820,000.00 | | 8,820,000.00 | Roads: Construction-PCCP & Roads: Construction-Slope Protection |
| 300204100877000 | 21BC0019 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-(Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Jct. Manila North Road leading to Meat,Citrus,Rambutan and Dragon Fruit Plantation, Ballesteros, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | Yes | Competitive Bidding | 3-Dec-20 | 22-Dec-20 | 21-Jan-21 | 27-Jan-21 | GoP | 9,702,000.00 | | 9,702,000.00 | Roads: Construction-PCCP |
| 300203101542000 | 21BC0020 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-(Tourism Road Infrastructure Program-TRIP)-Access Road Leading to Garaw-Garaw falls in Kittag, Sanchez Mira, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | Yes | Competitive Bidding | 3-Dec-20 | 22-Dec-20 | 21-Jan-21 | 26-Jan-21 | GoP | 9,800,000.00 | | 9,800,000.00 | Roads: Construction-PCCP |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | CO | Remarks (brief description of Program/Activity /Project) |
|------------------|--|---|--|------------------------|--|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|---------------|--|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | | |
| 300204100883000 | 21BC0021 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-(Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Malinta-Gabun Barangay Road to Jct. Logac-Lasam-Gagabutan Road connecting to Cacao Plantation and Processing,Malinta, Lasam, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | Yes | Competitive Bidding | 3-Dec-20 | 22-Dec-20 | 21-Jan-21 | 27-Jan-21 | GoP | 8,795,500.00 | | 8,795,500.00 | Roads: Construction-PCCP |
| 300204100871000 | 21BC0022 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-(Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Gandia Barangay Road leading to Jct. Ayaga(Abulug)-Ballesteros-Aparri Road connecting to Aquatic Resources, Coconut Plantation and Livestock, Alinunu, Abulug, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | Yes | Competitive Bidding | 3-Dec-20 | 22-Dec-20 | 21-Jan-21 | 26-Jan-21 | GoP | 12,740,000.00 | | 12,740,000.00 | Roads: Construction-PCCP |
| 300204100892000 | 21BC0023 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-(Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Sto. Tomas Barangay Road leading to Manila North Road (MNR) leading to Agribusiness Industry (Aquatic Resources, Livestock, Vegetables and Coconut), Sto. Tomas, Abulug, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 17-Dec-20 | 11-Jan-21 | 15-Feb-21 | 19-Feb-21 | GoP | 18,914,000.00 | | 18,914,000.00 | Roads: Construction-PCCP |
| '310204101297000 | 21BC0024 -Network Development- Program-Construction of By-pass and Diversion Roads-Claveria Diversion Road, Cagayan, Phase II | DPWH-Cagayan 2nd DEO- Construction Section | YES | Competitive Bidding | 3-Dec-20 | 28-Dec-20 | 8-Jun-21 | 15-Jun-21 | GoP | 48,793,220.00 | | 48,793,220.00 | Roads: Construction-PCCP |
| 310302100288000 | 21BC0025 -Bridge Program-Replacement of Permanent Weak Bridges-Sanchez Mira Br.(B01010LZ) along Manila North Road, Sanchez Mira, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | YES | Competitive Bidding | 3-Dec-20 | 28-Dec-20 | 21-Jan-21 | 27-Jan-21 | GoP | 49,000,000.00 | | 49,000,000.00 | Bridge-Construction Steel (Superstructure)- with Cast-in-Place Piles |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | CO | Remarks (brief description of Program/Activity /Project) |
|-----------------|---|---|--|------------------------|--|------------------------------------|--------------------|---------------------|-----------------------|------------------------|------|---------------|---|
| | | | | | Advertis- ment/ Posting of IB/REI | Submissio n/Openin g of Bids | Notice of Award | Contract Signing | | Total | MOOE | | |
| 300204100874000 | 21BC0026 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-(Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Jct. Manila North Road leading to Coco Jam, Banana Chips, Vinegar, and Buko Pie Processing, Brgy. Labben, Bessang, Capagaran, Mapurao, Nagattatan, and Utan, Allacapan, Cagayan (Package 1) | DPWH-Cagayan 2nd DEO- Construction Section | Yes | Competitive Bidding | 4-Dec-20 | 29-Dec-20 | 21-Jan-21 | 27-Jan-21 | GoP | 19,600,000.00 | | 19,600,000.00 | Roads: Construction-PCCP |
| 300204100864000 | 21BC0027 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-(Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Bannag Road connecting to Vegetable/Corn/Coconut and Dragon Fruit Plantation Area in support of Vegetables, Corn, Coconut, Dragon Fruit Industries, Sta. Rosa, Abulug, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | Yes | Competitive Bidding | 4-Dec-20 | 29-Dec-20 | 21-Jan-21 | 26-Jan-21 | GoP | 14,406,000.00 | | 14,406,000.00 | Roads: Construction-PCCP ; Roads: Construction-Slope Protection |
| 300203101539000 | 21BC0028 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-(Tourism Road Infrastructure Program-TRIP)-Access Road leading to Briza Beach Resort, Ballesteros, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | Yes | Competitive Bidding | 4-Dec-20 | 29-Dec-20 | 21-Jan-21 | 26-Jan-21 | GoP | 14,700,000.00 | | 14,700,000.00 | Roads: Construction-PCCP |
| 300204100861000 | 21BC0029 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-Access Road leading to Pineapple Growers, Baran, Ballesteros, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | Yes | Competitive Bidding | 4-Dec-20 | 29-Dec-20 | 21-Jan-21 | 26-Jan-21 | GoP | 14,423,640.00 | | 14,423,640.00 | Roads: Construction-PCCP |
| 300204100863000 | 21BC0030 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-(Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Bagu Barangay Road to Manila North Road connecting to Sitio Kugamat Banana and Palm Plantation and By-product Processing Industry, Bagu, Pamplona, Cagayan | | Yes | Competitive Bidding | 4-Dec-20 | 29-Dec-20 | 21-Jan-21 | 27-Jan-21 | GoP | 14,700,000.00 | | 14,700,000.00 | Roads: Construction-PCCP |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | CO | Remarks (brief description of Program/Activity /Project) |
|-----------------|--|---|--|------------------------|--|------------------------------------|--------------------|---------------------|-----------------------|------------------------|------|---------------|--|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Openin g of Bids | Notice of Award | Contract Signing | | Total | MOOE | | |
| 300204100870000 | 21BC0031 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones- (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT)-Dungun Barangay Rd to Manila North Road connecting to Agro-Business Industry (Nipa and Corn), Sta. Cruz, Pamplona, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | No | Competitive Bidding | 19-Jan-21 | 9-Feb-21 | 19-Feb-21 | 23-Feb-21 | GoP | 34,300,000.00 | | 34,300,000.00 | Roads: Construction-PCCP |
| 300204100891000 | 21BC0032 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones- (Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Sta. Filomena-Langay Barangay Road leading to Jct. Ayaga in support of Agribusiness, Bangui, and Sta. Filomena, Abulug, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | No | Competitive Bidding | 4-Dec-20 | 29-Dec-20 | 21-Jan-21 | 26-Jan-21 | GoP | 26,166,000.00 | | 26,166,000.00 | Roads: Construction-PCCP |
| 300203101553000 | 21BC0033 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Tourism Destinations-(Tourism Road Infrastructure Program-TRIP)-Pacac-Dalayap Road leading to Dalayap Falls, Brgy Dalayap, Allacapan, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | No | Competitive Bidding | 17-Dec-20 | 11-Jan-21 | 8-Feb-21 | 12-Feb-21 | GoP | 1,960,000.00 | | 1,960,000.00 | Roads: Construction-PCCP |
| 300204100889000 | 21BC0034 -Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-San Julian-Tayak Barangay Road Leading to Manila North Road (MNR) Connecting to Agri Business Industry-aquatic Resources, Vegetables, Rice and Nipa by Products (Nipa Wine, Vinegar), Siguiran, Abulug, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | No | Competitive Bidding | 17-Dec-20 | 11-Jan-21 | 8-Feb-21 | 15-Feb-21 | GoP | 11,172,000.00 | | 11,172,000.00 | Roads: Construction-PCCP |
| 310201100741000 | 21BC0035 -Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Road Widening -Primary Roads-Manila North Road-K0622+024-K0622+295, K0623+215-K0624+355, Sanchez Mira, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | No | Competitive Bidding | 17-Dec-20 | 11-Jan-21 | 10-May-21 | 18-May-21 | GoP | 34,194,500.00 | | 34,194,500.00 | Roads: Construction-PCCP |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procure ment Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | CO | Remarks (brief description of Program/Activity /Project) |
|--|--|---|--|------------------------|--|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|---------------|---|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | | |
| 300203101541000 | 21BC0036 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-(Tourism Road Infrastructure Program-TRIP)-Access Road leading to Cataratan Falls, Brgy. Cataratan, Allacapan, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | No | Competitive Bidding | 17-Dec-20 | 11-Jan-21 | 8-Feb-21 | 12-Feb-21 | GoP | 5,880,000.00 | | 5,880,000.00 | Roads: Construction-PCCP |
| 300204100882000 | 21BC0037 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-(Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Macugay Barangay Road leading to Manila North Road leading to Agribusiness Industry, Macugay, Guiddam, Abulug, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | No | Competitive Bidding | 17-Dec-20 | 11-Jan-21 | 8-Feb-21 | 15-Feb-21 | GoP | 11,743,120.00 | | 11,743,120.00 | Roads: Construction-PCCP |
| 310201100645000 | 21BC0038 -Road Widening -Primary Roads-Manila North Road-K0654+322-K0655+042, K0655+066, K0655+388, K0655+411-K0655+529, Pamplona, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | No | Competitive Bidding | 17-Dec-20 | 18-Jan-21 | 10-May-21 | 18-May-21 | GoP | 58,272,220.00 | | 58,272,220.00 | Roads: Construction-PCCP |
| 300104219975000 300104219969000 300104219987000 300104219986000 | 21BC0039 -Local Infrastructure Program-Construction (Completion) of Multi-purpose Building, (a) Brgy. Villarey, Piat, Cagayan (b) Barangay Catarauan Piat, Cagayan, and Construction of Multi-purpose Building, (c) Brgy. Centro Sur, Sto. Niño, Cagayan (d) Brgy. Centro Norte, Sto. Niño, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | No | Competitive Bidding | 17-Dec-20 | 11-Jan-21 | 9-Feb-21 | 18-Feb-21 | GoP | 3,000,000.00 | | 3,000,000.00 | Buildings:Constructi on without Piles- Low Rise Concrete (frame) (1 to 5 storeys) |
| 300104219989000 | 21BC0040 -Local Infrastructure Program-Construction of Multi-purpose Building, Barangay Kililing, Claveria, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | No | Competitive Bidding | 17-Dec-20 | 11-Jan-21 | 8-Feb-21 | 12-Feb-21 | GoP | 750,000.00 | | 750,000.00 | Buildings:Constructi on without Piles- Low Rise Concrete (frame) (1 to 5 storeys) |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | CO | Remarks (brief description of Program/Activity /Project) |
|-----------------|---|---|---|------------------------|--|------------------------------------|--------------------|---------------------|-----------------------|------------------------|------|---------------|---|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Openin g of Bids | Notice of Award | Contract Signing | | Total | MOOE | | |
| 300203101536000 | 21BC0041 -Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-Access Road along Minanga Namuac Road leading to Estuary Sand Dunes and Beaches, Sanchez Mira, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 22-Dec-20 | 12-Jan-21 | 8-Feb-21 | 12-Feb-21 | GoP | 16,660,000.00 | | 16,660,000.00 | Bridge Construction- Concrete (Superstructure)- with Cast-in-Place Piles |
| 300104219980000 | 21BC0042 -Local Infrastructure Program- Construction of Multi-purpose Building (Barangay Gymnasium), Brgy.. Nabannagan East, Lasam, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 22-Dec-20 | 12-Jan-21 | 8-Feb-21 | 12-Feb-21 | GoP | 1,000,000.00 | | 1,000,000.00 | Buildings: Construction without Piles-Low Rise-Concrete (frame) (1 to 5 Storeys) |
| 300104219974000 | 21BC0043 -Local Infrastructure Program- Construction (Completion) of Multi-purpose Building, Barangay Minanga, Piat, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 29-Dec-20 | 18-Jan-20 | 9-Feb-21 | 15-Feb-21 | GoP | 750,000.00 | | 750,000.00 | Buildings: Construction without Piles-Low Rise-Concrete (frame) (1 to 5 Storeys) |
| 300104219977000 | 21BC0044 -Local Infrastructure Program- Construction (Completion) of Multi-purpose Building, Barangay Calapangan Sur, Lasam, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 29-Dec-20 | 18-Jan-20 | 8-Feb-21 | 15-Feb-21 | GoP | 4,950,000.00 | | 4,950,000.00 | Buildings: Construction without Piles-Low Rise-Concrete (frame) (1 to 5 Storeys) |
| 300121201058000 | 21BC0045 -Water Management Facilities: Construction of Water System at Barangay Balanni, Sto. Niño, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 29-Dec-20 | 18-Jan-20 | 9-Feb-21 | 15-Feb-21 | GoP | 2,227,500.00 | | 2,227,500.00 | Water Supply (Level 2 & 3): Construction:Pipe Water with Communal/Private Water Point |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | CO | Remarks (brief description of Program/Activity /Project) |
|--|---|---|---|------------------------|--|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|---------------|---|
| | | | | | Advertise ment/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | | |
| 310201100646000 | 21BC0046 -Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Devt.- Road Widening -Primary Roads-Manila North Road-K0660+620-K0662+069, Pamplona-Abulug, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 29-Dec-20 | 1-Feb-21 | 10-May-21 | 18-May-21 | GoP | 57,105,580.00 | | 57,105,580.00 | Roads: Construction-PCCP |
| a.300104219983000 b.300104219971000 | 21BC0047 -Construction of Multi-purpose Building at Brgy.. Cabayo, Sto. Nino, Cagayan and Construction (Completion) of Multi-purpose Building at Brgy. Dugayung, Piat, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 29-Dec-20 | 18-Jan-20 | 9-Feb-21 | 15-Feb-21 | GoP | 1,500,000.00 | | 1,500,000.00 | Buildings: Construction without Piles-Low Rise-Concrete (frame) (1 to 5 Storeys) |
| 300204100879000 | 21BC0048 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-(Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Kilkiling Barangay Road connecting to Manila North Road to Coffee Plantation and Citrus Plantation and Processing, Kilkiling, Claveria, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 8-Jan-21 | 1-Feb-21 | 15-Feb-21 | 19-Feb-21 | GoP | 3,911,560.00 | | 3,911,560.00 | Roads: Construction-PCCP; Roads: Construction-Slope Protection using Structural Measures |
| 300204100865000 | 21BC0049 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-(Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Basiguian Road leading to Manila North Road connecting to Agri-Business Industry (Livestock Production, Vegetables, Rice, Corn and Coconut), Calog Sur, Abulug, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 8-Jan-21 | 1-Feb-21 | 15-Feb-21 | 19-Feb-21 | GoP | 5,488,000.00 | | 5,488,000.00 | Roads: Construction-PCCP & Roads: Construction-Slope Protection using Structural Measures |
| 300104219992000 300104219984000 | 21BC0050 -Local Infrastructure Program-Construction of Multi-purpose Building Barangay Mabibitnong, Sto. Niño, Cagayan and Barangay Calassitan, Sto. Niño, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 5-Feb-21 | 1-Mar-21 | 12-Mar-21 | 17-Mar-21 | GoP | 1,500,000.00 | | 1,500,000.00 | Buildings: Construction without Piles-Low Rise-Concrete (frame) (1 to 5 Storeys) |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | CO | Remarks (brief description of Program/Activity /Project) |
|-----------------|---|---|--|------------------------|--|------------------------------------|--------------------|---------------------|-----------------------|------------------------|------|---------------|--|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Openin g of Bids | Notice of Award | Contract Signing | | Total | MOOE | | |
| 300204100859000 | 21BC0051 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-- (Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Access Road connecting Villarey Sugar Cane Area and Factory Site in support of Sugar Milling Industry, Villarey and Sto. Domingo, Piat, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | No | Competitive Bidding | 8-Jan-21 | 1-Feb-21 | 15-Feb-21 | 19-Feb-21 | GoP | 6,958,000.00 | | 6,958,000.00 | Roads: Construction-PCCP |
| 310201100740000 | 21BC0052 -Organizational Outcome 1: Ensure Safe and Reliable National Road System-Network Development Program-Road Widening-Primary Roads-Bangag Magapit Rd K0687+1019-K0688+200, K0689+970-K0689+992, K0690+057-K0690+130, K0691+180-K0691+934, Allacapan, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | No | Competitive Bidding | 8-Jan-21 | 1-Feb-21 | 8-Jun-21 | 15-Jun-21 | GoP | 33,685,940.00 | | 33,685,940.00 | Roads: Construction-PCCP; Roads: Construction-Slope Protection using Structural Measures |
| 300203101537000 | 21BC0053 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Access Road from Our Lady of Piat Shrine leading to Cagayan State University Piat Campus Integrated Agri-Ecotourism Park, Brgy. Baung, Piat, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | No | Competitive Bidding | 14-Jan-21 | 8-Feb-21 | 19-Feb-21 | 23-Feb-21 | GoP | 5,586,000.00 | | 5,586,000.00 | Roads: Construction-PCCP |
| 300104219978000 | 21BC0054 -Local Infrastructure Program-Construction of Evacuation Center, Brgy.. Magsaysay, Lasam, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | No | Competitive Bidding | 14-Jan-21 | 8-Feb-21 | 19-Feb-21 | 23-Feb-21 | GoP | 1,485,000.00 | | 1,485,000.00 | Buildings: Construction without Piles-Low Rise-Concrete (frame) (1 to 5 Storeys) |
| 300104220029000 | 21BC0055 -Local Infrastructure Program-Construction of Langagan Elementary School Multi purpose Building, Brgy.. Langgagan, Sanchez Mira, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | No | Competitive Bidding | 14-Jan-21 | 8-Feb-21 | 8-Jun-21 | 15-Jun-21 | GoP | 1,000,000.00 | | 1,000,000.00 | Buildings: Construction without Piles-Low Rise-Concrete (frame) (1 to 5 Storeys) |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procure ment Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | CO | Remarks (brief description of Program/Activity /Project) |
|-----------------|--|---|--|------------------------|--|------------------------------------|--------------------|---------------------|-----------------------|------------------------|------|---------------|---|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Openin g of Bids | Notice of Award | Contract Signing | | Total | MOOE | | |
| 300104219976000 | 21BC0056 -Local Infrastructure Program- Construction (Completion) Multi-purpose Building at Barangay Warat, Piat, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 14-Jan-21 | 8-Feb-21 | 19-Feb-21 | 23-Feb-21 | GoP | 750,000.00 | | 750,000.00 | Buildings: Construction without Piles-Low Rise-Concrete (frame) (1 to 5 Storeys) |
| 310104100285000 | 21BC0057-Organizational Outcome1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads-Manila North Road- K0603+724-K0604+307, Claveria, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 14-Jan-21 | 8-Feb-21 | 8-Jun-21 | 15-Jun-21 | GoP | 29,818,260.00 | | 29,818,260.00 | Roads: Construction-PCCP |
| 300207100470000 | 21BC0058 -Convergence and Special Support Program-Construction./Improvement of Various Infrastructure in Support of Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS)-Construction of Military Camp Philippine Army (PA) Matucay, Allacapan, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 19-Jan-21 | 29-Mar-21 | 10-Jun-21 | 17-May-21 | GoP | 9,800,000.00 | | 9,800,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 320101106583000 | 21BC0059 -Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Dugo Flood Control Structure along Abulug River, Abulug, Cagayan Sta. 10+310-Sta 10+490(R/S), Abulug, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 19-Jan-21 | 9-Feb-21 | 19-Feb-21 | 23-Feb-21 | GoP | 49,000,000.00 | | 49,000,000.00 | Flood Control:Constructio n: Slope protection using Structural Measures |
| 300105200441000 | 21BC0060 -Local Program-National Building Program- Construction of DPWH Resthouse Building at Taggat, Claveria, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 19-Jan-21 | 9-Feb-21 | 8-Jun-21 | 15-Jun-21 | GoP | 9,800,000.00 | | 9,800,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | CO | Remarks (brief description of Program/Activity /Project) |
|-----------------|---|---|--|------------------------|--|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|---------------|--|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | | |
| 320101106584000 | 21BC0061 -Construction /Maintenance of Flood mitigation Structures and Drainage Systems- Reconstruction of Canayun-Sirit-Dana-ili Flood Control Structure along Abulug River, Abulug, Cagayan Sta. 12+800-Sta.13+000(L/S) | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 20-Jan-21 | 9-Feb-21 | 8-Jun-21 | 15-Jun-21 | GoP | 49,000,000.00 | | 49,000,000.00 | Flood Control:Constructio n-Slope Protection using Structural Measures |
| 310205100674000 | 21BC0062 -Network Development Program- Construction of Missing Links/New Roads-Cagayan- Apayao Road, Rizal, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 27-Jan-21 | 15-Feb-21 | 22-Feb-21 | 24-Feb-21 | GoP | 26,232,120.00 | | 26,232,120.00 | Roads: Construction-PCCP |
| 320101106585000 | 21BC0063 -Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Lucban Flood Control Structure along Abulug River, Abulug, Cagayan Sta. 0+996-Sta. 1+196(R/S), Abulug, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 27-Jan-21 | 15-Feb-21 | 22-Feb-21 | 24-Feb-21 | GoP | 49,000,000.00 | | 49,000,000.00 | Flood Control:Constructio n-Slope Protection using Structural Measures |
| 300203101551000 | 21BC0064 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Claveria Bay View Boulevard including Access Road, Claveria, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 27-Jan-21 | 15-Feb-21 | 8-Jun-21 | 15-Jun-21 | GoP | 29,294,500.00 | | 29,294,500.00 | Roads: Construction-PCCP |
| 300204100860000 | 21BC0065 -Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-(Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)Access Road leading to Palusao-Niug in Support of vegetables and crops Industry,Sto. Niño, Cagayan, Package II | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 5-Feb-21 | 1-Mar-21 | 15-Mar-21 | 17-Mar-21 | GoP | 26,362,000.00 | | 26,362,000.00 | Bridge Construction- Concrete (Superstructure)- with Cast-in-Place Piles |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procure ment Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | CO | Remarks (brief description of Program/Activity /Project) |
|-----------------|--|---|--|------------------------|--|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|---------------|---|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | | |
| 300203101540000 | 21BC0066 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-(Tourism Road Infrastructure Program-TRIP)-Access Road leading to Calibong Falls, Brgy. Callungan, Sanchez Mira, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | No | Competitive Bidding | 5-Feb-21 | 1-Mar-21 | 12-Mar-21 | 17-Mar-21 | GoP | 5,505,820.00 | | 5,505,820.00 | Roads: Construction-PCCP |
| 300204100875000 | 21BC0067 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-(Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Jct. Manila North Road leading to Coco Jam, Banana Chips, Vinegar, and Buko Pie Processing, Brgy. Labben, Bessang, Capagaran, Mapurao, Nagattatan, and Utan, Allacapan, Cagayan (Package II) | DPWH-Cagayan 2nd DEO-Construction Section | No | Competitive Bidding | 5-Feb-21 | 1-Mar-21 | 15-Mar-21 | 17-Mar-21 | GoP | 19,600,000.00 | | 19,600,000.00 | Roads: Construction-PCCP |
| 300203101552000 | 21BC0068 -Convergence and Special Support Program-Construction/improvement of Access Roads leading to Declared Tourism Destinations-(Tourism Road Infrastructure Program-TRIP)-Bidduang Bay View Boulevard including Access Road leading to Beach Resorts, Bidduang, Pamplona, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | No | Competitive Bidding | 5-Feb-21 | 1-Mar-21 | 8-Jun-21 | 15-Jun-21 | GoP | 19,600,000.00 | | 19,600,000.00 | Roads: Construction-PCCP |
| 320102104058000 | 21BC0069 -Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Chico River Control Structure along Chico River,Sto. Niño,Cagayan Sta. 0+000-Sta.0+331(upstream), Sta. 0+100 (downstream), Sto. Niño, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | No | Competitive Bidding | 9-Feb-21 | 2-Mar-21 | 15-Mar-21 | 18-Mar-21 | GoP | 96,500,000.00 | | 96,500,000.00 | Flood Control:Construction-Slope Protection using Structural Measures |
| 320102104064000 | 21BC0070 -Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Reconstruction of Canayun-Sirit-Dana-Ili Flood Control along Abulug River, Abulug, Cagayan Sta. 12+700-Sta. 12+860, Sta. 13+220-Sta. 13+300 (L/S) | DPWH-Cagayan 2nd DEO-Construction Section | No | Competitive Bidding | 9-Feb-21 | 2-Mar-21 | 8-Jun-21 | 15-Jun-21 | GoP | 96,500,000.00 | | 96,500,000.00 | Flood Control:Construction-Slope Protection using Structural Measures |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | CO | Remarks (brief description of Program/Activity /Project) |
|-----------------|--|---|---|------------------------|--|------------------------------------|--------------------|---------------------|-----------------------|------------------------|------|---------------|--|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Openin g of Bids | Notice of Award | Contract Signing | | Total | MOOE | | |
| 310107100201000 | 21BC0071 -Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Primary Roads-Manila North Road-K0590+(-30)-K0590+(-010), K0590+100-K0590+200, K0590+235-K0590+265, K0590+750-K0590+800, K0592+260-K0592+284, K0592+950-K0592+1000, Sta. Praxedes, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 9-Feb-21 | 2-Mar-21 | 10-May-21 | 18-May-21 | GoP | 96,500,000.00 | | 96,500,000.00 | Roads :Construction-Slope Protection using Structural Measures |
| 300203101550000 | 21BC0072 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-(Tourism Road Infrastructure Program-TRIP)-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Abulug-Ballesteros Bay View Boulevard including Access Road leading to Beach Resorts, Ballesteros, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 9-Feb-21 | 2-Mar-21 | 8-Jun-21 | 15-Jun-21 | GoP | 29,400,000.00 | | 29,400,000.00 | Roads: Construction-PCCP |
| 300204100868000 | 21BC0073 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-(Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Centro-2-Nagbarangan-Cagayan State University Road connecting to Cacao Plantation Area in support of Cacao Industry, Centro 2, Sanchez Mira, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 2//11/21 | 2-Mar-21 | 15-Mar-21 | 18-Mar-21 | GoP | 29,400,000.00 | | 29,400,000.00 | Bridge: Construction: Concrete (Superstructure)- with Cast-in-Place Piles |
| 320101106582000 | 21BC0074 -Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Cabicungan Flood Control Structure along Cabicungan River, Centro 4, Claveria, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 2//11/21 | 2-Mar-21 | 15-Mar-21 | 17-Mar-21 | GoP | 19,600,000.00 | | 19,600,000.00 | Flood Control:Constructio n-Slope Protection using Structural Measures |
| 300119200451000 | 21BC0075 -Local Infrastructure Program-Construction of Canayun Bridge, Barangay Canayun, Abulug, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 2//11/21 | 2-Mar-21 | 15-Mar-21 | 17-Mar-21 | GoP | 7,920,000.00 | | 7,920,000.00 | Bridge: Construction: Concrete (Superstructure)- with Cast-in-Place Piles |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | CO | Remarks (brief description of Program/Activity /Project) |
|------------------------------------|---|---|--|------------------------|--|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|---------------|--|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | | |
| 300203101549000 | 21BC0076 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-(Tourism Road Infrastructure Program-TRIP)-Abulug-Ballesteros Bay View Boulevard including Access Road leading to Beach Resorts, Abulug, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 16-Feb-21 | 8-Mar-21 | 10-Jun-21 | 17-May-21 | GoP | 49,000,000.00 | | 49,000,000.00 | Roads: Construction-PCCP |
| 310107100251000 | 21BC0077 -Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Primary Roads-Manila North Road-K0602+340-K0602+410, Claveria, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 16-Feb-21 | 8-Mar-21 | 10-Jun-21 | 17-May-21 | GoP | 14,700,000.00 | | 14,700,000.00 | Roads: :Construction-Slope Protection using Structural Measures |
| 300203101543000 | 21BC0078 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-(Tourism Road Infrastructure Program-TRIP)-Access Road Leading to Mingay Beach Resort, Brgy.. San Juan, Sta. Praxedes, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 12-Mar-21 | 5-Apr-21 | 12-Apr-21 | 19-Apr-21 | GoP | 29,400,000.00 | | 29,400,000.00 | Roads: Construction-Slope Protection using Structural Measures |
| 300116203971000 | 21BC0079 -Local Program-Construction/Repair/Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Concreting of Lasam-Sto. Nino Farm-to-Market Road, Lasam and Sto. Nino, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 12-Mar-21 | 5-Apr-21 | 14-Jun-21 | 21-May-21 | GoP | 4,900,000.00 | | 4,900,000.00 | Roads: Construction-PCCP |
| 300104220027000 300104220022000 | 21BC0080 -Local Program-Local Infrastructure Program-Buildings and Other Structures - Multipurpose/Facilities-Construction of Multi-Purpose Building, Brgy. San Agustin, Abulug, Cagayan, Brgy. Guiddam, Abulug, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 16-Feb-21 | 8-Mar-21 | 10-Jun-21 | 17-May-21 | GoP | 2,000,000.00 | | 2,000,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procure ment Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | CO | Remarks (brief description of Program/Activity /Project) |
|------------------------------------|---|---|--|------------------------|--|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|---------------|--|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | | |
| /310107100202000 | 21BC0081 -Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads-Manila North Rd- K0614 + 524 - K0614 + 604, Claveria, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 16-Feb-21 | 8-Mar-21 | 10-Jun-21 | 17-May-21 | GoP | 96,500,000.00 | | 96,500,000.00 | Roads: :Construction-Slope Protection using Structural Measures |
| 300105200440000 | 21BC0082 -LOCAL PROGRAM-National Building Program-Construction (Expansion) of DPWH Cagayan 2nd DEO Building, Libertad, Abulug, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 16-Feb-21 | 8-Mar-21 | 10-Jun-21 | 17-May-21 | GoP | 19,600,000.00 | | 19,600,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300104219998000 | 21BC0083 -Local Program-Local Infrastructure Program-Buildings and Other Structures - Multipurpose/Facilities-Construction of Multi-Purpose Building, Barangay Sta. Felicitas, Sto. Nino, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 16-Feb-21 | 8-Mar-21 | 17-Mar-21 | 22-Mar-21 | GoP | 1,980,000.00 | | 1,980,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300104220012000 300104220009000 | 21BC0084 -Local Program-Local Infrastructure Program-Buildings and Other Structures - Multipurpose/Facilities-Construction of Multi-Purpose Building Brgy. Casitan, Pamplona, Cagayan, and Brgy. Capalalian, Pamplona, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 16-Feb-21 | 8-Mar-21 | 10-Jun-21 | 17-May-21 | GoP | 1,500,000.00 | | 1,500,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300104219979000 | 21BC0085 -Local Infrastructure Program-Construction of Evacuation Center, Lasam, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 19-Feb-21 | 10-Mar-21 | 17-Mar-21 | 22-Mar-21 | GoP | 4,950,000.00 | | 4,950,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procure ment Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | CO | Remarks (brief description of Program/Activity /Project) |
|-----------------|--|---|--|------------------------|--|------------------------------------|--------------------|---------------------|-----------------------|------------------------|------|---------------|--|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Openin g of Bids | Notice of Award | Contract Signing | | Total | MOOE | | |
| 300107201049000 | 21BC0086 -Local Infrastructure Program- Construction of Box Culvert, Barangay Namuccayan, Sto. Nino, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 19-Feb-21 | 10-Mar-21 | 17-Mar-21 | 23-Mar-21 | GoP | 4,950,000.00 | | 4,950,000.00 | Roads: Construction-PCCP |
| 300116203973000 | 21BC0087 -Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects-Concreting of Road of Dibay-Dilam Road, Macara-Caniwalan Section, Calayan, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 19-Feb-21 | 10-Mar-21 | 17-Mar-21 | 22-Mar-21 | GoP | 14,700,000.00 | | 14,700,000.00 | Roads: Construction-PCCP |
| 300117208217000 | 21BC0088 -Local Program-Local Infrastructure Program-Concreting of Barangay Road, Brgy. Dana Ili, Abulug, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 19-Feb-21 | 10-Mar-21 | 10-Jun-21 | 17-May-21 | GoP | 6,682,500.00 | | 6,682,500.00 | Roads: Construction-PCCP |
| 300112200196000 | 21BC0089 -Local Infrastructure Program- Rehabilitation/ Reconstruction of Roads with Skips, Slope Collapse and Landslide km 602+430 to km 602+495, Sta. Praxedes, Cagayan Valley | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 23-Feb-21 | 15-Mar-21 | 10-Jun-21 | 17-May-21 | GoP | 19,800,000.00 | | 19,800,000.00 | Roads: Construction-Slope Protection using Structural Measures |
| 300203101547000 | 21BC0090 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-(Tourism Road Infrastructure Program-TRIP)-Matucay-Silagan Road leading to Silagan Falls and Caves, Brgy. Silangan, Allacapan, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 23-Feb-21 | 23-Mar-21 | 29-Mar-21 | 7-Apr-21 | GoP | 14,700,000.00 | | 14,700,000.00 | Bridge: Construction- Concrete (Superstructure)- with Driven Piles |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | CO | Remarks (brief description of Program/Activity /Project) |
|---|--|---|--|------------------------|--|------------------------------------|--------------------|---------------------|-----------------------|------------------------|------|--------------|--|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Openin g of Bids | Notice of Award | Contract Signing | | Total | MOOE | | |
| 300117208218000 | 21BC0091 -Local Program-Local Infrastructure Program-Local Roads and Bridges-Concreting/Improvement of Road (Phase 2), Barangay Balatubat, Calayan, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 23-Feb-21 | 15-Mar-21 | 10-Jun-21 | 17-May-21 | GoP | 4,947,800.00 | | 4,947,800.00 | Roads: Construction-PCCP |
| 300104219988000 300104219994000 300104219972000 | 21BC0092 -Local Infrastructure Program-Buildings and Other Structures-Multipurpose/Facilities-Construction of Multi-Purpose Building, Barangay Dungao and Barangay Palusao, Sto. Nino, Cagayan and Construction (Completion) of Multi-purpose Building at Barangay Gumarueng, Piat, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 23-Feb-21 | 15-Mar-21 | 29-Mar-21 | 7-Apr-21 | GoP | 2,250,000.00 | | 2,250,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300104220005000 300104220002000 | 21BC0093 -Local Infrastructure Program-Buildings and Other Structures-Multipurpose/Facilities-Construction of Multi-Purpose Building, Brgy. Fugu and Sta. Cruz, Ballesteros, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 23-Feb-21 | 15-Mar-21 | 14-Jun-21 | 21-May-21 | GoP | 1,500,000.00 | | 1,500,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300116203976000 | 21BC0094 -LOCAL PROGRAM-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Local Roads and bridges-Local Roads-Concreting of Road, Barangay Balatubat, Calayan, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 24-Feb-21 | 16-Mar-21 | 30-Mar-21 | 8-Apr-21 | GoP | 2,930,160.00 | | 2,930,160.00 | Roads: Construction-PCCP |
| 300207100466000 | 21BC0095 -Convergence and Special Support Program-Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS)-Construction of Barracks, Lasam Municipal Police, Lasam, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 24-Feb-21 | 16-Mar-21 | 30-Mar-21 | 8-Apr-21 | GoP | 9,800,000.00 | | 9,800,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | CO | Remarks (brief description of Program/Activity /Project) |
|-----------------|---|---|--|------------------------|--|------------------------------------|--------------------|---------------------|-----------------------|------------------------|------|---------------|--|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Openin g of Bids | Notice of Award | Contract Signing | | Total | MOOE | | |
| 300107201051000 | 21BC0096 -Local Infrastructure Construction of Slope Protection along Nangasangan Creek, Barangay Centro 4, Claveria, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 24-Feb-21 | 16-Mar-21 | 30-Mar-21 | 8-Apr-21 | GoP | 4,455,000.00 | | 4,455,000.00 | Roads: Construction-Slope Protection using Structural Measures |
| 300107201050000 | 21BC0097 -Construction of River Dyke Control at Cabaggan Bridge, Barangay Cabaggan, Pamplona, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 24-Feb-21 | 16-Mar-21 | 30-Mar-21 | 8-Apr-21 | GoP | 3,960,000.00 | | 3,960,000.00 | Roads: Construction-Slope Protection using Structural Measures |
| 310204101298000 | 21BC0098 -Organizational Outcome 1-Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-pass and Diversion Roads-Pamplona Bypass, Pamplona, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 2-Mar-21 | 22-Mar-21 | 5-Apr-21 | 14-Apr-21 | GoP | 28,888,900.00 | | 28,888,900.00 | Bridge : Construction- Concrete (Superstructure) with Driven Piles |
| 310204101296000 | 21BC0099 -Organizational Outcome 1-Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-pass and Diversion Roads-Allacapan Bypass, Allacapan, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 2-Mar-21 | 22-Mar-21 | 5-Apr-21 | 14-Apr-21 | GoP | 15,376,200.00 | | 15,376,200.00 | Roads: Construction-Slope Protection using Structural Measures |
| 310112100248000 | 21BC0100 -Organizational Outcome 1-Ensure Safe and Reliable National Road System-Asset Preservation Program-Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads-Cagayan Apayao Rd (S00655LZ) K0543+380-K0543+730, Rizal, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 2-Mar-21 | 22-Mar-21 | 14-Jun-21 | 21-May-21 | GoP | 4,410,000.00 | | 4,410,000.00 | Flood Control:Constructio n-Drainage (Closed and open) Conduits |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procure ment Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | CO | Remarks (brief description of Program/Activity /Project) |
|---|---|---|--|------------------------|--|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|---------------|--|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | | |
| 300105200443000 | 21BC0101 Local Program: National Building Program- Construction of Evacuation Center, Allacapan, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 2-Mar-21 | 22-Mar-21 | 5-Apr-21 | 14-Apr-21 | GoP | 35,280,000.00 | | 35,280,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300104219981000 | 21BC0102 -Local Program-Local infrastructure Program-Buildings and Other Structures- Multipurpose/Facilities-Construction of Multi-Purpose Building, Allacapan, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 2-Mar-21 | 22-Mar-21 | 5-Apr-21 | 14-Apr-21 | GoP | 4,950,000.00 | | 4,950,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300104219995000 | 21BC0103 -Local Program-Local infrastructure Program-Buildings and Other Structures- Multipurpose/Facilities-Construction of Multi-Purpose Building, Barangay Pinili, Abulug, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 2-Mar-21 | 22-Mar-21 | 5-Apr-21 | 14-Apr-21 | GoP | 49,500,000.00 | | 49,500,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300104220035000 300104220020000 | 21BC0104 -Local Program-Local infrastructure Program-Buildings and Other Structures- Multipurpose/Facilities-Construction of Multi-Purpose Building at Brgy. Callao Sur and Brgy. Sicalao, Lasam, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 2-Mar-21 | 22-Mar-21 | 14-Jun-21 | 21-May-21 | GoP | 1,500,000.00 | | 1,500,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300104220016000 300104220028000 300104220015000 | 21BC0105 -Local Program-Local infrastructure Program-Buildings and Other Structures- Multipurpose/Facilities-Construction of Multi-Purpose Building at Brgy. Siguiran, Simayung and Sta. Filomena, Abulug, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 2-Mar-21 | 22-Mar-21 | 14-Jun-21 | 21-May-21 | GoP | 3,000,000.00 | | 3,000,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procure ment Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | CO | Remarks (brief description of Program/Activity /Project) |
|-----------------|--|---|--|------------------------|--|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|---------------|--|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | | |
| 300119200453000 | 21BC0106 -Local Program-Local Infrastructure Program-Local Roads and Bridges-Construction of Mapurao Bridge, Barangay Mapurao, Allacapan, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 3-Mar-21 | 23-Mar-21 | 6-Apr-21 | 15-Apr-21 | GoP | 19,800,000.00 | | 19,800,000.00 | Bridges: Construction- Concrete (Superstructure) with Driven Piles |
| 300204100872000 | 21BC0107 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones- (Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Jct. CVR-Sto. Nifio- Piat Road leading to Cagayan Rubina Sugar Milling Company (CARSUMCO) and Cagayan Agribusiness Industries, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 3-Mar-21 | 23-Mar-21 | 6-Apr-21 | 15-Apr-21 | GoP | 11,172,000.00 | | 11,172,000.00 | Roads: Construction-PCCP |
| 300204100869000 | 21BC0108 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones- (Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL IT)-Culao-D. Leano Barangay Road connecting to Manila North Road to Coconut Plantation. Dragon Fruit Plantation and Processing, Culao and D. Leano, Claveria, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 3-Mar-21 | 23-Mar-21 | 6-Apr-21 | 15-Apr-21 | GoP | 29,357,800.00 | | 29,357,800.00 | Bridges: Construction- Concrete (Superstructure) with Driven Piles |
| 300104219973000 | 21BC0109 -Local Program-Local infrastructure Program-Buildings and Other Structures-Construction (Completion) of Multi-Purpose Building at Barangay Libertad, Abulug, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 3-Mar-21 | 23-Mar-21 | 6-Apr-21 | 15-Apr-21 | GoP | 9,900,000.00 | | 9,900,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300104220000000 | 21BC0110 -Local Program-Local infrastructure Program-Buildings and Other Structures-Construction of Multi-Purpose Facility (Sports Complex), Allacapan, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 3-Mar-21 | 23-Mar-21 | 6-Apr-21 | 15-Apr-21 | GoP | 4,950,000.00 | | 4,950,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | CO | Remarks (brief description of Program/Activity /Project) |
|---|---|---|--|------------------------|--|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|---------------|--|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | | |
| 300104220007000 300104220006000 | 21BC0111 -Local Program-Local infrastructure Program-Buildings and Other Structures-Construction of Multi-Purpose Building, Brgy. Cabayu and Baran, Ballesteros, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 3-Mar-21 | 23-Mar-21 | 14-Jun-21 | 21-May-21 | GoP | 1,500,000.00 | | 1,500,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300104220025000 300104220026000 | 21BC0112 -Local Program-Local infrastructure Program-Buildings and Other Structures-Construction of Multi-Purpose Building, Brgy. Dana-Ili, and Brgy. Sto. Tomas, Abulug, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 3-Mar-21 | 23-Mar-21 | 14-Jun-21 | 21-May-21 | GoP | 2,000,000.00 | | 2,000,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300104219999000 300104219993000 300104219997000 | 21BC0113 -Local Program-Local infrastructure Program-Buildings and Other Structures-Construction of Multi-Purpose Building at Barangay Sta. Maria, Niug Sur and Sidiran, Sto. Nino, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 3-Mar-21 | 23-Mar-21 | 6-Apr-21 | 15-Apr-21 | GoP | 2,250,000.00 | | 2,250,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300203101546000 | 21BC0114 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-(Tourism Road Infrastructure Program-TRIP)-Jct. Centro Lasam- Sto. Niño- Piat Road leading to Basilica Minore of Our Lady of Piat, Sto. Nino, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 5-Mar-21 | 29-Mar-21 | 12-Apr-21 | 21-Apr-21 | GoP | 16,856,000.00 | | 16,856,000.00 | Bridge Construction- Concrete (Superstructure)- with Cast-in-Place Piles |
| 300207100461000 | 21BC0115 -Convergence and Special Support Program-Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program-TIKAS)-Construction of Barracks, Abulug Municipal Police, Abulug, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 5-Mar-21 | 29-Mar-21 | 12-Apr-21 | 21-Apr-21 | GoP | 14,700,000.00 | | 14,700,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procure ment Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | CO | Remarks (brief description of Program/Activity /Project) |
|-----------------|---|---|--|------------------------|--|------------------------------------|--------------------|---------------------|-----------------------|------------------------|------|--------------|--|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Openin g of Bids | Notice of Award | Contract Signing | | Total | MOOE | | |
| 300207100468000 | 21BC0116 -Convergence and Special Support Program-Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program-TIKAS)-Construction of Barracks, Santo Niño Municipal Police, Santo Niño, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 5-Mar-21 | 29-Mar-21 | 12-Apr-21 | 21-Apr-21 | GoP | 9,800,000.00 | | 9,800,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300207100465000 | 21BC0117 -Convergence and Special Support Program-Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program-TIKAS)-Construction of Barracks, Claveria Municipal Police, Claveria, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 5-Mar-21 | 29-Mar-21 | 12-Apr-21 | 21-Apr-21 | GoP | 9,800,000.00 | | 9,800,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300207100462000 | 21BC0118 -Convergence and Special Support Program-Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program-TIKAS)-Construction of Barracks, Ballesteros Municipal Police, Ballesteros, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 5-Mar-21 | 29-Mar-21 | 12-Apr-21 | 21-Apr-21 | GoP | 9,800,000.00 | | 9,800,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300207100467000 | 21BC0119 -Convergence and Special Support Program-Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program-TIKAS)-Construction of Barracks, Pamplona Municipal Police, Pamplona, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 5-Mar-21 | 29-Mar-21 | 12-Apr-21 | 21-Apr-21 | GoP | 4,950,000.00 | | 4,950,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300104219991000 | 21BC0120 -Local Infrastructure Program-Buildings and Other Structures-Construction of Multi-Purpose Building, Barangay Libertad, Abulug, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 5-Mar-21 | 29-Mar-21 | 12-Apr-21 | 21-Apr-21 | GoP | 4,950,000.00 | | 4,950,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procure ment Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | CO | Remarks (brief description of Program/Activity /Project) |
|------------------------------------|---|---|--|------------------------|--|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|--------------|---------------|--|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | | |
| 300104220017000 300104219985000 | 21BC0121 -Local Infrastructure Program-Buildings and Other Structures-Construction of Multi-Purpose Building at Brgy. Centro 1 and Centro 2, Lasam, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 5-Mar-21 | 29-Mar-21 | 12-Apr-21 | 21-Apr-21 | GoP | 1,750,000.00 | | 1,750,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300104219996000 300104219990000 | 21BC0122 -Local Infrastructure Program-Buildings and Other Structures-Construction of Multi-Purpose Building, Barangay San Roque and Lattac, Sto. Nino, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 5-Mar-21 | 29-Mar-21 | 12-Apr-21 | 21-Apr-21 | GoP | 1,500,000.00 | | 1,500,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 310109100638000 | 21BC0123 -Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads-Cagayan Apayao Rd (S00655LZ) K0540+020-K0540+080, K0540+980 -K0541+100, Rizal, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 12-Mar-21 | 5-Apr-21 | 14-Jun-21 | 21-May-21 | GoP | 5,880,000.00 | | 5,880,000.00 | Roads: Construction-Slope Protection using Structural Measures |
| 300116203975000 | 21BC0124 -Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Local Road and Bridges: Local Roads-Concreting of Colonial Road ,Sitio Pagappo,Guiddam, Abulug, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 12-Mar-21 | 5-Apr-21 | 14-Jun-21 | 21-May-21 | GoP | 14,700,000.00 | | 14,700,000.00 | Roads: Construction-PCCP |
| 200000100017000 | 21BC0125 -Repair/improvement of Carriageway along Manila North Road, Sta. Praxedes, Cagayan | DPWH-Cagayan 2nd DEO- Maintenance Section | No | Competitive Bidding | 12-Mar-21 | 5-Apr-21 | 12-Apr-21 | 19-Apr-21 | GoP | 2,000,000.00 | 2,000,000.00 | | Roads: Maintenance |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | CO | Remarks (brief description of Program/Activity /Project) |
|---|---|---|--|------------------------|--|------------------------------------|--------------------|---------------------|-----------------------|------------------------|--------------|---------------|--|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Openin g of Bids | Notice of Award | Contract Signing | | Total | MOOE | | |
| 200000100017000 | 21BC0126 -Repair/Improvement of Carriageway along Manila North Road, K0669+500-K0671+000, Abulug, Ballesteros and Apparri. Cagayan | DPWH-Cagayan 2nd DEO- Maintenance Section | No | Competitive Bidding | 12-Mar-21 | 5-Apr-21 | 12-Apr-21 | 19-Apr-21 | GoP | 2,879,000.00 | 2,879,000.00 | | Roads: Maintenance |
| 300207100332000 | 21BC0127 -Construction of 2nd Cagayan Provincial Mobile Force Company Building including Multi-Purpose Building, Pamplona, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 19-Mar-21 | 12-Apr-21 | 29-Apr-21 | 6-May-21 | GoP | 24,375,000.00 | | 24,375,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300104220031000 | 21BC0128 -Local Program- Construction/Repair/Improvement of Various Infrastructure including Local Projects-Construction of Multi-Purpose Building, Brgy. Masical, Sto.Nino, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 19-Mar-21 | 12-Apr-21 | 29-Apr-21 | 6-May-21 | GoP | 1,980,000.00 | | 1,980,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300104220014000 300104220018000 300104220019000 | 21BC0129 - Local Infrastructure Program- Construction of Multi-Purpose Buildings, Brgys. Calapangan Norte, Aggunetan & Nabannagan East, Lasam, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 19-Mar-21 | 12-Apr-21 | 29-Apr-21 | 6-May-21 | GoP | 2,250,000.00 | | 2,250,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 320101106581000 | Construction of Zinundungan River Control, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 15-Apr-21 | 4-May-21 | 1-Jun-21 | 8-Jun-21 | GoP | 29,400,000.00 | | 29,400,000.00 | Flood Control:Constructio n-Slope Protection using Structural Measures |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program/Activity /Project) |
|-----------------|--|---|---|------------------------|--|------------------------------------|--------------------|---------------------|-----------------------|------------------------|------|---------------|--|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Openin g of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300207100463000 | Construction of Barracks including MPB and other ancillary structures, Bravo Company, 17th IB, Gagabutan West, Rizal, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | No | Competitive Bidding | 8-Apr-21 | 27-Apr-21 | 25-May-21 | 1-Jun-21 | GoP | 14,700,000.00 | | 14,700,000.00 | Buildings:Construction without Piles-Low Rise-Concrete (frame) 1 to 5 storeys) |
| 320101106586000 | Reconstruction of Dugo Flood Control Structure along Abulug River, Dugo, Banguian, Abulug, Cagayan Sta. 9+820-Sta. 9+970 (R/S) | DPWH-Cagayan 2nd DEO-Construction Section | No | Competitive Bidding | 8-Apr-21 | 27-Apr-21 | 25-May-21 | 1-Jun-21 | GoP | 49,000,000.00 | | 49,000,000.00 | Flood Control:Construction-Slope Protection using Structural Measures |
| 300104219982000 | Construction of Multi-Purpose Building, Barangay Abangkeruan, Pamplona, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | No | Competitive Bidding | 8-Apr-21 | 27-Apr-21 | 10-May-21 | 14-May-21 | GoP | 9,900,000.00 | | 9,900,000.00 | Buildings:Construction without Piles-Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300207100464000 | Construction of Barracks including MPB and other ancillary structures, Charlie Company, 17IB 5ID, Camp SICALAO, Lasam, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | No | Competitive Bidding | 15-Apr-21 | 4-May-21 | 1-Jun-21 | 8-Jun-21 | GoP | 14,700,000.00 | | 14,700,000.00 | Buildings:Construction without Piles-Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300121201058000 | Construction of Military Camp Philippine Army (PA), Balanni, Sto. Niño, Cagayan | DPWH-Cagayan 2nd DEO-Construction Section | No | Competitive Bidding | 15-Apr-21 | 4-May-21 | 1-Jun-21 | 8-Jun-21 | GoP | 14,700,000.00 | | 14,700,000.00 | Buildings:Construction without Piles-Low Rise-Concrete (frame) 1 to 5 storeys) |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | CO | Remarks (brief description of Program/Activity /Project) |
|-----------------|--|---|--|------------------------|--|------------------------------------|--------------------|---------------------|-----------------------|------------------------|------|---------------|--|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Openin g of Bids | Notice of Award | Contract Signing | | Total | MOOE | | |
| 300207100471000 | Construction of Barracks 20th Marine Company, Marine Battalion Landing Team-10, Sta. Praxedes, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 15-Apr-21 | 4-May-21 | 1-Jun-21 | 8-Jun-21 | GoP | 9,800,000.00 | | 9,800,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300104219970000 | Construction of Multi-Purpose Building (Municipal Hall), Brgy. Libertad, Abulug, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 15-Apr-21 | 4-May-21 | 1-Jun-21 | 8-Jun-21 | GoP | 24,750,000.00 | | 24,750,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300207100472000 | Construction of Multipurpose Building with Firing Range, Abulug, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 15-Apr-21 | 4-May-21 | 1-Jun-21 | 8-Jun-21 | GoP | 34,300,000.00 | | 34,300,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300105200442000 | Construction of DOJ Building (National Prosecution Service, Provincial Prosecution Office, Ballesteros, Cagayan Satellite Office) at Centro East, Ballesteros, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 8-Apr-21 | 27-Apr-21 | 25-May-21 | 1-Jun-21 | GoP | 11,760,000.00 | | 11,760,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300104220001000 | Construction of Multipurpose Building, Brgy. Matucay, Allacapan, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 26-Mar-21 | 19-Apr-21 | 17-May-21 | 24-May-21 | GoP | 1,980,000.00 | | 1,980,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program/Activity /Project) |
|---|--|---|---|------------------------|--|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|--------------|--|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300104220004000 300104220003000 300104220008000 | Local Infrastructure Program-Construction of Multi-Purpose Buildings, Brgys. Payagan East, Mabuttal West and Zitanga, Ballesteros, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 26-Mar-21 | 19-Apr-21 | 17-May-21 | 24-May-21 | GoP | 2,250,000.00 | | 2,250,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300104220021000 300104220032000 300104220033000 | Construction of Multi-Purpose Buildings at Brgys. Labben, Nagattatan and Capagaran, Allacapan, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 26-Mar-21 | 19-Apr-21 | 17-May-21 | 24-May-21 | GoP | 2,500,000.00 | | 2,500,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300104220010000 | Construction of ABC Hall, Brgy. Centro 1, Lasam, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 26-Mar-21 | 19-Apr-21 | 17-May-21 | 24-May-21 | GoP | 1,980,000.00 | | 1,980,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300104220011000 300104220013000 | Construction of Multi-Purpose Buildings at Brgys. San Juan & Gattu, Pamplona, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 26-Mar-21 | 19-Apr-21 | 17-May-21 | 24-May-21 | GoP | 1,500,000.00 | | 1,500,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300104220023000 300104220024000 | Construction of Multi-Purpose Buildings, Brgys. Banguian and Canayun, Abulug, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 26-Mar-21 | 19-Apr-21 | 17-May-21 | 24-May-21 | GoP | 2,000,000.00 | | 2,000,000.00 | Buildings:Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | CO | Remarks (brief description of Program/Activity /Project) |
|------------------------------------|--|---|--|------------------------|--|------------------------------------|--------------------|---------------------|-----------------------|------------------------|------|---------------|---|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Openin g of Bids | Notice of Award | Contract Signing | | Total | MOOE | | |
| 300104220030000 300104220034000 | Construction of Multi-Purpose Buildings, Brgys. Santiago & Namuac, Sanchez Mira, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 26-Mar-21 | 19-Apr-21 | 17-May-21 | 24-May-21 | GoP | 2,000,000.00 | | 2,000,000.00 | Buildings: Constructi on without Piles- Low Rise-Concrete (frame) 1 to 5 storeys) |
| 300116203972000 | Construction of Road in Brgy. Libertad, Abulug, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 26-Mar-21 | 19-Apr-21 | 17-May-21 | 24-May-21 | GoP | 4,900,000.00 | | 4,900,000.00 | Roads: Construction-PCCP |
| 300116203974000 | Concreting of Colony Road , Libertad, Abulug, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 8-Apr-21 | 27-Apr-21 | 25-May-21 | 1-Jun-21 | GoP | 19,600,000.00 | | 19,600,000.00 | Roads: Construction-PCCP |
| 300119200452000 | Construction of Tupanna Bridge, Brgy. Tupanna, Pamplona, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 8-Apr-21 | 27-Apr-21 | 25-May-21 | 1-Jun-21 | GoP | 9,800,000.00 | | 9,800,000.00 | Bridges: Construction- Concrete |
| 300121201059000 | Construction of Water System, Brgy. Libertad, Abulug, Cagayan | DPWH-Cagayan 2nd DEO- Construction Section | No | Competitive Bidding | 8-Apr-21 | 27-Apr-21 | 25-May-21 | 1-Jun-21 | GoP | 4,900,000.00 | | 4,900,000.00 | Construction of Water Supply Systems |

DPWH-Cagayan 2nd District Engineering Office-Final Annual Procurement Plan FY 2021 for Civil Works

| PAP Code | Procurement Program/Project | PMO/ End-User | Is this an Early Procure ment Activity (Yes/ No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | CO | Remarks (brief description of Program/Activity /Project) |
|-----------------|---|---|--|------------------------|--|------------------------------------|--------------------|---------------------|-----------------------|------------------------|--------------|----|--|
| | | | | | Advertise ment/ Posting of IB/REI | Submissio n/Openin g of Bids | Notice of Award | Contract Signing | | Total | MOOE | | |
| 200000100019000 | Repair/Maintenance of DPWH Building Cagayan II District Engineering Office Libertad, Abulug, Cagayan (Main Building (Old), Guest house Building, Quarters Building & Warehouse) | DPWH-Cagayan 2nd DEO-Construction Section | No | Competitive Bidding | 8-Apr-21 | 27-Apr-21 | 10-May-21 | 14-May-21 | GoP | 2,400,000.00 | 2,400,000.00 | | Buildings: Repair |
| 200000100019000 | Repair/Maintenance of DILG Building Prov'l Public Safety Company 2nd Manuever Platoon Building, Curva, Pamplona, Cagayan (Conference Building & Supply Building) | DPWH-Cagayan 2nd DEO-Construction Section | No | Competitive Bidding | 8-Apr-21 | 27-Apr-21 | 10-May-21 | 14-May-21 | GoP | 390,000.00 | 390,000.00 | | Buildings: Repair |

Prepared by:

Recommended for Approval:

Approved:


JULIAN O. CASTRO, JR.
 Engineer III
 Head, BAC Secretariat


JESSEL D. BASSIG
 Engineer III
 BAC- Chairperson


OSCAR S. GUMARAN, MPA
 District Engineer

Date Prepared: 21-Jan-21

Date: _____

Date: _____