

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
 OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI

FINAL ANNUAL PROCUREMENT PLAN (APP)
CIVIL WORKS (Based on GAA FY - 2022)

UACS Code	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Posting of IB/EOI	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	(22LF0001) NRJ San Isidro Leading to Bidayan Falls, Manay, Davao Oriental	Const.	Competitive Bidding	yes	10/06/21 to 10/12/21	10/26/21	01/19/22 to 01/20/22	01/21/22 to 01/31/22	GOP	4,165,000.00		4,165,000.00	Construction/Improvement of 120.00 In.m. PCCP (230mm thk, 6.10m width)
	(22LF0002) Junction National Highway to Brgy. Alegria Proper to Brgy. San Vicente, Cateel, Davao Oriental Connecting Cateel Public Transport Terminal to Coconut, Rice and Corn Processing in Brgy. Alegria and Brgy. San Vicente in Support to Agribusiness : Coconut, Rice and Corn Industry, Cateel, Davao Oriental	Const.	Competitive Bidding	yes	10/06/21 to 10/12/21	10/26/21	01/19/22 to 01/20/22	01/21/22 to 01/31/22	GOP	9,800,000.00		9,800,000.00	Construction/Improvement of 460 In.m. PCCP (280MM thk., 6.70m width)
	(22LF0003) Construction of Revetment along Manay River (Sitio Bato Section), Sta. 0+000 - Sta. 0+600, Manay, Davao Oriental	Const.	Competitive Bidding	yes	10/06/21 to 10/12/21	10/26/21	01/25/22 to 01/26/22	01/27/22 to 02/04/22	GOP	49,000,000.00		49,000,000.00	Construction of 600.00 In. m. Gabion Revetment with Mattress
	(22LF0004) Surigao del Sur Bdry. - Davao Or Coastal Rd-k1519+185 - K1519+785, Boston, Davao Oriental	Const.	Competitive Bidding	yes	10/07/21 to 10/13/21	10/28/21	01/19/22 to 01/20/22	01/21/22 to 01/31/22	GOP	18,228,000.00		18,228,000.00	Road Widening (2 to 4 Lanes) of 600 Linear Meter PCCP (280mm thick)
	(22LF0005) Surigao del Sur Bdry. - Davao Or Coastal Rd-k1515+734 - K1516+700, Boston, Davao Oriental	Const.	Competitive Bidding	yes	10/07/21 to 10/13/21	10/28/21	01/19/22 to 01/20/22	01/21/22 to 01/31/22	GOP	26,538,400.00		26,538,400.00	Road Widening (2 into 4 Lanes) of 906 linear meter PCCP (280mm thk.)

UACS Code	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	(22LF0006) Construction of Santiago Coastal Protection (Lower Mansanas) Sta. 0+000 - Sta. 0+000 - Sta. 0+450, Caraga, Davao Oriental	Const.	Competitive Bidding	yes	10/07/21 to 10/13/21	10/28/21	01/25/22 to 01/26/22	01/27/22 to 02/04/22	GOP	49,000,000.00		49,000,000.00	Construction of 332 In.m. Reinforced Coastal Protection and 118 In.m. Gabion Revetment
	(22LF0007) Jct. Manay-Taocanga Road Leading to Diamaboc Lake, Manay, Davao Oriental	Const.	Competitive Bidding	yes	10/07/21 to 10/13/21	10/28/21	01/19/22 to 01/20/22	01/21/22 to 01/31/22	GOP	9,800,000.00		9,800,000.00	Construction of 285.5 Linear Meter PCCP (width 6,100mm 230mm thick) with 1.0 l.m. Construction Joint
	(22LF0008) Surigao del Sur Bdry.- Davao Or Coastal Rd - K1541+000 - K1541+998, Cateel, Davao Oriental	Const.	Competitive Bidding	yes	10/14/21 to 10/20/21	11/04/21	01/19/22 to 01/20/22	01/21/22 to 01/31/22	GOP	31,289,440.00		31,289,440.00	Road Widening (2 into 4 Lanes) of 998.00 In.m. PCCP (280mm thick)
	(22LF0009) Rehabilitation of Flood Control Structure along Baguan River, Sta. 0+000 - Sta. 0+400, Boston, Davao Oriental	Const.	Competitive Bidding	yes	10/14/21 to 10/20/21	11/04/21	01/19/22 to 01/20/22	01/21/22 to 01/31/22	GOP	29,400,000.00		29,400,000.00	Construction of 400.00 In.m. Gabion Revetment with Mattress
	(22LF0010) Jct. Mawab- Maragusan-Caraga to Brgy. Mercedes to Sitio Cabyawan Leading to Magpangaw Falls, Caraga, Davao Oriental	Const.	Competitive Bidding	yes	10/14/21 to 10/20/21	11/04/21	01/19/22 to 01/20/22	01/21/22 to 01/31/22	GOP	9,800,000.00		9,800,000.00	Construction of 445.5 linear meter PCCP (width 6,100mm, 230mm thick) with 2 units 13.50 l.m. flare (width 6,100mm, 230mm thick)
	(22LF0011) Jct. San Antonio- Baybay Leading to Creamsand Longbeach, Brgy. Baybay, Cateel, Davao Oriental	Const.	Competitive Bidding	yes	10/14/21 to 10/20/21	11/04/21	01/19/22 to 01/20/22	01/21/22 to 01/31/22	GOP	9,800,000.00		9,800,000.00	Construction/Improvement of 424.50 In.m. PCCP (230mm thk)
	(22LF0012) Construction of Revetment along Mahan-Ub River, Sta. 0+000 - Sta. 0+750, Manay, Davao Oriental	Const.	Competitive Bidding	yes	10/19/21 to 10/22/21	11/09/21	01/25/22 to 01/26/22	01/27 to 02/04/22	GOP	63,333,915.00		63,333,915.00	Construction of 417.360 In.m Gabion Revetment on a Steel Sheet Pile Foundation with 74.872 In.m. Abutment Protection
	(22LF0013) NRJ San Antonio- Lamiawan-Sangab Road Leading to Sangab Cultural Community Bry. Pichon, Caraga, Davao Oriental	Const.	Competitive Bidding	yes	10/19/21 to 10/22/21	11/09/21	01/19/22 to 01/20/22	01/21/22 to 01/31/22	GOP	9,800,000.00		9,800,000.00	Construction of 355 linear meter PCCP (230mm thick)
	(22LF0014) Junction Brgy. Old Macopa Centro to Sitio Madsayap, Brgy. Old Macopa Connecting Manay Public Terminal to Abaca Processing and Corn Milling in Support to Agribusiness, Manay, Davao Oriental	Const.	Competitive Bidding	yes	10/19/21 to 10/22/21	11/09/21	01/19/22 to 01/20/22	01/21/22 to 01/31/22	GOP	9,800,000.00		9,800,000.00	Construction/Improvement of 400 In.m PCCP (6,700m width and 280mm thk)

UACS Code	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	(22LF0015) Road from National Highway Junction to Sitio Luha of Barangay Poblacion Connecting Boston Public Terminal to Bamboo and Driftwood Crafts and Furniture Manufacturing, Abaca Processing, Fish Processing and Coconut Processing in Support to Agribusiness: Bamboo, Driftwood, Abaca, Fish and Coconut Industry, Boston, Davao Oriental	Const.	Competitive Bidding	yes	10/19/21 to 10/22/21	11/09/21	01/19/22 to 01/20/22	01/21/22 to 01/31/22	GOP	9,800,000.00		9,800,000.00	Construction/Improvement of 400.00 In.m. PCCP (280mm thick, 6.70m width)
	(22LF0016) Surigao del Sur Bdry.- Davao Or Coastal Rd- K1520+187- K1520+900, Boston, Davao Oriental	Const.	Competitive Bidding	yes	10/21/21 to 10/27/21	11/11/21	01/19/22 to 01/20/22	01/21/22 to 01/31/22	GOP	20,958,280.00		20,958,280.00	Road Widening (2 to 4 Lanes) 600 linear meter PCCP (280mm thick)
	(22LF0017) Surigao del Sur Bdry.- Davao Or Coastal Rd- K1528+336- K1529+286 Boston, Davao Oriental	Const.	Competitive Bidding	yes	10/21/21 to 10/27/21	11/11/21	03/21/22 to 03/22/22	03/23/22 to 04/01/22	GOP	26,460,000.00		26,460,000.00	Improvement/Widening of 908 In.m PCCP(6.37m width and 280mm thk.)
	(22LF0018) Benigno S. Aquino Jr. National Highway-K1552+1017- K1552+201, Cateel, Davao Oriental	Const.	Competitive Bidding	yes	10/21/21 to 10/27/21	11/11/21	01/19/22 to 01/20/22	01/21/22 to 01/31/22	GOP	4,900,000.00		4,900,000.00	Reconstruction of 204.00 In.m PCCP(280mm thk, 6.70m width)
	(22LF0019) Construction of Flood Control Structure, Barangay Mainit Cateel, Davao Oriental	Const.	Competitive Bidding	yes	10/21/21 to 10/27/21	11/11/21	01/19/22 to 01/20/22	01/21/22 to 01/31/22	GOP	6,930,000.00		6,930,000.00	Construction of 57.414 In.m. Gabion Revetment on Steel Sheet Pile Foundation
	(22LF0020) Benigno S. Aquino, Jr. National Highway -K1567+847- K1567+935, Cateel, Davao Oriental	Const.	Competitive Bidding	yes	10/26/21 to 11/01/21	11/16/21	01/19/22 to 01/20/22	01/21/22 to 01/31/22	GOP	2,156,000.00		2,156,000.00	Reconstruction of 88.00 In.m PCCP (280mm thk., 6.70m width)
	(22LF0021) Surigao del Sur Bdry.- Davao Or Coastal Rd- K1526+929-K1527+163, Boston, Davao Oriental	Const.	Competitive Bidding	yes	10/26/21 to 11/01/21	11/16/21	01/19/22 to 01/20/22	01/21/22 to 01/31/22	GOP	4,973,000.00		4,973,000.00	Reblocking of 190 In.m PCCP (280mm thk.)
	(22LF0022) Surigao del Sur Bdry.- Davao Or Coastal Road- K1527+867-K1527+976, Boston, Davao Oriental	Const.	Competitive Bidding	yes	10/26/21 to 11/01/21	11/16/21	01/19/22 to 01/20/22	01/21/22 to 01/31/22	GOP	2,670,500.00		2,670,500.00	Reblocking of 109 In.m PCCP (280mm thk.)

UACS Code	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Posting of IB/REOI	Submt/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	(22LF0023) Benigno S. Aquino Jr. National Highway-K1571+135- K1571+165, Cateel, Davao Oriental	Const.	Competitive Bidding	yes	10/26/2021 to 11/01/2021	11/16/21	01/19/22 to 01/20/22	01/21/22 to 01/31/22	GOP	2,670,000.00		2,670,000.00	Steel Sheet Pile Slope Protection (40.04 l.m.)
	(22LF0024) Access Road from Sitio Sangab to Sitio Panlisan, Brgy. Pichon Leading to Pinutuan Falls, Mandaya Indigenous Community, Forest Protected Area, Caraga, Davao Oriental	Const.	Competitive Bidding	yes	10/26/2021 to 11/01/2021	11/16/21	01/19/22 to 01/20/22	01/21/22 to 01/31/22	GOP	9,800,000.00		9,800,000.00	Construction/Improvement of 375 In.m PCCP (230mm thk., 6.10mm width)
	(22LF0025) Benigno S. Aquino Jr. National Highway-K1571+380- K1571+410, Cateel, Davao Oriental	Const.	Competitive Bidding	yes	10/28/21 to 11/03/21	11/18/21	01/19/22 to 01/20/22	01/21/22 to 01/31/22	GOP	6,027,200.00		6,027,200.00	Steel Sheet Pile Slope Protection (30.80 l.m.)
	(22LF0026) Surigao del Sur Bdry.- Davao Or Coastal Rd-K1654+506- K1654+528, Manay, Davao Oriental	Const.	Competitive Bidding	yes	10/28/21 to 11/03/21	11/18/21	01/20/22 to 01/21/22	01/24/22 to 02/03/22	GOP	5,154,800.00		5,154,800.00	Reblocking of 22.5 In.m, 3.35m width and 0.28m thk. With Steel Sheet Pile 32.34 In.m (Slope Protection) and 38.48 In.m. Guardrails
	(22LF0027) Construction of Road, Highway Junction Brgy. Salingcomot-Batawan, Birondo Sitio-Mantapay, Baganga, Davao Oriental	Const.	Competitive Bidding	yes	10/28/21 to 11/03/21	11/18/21	01/25/22 to 01/26/22	01/27/22 to 02/04/22	GOP	77,200,000.00		77,200,000.00	Construction of 583.50 linear meter PCCP (width 6,100mm, 230mm thick) & 2,632.00 linear meter PCCP (width 6,700mm, 280mm thick) with 0.5 l.m. Construction Joint
	(22LF0028) Construction of Revetment along Manurigao River, Caraga, Davao Oriental	Const.	Competitive Bidding	yes	10/28/21 to 11/03/21	11/18/21	01/25/22 to 01/26/22	01/27/22 to 02/04/22	GOP	67,550,000.00		67,550,000.00	Construction of 350 In.m Gabion on a Steel Sheet Pile Foundation and 140 In.m Gabion Extension
	(22LF0029) Surigao del Sur Bdry.- Davao Or Coastal Rd-K1551+720- K1554+449 K1554+935- K1555+264, Cateel, Davao Oriental	Const.	Competitive Bidding	yes	11/02/21 to 11/08/21	11/23/21	01/25/22 to 01/26/22	01/27/22 to 02/04/22	GOP	90,500,000.00		90,500,000.00	Road Widening (2 into 4 lanes) of 3,125.00 linear meter PCCP (280mm thick)
	(22LF0030) Mati-Tarragona Bypass (Lucatan-Tagabakid Road), Davao Oriental Tarragona, Davao Oriental	Const.	Competitive Bidding	yes	11/02/21 to 11/08/21	11/23/21	01/21/22 to 01/21/22	01/24/22 to 02/03/22	GOP	20,000,000.00		20,000,000.00	Construction/Improvement of 313.60 linear meter PCCP (280mm thk)
	(22LF0031) Construction of Flood Mitigation Structure along Caraga River (Cut Off Channel), Sta. 0+000 - Sta. 0+740), Caraga, Davao Oriental	Const.	Competitive Bidding	yes	11/02/21 to 11/08/21	11/23/21	01/25/22 to 01/26/22	01/27/22 to 02/04/22	GOP	93,000,000.00		93,000,000.00	Construction of 750 In.m Gabion Revetment and Cut Off Channel

UACS Code	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	(22LF0032) Guza Centro Via Daldon to Brgy. San Fermin Via Fatima Leading to Saukon River and Manreza Ricefields, Manay, Davao Oriental	Const.	Competitive Bidding	yes	11/02/21 to 11/08/21	11/23/21	01/20/22 to 01/21/22	01/24/22 to 02/03/22	GOP	9,800,000.00		9,800,000.00	Construction of 396.00 linear meter PCCP(6,100mm width, 230mm thick
	(22LF0033) Benigno S. Aquino Jr. National Highway-K172+695- K1572+745, Cateel, Davao Oriental	Const.	Competitive Bidding	yes	11/04/21 to 11/10/21	11/25/21	01/20/22 to 01/21/22	01/24/22 to 02/03/22	GOP	10,035,000.00		10,035,000.00	Steel Sheet Pile Slope Protection (50.820 l.m.) . Installation of Guardrails with 2 end Piece (60.96 l.m.)
	(22LF0034) Construction of Flood Mitigation Structure Protecting Benigno S. Aquino Jr. National Highway (Ulongan Section), Cateel, Davao Oriental	Const.	Competitive Bidding	yes	11/04/21 to 11/10/21	11/25/21	01/25/22 to 01/26/22	01/27/22 to 02/04/22	GOP	67,550,000.00		67,550,000.00	Construction of 505.12 l.m Gabion Revetment resting on 6m length Steel Sheet Pile Foundation
	(22LF0035) Construction of Road, Barangay San Victor Baganga, Davao Oriental	Const.	Competitive Bidding	yes	11/04/21 to 11/10/21	11/25/21	01/20/22 to 01/21/22	01/24/22 to 02/03/22	GOP	4,950,000.00		4,950,000.00	Construction/Improvement of 325 l.m PCCP(5.00m width and 200mm thk)
	(22LF0036) Construction of Multi- Purpose Building, Barangay Bobonao Baganga, Davao Oriental	Const.	Competitive Bidding	yes	11/04/21 to 11/10/21	11/25/21	01/20/22 to 01/21/22	01/24/22 to 02/03/22	GOP	4,900,000.00		4,900,000.00	Construction of Barangay Health Station (100.00sq.m.)
	(22LF0037) Construction of Water Supply System, Baganga, Davao Oriental	Const.	Competitive Bidding	yes	11/04/21 to 11/10/21	11/25/21	01/20/22 to 01/21/22	01/24/22 to 02/03/22	GOP	9,900,000.00		9,900,000.00	Pipelines, Installation of Gate Valves, Blow-Off Valve and Air Release Valve
	(22LF0038) Surigao del Sur Bdry.- Davao Or Coastal Rd-K1604+966- K1608+799, Caraga, Davao Oriental	Const.	Competitive Bidding	yes	11/12/21 to 11/18/21	12/02/21	03/21/22 to 03/22/22	03/23/22 to 04/01/22	GOP	88,500,000.00		88,500,000.00	Improvement/Widening of 3,826 l.m. PCCP (6.7m width and 280 mm thk.)
	(22LF0039) Surigao del Sur Bdry.- Davao Or Coastal Rd-K1618+833- K1622+000, Caraga, Davao Oriental	Const.	Competitive Bidding	yes	11/12/21 to 11/18/21	12/02/21	01/25/22 to 01/26/22	01/27/22 to 02/04/22	GOP	89,500,000.00		89,500,000.00	Improvement/Widening of 3,167.00 l.m PCCP (6.7m width and 280mm thk.)
	(22LF0040) Access Road Connecting Junction Tagduan Section, Brgy. San Jose to Lib-og, Brgy. Mercedes in Support to Abaca and Coconut Industries, Caraga, Davao Oriental	Const.	Competitive Bidding	yes	11/12/21 to 11/18/21	12/02/21	01/20/22 to 01/21/22	01/24/22 to 02/03/22	GOP	9,900,000.00		9,900,000.00	Construction/Improvement of 260 linear meter PCCP (6.70m width, 280mm thick)

UAACS Code	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adm/Posting of IB/EOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	(22LF0041)Construction of Abejod Road Leading to Hospital, Barangay Poblacion, Cateel, Davao Oriental	Const.	Competitive Bidding	yes	11/12/21 to 11/18/21	12/02/21	01/25/22 to 01/26/22	01/27/22 to 02/04/22	GOP	49,000,000.00		49,000,000.00	Construction/Improvement of 1,782.00 In.m PCCP (6,100mm width and 230mm thk.)
	(22LF0042) Road Connecting Sitio Mahayahay to Sitio Buko sa Anay in Support to Coffee, Cacao, Abaca & Coconut Industry, Boston, Davao Oriental	Const.	Competitive Bidding	yes	11/12/21 to 11/18/21	12/02/21	01/20/22 to 01/21/22	01/24/22 to 02/03/22	GOP	9,800,000.00		9,800,000.00	Construction of 243 linear meter PCCP (6,100mm width, 230mm thick)
	(22LF0043)Concreting of Pichon Road , Caraga, Davao Oriental	Const.	Competitive Bidding	yes	11/12/21 to 11/18/21	12/02/21	01/25/22 to 01/26/22	01/27/22 to 02/04/22	GOP	67,550,000.00		67,550,000.00	Construction of 2,060 linear meter PCCP and 5 in.m Construction Joint (6,100mm width, 230mm thick)
	(22LF0044)Surigao del Sur Bdry-Davao Or Coastal Rd-K1597+915 to K1599+664, K1600+647 to K1601+901, Baganga, Davao Oriental	Const.	Competitive Bidding	yes	11/17/21 to 11/24/21	12/07/21	03/21/22 to 03/22/22	03/23/22 to 04/01/22	GOP	89,500,000.00		89,500,000.00	Road Widening (2 into 4 lanes) of 3000 linear meter PCCP (280mm thk)
	(22LF0045)Construction of Flood Mitigation Structure along Hulid River, Sta. 0+000 – Sta. 0+100, Cateel, Davao Oriental	Const.	Competitive Bidding	yes	11/17/21 to 11/24/21	12/07/21	01/20/22 to 01/21/22	01/24/22 to 02/03/22	GOP	9,800,000.00		9,800,000.00	Construction of 100.00 In.m Gabion with Mattress (Right Bank) and 33 In.m. Gabion with Mattress (Left Bank)
	(22LF0046)Construction of Flood Mitigation Structure, Sibajay Coastal Protection, Sta. 0+000 – Sta. 0+250, Boston, Davao Oriental	Const.	Competitive Bidding	yes	11/17/21 to 11/24/21	12/07/21	01/20/22 to 01/21/22	01/24/22 to 02/03/22	GOP	29,400,000.00		29,400,000.00	Construction of 100.00 In.m Gabion with Mattress (Right Bank) and 33 In.m. Gabion with Mattress (Left Bank)
	(22LF0047) NRJ San Isidro-Campawan Leading to Curtain Falls, Brgy. Campawan, Baganga, Davao Oriental	Const.	Competitive Bidding	yes	11/17/21 to 11/24/21	12/07/21	01/20/22 to 01/21/22	01/24/22 to 02/03/22	GOP	9,800,000.00		9,800,000.00	Construction of 250.00 In.m. of Concrete Slope Protection with 10.00 In.m. of Closure and Provision 525.00 pcs. Of Hexapods
	(22LF0048)Construction of New Bataan - Baganga Road, Davao Oriental, Baganga, Davao Oriental	Const.	Competitive Bidding	yes	11/17/21 to 11/24/21	12/07/21	01/25/22 to 01/26/22	01/27/22 to 02/04/22	GOP	96,500,000.00		96,500,000.00	Construction/Improvement of 2,065.00 In.m. PCCP (280mm thick, 6.70m width) and 3,219.50 In.m Graveling

UACS Code	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adm/Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	(22LF0049)Construction of Road, NHJ Salingcomot to Batawan Road Baganga, Davao Oriental	Const.	Competitive Bidding	yes	11/17/21 to 11/24/21	12/07/21	01/25/22 to 01/26/22	01/27/22 to 02/04/22	GOP	49,000,000.00		49,000,000.00	Construction of 2,190.00 linear meter PCCP (width 6,100mm, 230mm thick)
	(22LF0050) NHJ Santiago-Macopa Road Leading to Pusan Point Davao Oriental	Const.	Competitive Bidding	yes	11/19/21 to 11/23/21	12/09/21	01/20/22 to 01/21/22	01/24/22 to 02/03/22	GOP	21,331,000.00		21,331,000.00	Construction/Improvement of 720.00 In.m. PCCP (6,700m width and 280mm thk.)
	(22LF0051)Construction of Flood Mitigation Structure along Baganga River (Magum Section), Baganga, Davao Oriental	Const.	Competitive Bidding	yes	11/19/21 to 11/23/21	12/09/21	01/26/22 to 01/27/22	01/28/22 to 02/07/22	GOP	96,500,000.00		96,500,000.00	Construction of 600.00 In.m. Concrete Slope Protection on a Steel Sheet Pile Foundation
	(22LF0052)Junction Rosario Hills to Sitio Enriquez, Brgy. San Ignacio Connecting Manay Public Terminal to Coconut, Cacao & Banana Chips Processing, Manay, Davao Oriental	Const.	Competitive Bidding	yes	11/19/21 to 11/23/21	12/09/21	01/20/22 to 01/21/22	01/24/22 to 02/03/22	GOP	9,800,000.00		9,800,000.00	Construction/Improvement of 220 In.m PCCP (280mm thk., 6.70m Width)
	(22LF0053) Construction of Coastal Protection along Surigao del Sur Brgy.-Davao Oriental Coastal Road (Tagtalisyay Section), Manay, Davao Oriental	Const.	Competitive Bidding	yes	11/19/21 to 11/23/21	12/09/21	01/26/22 to 01/27/22	01/28/22 to 02/07/22	GOP	67,550,000.00		67,550,000.00	Construction of 574.143 In.m. Reinforced Coastal Protection (including closure)
	(22LF0054)Construction of Road from Barangay San Antonio to Barangay, Lamiawan, Caraga, Davao Oriental	Const.	Competitive Bidding	yes	11/19/21 to 11/23/21	12/09/21	01/26/22 to 01/27/22	01/28/22 to 02/07/22	GOP	67,550,000.00		67,550,000.00	Construction of 2,400.70 linear meter PCCP (width 6,100mm, 230mm thick) with Flaring and Construction of 1,601.40 linear meter PCCP (1,500mm width, 150mm thick)
	(22LF0055) Construction of Water Supply System Boston, Davao Oriental	Const.	Competitive Bidding	yes	11/19/21 to 11/23/21	12/09/21	01/20/22 to 01/21/22	01/24/22 to 02/03/22	GOP	9,800,000.00		9,800,000.00	Construction of 4x3x2.5m Intakebox, Installation of 1,836 In.m. Pipelines
	(22LF0056)Benigno S. Aquino Jr. National Highway-K1573+800 – K1573+820, Cateel, Davao Oriental	Const.	Competitive Bidding	yes	11/24/21 to 11/30/21	12/14/21	01/20/22 to 01/21/22	01/24/22 to 02/03/22	GOP	10,701,200.00		10,701,200.00	Steel Sheet Pile Slope Protection (53,900 In.), Installation of Guardrails with 2 End Piece(76.20 In.m.)

UACS Code	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adm/Posting of IB/EOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	(22LF0057) Benigno S. Aquino Jr. National Highway-K1574+000 – K1574+040, Cateel, Davao Oriental	Const.	Competitive Bidding	yes	11/24/21 to 11/30/21	12/14/21	01/20/22 to 01/21/22	01/24/22 to 02/03/22	GOP	9,368,800.00		9,368,800.00	Construction of Road Slope Protection Structure (Steel Sheet Pile) 42.35 In.m. including 57.15 In.m. Guardrails, 5 Chevron Signs and 7 Solar Street Lights
	(22LF0058) Benigno S. Aquino Jr. National Highway-K1579+200 – K1579+230, Cateel, Davao Oriental	Const.	Competitive Bidding	yes	11/24/21 to 11/30/21	12/14/21	01/20/22 to 01/21/22	01/24/22 to 02/03/22	GOP	7,026,600.00		7,026,600.00	Construction of Road Slope Protection Structure (Gabions) 100.33 In.m. (401.32 sq.m.) including 14 Street Lights and 5 Chevron
	(22LF0059) Benigno S. Aquino Jr. National Highway-K1581+350 – K1581+415, Cateel, Davao Oriental	Const.	Competitive Bidding	yes	11/24/21 to 11/30/21	12/14/21	01/20/22 to 01/21/22	01/24/22 to 02/03/22	GOP	21,735,200.00		21,735,200.00	Construction of Road Slope Protection Structure (Steel Sheet Pile) 1,560 In.m including 120 In.m. Lined Canal, 106.68 In.m Guardrails with 2 End Piece and Installation of 7 pcs. Solar Led Street Light
	(22LF0060) Construction of Kabuyanwan Flood Control Baganga, Davao Oriental	Const.	Competitive Bidding	yes	11/24/21 to 11/30/21	12/14/21	01/20/22 to 01/21/22	01/24/22 to 02/03/22	GOP	29,400,000.00		29,400,000.00	Construction of 300 In.m Gabion Revetment on a Steel Sheet Pile Foundation
	(22LF0061) Construction of Water Supply System Cateel, Davao Oriental	Const.	Competitive Bidding	yes	11/24/21 to 11/30/21	12/14/21	01/24/22 to 01/25/22	01/26/22 to 02/04/22	GOP	19,800,000.00		19,800,000.00	Construction of 10x15x2.5m Ground Reservoir and Two (2) 8x2.5x2.3m Intakebox, Installation of 2,933 In.m. Pipelines
	(22LF0062) Benigno S. Aquino Jr. National Highway-K1571+330 – K1571+350, Cateel, Davao Oriental	Const.	Competitive Bidding	yes	11/26/21 to 12/02/21	12/16/21	01/24/22 to 01/25/22	01/26/22 to 02/04/22	GOP	4,018,000.00		4,018,000.00	Steel Sheet Pile Slope Protection (20.02 In.m.)
	(22LF0063) Construction of Road from National Highway Junction to Baclinan Peebles Beach, Barangay Cauwayanan, Boston, Davao Oriental	Const.	Competitive Bidding	yes	11/26/21 to 12/02/21	12/16/21	01/24/22 to 01/25/22	01/26/22 to 02/04/22	GOP	4,950,000.00		4,950,000.00	Construction/Improvement of 300 In.m PCCP (5m width and 200mm thk)

UACS Code	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Posting of IB/RECI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	(22LF0064) Pangawasan Br. 1 (B00112MN) along Surigao del Sur Bdry.-Davao Oriental Coastal Rd, Manay, Davao Oriental	Const.	Competitive Bidding	yes	11/26/21 to 12/02/21	12/16/21	01/27/22 to 01/28/22	01/31/22 to 02/10/22	GOP	49,306,155.00		49,306,155.00	Widening both sides of 20m Bridge from 2 lanes to 4 lanes including widening of 708 l.m Approaches and extension of existing cross drainage structures. Bridge Widening is 1 span PSCG Bridge with bored pile foundation on abutment
	(22LF0065) Construction of Flood Mitigation Structure along Caraga River (Pantuyan Section) Caraga, Davao Oriental	Const.	Competitive Bidding	yes	11/26/21 to 12/02/21	12/16/21	01/24/22 to 01/25/22	01/26/22 to 02/04/22	GOP	39,200,000.00		39,200,000.00	Construction of 400 l.m. Gabion Revetment on a Steel Sheet Pile Foundation
	(22LF0066) NRJ Salingcomot- Languyon Leading to Languyon Mangrove Park Barangay Salingcomot, Baganga, Davao Oriental	Const.	Competitive Bidding	yes	11/26/21 to 12/02/21	12/16/21	01/24/22 to 01/25/22	01/26/22 to 02/04/22	GOP	9,800,000.00		9,800,000.00	Construction of 465 linear meter PCCP (6,100mm width, 230mm thick)
	(22LF0067) Construction of Bag- idanan Road, Brgy. Poblacion Cateel, Davao Oriental	Const.	Competitive Bidding	yes	11/26/21 to 12/02/21	12/16/21	01/24/22 to 01/25/22	01/26/22 to 02/04/22	GOP	7,920,000.00		7,920,000.00	Construction/Improvement of 440 linear meter PCCP (5.0m width, 200mm thick)
	(22LF0068) Surigao del Sur Bdry- Davao Or Coastal Rd- K1530+187.34-K1530+205.05 Boston, Davao Oriental	Const.	Competitive Bidding	yes	11/26/21 to 12/02/21	12/16/21	03/21/22 to 03/22/22	03/23/22 to 04/01/22	GOP	9,035,000.00		9,035,000.00	Construction of Road Slope Protection Structure (Steel Sheet Pile) 17.71 l.m., including Reblocking of 45 l.m. (3.35m Width and 0.28 mm thk.), Line Canal (65 l.m.) and 41 Street Lights
	(22LF0069) NH-Lingayao to Sitio Sumading of Brgy. San Ignacio Connecting Manay Public Terminal to Coconut Processing, Manay, Davao Oriental	Const.	Competitive Bidding	yes	11/26/21 to 12/02/21	12/16/21	01/24/22 to 01/25/22	01/26/22 to 02/04/22	GOP	9,800,000.00		9,800,000.00	Construction of 333.00 linear meter PCCP(6,700mm Width, 280mm thick) with 119.37 l.m Gravelling (Transition)

UACS Code	Procurement Project (Contract Name)	PMO/ End-User (LU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	(22LF0070) Construction of Road from Pusan Point Leading to Beach Line of Pantad Beach-Malibago Beach and Tambungon Beach White Sand and Access to the Copra Products Processing, Caraga, Davao Oriental	Const.	Competitive Bidding	yes	11/26/21 to 12/02/21	12/16/21	01/27/22 to 01/28/22	01/31/22 to 02/10/22	GOP	67,550,000.00		67,550,000.00	Construction/Improvement of 3,132.00 In. m PCCP (6,100mm width and 230mm thk)
	(22LF0071) Construction of Road, Sangab Cultural Community Road Leading to Brgy. Pichon, Caraga, Davao Oriental	Const.	Competitive Bidding	yes	12/01/21 to 12/07/21	12/21/21	01/27/22 to 01/28/22	01/31/22 to 02/10/22	GOP	49,000,000.00		49,000,000.00	Construction of 976.50 linear meter PCCP (6.1m Width and 230mm thk.)
	(22LF0072) Construction of Coastal Protection along Surigao del Sur Bdry., Davao Oriental Coastal Road (Baculin Section) Baganga, Davao Oriental	Const.	Competitive Bidding	yes	12/01/21 to 12/07/21	12/21/21	01/27/22 to 01/28/22	01/31/22 to 02/10/22	GOP	67,550,000.00		67,550,000.00	Construction of 574.143 In. m of Concrete Slope Protection excluding closure
	(22LF0073) San Ignacio Bypass Road, Davao Oriental Manay, Davao Oriental	Const.	Competitive Bidding	yes	12/01/21 to 12/07/21	12/21/21	01/24/22 to 01/25/22	01/26/22 to 02/04/22	GOP	22,049,000.00		22,049,000.00	Construction of 25 In. m PSCG Bridge and Road Opening of 431 In. m. Approaches
	(22LF0074) Construction of Multi-Purpose Building, Bacilan, Barangay Cawayanan, Boston, Davao Oriental	Const.	Competitive Bidding	yes	12/03/21 to 12/09/21	12/23/21	01/24/22 to 01/25/22	01/26/22 to 02/04/22	GOP	4,950,000.00		4,950,000.00	Construction of Covered Court with Stage (557.80 sq. m.)
	(22LF0075) Construction of Multi-Purpose Building, Barangay Aliwagwag, Cateel, Davao Oriental	Const.	Competitive Bidding	yes	12/03/21 to 12/09/21	12/23/21	01/24/22 to 01/25/22	01/26/22 to 02/04/22	GOP	9,900,000.00		9,900,000.00	Construction of Barangay Health Station (137.00 sq. m.) and Day Care Center (42.0 sq. m.)
	(22LF0076) Construction of Multi-Purpose Building, Barangay Aragon Cateel, Davao Oriental	Const.	Competitive Bidding	yes	12/03/21 to 12/09/21	12/23/21	01/24/22 to 01/25/22	01/26/22 to 02/04/22	GOP	4,950,000.00		4,950,000.00	Construction of Two (2) Storey Multi-Purpose Building
	(22LF0077) Construction of Multi-Purpose Building, Barangay Mahan-Ub, Baganga, Davao Oriental	Const.	Competitive Bidding	yes	12/03/21 to 12/09/21	12/23/21	01/24/22 to 01/25/22	01/26/22 to 02/04/22	GOP	4,950,000.00		4,950,000.00	Construction of Barangay Hall

UACS Code	Procurement Project (Contract Name)	PMO/ End-User (LU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	(22LF0078) Construction of Multi-Purpose Building, Barangay Poblacion Caraga, Davao Oriental	Const.	Competitive Bidding	yes	12/03/21 to 12/09/21	12/23/21	01/24/22 to 01/25/22	01/26/22 to 02/04/22	GOP	9,900,000.00		9,900,000.00	Construction of Two (2) Storey Multi-Purpose Building
	(22LF0079) Construction of Multi-Purpose Building, Barangay San Antonio, Caraga, Davao Oriental	Const.	Competitive Bidding	yes	12/03/21 to 12/09/21	12/23/21	01/24/22 to 01/25/22	01/26/22 to 02/04/22	GOP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
	(22LF0080) Surigao del Sur Bdry-Davao Or. Coastal Rd-K1532+470-K1532+500 Boston, Davao Oriental	Const.	Competitive Bidding	yes	12/08/21 to 12/14/21	12/28/21	01/24/22 to 01/25/22	01/26/22 to 02/04/22	GOP	6,223,000.00		6,223,000.00	Construction of Road Slope Protection Structure (Steel Sheet Pile) 40.04 In.m. including 53.34 In.m. guardrails
	(22LF0081) Surigao del Sur Bdry-Davao Or Coastal Rd-K1521+005.51-1521+232 K1523+175-K1523+358, K1526+929-1527+060 Boston, Davao Oriental	Const.	Competitive Bidding	yes	12/08/21 to 12/14/21	12/28/21	03/21/22 to 03/22/22	03/23/22 to 04/01/22	GOP	14,450,000.00		14,450,000.00	Improvement/widening of 540 In.m PCCP (6.7m width and 280mm thk.)
	(22LF0082) Construction of NHJ Mnarza Road Via Gumba Road, Cayawan, Manay, Davao Oriental	Const.	Competitive Bidding	yes	12/08/21 to 12/14/21	12/28/21	01/27/22 to 01/28/22	01/31/22 to 02/10/22	GOP	96,500,000.00		96,500,000.00	Construction/Improvement of 3,420.75 In.m. PCCP (230mm thick, 6.10m width)
	(22LF0083) Construction of Bridge, Barangay Alivagwag Cateel, Davao Oriental	Const.	Competitive Bidding	yes	12/08/21 to 12/14/21	12/28/21	-	-	GOP	9,900,000.00		9,900,000.00	Construction of 100 l.m. Footbridge on Bored Pile Foundation (Postponed Indefinitely)
	(22LF0084) Construction of Water Supply System Manay, Davao Oriental	Const.	Competitive Bidding	yes	12/08/21 to 12/14/21	12/28/21	01/24/22 to 01/25/22	01/26/22 to 02/04/22	GOP	9,800,000.00		9,800,000.00	Construction of 4x3x3m Ground Reservoir and 2.5x2.5x2.5m, Installation of 7356 lm Pipelines (100mm dia. uPVC Pipe Series 8)
	(22LF0085) Concreting of Barangay Road from Relocation Site to Upper Cabuyawan, San Victor, Baganga, Davao Oriental	Const.	Competitive Bidding	no	01/07/22 to 01/13/22	12/27/21	02/14/22 to 02/17/22	02/18/22 to 02/25/22	GOP	4,950,000.00		4,950,000.00	Construction/Improvement of 234 In.m. PCCP (5.00 width and 200mm thk.)
	(22LF0086) Construction of Multi-Purpose Building, Payag Elem. School, Lamiawan, Caraga, Davao Oriental	Const.	Competitive Bidding	no	01/07/22 to 01/13/22	12/27/21	02/14/22 to 02/17/22	02/18/22 to 02/25/22	GOP	6,435,000.00		6,435,000.00	Construction of Modified Standard One (1) Storey (2) Classroom School Building with Toilet at each Classroom and Rainwater Collector

UACS Code	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/EOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	(22LF0087) Construction of Flood Mitigation Structure along Casauman River, Manay, Davao Oriental	Const.	Competitive Bidding	no	01/14/22 to 01/20/22	02/03/22	02/21/22 to 02/22/22	02/23/22 to 03/04/22	GOP	96,500,000.00		96,500,000.00	Construction of Flood Mitigation
	(22LF0088) Construction of Flood Mitigation Structure along Manay River (Sitio Liblong Section), Manay, Davao Oriental	Const.	Competitive Bidding	no	01/14/22 to 01/20/22	02/03/22	02/21/22 to 02/22/22	02/23/22 to 03/04/22	GOP	96,500,000.00		96,500,000.00	Construction of Flood Mitigation
	(22LF0089) Construction of Road, Barangay Lambajon, Baganga, Davao Oriental	Const.	Competitive Bidding	no	01/14/22 to 01/20/22	02/03/22	02/21/22 to 02/22/22	02/23/22 to 03/04/22	GOP	4,950,000.00		4,950,000.00	Construction/Improvement of PCCP
	(22LF0090) Construction of Flood Mitigation Structure along Manurigao River (San Antonio Section), Caraga, Davao Oriental	Const.	Competitive Bidding	no	01/19/22 to 01/25/22	02/08/22	02/24/22 to 02/25/22	02/28/22 to 03/09/22	GOP	96,500,000.00		96,500,000.00	Construction of Flood Mitigation Structures
	(22LF0091) Construction of Road, Brgy. Mahan-Ub, Baganga, Davao Oriental	Const.	Competitive Bidding	no	01/19/22 to 01/25/22	02/08/22	02/24/22 to 02/25/22	02/28/22 to 03/09/22	GOP	9,900,000.00		9,900,000.00	Construction/Improvement of PCCP
	(22LF0092) Construction of Road from Sitio Palo 4, Brgy. P.M. Sobrecarey to Sitio Baliano, Brgy. San Pedro Phase II, Caraga, Davao Oriental	Const.	Competitive Bidding	no	01/19/22 to 01/25/22	02/08/22	02/24/22 to 02/25/22	02/28/22 to 03/09/22	GOP	39,200,000.00		39,200,000.00	Construction/Improvement of PCCP
	(22LF0093) Construction of Multi-Purpose Building (Phase 1), Poblacion, Cateel, Davao Oriental	Const.	Competitive Bidding	no	01/21/22 to 01/27/22	02/10/22	02/28/22 to 03/01/22	03/02/22 to 03/11/22	GOP	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building
	(22LF0094) Construction of Multi-Purpose Building (Phase 2), Poblacion, Cateel, Davao Oriental	Const.	Competitive Bidding	no	01/21/22 to 01/27/22	02/10/22	02/28/22 to 03/01/22	03/02/22 to 03/11/22	GOP	7,425,000.00		7,425,000.00	Construction of Multi-Purpose Building

UACS Code	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adm/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	(22LF0095) Rehabilitation of Multi-Purpose Building, Tayayan, Cateel, Davao Oriental	Const.	Competitive Bidding	no	01/21/22 to 01/27/22	02/10/22	02/28/22 to 03/01/22	03/02/22 to 03/11/22	GOP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
	(22LF0096) Construction of Brgy. Zaragosa to Bandera Road, Manay, Davao Oriental	Const.	Competitive Bidding	no	01/21/22 to 01/27/22	02/10/22	02/28/22 to 03/01/22	03/02/22 to 03/11/22	GOP	9,900,000.00		9,900,000.00	Construction of Road PCCP
	(22LF0097) Construction (Completion) of Multi-Purpose Building, Davao Oriental State College of Science and Technology Cateel Campus, Cateel, Davao Oriental	Const.	Competitive Bidding	no	01/26/22 to 02/01/22	02/15/22	03/03/22 to 03/04/22	03/07/22 to 03/16/22	GOP	14,850,000.00		14,850,000.00	Construction (Completion) of Multi-Purpose Building
	(22LF0098) Construction of Multi-Purpose Building Cagayan, Tarragona, Davao Oriental	Const.	Competitive Bidding	no	01/26/22 to 02/01/22	02/15/22	03/03/22 to 03/04/22	03/07/22 to 03/16/22	GOP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
	(22LF0099) Construction of Flood Mitigation Structure Protecting Surigao del Sur Bdry.-Davao Oriental Coastal Rd (San Ignacio Section), Manay, Davao Oriental	Const.	Competitive Bidding	no	01/26/22 to 02/01/22	02/15/22	03/03/22 to 03/04/22	03/07/22 to 03/16/22	GOP	96,500,000.00		96,500,000.00	Construction of Flood Mitigation Structures
	(22LF0100) Construction of NHJ Lingayao to Sitio Sumanding Leading to Sitio Katagbakhan, Brgy. Holy Cross, Manay, Davao Oriental	Const.	Competitive Bidding	no	01/28/22 to 02/03/22	02/17/22	03/07/22 to 03/08/22	03/09/22 to 03/18/22	GOP	99,000,000.00		99,000,000.00	Construction/Improvement of PCCP
	(22LF0101) Benigno S. Aquino Jr. National Highway-K1560+890-K1560+990, Cateel, Davao Oriental	Const.	Competitive Bidding	no	01/28/22 to 02/03/22	02/17/22	03/07/22 to 03/08/22	03/09/22 to 03/18/22	GOP	96,500,000.00		96,500,000.00	Construction of Slope Protection Structures
	(22LF0102) Benigno S. Aquino Jr. National Highway-K1566+935-K1567+035, Cateel, Davao Oriental	Const.	Competitive Bidding	no	01/28/22 to 02/03/22	02/17/22	03/07/22 to 03/08/22	03/09/22 to 03/18/22	GOP	96,500,000.00		96,500,000.00	Construction of Slope Protection Structures

UACS Code	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/EOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	(22LF0103) Benigno S. Aquino Jr. National Highway-K1568+900- K1569+000, Cateel, Davao Oriental	Const.	Competitive Bidding	no	01/28/22 to 02/03/22	02/17/22	03/07/22 to 03/08/22	03/09/22 to 03/18/22	GOP	96,500,000.00		96,500,000.00	Construction of Slope Protection Structures
	(22LF0104) Benigno S. Aquino Jr. National Highway-K1570+035- K1570+135, Cateel, Davao Oriental	Const.	Competitive Bidding	no	01/28/22 to 02/03/22	02/17/22	03/07/22 to 03/08/22	03/09/22 to 03/18/22	GOP	96,500,000.00		96,500,000.00	Construction of Slope Protection Structures
	(22LF0105) Benigno S. Aquino Jr. National Highway-K1570+780- K1570+880, Cateel, Davao Oriental	Const.	Competitive Bidding	no	02/02/22 to 02/08/22	02/22/22	03/10/22 to 03/11/22	03/14/22 to 03/23/22	GOP	96,500,000.00		96,500,000.00	Construction of Slope Protection Structures
	(22LF0106) Benigno S. Aquino Jr. National Highway-K1573+900- K1574+000, Cateel, Davao Oriental	Const.	Competitive Bidding	no	02/02/22 to 02/08/22	02/22/22	03/10/22 to 03/11/22	03/14/22 to 03/23/22	GOP	96,500,000.00		96,500,000.00	Construction of Slope Protection Structures
	(22LF0107) benigno S. Aquino Jr. National Highway-K1692+600 - K1692+700, Cateel, Davao Oriental	Const.	Competitive Bidding	no	02/02/22 to 02/08/22	02/22/22	03/10/22 to 03/11/22	03/14/22 to 03/23/22	GOP	96,500,000.00		96,500,000.00	Construction of Slope Protection Structures
	(22LF0108) Surigao del Sur Bdry - Davao Or Coastal Rd-K1515-105- K1515+205	Const.	Competitive Bidding	no	02/02/22 to 02/08/22	02/22/22	03/10/22 to 03/11/22	03/14/22 to 03/23/22	GOP	96,500,000.00		96,500,000.00	Construction of Slope Protection Structures
	(22LF0109) Construction of NHJ Holy Cross Sitio Pagilaan, Brig'y Holy Cross, Manay, Davao Oriental	Const.	Competitive Bidding	no	02/02/22 to 02/08/22	02/22/22	03/10/22 to 03/11/22	03/14/22 to 03/23/22	GOP	99,000,000.00		99,000,000.00	Construction/Improvement of Road PCCP
	(22LF0110) Surigao del Sur Bdry - Davao Or Coastal Rd- K1525+716-K1525+816	Const.	Competitive Bidding	no	02/04/22 to 02/10/22	02/24/22	03/14/22 to 03/15/22	03/16/22 to 03/25/22	GOP	96,500,000.00		96,500,000.00	Construction of Slope Protection Structures
	(22LF0111) Surigao del Sur Bdry - Davao Or Coastal Rd-K1536+850- K1536+950	Const.	Competitive Bidding	no	02/04/22 to 02/10/22	02/24/22	03/14/22 to 03/15/22	03/16/22 to 03/25/22	GOP	96,500,000.00		96,500,000.00	Construction of Slope Protection Structures
	(22LF0112) Surigao del Sur Bdry - Davao Or Coastal Rd-K1632+200- K1632+300	Const.	Competitive Bidding	no	02/04/22 to 02/10/22	02/24/22	03/14/22 to 03/15/22	03/16/22 to 03/25/22	GOP	96,500,000.00		96,500,000.00	Construction of Slope Protection Structures

UACS Code	Procurement Project (Contract Name)	PMO/ End-User (U)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Posting of IB/RECI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	(22LF0113) Surigao del Sur Bdry.- Davao Or Coastal Rd-K1688+800- K1688+900	Const.	Competitive Bidding	no	02/04/22 to 02/10/22	02/24/22	03/14/22 to 03/15/22	03/16/22 to 03/25/22	GOP	96,500,000.00		96,500,000.00	Construction of Slope Protection Structures

Submitted By :

Recommended By :

Approved By :


ODESA T. MANLIGON
Engineer III
Head, Procurement Unit/ BAC Secretariat

Date: January 12, 2022


ELBERT M. LONGYAPEN
Engineer III/Chief, Const. Section
BAC-Chairperson

Date: January 12, 2022


CIRILO M. DASAYON
District Engineer
Head of Procuring Entity
Date: January 12, 2022

Republic of the Philippines
Department of Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Lucod, Baganga, Davao Oriental

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022
(Goods and Services)

Standard Coding (Procurement ID) / Contract ID	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Project)
					Ads/Post of IB/REOI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GLF0001	Supply and delivery of diesel fuel for use in the service vehicles assigned at the Construction, Planning & Design Section, QA, Finance, & Admin. Section in connection with the supervision of various projects and financial transaction of the Office, DPWH First DEO, Baganga, Davao Oriental (Good for First and Second Quarter CY-2022-EPA consolidated PR)	Construction, PDS, QA, Finance, Admin. Section	Public Bidding	Yes	11/24/21 to 11/30/2021	12/13/2021	01/21/2022	01/25/2022	Fund 101	2,599,000.00		2,599,000.00	Supply and delivery of diesel fuel
22GLF0002	Supply and delivery of gasoline regular for the gasoline feed equipment of the Maintenance Section in connection with the maintenance of national roads and bridges along District I, Davao Oriental (Good for First and Second Quarter CY-2022-EPA)	Maintenance Section	Public Bidding	Yes	11/24/21 to 11/30/2021	12/13/2021	01/21/2022	01/25/2022	Fund 101	1,989,600.00		1,989,600.00	Supply and delivery of gasoline regular
22GLF0003	Supply and delivery of diesel fuel for use in the service vehicles and heavy equipment of Maintenance Section in connection with the maintenance of national roads and bridges along District I, Davao Oriental (Good for First and Second Quarter CY-2022-EPA)	Maintenance Section	Public Bidding	Yes	11/24/21 to 11/30/2021	12/13/2021	01/21/2022	01/25/2022	Fund 101	2,260,000.00		2,260,000.00	Supply and delivery of diesel fuel
22GLF0004	Supply and delivery of Asphalt Cement Penetration Grade 60-70 and Asphalt Emulsified Cationic SS1 for use in the maintenance of national roads along Surigao Sur-Davao Oriental Coastal Road and Benigno S. Aquino Jr. National Highway Davao Oriental First District for EPA 2022	Maintenance Section	Public Bidding	Yes	11/25/21 to 12/01/2021	12/09/2021	01/20/2022	01/24/2022	Fund101	759,294.00		759,294.00	Supply and delivery of Asphalt Cement Penetration Grade 60-70
22GLF0005	Supply and delivery of Herbicide and Sprayer (plastic) for use in the vegetation control of maintenance of national roads along Surigao Sur-Davao Oriental Coastal Road and Benigno S. Aquino Jr. National Highway Davao Oriental First District for EPA 2022	Maintenance Section	Public Bidding	Yes	11/25/21 to 12/01/2021	12/09/2021	01/20/2022	01/24/2022	Fund101	463,750.00		463,750.00	Supply and delivery of Herbicide and Sprayer (plastic)
22GLF0006	Supply and delivery of Nylon No. 300 for use in the vegetation control in the maintenance of national roads along Surigao Sur-Davao Oriental Coastal Road and Benigno S. Aquino Jr. National Highway Davao Oriental First District for EPA 2022	Maintenance Section	Public Bidding	Yes	11/25/21 to 12/01/2021	12/09/2021	01/20/2022	01/24/2022	Fund 101	750,000.00		750,000.00	Supply and delivery of Nylon No. 300
22GLF0007	Supply and delivery of grass cutter for use in the vegetation control in the maintenance of national roads along Surigao Sur-Davao Oriental Coastal Road and Benigno S. Aquino Jr. National Highway Davao Oriental First District for EPA 2022	Maintenance Section	Public Bidding	Yes	11/25/21 to 12/01/2021	12/09/2021	01/20/2022	01/24/2022	Fund101	540,000.00		540,000.00	Supply and delivery of grass cutter

Republic of the Philippines
Department of Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Lucod, Baganga, Davao Oriental

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022
(Goods and Services)

Standard Coding (Procurement ID) / Contract ID	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Ads/Post of IB/REOI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GLF0008	Supply and delivery of various preventive maintenance for use in the Mitsubishi Pick Up H1-6217/112801 assigned at Administrative Section of DPWH, First DEO, Baganga, Davao Oriental EPA CY-2022	Administrative Section	Public Bidding	Yes	11/25/21 to 12/01/2021	12/09/2021	01/20/2022	01/24/2022	Fund101	161,350.00		161,350.00	Supply and delivery of various preventive maintenance
22GLF0009	Supply and delivery of construction materials for use in the maintenance of National Roads along Surigao Sur-Davao Oriental Coastal Road and Benigno S. Aquino Jr. National Highway Davao Oriental First District for EPA 2022	Maintenance Section	Public Bidding	Yes	11/25/21 to 12/01/2021	12/14/2021	01/24/2022	01/27/2022	Fund101	1,754,019.10		1,754,019.10	Supply and delivery of construction materials
22GLF0010	Supply and delivery of preventive maintenance for use of service vehicle assigned at Planning and Design Section of DPWH, First District Engineering Office, Baganga, Davao Oriental EPA CY-2022	Planning and Design Section	Public Bidding	Yes	11/25/21 to 12/01/2021	12/09/2021	01/20/2022	01/24/2022	Fund101	216,800.00		216,800.00	Supply and delivery of various preventive maintenance
22GLF0011	Supply and delivery of various preventive maintenance for use of various service vehicle and heavy equipment assigned in the Maintenance Section of DPWH First DEO, Baganga, Davao Oriental (EPA CY-2022)	Maintenance Section	Public Bidding	Yes	12/02/21 to 12/08/2021	12/21/2021	01/26/2022	01/28/2022	Fund101	1,485,800.00		1,485,800.00	Supply and delivery of various preventive maintenance
22GLF0012	Supply and delivery of various preventive maintenance for use of various service vehicles and generator set assigned at Construction Section, Quality Assurance Section, Finance Section, and Network Administrator Unit of DPWH, First District Engineering Office, Baganga, Davao Oriental (consolidated PR) EPA CY-2022	Construction, QA, Finance, Admin. Section	Public Bidding	Yes	12/03/21 to 12/09/2021	12/17/2021	01/25/2022	01/28/2022	Fund101	635,600.00		635,600.00	Supply and delivery of various preventive maintenance

Submitted By :


Edessa T. Mantigay
Engineer III
Head Procurement Unit/BAC Secretariat
Date: January 12, 2022

Recommended By :


Edessa T. Longyapon
Engineer III
BAC Chairperson
Date: January 12, 2022

Approved By :


Edessa T. Longyapon
District Engineer
Head of Procuring Entity
Date: January 12, 2022

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO ORIENTAL
FIRST DISTRICT ENGINEERING OFFICE
REGION XI
Lucod, Baganga, Davao Oriental



CERTIFICATION

TO THE CONCERN:

This is to certify that this Office does not yet have any proposed Consulting Services projects for FY 2022.

This certification is being issued to support the Final Annual Procurement Plan (APP) report for the said Calendar Year.

Done this 12th day of January 2022 at DPWH, First District Engineering Office, Lucod Baganga, Davao Oriental, Philippines.

ELNARI M. LONGVAPON
Engineer III
BAC, Chairperson

R11.13.50tm