

DPWH - ILOILO 3RD DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisem ent/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS		-	-	-					-	-	-	-	
-	Road Widening - along Iloilo East Coast-Capiz Road (S00228PN) - K0234 + 865 - K0235 + 235, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	October 5 - 11, 2021	October 25, 2021	January 31, 2022	February 1 - 9, 2022	GoP	14,899,000.00		14,899,000.00	Concrete widening, 0.321 km of 3.65 width both sides, 300mm thick PCCP concrete reblocking of 0.053km of 6.1m width inner lane, 300mm thick PCCP w/ Slope Protection and Sidewalk
-	Upgrading of Drainage Structure along Road - Iloilo East Coast-Capiz Rd - K0244 + 567, Brgy. San Juan, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	October 5 - 11, 2021	October 25, 2021	January 31, 2022	February 1 - 9, 2022	GoP	5,325,000.00		5,325,000.00	Construction of Reinforced Concrete Box Culvert (3x2.4m Double Barrel) 60 meters Grouted Riprap in both upstream and downstream and Excavation of 153 lm connection to shoreline
-	Preventive Maintenance of Road: Asphalt Overlay along Passi - San Rafael - Lemery - Sara Rd (S00246PN) - K0087 + 977 - K0088 + 813	Construction	YES	Competitive Bidding	October 5 - 11, 2021	October 25, 2021	January 31, 2022	February 1 - 9, 2022	GoP	17,299,000.00		17,299,000.00	Asphalt Overlay 50mm, Reblocking 300mm thick PCCP of 20 spans and Shoulder Paved both sides 200mm thick Concrete Widening,
-	Road Widening - along Iloilo East Coast-Capiz Road (S00228PN)- K0228 + 745 - K0230 + 560, Ajuy, Iloilo	Construction	YES	Competitive Bidding	October 5 - 11, 2021	October 25, 2021	January 31, 2022	February 1 - 9, 2022	GoP	67,758,000.00		67,758,000.00	1.831 of 3.65m width Both Sides, 300mm thick PCCP w/ covered canal, Line Canal, Shoulder Paved, Slope Protection and sidewalk (1.831 km)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Road Widening – Passi – San Rafael – Lemery – Sara Road K0087 + 304 – K0087 + 636	Construction	YES	Competitive Bidding	October 5 - 11, 2021	October 25, 2021	January 31, 2022	February 1 - 9, 2022	GoP	12,786,000.00		12,786,000.00	Concrete widening of 3.65m both sides, 300mm thick PCCP with covered canal, slope protection and sidewalk
-	Construction (Completion) of Multi-Purpose Building, Barangay Aglosong, Concepcion, Iloilo	Construction	YES	Competitive Bidding	October 5 - 11, 2021	October 25, 2021	January 31, 2022	February 1 - 9, 2022	GoP	2,000,000.00		2,000,000.00	Completion of 16m x 30m covered court which includes fascia of all sides, siding on stage side only, embankment and 100mm thk.
-	Construction (Completion) of Multi-Purpose Building, Barangay Nasapahan, Lemery, Iloilo	Construction	YES	Competitive Bidding	October 5 - 11, 2021	October 25, 2021	January 31, 2022	February 1 - 9, 2022	GoP	2,500,000.00		2,500,000.00	Completion of 15.0m x 25.5m Covered gym which includes 1unit full truss with roofing, one-unit 5m span center girt and fascia with gutter (including existing). Construction of concrete bleacher, comfort room and stage.
-	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion Ilawod, Sara, Iloilo	Construction	YES	Competitive Bidding	October 5 - 11, 2021	October 25, 2021	January 31, 2022	February 1 - 9, 2022	GoP	2,000,000.00		2,000,000.00	Completion of 19m x 35m covered gym including construction of line canal, one-unit full truss, 5 units steel girt, sidings at both ends and fascia (including existing roofing) with gutter and downspout. Cement plastered finish for remaining unfinished column and beams and painting works for all columns and beams.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction (Completion) of Multi-Purpose Building, Barangay San Lucas, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	October 5 - 11, 2021	October 25, 2021	January 31, 2022	February 1 - 9, 2022	GoP	2,000,000.00		2,000,000.00	Completion of Multi-Purpose Building, San Lucas, Barotac Viejo, Iloilo
-	Construction of Multi-Purpose Building, Barangay Domingo, Sara, Iloilo	Construction	YES	Competitive Bidding	October 5 - 11, 2021	October 25, 2021	January 31, 2022	February 1 - 9, 2022	GoP	5,000,000.00		5,000,000.00	Construction of 15m x 25m covered court which includes 12 units concrete column, 10 units concrete beam and tie beam, embankment and 100mm thk. Reinforced concrete pavement with retaining wall. With finishing and painting works. Construction of stage and
-	Construction of Road Slope Protection Structure – along Barotac Viejo – San Rafael Rd (S00251PN) – K0081 + 410 – K0081 + 508	Construction	YES	Competitive Bidding	October 20 - 26, 2021	November 10, 2021	January 31, 2022	February 1 - 9, 2022	GoP	35,846,000.00		35,846,000.00	Construction of Road Slope Protection Structure (Active Slope Protection with Grouted Riprap and Stone Masonry on Left Side) With Active Wire Mesh = 1464.875 sq.m. Stone Masonry with Riprap = 108.083 sq.m. Total Area of Slope Protection = 1572.958 sq.m.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Road Widening – along Iloilo East Coast Capiz Road (S00228PN) K0235 + 259 – K0236 + 311	Construction	YES	Competitive Bidding	October 20 - 26, 2021	November 10, 2021	January 31, 2022	February 1 - 9, 2022	GoP	40,810,000.00		40,810,000.00	Concrete Widening, 1.004 km of 3.65m with Both Sides, 300mm thick PCCP with concrete Reblocking of 0.056 km inner lanes, 300 mm thick PCCP with Covered Canal, Line Canal and Slope Protection
-	Construction of Concrete Road – NRJ Puerto Princesa – San Francisco Road leading to Balarang Beach Resort and Sitio Miao Beach Resorts, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	January 5 - 11, 2022	January 25, 2022	February 7, 2022	February 8 - 15, 2022	GoP	30,000,000.00		30,000,000.00	Road Concreting of 6.1m, 280mm thick PCCP 1.257 Km. Road Concreting
-	Construction of Multi-Purpose Building, Barangay Bato, Sara, Iloilo	Construction	YES	Competitive Bidding	October 20 - 26, 2021	November 10, 2021	January 31, 2022	February 1 - 9, 2022	GoP	5,000,000.00		5,000,000.00	Construction of 15m x 25m Covered Court/Gym comprising 12 Columns, 10 Roof Beams, 10 Footing Tie Beams and complete Roofing with Sidings and Gutter, 6m x 10m Stage, and 54 meters 3-Row Bleachers; Painting Works; and Provision of Fiber Glass Basketball Board

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Multi-Purpose Building, Barangay Malbog, Estancia, Iloilo	Construction	YES	Competitive Bidding	October 20 - 26, 2021	November 10, 2021	January 31, 2022	February 1 - 9, 2022	GoP	5,000,000.00		5,000,000.00	Complete construction of 15.00m x 25.00m covered court with bleachers. Demolition and replacement (construction) of stage.
-	Construction of Multi-Purpose Building, Barangay Vista Alegre, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	October 20 - 26, 2021	November 10, 2021	January 31, 2022	February 1 - 9, 2022	GoP	5,000,000.00		5,000,000.00	Complete construction of 15m x 25m covered gym with bleachers including painting.
-	Construction of Multi-Purpose Building, Barangay Nipa, San Dionisio, Iloilo	Construction	YES	Competitive Bidding	October 20 - 26, 2021	November 10, 2021	January 31, 2022	February 1 - 9, 2022	GoP	5,000,000.00		5,000,000.00	Complete construction of 15.00m x 25.00m covered court with bleachers.
-	Construction of Multi-Purpose Building, Barangay Calamigan, Concepcion, Iloilo	Construction	YES	Competitive Bidding	October 20 - 26, 2021	November 10, 2021	January 31, 2022	February 1 - 9, 2022	GoP	5,000,000.00		5,000,000.00	Complete construction of 15m x 25m covered court with fascia, sidings, gutter with downspout, painting works and electrical works. Construction of stage with CR and Storage Room and 3-layers Bleachers with railings

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Multi-Purpose Building, Barangay Bulak Sur, Batad, Iloilo	Construction	YES	Competitive Bidding	October 20 - 26, 2021	November 10, 2021	January 31, 2022	February 1 - 9, 2022	GoP	5,000,000.00		5,000,000.00	Construction of 16m x 30m covered gym which includes 14 units of reinforced concrete column, 12 units 5m-span reinforced concrete beam, 7 units full truss with roofing (including fascia and gutter with downspout), 6 units 5m-span center girt, 2 units sidings at both ends and 25m 3-layers concrete bleacher with railings, 2 units fiber glass basketball board with ring and 0.10m thick reinforced concrete overlay for its court. For finishing works, cement plaster finish and masonry painted for all columns and
-	Rehabilitation/ Major Repair of Bridge – Hinay-an Br. (B00226PN) along Barotac Viejo – Sn Rafael Road	Construction	YES	Competitive Bidding	October 20 - 26, 2021	November 10, 2021	January 31, 2022	February 1 - 9, 2022	GoP	3,200,000.00		3,200,000.00	Bridge Deck Repair including replacement of Asphalt Overlay, Elastomeric Bearing Pad, Joint Sealant with Structural Steel Painting Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Rehabilitation/ Major Repair of Bridge – Tipacla Br. (B00208PN) along Iloilo East Coast Capiz Road	Construction	YES	Competitive Bidding	October 20 - 26, 2021	November 10, 2021	January 31, 2022	February 1 - 9, 2022	GoP	4,000,000.00		4,000,000.00	Bridge Deck Repair including replacement of Asphalt Overlay, Elastomeric Bearing Pad, Joint Sealant with Structural Steel Painting Works
-	Reconstruction to Concrete Pavement – Iloilo East Coast Capiz Rd K0247 + 515 – K0247 + 983	Construction	YES	Competitive Bidding	October 28, 2021 - November 3, 2021	November 17, 2021	Upon receipt of the approved modification	Upon receipt of the approved modification	GoP	20,137,000.00		20,137,000.00	Reconstruction of Asphalt to Concrete, 300mm thick PCCP and Drainage Closed Canal @ Left Side Only 0.468 Km.
-	Reconstruction to Concrete Pavement – Iloilo East Coast Estancia Wharf Rd K0178 + -817 – K0178 + -576, K0178 + -554 – K0178 + -449	Construction	YES	Competitive Bidding	October 28, 2021 - November 3, 2021	November 17, 2021	Upon receipt of the approved modification	Upon receipt of the approved modification	GoP	6,296,000.00		6,296,000.00	Reconstruction of Asphalt to Concrete, 300mm thick PCCP 0.346 Km.
-	Reconstruction to Concrete Pavement – Iloilo East Coast Estancia Wharf Road K0179 + 087 – K0179 + 450 and K0180 + 388 – K0180 + 896	Construction	YES	Competitive Bidding	October 28, 2021 - November 3, 2021	November 17, 2021	Upon receipt of the approved modification	Upon receipt of the approved modification	GoP	24,058,000.00		24,058,000.00	Reconstruction of Asphalt to Concrete, 300mm thick PCCP 0.871 Km.
-	Reconstruction to Concrete Pavement – along Balasan – Carles Rd (S00229PN) – K0175 + 798 – K0176 + 261	Construction	YES	Competitive Bidding	October 28, 2021 - November 3, 2021	November 17, 2021	Upon receipt of the approved modification	Upon receipt of the approved modification	GoP	13,094,000.00		13,094,000.00	Reconstruction to Concrete Pavement (inner 2-lane), 280mm thick PCCP; shoulder paved, 200mm thick B/S with open canal and covered canal 0.465 Km.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Road Widening – along Iloilo East Coast Capiz Road (S00228PN) K0215 + 1162 – K0216 + 445	Construction	YES	Competitive Bidding	October 28, 2021 - November 3, 2021	November 17, 2021	Upon receipt of the approved modification	Upon receipt of the approved modification	GoP	20,243,000.00		20,243,000.00	Concrete Widening, 0.474km of 3.65m width Both Sides, 300mm thick PCCP w/ Covered Canal, Slope Protection and Sidewalk 0.474 Km.
-	Construction of Road Slope Protection Structure – along Iloilo East Coast Capiz Rd (S00228PN) – K0238 + 420 – K0238 + 580	Construction	YES	Competitive Bidding	October 28, 2021 - November 3, 2021	November 17, 2021	Upon receipt of the approved modification	Upon receipt of the approved modification	GoP	38,800,000.00		38,800,000.00	Construction of Road Slope Protection Structure (Active Slope Protection with Grouted Riprap and Stone Masonry on Right Side) With Active Wire Mesh = 1542.248 sq.m. Stone Masonry with Riprap = 230.080 sq.m. Total Area of Slope Protection = 1772.328 sq.m.
-	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE - Construction of Flood Control Structure, Barotac Viejo River, Sta. 4 + 324.44 - Sta. 3 + 514.10, Brgy. Natividad, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	October 28, 2021 - November 3, 2021	November 17, 2021	Upon receipt of the approved modification	Upon receipt of the approved modification	GoP	100,000,000.00		100,000,000.00	Construction of 810.33 l.m. Slope Protection and 2026 pcs. of 6m – Steel Sheet Piles Foundation, 5 meters access Road with 180 l.m. of RCPC.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction (Completion) of Multi-Purpose Building, Barangay Pasayan, Batad, Iloilo	Construction	YES	Competitive Bidding	October 28, 2021 - November 3, 2021	November 17, 2021	January 31, 2022	February 1 - 9, 2022	GoP	2,000,000.00		2,000,000.00	Completion of 2-storey multi-purpose building including cement plastered finish (walls), ceiling works (ground floor and second floor) tile works, painting works and installation of doors and windows (with steel grilles) and electrical works (including 2-unit split type inverter ACU and 1 unit window type ACU)
-	Construction of Multi-Purpose Building, Barangay Capiñahan, Lemery, Iloilo	Construction	YES	Competitive Bidding	October 28, 2021 - November 3, 2021	November 17, 2021	January 31, 2022	February 1 - 9, 2022	GoP	5,000,000.00		5,000,000.00	Complete construction of 15m x 25m covered gym, with bleachers and including electrical works.
-	Construction of Multi-Purpose Building, Barangay Dolores, Balasan, Iloilo	Construction	YES	Competitive Bidding	October 28, 2021 - November 3, 2021	November 17, 2021	January 31, 2022	February 1 - 9, 2022	GoP	5,000,000.00		5,000,000.00	Complete construction of 15m x 25m covered gym, with bleachers and including electrical works.
-	Construction of Multi-Purpose Building, Barangay Tentay, Sara, Iloilo	Construction	YES	Competitive Bidding	October 28, 2021 - November 3, 2021	November 17, 2021	January 31, 2022	February 1 - 9, 2022	GoP	5,000,000.00		5,000,000.00	Complete construction of 15m x 25m covered gym, with stage and including electrical works.
-	Construction of Multi-Purpose Building, Barangay Poblacion Northwest Zone, Lemery, Iloilo	Construction	YES	Competitive Bidding	October 28, 2021 - November 3, 2021	November 17, 2021	January 31, 2022	February 1 - 9, 2022	GoP	5,000,000.00		5,000,000.00	Complete construction of 17m x 25m covered gym, with bleachers and including electrical works.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE - Construction of Flood Control Structure, Barotac Viejo River, Sta. 4 + 343.41 - Sta. 3+528.6 Brgy. Poblacion Ilawod, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	November 3 - 9, 2021	December 14, 2021	Upon receipt of the approved modification	Upon receipt of the approved modification	GoP	100,000,000.00		100,000,000.00	Construction of 815.74 lm. Concrete Slope Protection and 2040 pcs. of 6m – Steel Sheet Piles foundation, 5 meters access road with 60 lm of RCPC.
-	Rehabilitation/ Major Repair of Bridge – Gaas Br. (B00210PN) along Iloilo East Coast Capiz Rd	Construction	YES	Competitive Bidding	November 3 - 9, 2021	November 24, 2021	January 31, 2022	February 1 - 9, 2022	GoP	5,400,000.00		5,400,000.00	Bridge Deck Repair including replacement of Asphalt Overlay, Elastomeric Bearing Pad, Joint Sealant with Structural Steel Painting Works
-	Road Widening – along Iloilo East Coast Capiz Road (S00228PN) K0186 + 700 – K0188 + 287	Construction	YES	Competitive Bidding	November 24 - 30, 2021	12/15/2021	Upon receipt of the approved modification	Upon receipt of the approved modification	GoP	65,410,000.00		65,410,000.00	Concrete Widening, 1.342 km of 3.65m with Both Sides, 300mm thick PCCP widening- 0.255 km of 3.65m width Right Side only, 300 mm thick PCCP with Shoulder Paved, Covered canal and Slope Protection
-	Construction of Concrete Road - NRJ Cabagohan-Binon-an-Embarcadero-Botongon Road leading to Gigantes Islands, Carles, Iloilo	Construction	YES	Competitive Bidding	November 3 - 9, 2021	November 24, 2021	January 31, 2022	February 1 - 9, 2022	GoP	100,000,000.00		100,000,000.00	Construction of Concrete Road 6.10m width 0.28m thick, Shoulder paved 0.20m thick, with slope protection, open canal B/S, metal guardrails and Solar Streetlights

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisem ent/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Multi-Purpose Building, Barangay Padios, Sara, Iloilo	Construction	YES	Competitive Bidding	November 3 - 9, 2021	November 24, 2021	January 31, 2022	February 1 - 9, 2022	GoP	5,000,000.00		5,000,000.00	Complete Construction of Multi-Purpose Building
-	Construction of DPWH Iloilo 3rd DEO Employees' Quarters Building, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	November 3 - 9, 2021	December 14, 2021	January 31, 2022	February 1 - 9, 2022	GoP	7,000,000.00		7,000,000.00	Partial Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Barangay Cano-An, Estancia, Iloilo	Construction	YES	Competitive Bidding	November 23 29, 2021	12/14/2021	January 31, 2022	February 1 - 9, 2022	GoP	5,000,000.00		5,000,000.00	Complete Construction of Covered Court.
-	Construction (Completion) of Multi-Purpose Building, Barangay San Roque, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	November 23 29, 2021	12/14/2021	January 31, 2022	February 1 - 9, 2022	GoP	2,000,000.00		2,000,000.00	Completion and Improvement of Multi-Purpose Building.
-	Construction of Concrete Road - NRJ Batad-Lumbia-Tanza-Estancia Road leading to Gigantes Islands, Carles, Iloilo	Construction	YES	Competitive Bidding	November 23 29, 2021	12/14/2021	January 31, 2022	February 1 - 9, 2022	GoP	12,000,000.00		12,000,000.00	Road Concreting of 6.1m , 280mm thick PCCP with shoulder paved and line canal 0.491 km

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisem ent/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Rehabilitation/Major Repair of Bridge - Balanti-an Br. (B00102PN) along Balasan-Carles Rd	Construction	YES	Competitive Bidding	November 23 29, 2021	12/14/2021	January 31, 2022	February 1 - 9, 2022	GoP	6,300,000.00		6,300,000.00	Removal of 318.10sq.m. of ACP, Asphalt Overlay of 588sq.m. Bridge deck and Approach Slab, Waterproofing of 470.40 sq.m. deckslab, Replacement of Asphaltic Plug Joint and Cleaning, Derusting and Painting of structural steel girders and
-	Rehabilitation/Major Repair of Bridge - Iyang Br. (B00103PN) along Concepcion-San Dionisio Rd	Construction	YES	Competitive Bidding	November 23 29, 2021	12/14/2021	January 31, 2022	February 1 - 9, 2022	GoP	10,000,000.00		10,000,000.00	Removal of 0.05m thk 536.70 sq.m. ACP, Asphalt Overlay of 67.65m x 14m deck slab with 57.65m x 14m Asphaltic membrane type waterproofing and reflectorized thermoplastic pavement markings, replacement of expansion joints and bearing plates and painting works for steel and concrete

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Multi-Purpose Building, Barangay San Florentino, San Rafael, Iloilo	Construction	YES	Competitive Bidding	November 24 30, 2021	December 15, 2021	January 31, 2022	February 1 - 9, 2022	GoP	5,000,000.00		5,000,000.00	Construction of 15m x 25m Covered Court/Gym comprising 12 columns, 10 Roof Beams, 10 Footing Tie Beams and complete Roofing with Fascia, Sidings and Gutter; 3.5m x 5m Stage; 42 meters of 3-Row Bleachers with roofing and gutter; Painting Works; Electrical Works; and Provision of Fiber Glass Basketball Board.
-	Construction of Concrete Road - Sitio Calubihan-Sitio Manlud Road leading to Manlud Water Falls, Brgy. Sto. Rosario, Ajuy, Iloilo	Construction	YES	Competitive Bidding	November 24 30, 2021	December 15, 2021	January 31, 2022	February 1 - 9, 2022	GoP	6,600,000.00		6,600,000.00	Road Concreting of 5m width, 230mm thick PCCP w/ Slope Protection 0.302 km, 0.604 lane km.
-	Preventive Maintenance of Road: Asphalt Overlay - Iloilo East Coast Capiz Rd (S00228PN) K0206 + 547 - K0207 + 544	Construction	YES	Competitive Bidding	January 10 - 16, 2022	January 31, 2022	Upon receipt of the approved modification	Upon receipt of the approved modification	GoP	20,453,000.00		20,453,000.00	Asphalt Overlay 50mm
-	Preventive Maintenance of Road: Asphalt Overlay - Iloilo East Coast Capiz Rd (S00228PN) K0220 + 000 - K0221 + 000	Construction	YES	Competitive Bidding	January 10 - 16, 2022	January 31, 2022	Upon receipt of the approved modification	Upon receipt of the approved modification	GoP	32,913,000.00		32,913,000.00	Asphalt Overlay 50mm with Reblocking 300mm thick PCCP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Off-Carriageway Improvement: Paving of Shoulders - along Iloilo East Coast Capiz Road (S00228PN) K0198 + 935 - K0200 + 947	Construction	YES	Competitive Bidding	November 24 30, 2021	December 15, 2022	Upon receipt of the approved modification	Upon receipt of the approved modification	GoP	24,810,000.00		24,810,000.00	Shoulder paved, 1.5m width 230mm thick B/S.
-	Off-Carriageway Improvement: Paving of Shoulders - Sara - Concepcion Rd - K0208 + (-999) - K0208 + (-230)	Construction	YES	Competitive Bidding	November 24 30, 2021	December 15, 2021	January 31, 2022	February 1 - 9, 2022	GoP	14,751,000.00		14,751,000.00	Shoulder paved, 1.5m width 200mm thick B/S.
-	Construction of Drainage Structure along Road - Sn Dionisio - Capinang Rd - K0198 + (-175.20) - K0199 + 126	Construction	YES	Competitive Bidding	December 1 - 7, 2021	December 22, 2021	January 31, 2022	February 1 - 9, 2022	GoP	23,103,000.00		23,103,000.00	Construction of covered canal B/S with sidewalk, curb and gutter; 1.5m width 200mm thick shoulder paved; grouted riprap, stone masonry and metal guardrails.
-	Rehabilitation / Major Repair of Bridge - Gerongan Br. (B00225PN) along Passi - Sn Rafael - Lemery - Sara Road	Construction	YES	Competitive Bidding	December 1 - 7, 2021	December 22, 2021	January 31, 2022	February 1 - 9, 2022	GoP	5,000,000.00		5,000,000.00	Bridge Deck Repair including replacement of Asphalt Overlay, Elastomeric Bearing Pad, Joint Sealant with Structural Steel Painting Works.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Flood Mitigation Structure - Construction of Seawall, Brgy. Culasi, Ajuy, Iloilo	Construction	YES	Competitive Bidding	December 27, 2021 - January 2, 2022	January 17, 2021	January 31, 2022	February 1 - 9, 2022	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control, Consisted of Geotextile Geotube (2mts and 1.5 mts.), Rubble concrete with Wave Deflector, concrete sidewalk and Line Canal with precast cover. Slope protection of grouted riprap at the back of structure with hand laid rock and aggregate subbase course for the embankment.
-	Construction of Estancia Coast Guard Sub-Station, Barangay Poblacion, Zone 2, Estancia, Iloilo	Construction	YES	Competitive Bidding	December 1 - 7, 2021	December 22, 2021	January 31, 2022	February 1 - 9, 2022	GoP	10,000,000.00		10,000,000.00	Construction of Two-Storey building.
-	Construction of Concrete Road - Construction of Road, Barangay Poblacion Market, Sara, Iloilo	Construction	YES	Competitive Bidding	December 1 - 7, 2021	December 22, 2021	January 31, 2022	February 1 - 9, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of road 5.0 meters wide, 230mm thick.
-	Construction of Concrete Road - Construction of Road, Barangay Tanza, Estancia, Iloilo	Construction	YES	Competitive Bidding	December 1 - 7, 2021	December 22, 2021	January 31, 2022	February 1 - 9, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of road 5.0 meters wide, 230mm thick.
-	Construction (Completion) of Multi-Purpose Building, Barangay Macatunao, Concepcion, Iloilo	Construction	YES	Competitive Bidding	December 1 - 7, 2021	December 22, 2021	January 31, 2022	February 1 - 9, 2022	GoP	2,500,000.00		2,500,000.00	Completion and Improvement of Multi-Purpose Building..

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Multi-Purpose Building, Barangay Punta Buri, Ajuy, Iloilo	Construction	YES	Competitive Bidding	December 1 - 7, 2021	December 22, 2021	January 31, 2022	February 1 - 9, 2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building.
-	Construction of Multi-Purpose Building, Barangay Lantangan, Carles, Iloilo	Construction	YES	Competitive Bidding	December 1 - 7, 2021	December 22, 2021	January 31, 2022	February 1 - 9, 2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building.
-	Construction of Multi-Purpose Building, Carles Central School, Barangay Poblacion, Carles, Iloilo	Construction	YES	Competitive Bidding	December 1 - 7, 2021	December 22, 2021	January 31, 2022	February 1 - 9, 2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building.
-	Preventive Maintenance of Road: Asphalt Overlay - Iloilo East Coast - Capiz Rd (S00228PN) - K0236+832 - K0237 +390	Construction	YES	Competitive Bidding	December 2 - 8, 2021	December 23, 2021	Upon receipt of the approved modification	Upon receipt of the approved modification	GoP	15,005,000.00		15,005,000.00	Asphalt Overlay 500mm thick
-	Construction of Drainage Structure along Road - Sara - Sn Dionisio Rd - K0204+718.00	Construction	YES	Competitive Bidding	December 2 - 8, 2021	December 23, 2021	Upon receipt of the approved modification	Upon receipt of the approved modification	GoP	1,412,000.00		1,412,000.00	Construction of Covered canal
-	Construction of Concrete Road - Barotac Viejo Bypass Road, Iloilo	Construction	YES	Competitive Bidding	December 2 - 8, 2021	December 23, 2021	January 31, 2022	February 1 - 9, 2022	GoP	100,000,000.00		100,000,000.00	Road Concreting of 13.4m, 300mm thick PCCP with shoulder paved 230mm thick 1.5m B/S
-	Rehabilitation / Major Repair of Bridge - Hinay-an Br. (B00224PN) along Passi - Sn Rafael - Lemery - Sara Rd	Construction	YES	Competitive Bidding	December 2 - 8, 2021	December 23, 2021	January 31, 2022	February 1 - 9, 2022	GoP	15,000,000.00		15,000,000.00	Bridge Deck Repair including replacement of Asphalt Overlay, Elastomeric Bearing Pad, Joint Sealant with Structural Steel Painting Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisem ent/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Rehabilitation / Major Repair of Bridge - Zerruco Bridge (B00207PN) along Iloilo East Coast Capiz Rd	Construction	YES	Competitive Bidding	December 2 - 8, 2021	December 23, 2021	January 31, 2022	February 1 - 9, 2022	GoP	8,900,000.00		8,900,000.00	Bridge Deck Repair including replacement of Asphalt Overlay, Elastomeric Bearing Pad, Joint Sealant with Structural Steel Painting Works
-	Construction of Flood Mitigation Structure - Construction of Flood Control Structure, Brgy. Barrido, Ajuy, Iloilo	Construction	YES	Competitive Bidding	December 2 - 8, 2021	December 23, 2021	January 31, 2022	February 1 - 9, 2022	GoP	40,000,000.00		40,000,000.00	Construction of Seawall consisted of Geotextile Tube, Structural Concrete and Handlaid Embankments
-	Construction of Concrete Road - Poblacion Barotac Viejo - Vista Alegre - Nueva Invention - Del Pilar - Gen. Luna - San Jose - Anabo connecting Nueva Swine Valley, NRJ Iloilo East Coast Capiz Road , and NRJ Passi -Sn Rafael - Lemery - Sara Road, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	December 2 - 8, 2021	December 23, 2021	January 31, 2022	February 1 - 9, 2022	GoP	15,138,000.00		15,138,000.00	Road Concreting of 6.7m, 280mm thick PCCP
-	Construction (Completion) of Multi-Purpose Building, Barangay Talotu-an, Concepcion, Iloilo	Construction	YES	Competitive Bidding	December 2 - 8, 2021	December 23, 2021	January 31, 2022	February 1 - 9, 2022	GoP	2,500,000.00		2,500,000.00	Completion and Improvement of Multi-Purpose Building.
-	Construction of Multi-Purpose Building, Barangay Silagon, Ajuy, Iloilo	Construction	YES	Competitive Bidding	December 2 - 8, 2021	January 25, 2022	February 7, 2022	February 8 - 15, 2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building.
-	Construction (Completion) of Multi-Purpose Building, Barangay Tabugon, Carles, Iloilo	Construction	YES	Competitive Bidding	December 2 - 8, 2021	December 23, 2021	January 31, 2022	February 1 - 9, 2022	GoP	2,500,000.00		2,500,000.00	Completion and Improvement of Multi-Purpose Building.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Flood Mitigation Structure - Construction of Flood Control Structure, Brgy. Pili Malayuan - Mangorocoro, Aiyu, Iloilo	Construction	YES	Competitive Bidding	December 2 - 8, 2021	December 23, 2021	January 31, 2022	February 1 - 9, 2022	GoP	40,517,000.00		40,517,000.00	Construction of Seawall consisted of Geotextile Tube, Structural Concrete and Handlaid Embankments
-	Reconstruction to Concrete Pavement - Iloilo East Coast Capiz Rd (S00228PN) K0221+600 - K0222+219, K0222 + 247 - K0223 + 260, & K0227+000 - K0227+523	Construction	YES	Competitive Bidding	December 27, 2021 - January 2, 2022	January 17, 2022	Upon receipt of the approved modification	Upon receipt of the approved modification	GoP	36,916,000.00		36,916,000.00	Reconstruction of Asphalt to Concrete, 300mm thick PCCP (2.167 Km.)
-	Construction of Drainage Structure along Road - Sn Dionisio - Capinang Rd - K0201 + 869.20 - K0201+952	Construction	YES	Competitive Bidding	December 3 - 9, 2021	December 27, 2021	Upon receipt of the approved modification	Upon receipt of the approved modification	GoP	2,150,000.00		2,150,000.00	Construction of Drainage Structure
-	On Carriageway Improvement: Paving of Shoulders - Concepcion-San Dionisio Rd (S00237PN) K0224 + 480 - 225+650	Construction	YES	Competitive Bidding	December 3 - 9, 2021	December 27, 2021	Upon receipt of the approved modification	Upon receipt of the approved modification	GoP	10,249,000.00		10,249,000.00	Shoulder paved, 1.5m width 230mm thick with covered and open canal
-	Construction of Concrete Road - Balasan Diversion Rd, Iloilo	Construction	YES	Competitive Bidding	December 3 - 9, 2021	December 27, 2021	January 31, 2022	February 1 - 9, 2022	GoP	20,000,000.00		20,000,000.00	Road Concreting of 6.7m width, 300mm thick with Slope Protection and Road Opening
-	Rehabilitation / Major Repair of Bridge - Gubaton Br. (B00209PN) along Iloilo East Coast Capiz Rd	Construction	YES	Competitive Bidding	December 3 - 9, 2021	December 27, 2021	January 31, 2022	February 1 - 9, 2022	GoP	6,500,000.00		6,500,000.00	Bridge Deck Repair including replacement of Asphalt Overlay, Elastomeric Bearing Pad, Joint Sealant with Structural Steel Painting Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisem ent/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Multi-Purpose Building (Hall of Justice Building), Poblacion, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	December 3 - 9, 2021	January 17, 2022	January 31, 2022	February 1 - 9, 2022	GoP	50,000,000.00		50,000,000.00	Construction of two-storey building with roof deck.
-	Rehabilitation of Multi-Purpose Building, Concepcion, Iloilo	Construction	YES	Competitive Bidding	December 3 - 9, 2021	December 27, 2021	January 31, 2022	February 1 - 9, 2022	GoP	20,000,000.00		20,000,000.00	Rehabilitation and Improvement of Multi-Purpose Building.
-	Construction (Completion) of Multi-Purpose Building in Barangay Preciosa, Sara, Iloilo	Construction	YES	Competitive Bidding	December 3 - 9, 2021	January 25, 2022	January 31, 2022	February 1 - 9, 2022	GoP	2,000,000.00		2,000,000.00	Completion and Improvement of Multi-Purpose Building
-	Construction of Flood Mitigation Structure - Construction of Seawall, Brgy. San Roque, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	January 10 - 16, 2022	January 31, 2022	February 14, 2022	February 15 - 21, 2021	GoP	50,000,000.00		50,000,000.00	Construction of Seawall, Consisted of Geotextile Geotube (2 mts and 1.5mts), Rubble Concrete with Wave Deflector, concrete sidewalk and line Canal with precast cover. Slope protection of grouted riprap at the back of structure with handlaid rock embankment and aggregate subbase course for the embankment.
-	Construction of Multi-Purpose Building, Panian Ipil Elementary School, Pani-an, Balasan, Iloilo	Construction	YES	Competitive Bidding	January 10 - 16, 2022	January 31, 2022	February 14, 2022	February 15 - 21, 2021	GoP	5,000,000.00		5,000,000.00	Construction of multi-purpose building.

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Rehabilitation of Multi-Purpose Building, Brgy. Poblacion Norte, Balasan, Iloilo	Construction	YES	Competitive Bidding	January 10 - 16, 2022	January 31, 2022	February 14, 2022	February 15 - 21, 2021	GoP	5,000,000.00		5,000,000.00	Rehabilitation of multi-purpose building.
-	Construction of Multi-Purpose Building (Hall of Justice), Poblacion, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	January 10 - 16, 2022	January 31, 2022	February 14, 2022	February 15 - 21, 2021	GoP	5,000,000.00		5,000,000.00	Construction of multi-purpose building.
-	Construction of Multi-Purpose Building, Brgy. Poblacion, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	January 10 - 16, 2022	January 31, 2022	February 14, 2022	February 15 - 21, 2021	GoP	5,000,000.00		5,000,000.00	Construction of multi-purpose building.
-	Construction (Completion) of Multi-Purpose Building (Public Market), Poblacion, Zone II, Estancia, Iloilo	Construction	YES	Competitive Bidding	January 10 - 16, 2022	January 31, 2022	February 14, 2022	February 15 - 21, 2021	GoP	50,000,000.00		50,000,000.00	Completion of multi-purpose building (public market)
-	Construction of Multi-Purpose Building, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	January 10 - 16, 2022	January 31, 2022	February 14, 2022	February 15 - 21, 2021	GoP	10,000,000.00		10,000,000.00	Construction of multi-purpose building.
-	Construction of Batad Multi-Purpose Building, Batad, Iloilo	Construction	YES	Competitive Bidding	January 10 - 16, 2022	January 31, 2022	February 14, 2022	February 15 - 21, 2021	GoP	5,000,000.00		5,000,000.00	Construction of multi-purpose building.
-	Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Concepcion, Iloilo	Construction	YES	Competitive Bidding	January 10 - 16, 2022	January 31, 2022	February 14, 2022	February 15 - 21, 2021	GoP	5,000,000.00		5,000,000.00	Rehabilitation of multi-purpose building.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Multi-Purpose Building, Brgy. Poblacion Zone II, Estancia, Iloilo	Construction	YES	Competitive Bidding	January 10 - 16, 2022	January 31, 2022	February 14, 2022	February 15 - 21, 2021	GoP	10,000,000.00		10,000,000.00	Construction of multi-purpose building.
-	Construction of Covered court in Brgy. Poblacion North West Zone, Lemery, Iloilo	Construction	YES	Competitive Bidding	January 10 - 16, 2022	January 31, 2022	February 14, 2022	February 15 - 21, 2021	GoP	5,000,000.00		5,000,000.00	Construction of covered court
-	Construction (Completion) of Multi-Purpose Building, Poblacion West, Lemery, Iloilo	Construction	YES	Competitive Bidding	January 10 - 16, 2022	January 31, 2022	February 14, 2022	February 15 - 21, 2021	GoP	3,000,000.00		3,000,000.00	Completion of multi-purpose building
GOODS AND SERVICES		-	-	-					-	-	-	-	-
-	Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)	Maintenance Section	NO	Competitive Bidding	January 24 - 30, 2022	February 15, 2022	February 23, 2022	February 24, 2022 - March 4, 2022	GoP	1,500,000.00	1,500,000.00		Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)
-	Purchase of various Spare Parts for use of various Equipment and Service Vehicle in this Office	Maintenance Section	NO	Competitive Bidding	January 24 - 30, 2022	February 15, 2022	February 23, 2022	February 24, 2022 - March 4, 2022	GoP	800,000.00	800,000.00		Purchase of various Spare Parts
-	Purchase of Personal Protective Equipment (PPE) and hand tools for roadside personnel	Maintenance Section	NO	Competitive Bidding	January 24 - 30, 2022	February 15, 2022	February 23, 2022	February 24, 2022 - March 4, 2022	GoP	1,000,000.00	1,000,000.00		Purchase of Personal Protective Equipment (PPE) and hand tools
-	Purchase of various Office Supplies and Equipment	Maintenance Section	NO	Competitive Bidding	January 24 - 30, 2022	February 15, 2022	February 23, 2022	February 24, 2022 - March 4, 2022	GoP	800,000.00	800,000.00		Purchase of various Office Supplies and Equipment
-	Purchase of Asphalt Materials	Maintenance Section	NO	Competitive Bidding	January 24 - 30, 2022	February 15, 2022	February 23, 2022	February 24, 2022 - March 4, 2022	GoP	1,000,000.00	1,000,000.00		Purchase of Asphalt Materials

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Rubberized Traffic Paints	Maintenance Section	NO	Competitive Bidding	Janaury 24 - 30, 2022	February 15, 2022	February 23, 2022	February 24, 2022 - March 4, 2022	GoP	1,000,000.00	1,000,000.00		Purchase of Rubberized Traffic Paints
-	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	NO	Competitive Bidding	Janaury 24 - 30, 2022	February 15, 2022	February 23, 2022	February 24, 2022 - March 4, 2022	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregates (Fine, Coarse & Chippings)
-	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	NO	Competitive Bidding	Janaury 24 - 30, 2022	February 15, 2022	February 23, 2022	February 24, 2022 - March 4, 2022	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregate Base Coarse (Item 201)
-	Purchase of Thermoplastic powder (white and yellow), glass beads, primer, calsumine and roller brush	Maintenance Section	NO	Competitive Bidding	Janaury 24 - 30, 2022	February 15, 2022	February 23, 2022	February 24, 2022 - March 4, 2022	GoP	1,000,000.00	1,000,000.00		Purchase of Thermoplastic powder (white and yellow), glass beads, primer, calsumine and roller brush
-	Purchase of boulders 15-20kg and cement	Maintenance Section	NO	Competitive Bidding	Janaury 24 - 30, 2022	February 15, 2022	February 23, 2022	February 24, 2022 - March 4, 2022	GoP	1,000,000.00	1,000,000.00		Purchase of boulders 15-20kg and cement
-	Purchase of Diesel Fuel for use of various service vehicles assigned in this Office	Office of the DE, Office of the ADE, Administrative, Construction and Planning and Design Sections	NO	Competitive Bidding	Janaury 24 - 30, 2022	February 15, 2022	February 23, 2022	February 24, 2022 - March 4, 2022	GoP	1,253,750.00	1,253,750.00		Purchase of Diesel Fuel for use of various service vehicles assigned in this Office
-	Purchase of Personal Protective quipment (PPE) to be used by field personnel of this Office	Office of the DE, Office of the ADE, Costruction, Maintenance ad Quality Assurance Sections	NO	Competitive Bidding	Janaury 24 - 30, 2022	February 15, 2022	February 23, 2022	February 24, 2022 - March 4, 2022	GoP	27,200.00	27,200.00		Purchase of Personal Protective quipment (PPE) to be used by field personnel of this Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of four (4) units Lasr Distance Meter for use in this Office	Construction Section	NO	Competitive Bidding	Janaury 24 - 30, 2022	February 15, 2022	February 23, 2022	February 24, 2022 - March 4, 2022	GoP	50,000.00	50,000.00		Purchase of four (4) units Lasr Distance Meter for use in this Office
-	Procurement of Security Services for DPWH Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo	Administrative Section	NO	Competitive Bidding	March 7 - 13, 2022	March 29, 2022	April 5, 2022	April 6 - 14, 2022	GoP	1,032,050.46	1,032,050.46		Procurement of Security Services for DPWH Iloilo 3rd District Engineering Office
-	Purchase of various Fire Extinguisher to be used in Service Vehicles and Heacy Equipment assigned in this Office	Office of the DE, Office of the ADE, Administrative, Construction, Finance, Maintenance, Planning and Design and Quality Assurance Sections	NO	Competitive Bidding	March 7 - 13, 2022	March 29, 2022	April 5, 2022	April 6 - 14, 2022	GoP	255,000.00	255,000.00		Purchase of various Fire Extinguisher to be used in Service Vehicles and Heacy Equipment assigned in this Office
-	Purchase of three (3) units Photocopier Machine and two (2) units printer for use in this Office	Administrative and Finance Sections and Procurement Unit	NO	Competitive Bidding	March 7 - 13, 2022	March 29, 2022	April 5, 2022	April 6 - 14, 2022	GoP	1,110,000.00	1,110,000.00		Purchase of One (1) unit Photocopier Machine for use in this Office
-	Purchase of Desktop Computer and Laptop for use in this Office	Finance Section	NO	Competitive Bidding	March 7 - 13, 2022	March 29, 2022	April 5, 2022	April 6 - 14, 2022	GoP	210,000.00	210,000.00		Purchase of Desktop Computer and Laptop for use in this Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Steel Filing Cabinet with Safe for use in this Office	Administrative Section	NO	Competitive Bidding	March 7 - 13, 2022	March 29, 2022	April 5, 2022	April 6 - 14, 2022	GoP	20,500.00	20,500.00		Purchase of Steel Filing Cabinet with Safe
-	Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)	Maintenance Section	NO	Competitive Bidding	April 4 - 10, 2022	April 26, 2022	May 4, 2022	May 5- 12, 2022	GoP	1,500,000.00	1,500,000.00		Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)
-	Purchase of various Spare Parts for use of various Equipment and Service Vehicle in this Office	Maintenance Section	NO	Competitive Bidding	April 4 - 10, 2022	April 26, 2022	May 4, 2022	May 5- 12, 2022	GoP	800,000.00	800,000.00		Purchase of various Spare Parts for use of various Equipment and Service Vehicle in this Office
-	Purchase of Asphalt Materials	Maintenance Section	NO	Competitive Bidding	April 4 - 10, 2022	April 26, 2022	May 4, 2022	May 5- 12, 2022	GoP	1,000,000.00	1,000,000.00		Purchase of Asphalt Materials
-	Purchase of Rubberized Traffic Paints	Maintenance Section	NO	Competitive Bidding	April 4 - 10, 2022	April 26, 2022	May 4, 2022	May 5- 12, 2022	GoP	1,000,000.00	1,000,000.00		Purchase of Rubberized Traffic Paints
-	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	NO	Competitive Bidding	April 4 - 10, 2022	April 26, 2022	May 4, 2022	May 5- 12, 2022	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregates (Fine, Coarse & Chippings)
-	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	NO	Competitive Bidding	April 4 - 10, 2022	April 26, 2022	May 4, 2022	May 5- 12, 2022	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregate Base Coarse (Item 201)
-	Purchase of Thermoplastic powder (white and yellow), glass beads, primer, calsumine and roller brush	Maintenance Section	NO	Competitive Bidding	April 4 - 10, 2022	April 26, 2022	May 4, 2022	May 5- 12, 2022	GoP	1,000,000.00	1,000,000.00		Purchase of Thermoplastic powder (white and yellow), glass beads, primer, calsumine and roller brush


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of various Office Supplies for use in Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	April 4 - 10, 2022	April 26, 2022	May 4, 2022	May 5- 12, 2022	GoP	641,594.50	641,594.50		Purchase of various Office Supplies for use in Quality Assurance Section
-	Purchase of 4,000 liters of fuel for use in Quality Assurance Section of this Office	Quality Assurance Section	NO	Competitive Bidding	April 4 - 10, 2022	April 26, 2022	May 4, 2022	May 5- 12, 2022	GoP	240,000.00	240,000.00		Purchase of 4,000 liters of fuel for use in Quality Assurance Section of this Office
-	Purchase of two (2) units Service Vehicle (4x2 Pick-up) for use in this Office	Construction and Planning and Design Sections	NO	Competitive Bidding	April 4 - 10, 2022	April 26, 2022	May 4, 2022	May 5- 12, 2022	GoP	2,900,000.00	2,900,000.00	-	Purchase of two (2) units Service Vehicle (4x2 Pick-up)
-	Purchase of one (1) unit Service Vehicle (Van) for use in this Office	Planning and Design Section	NO	Competitive Bidding	April 4 - 10, 2022	April 26, 2022	May 4, 2022	May 5- 12, 2022	GoP	1,700,000.00	1,700,000.00	-	Purchase of one (1) unit Service Vehicle (Van)
-	Purchase of Diesel Fuel for use of various service vehicles assigned in this Office	Office of the DE, Office of the ADE, Administrative, Construction and Planning and Design Sections	NO	Competitive Bidding	April 4 - 10, 2022	April 26, 2022	May 4, 2022	May 5- 12, 2022	GoP	1,253,750.00	1,253,750.00		Purchase of Diesel Fuel for use of various service vehicles assigned in this Office
-	Purchase of various Spare Parts for use of various Equipment and Service Vehicle in this Office	Maintenance Section	NO	Competitive Bidding	July 11 - 17, 2022	August 3, 2022	August 15, 2022	August 16 - 23, 2022	GoP	800,000.00	800,000.00		Purchase of various Spare Parts for use of various Equipment and Service Vehicle in this Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisem ent/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)	Maintenance Section	NO	Competitive Bidding	July 11 - 17, 2022	August 3, 2022	August 15, 2022	August 16 - 23, 2022	GoP	1,500,000.00	1,500,000.00		Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)
-	Purchase of Asphalt Materials	Maintenance Section	NO	Competitive Bidding	July 11 - 17, 2022	August 3, 2022	August 15, 2022	August 16 - 23, 2022	GoP	1,000,000.00	1,000,000.00		Purchase of Asphalt Materials
-	Purchase of Rubberized Traffic Paints	Maintenance Section	NO	Competitive Bidding	July 11 - 17, 2022	August 3, 2022	August 15, 2022	August 16 - 23, 2022	GoP	1,000,000.00	1,000,000.00		Purchase of Rubberized Traffic Paints
-	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	NO	Competitive Bidding	July 11 - 17, 2022	August 3, 2022	August 15, 2022	August 16 - 23, 2022	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregates (Fine, Coarse & Chippings)
-	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	NO	Competitive Bidding	July 11 - 17, 2022	August 3, 2022	August 15, 2022	August 16 - 23, 2022	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregate Base Coarse (Item 201)
-	Purchase of boulders 15-20kg and cement	Maintenance Section	NO	Competitive Bidding	July 11 - 17, 2022	August 3, 2022	August 15, 2022	August 16 - 23, 2022	GoP	1,000,000.00	1,000,000.00		Purchase of boulders 15-20kg and cement
-	Purchase of Water Truck for use in this Office	Maintenance Section	NO	Competitive Bidding	July 11 - 17, 2022	August 3, 2022	August 15, 2022	August 16 - 23, 2022	GoP	3,000,000.00	3,000,000.00		Purchase of Water Truck for use in this Office
-	Purchase of Mini Dumptruck for use in this Office	Maintenance Section	NO	Competitive Bidding	July 11 - 17, 2022	August 3, 2022	August 15, 2022	August 16 - 23, 2022	GoP	1,985,050.00	1,985,050.00		Purchase of Mini Dumptruck for use in this Office
-	Purchase of Man Lifter Truck for use in this Office	Maintenance Section	NO	Competitive Bidding	July 11 - 17, 2022	August 3, 2022	August 15, 2022	August 16 - 23, 2022	GoP	3,285,000.00	3,285,000.00		Purchase of Man Lifter Truck for use in this Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisem ent/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of three (3) units photocopier for use in this Office	Quality Assurance and Construction Sections	NO	Competitive Bidding	July 11 - 17, 2022	August 3, 2022	August 15, 2022	August 16 - 23, 2022	GoP	1,050,000.00	1,050,000.00		Purchase of three (3) units photocopier for use in this Office
-	Purchase of One (1) unit Double Drum roller for use in this Office	Maintenance Section	NO	Competitive Bidding	July 11 - 17, 2022	August 3, 2022	August 15, 2022	August 16 - 23, 2022	GoP	830,000.00	830,000.00		Purchase of One (1) unit Double Drum roller for use in this Office
-	Purchase of Diesel Fuel for use of various service vehicles assigned in this Office	Office of the DE, Office of the ADE, Administrative , Construction and Planning and Design Sections	NO	Competitive Bidding	July 11 - 17, 2022	August 3, 2022	August 15, 2022	August 16 - 23, 2022	GoP	1,253,750.00	1,253,750.00		Purchase of Diesel Fuel for use of various service vehicles assigned in this Office
-	Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)	Maintenance Section	NO	Competitive Bidding	October 3 - 9, 2022	October 26, 2022	November 11, 2022	November 8 - 15, 2022	GoP	1,500,000.00	1,500,000.00		Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)
-	Purchase of various Spare Parts for use of various Equipment and Service Vehicle in this Office	Maintenance Section	NO	Competitive Bidding	October 3 - 9, 2022	October 26, 2022	November 11, 2022	November 8 - 15, 2022	GoP	800,000.00	800,000.00		Purchase of various Spare Parts for use of various Equipment and Service Vehicle in this Office
-	Purchase of Asphalt Materials	Maintenance Section	NO	Competitive Bidding	October 3 - 9, 2022	October 26, 2022	November 11, 2022	November 8 - 15, 2022	GoP	1,000,000.00	1,000,000.00		Purchase of Asphalt Materials
-	Purchase of Rubberized Traffic Paints	Maintenance Section	NO	Competitive Bidding	October 3 - 9, 2022	October 26, 2022	November 11, 2022	November 8 - 15, 2022	GoP	1,000,000.00	1,000,000.00		Purchase of Rubberized Traffic Paints

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	NO	Competitive Bidding	October 3 - 9, 2022	October 26, 2022	November 11, 2022	November 8 - 15, 2022	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregates (Fine, Coarse & Chippings)
-	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	NO	Competitive Bidding	October 3 - 9, 2022	October 26, 2022	November 11, 2022	November 8 - 15, 2022	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregate Base Coarse (Item 201)
-	Purchase of Diesel Fuel for use of various service vehicles assigned in this Office	Office of the DE, Office of the ADE, Administrative, Construction and Planning and Design Sections	NO	Competitive Bidding	October 3 - 9, 2022	October 26, 2022	November 11, 2022	November 8 - 15, 2022	GoP	1,253,750.00	1,253,750.00		Purchase of Diesel Fuel for use of various service vehicles assigned in this Office
CONSULTING SERVICES		-	-	-					-	-	-	-	-
-	Geotechnical Investigation (Soil Exploration) for Seawall Projects	Planning and Design Section	NO	Small Value Procurement	January 4 - 10, 2022	January 13, 2022 and January 17, 2022	January 24, 2022	January 25 - 28, 2022	GoP	282,000.00	282,000.00		Geotechnical Investigation (Soil Exploration)


Prepared by:


RONIL B. TUPAS
 Head, Procurement Unit

Date: JAN 18 2022


Recommended by:

For and in the absence of the BAC - Chairman:


RITCHEL B. MONDIA
 BAC, Vice Chairman

Date: JAN 18 2022

Approved by:


RICARDO R. GUTIERREZ
 District Engineer

Date: JAN 18 2022