



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

**SURIGAO DEL NORTE 2ND  
DISTRICT ENGINEERING OFFICE**

REGIONAL OFFICE XIII  
Gov. Jose C. Sering Road, Surigao City

**FINAL ANNUAL PROCUREMENT PLAN  
INFRA PROGRAM BASED ON GAA 2019**

**District : SURIGAO DEL NORTE 2ND**

NO.	Contract ID No.	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement Posting of IB/REOI	Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	19NG0001	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG SURIGAO RIVER / BRGY. QUEZON, SURIGAO CITY, SURIGAO DEL NORTE, STA.0+690.00 - STA.1+128.00	CONSTRUCTION	PUBLIC BIDDING	OCT. 24, 2018	NOV. 13, 2018	16-May-19	30-May-19	GAA 2019	49,000,000.00			FLOOD CONTROL
2	19NG0002	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG DAYWAN RIVER/ DAYWAN, CLAVER, SURIGAO DEL NORTE, GROUNDSTALL: STA.0+064.00 - STA.0+004.20; REVETMENT: STA.0+020.00 - STA. 0+049.80	CONSTRUCTION	PUBLIC BIDDING	OCT. 24, 2018	NOV. 13, 2018	16-May-19	30-May-19	GAA 2019	19,600,000.00			FLOOD CONTROL
3	19NG0003	CONSTRUCTION OF RIVERBANK IN PAYASA RIVER / BRGY. MATIN-AO, MAINIT, SURIGAO DEL NORTE, STA.0+060.00 - K 0+162.00	CONSTRUCTION	PUBLIC BIDDING	OCT. 24, 2018	NOV. 13, 2018	16-May-19	30-May-19	GAA 2019	9,800,000.00			RIVER BANK

4	19NG0004	CONSTRUCTION OF RIVERBANK IN BRGY. MABINI / BRGY. MABINI, MAINIT, SURIGAO DEL NORTE, LINE A: STA.0+020.00 - K 0+103.45, LINE B: STA.0+095.70 - K 0+159.00	CONSTRUCTION	PUBLIC BIDDING	OCT. 24, 2018	NOV. 13, 2018	16-May-19	30-May-19	GAA 2019	9,800,000.00			RIVER BANK
5	19NG0005	CONSTRUCTION OF KINABUTAN FLOOD CONTROL/ BRGY. RIZAL, SURIGAO CITY, SURIGAO DEL NORTE, STA.1+359.00 - STA. 1+731.80	CONSTRUCTION	PUBLIC BIDDING	OCT. 26, 2018	NOV. 15, 2018	14-May-19	27-May-19	GAA 2019	39,200,000.00			FLOOD CONTROL
6	19NG0006	CONSTRUCTION OF FLOOD CONTROL / BRGY. CABUGAO, BACUAG, SURIGAO DEL NORTE, STA.0+067.00 - STA.0+200.00	CONSTRUCTION	PUBLIC BIDDING	OCT. 26, 2018	NOV. 15, 2018	16-May-19	27-May-19	GAA 2019	19,600,000.00			FLOOD CONTROL
7	19NG0007	CONSTRUCTION OF PROTECTIVE DIKE / BRGY. CENTRAL, PLACER, SURIGAO DEL NORTE, STA.0+000 - STA.0+085.40	CONSTRUCTION	PUBLIC BIDDING	OCT. 26, 2018	NOV. 15, 2018	26-May-19	19-Jul-19	GAA 2019	9,800,000.00			PROTECTIVE DIKE
8	19NG0008	CONSTRUCTION OF FLOOD CONTROL/ BRGY. CAWILAN, TUBOD, SURIGAO DEL NORTE, STA.0+006.60 - STA.0+132.40	CONSTRUCTION	PUBLIC BIDDING	OCT. 26, 2018	NOV. 15, 2018	16-May-19	27-May-19	GAA 2019	9,800,000.00			FLOOD CONTROL
9	19NG0009	CONSTRUCTION OF MAINIT LAKEWALL / MAINIT, SURIGAO DEL NORTE K 0+020.00 - K 0+340.00	CONSTRUCTION	PUBLIC BIDDING	OCT. 30, 2018	NOV. 19, 2018	20-May-19	27-May-19	GAA 2019	39,200,000.00			
10	19NG0010	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG MAGALLANES RIVER / BRGY. MAGALLANES, CLAVER, SURIGAO DEL NORTE STA.0+000.00 - STA.0+196.80	CONSTRUCTION	PUBLIC BIDDING	OCT. 30, 2018	NOV. 19, 2018	14-May-19	27-May-19	GAA 2019	19,600,000.00			FLOOD CONTROL

11	19NG0011	CONSTRUCTION OF RIVERBANK IN BRGY. TAGBUYAWAN / BRGY. TAGBUYAWAN, MAINIT, SURIGAO DEL NORTE, STA 0+020.00 - K 0+144	CONSTRUCTION	PUBLIC BIDDING	OCT. 30, 2018	NOV. 19, 2018	16-May-19	27-May-19	GAA 2019	9,800,000.00			RIVER BANK
12	19NG0012	CONSTRUCTION OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM, LADGARON RIVER/ BRGY. LADGARON, CLAVER, SURIGAO DEL NORTE, STA.0+314.00 - STA. 0+381.60	CONSTRUCTION	PUBLIC BIDDING	OCT. 30, 2018	NOV. 19, 2018	16-May-19	27-May-19	GAA 2019	9,800,000.00			FLOOD CONTROL
13	19NG0013	CONSTRUCTION OF ALEGRIA SEAWALL / BRGY. ALEGRIA, SURIGAO CITY, STA.0+000 - STA.0+066 RIGHT	CONSTRUCTION	PUBLIC BIDDING	OCT. 30, 2018	NOV. 19, 2018	16-May-19	27-May-19	GAA 2019	9,800,000.00			SEAWALL
14	19NG0014	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BARANGAY SAN ISIDRO AND VILLAFOR/ GIGAQUIT, SURIGAO DEL NORTE, STA.0+679.00 - 0+955.00	CONSTRUCTION	PUBLIC BIDDING	OCT. 31, 2018	NOV. 20, 2018	20-May-19	27-May-19	GAA 2019	49,000,000.00			FLOOD CONTROL
15	19NG0015	CONSTRUCTION OF FLOOD CONTROL/ BRGY. OMBONG, ALEGRIA, SURIGAO DEL NORTE, STA.0+232.80 - STA.0+426.40	CONSTRUCTION	PUBLIC BIDDING	OCT. 31, 2018	NOV. 20, 2018	16-May-19	27-May-19	GAA 2019	19,600,000.00			FLOOD CONTROL
16	19NG0016	CONSTRUCTION OF FLOOD CONTROL STRUCTURES/ BRGY. ALANG-ALANG, SURIGAO CITY, SURIGAO DEL NORTE, STA.0+021 - 0+083.80	CONSTRUCTION	PUBLIC BIDDING	OCT. 31, 2018	NOV. 20, 2018	16-May-19	27-May-19	GAA 2019	9,800,000.00			FLOOD CONTROL
17	19NG0017	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, CAMPO RIVER CONTROL/ BACUAG, SURIGAO DEL NORTE, STA.0+532.00 - 0+683.18	CONSTRUCTION	PUBLIC BIDDING	OCT. 31, 2018	NOV. 20, 2018	26-May-19	18-Jul-19	GAA 2019	19,600,000.00			FLOOD CONTROL



18	19NG0018	COMPLETION OF SEAWALL ALONG CEMENTERY/ BRGY. BUENAVISTA, SURIGAO CITY, SURIGAO DEL NORTE, STA.0+000 - 0+015.50, STA.0+028.70 - K 0+077.00	CONSTRUCTION	PUBLIC BIDDING	OCT. 31, 2018	NOV. 20, 2018	26-May-19	18-Jul-19	GAA 2019	9,800,000.00			SEAWALL
19	19NG0019	NETWORK DEVELOPMENT ROAD WIDENING, SECONDARY ROAD SURIGAO- DAVAO COASTAL ROAD / BACUAG, SURIGAO DEL NORTE K1162+574.00 - K1164+849.00	CONSTRUCTION	PUBLIC BIDDING	NOV. 7, 2018	NOV. 27, 2018	26-May-19	18-Jul-19	GAA 2019	65,890,200.00			ROAD WIDENING
20	19NG0020	OFF CARRIAGEWAY IMPROVEMENT, TERTIARY ROADS, QUEZON-MAPAWA- CAPALAYAN-ESPINA- NAVARRO ROAD/ BRGY. QUEZON, SURIGAO CITY, K1131+000 - K1132+340	CONSTRUCTION	PUBLIC BIDDING	NOV. 7, 2018	NOV. 27, 2018	26-May-19	18-Jul-19	GAA 2019	36,727,460.00			ROADS
21	19NG0021	NETWORK DEVELOPMENT OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS, SURIGAO - DAVAO COASTAL ROAD/ BACUAG, SURIGAO DEL NORTE, K1160+306.00 - K1162+000.00	CONSTRUCTION	PUBLIC BIDDING	NOV. 7, 2018	NOV. 27, 2018	14-May-19	27-May-19	GAA 2019	30,213,400.00			ROAD WIDENING
22	19NG0022	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, SISON RIVER CONTROL/ POBLACION, SISON, SURIGAO DEL NORTE, STA.0+000 - 0+195	CONSTRUCTION	PUBLIC BIDDING	NOV. 7, 2018	NOV. 27, 2018	14-May-19	27-May-19	GAA 2019	19,600,000.00			FLOOD CONTROL

23	19NG0023	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES ALONG CAMPO-CABUGAO ROAD IN SUPPORT TO AGRIBUSINESS INDUSTRY/ BACUAG, SURIGAO DEL NORTE, STA.1+000.	CONSTRUCTION	PUBLIC BIDDING	NOV. 7, 2018	NOV. 27, 2018	14-May-19	27-May-19	GAA 2019	9,800,000.00			ROAD IMPROVEMENT
24	19NG0025	NETWORK DEVELOPMENT ROAD WIDENING, SECONDARY ROAD (SURIGAO-DAVAO COASTAL ROAD)/ GIGAQUIT, SURIGAO DEL NORTE, K1170+400.00 - K1171+846.00	CONSTRUCTION	PUBLIC BIDDING	NOV. 9, 2018	NOV. 29, 2018	26-Jun-19	18-Jul-19	GAA 2019	73,053,395.00			ROAD WIDENING
25	19NG0026	NETWORK DEVELOPMENT ROAD WIDENING SECONDARY ROAD, SURIGAO-DAVAO COASTAL ROAD/ PANATAO, CLAVER, SURIGAO DEL NORTE, K1182+000 - K1182+900	CONSTRUCTION	PUBLIC BIDDING	NOV. 9, 2018	NOV. 29, 2018	14-May-19	27-May-19	GAA 2019	39,317,600.00			ROAD WIDENING
26	19NG0027	CONST./IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS/ CONST. OF NRJ CITY MOTORPOOL-SITIO TUMANDAY-SABANG ROAD LEADING TO LIPATA PORT, SURIGAO CITY, SURIGAO DEL NORTE, K1123+896.40 - K1123	CONSTRUCTION	PUBLIC BIDDING	NOV. 9, 2018	NOV. 29, 2018	14-May-19	27-May-19	GAA 2019	23,520,000.00			ROAD IMPROVEMENT
27	19NG0028	CONST./IMPVT. OF ACCESS ROADS LEADING TO SEAPORTS CONST. NRJ CAGNIOG-CAYUTAN-CANLANIPA ROAD LEADING TO SURIGAO CITY PORT (CONSTRUCTION OF CONCRETE ROAD INCLUDING FLOOD MITIGATION STRUCTURE	CONSTRUCTION	PUBLIC BIDDING	NOV. 9, 2018	NOV. 29, 2018	14-May-19	27-May-19	GAA 2019	19,600,000.00			ROAD IMPROVEMENT

28	19NG0029	CONSTRUCTION/UPGRADING REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS-DAANG MAHARLIKA (LIPATA- SURIGAO SECTION) AND (SURIGAO-AGUSAN SECTION)/ SURIGAO CITY, SURIGAO DEL NORTE, DAANG MAHARL	CONSTRUCTION	PUBLIC BIDDING	NOV. 9, 2018	NOV. 29, 2018	26-Jun-19	18-Jul-19	GAA 2019	15,327,200.00			REHABILITATION OF DRAINAGE
29	19NG0030	CONSTRUCTION/UPGRADING REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - DAANG MAHARLIKA (SURIGAO-AGUSAN SECTION)/ SURIGAO CITY, SURIGAO DEL NORTE K1123+(-306) - K1123+380, K1124+180 - K1124+410.	CONSTRUCTION	PUBLIC BIDDING	NOV. 9, 2018	NOV. 29, 2018	26-Jun-19	18-Jul-19	GAA 2019	14,886,200.00			REHABILITATION OF DRAINAGE
30	19NG0031	NETWORK DEVELOPMENT ROAD WIDENING, SECONDARY ROADS SURIGAO- DAVAO COASTAL ROAD / HAYANGGABON, CLAVER, SURIGAO DEL NORTE, K1195+000 - K1197+000	CONSTRUCTION	PUBLIC BIDDING	NOV. 13, 2018	DEC. 10, 2018	8-Jul-19	17-Jul-19	GAA 2019	72,375,000.00			ROAD WIDENING
31	19NG0032	NRJ BRGY. CAMPO - BRGY.PAYAPAG ROAD LEADING TO SITIO LITTLE BAGUIO FALLS AND FARM / BACUAG, SURIGAO DEL NORTE, K 2+179 - K 2+934.2	CONSTRUCTION	PUBLIC BIDDING	NOV. 13, 2018	DEC.10, 2018	26-Jun-19	18-Jul-19	GAA 2019	19,600,000.00			BRGY. ROAD
32	19NG0033	REPLACEMENT OF BALORAN BRIDGE (B00865MN) / ALONG DAANG MAHARLIKA (SURIGAO-AGUSAN SECTION), BRGY. ALIPAO, ALEGRIA, SURIGAO DEL NORTE, K1163+142.00 - K1163+162.00, K1163+080.00 - K1163+200.00, STA.0+119.18 - STA.0.280.00	CONSTRUCTION	PUBLIC BIDDING	NOV. 13, 2018	DEC. 10, 2018	16-May-19	30-May-19	GAA 2019	39,200,000.00			BRIDGE



33	19NG0034	REPLACEMENT OF CANDIIS BRIDGE (B00866MN)/ ALONG DAANG MAHARLIKA (SURIGAO - AGUSAN SECTION), BRGY. ALIPAO, ALEGRIA, SURIGAO DEL NORTE, K1163+270.00 - K1163+365.00, K1163+307.00 - K1163+327.00, STA.0+062.46 - STA.0+336.20	CONSTRUCTION	PUBLIC BIDDING	NOV. 13, 2018	DEC. 10, 2018	16-May-19	30-May-19	GAA 2019	39,200,000.00			BRIDGE
34	19NG0035	REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE/ CLAVER, SURIGAO DEL NORTE, K1203+422 - K1203+552;K1204+023 - K1204+121;K1204+631 - K1204+784	CONSTRUCTION	PUBLIC BIDDING	NOV. 16, 2018	DEC. 10, 2018	27-Jun-19	10-Jul-19	GAA 2019	44,100,000.00			REHABILITATION OF ROADS
35	19NG0036	NETWORK DEVELOPMENT ROAD WIDENING, SECONDARY ROADS, SURIGAO DAVAO COASTAL ROAD, K1167+820 - K1168+460/ GIGAQUIT, SURIGAO DEL NORTE, K1167+820 - K1168+460	CONSTRUCTION	PUBLIC BIDDING	NOV. 16, 2018	DEC. 10, 2018	27-Jun-19	10-Jul-19	GAA 2019	32,876,060.00			ROAD WIDENING
36	19NG0037	ACCESS ROAD LEADING TO BORONGKOT BEACH/ BRGY. BANBAN, TAGANAAN, SURIGAO DEL NORTE, STA.1+030 - 1+340	CONSTRUCTION	PUBLIC BIDDING	NOV. 16, 2018	DEC. 10, 2018	16-May-19	30-May-19	GAA 2019	19,600,000.00			ACCESS ROAD
37	19NG0038	WIDENING OF PERMANENT BRIDGE TIMAMANA BR (B01747MN) ALONG DAANG MAHARLIKA (SURIGAO-AGUSAN SECTION)/ BRGY. TIMAMANA, TUBOD, SURIGAO DEL NORTE, K1151+020 - K1151+038	CONSTRUCTION	PUBLIC BIDDING	NOV. 16, 2018	DEC. 10, 2018	16-May-19	30-May-19	GAA 2019	18,620,000.00			BRIDGE WIDENING

38	19NG0039	NETWORK DEVELOPMENT OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS, JUNCTION CAPALAYAN-CABONGBONGAN ROAD/ BRGY. CAPALAYAN, SURIGAO CITY, SURIGAO DEL NORTE, K1136+(-327) - K1138+038	CONSTRUCTION	PUBLIC BIDDING	NOV. 28, 2018	DEC. 19, 2018	16-Jul-19	24-Jul-19	GAA 2019	68,340,335.00			ROAD IMPROVEMENT
39	19NG0040	CONSTRUCTION/IMPROVEME NT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES TO CLACOFARMC COCONUT PROCESSING PLANT BARANGAY DAYWAN CLAVER SURIGAO DEL NORTE FROM SAPA-LADGARON	CONSTRUCTION	PUBLIC BIDDING	NOV. 28, 2018	DEC. 19, 2018	16-May-19	30-May-19	GAA 2019	34,300,000.00			ROAD IMPROVEMENT
40	19NG0041	CONSTRUCTION/IMPROVEME NT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES TO CLAVER ECO-PARK BARANGAY PANATAO FROM BARANGAY SAPA CLAVER WOMEN'S ASSOCIATION SUPPLIES SITE IN	CONSTRUCTION	PUBLIC BIDDING	NOV. 28, 2018	DEC. 19, 2018	16-May-19	30-May-19	GAA 2019	34,300,000.00			ROAD IMPROVEMENT
41	19NG0042	NETWORK DEVELOPMENT - ROAD WIDENING - TERTIARY ROADS ALONG DAANG MAHARLIKA (LIPATA- SURIGAO SECTION, Y- LENGTH)/BRGY. LUNA, SURIGAO CITY, SURIGAO DEL NORTE, CHAINAGE 0 - CHAINAGE 35	CONSTRUCTION	PUBLIC BIDDING	NOV. 28, 2018	DEC. 19, 2018	27-Jun-19	10-Jul-19	GAA 2019	1,274,000.00			ROAD WIDENING



42	19NG0043	REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS (QUEZON-MAPAWA-CAPALAYAN-ESPINA-NAVARRO ROAD)/BRGY. MAPAWA, SURIGAO CITY, K1132+67	CONSTRUCTION	PUBLIC BIDDING	NOV. 28, 2018	DEC. 19, 2018	27-Jun-19	10-Jul-19	GAA 2019	14,700,000.00			ROAD
43	19NG0044	PREVENTIVE MAINTENANCE SECONDARY ROADS ASPHALT OVERLAY (50mm. Thk)/ ALONG SURIGAO WHARF ROAD, (K1123 +(-810)-K1123+466), BRGY. WASHINGTON, SURIGAO CITY, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	NOV. 28, 2018	DEC. 19, 2018	27-Jun-19	19-Jul-19	GAA 2019	70,362,975.00			ASPHALT OVERLAY
44	19NG0045	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS, NRJ DAANG MAHARLIKA (LIPATA-SURIGAO SECTION) BIOBORJAN RIZAL-SABANG III LEADING TO LIPATA PORT/ SURIGAO CITY, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	NOV. 28, 2018	DEC. 19, 2018	16-May-19	30-May-19	GAA 2019	23,520,000.00			IMPROVEMENT OF ACCESS ROADS
45	19NG0046	CONSTRUCTION OF NEW BRIDGES SAN PEDRO BRIDGE ALONG DAANG MAHARLIKA (SURIGAO-AGUSAN SECTION)/ BRGY. SAN PEDRO, ALEGRIA SURIGAO DEL NORTE, K1165+700 – K1165+745	CONSTRUCTION	PUBLIC BIDDING	NOV. 29, 2018	DEC. 27, 2018	27-Jun-19	19-Jul-19	GAA 2019	51,145,000.00			BRIDGE

46	19NG0047	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION CIRCUMFERENTIAL ROAD LEADING LAKE MAINIT, PACKAGE 2 / MAINIT, SUR	CONSTRUCTION	PUBLIC BIDDING	NOV. 29, 2018	DEC. 19, 2018	27-Jun-19	19-Jul-19	GAA 2019	36,750,000.00			IMPROVEMENT OF ACCESS ROADS
47	19NG0048	REPLACEMENT OF CONCRETE BRIDGE KINABUTAN BR.1 (B01210MN) ALONG DAANG MAHARLIKA (LIPATA-SURIGAO SECT.) PHASE II / BRGY. RIZAL, SURIGAO CITY K1121+061 - K1121+673	CONSTRUCTION	PUBLIC BIDDING	NOV. 29, 2018	DEC. 19, 2018	27-Jun-19	19-Jul-19	GAA 2019	9,800,000.00			BRIDGE
48	19NG0049	CONVERGENCE AND SPECIAL PROGRAM - CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS OF CIRCUMFERENTIAL ROAD LEADING LAKE MAINIT, PACKAGE 1 (CONSTRUCTION OF MAT-I BRIDGE) / MAINIT, SURIGAO DEL NORTE, STA.0+550.00 - STA.0+600.00.	CONSTRUCTION	PUBLIC BIDDING	NOV. 29, 2018	DEC. 19, 2018	16-Jul-19	24-Jul-19	GAA 2019	57,900,000.00			IMPROVEMENT OF ACCESS ROADS
49	19NG0050	CONVERGENCE AND SPECIAL PROGRAM - CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS OF CIRCUMFERENTIAL ROAD LEADING LAKE MAINIT, PACKAGE 3 (CONSTRUCTION OF TOLINGON BRIDGE) / MAINIT, SURIGAO	CONSTRUCTION	PUBLIC BIDDING	NOV. 29, 2018	DEC. 19, 2018	27-Jun-19	19-Jul-19	GAA 2019	26,950,000.00			IMPROVEMENT OF ACCESS ROADS

50	19NG0051	CONSTRUCTION OF NEW BRIDGES - MAGTIACO BRIDGE DAANG MAHARLIKA (SURIGAO-AGUSAN SECTION)/ BRGY. SAN PEDRO, ALEGRIA, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	DEC. 19, 2018	-	-	-	GAA 2019	96,500,000.00			Change of Implementing Office from District Engineering Office to Regional Office as requested by the Regional office
----	----------	---	--------------	----------------	---------------	---	---	---	----------	---------------	--	--	---

Prepared by :

  
**MA. GINA L. LESACA**  
 Engineer - II  
 Head, BAC - Secretariat

Recommended by :

  
**EDILBERTO A. PEJAN**  
 Engineer - III  
 BAC Vice-Chairman

Approved by :

  
**HENRY CRUZ J. MARAPAO**  
 District Engineer