

(DPWH - Leyte II) Final Annual Procurement Plan for FY 2020

CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Ads/Post of IAB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
										Total	MOOE	CO	
20ID0001	Construction of Flood Control Structure along Cabayogan River, Brgy. Poblacion District I, Jaro, Leyte	Construction Section	YES	Public Bidding	September 17 - October 08, 2019	October 8, 2019	January 23, 2020	January 29, 2020	GoP	4,949,996.54		4,949,996.54	Flood Control Structure of 374 In. m.
20ID0002	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Control Structure along Manloy River, Brgy. Manloy, Carigara, Leyte	Construction Section	YES	Public Bidding	September 17 - October 08, 2019	October 8, 2019	January 23, 2020	January 29, 2020	GoP	16,393,440.00		16,393,440.00	Flood Control Structure of 355 In. m.
20ID0003	Construction of Local Road, Brgy. Buenavista, Brgy. Tinambacan - Brgy. Uguiao, Jaro, Leyte	Construction Section	YES	Public Bidding	September 17 - October 08, 2019	October 8, 2019	January 23, 2020	January 29, 2020	GoP	9,899,884.95		9,899,884.95	Concrete Paving for 1.64 In.km
20ID0004	Construction of Local Road, Brgy. Sto. Niño, Jaro, Leyte	Construction Section	YES	Public Bidding	September 17 - October 08, 2019	October 8, 2019	January 23, 2020	January 29, 2020	GoP	4,949,995.83		4,949,995.83	Concrete Paving for 0.930 In.km.
20ID0005	Construction of Road, Cacao- Piliway- Lunela Road, La Paz, Leyte	Construction Section	YES	Public Bidding	September 17 - October 08, 2019	October 8, 2019	January 23, 2020	January 29, 2020	GoP	4,950,000.00		4,950,000.00	Concrete Paving for 0.96 In.km.
20ID0006	Construction of Multi- Purpose Building, Brgy. Hindang, Jutila, Leyte	Construction Section	YES	Public Bidding	September 24 - October 15, 2019	October 8, 2019	January 23, 2020	January 29, 2020	GoP	6,930,000.00		6,930,000.00	Concrete and Masonry Works
20ID0007	Asset Preservation Program- Rehabilitation / Reconstruction Upgrading Damaged Paved Roads- Tertiary Roads- Tanauan-Dagami Rd. - K0936+ 020- K0936+ 270	Construction Section	YES	Public Bidding	September 24 - October 15, 2019	October 15, 2019	January 23, 2020	January 29, 2020	GoP	9,799,113.04		9,799,113.04	Rehabilitation of Road for 2.33 km Road Length
20ID0008	Construction / Rehabilitation of Flood Control Mitigation Facilities within Major River Basins and Principal River- Construction of Seawall, Balud Seawall, Capocan, Leyte	Construction Section	YES	Public Bidding	September 24 - October 15, 2019	October 15, 2019	January 23, 2020	January 29, 2020	GoP	6,602,257.53		6,602,257.53	Flood Control Structure of 250 In. m.
20ID0009	Construction of Multi- Purpose Building, Brgy. Libas, Burauen, Leyte	Construction Section	YES	Public Bidding	September 24 - October 15, 2019	October 15, 2019	January 23, 2020	January 29, 2020	GoP	6,930,000.00		6,930,000.00	Concrete and Masonry Works
20ID0010 Readvertised	Construction of Multi- Purpose Building, Brgy. San Isidro, Carigara, Leyte	Construction Section	YES	Public Bidding	November 11 - December 3, 2019	December 3, 2019	January 23, 2020	January 29, 2020	GoP	4,950,000.00		4,950,000.00	Concrete and Masonry Works
20ID0011	Construction of Multi- Purpose Building, Brgy. Sta. Cruz, Mayorga, Leyte	Construction Section	YES	Public Bidding	September 24 - October 15, 2019	October 15, 2019	January 23, 2020	January 29, 2020	GoP	4,950,000.00		4,950,000.00	Concrete and Masonry Works
20ID0012	Construction of Slope Protection Structure, Brgy. Poblacion District 1, Jaro, Leyte	Construction Section	YES	Public Bidding	September 24 - October 15, 2019	October 15, 2019	January 23, 2020	January 29, 2020	GoP	4,949,932.18		4,949,932.18	Flood Control Structure of 54.65 In.m.
20ID0013	Concreting of Road, Brgy. Tigbao, Carigara, Leyte	Construction Section	YES	Public Bidding	September 24 - October 15, 2019	October 15, 2019	January 23, 2020	January 29, 2020	GoP	4,949,816.26		4,949,816.26	Concrete Paving for 0.92 Lane km.
20ID0014	Asset Preservation Program - Rehabilitation- Reconstruction of National Roads with Slips, Slope Collapse and Landslide- Primary Roads - Palo - Carigara - Ormoc Rd. - K0969+ 503 - K0970+ (-024.80), K0970+ 114-K0970+198	Construction Section	YES	Public Bidding	October 01 - October 22, 2019	October 22, 2019	January 23, 2020	January 29, 2020	GoP	38,513,735.04		38,513,735.04	Construction of Road Slope Protection Works (Cribwall Left Side) of 609.00 In.m.
20ID0015	Construction / Maintenance of Flood Mitigation Structures and Drainage System, Construction of Hibuga Flood Control Structure and Drainage System Hibuga River Basin, Barangay Sta. Ana, La Paz, Leyte	Construction Section	YES	Public Bidding	October 01 - October 22, 2019	October 22, 2019	January 23, 2020	January 29, 2020	GoP	39,199,991.39		39,199,991.39	Construction of Flood Mitigation
20ID0016	Construction / Maintenance of Flood Mitigation Structures and Drainage System, Construction of Luan Seawall, Brgy. Luan, Dulag, Leyte	Construction Section	YES	Public Bidding	October 01 - October 22, 2019	October 22, 2019	January 23, 2020	January 29, 2020	GoP	27,596,389.75		27,596,389.75	Construction of Stair Type Structure (Structural Concrete with PVC Pile Foundation) Total length 220 In.m.

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Ads/Post of IABE	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
										Total	MOOE	CO	
20ID0017	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems- Rehabilitation of Flood Control Structure along Domin River, Brgy. Cuisan, Capocan, Leyte	Construction Section	YES	Public Bidding	October 01 - October 22, 2019	October 22, 2019	January 23, 2020	January 29, 2020	GoP	10,588,898.12		10,588,898.12	Construction of Flood Mitigation Structure Revetment 345.5 In.m.
20ID0018 Readvertised	Construction of Multi-Purpose Building, Brgy. West Visoria, Canguara, Leyte	Construction Section	YES	Public Bidding	January 24 - February 13, 2020	February 13, 2020			GoP	7,911,600.00		7,911,600.00	Concrete and Masonry Works
20ID0019	Construction of Multi- Purpose Building, Brgy. Bagong Lipunan, Canguara, Leyte	Construction Section	YES	Public Bidding	October 01 - October 22, 2019	October 22, 2019	January 24, 2020	January 30, 2020	GoP	4,950,000.00		4,950,000.00	Concrete and Masonry Works
20ID0020	Construction of Drainage Structure, Brgy. Guindapunan East, Canguara, Leyte	Construction Section	YES	Public Bidding	October 01 - October 22, 2019	October 22, 2019	January 24, 2020	January 30, 2020	GoP	4,949,980.12		4,949,980.12	Flood Control - Construction Drainage (Closed and open) conduits
20ID0021	Asset Preservation Program- Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads- Tertiary Roads- Sta. Fe- Pastarana- Dagami Rd- K0931 + 212 - K0931 + 462	Construction Section	YES	Public Bidding	October 08 - October 29, 2019	October 29, 2019	January 24, 2020	January 30, 2020	GoP	9,799,765.67		9,799,765.67	Asphalt Overlay for 0.50 In. km.
20ID0022	Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems- Construction of Flood Control Structure along Balire River Basin, Mac Arthur, Leyte	Construction Section	YES	Public Bidding	October 08 - October 29, 2019	October 29, 2019	January 24, 2020	January 30, 2020	GoP	39,199,995.61		39,199,995.61	Flood Mitigation Structure - for 1,050 In.m.
20ID0023	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structures and Drainage System, Dagupan River Basin, Bureauen, Leyte	Construction Section	YES	Public Bidding	October 08 - October 29, 2019	October 29, 2019	January 24, 2020	January 30, 2020	GoP	39,199,995.56		39,199,995.56	Flood Mitigation Structure - for 1,360 In.m.
20ID0024	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Dagupan- Marabong River Flood Control, Brgy. Batug, Dagupan, Leyte	Construction Section	YES	Public Bidding	October 08 - October 29, 2019	October 29, 2019	January 24, 2020	January 30, 2020	GoP	23,190,715.83		23,190,715.83	Flood Mitigation Structure - for 187 In.m.
20ID0025	Rehabilitation / Major Repair of Five Classroom School Building Barugo II Central School, Barugo, Leyte	Construction Section	YES	Public Bidding	October 08 - October 29, 2019	October 29, 2019	January 24, 2020	January 30, 2020	GoP	4,950,000.00		4,950,000.00	Concrete and Masonry Works
20ID0026 Readvertised	Construction of Multi- Purpose Building, Brgy. San Roque, Tungga, Leyte	Construction Section	YES	Public Bidding	January 28 - February 18, 2020	February 18, 2020			GoP	2,966,850.00		2,966,850.00	Concrete and Masonry Works
20ID0027	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Dulag - Julia - Bureauen Rd. (S00102L T) K0945+009-K0945+670, K0945+800- K0946+000	Construction Section	YES	Public Bidding	October 15 - November 05, 2019	November 5, 2019	January 24, 2020	January 30, 2020	GoP	5,141,056.19		5,141,056.19	Road Reblocking for 0.7125 lane km.
20ID0028	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Jaro- Dagami- Bureauen- La Paz Rd. - K0962+550 -K0962+784- K0963+050 - K0963+420	Construction Section	YES	Public Bidding	October 15 - November 05, 2019	November 5, 2019	January 24, 2020	January 30, 2020	GoP	3,174,945.82		3,174,945.82	Road Reblocking for 0.604 lane km.
20ID0029	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - La Paz - Javier, Bito Rd. - K0953+000 - K0954+000-K0955+533 - K0956+000	Construction Section	YES	Public Bidding	October 15 - November 05, 2019	November 5, 2019	January 24, 2020	January 30, 2020	GoP	20,834,718.18		20,834,718.18	Asphalt Overlay for 2.92 km.
20ID0030	Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - Killing - Tanauan - Tabonablan - Julia Rd. - K0939+529 - K0940+529 50	Construction Section	YES	Public Bidding	October 15 - November 05, 2019	November 5, 2019	January 24, 2020	January 30, 2020	GoP	11,406,074.03		11,406,074.03	Road Reblocking for 1.957 lane km.

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Ads/Post of IABE	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
										Total	MOOE	CO	
20ID0031 Readvertised	Construction of multi-Purpose Building, Brgy. Candigahub, Caganga, Leyte	Construction Section	YES	Public Bidding	January 28 - February 18, 2020	February 18, 2020			GoP	7,911,600.00		7,911,600.00	Concrete and Masonry Works
20ID0032	Construction of Flood Control Structure along Naliwatan River, Brgy. San Vicente, Tunga, Leyte	Construction Section	YES	Public Bidding	October 15 - November 05, 2019	November 5, 2019	January 24, 2020	January 30, 2020	GoP	11,879,923.23		11,879,923.23	Flood Control Mitigation for 334.00 In.m.
20ID0033	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Tanauan - Dagami Rd - K0953+000-K0953+430	Construction Section	YES	Public Bidding	October 24 - November 14, 2019	November 14, 2019	January 27, 2020	January 31, 2020	GoP	1,959,870.10		1,959,870.10	Road Reblocking for 0.43 km.
20ID0034 Readvertised	Asset Preservation Program- Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads- Tertiary Roads, Bagahupi - Babatragon - Sta. Cruz - Barugo - Caganga Rd - K0941+924-K0942+842.70	Construction Section	YES	Public Bidding	October 24 - November 14, 2019	November 14, 2019	January 27, 2020	January 31, 2020	GoP	39,199,772.42		39,199,772.42	Asphalt Overlay for 3.56 lane km.
20ID0035 Readvertised	Asset Preservation Program- Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads- Tertiary Roads - Dulag - Julia - Burauen Rd (S00107LT) - K0952+012-K0951+284-K0953+500-K0955+162	Construction Section	YES	Public Bidding	October 24 - November 14, 2019	November 14, 2019	January 27, 2020	January 31, 2020	GoP	39,143,090.20		39,143,090.20	Asphalt Overlay for 5.96 lane km.
20ID0036	Network Development - Road Widening - Tertiary Roads Mayorga - La Paz Road K0946+727-K0947+792-K0948+260.30-K0949+585, K0949+535-K0949+507-K0950+600-K0950+931 & K0951+002-K0951+546.80	Construction Section	YES	Public Bidding	October 24 - November 14, 2019	November 14, 2019	January 27, 2020	January 31, 2020	GoP	42,840,056.19		42,840,056.19	Road Rehabilitation for 4.59 lane km.
20ID0037	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation of Flood Control Structures, Brgy. East Visoria, Caganga, Leyte	Construction Section	YES	Public Bidding	October 24 - November 14, 2019	November 14, 2019	January 27, 2020	January 31, 2020	GoP	5,690,858.63		5,690,858.63	Flood Mitigation Structure of 208 In.m.
20ID0038	Construction of Multi-Purpose Building, Barangay Barughay Sur, Caganga, Leyte	Construction Section	YES	Public Bidding	October 24 - November 14, 2019	November 14, 2019	January 27, 2020	January 31, 2020	GoP	6,930,000.00		6,930,000.00	Concrete and Masonry Works
20ID0039	Construction of Anonang River Flood Control, Barangay Anonang, Burauen, Leyte	Construction Section	YES	Public Bidding	November 06 - November 26, 2019	November 26, 2019	January 27, 2020	January 31, 2020	GoP	29,699,953.60		29,699,953.60	Flood Mitigation Structure of 616.8 In.m.
20ID0040	Access Road leading to Calumpian Island and Coastal Road Diving Spot, Capocoran, Leyte	Construction Section	YES	Public Bidding	November 06 - November 26, 2019	November 26, 2019	January 27, 2020	January 31, 2020	GoP	48,999,902.02		48,999,902.02	Concrete Paving for 3.024 In.km.
20ID0041	Network Development - Road Widening - Tertiary Roads - Bagahupi - Babatragon - Sta. Cruz - Barugo - Caganga Rd K0942+551-K0942+815, K0942+827-K0943+933	Construction Section	YES	Public Bidding	November 06 - November 26, 2019	November 26, 2019	January 27, 2020	January 31, 2020	GoP	48,999,974.59		48,999,974.59	Concrete Paving for 2.77 In.km.
20ID0042	Network Development - Construction of Missing Links / New Roads - Burauen - Albuera Road, Burauen Section, Package 1, Leyte	Construction Section	YES	Public Bidding	November 11 - December 02, 2019	December 3, 2019	January 27, 2020	January 31, 2020	GoP	48,999,843.57		48,999,843.57	Construction of Road Slope Protection Structure (mattresses, 0.3mx2mx6m (Metallic coated) with H-Pile Foundation) with a Total Length of 160 linear meter
20ID0043	Network Development - Construction of Missing Links / New Roads - Burauen - Albuera Road, Burauen Section, Package 2, Leyte	Construction Section	YES	Public Bidding	November 11 - December 02, 2019	December 3, 2019	January 27, 2020	January 31, 2020	GoP	48,999,767.67		48,999,767.67	Construction of Road Slope Protection Structure (mattresses, 0.3mx2mx6m (Metallic coated) with H-Pile Foundation) with a Total Length of 160 linear meter
20ID0044	Construction of Multi-Purpose Building, Barangay Pikas, Burugo, Leyte	Construction Section	YES	Public Bidding	November 11 - December 02, 2019	December 3, 2019	January 27, 2020	January 31, 2020	GoP	6,930,000.00		6,930,000.00	Concrete and Masonry Works

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	AdstPost of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MODE	CO	Remarks (Explaining changes from the APP)
20ID0045	Construction of Two Storey DPWH District Engineering Office Building, Mac Arthur, Leyte	Construction Section	YES	Public Bidding	November 21 - December 11, 2019	December 11, 2019	January 27, 2020	January 31, 2020	GoP	38,299,140.00		38,299,140.00	Concrete and Masonry Works
20ID0046	Construction of 1 unit 1 Storey 2 (Two) Classroom School Building (Modified) Batug Elementary School Dulag, Leyte	Construction Section	YES	Public Bidding	December 18, 2019 - January 7, 2020	January 7, 2020	January 27, 2020	January 31, 2020	GoP	4,643,671.62		4,643,671.62	Complete construction of (7.00x18.00m, plus corridor 2.50m) One (1) Storey, Two (2) Classroom School Building with reinforced concrete gutter, hand washing area, PWD ramp with handrails, window grills at front and rear windows, parapet wall and toilet each classroom (Exposure category D having wind velocity of 340kph)
20ID0047	Construction of 1 unit 1 Storey 2 (Two) Classroom School Building (Modified) Sta Cruz Elementary School Mayorga, Leyte	Construction Section	YES	Public Bidding	December 18, 2019 - January 7, 2020	January 7, 2020	January 27, 2020	January 31, 2020	GoP	4,860,349.71		4,860,349.71	Complete construction of (7.00x18.00m, plus corridor 2.50m) One (1) Storey, Two (2) Classroom School Building with reinforced concrete gutter, hand washing area, PWD ramp with handrails, window grills at front and rear windows, parapet wall and toilet each classroom (Exposure category D having wind velocity of 340kph)
20ID0048	Construction of 1 unit 1 Storey 2 (Two) Classroom School Building (Modified) Guinadongan Elementary School Capocan, Leyte	Construction Section	YES	Public Bidding	December 18, 2019 - January 7, 2020	January 7, 2020	January 27, 2020	January 31, 2020	GoP	4,904,348.21		4,904,348.21	Complete construction of (7.00x18.00m, plus corridor 2.50m) One (1) Storey, Two (2) Classroom School Building with reinforced concrete gutter, hand washing area, PWD ramp with handrails, window grills at front and rear windows, parapet wall and toilet each classroom (Exposure category D having wind velocity of 340kph)
20ID0049	Construction of 1 unit 1 Storey 2 (Two) Classroom School Building (Modified) Villa Rosas Elementary School Burauen, Leyte	Construction Section	YES	Public Bidding	December 18, 2019 - January 7, 2020	January 7, 2020	January 27, 2020	January 31, 2020	GoP	4,825,992.60		4,825,992.60	Complete construction of (7.00x18.00m, plus corridor 2.50m) One (1) Storey, Two (2) Classroom School Building with reinforced concrete gutter, hand washing area, PWD ramp with handrails, window grills at front and rear windows, parapet wall and toilet each classroom (Exposure category D having wind velocity of 340kph)
20ID0050	Construction of 1 unit 1 Storey 2 (Two) Classroom School Building (Modified) Calbasag Elementary School Julia, Leyte	Construction Section	YES	Public Bidding	December 18, 2019 - January 7, 2020	January 7, 2020	January 27, 2020	January 31, 2020	GoP	4,825,992.60		4,825,992.60	Complete construction of (7.00x18.00m, plus corridor 2.50m) One (1) Storey, Two (2) Classroom School Building with reinforced concrete gutter, hand washing area, PWD ramp with handrails, window grills at front and rear windows, parapet wall and toilet each classroom (Exposure category D having wind velocity of 340kph)
20ID0051	Construction of 1 unit 1 Storey 2 (Two) Classroom & 1 unit 1 storey three (3) Amandangay Elementary School Tabontabon, Leyte	Construction Section	YES	Public Bidding	December 18, 2019 - January 7, 2020	January 7, 2020	January 27, 2020	January 31, 2020	GoP	11,683,093.24		11,683,093.24	Complete construction of (7.00x18.00m, plus corridor 2.50m) One (1) Storey, Two (2) Classroom School Building with reinforced concrete gutter, hand washing area, PWD ramp with handrails, window grills at front and rear windows, parapet wall and toilet each classroom (Exposure category D having wind velocity of 340kph)
20ID0052	Construction of Concrete Road, Amahit - Bukid - Tutug-an (Site Cabinitan) Road, Barugo, Leyte	Construction Section	YES	Public Bidding	January 24 - February 13, 2020	February 13, 2020			GoP	9,899,943.76		9,899,943.76	Concrete Paving for 1.5888 Km. m.

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Ads/Post of IAB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Remarks (Explaining changes from the APP)
20ID0053	Construction of School Building Barugo National High School, Burauen, Leyte	Construction Section	YES	Public Bidding	January 24 - February 13, 2020	February 13, 2020			GoP	4,944,750.00		4,944,750.00	Complete construction of (1) Storey, Two (2) Classroom School Building with reinforced concrete gutter, hand washing area, PWD ramp with handrails, window grills at front and rear windows, parapet wall and toilet each classroom (Exposure category D having wind velocity of 340kph) Tables and chairs included
20ID0054	Construction of School Building, EVSU Burauen Campus, Burauen, Leyte	Construction Section	YES	Public Bidding	January 24 - February 13, 2020	February 13, 2020			GoP	4,944,750.00		4,944,750.00	Complete construction of (1) Storey, Two (2) Classroom School Building with reinforced concrete gutter, hand washing area, PWD ramp with handrails, window grills at front and rear windows, parapet wall and toilet each classroom (Exposure category D having wind velocity of 340kph) Tables and chairs included
20ID0055	Road Concreting Brgy. Sta. Ana, La Paz, Leyte	Construction Section	YES	Public Bidding	January 24 - February 13, 2020	February 13, 2020			GoP	4,949,999.12		4,949,999.12	Concrete Paving for 0.407 km.
20ID0056	Preventive Maintenance of Jaro - Dagami - Burauen - La Paz Rd. - K0952+000 - K0956+153, Leyte	Construction Section	YES	Public Bidding	January 24 - February 13, 2020	February 13, 2020			GoP	39,599,992.31		39,599,992.31	Asphalt Overlay for 8.390 Lane km.
20ID0057	Construction of Concrete Road, Brgy. Abaca - Brgy. Buntay Road, Dagami, Leyte	Construction Section	YES	Public Bidding	January 28 - February 18, 2020	February 18, 2020			GoP	19,799,551.61		19,799,551.61	Concrete Paving for 4.072 In. km.
20ID0058	Road Concreting Brgy. Calipayan, Dulag, Leyte	Construction Section	YES	Public Bidding	January 28 - February 18, 2020	February 18, 2020			GoP	4,949,534.39		4,949,534.39	Concrete Paving for 1.00 In. km.
20ID0059	Construction of Covered Court, Barangay Calipayan, Mayorga, Leyte	Construction Section	YES	Public Bidding	January 28 - February 18, 2020	February 18, 2020			GoP	2,966,850.00		2,966,850.00	Steel Works, Roof Framing Roofing Works and Painting Works
20ID0060	Construction / Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Burauen, Leyte	Construction Section	YES	Public Bidding	January 28 - February 18, 2020	February 18, 2020			GoP	2,966,850.00		2,966,850.00	Steel Works, Roof Framing Roofing Works and Painting Works
20ID0061	Preventive Maintenance for Jaro-Dagami-Burauen-La Paz Rd K0941+(-540) -K0947 + 036	Construction Section	YES	Public Bidding	January 28 - February 18, 2020	February 18, 2020			GoP	39,599,957.89		39,599,957.89	Asphalt Overlay for 3.156 Lane km.
20ID0062	Preventive Maintenance for Sta. Fe-Pastrana -Dagami Rd K0931+462-K0933+094.50	Construction Section	YES	Public Bidding	January 28 - February 18, 2020	February 18, 2020			GoP	39,599,969.18		39,599,969.18	Asphalt Overlay for 3.3182 Lane km.

Submitted by:

Recommended by:

Approved by:

ALBERTO L. MOROT
Engineer III
Hosei BAC Secretariat

ALBERTO L. MOROT
Chief Construction Section
BAC Chairman

GERALD A. PACANAN
District Engineer