



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL NORTE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
Gov. Jose C. Sering Road, Surigao City

FINAL ANNUAL PROCUREMENT PLAN
BASED ON LOCAL INFRA PROGRAM 2019

District : SURIGAO DEL NORTE 2ND

NO.	Contract ID No.	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement Posting of IB/REOI	Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	19NG0024	CONSTRUCTION OF MULTI-PURPOSE BUILDING (TOURISM ASSISTANCE CENTER) / BRGY. HAYANGGABON, CLAVER, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	NOV. 7, 2018	NOV. 27, 2018	28-May-19	10-Jun-19	LIP 2019	Php 1,980,000.00			MULTI-PURPOSE BUILDING
2	19NG0052	CONSTRUCTION OF SEAWALL FROM PUROK 1 TO PUROK 6 BRGY. OSLAO, SAN FRANCISCO, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	1-Feb-19	19-Mar-19	26-Jun-19	18-Jul-19	LIP 2019	Php 2,475,000.00			FLOOD CONTROL STRUCTURE
3	19NG0053	REHABILITATION OF BRGY. SEAWALL/BRGY. CAWILAN, TAGANA-AN, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	1-Feb-19	19-Mar-19	26-Jun-19	18-Jul-19	LIP 2019	Php 1,980,000.00			FLOOD CONTROL STRUCTURE
4	19NG0054	CONSTRUCTION OF MULTI-PURPOSE BUILDING BANBAN ELEM. SCHOOL BARANGAY BANBAN, TAGANA-AN, SDN/BRGY. BANBAN, TAGANA-AN, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	1-Feb-19	19-Mar-19	26-Jun-19	18-Jul-19	LIP 2019	Php 3,663,000.00			MULTI-PURPOSE BUILDING

5	19NG0055	CONSTRUCTION OF BRGY. HALL (5.00m x 10.00m)/BRGY. MAYAG, SISON, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	1-Feb-19	19-Mar-19	26-Jun-19	18-Jul-19	LIP 2019	Php 2,673,000.00			CONSTRUCTION OF BRGY. HALL
6	19NG0056	CONSTRUCTION OF BRGY. HALL (5.00m x 10.00m)/BRGY. MABUHAY, SISON, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	1-Feb-19	19-Mar-19	26-Jun-19	18-Jul-19	LIP 2019	Php 2,673,000.00			CONSTRUCTION OF BRGY. HALL
7	19NG0057	CONSTRUCTION OF BRGY. HALL (5.00m x 10.00m)/BRGY. GACEPAN, SISON, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	6-Feb-19	20-Mar-19	26-Jun-19	18-Jul-19	LIP 2019	Php 2,673,000.00			CONSTRUCTION OF BRGY. HALL
8	19NG0058	CONSTRUCTION OF BRGY. HALL (5.00m x 10.00m)/BRGY. LOWER PATAG, SISON, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	6-Feb-19	20-Mar-19	26-Jun-19	18-Jul-19	LIP 2019	Php 2,673,000.00			CONSTRUCTION OF BRGY. HALL
9	19NG0059	CONSTRUCTION OF BRGY. HALL (5.00m x 10.00m)/BRGY. IMA, SISON, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	6-Feb-19	20-Mar-19	26-Jun-19	18-Jul-19	LIP 2019	Php 2,673,000.00			CONSTRUCTION OF BRGY. HALL
10	19NG0060	CONSTRUCTION OF BRGY. HALL (5.00m x 10.00m)/BRGY. BIYABID, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	6-Feb-19	20-Mar-19	26-Jun-19	18-Jul-19	LIP 2019	Php 2,673,000.00			CONSTRUCTION OF BRGY. HALL
11	19NG0061	COMPLETION OF MULTI-PURPOSE BUILDING (16.00m x 28.00m)/BRGY. AMONTAY, SAN FRANCISCO, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	6-Feb-19	20-Mar-19	26-Jun-19	18-Jul-19	LIP 2019	Php 1,980,000.00			MULTI-PURPOSE BUILDING

12	19NG0062	REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY BALIBAYON, SURIGAO CITY, SURIGAO DEL NORTE/BRGY. BALIBAYON, SURIGAO CITY, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	6-Feb-19	20-Mar-19	26-Jun-19	18-Jul-19	LIP 2019	Php 1,485,148.51			MULTI-PURPOSE BUILDING
13	19NG0063	CONSTRUCTION OF MULTI-PURPOSE BUILDING (2 STOREY) BRGY. HALL (5.00m x 10.00m)/BRGY. TINOGPAHAN, SISON, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	8-Feb-19	21-Mar-19	26-Jun-19	18-Jul-19	LIP 2019	Php 2,475,000.00			MULTI-PURPOSE BUILDING
14	19NG0064	CONSTRUCTION OF MULTI-PURPOSE BUILDING (2 STOREY) BRGY. HALL (5.00m x 10.00m)/BRGY. SAN ISIDRO, SISON, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	8-Feb-19	21-Mar-19	26-Jun-19	18-Jul-19	LIP 2019	Php 2,475,000.00			MULTI-PURPOSE BUILDING
15	19NG0065	CONSTRUCTION OF MULTI-PURPOSE BUILDING (2 STOREY) BRGY. HALL (5.00m x 10.00m)/BRGY. UPPER PATAG, SISON, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	8-Feb-19	21-Mar-19	26-Jun-19	18-Jul-19	LIP 2019	Php 2,475,000.00			MULTI-PURPOSE BUILDING
16	19NG0066	CONSTRUCTION OF PHASE II OF THE MPB GYM. W/ BLEACHER/BRGY. MASGAD, MALIMONO, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	8-Feb-19	21-Mar-19	26-Jun-19	18-Jul-19	LIP 2019	Php 1,980,000.00			MULTI-PURPOSE BUILDING
17	19NG0067	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CAN-AGA/BRGY. CAN-AGA, MALIMONO, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	8-Feb-19	21-Mar-19	26-Jun-19	18-Jul-19	LIP 2019	Php 1,980,000.00			MULTI-PURPOSE BUILDING
18	19NG0068	REPAIR/IMPROVEMENT/REHAB OF MULTI-PURPOSE HALL AND CONSTRUCTION OF BLEACHERS/BRGY. CANTAPOY, MALIMONO, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	8-Feb-19	21-Mar-19	26-Jun-19	18-Jul-19	LIP 2019	Php 1,980,000.00			MULTI-PURPOSE BUILDING
19	19NG0069	CONSTRUCTION OF BRGY. ROAD WITH LINE CANAL/BRGY. PUNGTOD, ALEGRIA, SURIGAO DEL NORTE, STA.0+000 – STA.0+160	CONSTRUCTION	PUBLIC BIDDING	8-Feb-19	21-Mar-19	26-Jun-19	18-Jul-19	LIP 2019	Php 2, 970,000.00			CONSTRUCTION OF BRGY. ROAD WITH LINE CANAL

20	19NG0070	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MPB) (16.00 x 28.00m)/BRGY. DIAZ, SAN FRANCISCO, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	14-Feb-19	22-Mar-19	26-Jun-19	18-Jul-19	LIP 2019	Php 3,663,000.00			MULTI-PURPOSE BUILDING
21	19NG0071	CONSTRUCTION OF FARM TO MARKET ROAD/BRGY. OPONG, TAGANA-AN, SURIGAO DEL NORTE, STA.0+000 – STA.0+195	CONSTRUCTION	PUBLIC BIDDING	14-Feb-19	22-Mar-19	26-Jun-19	18-Jul-19	LIP 2019	Php 2,970,000.00			FARM TO MARKET ROAD
22	19NG0072	REPAIR/REHAB OF SENIOR CITIZENS BUILDING, BRGY. SAN JUAN, SURIGAO CITY/BRGY. SAN JUAN, SURIGAO CITY	CONSTRUCTION	PUBLIC BIDDING	14-Feb-19	22-Mar-19	26-Jun-19	18-Jul-19	LIP 2019	Php 1,980,000.00			MULTI-PURPOSE BUILDING
23	19NG0073	CONSTRUCTION OF COVERED COURT (16.00m x 28.00m)/BRGY. FABIO, TAGANA-AN, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	19-Feb-19	25-Mar-19	26-Jun-19	18-Jul-19	LIP 2019	Php 3,960,000.00			COVERED COURT
24	19NG0074	CONSTRUCTION OF COVERED COURT (16.00m x 16.00m)/BRGY. SICO-SICO, GIGAQUIT, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	19-Feb-19	25-Mar-19	26-Jun-19	18-Jul-19	LIP 2019	Php 2,178,000.00			COVERED COURT
25	19NG0075	CONSTRUCTION OF COVERED COURT (16.00m x 16.00m)/BRGY. VILLAFRANCA, GIGAQUIT, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	19-Feb-19	25-Mar-19	26-Jun-19	18-Jul-19	LIP 2019	Php 2,178,000.00			COVERED COURT
26	19NG0076	IMPROVEMENT OF BARANGAY COURT/ MULTI-PURPOSE HALL BUILDING, BARANGAY ANAHAW, ALEGRIA, SURIGAO DEL NORTE/BRGY. ANAHAW, ALEGRIA, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	19-Feb-19	25-Mar-19	26-Jun-19	18-Jul-19	LIP 2019	Php 1,485,000.00			MULTI-PURPOSE BUILDING

27	19NG0077	REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY BINOCARAN, MALIMONO, SURIGAO DEL NORTE/BRGY. BINOCARAN, MALIMONO, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	19-Feb-19	25-Mar-19	-	-	LIP 2019	Php 495,000.00			MULTI-PURPOSE BUILDING (advertised and bid-out but not included in the final listing of LIP 2019)
28	19NG0078	CONCRETING OF BARANGAY STREETS AND DRAINAGE CANAL/BRGY. CANSAYONG, MALIMONO, SURIGAO DEL NORTE, STA.0+003.18 - STA.0+116.55	CONSTRUCTION	PUBLIC BIDDING	19-Feb-19	25-Mar-19	27-Jun-19	19-Jul-19	LIP 2019	Php 2,475,000.00			FLOOD CONTROL STRUCTURE
29	19NG0079	CONSTRUCTION OF MULTI-PURPOSE BUILDING (16.00m x 28.00m)/BRGY. QUANO, ALEGRIA, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	19-Feb-19	25-Mar-19	27-Jun-19	19-Jul-19	LIP 2019	Php 2,970,000.00			MULTI-PURPOSE BUILDING
30	19NG0080	CONCRETING OF BARANGAY ROAD/BRGY. JUBGAN, SAN FRANCISCO, SURIGAO DEL NORTE, STA.0+003.05 - STA.0+165.55; STA.0+003.08 - STA.0+79.9	CONSTRUCTION	PUBLIC BIDDING	26-Feb-19	18-Mar-19	27-Jun-19	19-Jul-19	LIP 2019	Php 4,950,000.00			ROADS
31	19NG0081	CONCRETING OF BRGY. ROAD ALONG PUROK 4, 5 AND 6, BRGY. CAGTINA-E, MALIMONO, SURIGAO DEL NORTE /BRGY. CAGTINA-E, MALIMONO, SURIGAO DEL NORTE, LINE A - STA.0+009.74 - STA.0+177.50	CONSTRUCTION	PUBLIC BIDDING	26-Feb-19	18-Mar-19	27-Jun-19	19-Jul-19	LIP 2019	Php 2,970,000.00			ROADS
32	19NG0082	RECONSTRUCTION OF BARANGAY HALL, BRGY. MAGTANGALE, SAN FRANCISCO, SURIGAO DEL NORTE/BRGY. MAGTANGALE, SAN FRANCISCO, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	26-Feb-19	18-Mar-19	27-Jun-19	19-Jul-19	LIP 2019	Php 2,475,000.00			RECONSTRUCTION OF BARANGAY HALL

33	19NG0083	CONSTRUCTION OF COVERED COURT (16.00m x 12.00m)/BRGY. IPIL, GIGAQUIT, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	26-Feb-19	18-Mar-19	27-Jun-19	19-Jul-19	LIP 2019	Php 2,178,000.00			CONSTRUCTION OF COVERED COURT
34	19NG0084	REHABILITATION OF MULTI-PURPOSE BUILDING (SENIOR CITIZEN)/BRGY. LAKANDULA, PLACER, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	26-Feb-19	18-Mar-19	27-Jun-19	19-Jul-19	LIP 2019	Php 1,485,000.00			MULTI-PURPOSE BUILDING
35	19NG0085	REHABILITATION OF ROOFTOP OF GYMNASIUM/BRGY. LOWER PATAG, SISON, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	26-Feb-19	18-Mar-19	27-Jun-19	19-Jul-19	LIP 2019	Php 1,485,000.00			REHABILITATION OF ROOFTOP OF GYMNASIUM
36	19NG0086	CONSTRUCTION OF MULTI-PURPOSE BUILDING (2 STOREY BARANGAY HALL) (5.00m x 10.00m)/BRGY. BUENAVISTA, SURIGAO CITY, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	7-May-19	28-May-19	27-Jun-19	19-Jul-19	LIP 2019	Php 2,475,000.00			MULTI-PURPOSE BUILDING
37	19NG0087	CONSTRUCTION OF MULTI-PURPOSE BUILDING (16.00m x 12.00m) /BRGY. QUEZON, MAINIT, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	7-May-19	28-May-19	27-Jun-19	19-Jul-19	LIP 2019	Php 2,475,000.00			MULTI-PURPOSE BUILDING
38	19NG0089	CONSTRUCTION OF DRAINAGE CANAL/BRGY. CANSAYONG, MALIMONO, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	19-Mar-19	8-Apr-19	-	-	LIP 2019	Php 990,000.00			FLOOD CONTROL STRUCTURE (advertised and bid-out but not included in the final listing of LIP 2019)
39	19NG0090	CONSTRUCTION OF WOMEN'S CENTER AND SENIOR CITIZENS BUILDING/BRGY. VILLAFLORES, GIGAQUIT, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	7-May-19	28-May-19	27-Jun-19	19-Jul-19	LIP 2019	Php 1,584,000.00			MULTI-PURPOSE BUILDING

40	19NG0091	CONSTRUCTION OF MULTI-PURPOSE BUILDING (2 STOREY BRGY. HALL) (5.00m x 10.00m)/BRGY. BINGA, MAINIT, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	19-Mar-19	8-Apr-19	27-Jun-19	19-Jul-19	LIP 2019	Php 1,980,000.00			MULTI-PURPOSE BUILDING
41	19NG0092	CONSTRUCTION OF EVACUATION CENTER, BRGY. LAHI, GIGAQUIT, SDN/BRGY. LAHI, GIGAQUIT, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	19-Mar-19	8-Apr-19	27-Jun-19	19-Jul-19	LIP 2019	Php 2,178,000.00			MULTI-PURPOSE BUILDING
42	19NG0093	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BRGY. LINONGANAN, SAN FRANCISCO, SURIGAO DEL NORTE/BRGY. LINONGANAN, SAN FRANCISCO, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	19-Mar-19	8-Apr-19	27-Jun-19	19-Jul-19	LIP 2019	Php 1,980,000.00			MULTI-PURPOSE BUILDING
43	19NG0094	REHABILITATION OF BARANGAY WATER SYSTEM, BRGY. LINONGANAN, SAN FRANCISCO, SURIGAO DEL NORTE/BRGY. LINONGANAN, SAN FRANCISCO, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	19-Mar-19	8-Apr-19	27-Jun-19	19-Jul-19	LIP 2019	Php 990,000.00			WATER SYSTEM
44	19NG0095	CONSTRUCTION OF MULTI-PURPOSE BUILDING (2 STOREY BRGY. HALL) (5.00m x 10.00m)/BRGY. CAGNIOG, SURIGAO CITY, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	19-Mar-19	8-Apr-19	-	-	LIP 2019	Php 2,475,000.00			MULTI-PURPOSE BUILDING (For cancellation due to change of project title in the GAA 2019 thus change of its scope of work)
45	19NG0096	CONSTRUCTION OF EVACUATION CENTER (16.00m x 9.00m)/BRGY. PATIÑO, TAGANA-AN, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	22-Mar-19	11-Apr-19	27-Jun-19	24-Jul-19	LIP 2019	Php 2,970,000.00			MULTI-PURPOSE BUILDING

46	19NG0097	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TINAGO, MALIMONO, SURIGAO DEL NORTE /BRGY. TINAGO, MALIMONO, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	22-Mar-19	11-Apr-19	27-Jun-19	24-Jul-19	LIP 2019	Php 1,980,000.00			MULTI-PURPOSE BUILDING
47	19NG0098	REHABILITATION OF BRGY. PORT, BRGY. PUNTA BILAR, SURIGAO CITY, SURIGAO DEL NORTE/BRGY. PUNTA BILAR, SURIGAO CITY	CONSTRUCTION	PUBLIC BIDDING	7-May-19	28-May-19	27-Jun-19	24-Jul-19	LIP 2019	Php 1,980,000.00			REHABILITATION OF BRGY. PORT
48	19NG0099	CONSTRUCTION OF MULTI-PURPOSE BUILDING (WOMEN CENTER WITH PUBLIC TOILET) (7.00m x 9.00m)/BRGY. PATIÑO, TAGANA-AN, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	22-Mar-19	11-Apr-19	27-Jun-19	24-Jul-19	LIP 2019	Php 1,980,000.00			MULTI-PURPOSE BUILDING
49	19NG0100	RENOVATION/REHABILITATION OF BRGY. MULTI-PURPOSE GYM/BRGY. BINOCARAN, MALIMONO, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	22-Mar-19	11-Apr-19	20-May-19	30-May-19	LIP 2019	Php 495,000.00			MULTI-PURPOSE BUILDING
50	19NG0102	CONSTRUCTION OF BARANGAY WATER SYSTEM, BRGY. ELLAPERAL, PLACER, SDN/BRGY. ELLAPERAL, PLACER, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	7-May-19	28-May-19	27-Jun-19	24-Jul-19	LIP 2019	Php 990,000.00			WATER SYSTEM
51	19NG0103	CONSTRUCTION OF MULTI PURPOSE BUILDING/BRGY. CAMP EDWARD, ALEGRIA, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	23-Jul-19	12-Aug-19	-	-	LIP 2019	Php 2,970,000			BRGY. OFFICE


52	19NG0104	CONSTRUCTION OF BRGY. OFFICE, BRGY. LAKANDULA, PLACER, SDN.	CONSTRUCTION	PUBLIC BIDDING	23-Jul-19	12-Aug-19	-	-	LIP 2019	Php 1,980,000.00			EVACUATION CENTER BLDG.
53	19NG0105	CONSTRUCTION OF BRGY. ROAD, BRGY. OSLAO, SAN FRANCISCO, SDN., STA.0+000.00 - STA.0+077.00	CONSTRUCTION	PUBLIC BIDDING	23-Jul-19	12-Aug-19	-	-	LIP 2019	Php 1,980,000.00			BRGY. PORT
54	19NG0106	CONSTRUCTION OF BRGY. PORT (8.00mx4.00m), BRGY. TALAVERA, TAGANA-AN, SDN.	CONSTRUCTION	PUBLIC BIDDING	23-Jul-19	12-Aug-19	-	-	LIP 2019	Php 1,980,000.00			MULTI PURPOSE BUILDING
55	19NG0107	CONSTRUCTION OF MPB (AURORA HEALTH CENTER), BRGY. AURORA, SURIGAO CITY, SDN.	CONSTRUCTION	PUBLIC BIDDING	23-Jul-19	12-Aug-19	-	-	LIP 2019	Php 1,485,000.00			MULTI PURPOSE BUILDING
56	19NG0108	CONSTRUCTION OF MULTI PURPOSE BUILDING (BACUAG LEGISLATIVE BUILDING), BACUAG, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	23-Jul-19	12-Aug-19	-	-	LIP 2019	Php 1,485,000.00			MULTI PURPOSE BUILDING

57	19NG0109	CONSTRUCTION OF WATER SYSTEM, BRGY. SAN JUAN, ALEGRIA, SDN	CONSTRUCTION	PUBLIC BIDDING	23-Jul-19	12-Aug-19	-	-	LIP 2019	Php 990,000.00			BRGY. ROAD
58	-	CONSTRUCTION OF TWO - STOREY EVACUATION CENTER BUILDING, PUROK 9, BRGY. TIMAMANA, TUBOD, SURIGAO DEL NORTE	CONSTRUCTION	PUBLIC BIDDING	-	-	-	-	LIP 2019	Php 2,475,000.00			Waiting for legal documents on site acquisition


Prepared by :


MA. GINA L. LESACA
 Engineer - II
 Head, BAC - Secretariat

Recommended by :


EDILBERTO A. PEJAN
 Engineer - III
 BAC Vice - Chairman

Approved by :


HENRY CRUZ J. MARAPAO
 District Engineer