

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET SECOND
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Natubleng, Buguias, Benguet

FINAL ANNUAL PROCUREMENT PLAN (FAPP) CIVIL WORKS FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO/ User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203102095000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations Along Guinzadan - Cagubatan - Balili(Mankayan) Road leading to Mogao Mountain and Gawaan Lake, Mankayan, Benguet	Construction Section	Yes	Competitive Bidding	20-Oct-21	8-Nov-21	28-Jan-22	7-Feb-22	GoP	9,800,000.00	-	9,800,000.00	C.Y 2022 PROPOSED PROCUREMENT
300203102096000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations Along Mangkingao - Am-am via Masca - Sayapot Road Leading to Am-am Observatory Rock, Burial Cave, Cada Farm and Kenny Farm, Mankayan, Benguet	Construction Section	Yes	Competitive Bidding	20-Oct-21	8-Nov-21	28-Jan-22	7-Feb-22	GoP	2,450,000.00	-	2,450,000.00	C.Y 2022 PROPOSED PROCUREMENT
300203101498000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations Along NRJ Bulalacao - Cabacab - Sinto Road leading to Agri-Tourism Farms in Brgy. Bulalacao, Mankayan, Benguet	Construction Section	Yes	Competitive Bidding	20-Oct-21	8-Nov-21	28-Jan-22	7-Feb-22	GoP	2,450,000.00	-	2,450,000.00	C.Y 2022 PROPOSED PROCUREMENT
310109100943000	Kiangan - Tinoc - Buguias Rd - K0354 + 636 - K0354 + 730, K0359 + 180 - K0359 + 586	Construction Section	Yes	Competitive Bidding	20-Oct-21	8-Nov-21	28-Jan-22	7-Feb-22	GoP	39,200,000.00	-	39,200,000.00	C.Y 2022 PROPOSED PROCUREMENT
300204100451000	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Along Bangho - Daclan - Basil - Tublay Central Road in support of Coffee, Bamboo, Cutflowers and Fruit Tree Industries, Tublay, Benguet	Construction Section	Yes	Competitive Bidding	20-Oct-21	8-Nov-21	28-Jan-22	7-Feb-22	GoP	2,450,000.00	-	2,450,000.00	C.Y 2022 PROPOSED PROCUREMENT
300204100806000	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Along Betwag - Pongayan Road in support of Coffee, Cacao, Bamboo, Cutflowers, Banana, Heirloom Rice, Livestock and Other High Value Vegetables, Kapangan, Benguet	Construction Section	Yes	Competitive Bidding	20-Oct-21	8-Nov-21	28-Jan-22	7-Feb-22	GoP	2,450,000.00	-	2,450,000.00	C.Y 2022 PROPOSED PROCUREMENT
300204100457000	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones: Tabio – Bedbed – Baguingey - Sayapot Road in Support of Coffee, Bamboo, Food and Feed Crops, Plantation Crops, Cutflowers and Fruit Trees Industries, Mankayan, Benguet	Construction Section	Yes	Competitive Bidding	20-Oct-21	8-Nov-21	28-Jan-22	7-Feb-22	GoP	2,450,000.00	-	2,450,000.00	C.Y 2022 PROPOSED PROCUREMENT
300225100179000	Construction of Slope Protection at Lower Cotcot, Barangay Bangao, Buguias, Benguet	Construction Section	Yes	Competitive Bidding	20-Oct-21	8-Nov-21	28-Jan-22	7-Feb-22	GoP	4,900,000.00	-	4,900,000.00	C.Y 2022 PROPOSED PROCUREMENT

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET SECOND
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Natubleng, Buguias, Benguet

FINAL ANNUAL PROCUREMENT PLAN (FAPP) CIVIL WORKS FOR FY 2022

300203102097000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations Along NRJ Natubleng - Nabalicong - Cabuguiasan - Pacso - Tonglo - Saclalan Road leading to various tourist attractions, Buguias, Benguet	Construction Section	Yes	Competitive Bidding	9-Nov-21	1-Dec-21	28-Jan-22	7-Feb-22	GoP	2,450,000.00	-	2,450,000.00	C.Y 2022 PROPOSED PROCUREMENT
300204100454000	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Along Kapangan Central Gaswiling - Catiaoan Road - Bagulin Road in support of Coffee, Bamboo, Food and Feed Crops, Cutflowers, and Fruit Tree Industries, Kapangan, Benguet	Construction Section	Yes	Competitive Bidding	22-Oct-21	1-Dec-21	28-Jan-22	7-Feb-22	GoP	2,836,120.00	-	2,836,120.00	C.Y 2022 PROPOSED PROCUREMENT
300204100406000	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Along Madayamen - Masala - Sagpat Road in support of Coffee, Bamboo, Food and Feed Crops, Cutflowers, and Fruit Tree Industries, Kibungan, Benguet	Construction Section	Yes	Competitive Bidding	22-Oct-21	1-Dec-21	28-Jan-22	7-Feb-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300204100456000	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Along Poblacion - Naguey - Pasdong - Lubo Road in support of Coffee, Cacao, Bamboo, Cutflowers, Banana, Livestock and Other High Value Vegetables, Atok, Benguet	Construction Section	Yes	Competitive Bidding	22-Oct-21	1-Dec-21	28-Jan-22	7-Feb-22	GoP	2,450,000.00	-	2,450,000.00	C.Y 2022 PROPOSED PROCUREMENT
300222100018000	Improvement of Nilawitan - Dontog, Barangay Poblacion Central, Buguias, Benguet	Construction Section	Yes	Competitive Bidding	22-Oct-21	1-Dec-21	28-Jan-22	7-Feb-22	GoP	4,900,000.00	-	4,900,000.00	C.Y 2022 PROPOSED PROCUREMENT
300204100453000	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Along Guiswak - Lokot - Ambalideng Access Road in support of Coffee, Cacao, Bamboo, Cutflowers, Banana, Heirloom Rice, Livestock and Other High Value Vegetables, Kibungan, Benguet	Construction Section	Yes	Competitive Bidding	19-Nov-21	9-Dec-21	28-Jan-22	7-Feb-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300204100455000	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Along King Solomon Sto. Nino - Coroz - Tabeyo Road in support of Coffee, Cacao, Bamboo, Cutflowers, Heirloom Rice, Livestock and Other High Value Vegetables, Tublay, Benguet	Construction Section	Yes	Competitive Bidding	19-Nov-21	9-Dec-21	28-Jan-22	7-Feb-22	GoP	2,450,000.00	-	2,450,000.00	C.Y 2022 PROPOSED PROCUREMENT
300222100017000	Construction of Pongo Barangay Road, Gambang, Bakun, Benguet	Construction Section	Yes	Competitive Bidding	19-Nov-21	9-Dec-21	28-Jan-22	7-Feb-22	GoP	4,900,000.00	-	4,900,000.00	C.Y 2022 PROPOSED PROCUREMENT
300222100016000	Construction of Gov. Bado Dangwa National Rd to Ili, Poblacion Access Road Located at Barangay Poblacion, Kibungan, Benguet	Construction Section	Yes	Competitive Bidding	3-Dec-21	24-Dec-21	28-Jan-22	7-Feb-22	GoP	4,900,000.00	-	4,900,000.00	C.Y 2022 PROPOSED PROCUREMENT
300222100014000	Construction of Ba-ayan to Gasal Barangay Road Upper Taneg, Mankayan, Benguet	Construction Section	Yes	Competitive Bidding	3-Dec-21	24-Dec-21	28-Jan-22	7-Feb-22	GoP	6,860,000.00	-	6,860,000.00	C.Y 2022 PROPOSED PROCUREMENT

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 BENGUET SECOND
 DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Natubleng, Buguias, Benguet
FINAL ANNUAL PROCUREMENT PLAN (FAPP) CIVIL WORKS FOR FY 2022

310108101060000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide Along Cong. Andres Acop Cosalan Rd - K0352 + 100 - K0352 + 160	Construction Section	Yes	Competitive Bidding	3-Dec-21	24-Dec-21	28-Jan-22	7-Feb-22	GoP	29,400,000.00	-	29,400,000.00	C.Y 2022 PROPOSED PROCUREMENT
310109100942000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide Along Gov. Bado Dangwa National Rd - K0349 + 680 - K0349 + 741, K0349 + 757 - K0349 - 800, K0350 + 702 - K0350 + 744, K0350 + 814 - K0350 + 835	Construction Section	Yes	Competitive Bidding	6-Dec-21	28-Dec-21	28-Jan-22	7-Feb-22	GoP	28,715,960.00	-	28,715,960.00	C.Y 2022 PROPOSED PROCUREMENT
320101107959000	Construction of Ampusongan Flood Control, Sitio Gayabasan, Ampusongan, Atok, Benguet	Construction Section	Yes	Competitive Bidding	6-Dec-21	28-Dec-21	28-Jan-22	7-Feb-22	GoP	24,500,000.00	-	24,500,000.00	C.Y 2022 PROPOSED PROCUREMENT
320102104880000	Construction of Central Buguias Flood Control along Agno River, Poblacion, Buguias, Benguet	Construction Section	Yes	Competitive Bidding	6-Dec-21	28-Dec-21	28-Jan-22	7-Feb-22	GoP	24,500,000.00	-	24,500,000.00	C.Y 2022 PROPOSED PROCUREMENT
320101107960000	Construction of Gambang Flood Control, Gambang, Bakun, Benguet	Construction Section	Yes	Competitive Bidding	6-Dec-21	28-Dec-21	28-Jan-22	7-Feb-22	GoP	24,500,000.00	-	24,500,000.00	C.Y 2022 PROPOSED PROCUREMENT
320102104879000	Construction of Pasdong Flood Control along Amburayan River, Pasdong Atok, Benguet	Construction Section	Yes	Competitive Bidding	6-Dec-21	28-Dec-21	28-Jan-22	7-Feb-22	GoP	24,500,000.00	-	24,500,000.00	C.Y 2022 PROPOSED PROCUREMENT
22PF0025	Construction of Naguey Flood Control Structure, Sta. 5+875 - Sta. 6+475 (L.S), Sta. 4+725 - 5+725 (B.S) along Amburayan River, Atok, Benguet	Construction Section	Yes	Competitive Bidding	6-Dec-21	28-Dec-21	28-Jan-22	7-Feb-22	GoP	51,920,860.00	-	51,920,860.00	C.Y 2022 PROPOSED PROCUREMENT
22PF0026	Construction of Multi-Purpose Building at Tulodan Elementary School, Barangay Cattubo, Atok, Benguet	Construction Section	NO	Competitive Bidding	29-Dec-21	18-Jan-21	7-Feb-22	17-Feb-22	GoP	6,860,000.00	-	6,860,000.00	C.Y 2022 PROPOSED PROCUREMENT
22PF0027	Construction (Completion) of DPWH Benguet 2nd DEO Building, Natubleng, Buguias, Benguet	Construction Section	NO	Competitive Bidding	29-Dec-21	18-Jan-21	7-Feb-21	17-Feb-21	GoP	7,840,000.00	-	7,840,000.00	C.Y 2022 PROPOSED PROCUREMENT
300222100015000	Construction of Galgalong Suspension Bridge Tower Cuba, Kapangan, Benguet	Construction Section	NO	Competitive Bidding	29-Dec-21	18-Jan-21	7-Feb-21	17-Feb-21	GoP	14,700,000.00	-	14,700,000.00	C.Y 2022 PROPOSED PROCUREMENT
310108101063000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Baguio-Bontoc Rd - K0339 + 110 - K0339 + 132, K0339 + 500 - K0339 + 530	Construction Section	NO	Competitive Bidding	29-Dec-21	18-Jan-21	7-Feb-21	17-Feb-21	GoP	7,526,400.00	-	7,526,400.00	C.Y 2022 PROPOSED PROCUREMENT
22PF0030	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads: Cong. Andres Acop Cosalan Rd. K0343+400 – K0343+429, K0345+199 – K0345+218, K0348+738 – K0348+801, K0356+396 – K0356+542	Construction Section	NO	Competitive Bidding	29-Dec-21	18-Jan-21	7-Feb-21	17-Feb-21	GoP	63,805,800.00	-	63,805,800.00	C.Y 2022 PROPOSED PROCUREMENT
310208100407000	Off-Carriageway Improvement - Secondary Roads Cong. Andres Acop Cosalan Rd - K0350 + 000 - K0356 + 000	Construction Section	NO	Competitive Bidding	29-Dec-21	18-Jan-21	7-Feb-21	17-Feb-21	GoP	39,200,000.00	-	39,200,000.00	C.Y 2022 PROPOSED PROCUREMENT
310208100406000	Off-Carriageway Improvement - Secondary Roads Cong. Andres Acop Cosalan Rd - K0364 + 000 - K0365 + 865	Construction Section	NO	Competitive Bidding	29-Dec-21	18-Jan-21	7-Feb-21	17-Feb-21	GoP	14,700,000.00	-	14,700,000.00	C.Y 2022 PROPOSED PROCUREMENT
310102100898000	Preventive Maintenance - Secondary Roads Baguio - Bontoc Rd - K0336 + 400 - K0339 + 200	Construction Section	NO	Competitive Bidding	28-Jan-22	18-Feb-22	7-Mar-22	17-Mar-22	GoP	34,300,000.00	-	34,300,000.00	C.Y 2022 PROPOSED PROCUREMENT

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET SECOND
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Natubleng, Buguias, Benguet

FINAL ANNUAL PROCUREMENT PLAN (FAPP) CIVIL WORKS FOR FY 2022

310103100891000	Preventive Maintenance - Tertiary Roads Gov. Bado Dangwa National Rd - K0338 + 600 - K0338 + 731	Construction Section	NO	Competitive Bidding	28-Jan-22	18-Feb-22	7-Mar-22	17-Mar-22	GoP	5,880,000.00	-	5,880,000.00	C.Y 2022 PROPOSED PROCUREMENT
310108101061000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Baguio-Bontoc Rd - K0297 + 144 - K0297 + 163, K0298 + 902 - K0298 + 908, K0298+924 - K0298 + 952	Construction Section	NO	Competitive Bidding	28-Jan-22	18-Feb-22	7-Mar-22	17-Mar-22	GoP	2,646,000.00	-	2,646,000.00	C.Y 2022 PROPOSED PROCUREMENT
310108101062000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Baguio-Bontoc Rd - K0313 + 625 - K0313 + 649, K0315 + 605 - K0315 + 710, K0315 + 900 - K0315 + 927, K0320 + 780 - K0320 + 815, K0322 + 285 - K0322 + 300, K0328 + 900 - K0328 + 915	Construction Section	NO	Competitive Bidding	28-Jan-22	18-Feb-22	7-Mar-22	17-Mar-22	GoP	15,680,000.00	-	15,680,000.00	C.Y 2022 PROPOSED PROCUREMENT
310109100944000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Gov. Bado Dangwa National Rd - K0311 + 130 - K0311 + 150, K0313 + 750 - K0313 + 770, K0314 + 670 - K0314 + 695, K0315 + 143 - K0315 + 158, K0315 + 618 - K0315 + 668, K0316 + 503 - K0316 + 528	Construction Section	NO	Competitive Bidding	28-Jan-22	18-Feb-22	7-Mar-22	17-Mar-22	GoP	34,300,000.00	-	34,300,000.00	C.Y 2022 PROPOSED PROCUREMENT
310109100945000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Gov. Bado Dangwa National Rd - K0279 + 659 - K0279 + 674, K0280 + 275 - K0280 + 310, K0292 + 141 - K0292 + 156, K0292 + 466 - K0292 + 511, K0293 + 074 - K0293 + 109, K0299 + 454 - K0299 + 489, K0300 + 824 - K0300 + 859, K0304 + 027 - K0304 + 067	Construction Section	NO	Competitive Bidding	28-Jan-22	18-Feb-22	7-Mar-22	17-Mar-22	GoP	18,620,000.00	-	18,620,000.00	C.Y 2022 PROPOSED PROCUREMENT
310109100946000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Gov. Bado Dangwa National Rd - K0263 + 910 - K0263 + 935, K0264 + 011 - K0264 + 021, K0265 + 658 - K0265 + 683, K0269 + 770 - K0269 + 825	Construction Section	NO	Competitive Bidding	28-Jan-22	18-Feb-22	7-Mar-22	17-Mar-22	GoP	26,460,000.00	-	26,460,000.00	C.Y 2022 PROPOSED PROCUREMENT
22PF0038	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Gov. Bado Dangwa National Rd - K0347+144 - K0347+279, K0347+327 - K0347+376	Construction Section	NO	Competitive Bidding	28-Jan-22	18-Feb-22	7-Mar-22	17-Mar-22	GoP	79,130,000.00	-	79,130,000.00	C.Y 2022 PROPOSED PROCUREMENT
22PF0039	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Gov. Bado Dangwa National Rd - K0328 + 236 - K0328 + 246, K0328 + 352 - K0328 + 371, K0332 + 188 - K0332 + 198, K0339 + 305 - K0339 + 334, K0340 + 800 - K0341 + 000, K0341 + 900 - K0342 + 000, K0344 + 870 - K0344 + 885, K0345 + 205 - K0345 + 230, K0345 + 937 - K0345 + 964, K0345 + 976 - K0345 + 987, K0345 + 1026 - K0345 + 1036, K0346 + 432 - K0346 + 451, K0346 + 495 - K0346 + 504, K0346 + 671 - K0346 + 747, K0349 + 497 - K0349 + 504, K0349 + 541 - K0349 + 551	Construction Section	NO	Competitive Bidding	28-Jan-22	18-Feb-22	7-Mar-22	17-Mar-22	GoP	64,655,000.00	-	64,655,000.00	C.Y 2022 PROPOSED PROCUREMENT

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET SECOND
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Natubleng, Buguias, Benguet

FINAL ANNUAL PROCUREMENT PLAN (FAPP) CIVIL WORKS FOR FY 2022

310111100365000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Baguio-Bontoc Rd - K0309 + 800 - K0313 + 000	Construction Section	NO	Competitive Bidding	28-Jan-22	18-Feb-22	7-Mar-22	17-Mar-22	GoP	39,200,000.00	-	39,200,000.00	C.Y 2022 PROPOSED PROCUREMENT
310209100340000	Off-Carriageway Improvement - Tertiary Roads Gov. Bado Dangwa National Rd - K0276 + 016 - K0278 + 820, K0287 + 000 - K0288 + 353, K0288 + 363 - K0288 + 945, K0288 + 1033 - K0290 + 558, K0291 + 000 - K0292 + 250	Construction Section	NO	Competitive Bidding	28-Jan-22	18-Feb-22	7-Mar-22	17-Mar-22	GoP	32,830,000.00	-	32,830,000.00	C.Y 2022 PROPOSED PROCUREMENT
300205100127000	Construction (Completion) of Aduyonan Water Supply at Barangay Abiang, Atok, Benguet	Construction Section	NO	Competitive Bidding	4-Mar-22	11-Mar-22	30-Mar-22	13-Apr-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300205100128000	Construction (Completion) of Alumit-Obellan Water Works at Balakbak, Kapangan, Benguet	Construction Section	NO	Competitive Bidding	4-Mar-22	11-Mar-22	30-Mar-22	13-Apr-22	GoP	3,920,000.00	-	3,920,000.00	C.Y 2022 PROPOSED PROCUREMENT
300205100129000	Construction (Completion) of Ambassador Water Supply at Barangay Ambassador, Tublay, Benguet	Construction Section	NO	Competitive Bidding	4-Mar-22	11-Mar-22	30-Mar-22	13-Apr-22	GoP	3,920,000.00	-	3,920,000.00	C.Y 2022 PROPOSED PROCUREMENT
300205100130000	Construction (Completion) of Ba-ayan Water Supply at Barangay Ba-ayan, Tublay, Benguet	Construction Section	NO	Competitive Bidding	4-Mar-22	11-Mar-22	30-Mar-22	13-Apr-22	GoP	3,920,000.00	-	3,920,000.00	C.Y 2022 PROPOSED PROCUREMENT
300205100131000	Construction (Completion) of Basil Water Supply at Barangay Basil, Tublay, Benguet	Construction Section	NO	Competitive Bidding	4-Mar-22	11-Mar-22	30-Mar-22	13-Apr-22	GoP	3,920,000.00	-	3,920,000.00	C.Y 2022 PROPOSED PROCUREMENT
300205100132000	Construction (Completion) of Buyacaoan Water Supply at Barangay Buyacaoan, Buguias, Benguet	Construction Section	NO	Competitive Bidding	4-Mar-22	11-Mar-22	30-Mar-22	13-Apr-22	GoP	3,920,000.00	-	3,920,000.00	C.Y 2022 PROPOSED PROCUREMENT
300205100133000	Construction (Completion) of Dalipey Water Supply at Barangay Dalipey, Bakun, Benguet	Construction Section	NO	Competitive Bidding	4-Mar-22	11-Mar-22	30-Mar-22	13-Apr-22	GoP	3,920,000.00	-	3,920,000.00	C.Y 2022 PROPOSED PROCUREMENT
300205100134000	Construction (Completion) of Ewa Water Supply Kibungan, Benguet	Construction Section	NO	Competitive Bidding	4-Mar-22	11-Mar-22	30-Mar-22	13-Apr-22	GoP	3,920,000.00	-	3,920,000.00	C.Y 2022 PROPOSED PROCUREMENT
300205100135000	Construction (Completion) of Gambang Water Supply at Barangay Gambang, Bakun, Benguet	Construction Section	NO	Competitive Bidding	4-Mar-22	11-Mar-22	30-Mar-22	13-Apr-22	GoP	3,920,000.00	-	3,920,000.00	C.Y 2022 PROPOSED PROCUREMENT
300205100136000	Construction (Completion) of Gaswiling Water Supply at Barangay Gaswiling, Kapangan, Benguet	Construction Section	NO	Competitive Bidding	4-Mar-22	11-Mar-22	30-Mar-22	13-Apr-22	GoP	3,920,000.00	-	3,920,000.00	C.Y 2022 PROPOSED PROCUREMENT
300205100137000	Construction (Completion) of Kayapa Water Supply at Barangay Kayapa, Bakun, Benguet	Construction Section	NO	Competitive Bidding	4-Mar-22	11-Mar-22	30-Mar-22	13-Apr-22	GoP	3,920,000.00	-	3,920,000.00	C.Y 2022 PROPOSED PROCUREMENT
300205100138000	Construction (Completion) of Nan-Agto Water Supply at Barangay Natubleng, Buguias, Benguet	Construction Section	NO	Competitive Bidding	4-Mar-22	11-Mar-22	30-Mar-22	13-Apr-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300205100139000	Construction (Completion) of Paco Water Supply at Barangay Paco, Mankayan, Benguet	Construction Section	NO	Competitive Bidding	4-Mar-22	11-Mar-22	30-Mar-22	13-Apr-22	GoP	3,920,000.00	-	3,920,000.00	C.Y 2022 PROPOSED PROCUREMENT
300205100140000	Construction (Completion) of Poblacion Water Supply at Barangay Poblacion, Atok, Benguet	Construction Section	NO	Competitive Bidding	4-Mar-22	11-Mar-22	30-Mar-22	13-Apr-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300205100141000	Construction (Completion) of Poblacion Water Supply at Barangay Poblacion, Bakun, Benguet	Construction Section	NO	Competitive Bidding	4-Mar-22	11-Mar-22	30-Mar-22	13-Apr-22	GoP	3,920,000.00	-	3,920,000.00	C.Y 2022 PROPOSED PROCUREMENT
300205100142000	Construction (Completion) of Poblacion Water Supply at Barangay Poblacion, Kibungan, Benguet	Construction Section	NO	Competitive Bidding	4-Mar-22	11-Mar-22	30-Mar-22	13-Apr-22	GoP	3,920,000.00	-	3,920,000.00	C.Y 2022 PROPOSED PROCUREMENT
300205100143000	Construction (Completion) of Pongayan Water Supply at Barangay Pongayan, Kapangan, Benguet	Construction Section	NO	Competitive Bidding	4-Mar-22	11-Mar-22	30-Mar-22	13-Apr-22	GoP	3,920,000.00	-	3,920,000.00	C.Y 2022 PROPOSED PROCUREMENT

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET SECOND
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Natubleng, Buguias, Benguet

FINAL ANNUAL PROCUREMENT PLAN (FAPP) CIVIL WORKS FOR FY 2022

300205100144000	Construction (Completion) of Sagpat Water Supply at Barangay Sagpat, Kibungan, Benguet	Construction Section	NO	Competitive Bidding	4-Mar-22	11-Mar-22	30-Mar-22	13-Apr-22	GoP	3,920,000.00	-	3,920,000.00	C.Y 2022 PROPOSED PROCUREMENT
300205100144000	Construction (Completion) of Sapid Water Supply at Barangay Sapid, Mankayan, Benguet	Construction Section	NO	Competitive Bidding	4-Mar-22	11-Mar-22	30-Mar-22	13-Apr-22	GoP	3,920,000.00	-	3,920,000.00	C.Y 2022 PROPOSED PROCUREMENT
300205100146000	Construction (Completion) of Submersible Pump for Domestic Waterworks at Sinipsip, Amgaleyguey, Buguias, Benguet	Construction Section	NO	Competitive Bidding	4-Mar-22	11-Mar-22	30-Mar-22	13-Apr-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300205100147000	Construction (Completion) of Taneg Water Supply at Barangay Taneg, Mankayan, Benguet	Construction Section	NO	Competitive Bidding	4-Mar-22	11-Mar-22	30-Mar-22	13-Apr-22	GoP	3,920,000.00	-	3,920,000.00	C.Y 2022 PROPOSED PROCUREMENT
300205100148000	Construction (Completion) of Water Supply at Barangay Loo, Buguias, Benguet	Construction Section	NO	Competitive Bidding	4-Mar-22	11-Mar-22	30-Mar-22	13-Apr-22	GoP	3,920,000.00	-	3,920,000.00	C.Y 2022 PROPOSED PROCUREMENT
300205100149000	Construction (Completion) of Water Supply at Barangay Lubo, Kibungan, Benguet	Construction Section	NO	Competitive Bidding	4-Mar-22	11-Mar-22	30-Mar-22	13-Apr-22	GoP	3,920,000.00	-	3,920,000.00	C.Y 2022 PROPOSED PROCUREMENT
300205100149000	Construction (Completion) of Water Supply at Camp 30, Barangay Caliking, Atok, Benguet	Construction Section	NO	Competitive Bidding	4-Mar-22	11-Mar-22	30-Mar-22	13-Apr-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300205100151000	Construction (Completion) of Water Supply at Loo National High School and Elementary School, Barangay Loo, Buguias, Benguet	Construction Section	NO	Competitive Bidding	4-Mar-22	11-Mar-22	30-Mar-22	13-Apr-22	GoP	3,920,000.00	-	3,920,000.00	C.Y 2022 PROPOSED PROCUREMENT
300205100152000	Construction (Completion) of Water Supply System at Ayosip-Buyot, Barangay Balakbak, Kapangan, Benguet	Construction Section	NO	Competitive Bidding	4-Mar-22	11-Mar-22	30-Mar-22	13-Apr-22	GoP	3,920,000.00	-	3,920,000.00	C.Y 2022 PROPOSED PROCUREMENT
300205100153000	Construction (Completion) of Water System at Ketmegan-Lengaoan and Guiweng-Junction-Lengaoan Waking Elementary School, Buguias, Benguet	Construction Section	NO	Competitive Bidding	4-Mar-22	11-Mar-22	30-Mar-22	13-Apr-22	GoP	3,920,000.00	-	3,920,000.00	C.Y 2022 PROPOSED PROCUREMENT
300215101083000	Construction (Completion) of Access Road Opening from Mogao-Badeo Proper-Tableo (Continuation Phase II), Barangay Badeo, Kibungan, Benguet	Construction Section	NO	Competitive Bidding	17-Feb-22	24-Feb-22	15-Mar-22	29-Mar-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300215101084000	Construction (Completion) of Bodehow Road, Daclan, Tublay, Benguet	Construction Section	NO	Competitive Bidding	17-Feb-22	24-Feb-22	15-Mar-22	29-Mar-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300215101085000	Construction (Completion) of Gongol-Caang Road, Bagu, Bakun, Benguet	Construction Section	NO	Competitive Bidding	17-Feb-22	24-Feb-22	15-Mar-22	29-Mar-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300215101086000	Construction (Completion) of J204 Cts 73 Dangpa Pal-Dal Akipan Lengaoan Road 1B Road Improvement Junction Tabak Akipan Section, Lengaoan, Buguias, Benguet	Construction Section	NO	Competitive Bidding	17-Feb-22	24-Feb-22	15-Mar-22	29-Mar-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300215101087000	Construction (Completion) of Pukitan Road, Paco, Mankayan, Benguet	Construction Section	NO	Competitive Bidding	17-Feb-22	24-Feb-22	15-Mar-22	29-Mar-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300215101088000	Construction (Completion) of Road at J204 Cotcot Labyan Buas J204 (Catholic Church To Balanban Section) Bangao, Buguias	Construction Section	NO	Competitive Bidding	17-Feb-22	24-Feb-22	15-Mar-22	29-Mar-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300215101089000	Construction of Cotcot - Bolinaca - Walengweng Road, Bangao, Buguias, Benguet	Construction Section	NO	Competitive Bidding	17-Feb-22	24-Feb-22	15-Mar-22	29-Mar-22	GoP	9,800,000.00	-	9,800,000.00	C.Y 2022 PROPOSED PROCUREMENT

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET SECOND
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Natubleng, Buguias, Benguet

FINAL ANNUAL PROCUREMENT PLAN (FAPP) CIVIL WORKS FOR FY 2022

300215101090000	Construction of Ibanan - Kamanbagang Road, Sebang, Buguias, Benguet	Construction Section	NO	Competitive Bidding	17-Feb-22	24-Feb-22	15-Mar-22	29-Mar-22	GoP	9,800,000.00	-	9,800,000.00	C.Y 2022 PROPOSED PROCUREMENT
300215101091000	Construction of Lam-Ayan - Dengao - Dekkan - Balintag Road, Baculongan Sur, Buguias, Benguet	Construction Section	NO	Competitive Bidding	17-Feb-22	24-Feb-22	15-Mar-22	29-Mar-22	GoP	9,800,000.00	-	9,800,000.00	C.Y 2022 PROPOSED PROCUREMENT
300215101092000	Construction of Road to Sitio Patapat, Topdac, Atok, Benguet	Construction Section	NO	Competitive Bidding	17-Feb-22	24-Feb-22	15-Mar-22	29-Mar-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300215101093000	Construction of Road, Sitio Camanpaguey, Barangay Cabiten, Mankayan, Benguet	Construction Section	NO	Competitive Bidding	17-Feb-22	24-Feb-22	15-Mar-22	29-Mar-22	GoP	29,400,000.00	-	29,400,000.00	C.Y 2022 PROPOSED PROCUREMENT
300215101094000	Improvement (Completion) of Cantaw to Laglagan FMR, Tadayan, Pudong, Kapangan, Benguet	Construction Section	NO	Competitive Bidding	17-Feb-22	24-Feb-22	15-Mar-22	29-Mar-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300215101095000	Improvement of Road along Proper Paoay to Bosleng, Brgy. Paoay, Atok, Benguet	Construction Section	NO	Competitive Bidding	17-Feb-22	24-Feb-22	15-Mar-22	29-Mar-22	GoP	9,800,000.00	-	9,800,000.00	C.Y 2022 PROPOSED PROCUREMENT
300215101096000	Improvement of Road along Sitio Pual To Sitio Nalseb, Topdac, Atok, Benguet	Construction Section	NO	Competitive Bidding	17-Feb-22	24-Feb-22	15-Mar-22	29-Mar-22	GoP	9,800,000.00	-	9,800,000.00	C.Y 2022 PROPOSED PROCUREMENT
300215101097000	Improvement of Road, Papayew, Caliking, Atok, Benguet	Construction Section	NO	Competitive Bidding	17-Feb-22	24-Feb-22	15-Mar-22	29-Mar-22	GoP	9,800,000.00	-	9,800,000.00	C.Y 2022 PROPOSED PROCUREMENT
300215101098000	Improvement of Road, Sipitan to Sigatan, Dalipey, Bakun, Benguet	Construction Section	NO	Competitive Bidding	17-Feb-22	24-Feb-22	15-Mar-22	29-Mar-22	GoP	9,800,000.00	-	9,800,000.00	C.Y 2022 PROPOSED PROCUREMENT
300215101099000	Rehabilitation (Completion) of Ambabag-Lip-Atan-Poy-Oc Road, Guinaoang, Mankayan, Benguet	Construction Section	NO	Competitive Bidding	17-Feb-22	24-Feb-22	15-Mar-22	29-Mar-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300215101100000	Rehabilitation (Completion) of Bana-Ao-Payew Emusto Road, Amlimay, Buguias, Benguet	Construction Section	NO	Competitive Bidding	17-Feb-22	24-Feb-22	15-Mar-22	29-Mar-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300215101101000	Rehabilitation (Completion) of Bokig to Cuyabing Road, Pasdong, Atok, Benguet	Construction Section	NO	Competitive Bidding	17-Feb-22	24-Feb-22	15-Mar-22	29-Mar-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300215101102000	Rehabilitation (Completion) of J204-Lamut-Colliding Road, Natubleng, Buguias, Benguet	Construction Section	NO	Competitive Bidding	17-Feb-22	24-Feb-22	15-Mar-22	29-Mar-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300215101103000	Rehabilitation (Completion) of Keyang to Proper Gadang Road, Gadang, Kapangan, Benguet	Construction Section	NO	Competitive Bidding	17-Feb-22	24-Feb-22	15-Mar-22	29-Mar-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300215101104000	Rehabilitation (Completion) of Landing-Bilong Road Sagubo, Kapangan, Benguet	Construction Section	NO	Competitive Bidding	17-Feb-22	24-Feb-22	15-Mar-22	29-Mar-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300215101105000	Rehabilitation (Completion) of Lepaak-Bedbed Road located at Bedbed, Mankayan, Benguet	Construction Section	NO	Competitive Bidding	17-Feb-22	24-Feb-22	15-Mar-22	29-Mar-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300215101106000	Rehabilitation (Completion) of Longboy-Tacal Road, Labueg, Kapangan, Benguet	Construction Section	NO	Competitive Bidding	17-Feb-22	24-Feb-22	15-Mar-22	29-Mar-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300215101107000	Rehabilitation (Completion) of Manaba-Bulalacao Road Bulalacao, Mankayan, Benguet	Construction Section	NO	Competitive Bidding	17-Feb-22	24-Feb-22	15-Mar-22	29-Mar-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300215101108000	Rehabilitation (Completion) of Nantoon-Bas-Angan Access Road, Kayapa, Bakun, Benguet	Construction Section	NO	Competitive Bidding	17-Feb-22	24-Feb-22	15-Mar-22	29-Mar-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300215101109000	Rehabilitation (Completion) of Obanga Paing Beleng Section Kebasen Road, Buguias, Benguet	Construction Section	NO	Competitive Bidding	17-Feb-22	24-Feb-22	15-Mar-22	29-Mar-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET SECOND
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Natubleng, Buguias, Benguet

FINAL ANNUAL PROCUREMENT PLAN (FAPP) CIVIL WORKS FOR FY 2022

300215101111000	Rehabilitation (Completion) of Road from Crossing to Lokot, Cayapes, Kapangan, Benguet	Construction Section	NO	Competitive Bidding	17-Feb-22	24-Feb-22	15-Mar-22	29-Mar-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300219100566000	Construction (Completion) of Ambalideng Flood Control, Ambalideng, Poblacion, Kibungan, Benguet	Construction Section	NO	Competitive Bidding	15-Feb-22	22-Feb-22	14-Mar-22	28-Mar-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300219100567000	Construction (Completion) of Gabion type Riprap at KM 288 Betak, Brgy. Road Section Aduyanon Phase 2, Abiang, Atok, Benguet	Construction Section	NO	Competitive Bidding	15-Feb-22	22-Feb-22	14-Mar-22	28-Mar-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300219100568000	Construction (Completion) of Slope Protection Structure (Retaining Wall) at Sagpat Brgy. Hall Ground, Sagpat, Kibungan, Benguet	Construction Section	NO	Competitive Bidding	15-Feb-22	22-Feb-22	14-Mar-22	28-Mar-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300219100569000	Construction (Completion) of Slope Protection Structure along Brgy. Portion to tanod Outpost, Poblacion, Bakun, benguet	Construction Section	NO	Competitive Bidding	15-Feb-22	22-Feb-22	14-Mar-22	28-Mar-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300219100570000	Construction of Ampusongan Flood Control, Phase II, Ampusongan, Bakun, Benguet	Construction Section	NO	Competitive Bidding	15-Feb-22	22-Feb-22	14-Mar-22	28-Mar-22	GoP	19,600,000.00	-	19,600,000.00	C.Y 2022 PROPOSED PROCUREMENT
300219100571000	Construction of Flood Control Structure along Ambalideng River (Wanga Ricefield Area) at Poblacion, Kibungan, Benguet	Construction Section	NO	Competitive Bidding	15-Feb-22	22-Feb-22	14-Mar-22	28-Mar-22	GoP	29,400,000.00	-	29,400,000.00	C.Y 2022 PROPOSED PROCUREMENT
300219100572000	Construction of Flood Control Structure at Besil, Tublay Central, Tublay, Benguet	Construction Section	NO	Competitive Bidding	15-Feb-22	22-Feb-22	14-Mar-22	28-Mar-22	GoP	9,800,000.00	-	9,800,000.00	C.Y 2022 PROPOSED PROCUREMENT
300219100573000	Construction of Flood Control Structure at Nabalicong, Natubleng, Buguias, Benguet	Construction Section	NO	Competitive Bidding	15-Feb-22	22-Feb-22	14-Mar-22	28-Mar-22	GoP	49,000,000.00	-	49,000,000.00	C.Y 2022 PROPOSED PROCUREMENT
300220100426000	Construction (Completion) of Central Tublay Multi-Purpose Hall, Tublay, Benguet	Construction Section	NO	Competitive Bidding	20-Mar-22	27-Mar-22	18-Apr-22	2-May-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300220100427000	Construction (Completion) of Multi Purpose Building at Abatan, Buguias, Benguet	Construction Section	NO	Competitive Bidding	20-Mar-22	27-Mar-22	18-Apr-22	2-May-22	GoP	29,400,000.00	-	29,400,000.00	C.Y 2022 PROPOSED PROCUREMENT
300220100428000	Construction (Completion) of Multi-Purpose at Lomon, Paykek, Kapangan, Benguet	Construction Section	NO	Competitive Bidding	20-Mar-22	27-Mar-22	18-Apr-22	2-May-22	GoP	29,400,000.00	-	29,400,000.00	C.Y 2022 PROPOSED PROCUREMENT
300220100429000	Construction (Completion) of Multi-Purpose Building at Barangay Abatan, Buguias, Benguet	Construction Section	NO	Competitive Bidding	20-Mar-22	27-Mar-22	18-Apr-22	2-May-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300220100430000	Construction (Completion) of Multi-Purpose Building at Barangay Baculongan Norte, Buguias, Benguet	Construction Section	NO	Competitive Bidding	20-Mar-22	27-Mar-22	18-Apr-22	2-May-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300220100431000	Construction (Completion) of Multi-Purpose Building at Barangay Balakbak, Kapangan, Benguet	Construction Section	NO	Competitive Bidding	20-Mar-22	27-Mar-22	18-Apr-22	2-May-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300220100432000	Construction (Completion) of Multi-Purpose Building at Barangay Boklaoan, Kapangan, Benguet	Construction Section	NO	Competitive Bidding	20-Mar-22	27-Mar-22	18-Apr-22	2-May-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300220100433000	Construction (Completion) of Multi-Purpose Building At Barangay Buyacaoan, Buguias, Benguet	Construction Section	NO	Competitive Bidding	20-Mar-22	27-Mar-22	18-Apr-22	2-May-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300220100434000	Construction (Completion) of Multi-Purpose Building At Barangay Calamagan, Buguias, Benguet	Construction Section	NO	Competitive Bidding	20-Mar-22	27-Mar-22	18-Apr-22	2-May-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET SECOND
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Natubleng, Buguias, Benguet

FINAL ANNUAL PROCUREMENT PLAN (FAPP) CIVIL WORKS FOR FY 2022

300220100435000	Construction (Completion) of Multi-Purpose Building at Barangay Cuba, Kapangan, Benguet	Construction Section	NO	Competitive Bidding	20-Mar-22	27-Mar-22	18-Apr-22	2-May-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300220100436000	Construction (Completion) of Multi-Purpose Building at Barangay Palina, Kibungan, Benguet	Construction Section	NO	Competitive Bidding	20-Mar-22	27-Mar-22	18-Apr-22	2-May-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300220100437000	Construction (Completion) of Multi-Purpose Building at Barangay Paykek, Kapangan, Benguet	Construction Section	NO	Competitive Bidding	20-Mar-22	27-Mar-22	18-Apr-22	2-May-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300220100438000	Construction (Completion) of Multi-Purpose Building at Barangay Poblacion, Atok, Benguet	Construction Section	NO	Competitive Bidding	20-Mar-22	27-Mar-22	18-Apr-22	2-May-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300220100439000	Construction (Completion) of Multi-Purpose Building at Barangay Sapid, Mankayan, Benguet	Construction Section	NO	Competitive Bidding	20-Mar-22	27-Mar-22	18-Apr-22	2-May-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300220100440000	Construction (Completion) of Multi-Purpose Building at Barangay Sebang, Buguias, Benguet	Construction Section	NO	Competitive Bidding	20-Mar-22	27-Mar-22	18-Apr-22	2-May-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300220100441000	Construction (Completion) of Multi-Purpose Building at Caponga, Tublay, Benguet	Construction Section	NO	Competitive Bidding	20-Mar-22	27-Mar-22	18-Apr-22	2-May-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300220100442000	Construction (Completion) of Multi-Purpose Building at Lower Sipitan, Dalipey, Bakun, Benguet	Construction Section	NO	Competitive Bidding	20-Mar-22	27-Mar-22	18-Apr-22	2-May-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300220100443000	Construction (Completion) of Multi-Purpose Building at Sinacbat, Bakun, Benguet	Construction Section	NO	Competitive Bidding	20-Mar-22	27-Mar-22	18-Apr-22	2-May-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300220100444000	Construction (Completion) of Multi-Purpose Building at Taba-Ao, Kapangan, Benguet	Construction Section	NO	Competitive Bidding	20-Mar-22	27-Mar-22	18-Apr-22	2-May-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300220100445000	Construction (Completion) of Multi-Purpose Building, Multi-Purpose Gym at Barangay Tuel, Tublay, Benguet	Construction Section	NO	Competitive Bidding	20-Mar-22	27-Mar-22	18-Apr-22	2-May-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300220100446000	Construction of Multi Purpose Building Phase 2 at Acop, Caponga, Tublay, Benguet	Construction Section	NO	Competitive Bidding	20-Mar-22	27-Mar-22	18-Apr-22	2-May-22	GoP	39,200,000.00	-	39,200,000.00	C.Y 2022 PROPOSED PROCUREMENT
300220100447000	Construction of Multi-Purpose Building in Alapang Elementary School, Barangay Sebang, Buguias, Benguet	Construction Section	NO	Competitive Bidding	20-Mar-22	27-Mar-22	18-Apr-22	2-May-22	GoP	39,200,000.00	-	39,200,000.00	C.Y 2022 PROPOSED PROCUREMENT
300220100448000	Construction of Multi-Purpose Building Phase I, Barangay Sapid, Mankayan, Benguet	Construction Section	NO	Competitive Bidding	20-Mar-22	27-Mar-22	18-Apr-22	2-May-22	GoP	29,400,000.00	-	29,400,000.00	C.Y 2022 PROPOSED PROCUREMENT
300220100449000	Rehabilitation (Completion) of Multi-Purpose Building (Cattubo Barangay Hall), Cattubo, Atok, Benguet	Construction Section	NO	Competitive Bidding	20-Mar-22	27-Mar-22	18-Apr-22	2-May-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300220100450000	Rehabilitation (Completion) of Multi-Purpose Building (Mankayan National High School), Barangay Poblacion, Mankayan, Benguet	Construction Section	NO	Competitive Bidding	20-Mar-22	27-Mar-22	18-Apr-22	2-May-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300220100451000	Rehabilitation (Completion) of Multi-Purpose Building at Barangay Loo, Buguias, Benguet	Construction Section	NO	Competitive Bidding	20-Mar-22	27-Mar-22	18-Apr-22	2-May-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300220100452000	Rehabilitation (Completion) of Multi-Purpose Building at Barangay Naguey, Naguey, Atok, Benguet	Construction Section	NO	Competitive Bidding	20-Mar-22	27-Mar-22	18-Apr-22	2-May-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT
300220100453000	Rehabilitation (Completion) of Multi-Purpose Building, Taneg, Mankayan, Benguet	Construction Section	NO	Competitive Bidding	20-Mar-22	27-Mar-22	18-Apr-22	2-May-22	GoP	2,940,000.00	-	2,940,000.00	C.Y 2022 PROPOSED PROCUREMENT




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET 2ND
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Natubleng, Buguias, Benguet

CERTIFICATION

This is to certify that there were no submitted scheduled procurement activities for Consulting Services for Calendar Year 2022.

This certification is being issued this 28th day of January 2022 for the attachment of APP 2022.


PATERNO C. GONZALO
Chief, Administrative Section
BAC Chairperson