

Department of Public Works and Highways

Marinduque District Engineering Office
Boac, Marinduque

FINAL ANNUAL PROCUREMENT PLAN FOR CY-2021
Civil Works

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
320101106786000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Bantay Flood Control, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	10/02/2020	10/22/2020	01/28/2021	02/08/2021	GoP	9,798,000.00		9,798,000.00	Construction of Flood Mitigation Structure
300117209101000300117209101000300117209102000300117209102000300117209102000300104221876000	Concreting of Road, Barangay Balogo, Santa Cruz, Marinduque	Construction Section	Yes	Competitive Bidding	10/02/2020	10/22/2020	01/28/2021	02/08/2021	GoP	998,000.00		998,000.00	Concreting of Road
	Concreting of Road, Barangay Kinyaman, Santa Cruz, Marinduque	Construction Section	Yes	Competitive Bidding	10/02/2020	10/22/2020	01/28/2021	02/08/2021	GoP	998,000.00		998,000.00	Concreting of Road
	Construction (Completion) of Multi - Purpose Building (Covered Court), Barangay Bangbang, Gasan, Marinduque	Construction Section	Yes	Competitive Bidding	10/09/2020	11/18/2020	01/28/2021	02/08/2021	GoP	1,978,000.00		1,978,000.00	Construction of Multi-Purpose Building
320101106785000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Balimbing Flood Control, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	10/09/2020	11/18/2020	01/28/2021	02/08/2021	GoP	29,398,000.00		29,398,000.00	Construction of Flood Mitigation Structure
320101106135000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Sawi Flood Control, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	10/09/2020	11/18/2020	01/28/2021	02/08/2021	GoP	57,898,000.00		57,898,000.00	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks <i>Brief description of Program / Project</i>
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108100626000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Marinduque Circumferential Rd - K0075 + 130 - K0075 + 320	Construction Section	Yes	Competitive Bidding	10/09/2020	11/18/2020	01/28/2021	02/08/2021	GoP	42,825,996.30		42,825,996.30	Slope Protection (Class B w/ Reinforcement)
300104221878000	Construction (Completion) of Multi - Purpose Building (Covered Court), Barangay Lamesa, Mogpog, Marinduque	Construction Section	Yes	Competitive Bidding	11/06/2020	12/02/2020	01/28/2021	02/08/2021	GoP	1,978,000.00		1,978,000.00	Construction of Multi-Purpose Building
300104221879000	Construction (Completion) of Multi - Purpose Building (Covered Court), Barangay Balaring, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	11/06/2020	12/02/2020	01/28/2021	02/08/2021	GoP	1,978,000.00		1,978,000.00	Construction of Multi-Purpose Building
310202100705000	Network Development Program - Road Widening - Secondary Roads, Marinduque Circumferential Rd - K0084 + 000 - K0086 + 000	Construction Section	Yes	Competitive Bidding	11/06/2020	12/02/2020	02/01/2021	02/15/2021	GoP	95,121,268.00		95,121,268.00	Concreting of Additional lanes
310208100341000	Off - Carriageway Improvement - Secondary Roads, Marinduque Circumferential Rd - K0030 + 627 - K0031 + 000	Construction Section	Yes	Competitive Bidding	11/06/2020	12/02/2020	01/28/2021	02/08/2021	GoP	10,750,089.75		10,750,089.75	Paving of Shoulder including drainage
310108100625000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Marinduque Circumferential Rd - K0050 + 240 - K0050 + 660	Construction Section	Yes	Competitive Bidding	11/06/2020	12/02/2020	01/28/2021	02/08/2021	GoP	48,999,989.66		48,999,989.66	Slope Protection (Class B w/ Reinforcement)
300104221875000	Construction (Completion) of Multi - Purpose Building (Children's Library with Recreational Hall), Barangay Mahunig, Gasan, Marinduque	Construction Section	Yes	Competitive Bidding	11/06/2020	12/02/2020	01/28/2021	02/08/2021	GoP	3,958,000.00		3,958,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
300104221883000	Construction (Completion) of Multi - Purpose Building (Covered Court), Barangay Laylay, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	11/13/2020	12/03/2020	01/28/2021	02/08/2021	GoP	3,958,000.00		3,958,000.00	Construction of Multi-Purpose Building
31020810034000	Off - Carriageway Improvement - Secondary Roads, Marinduque Circumferential Rd - K0010 + 102 - K0010 + 462	Construction Section	Yes	Competitive Bidding	11/13/2020	12/03/2020	01/28/2021	02/08/2021	GoP	13,012,191.00		13,012,191.00	Paving of Shoulder including drainage
310202100704000	Network Development Program - Road Widening - Secondary Roads, Marinduque Circumferential Rd - K0037 + 000 - K0037 + 640, K0037 + 687 - K0039 + 000	Construction Section	Yes	Competitive Bidding	11/13/2020	12/03/2020	02/01/2021	02/15/2021	GoP	91,675,339.00		91,675,339.00	Concreting of Additional lanes
310202100801000	Network Development Program - Road Widening - Secondary Roads, Mogpog - Balanacan Port Rd - K0011 + 000 - K0011 + 600	Construction Section	Yes	Competitive Bidding	11/13/2020	12/03/2020	01/28/2021	02/08/2021	GoP	30,471,948.00		30,471,948.00	Concreting of Additional lanes
300104221880000	Construction (Completion) of Multi - Purpose Building (Covered Court), Barangay Bantay, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	02/01/2021	02/15/2021	GoP	1,978,000.00		1,978,000.00	Construction of Multi-Purpose Building
300104221884000	Construction (Completion) of Multi - Purpose Building (Covered Court), Barangay Tumagabok, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	01/28/2021	02/08/2021	GoP	1,978,000.00		1,978,000.00	Construction of Multi-Purpose Building
300104221885000	Construction (Improvement) of Multi - Purpose Building (Barangay Hall), Barangay Poctoy, Torrijos, Marinduque	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	01/28/2021	02/08/2021	GoP	1,483,000.00		1,483,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104221889000	Construction of Multi - Purpose Building (Covered Court) at Barangay Maybo, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	01/28/2021	02/08/2021	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building
320101106784000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Balagasan Flood Control, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	01/28/2021	02/08/2021	GoP	19,598,000.00		19,598,000.00	Construction of Flood Mitigation Structure
320101106131000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure (including rechanneling), Santol - Tabigue, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	02/01/2021	02/11/2021	GoP	57,898,000.00		57,898,000.00	Construction of Flood Mitigation Structure
300104221886000	Construction (Improvement) of Multi - Purpose Building (Barangay Hall), San Miguel, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	12/04/2020	12/23/2020	01/28/2021	02/15/2021	GoP	2,968,000.00		2,968,000.00	Construction of Multi-Purpose Building
300104221887000	Construction of Multi - Purpose Building (Covered Court) at Barangay Laon, Mogpog, Marinduque	Construction Section	Yes	Competitive Bidding	12/04/2020	12/23/2020	01/28/2021	02/15/2021	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building
300104221897000	Construction of Multi - Purpose Building (Covered Court), Barangay Caigangan, Buenavista, Marinduque	Construction Section	Yes	Competitive Bidding	12/04/2020	12/23/2020	01/28/2021	02/09/2021	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
300104221890000	Construction of Multi - Purpose Building (Covered Court) at Barangay Pantayin, Santa Cruz, Marinduque	Construction Section	Yes	Competitive Bidding	12/04/2020	12/23/2020	01/28/2021	02/08/2021	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building
310108100627000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Marinduque Circumferential Rd - K0082 + 370 - K0082 + 750	Construction Section	Yes	Competitive Bidding	12/04/2020	12/23/2020			GoP	40,571,994.51		40,571,994.51	Slope Protection (Class B w/ Reinforcement)
320101106131000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure (including rechanneling), Lupac - Tabigue, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	12/04/2020	12/23/2020	02/01/2021	02/08/2021	GoP	62,723,000.00		62,723,000.00	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks <i>Brief description of Program / Project</i>
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104221893000	Construction of Multi - Purpose Building (Covered Court) at Silangan Elementary School, Barangay Silangan, Mogpog, Marinduque	Construction Section	Yes	Competitive Bidding	12/04/2020	12/23/2020	01/28/2021	02/08/2021	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building
300104221894000	Construction of Multi - Purpose Building (Covered Court), Barangay Bachao Ibaba, Gasan, Marinduque	Construction Section	Yes	Competitive Bidding	12/04/2020	12/23/2020	01/28/2021	02/15/2021	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building
310105100549000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Marinduque Circumferential Rd - K0042 - 000 - K0042 +331	Construction Section	Yes	Competitive Bidding	12/04/2020	12/23/2020	01/28/2021	02/15/2021	GoP	13,616,851.00		13,616,851.00	Concrete Reconstruction of 280mm slab w/ drainage
310305101327000	Widening of Permanent Bridges, Duongan Br. (B00033MQ) along Mogpog - Balanacan Port Rd	Construction Section	Yes	Competitive Bidding	12/04/2020	12/23/2020	01/28/2021	02/08/2021	GoP	10,162,597.35		10,162,597.35	Construction of additional lane
300104221900000	Construction of Multi - Purpose Building (Covered Court) Barangay Malbog, Buenavista, Marinduque	Construction Section	Yes	Competitive Bidding	12/04/2020	12/23/2020	01/28/2021	02/15/2021	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building
300104221902000	Construction of Multi - Purpose Building, Barangay Baguidbirin, Santa Cruz, Marinduque	Construction Section	Yes	Competitive Bidding	12/04/2020	12/23/2020	01/28/2021	02/15/2021	GoP	3,958,000.00		3,958,000.00	Construction of Multi-Purpose Building
300104221903000	Construction of Multi - Purpose Building, Barangay Matuyatuya, Torrijos, Marinduque	Construction Section	Yes	Competitive Bidding	12/04/2020	12/23/2020	01/28/2021	02/15/2021	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks <i>Brief description of Program / Project</i>
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101106790000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Matalaba Flood Control, Sta. Cruz, Marinduque	Construction Section	Yes	Competitive Bidding	12/15/2020	01/06/2021	01/28/2021	02/15/2021	GoP	19,598,000.00		19,598,000.00	Construction of Flood Mitigation Structure
320101106793000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Restoration of Gasan River Revetment IV, Sta. 0 + 185 - Sta. 0 + 223, Uno, Gasan, Marinduque	Construction Section	Yes	Competitive Bidding	12/15/2020	01/06/2021	01/28/2021	02/15/2021	GoP	4,599,100.00		4,599,100.00	Restoration/Reconstruction of Damaged Structure
310106100598000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, Tigwi - Dampulan - Lipata - Yook - Buenavista Rd - K0090 + 000 - K0090 + 186	Construction Section	Yes	Competitive Bidding	12/15/2020	01/06/2021	01/28/2021	02/15/2021	GoP	8,088,723.25		8,088,723.25	Concrete Reconstruction of 280mm slab w/ drainage
320101106792000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Nangka II Flood Control Structure along Mogpog River, Mogpog Marinduque	Construction Section	Yes	Competitive Bidding	12/15/2020	01/06/2021	01/28/2021	02/08/2021	GoP	19,598,000.00		19,598,000.00	Construction of Flood Mitigation Structure
310102100680000	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Marinduque Circumferential Rd - K0023 + 000 - K0023 + 685	Construction Section	Yes	Competitive Bidding	12/23/2020	02/03/2021	02/23/2021	03/10/2021	GoP	13,577,900.00		13,577,900.00	Asphalt Overlay with Correction
310102100681000	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Marinduque Circumferential Rd - K0042 + 494 - K0043 + 263	Construction Section	Yes	Competitive Bidding	12/23/2020	02/03/2021	02/23/2021	03/10/2021	GoP	13,948,340.00		13,948,340.00	Asphalt Overlay with Correction
31011100296000	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads, Marinduque Circumferential Rd - K0006 + 750 - K0007 + 455.50	Construction Section	Yes	Competitive Bidding	12/23/2020	02/03/2021			GoP	14,903,800.00		14,903,800.00	Construction of Drainage Structure along Road

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
310305101328000	Widening of Permanent Bridges, Trozo Br. (B00034MQ) along Mogpog - Balanacan Port Rd	Construction Section	Yes	Competitive Bidding	12/23/2020	02/03/2021	02/23/2021	03/10/2021	GoP	12,370,528.22		12,370,528.22	Construction of additional lane
310305101326000	Widening of Permanent Bridges, Cawit Br. (B00025MQ) along Marinduque Circumferential Rd	Construction Section	Yes	Competitive Bidding	12/23/2020	02/03/2021	02/23/2021	03/10/2021	GoP	12,828,173.67		12,828,173.67	Construction of additional lane
300104221877000	Construction (Completion) of Multi - Purpose Building (Covered Court), Barangay Guisian, Mogpog, Marinduque	Construction Section	Yes	Competitive Bidding	12/29/2020	02/04/2021	02/24/2021	03/18/2021	GoP	3,958,000.00		3,958,000.00	Construction of Multi-Purpose Building
320101106789000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Malbog Flood Control, Buenavista, Marinduque	Construction Section	Yes	Competitive Bidding	12/29/2020	02/04/2021	02/24/2021	03/10/2021	GoP	28,328,820.00		28,328,820.00	Construction of Flood Mitigation Structure
300205100044000	Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rain Water Collector Systems, Construction of Level III Water Supply Project, Buenavista, Marinduque	Construction Section	Yes	Competitive Bidding	12/29/2020	02/04/2021	02/24/2021	03/18/2021	GoP	39,205,527.79		39,205,527.79	Construction of Waterworks System
300104221891000	Construction of Multi - Purpose Building (Covered Court) at Barangay Tamayo, Santa Cruz, Marinduque	Construction Section	Yes	Competitive Bidding	12/29/2020	02/04/2021	02/24/2021	03/10/2021	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building
320101106791000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Matandang Gasan Flood Control, Gasan, Marinduque	Construction Section	Yes	Competitive Bidding	12/29/2020	02/04/2021	02/24/2021	03/11/2021	GoP	37,728,000.00		37,728,000.00	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks <i>Brief description of Program / Project</i>
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104221895000	Construction of Multi - Purpose Building (Covered Court) at Barangay Banogbog, Santa Cruz, Marinduque	Construction Section	Yes	Competitive Bidding	12/29/2020	02/04/2021	02/24/2021	03/10/2021	GoP	3,958,000.00		3,958,000.00	Construction of Multi-Purpose Building
300104221901000	Construction of Multi - Purpose Building (Covered Court) at Brgy. Pulong Parang, Sta. Cruz, Marinduque	Construction Section	Yes	Competitive Bidding	12/29/2020	02/04/2021	02/24/2021	03/10/2021	GoP	2,968,000.00		2,968,000.00	Construction of Multi-Purpose Building
310112100255000	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads, Tigwi - Dampulan - Lipata - Yook - Buenavista Rd - K0094 + 165 - K0094 + 230	Construction Section	Yes	Competitive Bidding	01/07/2021	02/16/2021	02/24/2021	03/10/2021	GoP	4,898,000.00		4,898,000.00	Construction of Drainage Structure with Box Culvert
310302100293000	Replacement of Permanent Weak Bridges, Yamug Br. (B00012MQ) along Marinduque Circumferential Rd	Construction Section	Yes	Competitive Bidding	01/07/2021	02/16/2021	02/24/2021	03/10/2021	GoP	24,499,985.51		24,499,985.51	Reconstruction of Bridge
300104221863000	Construction (Completion) of Multi - Purpose Building (Barangay Hall), Barangay Malbog, Boac, Marinduque	Construction Section	No	Competitive Bidding	02/10/2021	03/02/2021	03/15/2021	03/25/2021	GoP	1,978,000.00		1,978,000.00	Construction of Multi-Purpose Building
320101106788000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Mainit Flood Control, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	02/10/2021	03/02/2021	03/15/2021	03/24/2021	GoP	29,398,000.00		29,398,000.00	Construction of Flood Mitigation Structure
320101106787000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Boac River, Barangay Santol, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	02/10/2021	03/02/2021	03/15/2021	03/25/2021	GoP	48,998,000.00		48,998,000.00	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
31020510057000	Network Development Program - Construction of Missing Links / New Roads, Dr. Damian Reyes Memorial Road, Marinduque	Construction Section	Yes	Competitive Bidding	02/10/2021	03/02/2021	03/15/2021	03/24/2021	GoP	96,494,000.00		96,494,000.00	Road opening/Construction of gravel road
320102104114000	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Along Boac River, Brgy. Sawi, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	02/10/2021	03/02/2021	03/15/2021	03/24/2021	GoP	96,498,000.00		96,498,000.00	Construction/Rehabilitation of Flood Mitigation Structures
300117207660000	Construction of Talawan - Sabong Road, Torrijos / Boac, Marinduque	Construction Section	Yes	Competitive Bidding	02/10/2021	03/02/2021	03/12/2021	03/24/2021	GoP	74,244,000.00		74,244,000.00	Concreting of Road
310102100678000	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Marinduque Circumferential Rd - K0002 + 000 - K0003 + 077	Construction Section	Yes	Competitive Bidding	02/12/2021	03/03/2021	03/15/2021	03/25/2021	GoP	21,452,200.00		21,452,200.00	Asphalt Overlay with Correction
310109100553000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Dr. Damian Reyes Rd (Boac Side) - K0015 + 799 - K0016 + 002	Construction Section	Yes	Competitive Bidding	02/12/2021	03/03/2021	03/15/2021	03/25/2021	GoP	96,106,279.40		96,106,279.40	High Tensile Protection System
300211100137000	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide, Marinduque Circumferential Road, K0051 + 329 - K0051 + 602, Marinduque	Construction Section	Yes	Competitive Bidding	02/12/2021	03/03/2021	03/15/2021	03/25/2021	GoP	91,674,983.55		91,674,983.55	High Tensile Protection System
300103203440000	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Isok II, Boac, Marinduque	Construction Section	No	Competitive Bidding	02/12/2021	03/03/2021	03/15/2021	03/24/2021	GoP	4,948,000.00		4,948,000.00	Concreting of Road

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
300103203425000	Construction of Multi-Purpose Building (Covered Court) Brgy. Buliasnin, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	02/12/2021	03/03/2021	03/15/2021	03/24/2021	GoP	11,383,000.00		11,383,000.00	Asphalt Overlay with Correction
300116203714000	Construction of Candahon-Bintakay Road, Mogpog, Marinduque	Construction Section	Yes	Competitive Bidding	02/12/2021	03/03/2021	03/15/2021	03/24/2021	GoP	29,698,000.00		29,698,000.00	High Tensile Protection System
300103203442000	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Mansiwat, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	02/19/2021	03/10/2021	03/19/2021	03/29/2021	GoP	3,958,000.00		3,958,000.00	Restoration/Reconstruction of Damaged Structure
300103203435000	Construction of Multi-Purpose Building (Covered Court), Brgy. Danao, Mogpog, Marinduque	Construction Section	Yes	Competitive Bidding	02/19/2021	03/10/2021	03/19/2021	03/29/2021	GoP	8,908,000.00		8,908,000.00	Construction of Multi-Purpose Building
300116203711000	Construction of Alobo-Biga Road, Sta. Cruz, Marinduque	Construction Section	Yes	Competitive Bidding	02/19/2021	03/10/2021	03/19/2021	03/29/2021	GoP	29,698,000.00		29,698,000.00	Construction of Multi-Purpose Building
320101106794000	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems, Restoration of Libtangin River Control, Revetment 7, Sta. 0 + 136 - Sta. 0 + 216, Mangiliol, Gasan, Marinduque	Construction Section	Yes	Competitive Bidding	02/26/2021	03/17/2021	03/26/2021	04/07/2021	GoP	2,343,140.00		2,343,140.00	Restoration/Reconstruction of Damaged Structure
300104221892000	Construction of Multi - Purpose Building (Covered Court) at Barangay Magapua, Mogpog, Marinduque	Construction Section	Yes	Competitive Bidding	02/26/2021	03/17/2021	03/26/2021	04/07/2021	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
300104221899000	Construction of Multi - Purpose Building (Covered Court) at Barangay Libtangin, Gasan, Marinduque	Construction Section	Yes	Competitive Bidding	02/26/2021	03/17/2021	03/26/2021	04/07/2021	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads, Marinduque Circumferential Rd – K0054+000 – K0054+890	Construction Section	Yes	Competitive Bidding	02/26/2021	03/17/2021	03/26/2021	04/07/2021	GoP	19,380,440.00		19,380,440.00	Construction of Multi-Purpose Building
300104221873000	Construction of Multi-Purpose Building (Covered Court) Brgy. Kay Duke, Torrijos, Marinduque	Construction Section	Yes	Competitive Bidding	02/26/2021	03/17/2021	03/26/2021	04/07/2021	GoP	8,908,000.00		8,908,000.00	Construction of Multi-Purpose Building
300104221882000	Construction (Completion) of Multi - Purpose Building (Covered Court), Barangay Daykitin, Buenavista, Marinduque	Construction Section	Yes	Competitive Bidding	03/05/2021	03/24/2021	03/31/2021	04/09/2021	GoP	2,968,000.00		2,968,000.00	Construction of Multi-Purpose Building
300104221905000	Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Malibago, Torrijos, Marinduque	Construction Section	Yes	Competitive Bidding	03/05/2021	03/24/2021	03/31/2021	04/09/2021	GoP	2,968,000.00		2,968,000.00	Construction of Multi-Purpose Building
300103203434000	Construction of Multi-purpose Building (Covered Court) Brgy. Argao, Mogpog, Marinduque	Construction Section	Yes	Competitive Bidding	03/05/2021	03/24/2021	03/31/2021	04/09/2021	GoP	11,383,000.00		11,383,000.00	Construction of Multi-Purpose Building
300116203712000	Rehabilitation/Improvement of Makulapnit Road, Sta. Cruz, Marinduque	Construction Section	Yes	Competitive Bidding	03/05/2021	03/24/2021	03/31/2021	04/09/2021	GoP	39,598,000.00		39,598,000.00	Rehabilitation of Concrete Road

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
300102100681000	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Marinduque Circumferential Rd - K0043 + 263 - K0043 + 897	Construction Section	Yes	Competitive Bidding	03/05/2021	03/24/2021	03/31/2021	04/09/2021	GoP	12,563,600.00		12,563,600.00	Construction of Multi-Purpose Building
300104221904000	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Pinggan, Gasan, Marinduque	Construction Section	No	Competitive Bidding	03/19/2021	03/31/2021	04/16/2021	04/26/2021	GoP	1,483,000.00		1,483,000.00	Construction of Multi-Purpose Building
300103203447000	Completion of Multi-Purpose Building (2 nd Storey) at Torrijos White Beach, Brgy. Poctoy, Torrijos, Marinduque	Construction Section	No	Competitive Bidding	03/19/2021	03/31/2021	04/16/2021	04/26/2021	GoP	3,958,000.00		3,958,000.00	Construction of Multi-Purpose Building
300103203437000	Construction (Completion) of Multi-Purpose Building Brgy. Taytay, Santa Cruz, Marinduque	Construction Section	No	Competitive Bidding	03/19/2021	03/31/2021	04/16/2021	04/26/2021	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building
300103203441000	Construction (Completion) of Multi-Purpose Building (Brgy. Hall), Brgy. Daypay, Boac, Marinduque	Construction Section	No	Competitive Bidding	03/19/2021	03/31/2021	04/16/2021	04/26/2021	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300103203436000	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Kamandugan, Santa Cruz, Marinduque	Construction Section	No	Competitive Bidding	03/19/2021	03/31/2021	04/16/2021	04/26/2021	GoP	2,968,000.00		2,968,000.00	Construction of Multi-Purpose Building
300103203445000	Construction (Completion) of Multi-Purpose Building, Brgy. Bagacay, Buenavista, Marinduque	Construction Section	No	Competitive Bidding	03/19/2021	03/31/2021	04/16/2021	04/26/2021	GoP	4,948,000.00		4,948,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
300103203433000	Construction of Multi-purpose Building (Covered Court) Brgy. Anapog Sibucan, Mogpog, Marinduque	Construction Section	No	Competitive Bidding	03/19/2021	03/31/2021	04/16/2021	04/26/2021	GoP	7,918,000.00		7,918,000.00	Construction of Multi-Purpose Building
300103203429000	Construction of Multi-Purpose Building (Covered Court) at Barangay Cabugao, Gasan, Marinduque	Construction Section	No	Competitive Bidding	03/19/2021	03/31/2021	04/16/2021	04/26/2021	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300104221867000	Construction of Multi-purpose Building (Covered Court) Brgy. Hinapulan, Boac, Marinduque	Construction Section	No	Competitive Bidding	03/19/2021	03/31/2021	04/16/2021	04/26/2021	GoP	8,908,000.00		8,908,000.00	Construction of Multi-Purpose Building
300103203428000	Construction of Multi-purpose Building (Covered Court) Brgy. IV, Buenavista, Marinduque	Construction Section	No	Competitive Bidding	03/19/2021	03/31/2021	04/16/2021	04/26/2021	GoP	11,383,000.00		11,383,000.00	Construction of Multi-Purpose Building
300103203431000	Construction of Multi-purpose Building (Covered Court) Brgy. Tapuyan, Gasan, Marinduque	Construction Section	No	Competitive Bidding	03/19/2021	03/31/2021	04/16/2021	04/26/2021	GoP	7,918,000.00		7,918,000.00	Construction of Multi-Purpose Building
300103203444000	Construction of Multi-Purpose Building (Evacuation Center), Nangka II, Mogpog, Marinduque	Construction Section	No	Competitive Bidding	03/19/2021	03/31/2021	04/16/2021	04/26/2021	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300103203438000	Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Matalaba, Sta. Cruz, Marinduque	Construction Section	No	Competitive Bidding	03/19/2021	03/31/2021	04/16/2021	04/26/2021	GoP	2,968,000.00		2,968,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
300116203713000	Construction of Dampulan-Malibago Road, Torrijos, Marinduque	Construction Section	No	Competitive Bidding	03/19/2021	03/31/2021	04/16/2021	04/26/2021	GoP	39,598,000.00		39,598,000.00	Construction of Concrete Road
300116204133000	Rehabilitation of Talawan Road, Torrijos, Marinduque	Construction Section	No	Competitive Bidding	03/19/2021	03/31/2021	04/16/2021	04/26/2021	GoP	49,498,000.00		49,498,000.00	Rehabilitation of Concrete Road
300118200381000	Completion of Pulong Parang Bridge and Approaches, Santa Cruz, Marinduque	Construction Section	No	Competitive Bidding	03/19/2021	03/31/2021	04/16/2021	04/26/2021	GoP	24,500,000.00		24,500,000.00	Construction of Concrete Bridge
300104221898000	Construction (Completion) of Multi-Purpose Building (Brgy. Hall) Brgy. Balagasan, Boac, Marinduque	Construction Section	No	Competitive Bidding	03/19/2021	03/31/2021	04/16/2021	04/26/2021	GoP	2,968,000.00		2,968,000.00	Construction of Multi-Purpose Building
300104221865000	Construction (Completion) of Multi-Purpose Building, Buenavista, Marinduque	Construction Section	No	Competitive Bidding	03/19/2021	03/31/2021	04/16/2021	04/26/2021	GoP	4,948,000.00		4,948,000.00	Construction of Multi-Purpose Building
300104221870000	Construction of Multi-Purpose Building (Covered Court) Brgy. Bagtingon, Buenavista, Marinduque	Construction Section	No	Competitive Bidding	03/19/2021	03/31/2021	04/16/2021	04/26/2021	GoP	8,908,000.00		8,908,000.00	Construction of Multi-Purpose Building
300104221872000	Construction of Multi-purpose Building (Covered Court) Brgy. Bocboc, Mogpog, Marinduque	Construction Section	No	Competitive Bidding	03/19/2021	03/31/2021	04/16/2021	04/26/2021	GoP	7,918,000.00		7,918,000.00	Construction of Multi-Purpose Building


Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
300104221869000	Construction of Multi-purpose Building (Covered Court) Brgy. Cawit, Boac, Marinduque	Construction Section	No	Competitive Bidding	03/19/2021	03/31/2021	04/16/2021	04/26/2021	GoP	7,918,000.00		7,918,000.00	Construction of Multi-Purpose Building
300104221896000	Construction of Multi-purpose Building (Covered Court) Brgy. Ino, Mogpog, Marinduque	Construction Section	No	Competitive Bidding	03/19/2021	03/31/2021	04/16/2021	04/26/2021	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building
300104221864000	Construction of Multi-purpose Building (Covered Court) Brgy. Lipata, Buenavista, Marinduque	Construction Section	No	Competitive Bidding	03/19/2021	03/31/2021	04/16/2021	04/26/2021	GoP	9,898,000.00		9,898,000.00	Construction of Multi-Purpose Building
300103203430000	Construction of Multi-purpose Building (Covered Court) Brgy. Banuyo, Gasan, Marinduque	Construction Section	No	Competitive Bidding	March 18, 2021	April 7, 2021	04/20/2021	04/230/2021	GoP	7,918,000.00		7,918,000.00	Construction of Multi-Purpose Building
300103203427000	Construction of Multi-purpose Building (Covered Court) at Brgy. Sihi, Buenavista, Marinduque	Construction Section	No	Competitive Bidding	March 18, 2021	April 7, 2021	04/20/2021	04/230/2021	GoP	9,898,000.00		9,898,000.00	Construction of Multi-Purpose Building
300103203449000	Construction (Completion) of Multi-purpose Building, Brgy. Hinanggayon, Mogpog, Marinduque	Construction Section	No	Competitive Bidding	March 18, 2021	April 7, 2021	04/20/2021	04/230/2021	GoP	3,463,000.00		3,463,000.00	Construction of Multi-Purpose Building
300103203446000	Rehabilitation/ Improvement of Multi-Purpose Building, Matandang Gasan, Gasan, Marinduque	Construction Section	No	Competitive Bidding	March 18, 2021	April 7, 2021	04/20/2021	04/230/2021	GoP	4,948,000.00		4,948,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
300104221881000	Construction (Completion) of Multi-purpose Building (Brgy. Hall), Brgy. Tagwak, Boac, Marinduque	Construction Section	No	Competitive Bidding	March 18, 2021	April 7, 2021	04/20/2021	04/230/2021	GoP	2,968,000.00		2,968,000.00	Construction of Multi-Purpose Building
300104221874000	Construction of Multi-purpose Building (Covered Court) Brgy. Haguimit, Santa Cruz, Marinduque	Construction Section	No	Competitive Bidding	March 18, 2021	April 7, 2021	04/20/2021	04/230/2021	GoP	8,908,000.00		8,908,000.00	Construction of Multi-Purpose Building
300103203439000	Construction (Completion) of Multi-Purpose Building (Covered Court) at Marinduque National High School, Boac	Construction Section	No	Competitive Bidding	March 19, 2021	April 7, 2021	04/20/2021	04/230/2021	GoP	3,958,000.00		3,958,000.00	Construction of Multi-Purpose Building
300103203443000	Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Bayakbakin, Torrijos, Marinduque	Construction Section	No	Competitive Bidding	March 19, 2021	April 7, 2021	04/20/2021	04/230/2021	GoP	5,443,000.00		5,443,000.00	Construction of Multi-Purpose Building
300103203448000	Construction of Eight (8) Units of Multi-purpose Building at Torrijos White Beach, Brgy. Poctoy, Torrijos, Marinduque	Construction Section	No	Competitive Bidding	March 19, 2021	April 7, 2021	04/20/2021	04/230/2021	GoP	4,948,000.00		4,948,000.00	Construction of Multi-Purpose Building
300103203432000	Construction of Multi-Purpose Building (Covered Court), at Brgy. Dili, Gasan, Marinduque	Construction Section	No	Competitive Bidding	March 19, 2021	April 7, 2021	04/20/2021	04/230/2021	GoP	11,383,000.00		11,383,000.00	Construction of Multi-Purpose Building
300104221871000	Construction of Multi-Purpose Building (Covered Court), Brgy. Mangiliol, Gasan, Marinduque	Construction Section	No	Competitive Bidding	March 19, 2021	April 7, 2021	04/20/2021	04/230/2021	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks <i>Brief description of Program / Project</i>
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104221888000	Construction of Multi-purpose Building (Covered Court) Brgy. Masaguisi, Santa Cruz, Marinduque	Construction Section	No	Competitive Bidding	March 19, 2021	April 7, 2021	04/20/2021	04/230/2021	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building
300104221868000	Construction (Completion) of Multi-Purpose Building (Evacuation Center), Brgy. Laylay, Boac, Marinduque	Construction Section	No	Competitive Bidding	March 19, 2021	April 7, 2021	04/20/2021	04/230/2021	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300116204134000	Repair/Restoration of Road with slips, soil collapse and landslide, Marinduque Circumferential Road-K0022+080 - K0022+140, Lamesa, Santa Cruz, Marinduque	Construction Section	Yes	Competitive Bidding	04/06/2021	04/27/2021	05/07/2021	05/17/2021	GoP	29,394,000.00		29,394,000.00	Concreting of Additional lanes
310202100802000	Network Development Program - Road Widening - Secondary Roads, Mogpog - Balanacan Port Rd - K0016 + 232 - K0016 + 732	Construction Section	Yes	Competitive Bidding	04/06/2021	04/27/2021	05/07/2021	05/17/2021	GoP	29,394,000.00		29,394,000.00	Concreting of Additional lanes
310109100552000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Dr. Damian Reyes Rd (Boac Side) - K0010 + 276 - K0011+014	Construction Section	Yes	Competitive Bidding	04/06/2021	04/27/2021	05/07/2021	05/17/2021	GoP	67,694,743.00		67,694,743.00	Slope Protection (Class B w/ Reinforcement)
300104221866000	Construction (Completion) of Multi-purpose Building Brgy. Malusak, Mogpog, Marinduque	Construction Section	Yes	Competitive Bidding	04/06/2021	04/27/2021	05/07/2021	05/17/2021	GoP	5,000,000.00		5,000,000.00	Construction of multi-purpose building
310102100580000	Asset Preservation Program Preventive Maintenance - Secondary Roads, Marinduque Circumferential Rd - K0014 + 886 - K0015 + 861, K0016 + 010 - K0019 + 300	Construction Section	Yes	Competitive Bidding	04/13/2021	05/03/2021	05/13/2021	05/21/2021	GoP	79,637,000.00		79,637,000.00	Preventive Maintenance of Road: Asphalt Overlay

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
310102100581000	Asset Preservation Program Preventive Maintenance - Secondary Roads, Marinduque Circumferential Rd - K0078 + 511 - K0082 + 000, K0087 + 000 - K0087 + 523	Construction Section	No	Competitive Bidding	04/13/2021	05/03/2021	05/13/2021	05/21/2021	GoP	75,745,000.00		75,745,000.00	Preventive Maintenance of Road: Asphalt Overlay
300103203426000	Construction of Multi-purpose Building (Covered Court) Brgy. Hinapulan, Boac, Marinduque	Construction Section	No	Competitive Bidding	04/13/2021	05/03/2021	05/13/2021	05/21/2021	GoP	9,000,000.00		9,000,000.00	Construction of multi-purpose building
Total:										2,359,415,548.96			

Prepared by:


JULITO M. MAGLACAS
 Head, Procurement Unit/Secretariat


Date: _____

Recommended by:


ARISTEO L. LINGA
 Chairperson, BAC

Date: _____

Approved by:


JOSEFINA T. PANALIGAN
 Head of Procuring Entity

Date: _____

Department of Public Works and Highways

Marinduque District Engineering Office

Boac, Marinduque

ANNUAL PROCUREMENT PLAN FOR FY 2021 (FINAL)

Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
First Quarter													
	I. CONSTRUCTION EQUIPMENT	Maintenance Section	NO	NP-53.9 - Small Value Procurement	01/04/2021	01/08/2021	01/18/2021	01/20/2021	GoP	112,363.20	112,363.20		
	II. CONSTRUCTION MATERIALS & SUPPLIES	Maintenance Section	NO	Competitive Bidding	01/11/2021	02/05/2021	02/16/2021	02/18/2021	GoP	8,338,198.13	8,338,198.13		
	III. FUEL/FUEL ADDITIVES & LUBRICANTS	Construction Section	NO	NP-53.9 - Small Value Procurement	01/04/2021	01/08/2021	01/18/2021	01/20/2021	GoP	68,850.00		68,850.00	
		Planning & Design Section	NO	NP-53.9 - Small Value Procurement	02/01/2021	02/04/2021	02/10/2021	02/12/2021	GoP	260,520.00		260,520.00	
		Maintenance Section	NO	Competitive Bidding	01/04/2021	01/25/2021	02/03/2021	02/12/2021	GoP	2,014,313.20	2,014,313.20		
		Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	03/01/2021	03/04/2021	03/10/2021	03/12/2021	GoP	130,416.20		130,416.20	
		Area Equipment Section	NO	NP-53.9 - Small Value Procurement	03/01/2021	03/10/2021	03/17/2021	03/19/2021	GoP	252,275.00		252,275.00	
	IV. FURNITURE AND FIXTURES	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	02/01/2021	02/04/2021	02/10/2021	02/12/2021	GoP	34,190.00		34,190.00	
		Area Equipment Section	NO	Shopping	03/01/2021	03/10/2021	03/17/2021	03/19/2021	GoP	66,100.00		66,100.00	
	V. HARDWARE & CONSTRUCTION SUPPLIES	Maintenance Section	NO	NP-53.9 - Small Value Procurement	01/04/2021	01/08/2021	01/18/2021	01/20/2021	GoP	570,368.56	570,368.56		
	VI. INDUSTRIAL AND SCIENTIFIC EQUIPMENT	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	03/01/2021	03/10/2021	03/17/2021	03/19/2021	GoP	1,079.57		1,079.57	
	VII. INDUSTRIAL EQUIPMENT AND SHOP TOOLS	Area Equipment Section	NO	Shopping	03/01/2021	03/10/2021	03/17/2021	03/19/2021	GoP	3,150.00		3,150.00	
	VIII. IT EQUIPMENT AND COMPUTER SUPPLIES	Planning & Design Section	NO	Competitive Bidding	02/01/2021	02/21/2021	03/12/2021	03/15/2021	GoP	1,257,138.00		1,257,138.00	
		Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	03/03/2021	03/08/2021	03/12/2021	03/15/2021	GoP	6,747.36		6,747.36	
		Finance Section	NO	Shopping	02/08/2021	02/11/2021	02/17/2021	02/19/2021	GoP	24,618.00		24,618.00	
		Area Equipment Section	NO	Shopping	03/01/2021	03/10/2021	03/17/2021	03/19/2021	GoP	10,500.00		10,500.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	IX. JANITORIAL SUPPLIES	Planning & Design Section	NO	Shopping	02/01/2021	02/04/2021	02/10/2021	02/12/2021	GoP	17,823.71		17,823.71	
		Finance Section	NO	Shopping	02/08/2021	02/11/2021	02/17/2021	02/19/2021	GoP	7,495.00		7,495.00	
		Area Equipment Section	NO	Shopping	03/01/2021	03/10/2021	03/17/2021	03/19/2021	GoP	3,333.12		3,333.12	
	X. OFFICE DEVICES	Area Equipment Section	NO	Shopping	03/01/2021	03/10/2021	03/17/2021	03/19/2021	GoP	944.25		944.25	
	XI. OFFICE EQUIPMENT AND ACCESSORIES	Construction Section	NO	NP-53.9 - Small Value Procurement	01/04/2021	01/08/2021	01/18/2021	01/20/2021	GoP	380,000.00		380,000.00	
		Planning & Design Section (Planning Applications)	NO	NP-53.9 - Small Value Procurement	02/01/2021	02/04/2021	02/10/2021	02/12/2021	GoP	74,700.00		74,700.00	
		Administrative Section	NO	NP-53.9 - Small Value Procurement	01/04/2021	01/08/2021	01/18/2021	01/20/2021	GoP	384,250.00		384,250.00	
		Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	03/08/2021	03/11/2021	03/17/2021	03/19/2021	GoP	253,671.63		253,671.63	
		Finance Section	NO	Shopping	02/08/2021	02/11/2021	02/17/2021	02/19/2021	GoP	160,200.00		160,200.00	
		Area Equipment Section	NO	Shopping	03/01/2021	03/10/2021	03/17/2021	03/19/2021	GoP	27,071.84		27,071.84	
	XII. OFFICE SUPPLIES	Construction Section	NO	NP-53.9 - Small Value Procurement	01/04/2021	01/08/2021	01/18/2021	01/20/2021	GoP	199,425.00		199,425.00	
		Planning & Design Section	NO	Shopping	01/01/2021	02/04/2021	02/10/2021	02/12/2021	GoP	283,267.32		283,267.32	
		Administrative Section	NO	Shopping	02/08/2021	02/11/2021	02/17/2021	02/19/2021	GoP	662,275.00		662,275.00	
		Maintenance Section	NO	NP-53.9 - Small Value Procurement	01/04/2021	01/08/2021	01/18/2021	01/20/2021	GoP	157,583.98	157,583.98		
		Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	02/08/2021	02/11/2021	02/17/2021	02/19/2021	GoP	27,283.54		27,283.54	
		Finance Section	NO	Shopping	02/08/2021	02/11/2021	02/17/2021	02/19/2021	GoP	49,025.00		49,025.00	
		Area Equipment Section	NO	Shopping	03/01/2021	03/10/2021	03/17/2021	03/19/2021	GoP	27,041.00		27,041.00	
	XIII. PERSONAL PROTECTIVE EQUIPMENT (PPE)	Administrative Section	NO	NP-53.9 - Small Value Procurement	02/08/2021	02/11/2021	02/17/2021	02/19/2021	GoP	205,850.00		205,850.00	
	XIV. REPAIR OF SURVEY INSTRUMENT & PRINTING MACHINE	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	02/01/2021	02/04/2021	02/10/2021	02/12/2021	GoP	55,485.00		55,485.00	
	XV. ROAD SAFETY PRODUCTS AND ACCESSORIES	Maintenance Section	NO	Competitive Bidding	01/04/2021	01/25/2021	02/03/2021	02/12/2021	GoP	1,093,148.28	1,093,148.28		
	XVI. SURVEY EQUIPMENT AND SUPPLIES	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	02/01/2021	02/04/2021	02/10/2021	02/12/2021	GoP	98,110.00		98,110.00	
	XVII. VEHICLE/EQUIPMENT PARTS & ACCESSORIES	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	02/01/2021	02/04/2021	02/10/2021	02/12/2021	GoP	288,069.50		288,069.50	
		Maintenance Section	NO	Competitive Bidding	01/04/2021	01/25/2021	02/03/2021	02/12/2021	GoP	1,970,086.29	1,970,086.29		
		Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	03/01/2021	03/04/2021	03/10/2021	03/12/2021	GoP	77,874.62		77,874.62	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	XVIII. VEHICLE REPAIR/SPAREPARTS	Construction Section	NO	NP-53.9 - Small Value Procurement	01/04/2021	01/08/2021	01/18/2021	01/20/2021	GoP	150,000.00		150,000.00	
		Area Equipment Section	NO	Shopping	03/01/2021	03/10/2021	03/17/2021	03/19/2021	GoP	416,714.00		416,714.00	
Second Quarter													
	I. CONSTRUCTION EQUIPMENT	Maintenance Section	NO	Competitive Bidding	04/08/2021	04/28/2021	05/17/2021	05/26/2021	GoP	5,817,993.90	5,817,993.90		
	II. CONSTRUCTION MATERIALS & SUPPLIES	Maintenance Section	NO	Competitive Bidding	04/08/2021	04/28/2021	05/17/2021	05/26/2021	GoP	8,338,198.13	8,338,198.13		
	III. FUEL/FUEL ADDITIVES & LUBRICANTS	Construction Section	NO	NP-53.9 - Small Value Procurement	04/05/2021	04/09/2021	04/19/2021	04/21/2021	GoP	68,850.00		68,850.00	
		Planning & Design Section	NO	NP-53.9 - Small Value Procurement	05/03/2021	05/06/2021	05/12/2021	05/14/2021	GoP	260,520.00		260,520.00	
		Maintenance Section	NO	Competitive Bidding	04/05/2021	04/30/2021	05/12/2021	05/21/2021	GoP	2,014,313.20	2,014,313.20		
		Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	06/07/2021	06/04/2021	06/10/2021	06/14/2021	GoP	130,416.20		130,416.20	
		Area Equipment Section	NO	NP-53.9 - Small Value Procurement	05/03/2021	05/12/2021	05/19/2021	05/21/2021	GoP	252,275.00		252,275.00	
	IV. FURNITURE AND FIXTURES	Area Equipment Section	NO	Shopping	05/03/2021	05/12/2021	05/19/2021	05/21/2021	GoP	22,100.00		22,100.00	
	V. HARDWARE & CONSTRUCTION SUPPLIES	Maintenance Section	NO	NP-53.9 - Small Value Procurement	04/05/2021	04/09/2021	04/19/2021	04/21/2021	GoP	570,368.56	570,368.56		
	VI. INDUSTRIAL AND SCIENTIFIC EQUIPMENT	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	06/14/2021	06/17/2021	06/23/2021	06/25/2021	GoP	1,079.57		1,079.57	
	VII. INDUSTRIAL EQUIPMENT AND SHOP TOOLS	Area Equipment Section	NO	Shopping	05/03/2021	05/12/2021	05/19/2021	05/21/2021	GoP	15,150.00		15,150.00	
	VIII. IT EQUIPMENT AND COMPUTER SUPPLIES	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	05/03/2021	05/06/2021	05/12/2021	05/14/2021	GoP	803,636.00		803,636.00	
		Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	06/07/2021	06/10/2021	06/16/2021	06/18/2021	GoP	6,747.36		6,747.36	
		Finance Section	NO	Shopping	05/17/2021	05/20/2021	05/26/2021	05/28/2021	GoP	11,390.00		11,390.00	
		Area Equipment Section	NO	Shopping	05/03/2021	05/12/2021	05/19/2021	05/21/2021	GoP	395,500.00		395,500.00	
	IX. JANITORIAL SUPPLIES	Planning & Design Section	NO	Shopping	05/03/2021	05/06/2021	05/12/2021	05/14/2021	GoP	19,523.71		19,523.71	
		Finance Section	NO	Shopping	05/17/2021	05/20/2021	05/26/2021	05/28/2021	GoP	7,495.00		7,495.00	
		Area Equipment Section	NO	Shopping	05/03/2021	05/12/2021	05/19/2021	05/21/2021	GoP	3,333.12		3,333.12	
	X. MAINTENANCE EQUIPMENT	Maintenance Section	NO	NP-53.9 - Small Value Procurement	04/05/2021	04/09/2021	04/19/2021	04/21/2021	GoP	350,000.00	350,000.00		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	XI. OFFICE DEVICES	Area Equipment Section	NO	Shopping	05/03/2021	05/12/2021	05/19/2021	05/21/2021	GoP	944.25		944.25	
	XII. OFFICE EQUIPMENT AND ACCESSORIES	Planning & Design Section (Planning Applications)	NO	NP-53.9 - Small Value Procurement	05/03/2021	05/06/2021	05/12/2021	05/14/2021	GoP	111,850.00		111,850.00	
		Construction Section	NO	NP-53.9 - Small Value Procurement	04/05/2021	04/09/2021	04/19/2021	04/21/2021	GoP	964,000.00		964,000.00	
		Administrative Section	NO	NP-53.9 - Small Value Procurement	05/10/2021	05/13/2021	05/19/2021	05/21/2021	GoP	231,000.00		231,000.00	
		Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	04/19/2021	04/24/2021	04/28/2021	04/30/2021	GoP	461,065.50		461,065.50	
		Finance Section	NO	Shopping	05/17/2021	05/20/2021	05/26/2021	05/28/2021	GoP	52,200.00		52,200.00	
		Area Equipment Section	NO	Shopping	05/03/2021	05/12/2021	05/19/2021	05/21/2021	GoP	41,903.84		41,903.84	
	XIII. OFFICE SUPPLIES	Construction Section	NO	NP-53.9 - Small Value Procurement	04/05/2021	04/09/2021	04/19/2021	04/21/2021	GoP	102,010.00		102,010.00	
		Planning & Design Section	NO	Shopping	05/03/2021	05/06/2021	05/12/2021	05/14/2021	GoP	252,987.32		252,987.32	
		Administrative Section	NO	Shopping	05/10/2021	05/13/2021	05/19/2021	05/21/2021	GoP	92,490.00		92,490.00	
		Maintenance Section	NO	NP-53.9 - Small Value Procurement	04/05/2021	04/09/2021	04/19/2021	04/21/2021	GoP	157,583.98	157,583.98		
		Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	04/17/2021	04/20/2021	04/26/2021	04/28/2021	GoP	32,326.49		32,326.49	
		Finance Section	NO	Shopping	05/17/2021	05/20/2021	05/26/2021	05/28/2021	GoP	46,050.00		46,050.00	
		Area Equipment Section	NO	Shopping	05/03/2021	05/12/2021	05/19/2021	05/21/2021	GoP	27,041.00		27,041.00	
	XIV. PERSONAL PROTECTIVE EQUIPMENT (PPE)	Area Equipment Section	NO	NP-53.9 - Small Value Procurement	05/03/2021	05/12/2021	05/19/2021	05/21/2021	GoP	113,650.00		113,650.00	
	XV. REPAIR OF SURVEY INSTRUMENT & PRINTING MACHINE	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	05/03/2021	05/06/2021	05/12/2021	05/14/2021	GoP	176,829.00		176,829.00	
	XVI. ROAD SAFETY PRODUCTS AND ACCESSORIES	Maintenance Section	NO	NP-53.9 - Small Value Procurement	04/05/2021	04/09/2021	04/19/2021	04/21/2021	GoP	871,543.08	871,543.08		
	XVII. SURVEY EQUIPMENT AND SUPPLIES	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	05/03/2021	05/06/2021	05/12/2021	05/14/2021	GoP	820.00		820.00	
	XVIII. VEHICLE/EQUIPMENT PARTS & ACCESSORIES	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	05/03/2021	05/06/2021	05/12/2021	05/14/2021	GoP	185,569.50		185,569.50	
		Maintenance Section	NO	Competitive Bidding	04/05/2021	04/30/2021	05/12/2021	05/21/2021	GoP	2,044,605.65	2,044,605.65		
		Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	06/14/2021	06/17/2021	06/23/2021	06/25/2021	GoP	401,227.74		401,227.74	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	XIX. VEHICLE REPAIR/SPAREPARTS	Construction Section	NO	NP-53.9 - Small Value Procurement	04/05/2021	04/09/2021	04/19/2021	04/21/2021	GoP	150,000.00		150,000.00	
		Planning & Design Section	NO	NP-53.9 - Small Value Procurement	05/03/2021	05/06/2021	05/12/2021	05/14/2021	GoP	100,000.00		100,000.00	
		Area Equipment Section	NO	Shopping	05/03/2021	05/12/2021	05/19/2021	05/21/2021	GoP	544,967.00		544,967.00	
Third Quarter													
	I. CONSTRUCTION EQUIPMENT	Maintenance Section	NO	NP-53.9 - Small Value Procurement	07/05/2021	07/09/2021	07/17/2021	07/20/2021	GoP	354,868.20	354,868.20		
	II. CONSTRUCTION MATERIALS & SUPPLIES	Maintenance Section	NO	Competitive Bidding	07/12/2021	08/02/2021	08/11/2021	08/20/2021	GoP	8,338,198.13	8,338,198.13		
	III. FUEL/FUEL ADDITIVES & LUBRICANTS	Construction Section	NO	NP-53.9 - Small Value Procurement	07/05/2021	07/09/2021	07/19/2021	07/21/2021	GoP	68,850.00		68,850.00	
		Planning & Design Section	NO	NP-53.9 - Small Value Procurement	08/02/2021	08/05/2021	08/11/2021	08/13/2021	GoP	260,520.00		260,520.00	
		Maintenance Section	NO	Competitive Bidding	07/05/2021	07/30/2021	08/10/2021	08/19/2021	GoP	2,014,313.20	2,014,313.20		
		Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	09/15/2021	09/20/2021	09/24/2021	09/28/2021	GoP	130,416.20		130,416.20	
		Area Equipment Section	NO	NP-53.9 - Small Value Procurement	08/02/2021	08/11/2021	08/18/2021	08/20/2021	GoP	252,275.00		252,275.00	
	IV. FURNITURE AND FIXTURES	Area Equipment Section	NO	Shopping	08/02/2021	08/11/2021	08/18/2021	08/20/2021	GoP	22,900.00		22,900.00	
	V. HARDWARE & CONSTRUCTION SUPPLIES	Maintenance Section	NO	NP-53.9 - Small Value Procurement	07/05/2021	07/09/2021	07/17/2021	07/20/2021	GoP	646,473.82	646,473.82		
	VI. INDUSTRIAL AND SCIENTIFIC EQUIPMENT	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	09/20/2021	09/23/2021	09/29/2021	10/01/2021	GoP	1,079.57		1,079.57	
	VII. INDUSTRIAL EQUIPMENT AND SHOP TOOLS	Area Equipment Section	NO	NP-53.9 - Small Value Procurement	08/02/2021	08/11/2021	08/18/2021	08/20/2021	GoP	171,450.00		171,450.00	
	VIII. IT EQUIPMENT AND COMPUTER SUPPLIES	Planning & Design Section	NO	Competitive Bidding	08/02/2021	08/21/2021	09/10/2021	09/20/2021	GoP	1,123,838.00		1,123,838.00	
		Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	09/13/2021	09/16/2021	09/22/2021	09/24/2021	GoP	6,747.36		6,747.36	
		Finance Section	NO	Shopping	07/19/2021	07/22/2021	07/28/2021	07/30/2021	GoP	11,390.00		11,390.00	
		Area Equipment Section	NO	Shopping	08/02/2021	08/11/2021	08/18/2021	08/20/2021	GoP	35,616.00		35,616.00	
	IX. JANITORIAL SUPPLIES	Planning & Design Section	NO	Shopping	08/02/2021	08/05/2021	08/11/2021	08/13/2021	GoP	12,793.71		12,793.71	
		Finance Section	NO	Shopping	07/19/2021	07/22/2021	07/28/2021	07/30/2021	GoP	7,495.00		7,495.00	
		Area Equipment Section	NO	Shopping	08/02/2021	08/11/2021	08/18/2021	08/20/2021	GoP	3,333.12		3,333.12	
	X. LABORATORY APPARATUS/EQUIPMENTS	Quality Assurance Section	NO	Competitive Bidding	09/14/2021	10/04/2021	10/25/2021	11/04/2021	GoP	4,540,135.01		4,540,135.01	
	XI. OFFICE DEVICES	Area Equipment Section	NO	Shopping	08/02/2021	08/11/2021	08/18/2021	08/20/2021	GoP	944.25		944.25	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	XII. OFFICE EQUIPMENT AND ACCESSORIES	Construction Section	NO	NP-53.9 - Small Value Procurement	07/05/2021	07/09/2021	07/19/2021	07/21/2021	GoP	40,000.00		40,000.00	
		Planning & Design Section (Planning Applications)	NO	NP-53.9 - Small Value Procurement	08/02/2021	08/05/2021	08/11/2021	08/13/2021	GoP	117,180.00		117,180.00	
		Administrative Section	NO	NP-53.9 - Small Value Procurement	07/19/2021	07/22/2021	07/28/2021	07/30/2021	GoP	245,250.00		245,250.00	
		Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	08/23/2021	08/26/2021	09/02/2021	09/06/2021	GoP	129,971.13		129,971.13	
		Finance Section	NO	Shopping	07/19/2021	07/22/2021	07/28/2021	07/30/2021	GoP	52,200.00		52,200.00	
		Area Equipment Section	NO	Shopping	08/02/2021	08/11/2021	08/18/2021	08/20/2021	GoP	113,903.84		113,903.84	
	XIII. OFFICE SUPPLIES	Construction Section	NO	NP-53.9 - Small Value Procurement	07/05/2021	07/09/2021	07/17/2021	07/20/2021	GoP	99,750.00		99,750.00	
		Planning & Design Section	NO	Shopping	08/02/2021	08/05/2021	08/11/2021	08/13/2021	GoP	352,222.32		352,222.32	
		Administrative Section	NO	Shopping	07/19/2021	07/22/2021	07/28/2021	07/30/2021	GoP	624,958.00		624,958.00	
		Maintenance Section	NO	NP-53.9 - Small Value Procurement	07/05/2021	07/09/2021	07/17/2021	07/20/2021	GoP	157,583.98		157,583.98	
		Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	08/11/2021	08/16/2021	08/20/2021	08/23/2021	GoP	25,765.39		25,765.39	
		Finance Section	NO	Shopping	07/19/2021	07/22/2021	07/28/2021	07/30/2021	GoP	46,050.00		46,050.00	
		Area Equipment Section	NO	Shopping	08/02/2021	08/11/2021	08/18/2021	08/20/2021	GoP	27,041.00		27,041.00	
	XIV. PERSONAL PROTECTIVE EQUIPMENT (PPE)	Administrative Section	NO	NP-53.9 - Small Value Procurement	07/19/2021	07/22/2021	07/28/2021	07/30/2021	GoP	205,850.00		205,850.00	
	XV. REPAIR OF SURVEY INSTRUMENT & PRINTING MACHINE	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	08/02/2021	08/05/2021	08/11/2021	08/13/2021	GoP	56,985.00		56,985.00	
	XVI. ROAD SAFETY PRODUCTS AND ACCESSORIES	Maintenance Section	NO	Competitive Bidding	07/05/2021	07/30/2021	08/10/2021	08/19/2021	GoP	1,093,148.28	1,093,148.28		
	XVII. SURVEY EQUIPMENT AND SUPPLIES	Planning & Design Section	NO	Competitive Bidding	08/02/2021	08/21/2021	09/10/2021	09/20/2021	GoP	1,143,425.00		1,143,425.00	
	XVIII. VEHICLE/EQUIPMENT PARTS & ACCESSORIES	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	08/02/2021	08/05/2021	08/11/2021	08/13/2021	GoP	185,569.50		185,569.50	
		Maintenance Section	NO	Competitive Bidding	07/05/2021	07/30/2021	08/10/2021	08/19/2021	GoP	1,922,228.40	1,922,228.40		
		Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	09/20/2021	09/23/2021	09/29/2021	10/01/2021	GoP	55,945.89		55,945.89	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	XIX. VEHICLE REPAIR/SPAREPARTS	Construction Section	NO	NP-53.9 - Small Value Procurement	07/05/2021	07/09/2021	07/19/2021	07/21/2021	GoP	150,000.00		150,000.00	
		Planning & Design Section	NO	NP-53.9 - Small Value Procurement	08/02/2021	08/05/2021	08/11/2021	08/13/2021	GoP	100,000.00		100,000.00	
		Area Equipment Section	NO	Shopping	08/02/2021	08/11/2021	08/18/2021	08/20/2021	GoP	82,284.00		82,284.00	
Fourth Quarter													
	I. CONSTRUCTION EQUIPMENT	Maintenance Section	NO	NP-53.9 - Small Value Procurement	10/04/2021	10/07/2021	10/18/2021	10/20/2021	GoP	112,363.20	112,363.20		
	II. CONSTRUCTION MATERIALS & SUPPLIES	Maintenance Section	NO	Competitive Bidding	10/11/2021	11/05/2021	11/16/2021	11/25/2021	GoP	8,338,198.13	8,338,198.13		
	III. FUEL/FUEL ADDITIVES & LUBRICANTS	Construction Section	NO	NP-53.9 - Small Value Procurement	10/04/2021	10/07/2021	10/18/2021	10/20/2021	GoP	68,850.00		68,850.00	
		Planning & Design Section	NO	NP-53.9 - Small Value Procurement	10/04/2021	10/07/2021	10/13/2021	10/15/2021	GoP	260,520.00		260,520.00	
		Maintenance Section	NO	Competitive Bidding	10/04/2021	10/25/2021	11/03/2021	11/12/2021	GoP	2,014,313.20	2,014,313.20		
		Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	12/13/2021	12/16/2021	12/22/2021	12/24/2021	GoP	130,416.20		130,416.20	
		Area Equipment Section	NO	Shopping	11/01/2021	11/10/2021	11/17/2021	11/19/2021	GoP	252,275.00		252,275.00	
	IV. FURNITURE AND FIXTURES	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	10/04/2021	10/07/2021	10/13/2021	10/15/2021	GoP	34,190.00		34,190.00	
		Area Equipment Section	NO	Shopping	11/01/2021	11/10/2021	11/17/2021	11/19/2021	GoP	21,300.00		21,300.00	
	V. HARDWARE & CONSTRUCTION SUPPLIES	Maintenance Section	NO	NP-53.9 - Small Value Procurement	10/04/2021	10/07/2021	10/18/2021	10/20/2021	GoP	411,603.52	411,603.52		
	VI. INDUSTRIAL AND SCIENTIFIC EQUIPMENT	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	12/13/2021	12/16/2021	12/22/2021	12/24/2021	GoP	1,079.57		1,079.57	
	VII. INDUSTRIAL EQUIPMENT AND SHOP TOOLS	Area Equipment Section	NO	Shopping	11/01/2021	11/10/2021	11/17/2021	11/19/2021	GoP	119,950.00		119,950.00	
	VIII. IT EQUIPMENT AND COMPUTER SUPPLIES	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	10/04/2021	10/07/2021	10/13/2021	10/15/2021	GoP	674,648.00		674,648.00	
		Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	12/06/2021	12/09/2021	12/15/2021	12/17/2021	GoP	6,747.36		6,747.36	
		Finance Section	NO	Shopping	10/20/2021	10/25/2021	10/29/2021	11/03/2021	GoP	11,390.00		11,390.00	
		Area Equipment Section	NO	Shopping	11/01/2021	11/10/2021	11/17/2021	11/19/2021	GoP	9,000.00		9,000.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	IX. JANITORIAL SUPPLIES	Planning & Design Section	NO	Shopping	10/04/2021	10/07/2021	10/13/2021	10/15/2021	GoP	20,473.71		20,473.71	
		Finance Section	NO	Shopping	10/20/2021	10/25/2021	10/29/2021	11/03/2021	GoP	7,495.00		7,495.00	
		Area Equipment Section	NO	Shopping	11/01/2021	11/10/2021	11/17/2021	11/19/2021	GoP	3,333.12		3,333.12	
	X. OFFICE DEVICES	Area Equipment Section	NO	Shopping	11/01/2021	11/10/2021	11/17/2021	11/19/2021	GoP	944.25		944.25	
	XI. OFFICE EQUIPMENT AND ACCESSORIES	Construction Section	NO	NP-53.9 - Small Value Procurement	10/04/2021	10/07/2021	10/18/2021	10/20/2021	GoP	24,000.00		24,000.00	
		Planning & Design Section (Planning Applications)	NO	NP-53.9 - Small Value Procurement	10/04/2021	10/07/2021	10/13/2021	10/15/2021	GoP	108,830.00		108,830.00	
		Finance Section	NO	Shopping	10/20/2021	10/25/2021	10/29/2021	11/03/2021	GoP	52,200.00		52,200.00	
		Area Equipment Section	NO	Shopping	11/01/2021	11/10/2021	11/17/2021	11/19/2021	GoP	27,071.84		27,071.84	
	XII. OFFICE SUPPLIES	Construction Section	NO	NP-53.9 - Small Value Procurement	10/04/2021	10/07/2021	10/18/2021	10/20/2021	GoP	107,910.00		107,910.00	
		Planning & Design Section	NO	Shopping	10/04/2021	10/07/2021	10/13/2021	10/15/2021	GoP	235,789.00		235,789.00	
		Administrative Section	NO	Shopping	10/11/2021	10/14/2021	10/20/2021	10/22/2021	GoP	89,420.00		89,420.00	
		Maintenance Section	NO	NP-53.9 - Small Value Procurement	10/04/2021	10/07/2021	10/18/2021	10/20/2021	GoP	157,583.98	157,583.98		
		Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	11/22/2021	11/25/2021	12/02/2021	12/06/2021	GoP	35,758.52		35,758.52	
		Finance Section	NO	Shopping	10/20/2021	10/25/2021	10/29/2021	11/03/2021	GoP	46,050.00		46,050.00	
		Area Equipment Section	NO	Shopping	11/01/2021	11/10/2021	11/17/2021	11/19/2021	GoP	27,041.00		27,041.00	
	XIII. REPAIR OF SURVEY INSTRUMENT & PRINTING MACHINE	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	10/04/2021	10/07/2021	10/13/2021	10/15/2021	GoP	54,400.00		54,400.00	
	XIV. ROAD SAFETY PRODUCTS AND ACCESSORIES	Maintenance Section	NO	NP-53.9 - Small Value Procurement	10/04/2021	10/07/2021	10/13/2021	10/15/2021	GoP	871,543.08	871,543.08		
	XV. SURVEY EQUIPMENT AND SUPPLIES	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	10/04/2021	10/07/2021	10/13/2021	10/15/2021	GoP	956,025.00		956,025.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	XVI. VEHICLE/EQUIPMENT PARTS & ACCESSORIES	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	10/04/2021	10/07/2021	10/13/2021	10/15/2021	GoP	346,145.00		346,145.00	
		Maintenance Section	NO	Competitive Bidding	10/04/2021	10/25/2021	11/03/2021	11/12/2021	GoP	1,467,209.92	1,467,209.92		
		Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	12/13/2021	12/16/2021	12/22/2021	12/24/2021	GoP	98,116.54		98,116.54	
	XVII. VEHICLE REPAIR/SPAREPARTS	Construction Section	NO	NP-53.9 - Small Value Procurement	10/04/2021	10/07/2021	10/18/2021	10/20/2021	GoP	150,000.00		150,000.00	
		Planning & Design Section	NO	NP-53.9 - Small Value Procurement	10/04/2021	10/07/2021	10/13/2021	10/15/2021	GoP	100,000.00		100,000.00	
		Area Equipment Section	NO	Shopping	11/01/2021	11/10/2021	11/17/2021	11/19/2021	GoP	78,442.00		78,442.00	

Prepared by:


JULITO M. MAGLACAS

Head, Procurement Unit/Secretariat

Date: _____

Recommended by:


ARISTEO L. LINGA

Chairperson, BAC

Date: _____

Approved by:


JOSEFINA T. PANALIGAN

Head of Procuring Entity

Date: _____

Department of Public Works and Highways

Marinduque District Engineering Office

Boac, Marinduque

ANNUAL PROCUREMENT PLAN FOR FY 2021 (FINAL)

Consulting Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procuremen t Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
First Quarter													
	Soil Boring Investigation for Proposed Construction of School Buildings	Planning and Design Section	NO	Competitive Bidding	02/02/2021	02/17/2021	03/12/2021	03/22/2021	GoP	6,300,000.00		6,300,000.00	
	Subsurface Exploration for Proposed Construction of New Bridges	Planning and Design Section	NO	Competitive Bidding	02/02/2021	02/17/2021	03/12/2021	03/22/2021	GoP	6,300,000.00		6,300,000.00	
	Soil Exploration for Proposed Flood Control Construction	Planning and Design Section	NO	Competitive Bidding	02/02/2021	02/17/2021	03/12/2021	03/22/2021	GoP	6,300,000.00		6,300,000.00	
Second Quarter													
	Soil Boring Investigation for Proposed Construction of School Buildings	Planning and Design Section	NO	Competitive Bidding	05/11/2021	05/26/2021	06/18/2021	06/28/2021	GoP	4,200,000.00		4,200,000.00	
	Subsurface Exploration for Proposed Construction of New Bridges	Planning and Design Section	NO	Competitive Bidding	05/11/2021	05/26/2021	06/18/2021	06/28/2021	GoP	4,200,000.00		4,200,000.00	
	Soil Exploration for Proposed Flood Control Construction	Planning and Design Section	NO	Competitive Bidding	05/11/2021	05/26/2021	06/18/2021	06/28/2021	GoP	4,200,000.00		4,200,000.00	
Third Quarter													
	Soil Boring Investigation for Proposed Construction of School Buildings	Planning and Design Section	NO	Competitive Bidding	08/03/2021	08/18/2021	09/10/2021	09/20/2021	GoP	4,200,000.00		4,200,000.00	
	Subsurface Exploration for Proposed Construction of New Bridges	Planning and Design Section	NO	Competitive Bidding	08/03/2021	08/18/2021	09/10/2021	09/20/2021	GoP	4,200,000.00		4,200,000.00	
	Soil Exploration for Proposed Flood Control Construction	Planning and Design Section	NO	Competitive Bidding	08/03/2021	08/18/2021	09/10/2021	09/20/2021	GoP	4,200,000.00		4,200,000.00	

Prepared by:


JULITO M. MAGLACAS

Head, Procurement Unit/Secretariat

Date: _____

Recommended by:


ARISTEO L. LINGA

Chairperson, BAC

Date: _____

Approved by:


JOSEFINA T. PANALIGAN

Head of Procuring Entity

Date: _____