

Department of Public Works and Highways

ILOILO 4TH DISTRICT ENGINEERING OFFICE

Sta. Barbara, Iloilo

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Project)
				Ads/Posting of IB/REQI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GI0001	Construction of Drainage Structure along Road - Iloilo-Capiz Rd (New Route) K0018 + 581-K0020 + 000	Construction Section	Public Bidding	11/21/2018	12/10/2018	6/24/2019	7/4/2019	FY 2019 GAA	30,000,000.00		30,000,000.00	Construction of Drainage Structure
19GI0003	Construction of Drainage Structure along Road - Sta Barbara By-Pass Rd K0016 + - 290-K0016 + 254	Construction Section	Public Bidding	11/22/2018	12/11/2018	6/24/2019	7/4/2019	FY 2019 GAA	7,896,000.00		7,896,000.00	Construction of Drainage Structure
19GI0005	Construction of Drainage Structure along Road - Oton-Mambog-Cabolo-an-Abilay-Sn Jose Rd K0019 + -376-K0019 + 472	Construction Section	Public Bidding	12/7/2018	12/26/2018	6/24/2019	7/4/2019	FY 2019 GAA	16,136,000.00		16,136,000.00	Construction of Drainage Structure
19GI0006	Construction of Road Slope Protection Structure - Jct Bancal-Leon-Antique Bdry Rd K0041 + 561 - K0041 + 729, K0044 + 272 - K0044 + 405, K0044 + 592 - K0044 + 697, K0044 + 801-K0045 + 260, K0045 + 422 - K0045 + 506	Construction Section	Public Bidding	11/28/2018	12/17/2018	7/16/2019	7/26/2019	FY 2019 GAA	60,610,000.00		60,610,000.00	Construction of Road Slope Protection Structure
19GI0007	Reconstruction to Concrete Pavement - Iloilo-Capiz Rd (New Route) K0010 + -745-K0010 + 000, K0011 + 300-K0012 + 000, K0015 + 090-K0015 + 600, K0020 + 000-K0020 + 526	Construction Section	Public Bidding	11/21/2018	12/10/2018	6/24/2019	7/5/2019	FY 2019 GAA	43,015,000.00		43,015,000.00	Reconstruction to Concrete Pavement
19GI0008	Reconstruction to Concrete Pavement - Iloilo City-Leganes-Dumangas Coastal Rd K0014+492 - K0015+004	Construction Section	Public Bidding	11/22/2018	12/11/2018	6/24/2019	7/4/2019	FY 2019 GAA	12,540,000.00		12,540,000.00	Reconstruction to Concrete Pavement
19GI0009	Reconstruction to Concrete Pavement - Iloilo East Coast-Capiz Rd K0288 + 039-K0288 + 120	Construction Section	Public Bidding	11/21/2018	12/10/2018	6/24/2019	7/4/2019	FY 2019 GAA	3,225,000.00		3,225,000.00	Reconstruction to Concrete Pavement
19GI0010	Reconstruction to Concrete Pavement - New Lucena-Sta. Barbara Rd K0017 + 048-K0018 + 885, K0019 + 517-K0019 + 734, K0020 + 403-K0020 + 584, K0023 + 603-K0023 + 760, K0024 + 242-K0024 + 342	Construction Section	Public Bidding	11/22/2018	12/11/2018	6/24/2019	7/4/2019	FY 2019 GAA	46,648,000.00		46,648,000.00	Reconstruction to Concrete Pavement
19GI0011	Reconstruction to Concrete Pavement -Jct Bancal-Leon-Antique Bdry Rd K0022 + -518-K0022 + -418	Construction Section	Public Bidding	11/22/2018	12/11/2018	6/24/2019	7/4/2019	FY 2019 GAA	1,800,000.00		1,800,000.00	Reconstruction to Concrete Pavement

Prepared by:

NANNETTE S. FANCO

Head, Procurement Unit

Date:

JUL 25 2019

Recommended by:

PERLA S. LAGUARDIA

BAC, Chairman

Date:

JUL 25 2019

Approved by:

MARIO G. SORIANO

OIC District Engineer

Date:

JUL 26 2019

Department of Public Works and Highways

ILOILO 4TH DISTRICT ENGINEERING OFFICE

Sta. Barbara, Iloilo

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Ads/Posting of IB/REQI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GI0012	Reconstruction to Concrete Pavement - Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd K0011 + 380 - K0011 + 600, K0017 + 002 - K0017 + 202, K0018 + 1006, K0019 + 314, K0020 + 000 - K0020 + 851, K0024 + 180 - K0024 + 563	Construction Section	Public Bidding	11/28/2018	12/17/2018	6/24/2019	7/4/2019	FY 2019 GAA	32,879,000.00		32,879,000.00	Reconstruction to Concrete Pavement
19GI0013	Rehabilitation/Major Repair of Bridge - Aganan Br. (B00450PN) along Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd	Construction Section	Public Bidding	11/21/2018	12/10/2018	6/6/2019	6/14/2019	FY 2019 GAA	3,300,000.00		3,300,000.00	Rehabilitation/Major Repair of Bridge
19GI0015	Construction of Bypass Rd - Zarraga Bypass Road, Iloilo	Construction Section	Public Bidding	2/22/2019	3/13/2019	6/10/2019	6/19/2019	FY 2019 GAA	17,000,000.00		17,000,000.00	Construction of Bypass Road
19GI0018	Road Widening - Iloilo East Coast-Capiz Rd K0283 + (-120)-K0284 + 700	Construction Section	Public Bidding	1/11/2019	1/30/2019	8/1/2019	8/12/2019	FY 2019 GAA	54,600,000.00		54,600,000.00	Widening of Road
19GI0019	Road Widening - Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd K0020 + 694 - K0021 + 460	Construction Section	Public Bidding	12/7/2018	2/27/2019	6/24/2019	7/4/2019	FY 2019 GAA	24,700,000.00		24,700,000.00	Widening of Road
19GI0020	Construction of Aganan Flood Control Project (Jaro-Aganan River), Brgy. Igtambo, San Miguel, Iloilo	Construction Section	Public Bidding	12/7/2018	12/27/2018	8/1/2019	8/12/2019	FY 2019 GAA	25,000,000.00		25,000,000.00	Construction of Flood Control Project
19GI0021	Construction of Tigum Flood Control Project (Jaro-Tigum River), Brgy. Agutayan, Sta Barbara, Iloilo	Construction Section	Public Bidding	12/7/2018	12/27/2018	8/1/2019	8/12/2019	FY 2019 GAA	50,000,000.00		50,000,000.00	Construction of Flood Control Project
19GI0022	Concreting of Access Road (Alternate Route) leading to Seven Cities, Agri-Tourism Site, Alimodian, Iloilo	Construction Section	Public Bidding	2/5/2019	2/26/2019	6/24/2019	7/4/2019	FY 2019 GAA	50,000,000.00		50,000,000.00	Concreting of Access Road leading to Agri-Tourism Site
19GI0023	Construction (Completion) of Multi Purpose Building (Phase II), Brgy. Poblacion, San Miguel, Iloilo	Construction Section	Public Bidding	11/8/2018	11/27/2018	6/6/2019	6/14/2019	FY 2019 GAA	5,000,000.00		5,000,000.00	Construction (Completion) of Multi Purpose Building
19GI0024	Construction (Completion) of Multi Purpose Building, Brgy. Anonang, Leon, Iloilo	Construction Section	Public Bidding	11/8/2018	11/27/2018	5/17/2019	5/27/2019	FY 2019 GAA	1,500,000.00		1,500,000.00	Construction (Completion) of Multi Purpose Building

Prepared by:

NANNETTE S. FANCO
Head, Procurement Unit
Date: JUL 25 2019

Recommended by:

PERLA S. LAGUARDIA
BAC, Chairman
Date: JUL 25 2019

Approved by:

MARIO G. SORIANO
OIC-District Engineer
Date: JUL 26 2019

Department of Public Works and Highways

ILOILO 4TH DISTRICT ENGINEERING OFFICE

Sta. Barbara, Iloilo

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Ads/Posting of IB/REQUI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GI0025	Construction of Multi Purpose Building (Barangay Hall), Brgy. 10, San Miguel, Iloilo	Construction Section	Public Bidding	11/14/2018	12/3/2018	6/6/2019	6/14/2019	FY 2019 GAA	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building (Barangay Hall)
19GI0026	Construction of Multi Purpose Building (Barangay Hall), Brgy. 6, San Miguel, Iloilo	Construction Section	Public Bidding	11/8/2018	11/27/2018	5/17/2019	5/28/2019	FY 2019 GAA	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building (Barangay Hall)
19GI0027	Improvement of Multi-Purpose Building (Auditorium), Brgy. Poblacion, New Lucena, Iloilo	Construction Section	Public Bidding	12/22/2018	1/15/2019	6/24/2019	7/4/2019	FY 2019 GAA	4,500,000.00		4,500,000.00	Improvement of Multi-Purpose Building (Auditorium)
19GI0028	Construction of Multi Purpose Building (Livelihood Center for Pandan Weaver), Brgy. Baje, Leon, Iloilo	Construction Section	Public Bidding	11/15/2018	12/4/2018	6/6/2019	6/14/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building (Livelihood Center for Pandan Weaver)
19GI0029	Completion of Multi Purpose Building, Brgy. Poblacion, Leganes, Iloilo	Construction Section	Public Bidding	11/21/2018	12/10/2018	6/24/2019	7/4/2019	FY 2019 GAA	2,000,000.00		2,000,000.00	Completion of Multi Purpose Building
19GI0030	Construction of Multi Purpose Building, Brgy. Agutayan, Sta. Barbara, Iloilo	Construction Section	Public Bidding	11/15/2018	12/4/2018	5/17/2019	5/27/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
19GI0031	Construction of Multi Purpose Building, Brgy. Ayubo, Leon, Iloilo	Construction Section	Public Bidding	11/8/2018	11/27/2018	5/27/2019	6/4/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
19GI0032	Construction of Multi Purpose Building, Brgy. Bauguin-Lanot, Alimodian, Iloilo	Construction Section	Public Bidding	11/15/2018	12/4/2018	5/27/2019	6/4/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
19GI0033	Construction of Multi Purpose Building, Brgy. Bagumbayan Ilajas, Alimodian, Iloilo	Construction Section	Public Bidding	11/15/2018	12/4/2018	5/27/2019	6/4/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
19GI0034	Construction of Multi Purpose Building, Brgy. Bayag Norte, Leon, Iloilo	Construction Section	Public Bidding	11/15/2018	12/4/2018	5/27/2019	6/4/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
19GI0035	Construction of Multi Purpose Building, Brgy. Binangkilan, Sta. Barbara, Iloilo	Construction Section	Public Bidding	11/15/2018	12/4/2018	5/17/2019	5/27/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
19GI0036	Construction of Multi Purpose Building, Brgy. Cagamutan Sur, Leganes, Iloilo	Construction Section	Public Bidding	11/8/2018	11/27/2018	5/17/2019	5/27/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
19GI0037	Completion of Multi Purpose Building, Brgy. Poblacion, Alimodian, Iloilo	Construction Section	Public Bidding	1/22/2019	2/12/2019	6/24/2019	7/4/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building

Prepared by:

NANNETTE S. FRANCO

Head, Procurement Unit

Date:

JUL 25 2019

Recommended by:

PERLA S. LAGUARDIA

BAC, Chairman

Date:

JUL 25 2019

Approved by:

MARIO G. SORIANO

OIC District Engineer

Date:

JUL 26 2019

Department of Public Works and Highways

ILOILO 4TH DISTRICT ENGINEERING OFFICE

Sta. Barbara, Iloilo

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Ads/Posting of IB/REQI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GI0038	Construction of Multi Purpose Building, Brgy. Buyo, Sta. Barbara, Iloilo	Construction Section	Public Bidding	11/28/2018	12/17/2018	6/24/2019	7/4/2019	FY 2019 GAA	3,250,000.00		3,250,000.00	Construction of Multi Purpose Building
19GI0039	Construction of Multi Purpose Building, Brgy. Calaboa Este, Sta. Barbara, Iloilo	Construction Section	Public Bidding	11/7/2018	11/26/2018	5/17/2019	5/28/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
19GI0040	Construction of Multi Purpose Building, Brgy. Consolacion, San Miguel, Iloilo	Construction Section	Public Bidding	11/7/2018	11/26/2018	5/17/2019	5/27/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
19GI0042	Completion of Multi-Purpose Building (Iloilo Science and Technology University Leon Campus), Brgy. Poblacion, Leon, Iloilo	Construction Section	Public Bidding	11/22/2018	12/11/2018	6/24/2019	7/4/2019	FY 2019 GAA	750,000.00		750,000.00	Completion of Multi-Purpose Building
19GI0043	Construction of Multi Purpose Building, Brgy. Nabitasan, Leganes, Iloilo	Construction Section	Public Bidding	11/14/2018	12/3/2018	5/17/2019	5/27/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
19GI0044	Construction of Multi Purpose Building, Brgy. Omambog, Sta. Barbara, Iloilo	Construction Section	Public Bidding	11/15/2018	12/4/2018	5/17/2019	5/28/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
19GI0045	Construction of Multi Purpose Building, Brgy. Omambong, Leon, Iloilo	Construction Section	Public Bidding	11/7/2018	11/26/2018	5/17/2019	5/27/2019	FY 2019 GAA	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
19GI0046	Construction of Multi Purpose Building, Brgy. Poblacion Ilaya, Zarraga, Iloilo	Construction Section	Public Bidding	11/14/2018	12/3/2018	5/17/2019	5/27/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
19GI0047	Construction of Multi Purpose Building, Brgy. Sto. Angel, San Miguel, Iloilo	Construction Section	Public Bidding	11/14/2018	12/3/2018	5/17/2019	5/27/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
19GI0048	Construction of Multi Purpose Building, Brgy. Sulong, Alimodian, Iloilo	Construction Section	Public Bidding	11/22/2018	12/11/2018	5/17/2019	5/27/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
19GI0049	Construction of Multi Purpose Building, Don Benjamin Jalandoni Memorial National High School, Brgy. Libongcogon, Zarraga, Iloilo	Construction Section	Public Bidding	11/14/2018	12/3/2018	5/17/2019	5/27/2019	FY 2019 GAA	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
19GI0051	Construction of Multi Purpose Building, New Lucena Central Elementary School, Brgy. Poblacion, New Lucena, Iloilo	Construction Section	Public Bidding	11/7/2018	11/26/2018	5/17/2019	5/27/2019	FY 2019 GAA	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
19GI0052	Construction of Multi Purpose Building, DPWH-Iloilo 4th District Engineering Office, Bolong Este, Sta. Barbara, Iloilo	Construction Section	Public Bidding	11/28/2018	12/17/2018	5/27/2019	6/4/2019	FY 2019 GAA	9,632,000.00		9,632,000.00	Construction of Multi Purpose Building

Prepared by:

NANNETTE S. FANCO
Head, Procurement Unit
Date: JUL 25 2019

Recommended by:

PERLA S. LAGUARDIA
BAC, Chairman
Date: JUL 25 2019

Approved by:

MARIO G. SORIANO
OIC-District Engineer
Date: JUL 26 2019

Department of Public Works and Highways

ILOILO 4TH DISTRICT ENGINEERING OFFICE

Sta. Barbara, Iloilo

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Ads/Posting of IB/REQI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GI0056	Construction of Aganan Flood Control Project (Jaro-Aganan River), Brgy. Amparo, Pavia, Iloilo	Construction Section	Public Bidding	12/7/2018	12/27/2019	8/1/2019	8/12/2019	FY 2019 GAA	100,000,000.00		100,000,000.00	Construction of Flood Control Project
19GI0057	Construction of Aganan Flood Control Project (Jaro-Aganan River), Brgy. Dalid, Alimodian, Iloilo	Construction Section	Public Bidding	12/7/2018	12/26/2018	6/13/2019	6/21/2019	FY 2019 GAA	100,000,000.00		100,000,000.00	Construction of Flood Control Project
19GI0058	Reconstruction to Concrete Pavement - Guimbal-Igbaras-Tubungan-Leon Rd K0069 + 209 - K0069 + 578, K0069 + 598 - K0069 + 978	Construction Section	Public Bidding	12/21/2018	1/9/2019	6/24/2019	7/4/2019	FY 2019 GAA	18,102,000.00		18,102,000.00	Reconstruction to Concrete Pavement
19GI0059	Construction of Bypass Rd - Iloilo Radial Road 4, Iloilo Sta 0+000 - Sta 0+639.7, Sta 0+745-Sta.0+800.8	Construction Section	Public Bidding	1/11/2019	1/30/2019	6/24/2019	7/4/2019	FY 2019 GAA	31,299,000.00		31,299,000.00	Construction of Bypass Road
19GI0060	Preventive Maintenance: Concrete Reblocking - Iloilo City-Leganes-Dumangas Coastal Rd K0011+031.50 - K0011+947.2, K0011+989-K0013+023.9, K0013+090.1-K0013+568, K0013+650.1-K0014+429	Construction Section	Public Bidding	12/22/2018	1/15/2019	6/24/2019	7/4/2019	FY 2019 GAA	39,619,000.00		39,619,000.00	Preventive Maintenance: Concrete Reblocking
19GI0061	Preventive Maintenance: Concrete Reblocking - Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd K0010+521-K0010+793.4, K0010+837-K0011+380, K0010+521-K0010+597, K0010+837-K0010+932.8	Construction Section	Public Bidding	12/22/2018	1/15/2019	6/24/2019	7/4/2019	FY 2019 GAA	8,191,000.00		8,191,000.00	Preventive Maintenance: Concrete Reblocking
19GI0062	Construction of Drainage Structure along Road - Leganes-Sta. Barbara Rd K0016 + 237-K0017 + 000	Construction Section	Public Bidding	1/11/2019	1/30/2019	6/24/2019	7/4/2019	FY 2019 GAA	10,709,000.00		10,709,000.00	Construction of Drainage Structure
19GI0063	Reconstruction to Concrete Pavement - Cabatuan-New Lucena-Banga-Bante Rd K0045 + 330-K0046 + 226, K0046 + 523-K0047 + 300	Construction Section	Public Bidding	1/11/2019	1/30/2019	6/24/2019	7/4/2019	FY 2019 GAA	31,287,000.00		31,287,000.00	Reconstruction to Concrete Pavement
19GI0064	Reconstruction to Concrete Pavement - Leganes-Sta. Barbara Rd K0016 + 038-K0016 + 237, K0023 + 000-K0023 + 253	Construction Section	Public Bidding	1/11/2019	1/30/2019	6/24/2019	7/4/2019	FY 2019 GAA	8,318,000.00		8,318,000.00	Reconstruction to Concrete Pavement
19GI0065	Construction of Bypass Rd - Iloilo Circumferential Road 2 package 2, Iloilo	Construction Section	Public Bidding	2/22/2019	3/13/2019	8/1/2019	8/12/2019	FY 2019 GAA	60,000,000.00		60,000,000.00	Construction of Bypass Road

Prepared by:

NANNETTE S. FANCO

Head, Procurement Unit

Date: JUL 25 2019

Recommended by:

PERLA S. LAGUARDIA

BAC, Chairman

Date: JUL 25 2019

Approved by:

MARIO G. SORIANO

OTC-District Engineer

Date: JUL 26 2019

Department of Public Works and Highways

ILOILO 4TH DISTRICT ENGINEERING OFFICE

Sta. Barbara, Iloilo

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Ads/Posting of IB/REQI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GI0066	Construction of POPCOM Region VI Building, Purok IV, Pavia, Iloilo	Construction Section	Public Bidding	1/22/2019	2/12/2019	6/24/2019	7/4/2019	FY 2019 GAA	10,000,000.00		10,000,000.00	Constructio of other building
19GI0067	Construction of Multi Purpose Building (Covered Gym), Brgy. Agboy Sur, Leon, Iloilo	Construction Section	Public Bidding	1/30/2019	2/18/2019	6/24/2019	7/4/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building (Covered Gym)
19GI0068	Construction of Multi Purpose Building (Covered Gym), Brgy. Cadagmayan Norte, Sta. Barbara, Iloilo	Construction Section	Public Bidding	1/30/2019	2/18/2019	6/24/2019	7/4/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building (Covered Gym)
19GI0069	Construction of Multi Purpose Building (Covered Gym), Brgy. Inagdangan Centro, Zarraga, Iloilo	Construction Section	Public Bidding	1/30/2019	2/18/2019	6/24/2019	7/4/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building (Covered Gym)
19GI0070	Construction of Multi Purpose Building (Covered Gym), Brgy. Isian Norte, Leon, Iloilo	Construction Section	Public Bidding	1/30/2019	2/18/2019	6/24/2019	7/4/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building (Covered Gym)
19GI0071	Construction of Multi Purpose Building (Covered Gym), Brgy. Manduyog, Alimodian, Iloilo	Construction Section	Public Bidding	1/30/2019	2/18/2019	6/24/2019	7/4/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building (Covered Gym)
19GI0072	Construction of Multi Purpose Building (Covered Gym), Brgy. Pandan, Leon, Iloilo	Construction Section	Public Bidding	1/31/2019	2/19/2019	6/24/2019	7/4/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building (Covered Gym)
19GI0073	Construction of Multi Purpose Building (Covered Gym), Brgy. Sta. Cruz, San Miguel, Iloilo	Construction Section	Public Bidding	1/31/2019	2/19/2019	6/24/2019	7/4/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building (Covered Gym)
19GI0074	Construction of Multi Purpose Building (Covered Gym), Brgy. Ulay Hinablan, Alimodian, Iloilo	Construction Section	Public Bidding	1/31/2019	2/19/2019	6/24/2019	7/4/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building (Covered Gym)
19GI0077	Construction of Multi Purpose Building (Covered Gym), Brgy. Cagay, Alimodian, Iloilo	Construction Section	Public Bidding	1/31/2019	2/19/2019	6/24/2019	7/4/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building (Covered Gym)
19GI0080	Construction of Multi Purpose Building (Covered Gym), Brgy. Sta. Teresa, San Miguel, Iloilo	Construction Section	Public Bidding	2/16/2019	3/11/2019	6/24/2019	7/4/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building (Covered Gym)

Prepared by:

NANNETTE S. FANCO

Head, Procurement Unit

Date: JUL 25 2019

Recommended by:

PERLA S. LAGUARDIA

BAC, Chairman

Date: JUL 25 2019

Approved by:

MARIO G. SORIANO

OIC-District Engineer

Date: JUL 26 2019

Department of Public Works and Highways

ILOILO 4TH DISTRICT ENGINEERING OFFICE

Sta. Barbara, Iloilo

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Ads/Posting of IB/REQI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GI0082	Construction of Multi Purpose Building (Emergency Response Multi-Purpose Hall), Sitio Tabionan, Brgy. Bucari, Leon, Iloilo	Construction Section	Public Bidding	2/16/2019	3/11/2019	6/24/2019	7/4/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building (Emergency Response Multi-Purpose Hall)
19GI0083	Construction of Multi Purpose Building (Legislative Hall), Brgy. Poblacion, Zarraga, Iloilo	Construction Section	Public Bidding	3/30/2019	4/22/2019	6/24/2019	7/4/2019	FY 2019 GAA	6,000,000.00		6,000,000.00	Construction of Multi Purpose Building (Legislative Hall)
19GI0084	Construction of Multi Purpose Building (Senior Citizens Building), Brgy. Poblacion, Alimodian, Iloilo	Construction Section	Public Bidding	2/22/2019	3/13/2019	6/24/2019	7/4/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building (Senior Citizens Building)
19GI0085	Concreting of Road from National Road to Bgy. Bigke Multi-Purpose Hall of Brgy. Bigke, Leganes, Iloilo	Construction Section	Public Bidding	1/31/2019	2/19/2019	6/24/2019	7/4/2019	FY 2019 GAA	3,000,000.00		3,000,000.00	Concreting of Road
19GI0098	Improvement of Multi-Purpose Building (Covered Gym), Brgy. Pandac, Pavia, Iloilo	Construction Section	Public Bidding	5/17/2019	6/6/2019	6/28/2019	7/5/2019	FY 2019 GAA	2,000,000.00		2,000,000.00	Improvement of Multi-Purpose Building (Covered Gym)
19GI0099	Improvement of Multi-Purpose Building (Covered Gym), Brgy. Aganan, Pavia, Iloilo	Construction Section	Public Bidding	5/17/2019	6/6/2019	6/28/2019	7/5/2019	FY 2019 GAA	2,000,000.00		2,000,000.00	Improvement of Multi-Purpose Building (Covered Gym)
19GI0104	Construction/improvement of Multi-purpose building for Barangay Bigke, Leganes, Iloilo	Construction Section	Public Bidding	5/29/2019	6/17/2019	6/28/2019	7/5/2019	FY 2019 GAA	2,000,000.00		2,000,000.00	Construction/improvement of Multi purpose building
19GI0105	Concreting of barangay Wari-ware and barangay Cabugao via ecopark road, in Barangay Wari-ware, New Lucena, Iloilo	Construction Section	Public Bidding	5/29/2019	6/17/2019	6/28/2019	7/5/2019	FY 2019 GAA	3,000,000.00		3,000,000.00	Concreting of Road
19GI0106	Construction of Multi-Purpose Building (Covered Gym), Brgy. San Antonio, San Miguel, Iloilo	Construction Section	Public Bidding	5/29/2019	6/17/2019	6/28/2019	7/5/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building (Covered Gym)
19GI0107	Construction of Multi-Purpose Building, Brgy. Tigum, Pavia, Iloilo	Construction Section	Public Bidding	5/29/2019	6/17/2019	6/28/2019	7/5/2019	FY 2019 GAA	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
19GI0108	Rehabilitation of Buntatala Creek, Leganes, Iloilo	Construction Section	Public Bidding	7/3/2019	7/22/2019	8/12/2019	8/22/2019	FY 2019 GAA	30,000,000.00		30,000,000.00	Rehabilitation of Creek

Prepared by:

NANNETTE S. FANCO
Head, Procurement Unit
Date: JUL 25 2019

Recommended by:

PERLA S. LAGUARDIA
BAC, Chairman
Date: JUL 25 2019

Approved by:

MARIO G. SORIANO
OIC-District Engineer
Date: JUL 26 2019

Department of Public Works and Highways

ILOILO 4TH DISTRICT ENGINEERING OFFICE

Sta. Barbara, Iloilo

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Project)
				Ads/Posting of IB/REQI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GI0109	Construction of OCD Office Building in Region VI	Construction Section	Public Bidding	7/3/2019	7/22/2019	8/12/2019	8/22/2019	FY 2019 GAA	77,000,000.00		77,000,000.00	Construction of other building
19GI0110	Improvement of Road - Sen. Benigno Aquino, Jr. Avenue, K009+571 - K0011+993, Pavia, Iloilo	Construction Section	Public Bidding	7/24/2019	8/12/2019	8/28/2019	9/9/2019	FY 2019 GAA	25,000,000.00		25,000,000.00	Improvement of Road
19GI0111	Completion of Multi Purpose Building, Brgy. Tigum, Pavia, Iloilo	Construction Section	Public Bidding	6/28/2019	7/17/2019	8/5/2019	8/15/2019	FY 2019 GAA	2,000,000.00		2,000,000.00	Completion of Multi Purpose Building

Prepared by:

NANNETTE S. FANCO
Head, Procurement Unit
Date: JUL 25 2019

Recommended by:

PERLA S. LAGUARDIA
BAC Chairman
Date: JUL 25 2019

Approved by:

MARIO G. SORIANO
OIC-District Engineer
Date: JUL 26 2019