

Department of Public Works and Highways

South Cotabato 1st District Engineering Office

REGION XII

Koronadal City, South Cotabato

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018 (CONSULTING SERVICES)

Procurement ID/Contract ID	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSMG02	<p>Conduct of Sub-Surface Exploration for three (3) Bridges and five (5) Road Projects in South Cotabato Cluster I-Geotechnical Investigation:</p> <p>1. Widening of Bridge-Palian Br. (Twin Br.) along Marbel-Makar Road, South Cotabato; 2. Widening of Bridge-Bolak Br. (B01034MN) along Marbel-Makar Road, South Cotabato; 3. Construction of Carpenter Hill Bridge Protection along Korondal-Tampakan Road, Carpenter Hill-San Roque Section, Brgy. Carpenter Hill, Koronadal City, South Cotabato; 4. Road Widening along Cotabato-Marbel Rd. (S00276MN) K1738+502 to K1741+279, K1743+500 to K1744+506, South Cotabato; 5. Road Widening along Midsayap-Marbel Rd (S00294MN) K1774+645 to K1776+423, K1776+439 to K1778+263, South Cotabato; 6. Construction of Concrete Road-Jct. Lang Dulay Road leading to Brgy. Lamdalag-Brgy. Klubi-Brgy. Lamcade (Site of the Most Number of T'nalak Weavers), Brgy. Klubi, Lake Sebu, South Cotabato; 7. Construction of Concrete Road-Poblacion T'boli to Brgy. Lamhaku leading to El kini Hot Spring Road, Lamhaku, Brgy. T'boli, South Cotabato; 8. Construction of Concrete Road-Poblacion T'boli to Brgy. Salacafe leading to Jump off Point to Lake Holon and Mt. Melibingoy, Brgy. Salacafe, Lake Sebu, South Cotabato</p>	Planning and Design Section	PUBLIC BIDDING	November 14, 2018- November 20 2018	November 14, 2018- December 14, 2018	December 20, 2018	December 27, 2018	SR2018-02-006164	1,550,000.00	752.22	1,549,247.78	Conduct of sub-surface exploration for 3 bridges and auger boring and test pits for 5 road projects
18CSMG03	<p>Conduct of Sub-Surface Exploration for three (3) Flood Control Projects and two (2) Building Projects in South Cotabato Cluster II-Geotechnical Investigation:</p> <p>1. Channel Excavation with Revetment along Marbel River (Namnama Section), Sta. 0+000-Sta. 1+285, Koronadal City, South Cotabato; 2. Construction of River Bank Protection along Marbel River, Brgy. Concepcion, Koronadal City, South Cotabato; 3. Construction of River Bank Protection along Banga River, Brgy. Rang-ay, Banga, South Cotabato; 4. Construction of Professional Regulation Commission (PRC) Regional Office Building, Regional Center, Brgy. Carpenter Hill, Koronadal City, South Cotabato; 5. Construction of Multi-Purpose Building (2-Storey), Carpenter Hill Elementary School, Brgy. Carpenter Hill, Koronadal City, South Cotabato</p>	Planning and Design Section	PUBLIC BIDDING	November 14, 2018- November 20 2018	November 14, 2018- December 14, 2018	December 20, 2018	December 27, 2018	SR2018-02-006164	1,450,000.00	908.12	1,449,091.88	Conduct of sub-surface exploration for 3 flood control projects and 2 building projects

Department of Public Works and Highways

South Cotabato 1st District Engineering Office

REGION XII

Koronadal City, South Cotabato

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018 (CONSULTING SERVICES)

Procurement ID/Contract ID	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSMG04	Conduct of Sub-Surface Exploration for seven (7) School Building Projects in South Cotabato Cluster III-Geotechnical Investigation: 1. Construction of 1 unit 3sty-15cl at Sto. Niño CES, Santo Niño, South Cotabato; 2. Construction of 1 unit 2sty-10cl at Sto. Niño NSAT, Santo Niño, South Cotabato; 3. Construction of 1 unit 2sty-12cl at Sto. Niño CES, Santo Niño, South Cotabato; 4. Construction of 1 unit 2sty-6cl at Sungan CES, Lake Sebu, South Cotabato; 5. Construction of 1 unit 2sty-6cl at Datu Kahar Macasayon Elementary School, Lake Sebu, South Cotabato; 6. Construction of 1 unit 4sty-16cl at Lake Sebu NHS, Lake Sebu, South Cotabato; 7. Construction of 1 unit 2sty-6cl at Lake Sebu NHS, Lake Sebu, South Cotabato	Planning and Design Section	PUBLIC BIDDING	November 14, 2018- November 20 2018	November 14, 2018- December 14, 2018	December 20, 2018	December 27, 2018	FY 2018 RA10964 Regular 2018 CURRERNT (SR2018-10-011785)	1,210,835.94	3,335.94	1,207,500.00	Conduct of sub-surface exploration
18CSMG05	Conduct of Sub-Surface Exploration for seven (7) School Building Projects in South Cotabato Cluster IV-Geotechnical Investigation: 1. Construction of 1 unit 2sty-8cl at Libertad, Surallah, South Cotabato; 2. Construction of 1 unit 2sty 4cl at Veterans ES, Surallah, South Cotabato; 3. Construction of 1 unit 2sty 4cl at A.G. Monsale ES, Surallah, South Cotabato; 4. Construction of 1 unit 2sty 6cl at Laureano Encinoidal IS, Surallah, South Cotabato; 5. Construction of 1 unit 2sty 6cl at Lamba CES, Banga, South Cotabato; 6. Construction of 1 unit 2sty 4cl at Lamba CES, Banga, South Cotabato; 7. Construction of 1 unit 2sty 4cl at Rang-ay IS, Banga, South Cotabato	Planning and Design Section	PUBLIC BIDDING	November 14, 2018- November 20 2018	November 14, 2018- December 14, 2018	December 20, 2018	December 27, 2018	FY 2018 RA10964 Regular 2018 CURRERNT (SR2018-10-011785)	1,210,835.94	3,335.94	1,207,500.00	Conduct of sub-surface exploration
18CSMG06	Conduct of Sub-Surface Exploration for seven (7) School Building Projects in South Cotabato Cluster V-Geotechnical Investigation: 1. Construction of 1 unit 2sty 8cl at San Felipe ES, Tantangan, South Cotabato; 2. Construction of 1 unit 3sty 12cl at Tantangan CES, Tantangan, South Cotabato; 3. Construction of 1 unit 2sty 6cl at Tacub Integrated School, Tantangan, South Cotabato; 4. Construction of 1 unit 2sty 8cl at Morales ES, Koronadal City, South Cotabato; 5. Construction of 1 unit 2sty 8cl at Koronadal Central I ES, Koronadal City, South Cotabato; 6. Construction of 1 unit 2sty 10cl at Koronadal Central II ES, Koronadal City, South Cotabato; 7. Construction of 1 unit 2sty 4cl at Koronadal Central II ES, Koronadal City, South Cotabato	Planning and Design Section	PUBLIC BIDDING	November 14, 2018- November 20 2018	November 14, 2018- December 14, 2018	December 20, 2018	December 27, 2018	FY 2018 RA10964 Regular 2018 CURRERNT (SR2018-10-011785)	1,271,312.50	3,812.50	1,267,500.00	Conduct of sub-surface exploration

Department of Public Works and Highways

South Cotabato 1st District Engineering Office

REGION XII

Koronadal City, South Cotabato

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
(CONSULTING SERVICES)**

Procurement ID/Contract ID	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSMG07	Conduct of Sub-Surface Exploration for nine (9) School Building Projects in Koronadal City, South Cotabato Cluster VI -Geotechnical Investigation: 1. Construction of 1 unit 2sty 6cl at Mambucal Elementary School, Koronadal City, South Cotabato; 2. Construction of 1 unit 2sty 8cl at Sta. Cruz ES, Koronadal City, South Cotabato; 3. Construction of 1 unit 4sty 12cl at at Koronadal NCHS, Koronadal City, South Cotabato; 4. Construction of 1 unit 3sty 12cl at Bacongco National High School, Koronadal City, South Cotabato; 5. Construction of 1 unit 3sty 9cl at Saravia NHS, Koronadal City, South Cotabato 6. Construction of 1 unit 3sty 6cl at Rotonda National High School, Koronadal City, South Cotabato; 7. Construction of 1 unit 4sty 12cl at Esperanza national High School-Annex, San Jose Campus, Koronadal City, South Cotabato; 8. Construction of 1 unit 2sty 6cl at Osita Elementary School, Koronadal City, South Cotabato; 9. Construction of unit 2sty 4cl at at Carpenter Hill Elementary School, Koronadal City, South Cotabato	Planning and Design Section	PUBLIC BIDDING	November 14, 2018- November 20 2018	November 14, 2018- December 14, 2018	December 20, 2018	December 27, 2018	FY 2018 RA10964 Regular 2018 CURRENNT (SR2018-10-011785)	1,354,289.06	4,289.06	1,350,000.00	Conduct of sub-surface exploration
18CSMG08	Conduct of Sub-Surface Exploration for seven (7) School Building Projects in South Cotabato Cluster VII -Geotechnical Investigation: 1. Construction of 1 unit 2sty 4cl at Upong ES, Banga, South Cotabato; 2. Construction of 1 unit 2sty 6cl at Lambukay ES, Banga, South Cotabato; 3. Construction of 1 unit 2sty 6cl at Lampari ES, Banga, South Cotabato; 4. Construction of 1 unit 2sty 4cl at Cristiano L. Ladot Sr. ES, Banga, South Cotabato; 5. Construction of 1 unit 2sty 4cl at Lampari NHS-Banga Annex, Banga, South Cotabato; 6. Construction of 1 unit 3sty 9cl at Kusan NHS-Banga NHS Annex, Banga, South Cotabato; 7. Construction of 1 unit 2sty 6cl at Puti ES, Norala, South Cotabato	Planning and Design Section	PUBLIC BIDDING	November 14, 2018- November 20 2018	November 14, 2018- December 14, 2018	December 20, 2018	December 27, 2018	FY 2018 RA10964 Regular 2018 CURRENNT (SR2018-10-011785)	1,210,835.94	3,335.94	1,207,500.00	Conduct of sub-surface exploration

Department of Public Works and Highways

South Cotabato 1st District Engineering Office

REGION XII

Koronadal City, South Cotabato

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
(CONSULTING SERVICES)**

Procurement ID/Contract ID	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSMG09	Conduct of Sub-Surface Exploration for nine (9) School Building Projects in Koronadal City, South Cotabato Cluster VIII -Geotechnical Investigation: 1. Construction of 1 unit 2sty 8cl at Mabini ES, Koronadal City, South Cotabato; 2. Construction of 1 unit 2sty 8cl at Manuel Dondiego Elementary School, Koronadal City, South Cotabato; 3. Construction of 1 unit 2sty 8cl at Marbel 7 Elementary School, Koronadal City, South Cotabato; 4. Construction of 1 unit 2sty 8cl at Namnama ES, Koronadal City, South Cotabato; 5. Construction of 2 units 2sty 8cl at marbel 6 ES, Koronadal City, South Cotabato; 6. Construction of 1 unit 2sty 6cl at Marbel 8 ES, Koronadal City, South Cotabato; 7. Construction of 1 unit 2 sty 8cl at Guadalupe ES, Koronadal City, South Cotabato; 8. Construction of 1 unit 2sty 8cl at at San Roque Central Elementary School, Koronadal City, South Cotabato	Planning and Design Section	PUBLIC BIDDING	November 14, 2018- November 20 2018	November 14, 2018- December 14, 2018	December 20, 2018	December 27, 2018	FY 2018 RA10964 Regular 2018 CURRENRT (SR2018-10-011785)	1,504,765.63	4,765.63	1,500,000.00	Conduct of sub-surface exploration
18CSMG10	Conduct of Sub-Surface Exploration for eight (8) School Building Projects in Koronadal City, South Cotabato Cluster IX -Geotechnical Investigation: 1. Construction of 1 unit 2sty 4cl at Esimos Cataluña, Koronadal City, South Cotabato; 2. Construction of 1 unit 2sty 6cl at Marbel 4 ES, Koronadal City, South Cotabato; 3. Construction of 2 units 2sty 8cl at Rotonda ES, Koronadal City, South Cotabato; 4. Construction of 1 unit 2sty 6cl at Sabino ES, Koronadal City, South Cotabato; 5. Construction of 1 unit 4cl at Siok ES, Koronadal City, South Cotabato; 6. Construction of 1 unit 2sty 4cl at Supon ES, Koronadal City, South Cotabato; 7. Construction of 1 unit 2sty 6cl at Caloocan ES, Koronadal City, South Cotabato; 8. Construction of 1 unit 2sty 4cl at Lasang ES, Koronadal City, South Cotabato	Planning and Design Section	PUBLIC BIDDING	November 14, 2018- November 20 2018	November 14, 2018- December 14, 2018	December 20, 2018	December 27, 2018	FY 2018 RA10964 Regular 2018 CURRENRT (SR2018-10-011785)	1,354,289.06	4,289.06	1,350,000.00	Conduct of sub-surface exploration

Department of Public Works and Highways

South Cotabato 1st District Engineering Office

REGION XII

Koronadal City, South Cotabato

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
(CONSULTING SERVICES)**

Procurement ID/Contract ID	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSMG11	Conduct of Sub-Surface Exploration for nine (9) School Building Projects in Koronadal City, South Cotabato Cluster X -Geotechnical Investigation: 1. Construction of 1 unit 2sty 6cl at Crossing Diaz ES, Koronadal City, South Cotabato; 2. Construction of 1 unit 2sty 4cl at Engkong ES, Koronadal City, South Cotabato; 3. Construction of 2 units 2sty 8cl at Guadalupe ES, Koronadal City, South Cotabato; 4. Construction of 1 unit 2sty 8cl at Matulas ES, Koronadal City, South Cotabato; 5. Construction of 1 unit 2sty at Nelmida ES, Koronadal City, South Cotabato; 6. Construction of 1 unit 2sty 4cl at Olu-miao ES, Koronadal City, South Cotabato; 7. Construction of 1 unit 2sty 6cl at Salkan ES, Koronadal City, South Cotabato; 8. Construction of 1 unit 2sty 4cl at Mariano Villegas ES, Koronadal City, South Cotabato; 9. Construction of 1 unit 2sty 4cl at Imba Primary School, Koronadal City, South Cotabato	Planning and Design Section	PUBLIC BIDDING	November 14, 2018- November 20 2018	November 14, 2018- December 14, 2018	December 20, 2018	December 27, 2018	FY 2018 RA10964 Regular 2018 CURRERNT (SR2018-10-011785)	1,504,765.63	4,765.63	1,500,000.00	Conduct of sub-surface exploration
18CSMG12	Conduct of Sub-Surface Exploration for eight (8) School Building Projects in South Cotabato Cluster XI -Geotechnical Investigation: 1. Construction of 1 unit 4sty 12cl at Katipunan ES, Santo Niño, South Cotabato; 2. Construction of 1 unit 4sty 12cl at M. Roxas ES, Santo Niño, South Cotabato; 3. Construction of 1 unit 2sty 4cl at New Sara Elementary School, Santo Niño, South Cotabato; 4. Construction of 1 unit 2sty 6cl at Little Baguio ES, Surallah, South Cotabato; 5. Construction 1 unit 2sty 4cl at Little Baguio ES, Surallah, South Cotabato; 6. Construction of 2 units 3sty 9cl at Tubi-allah ES, Surallah, South Cotabato; 7. Construction of 1 unit 2sty 6cl at Upper Talahik ES, Surallah, South Cotabato; 8. Construction of Talahik ES, Surallah, South Cotabato	Planning and Design Section	PUBLIC BIDDING	November 14, 2018- November 20 2018	November 14, 2018- December 14, 2018	December 20, 2018	December 27, 2018	FY 2018 RA10964 Regular 2018 CURRERNT (SR2018-10-011785)	1,556,789.06	4,289.06	1,552,500.00	Conduct of sub-surface exploration

Department of Public Works and Highways

South Cotabato 1st District Engineering Office


REGION XII

Koronadal City, South Cotabato

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
(CONSULTING SERVICES)**

Procurement ID/Contract ID	Procurement Program/Project	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSMG13	Conduct of Sub-Surface Exploration for seven (7) School Building Projects in South Cotabato Cluster XIII -Geotechnical Investigation: 1. Construction of 1 unit 2sty 6cl at Gumama ES, Norala, South Cotabato; 2. Construction of 1 unit 2sty 4cl at Bianan ES, T'boli, South Cotabato; 3. Construction of 1 unit 2sty 10cl at Datal Dlanag ES, T'boli, South Cotabato; 4. Construction of 1 unit 2sty 4cl at Lacag ES, T'boli, South Cotabato; 5. Construction of 1 unit 2sty 6cl at Lambangan IS, T'boli, South Cotabato; 6. Construction of 1 unit 2sty 6cl at Jose P. Lim, Jr. ES, Tantangan, South Cotabato; 7. Construction of 1 unit 2sty 4cl at Mangilala IS, Tantangan, South Cotabato	Planning and Design Section	PUBLIC BIDDING	November 14, 2018- November 20 2018	November 14, 2018- December 14, 2018	December 20, 2018	December 27, 2018	FY 2018 RA10964 Regular 2018 CURRENRT (SR2018-10-011785)	1,210,835.94	3,335.94	1,207,500.00	Conduct of sub-surface exploration
18CSMG14	Conduct of Sub-Surface Exploration for seven (7) School Building Projects in South Cotabato Cluster XIII -Geotechnical Investigation: 1. Construction of 1 unit 2sty 8cl at Aflek ES, T'boli, South Cotabato; 2. Construction of 1 unit 2sty 4cl at Edwards ES, T'boli, South Cotabato; 3. Construction of 1 unit 2sty 4cl at Lemsnolon ES, T'boli, South Cotabato; 4. Construction of 1 unit 3sty 9cl at Lugan CES, T'boli, South Cotabato; 5. Construction of 1 unit 3sty 9cl at Salacafe ES, T'boli, South Cotabato; 6. Construction of 1 unit 4sty 20cl at Dumangas NHS, T'boli, South Cotabato; 7. Construction of 1 unit 2sty 6cl at Guinsang-an ES, Santo Nifio, South Cotabato	Planning and Design Section	PUBLIC BIDDING	November 14, 2018- November 20 2018	November 14, 2018- December 14, 2018	December 20, 2018	December 27, 2018	FY 2018 RA10964 Regular 2018 CURRENRT (SR2018-10-011785)	1,210,835.94	3,335.94	1,207,500.00	Conduct of sub-surface exploration
18CSMG15	Conduct of Sub-Surface Exploration for seven (7) School Building Projects in South Cotabato Cluster XIV -Geotechnical Investigation: 1. Construction of 1 unit 2sty 4cl at Kusan ES, Banga, South Cotabato; 2. Construction of 1 unit 2sty 6cl at Malaya ES, Banga, South Cotabato; 3. Construction of 1 unit 2sty 8cl at B. Magan ES, Surallah, South Cotabato; 4. Construction of 1 unit 2sty 4cl at Surallah East Elementary School, Surallah, South Cotabato; 5. Construction of 1 unit 2sty 4cl at Naci IS, Surallah, South Cotabato; 6. Construction of 1 unit 2sty 6cl at Paglaum ES, Tantangan, South Cotabato	Planning and Design Section	PUBLIC BIDDING	November 14, 2018- November 20 2018	November 14, 2018- December 14, 2018	December 20, 2018	December 27, 2018	FY 2018 RA10964 Regular 2018 CURRENRT (SR2018-10-011785)	1,037,859.38	2,859.38	1,035,000.00	Conduct of sub-surface exploration

Prepared by:


SUSAN M. TAPI
Engineer III
Head, Procurement Unit

Recommended by:

BENEDICTO S. AMIDO
Engineer III
BAC-Chairman

Approved by:


EDDIE M. AMIR
District Engineer