



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Masipit, Calapan City, Oriental Mindoro

January 18, 2022

MEMORANDUM

FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO II**
Undersecretary for Support Services
DPWH, Office of the Secretary
Manila

THRU : **MA. VICTORIA S. GREGORIO**
OIC-Director, Procurement Service
Department of Public Works & Highways
Bonifacio Drive, Port Area, Manila

SUBJECT : **Final Annual Procurement Plan (APP) for FY 2022**

We are submitting the Final Annual Procurement Plan (APP) for FY 2022 for Civil Works, Goods and Services and Consulting Services.

For your information & guidance.

ERWIN DG. UMALI
OIC – District Engineer

Encl.: 1. Annual Procurement Plan (APP)

R4B.11 cejr/AMB/EDGU



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Masipit, Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Project Contract Name	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Submm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22ED0001	Asphalt Overlay Along Calapan South Road K0042+137 – K0042+198, K0045+198 – K0045+462, Victoria – Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/6/21 - 10/12/21	10/26/21	1/21/22	1/26/22	GOP	6,281,800.00	-	6,281,800.00	Asphalt Overlay of 0.325 km of concrete road (4 lanes), 50mm thick
22ED0002	Asphalt Overlay Along Calapan South Road K0041+250 – K0041+486, K0042+080 – K0042+137, Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/6/21 - 10/12/21	10/26/21	1/21/22	1/26/22	GOP	5,615,400.00	-	5,615,400.00	Asphalt overlay of 0.293 km of concrete road (4 lanes), 50mm thick
22ED0003	Construction of Road, Barangay Sityo Karumalig Dulangan II, Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/6/21 - 10/12/21	10/26/21	1/21/22	1/26/22	GOP	4,950,000.00	-	4,950,000.00	Concreting of 348.00 l.m. of road (width=5.00m, 0.20m thk. PCCP, 0.20m thk. aggregate subbase course) including construction of 195.2 l.m. slope protection at selected sections
22ED0004	Construction of Road, Barangay Sityo Landing Calucmoy, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/6/21 - 10/12/21	10/26/21	1/21/22	1/26/22	GOP	4,950,000.00	-	4,950,000.00	Concreting of 367.5 l.m. of road (width=5.0m, 0.20m thk. PCCP, 0.20m thk. aggregate subbase course)
22ED0005	Rehabilitation (Completion) of Evacuation Center (Rehabilitation and Recovery Plan (RBP) for COVID- 19), Sabang, Puerto Galera, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/6/21 - 10/12/21	10/26/21	1/21/22	1/26/22	GOP	1,980,000.00	-	1,980,000.00	Completion of Evacuation Center (Rehabilitation and Recovery Plan (RBP) for COVID- 19) 4 Comfort Rooms, 27 Partition Rooms, 3 Nurse Station, Buffer Zone and Electrical Outlet
22ED0006	Concreting of Road, Barangay Camansihan, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/7/21 - 10/13/21	10/27/21	1/24/22	1/28/22	GOP	4,950,000.00	-	4,950,000.00	Concreting of 365.50 l.m. of road (width=5.0m, 0.20m thk. PCCP, 0.20m thk. Aggregate Subbase Course) and construction of slope protection at selected sections
22ED0007	Concreting of Road, Barangay Sityo Centro – Anilao, Camansihan, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/7/21 - 10/13/21	10/27/21	1/24/22	1/28/22	GOP	4,950,000.00	-	4,950,000.00	Concreting of 360.50 l.m. of road (width=5.0m, 0.20m thk. PCCP, 0.20m thk. Aggregate Subbase Course) and slope protection at selected sections
22ED0008	Concreting of Road, Barangay Managpi, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/7/21 - 10/13/21	10/27/21	1/24/22	1/28/22	GOP	4,950,000.00	-	4,950,000.00	Concreting of 390.5 l.m. of road (width=5.00m, 0.20m thk. PCCP, 0.20m thk. aggregate subbase course) including construction of 217.4 l.m. slope protection at selected sections



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Masipit, Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Project Contract Name	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22ED0009	Construction of Road, Barangay Monteverde, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/7/21 - 10/13/21	10/27/21	1/24/22	1/28/22	GOP	4,950,000.00	-	4,950,000.00	Concreting of 359.00 l.m. of road (width=5.0m, 0.20m thk. PCCP, 0.20m thk. aggregate subbase course) and construction of slope protection at selected sections.
22ED0010	Construction of Road, Barangay Sityo Dalisay Leutebore II, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/14/21 - 10/20/21	11/3/21	1/25/22	1/31/22	GOP	4,950,000.00	-	4,950,000.00	Concreting of 552 m of road, 200mm thk. 5m wide.
22ED0011	Asawang Tubig River, Sta. 0+000 - Sta. 0+242 U/S, Sta. 0+000 - Sta. 0+123 D/S San Andres Putik, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/14/21 - 10/20/21	11/3/21	1/25/22	1/31/22	GOP	49,000,000.00	-	49,000,000.00	Construction of 365.00 l.m. of gabion revetment 5-layer pyramid.
22ED0012	Construction of Mag-Asawang Tubig River Control along Brgy. San Carlos, Sta. 0+000.00 - Sta. 0+301.60, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/14/21 - 10/20/21	11/3/21	1/25/22	1/31/22	GOP	49,000,000.00	-	49,000,000.00	Construction of 301.60 l.m. of concrete revetment resting on concrete pile cap with steel sheet piles.
22ED0013	Construction of Road, Barangay Balite, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/14/21 - 10/20/21	11/3/21	1/25/22	1/31/22	GOP	4,950,000.00	-	4,950,000.00	1. Concreting of 304.00 l.m. of road (width=5.00m, 0.20m thk. PCCP, 0.20m thk. Aggregate subbase course) including construction of 330.6 l.m. slope protection and 115.2 l.m. open canal at selected sections. 2. Concreting of 115.2 l.m. of shoulder (width=0.40m, thickness=0.20m)
22ED0014	Construction of Road, Barangay Burbuli, Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/14/21 - 10/20/21	11/3/21	1/25/22	1/31/22	GOP	4,950,000.00	-	4,950,000.00	Concreting of 459.5 l.m. of road (200mm thk. 5m width) and with 1.00m shoulder both sides including Stone Masonry.
22ED0015	Construction of Mayabig River Control (Sitio Balikat), Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/14/21 - 10/20/21	11/3/21	1/25/22	1/31/22	GOP	4,950,000.00	-	4,950,000.00	Construction of 83 l.m. of gabion.
22ED0016	Installation of Road Safety Devices along Calapan South Road K0021+000 - K0033+600, Naujan - Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/15/21 - 10/21/21	11/5/21	1/26/22	2/1/22	GOP	76,448,265.00	-	76,448,265.00	Installation of 2,068 pcs. Solar pavement levelled marker and 314 pcs. Solar LED street light.
22ED0017	Installation of Road Safety Devices along Calapan South Road K0033+600 - K0047+200, Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/15/21 - 10/21/21	11/5/21	1/26/22	2/1/22	GOP	76,448,265.00	-	76,448,265.00	Installation of 2,331 pcs. Solar pavement levelled marker and 236 pcs. Solar LED street light.
22ED0018	Installation of Road Safety Devices along Calapan South Road K0047+200 - K0060+800, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/15/21 - 10/21/21	11/5/21	1/26/22	2/1/22	GOP	76,448,265.00	-	76,448,265.00	Installation of 2,405 pcs. Solar pavement levelled marker and 291 pcs. Solar LED street light.
22ED0019	Installation of Road Safety Devices along Calapan South Road K0007+400 - K0021+000, Calapan - Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/15/21 - 10/21/21	11/5/21	1/26/22	2/1/22	GOP	76,448,265.00	-	76,448,265.00	Installation of 2,246 pcs. Solar pavement levelled marker and 302 pcs. Solar LED street light.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Masipit, Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Project Contract Name	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22ED0020	Installation of Road Safety Devices along Calapan North Road K0007+400 - K0021+000, Calapan - Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/15/21 - 10/21/21	11/5/21	1/26/22	2/1/22	GOP	76,448,265.00	-	76,448,265.00	Installation of 2,128 pcs. Solar pavement levelled marker and 310 pcs. Solar LED street light.
22ED0021	Construction (Completion) of Accessibility Facilities for Physically Challenged Person (Phase II), DPWH Mindoro Oriental DEO, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/19/21 - 10/25/21	11/8/21	1/27/22	2/2/22	GOP	15,680,000.00	-	15,680,000.00	Completion of Finishing Works, Plumbing Works, Electrical Works and Construction and Installation of Electrical Elevator for Existing Accessibility Facilities for Physically Challenged Person at DPWH MOOE.
22ED0022	Widening of Permanent Bridges - Malbog Br. (B0018MR) along Calapan South Rd, Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/19/21 - 10/25/21	11/8/21	1/27/22	2/2/22	GOP	14,700,000.00	-	14,700,000.00	Widening of 16.00 lm. single span RCDG bridge.
22ED0023	Rehabilitation/Reconstruction of Subaan River Control, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/22/21 - 10/28/21	11/11/21	1/28/22	2/3/22	GOP	13,949,320.00	-	13,949,320.00	Construction of 124.80 lm. of concrete reatment resting on concrete pile cap with steel sheet piles.
22ED0024	Construction of Multi - Purpose Building, Barangay Sta. Rita, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/22/21 - 10/28/21	11/11/21	1/28/22	2/3/22	GOP	4,950,000.00	-	4,950,000.00	Complete construction of Multi - Purpose Building (Covered Court Area = 17m x 30m with Stage and Bleachers)
22ED0025	Construction of Multi - Purpose Building, Barangay Pakyas, Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/22/21 - 10/28/21	11/11/21	1/28/22	2/3/22	GOP	4,950,000.00	-	4,950,000.00	Complete construction of Multi - Purpose Building (Covered Court Area = 17m x 30m with Stage and Bleachers)
22ED0026	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road along Calapan North Rd - K0033+046 - K0034+253, San Teodoro, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/25/21 - 10/31/21	11/16/21	1/28/22	2/4/22	GOP	15,071,420.00	-	15,071,420.00	Removal and reconstruction of 1024 lm. of road (width = 6.10m, 0.30m thk. FCCP, 0.20m thk. aggregate subbase course)
22ED0027	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road along Calapan North Rd - K0035+705 - K0037+000, San Teodoro, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/25/21 - 10/31/21	11/16/21	1/28/22	2/4/22	GOP	19,782,280.00	-	19,782,280.00	Removal and reconstruction of 1295 lm. of road (width=6.10m, 0.30m thk. FCCP, 0.20m thk. aggregate subbase course)
22ED0028	Construction of Road, Sitio Malalim na Sapa, Santiago - Talon, Motoderazo, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/25/21 - 10/31/21	11/16/21	1/28/22	2/4/22	GOP	14,700,000.00	-	14,700,000.00	Concreting of 912.50 l.m. gravel road (5m width, 0.20m thk.) with aggregate subbase course, 0.20m thk. open-lined canal (stone masonry) right side, and installation of (1) 1-0.60m x 2m RCPC, (3) 1-0.90 x 6m RCPC, and (2) 1-1.20 x 2m RCPC with headwall and apron buttresses



ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Project Contract Name	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22ED0029	Widening of Permanent Bridges – Bambanin Br. (B00017MR) along Calapan South Rd., Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	10/25/21 - 10/31/21	11/16/21	1/28/22	2/4/22	GOP	23,520,000.00	-	23,520,000.00	Widening of 24.00 Lm. 1CDG Bridge from 2-lanes-4-lanes, Road widening of 8.50 Lm. (B/S), 3.35m width, on before first approach of bridge, road widening of 11.50 Lm. (S only), road widening of 5.50 Lm. (R/S only), 3.05m width on before second approach of bridge, PCCP thickness = 0.28m thk.) with 0.20 aggregate subbase course, 183.00 Lm. of sidewalk B/S with slope protection on selected sections only.
22ED0030	Construction of Road from Sitio Rubia to Sta. Ana, Barangay Bangkatan, Baco, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/8/21 - 11/14/21	11/29/21	1/31/22	2/7/22	GOP	29,400,000.00	-	29,400,000.00	Concreting of 1,978.00 Lm. gravel road (5m width; 1.20m thk.) with aggregate sub-base course, 0.20m thk. construction of slope protection at various sections, installation of 0.60m dia. RCP with headwall and apron on both sides, and installation of 2-barrel RCBC with wingwall and apron on both sides.
22ED0031	Widening of Permanent Bridges - Gusay Br. (B00015MR) along Calapan South Rd., Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/17/21 - 11/23/21	12/7/21	2/1/22	2/8/22	GOP	14,700,000.00	-	14,700,000.00	Widening of 16.00 Lm. single span RCDG bridge from 2-lanes 4-lanes, road widening of 15.00 Lm. (B/S), on before first approach of bridge, road widening of 18.00 Lm. (B/S), on before second approach of bridge, 3.05m width, PCCP thickness=0.28m thk. with 0.20 aggregate subbase course with slope protection on B/S and metal guardrails 15.00m B/S before and after bridge.
22ED0032	Widening of Permanent Bridges - Balud Br. (B00010MR) along Calapan South Rd., Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/17/21 - 11/23/21	12/7/21	2/1/22	2/8/22	GOP	8,820,000.00	-	8,820,000.00	Widening of 9.00 Lm. flat slab bridge from 2-lanes - 4-lanes, road widening of 14.50 Lm. (B/S), on before first approach of bridge, road widening of 7.00 Lm. (B/S), on before second approach of bridge, 3.35m width, PCCP thickness = 0.28m thk. With 0.20 aggregate subbase course and construction of 21.50 Lm. of sidewalk B/S, with slope protection on B/S.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Masipit, Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Project Contract Name	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22ED0033	Construction (Completion) of Multi - Purpose Building, Barangay Bagong Buhay, Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/17/21 - 11/23/21	12/7/21	2/1/22	2/8/22	GOP	1,980,000.00	-	1,980,000.00	Completion of Covered Court, Stage, Bleacher and Electrical Works.
22ED0034	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Calapan North Road K0035+460 - K0035+587, K0035+641 - K0035+669, K0035+737 - K0035+766.50, K0039+065 - K0039+181, K0040+015 - K0040+091 - , Puerto Galera, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/17/21 - 11/23/21	12/7/21	2/1/22	2/8/22	GOP	19,301,100.00	-	19,301,100.00	Construction of 375.70 lm. concrete slope protection resting on 3.00 lm. sheet piles
22ED0035	Rehabilitation (Completion) of Evacuation Center (Rehabilitation and Recovery Plan (RBP) for COVID-19), Brgy. Zone 1, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/17/21 - 11/23/21	12/7/21	2/1/22	2/8/22	GOP	1,980,000.00	-	1,980,000.00	Completion of Evacuation Center (Rehabilitation and Recovery Plan (RBP) for COVID-19), Water Source Drilling, 3 Partition Room, Buffer Zone
22ED0036	Construction/Upgrading/Rehabilitation of Drainage along Calapan North Rd - K0051+548 - K0051+770, Puerto Galera, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/19/21 - 11/25/21	12/9/21	2/2/22	2/9/22	GOP	2,181,480.00	-	2,181,480.00	Construction of 222 l.m. drainage canal and 20 l.m. slope protection
22ED0037	Construction/Upgrading/Rehabilitation of Drainage along Calapan North Rd - K0030+589 - K0030+977 and K0031+467 - K0031+548, San Teodoro, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/19/21 - 11/25/21	12/9/21	2/2/22	2/9/22	GOP	9,639,280.00	-	9,639,280.00	Construction of 929 l.m. drainage canal, 20 l.m. slope protection and concreting of 30 l.m. shoulder (3.05m width, 0.28m thk.)
22ED0038	Widening of Permanent Bridges - Macatoc Br. (B00011MR) along Calapan South Rd., Victoria, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/19/21 - 11/25/21	12/9/21	2/2/22	2/9/22	GOP	19,600,000.00	-	19,600,000.00	Widening of 21.00 l.m. single span RCDG bridge from 2-lanes 4-lanes, road widening of 17.50 l.m. (B/S), on before first approach of bridge, road widening of 26.50 l.m. (B/S), on after second approach of bridge, 3.40m and 3.05m width, PCP thickness=6.28m thk. with 0.20 aggregate subbase course with slope protection on B/S and metal guardrails 13.50m B/S before and 22.50m after bridge
22ED0039	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Calapan North Road K0043+616.4 - K0043+684, Puerto Galera, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/24/21 - 11/30/21	12/14/21	2/3/22	2/10/22	GOP	4,321,800.00	-	4,321,800.00	Construction of 67.6 l.m concrete slope protection resting on 3.00 l.m. sheet piles
22ED0040	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Calapan North Road K0043+738 - K0043+790.4, Puerto Galera, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/24/21 - 11/30/21	12/14/21	2/3/22	2/10/22	GOP	3,433,920.00	-	3,433,920.00	Construction of 52.4 l.m concrete slope protection resting on 3.00 l.m. sheet piles



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Masipit, Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Project Contract Name	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22ED0041	Road Widening Along CSR Jct - Pola Rd - K0064+993 - K0065+094, Pola, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/24/21 - 11/30/21	12/14/21	2/3/22	2/10/22	GOP	1,470,000.00	-	1,470,000.00	1. Road widening of 10.00 l.m. of road (Width=3.05m, 0.28m thk. PCP, 0.20m thk. aggregate subbase course) 2. Construction of 61.00l.m. of sidewalk including curb and gutter for existing drainage at left side.
22ED0042	Construction of Road, Brgy. Libis, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/24/21 - 11/30/21	12/14/21	2/3/22	2/10/22	GOP	4,950,000.00	-	4,950,000.00	1. (Road 1) Concreting of 98.00 l.m. of road (Width=5.06m, 0.20m thick PCP, 0.20m thick ASBC including construction of 98.00 l.m. of drainage canal 2. (Road 2) Concreting of 50.00 l.m. of road (Width=5.06m, 0.20m thick PCP, 0.20m thick ASBC including construction of 100.00 l.m. of drainage canal 3. Remove and replace 70.00 l.m. of road (Width=6.00m, 0.20m thick PCP, 0.20m thick ASBC including construction of 64.00 l.m. of drainage canal 4. Remove and replace 77.00 l.m. of road (Width=6.00m, 0.20m thick PCP, 0.20m thick ASBC including construction of 55.00 l.m. of drainage canal
22ED0043	Road Widening along Calapan South Road - K0014+032 - K0014+112, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/29/21 - 12/06/21	12/20/21	2/4/22	2/11/22	GOP	1,960,000.00	-	1,960,000.00	Road Widening of 80.00l.m. of road (Width = 3.35m, 0.28m thk. PCP, 0.20m thk. aggregate subbase course) including construction of 80.00 l.m. of slope protection at R/S and 23.00 l.m. of slope protection at L/S
22ED0044	Construction (Completion) of Multi - Purpose Building, Barangay Managpi, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/29/21 - 12/06/21	12/20/21	2/4/22	2/11/22	GOP	1,980,000.00	-	1,980,000.00	Completion of Covered Court, Stage, Slab on Fill and Electrical Works
22ED0045	Road Widening Along Calapan South Road - K0014+148 - K0014+247, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/29/21 - 12/06/21	12/20/21	2/4/22	2/11/22	GOP	2,425,500.00	-	2,425,500.00	Road widening of 99.00l.m. of road (width=3.35m, 0.30m thk. PCCP, 0.20m thk. aggregate subbase course) including construction of 99.00 l.m. of slope protection at R/S and 19.00 l.m. of drainage canal at L/S



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Masplit, Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Project Contract Name	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22ED0046	Construction (Completion) of Multi – Purpose Building, Barangay Apitong, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	11/29/21 - 12/06/21	12/20/21	2/4/22	2/11/22	GOP	1,980,000.00	-	1,980,000.00	Construction of Stage and 2-Steps Bleachers with roof and Downspout, construction of roof of existing bleacher and repainting of structural steels, demolition of existing stage and excess columns of existing bleacher
22ED0047	Road Widening along Calapan North Road K0053+434.00 – K0053+693.8, Puerto Galera, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/03/21 - 12/09/21	12/23/21	2/7/22	2/14/22	GOP	8,183,000.00	-	8,183,000.00	Concreting of 259.8 l.m. (0.28m thk., 3.05m width) with aggregate subbase course (0.20m thk.)
22ED0048	Road Widening along Calapan North Road K0048+067 – K0048+183.50, Puerto Galera, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/03/21 - 12/09/21	12/23/21	2/7/22	2/14/22	GOP	1,470,000.00	-	1,470,000.00	Concreting of 120.50 l.m. (0.28m thk., 3.35m width, 1.00m shoulder l/s) and 61.00 l.m. (0.28m thk., 3.00m width R/S) with aggregate subbase course (0.20m thk.)
22ED0049	Road Widening along Calapan North Road K0021+771.00 – K0021+989.00, San Teodoro, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/03/21 - 12/09/21	12/23/21	2/7/22	2/14/22	GOP	5,880,000.00	-	5,880,000.00	Concreting of 218.00 l.m. (0.28m thk., 3.35m width, 1.00m shoulder l/s) and 151.00 l.m. (0.28m thk., 3.35m width R/S) with aggregate subbase course (0.20m thk.)
22ED0050	Construction (Completion) of Multi – Purpose Building, Barangay Concepcion, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/03/21 - 12/09/21	12/23/21	2/7/22	2/14/22	GOP	1,980,000.00	-	1,980,000.00	Completion of Covered Court, Steel Bleacher, Slab on fill, Roofing of Bleacher and Painting Works
22ED0051	Road Widening along Calapan South Road K0062+649 – K0062+926.50, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/07/21 - 12/13/21	12/27/21	2/8/22	2/15/22	GOP	9,236,500.00	-	9,236,500.00	Widening of 277.50 l.m. gravel road (3.05m width R/S; 0.28m thk. PCP) with aggregate subbase course, 0.20m thk. including construction of 377.00 l.m. RCPC canal rightside with 277.50 l.m. of curb, gutter and sidewalk
22ED0052	Construction of Road, Barangay Pachoca, Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/07/21 - 12/13/21	12/27/21	2/8/22	2/15/22	GOP	4,950,000.00	-	4,950,000.00	Concreting of 298.00 l.m. of gravel road for Road 1 and 221 l.m. of gravel road for Road 2 (Width = 4.00m, 0.20m thk. PCP, 0.20m thk. aggregate subbase course) including construction of RCPC cross drains at selected sections
22ED0053	Construction (Completion) of Multi – Purpose Building, Barangay Dao, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/07/21 - 12/13/21	12/27/21	2/8/22	2/15/22	GOP	1,980,000.00	-	1,980,000.00	Completion of Covered Court, Bleacher, Slab on Fill and Rib Type Side Cover



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Masipit, Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Project Contract Name	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22ED0054	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Calapan South Road K0052+220 – K0052+289, Socorro, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/07/21 - 12/13/21	12/27/21	2/8/22	2/15/22	GOP	1,368,080.00	-	1,368,080.00	1.) reconstruction of existing 1.5m wide road (Width=6.20m, 3.30m thk. PCP, 0.20m thk. aggregate subbase course) including shoulder (Width=1.00m R/S, 0.2m thk. PCP, 0.20m thk. aggregate subbase course) 2.) Construction of 29.08 l.m. of slope protection
22ED0055	Off – Carriageway Improvement along Calapan North Rd – K0026+1259 – K0026+1324, K0039+197 – K0039+820, San Teodoro and Puerto Galera, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/07/21 - 12/13/21	12/27/21	2/8/22	2/15/22	GOP	5,390,000.00	-	5,390,000.00	Concreting of 623 l.m. of off-carriageway (Width=3m, 0.28m thk. PCP, 0.20m thk. aggregate subbase course) and 130 l.m. off-carriageway (Width=2.00m, 0.23m thk. PCP, 0.20m thk. aggregate subbase course) and construction of 85.4 l.m. slope protection at selected sections
22ED0056	Off – Carriageway Improvement along Calapan North Road K0026+1324 – K0027+116, K0041+982 – K0041+997, San Teodoro and Puerto Galera, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/07/21 - 12/13/21	12/27/21	2/8/22	2/15/22	GOP	1,363,180.00	-	1,363,180.00	Concreting of 260 l.m. of off-carriageway (Width=2m, 0.23m thk. PCP, 0.20m thk. aggregate subbase course) and 15 l.m. off-carriageway (Width=3.00m, 0.28m thk. PCP, 0.20m thk. aggregate subbase course)
22ED0057	Construction of Regional Government Center (RGC), Calapan City, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/09/21 - 12/15/21	12/29/21	2/9/22	2/16/22	GOP	49,000,000.00	-	49,000,000.00	Partial construction of 789 l.m. of perimeter fence including embankment.
22ED0058	Road Widening along CSR Jct-Pola Rd., K0066+107 – K0066+179, K0072+119 – K0072+440, Pola, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/09/21 - 12/15/21	12/29/21	2/9/22	2/16/22	GOP	9,334,500.00	-	9,334,500.00	Widening of 393.00 l.m. road (3.05m width B/S, 0.28m thk. PCP) with aggregate subbase course, 0.20m thk., construction of slope protection at various section and 71.00 l.m. RCPC canal with curb, gutter and sidewalk both sides (Section 1).
22ED0059	Road Widening along CSR Jct-Pola Rd., K0065+093 – K0065+254, K0066+087 – K0066+107, Pola, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/10/21 - 12/16/21	12/31/21	2/10/22	2/17/22	GOP	2,450,000.00	-	2,450,000.00	Widening of 181.00 l.m. road (3.05m width, 0.28m thk. PCP) with aggregate subbase course, 0.20m thk., construction of 20.00 l.m. RCPC canal with curb, gutter and sidewalk both sides.
22ED0060	Road Widening along CSR Jct-Pola Rd., K0066+057 – K0066+087, Pola, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/10/21 - 12/16/21	12/31/21	2/10/22	2/17/22	GOP	1,641,500.00	-	1,641,500.00	Widening of 30.00 l.m. road (3.05m width B/S, 0.28m thk. PCP) with aggregate subbase course, 0.20m thk., construction of 30.00 l.m. RCPC canal with curb, gutter and sidewalk both sides.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Masipit, Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Project Contract Name	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22ED0061	Road Widening along Calapan North Road K0029+542.00 – K0029+720.00, San Teodoro, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/10/21 - 12/16/21	12/31/21	2/10/22	2/17/22	GOP	5,610,500.00	-	5,610,500.00	Concrete of 175.00 l.m. (0.28m thk., 3.35m width, B/S) with aggregate subbase course (0.20m thk.) including drainage.
22ED0062	Construction/Upgrading/Rehabilitation of Drainage along Calapan South Rd-K0021+000 – K0022+345, Naujan, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/10/21 - 12/16/21	12/31/21	2/10/22	2/17/22	GOP	19,932,220.00	-	19,932,220.00	Construction of 2,197.04 l.m. of drainage canal (Cast-in-place curb and gutter, Class A concrete) 1. Road widening of 3.35m l.m. of road. (Width=3.45m, 0.28m thk. PCP, 0.20m thk. aggregate subbase course) both sides. 2. Construction of 142.00 l.m. of slope protection with sheet pile. 3. Construction of 212.00 l.m. of open canal drainage. 4. Installation of 142.00 l.m. metal guardrails.
22ED0063	Road Widening along CSR Jct-Pola Rd – K0068+41.4 – K0068+732, Pola, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/10/21 - 12/16/21	12/31/21	2/10/22	2/17/22	GOP	13,450,500.00	-	13,450,500.00	Widening of 1,025 l.m. road (Width=3.35m B/S; 0.28m thk. PCP, 0.20m thk. aggregate subbase course) including construction of slope protection at various section. Completion of Multi – Purpose Building Including the Construction of Second Floor Office, Session Hall, CK and Kitchen
22ED0064	Road Widening along CSR Jct-Pola Rd., K0070+990 – K0072+012, Pola, Oriental Mindoro	Construction	Yes	Competitive Bidding	12/10/21 - 12/16/21	12/31/21	2/10/22	2/17/22	GOP	24,500,000.00	-	24,500,000.00	Construction of 90.00 l.m. (Dam) and 52.40 (Revetment) concrete slope protection resting on 3.00 l.m. sheet piles
22ED0065	Construction (Completion) of Multi – Purpose Building, Barangay San Agustin 1, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	12/22/21 - 12/28/21	01/11/22	2/11/22	2/18/22	GOP	3,960,000.00	-	3,960,000.00	Complete Construction of 1 Storey 3 Classroom
22ED0066	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Calapan North Road K0023+300.00 – K0023+320.40, K0023+420.00 – K0023+452.00, K0037+000.00 – K0037+090.00, San Teodoro and Puerto Galera, Oriental Mindoro	Construction	No	Competitive Bidding	12/22/21 - 12/28/21	01/11/22	2/11/22	2/18/22	GOP	12,551,840.00	-	12,551,840.00	Complete Construction of 1 Storey 3 Classroom
22ED0067	Construction of MPB, Apitong E/S, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	01/12/22 - 01/18/22	02/01/22	2/21/22	2/28/22	GOP	4,950,000.00	-	4,950,000.00	Completion of Covered Court, Stage, Slab on Fill and Electrical Works
22ED0068	Construction of MPB, San Luis E/S, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	01/12/22 - 01/18/22	02/01/22	2/21/22	2/28/22	GOP	4,950,000.00	-	4,950,000.00	Completion of Covered Court, Stage, Slab on Fill and Electrical Works
22ED0069	Completion of MPB (Covered Court), Bayanan I, Calapan City, Oriental Mindoro	Construction	No	Competitive Bidding	01/12/22 - 01/18/22	02/01/22	2/21/22	2/28/22	GOP	1,980,000.00	-	1,980,000.00	Completion of Covered Court, Stage, Slab on Fill and Electrical Works
22ED0070	Completion of MPB (Covered Court), Water, Baco, Oriental Mindoro	Construction	No	Competitive Bidding	01/12/22 - 01/18/22	02/01/22	2/21/22	2/28/22	GOP	1,980,000.00	-	1,980,000.00	Completion of Covered Court, Stage, Slab on Fill and Electrical Works



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Masipit, Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN FOR FY 2022


Code (PAP)	Procurement Project Contract Name	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22ED0071	Completion of MPB (Covered Court), Tigulhan, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	01/12/22 - 01/18/22	02/01/22	2/21/22	2/28/22	GOP	1,980,000.00	-	1,980,000.00	Completion of Covered Court, Stage, Bleacher, Slab on Fill and Electrical Works
22ED0072	Concreting of Road, Mabuhay 2, Socorro, Oriental Mindoro	Construction	No	Competitive Bidding	01/13/22 - 01/19/22	02/04/22	2/24/22	3/02/22	GOP	4,950,000.00	-	4,950,000.00	Concreting of 472.50 l.m. of road (Width=5.0m, 0.20m thk. PCCP, 0.20m thk. Aggregate Subbase Course) and Construction of 14.00 l.m. Slope Protection at Sta. 0+145.00 - Sta. 0+150.00 (B/S) and Sta. 0+560.00 - Sta. 0+570.00 (R/S).
22ED0073	Concreting of Road, Aurora, Naujan, Oriental Mindoro	Construction	No	Competitive Bidding	01/13/22 - 01/19/22	02/04/22	2/24/22	3/02/22	GOP	4,950,000.00	-	4,950,000.00	1. (Road 1) Concreting of 371.00 l.m. of road (Width=4.0m, 0.20m thk. PCCP, 0.20m thk. Aggregate Subbase Course). 2. (Road 2) Concreting of 215.50 l.m. of road (Width=4.0m, 0.20m thk. PCCP, 0.20m thk. Aggregate Subbase Course).
22ED0074	Concreting of Road, Sityo Mablog Casiligan, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	01/13/22 - 01/19/22	02/04/22	2/24/22	3/02/22	GOP	4,950,000.00	-	4,950,000.00	1. (Road 1) Concreting of 272 l.m. of road (Width=5.0m, 0.20m thk. PCCP, 0.20m thk. Aggregate Subbase Course) and 172 l.m. of concrete shoulder (Width=1.0m, 0.15m thk. PCCP, @ left side along propose canal, and construction of 172 l.m. of drainage canal and 32 l.m. slope protection @ selected section. 2. (Road 2) Concreting of 98 l.m. of road (Width=5.0m, 0.20m thk. PCCP, 0.20m thk. Aggregate Subbase Course)
22ED0075	Construction of Road, Pola, Oriental Mindoro	Construction	No	Competitive Bidding	01/13/22 - 01/19/22	02/04/22	2/24/22	3/02/22	GOP	4,950,000.00	-	4,950,000.00	Widening of 379.50 l.m. road (Width=3.00m B/S; 0.21m thk. PCCP, 0.20m thk. aggregate subbase course)
22ED0076	Completion of MPB (Covered Court), Macatoc, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	01/13/22 - 01/19/22	02/04/22	2/24/22	3/02/22	GOP	1,980,000.00	-	1,980,000.00	Completion of Covered Court, Bleacher, Slab on Fill and Rib Type Side Cover.
22ED0077	Construction/Upgrading/Rehabilitation of Drainage along Calapan South Road K0055+427 - K0056+142, Socorro, Oriental Mindoro	Construction	No	Competitive Bidding	01/17/22 - 01/23/22	02/07/22	2/28/22	3/4/22	GOP	13,139,840.00	-	13,139,840.00	Construction of Drainage Canal 1,288.00 l.m. both sides (cast-in-place curb, gutter, and sidewalk).




ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Project Contract Name	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget			Remarks
					Advt/ Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
22ED0078	Construction/Upgrading/Rehabilitation of Drainage along Calapan South Road K0056+142 – K0056+350, K0058+523 – K0059+545, Socorro, Oriental Mindoro	Construction	No	Competitive Bidding	01/17/22 - 01/23/22	02/07/22	2/28/22	3/4/22	26,759,880.00	-	26,759,880.00	Construction of Drainage Canal 2,228.00 Lm. (cast-in-place curb, gutter and sidewalk) and installation of 1 – 0.90m. dia. X 12.00m. RPC crossdrain.
22ED0079	Construction/Upgrading/Rehabilitation of Drainage along Calapan South Rd – K0020+964 – K0021+000, K0043+907 – K0044+380, Naujan and Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	01/17/22 - 01/23/22	02/07/22	2/28/22	3/4/22	14,964,600.00	-	14,964,600.00	1. 1. (Section 1) Construction of 32.00 Lm. of drainage canal. (Cast in place curb and gutter, class A Concrete sidewalk) right side only. 2. 2. (Section 2) Construction of 1,034.00 Lm. of RCPC drainage (0.90mm dia. RCPC, Cast in place curb and gutter, class A concrete sidewalk) on both sides.
22ED0080	Construction/Upgrading/Rehabilitation of Drainage along Calapan South Rd – K0036+490 – K0036+927, Victoria, Oriental Mindoro	Construction	No	Competitive Bidding	01/17/22 - 01/23/22	02/07/22	2/28/22	3/4/22	5,479,180.00	-	5,479,180.00	Construction of 437.00 Lm. of RCPC drainage canal (Cast in place curb and gutter, class A concrete sidewalk)

Submitted By:


AGNES M. BUENO
Engineer - II
(Acting Head, Procurement Unit)

Recommended By:


EDWIN A. CABRAL
Engineer - III
(BAC Chairman)

Approved By:


ERWIN DG. UMALI
OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IV-B
 Masplit, Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2022 (GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
-	FIRST QUARTER											
-	Common Office, Electrical & Janitorial Supplies & I.T. Equipment	Planning and Design Section	No	Competitive Bidding	01 10 22	01 31 22	02 07 22	GoP	1,149,261.99	-	1,149,261.99	Furnishing and Delivery of Common Office, Electrical & Janitorial Supplies & I.T. Equipment
-	Common Office, Electrical & Janitorial Supplies & I.T. Equipment	Quality Assurance Section and Maintenance Section	No	Competitive Bidding	01 13 22	02 02 22	02 09 22	GoP	1,223,048.16	-	1,223,048.16	Furnishing and Delivery of Common Office, Electrical & Janitorial Supplies & I.T. Equipment
-	Common Office, Electrical & Janitorial Supplies & I.T. Equipment	Administrative Section, Finance Section, Procurement Unit and Construction Section	No	Competitive Bidding	01 18 22	02 07 22	02 15 22	GoP	1,124,881.60	-	1,124,881.60	Furnishing and Delivery of Common Office, Electrical & Janitorial Supplies & I.T. Equipment



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IV-B
 Masplit, Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2022 (GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
-	SECOND QUARTER												
-	Common Office, Electrical & Janitorial Supplies & I.T. Equipment	Quality Assurance Section, Maintenance, Administrative, Finance and Construction Section, Procurement Unit	No	NP-53.9 - Small Value Procurement	04 05 22	04 12 22	04 20 22	04 26 22	GoP	980,005.10	-	980,005.10	Furnishing and Delivery of Common Office, Electrical & Janitorial Supplies & Computer Supplies
-	Common Office, Electrical & Janitorial Supplies & I.T. Equipment	Planning and Design Section	No	Competitive Bidding	05 06 22	05 26 22	06 02 22	06 09 22	GoP	1,257,463.55	-	1,257,463.55	Furnishing and Delivery of Common Office, Electrical & Janitorial Supplies & Computer Supplies



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IV-8
 Masipit, Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2022 (GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	THIRD QUARTER												
-	Common Office, Electrical & Janitorial Supplies & I.T. Equipment	Administrative Section, Finance Section, Procurement Unit and Construction Section	No	NP-53.9 - Small Value Procurement	07 20 22	07 26 22	08 02 22	08 09 22	GoP	748,985.02	-	748,985.02	Furnishing and Delivery of Common Office, Electrical & Janitorial Supplies & Computer Supplies
-	Common Office, Electrical & Janitorial Supplies & I.T. Equipment	Planning and Design Section	No	Competitive Bidding	08 03 22	08 23 22	08 30 22	09 07 22	GoP	1,054,664.21	-	1,054,664.21	Furnishing and Delivery of Common Office, Electrical & Janitorial Supplies & Computer Supplies
-	Common Office, Electrical & Janitorial Supplies & I.T. Equipment	Quality Assurance Section and Maintenance Section	No	Competitive Bidding	08 15 22	09 05 22	09 12 22	09 16 22	GoP	1,124,548.21	-	1,124,548.21	Furnishing and Delivery of Common Office, Electrical & Janitorial Supplies & Computer Supplies



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Masipit, Calapan City, Oriental Mindoro

ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2022 (GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	FOURTH QUARTER												
-	Common Office, Electrical & Janitorial Supplies & I.T. Equipment	Quality Assurance Section, Maintenance, Administrative, Finance and Construction Section, Procurement Unit	No	NP-53.9 - Small Value Procurement	10 14 22	10 20 22	10 27 22	11 04 22	GoP	834,625.63	-	834,625.63	Furnishing and Delivery of Common Office, Electrical & Janitorial Supplies & Computer Supplies
-	Common Office, Electrical & Janitorial Supplies & I.T. Equipment	Planning and Design Section	No	Competitive Bidding	11 18 22	11 25 22	12 05 22	12 09 22	GoP	1,024,931.83	-	1,024,931.83	Furnishing and Delivery of Common Office, Electrical & Janitorial Supplies & Computer Supplies

Submitted By:


AGNES M. BUENO
Engineer - II
(Acting Head, Procurement Unit)

Recommended By:


EDWIN A. CABRAL
Engineer III
(BAC Chairman)

10,522,415.30

Approved By:


ERWIN DG. UMALI
OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV - B
Masipit, Calapan City, Oriental Mindoro

C E R T I F I C A T I O N

This is to certify that this office does not have proposed Consulting Services projects for
FY – 2022.

This certification is being issued this 18th day of January, 2022 for whatever purpose it
may serve.


ERWIN DG. UMALI
OIC – District Engineer