

(DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan) Annual Procurement Plan (APP) for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Postin g of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
INFRASTRUCTURE PROJECTS													
P005059551Z-21AG0001	Asset Preservation – Rehabilitation/Reconstructi on of Roads with Slips/ Slope Collapse, and Landslide –Secondary Roads- Alaminos-Bolinao Rd K0340+824 – K0342+600 At Brgy. Tiep, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/19-25/2020	12/10/2020	2/22/2021	2/23/2021	GAA F.Y 2021	Php67,550,000.00		Php67,550,000.00	
P005059561Z-21AG0002	Asset Preservation - Rehabilitation/Reconstructi on of Roads with Slips/ Slope Collapse, and Landslide - Alaminos- Bolinao Rd - K0351+000 - K0351+100 at Barangay Culang, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15-21/2020	11/5/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php21,560,000.00		Php21,560,000.00	
P005059581Z-21AG0003	Asset Preservation - Rehabilitation/Reconstructi on of Roads with Slips/ Slope Collapse, and Landslide - Alaminos By- pass Rd K0320+(-269) - K0320+143; K0320+673 - K0320+953 at Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15-21/2020	11/5/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php31,360,000.00		Php31,360,000.00	
P005059571Z-21AG0004	Asset Preservation - Rehabilitation/Reconstructi on of Roads with Slips/ Slope Collapse, and Landslide - Bani-Agno Rd K0345+000 - K0345+935 at Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/20-26/2020	11/10/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php14,700,000.00		Php14,700,000.00	

P00505178LZ-21AG0005	Network Development - Road Widening - Alaminos- Bolinao Rd K0324+634 - K0325+000 at Brgy. San Roque, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/22-28/2020	11/12/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php13,720,000.00		Php13,720,000.00	
P00505179LZ-21AG0006	Network Development - Road Widening - Alaminos- Bolinao Rd K0334+578 - K0335+220 at Brgy. Pobacion, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/22-28/2020	11/12/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php24,500,000.00		Php24,500,000.00	
P00505183LZ-21AG0007	Network Development - Road Widening - Pangasinan-Zambales Rd K0268+(-814) - K0268+(- 309) at Brgy. Maya, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/22-28/2020	11/12/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php19,923,400.00		Php19,923,400.00	
P00505181LZ-21AG0009	Network Development - Road Widening - Pangasinan-Zambales Rd K0313+424 - K0314+018 AT Brgy. Tagudin, Mabini, Pangasinan-Brgy. Alos, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/22-28/2020	11/12/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php19,600,000.00		Php19,600,000.00	
P00505182LZ-21AG0010	Network Development - Road Widening - Pangasinan-Zambales Rd K0327+293 - K0327+841 at Brgy. Seselangen, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/22-28/2020	11/12/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php19,600,000.00		Php19,600,000.00	

P00505184LZ-21AG0011	Network Development - Off Carriageway Improvement - Alaminos-Bolinao Rd K0321+(-204) - K0321+066 at Brgy. Poblacion, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27-12/03/2020	12/18/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php9,800,000.00		Php9,800,000.00	
P00506524LZ-21AG0012	Widening of Permanent Bridges - Banog Bridge 2(B00865LZ) along Alaminos-Bolinao Rd AT Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27-12/03/2020	12/18/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php45,080,000.00		Php45,080,000.00	
P00506523LZ-21AG0013	Widening of Permanent Bridges - Casolming Bridge (B00709LZ) along Pangasinan-Zambales Rd at Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27-12/03/2020	12/18/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php49,000,000.00		Php49,000,000.00	
P00526350LZ-21AG0014	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Alaminos River(Palamis Section) Sta. 015+642 - Sta. 015+979, Alaminos City, Pangasinan at Barangay Palamis, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15-21/2020	11/5/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php37,917,180.00		Php37,917,180.00	
P00526351LZ-21AG0015	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Alaminos River(Poblacion Section) Sta. 011+778 - Sta. 012+095, AT Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/16-22/2020	11/6/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php38,710,000.00		Php38,710,000.00	

P00526352LZ-21AG0016	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Alaminos River(Pogo Section) Sta. 011+082 - Sta. 012+124, AT Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/16-22/2020	11/6/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php38,710,000.00		Php38,710,000.00	
P00526353LZ-21AG0017	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Balingcaguig River(Tambacan Section) Sta. 018+246 - Sta. 018+674, Burgos, Pangasinan at Brgy. Tambacan, Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/20-26/2020	11/10/2020	2/22/2021	2/23/2021	GAA F.Y 2021	Php29,400,000.00		Php29,400,000.00	
P00526264LZ-21AG0018	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Alaminos River(Pogo Section) Sta. 001+539.8 - Sta. 002+365.4, Alaminos City, Pangasinan AT Brgy. Pogo, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/16-22/2020	12/7/2020	2/22/2021	2/23/2021	GAA F.Y 2021	Php96,500,000.00		Php96,500,000.00	
P00532030LZ-21AG00-19	Construction of Access Road Leading to Picucubuan Seaport, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/01-07/2020	12/23/2020	2/22/2021	2/23/2021	GAA F.Y 2021	Php31,350,000.00		Php31,350,000.00	
P00532032LZ-21AG0020	Construction/Improvement of Access Road Leading to Busay Calabeng Falls, Bani, Pangasinan, Package II	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/01-07/2020	12/23/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php8,820,000.00		Php8,820,000.00	

P00532031LZ-21AG0021	Construction/Improvement of Access Road Leading to Lucap Boulevard and Mangrove Park, at Brgy. Bued, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27-12/03/2020	12/18/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php9,800,000.00		Php9,800,000.00	
P00556604LZ-21AG0022	Rehabilitation of DPWH Pangasinan 1st DEO New Building, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/01-07/2020	12/23/2020	2/22/2021	2/23/2021	GAA F.Y 2021	Php7,840,000.00		Php7,840,000.00	
P00557739LZ-21AG0023	Construction(Completion) of Multi-Purpose Building(Phase 2), Barangay Bisocol, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/16-22/2020	12/7/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	
P00557740LZ-21AG0024	Construction(Completion) of Multi-Purpose Building(Phase 2), at Barangay Sto. Domingo, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26-12/02/2020	12/17/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php2,970,000.00		Php2,970,000.00	
P00557741LZ-21AG0025	Construction(Completion) of Multi-Purpose Building, (Infanta National High School), at Barangay Cato, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27-12/03/2020	12/18/2020	2/22/2021	2/23/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	

P00557742LZ-21AG0026	Construction(Completion) of Multi-Purpose Building, Barangay Cabungan, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26-12/02/2020	12/17/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php2,970,000.00		Php2,970,000.00	
P00557743LZ-21AG0027	Construction(Completion) of Multi-Purpose Building, Barangay Malacapas, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26-12/02/2020	12/17/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	
P00557744LZ-21AG0028	Construction(Completion) of Multi-Purpose Building, Barangay Mal-ong, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26-12/02/2020	12/17/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	
P00557749LZ-21AG0029	Construction of Multi-Purpose Building, Barangay Aporao, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26-12/02/2020	12/17/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php3,465,000.00		Php3,465,000.00	
P00557750LZ-21AG0030	Construction of Multi-Purpose Building, Barangay Awile, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/09-15/2020	10/30/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php3,465,000.00		Php3,465,000.00	

P00557751LZ-21AG0031	Construction of Multi-Purpose Building, Barangay Balayang, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/16-22/2020	12/7/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php3,465,000.00		Php3,465,000.00	
P00557752LZ-21AG0032	Construction of Multi-Purpose Building, Barangay Bamban, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/09-15/2020	10/30/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php2,970,000.00		Php2,970,000.00	
P00557753LZ-21AG0033	Construction of Multi-Purpose Building, Barangay Banog Sur, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/09-15/2020	10/30/2020	2/22/2021	2/23/2021	GAA F.Y 2021	Php3,465,000.00		Php3,465,000.00	
P00557755LZ-21AG0034	Construction of Multi-Purpose Building, Barangay Calabeng, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/27-11/02/2020	11/16/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php3,465,000.00		Php3,465,000.00	
P00557756LZ-21AG0035	Construction of Multi-Purpose Building, Barangay Colayo, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/19-25/2020	12/10/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php3,465,000.00		Php3,465,000.00	

P00557757LZ-21AG0036	Construction of Multi-Purpose Building, at Barangay Doliman, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27- 12/03/2020	12/18/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php3,465,000.00		Php3,465,000.00	
P00557758LZ-21AG0037	Construction of Multi-Purpose Building, Barangay Garrita, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/09-15/2020	10/30/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php3,465,000.00		Php3,465,000.00	
P00557761LZ-21AG0038	Construction of Multi-Purpose Building at Barangay Luna, Mabini, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/22-28/2020	11/12/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php3,465,000.00		Php3,465,000.00	
P00557762LZ-21AG0039	Construction of Multi-Purpose Building, Barangay Macaboboni, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/16-22/2020	12/7/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php3,465,000.00		Php3,465,000.00	
P00557763LZ-21AG0040	Construction of Multi-Purpose Building, Barangay Magalong, Mabini, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/16-22/2020	12/7/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php2,970,000.00		Php2,970,000.00	

P00557764LZ-21AG0041	Construction of Multi-Purpose Building, Barangay Malimpin, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26- 12/02/2020	12/17/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php3,960,000.00		Php3,960,000.00	
P00557766LZ-21AG0043	Construction of Multi-Purpose Building, Barangay Nayom, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/27- 11/02/2020	11/16/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php2,970,000.00		Php2,970,000.00	
P00557767LZ-21AG0044	Construction of Multi-Purpose Building, Barangay Pita, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/16-22/2020	12/7/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php3,465,000.00		Php3,465,000.00	
P00557768LZ-21AG0045	Construction of Multi-Purpose Building, Barangay Polo, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26- 12/02/2020	12/17/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php2,475,000.00		Php2,475,000.00	
P00557769LZ-21AG0046	Construction of Multi-Purpose Building, at Barangay Potoi, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27- 12/03/2020	12/18/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php3,465,000.00		Php3,465,000.00	

P00557770LZ-21AG0047	Construction of Multi-Purpose Building, Barangay Sablig, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/20-26/2020	11/10/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php3,465,000.00		Php3,465,000.00	
P0055773LZ-21AG0048	Construction of Multi-Purpose Building, Barangay San Pascual, Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26-12/02/2020	12/17/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php3,465,000.00		Php3,465,000.00	
P0055775LZ-21AG0049	Construction of Multi-Purpose Building, Barangay Sapa Pequena, Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26-12/02/2020	12/17/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php3,465,000.00		Php3,465,000.00	
P0055776LZ-21AG0050	Construction of Multi-Purpose Building, Barangay Siapar, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/16-22/2020	12/7/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php3,465,000.00		Php3,465,000.00	
P0055777LZ-21AG0051	Construction of Multi-Purpose Building, Barangay Tangarang, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/29-11/04/2020	11/19/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	

P00557765LZ-21AG0052	Construction of Multi-Purpose Building, Barangay Tugui Norte, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26- 12/02/2020	12/17/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php3,465,000.00		Php3,465,000.00	
P00557779LZ-21AG0053	Construction of Multi-Purpose Building, Barangay Viga, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26- 12/02/2020	12/17/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php3,465,000.00		Php3,465,000.00	
P00557780LZ-21AG0054	Construction of Multi-Purpose Building, Philippine Red Cross-Western Pangasinan District Hospital, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26- 12/02/2020	12/17/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	
P00557785LZ-21AG0055	Rehabilitation of Multi-Purpose Building(Luciente I ES) Brgy. Luciente I, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26- 12/02/2020	12/17/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	
P00557786LZ-21AG0056	Rehabilitation of Multi-Purpose Building, Barangay Hermosa, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26- 12/02/2020	12/17/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	

P00561634LZ-21AG0057	Construction of Box Culvert, Barangay Dulacac, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/19-25/2020	12/10/2020	2/22/2021	2/23/2021	GAA F.Y 2021	Php2,970,000.00		Php2,970,000.00	
P00561635LZ-21AG0058	Rehabilitation/Widening of RCBC, at Sitio Galiz, Barangay Magsaysay Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26-12/02/2020	12/17/2020	2/22/2021	2/23/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	
P00562883LZ-21AG0059	Road Concreting (Centro Road) Phase 2, Barangay Masidem, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/09-15/2020	10/30/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	
P00562890LZ-21AG0060	Road Concreting, Barangay Balangobong, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/09-15/2020	10/30/2020	2/22/2021	2/23/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	
P00562901LZ-21AG0061	Road Concreting, Barangay Maawi, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/09-15/2020	10/30/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	

P00562902LZ-21AG0062	Road Concreting, Barangay Macatiw, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/09-15/2020	10/30/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	
P00557745LZ-21AG0063	Construction of Multi-Purpose Building(Covered Court), Barangay Dewey, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/19-25/2020	12/10/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php3,465,000.00		Php3,465,000.00	
P00557746LZ-21AG0064	Construction of Multi-Purpose Building(Mini Gym), Lucero Elementary School, Barangay Lucero, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/19-25/2020	12/10/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php3,465,000.00		Php3,465,000.00	
P00557747LZ-21AG0065	Construction of Multi-Purpose Building, Barangay Catungi, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26-12/02/2020	12/17/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php3,465,000.00		Php3,465,000.00	
P00557748LZ-21AG0066	Construction of Multi-Purpose Building at Barangay Luciente I Fishport, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/22-28/2020	11/12/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php3,465,000.00		Php3,465,000.00	

P00557754LZ-21AG0067	Construction of Multi-Purpose Building, Barangay Cabuyao, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/16-22/2020	12/7/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php3,465,000.00		Php3,465,000.00	
P00557759LZ-21AG0068	Construction of Multi-Purpose Building, Barangay Liwa-liwa, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/27- 11/02/2020	11/16/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php3,465,000.00		Php3,465,000.00	
P00557760LZ-21AG0069	Construction of Multi-Purpose Building, Barangay Luna, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/29- 11/04/2020	11/19/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php3,465,000.00		Php3,465,000.00	
P00557771LZ-21AG0070	Construction of Multi-Purpose Building, at Barangay Salud, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27- 12/03/2020	12/18/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	
P00557772LZ-21AG0071	Construction of Multi-Purpose Building, Barangay Samang Sur, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/26- 12/02/2020	12/17/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php3,465,000.00		Php3,465,000.00	

P0055774LZ-21AG0072	Construction of Multi-Purpose Building, Barangay San Roque, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27- 12/03/2020	12/18/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php3,465,000.00		Php3,465,000.00	
P00557781LZ-21AG0073	Construction of Multi-Purpose Building, Pogo Elementary School, Barangay Pogo, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/27- 11/02/2020	11/16/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	
P00557783LZ-21AG0074	Construction of Multi-Purpose Building, Sta. Maria Elementary School, Barangay Sta. Maria, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27- 12/03/2020	12/18/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	
P00557784LZ-21AG0075	Construction of Multi-Purpose Building, Telbang Elementary School, Barangay Telbang, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/27- 11/02/2020	11/16/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	
P00557787LZ-21AG0076	Rehabilitation of Multi-Purpose Building, Barangay Dulacac, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27- 12/03/2020	12/18/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php2,970,000.00		Php2,970,000.00	

P00561237LZ-21AG0077	Construction of Box Culvert Barangay Lucero, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/01-07/2020	12/23/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php9,900,000.00		Php9,900,000.00	
P00561591LZ-21AG0078	Construction of Concrete Line Canals with Cover, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/01-07/2020	12/23/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php74,250,000.00		Php74,250,000.00	
P00561636LZ-21AG0079	Rehabilitation/Construction of Additional Seawall in Barangay Luciente 1st, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/01-07/2020	12/23/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php24,750,000.00		Php24,750,000.00	
P00562865LZ-21AG0080	Concreting of Local Road, Barangay Barlo, Mabini, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/27- 11/02/2020	11/16/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php2,970,000.00		Php2,970,000.00	
P00562868LZ-21AG0081	Concreting of Local Road, Barangay Batiaraao, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/20-26/2020	11/10/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php2,475,000.00		Php2,475,000.00	

P00562869LZ-21AG0082	Concreting of Local Road, Barangay Dolaoan, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/20-26/2020	11/10/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	
P00562870LZ-21AG0083	Concreting of Local Road, Barangay Lucero(Rongos Road), Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/27-11/02/2020	11/16/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php4,950,000.00		Php4,950,000.00	
P00562871LZ-21AG0084	Concreting of Local Road, Barangay Luciente II(to Sta. Barbara), Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15-21/2020	11/5/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php9,900,000.00		Php9,900,000.00	
P00562872LZ-21AG0085	Concreting of Local Road at Barangay Luna, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15-21/2020	11/5/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php9,900,000.00		Php9,900,000.00	
P00562873LZ-21AG0086	Concreting of Local Road, Barangay Samang Norte, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/27-11/02/2020	11/16/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php9,900,000.00		Php9,900,000.00	

P00562874LZ-21AG0087	Concreting of Local Road, Sitio Pantol, Barangay Macalang, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27-12/03/2020	12/18/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	
P00562875LZ-21AG0088	Concreting of Local Road at Sitio San Miguel, Barangay Poblacion, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/22-28/2020	11/12/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	
P00562876LZ-21AG0089	Concreting of Road at Barangay Cabuyao, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15-21/2020	11/5/2020	2/22/2021	2/23/2021	GAA F.Y 2021	Php9,900,000.00		Php9,900,000.00	
P00562877LZ-21AG0090	Concreting of Road at Barangay Goyoden, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15-21/2020	11/5/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php19,800,000.00		Php19,800,000.00	
P00562878LZ-21AG0091	Concreting of Local Road, Barangay San Roque(San Roque to Catuday), Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/27-11/02/2020	11/16/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php9,900,000.12		Php9,900,000.12	

P00562879LZ-21AG0092	Concreting of Local Road, Barangay San Vicente, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/20-26/2020	11/10/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php9,900,000.00		Php9,900,000.00	
P00562880LZ-21AG0093	Concreting of Road at Barangay Tupa-Samang Norte Road, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27-12/03/2020	12/18/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php9,900,000.00		Php9,900,000.00	
P00562881LZ-21AG0094	Construction of Slope Protection(Riprapping) Bridge, Barangay Catungi, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/01-07/2020	12/23/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php9,900,000.00		Php9,900,000.00	
P00562882LZ-21AG0095	Rehabilitation of Road, Barangay Liwa Liwa(Housing), Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/01-07/2020	12/23/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php9,900,000.00		Php9,900,000.00	
P00562884LZ-21AG0096	Road Concreting in Barangay Anapao, Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/20-26/2020	11/10/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	

P00562885LZ-21AG0087	Road Concreting in Barangay Barangay Victoria, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27-12/03/2020	12/18/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	
P00562886LZ-21AG009	Road Concreting at Barangay Binabalian, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15-21/2020	11/5/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php5,940,000.00		Php5,940,000.00	
P00562887LZ-21AG0099	Road Concreting in Barangay Poblacion, Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27-12/03/2020	12/18/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	
P00562888LZ-21AG0100	Road Concreting in Barangay San Miguel, Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/22-28/2020	11/12/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	
P00562889LZ-21AG0101	Road Concreting, Barangay Arnedo (Arnedo Road), Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/19-25/2020	12/10/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php9,900,000.00		Php9,900,000.00	

P00562891LZ-21AG0102	Road Concreting, Barangay Balingasay(Dalan Salamague Road), Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/01-07/2020	12/23/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php19,800,000.00		Php19,800,000.00	
P00562892LZ-21AG0103	Road Concreting, Barangay Batiarao, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/20-26/2020	11/10/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	
P00562893LZ-21AG0104	Road Concreting, Barangay Binabalian(Binabalian Loop to Salud), Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/09-15/2020	10/30/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php4,950,000.00		Php4,950,000.00	
P00562894LZ-21AG0105	Road Concreting AT Barangay Binabalian(Binabalian Ricor), Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/16-22/2020	11/6/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php9,900,000.00		Php9,900,000.00	
P00562895LZ-21AG0106	Road Concreting, Barangay Catungi(Sicopet Road), Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/01-07/2020	12/23/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php9,900,000.00		Php9,900,000.00	

P00562896LZ-21AG0107	Road Concreting, Barangay Culang, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/09-15/2020	10/30/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php3,960,000.00		Php3,960,000.00	
P00562897LZ-21AG0108	Road Concreting AT Barangay Goyoden, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/16-22/2020	11/6/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php9,900,000.00		Php9,900,000.00	
P00562898LZ-21AG0109	Road Concreting, Barangay Liwa-Liwa(Liwa-Liwa to Arnedo Road), Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/19-25/2020	12/10/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php9,900,000.00		Php9,900,000.00	
P00562899LZ-21AG0110	Road Concreting, Barangay Luciente I(Guiguivanen Fishport), Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/01-07/2020	12/23/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php9,900,000.00		Php9,900,000.00	
P00562900LZ-21AG0111	Road Concreting, Barangay Luciente II to Liwa Liwa, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/01-07/2020	12/23/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php9,900,000.00		Php9,900,000.00	

P00562903LZ-21AG0112	Road Concreting, Barangay Pilar(Pilar Warf), Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/01-07/2020	12/23/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php9,900,000.00		Php9,900,000.00	
P00562904LZ-21AG0113	Road Concreting, Barangay Pogo, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/27- 11/02/2020	11/16/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	
P00562905LZ-21AG0114	Road Concreting AT Barangay Polo, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/16-22/2020	11/6/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	
P00562906LZ-21AG0115	Road Concreting, Barangay San Vicente(Oboy), Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/16-22/2020	12/7/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	
P00562907LZ-21AG0116	Road Concreting, Barangay Siaosiao East, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/29- 11/04/2020	11/19/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	

P00562908LZ-21AG0117	Road Concreting AT Barangay Siasiao West, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/16-22/2020	11/6/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	
P00562909LZ-21AG0118	Road Concreting, Barangay Sta. Maria, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/16-22/2020	12/7/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php1,980,000.00		Php1,980,000.00	
P00562910LZ-21AG0119	Road Concreting, Barangay Victory to Salud, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/01-07/2020	12/23/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php14,850,000.00		Php14,850,000.00	
P00562911LZ-21AG0120	Road Concreting, Barangay Victory, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/01-07/2020	12/23/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php15,840,000.00		Php15,840,000.00	
P00562912LZ-121	Road Concreting AT Barangay Zaragoza, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/16-22/2020	11/6/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php14,850,000.00		Php14,850,000.00	

P00562913LZ-21AG0122	Road Concreting, Barangay Sablig, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/29- 11/04/2020	11/19/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php2,970,000.00		Php2,970,000.00	
P00562914LZ-21AG0123	Road Opening, Barangay Salud, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/19-25/2020	12/10/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php9,900,000.00		Php9,900,000.00	
P00562915LZ-21AG0124	Road Rehabilitation, Barangay San Jose to Cabungan, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/19-25/2020	12/10/2020	2/22/2021	3/1/2021	GAA F.Y 2021	Php9,900,000.00		Php9,900,000.00	
P00515926LZ-21AG0125	Rehabilitation/Reconstruction of Road with slips, Slope Collapse, and Landslide-Tertiary Roads-Burgos-Agno Road KO308+385-KO308+436 AT Brgy. Bangan-Oda, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/01-07/2020	12/23/2020			GAA F.Y 2021	Php9,800,000.00		Php9,800,000.00	Waiting for SARO
P00562198LZ-21AG0126	Road Concreting, Brgy. Baybay Norte, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	2/08-14/2021	3/1/2021			GAA 2021	Php4,950,000.00		Php4,950,000.00	Waiting for SARO

P00562197LZ-2IAG0127	Road Concreting, Brgy. Baybay Sur, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	2/08-14/2021	3/1/2021			GAA 2021	Php4,950,000.00		Php4,950,000.00	Waiting for SARO
P00562195LZ-2IAG0128	Road Concreting, Brgy. Paitan East, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	2/08-14/2021	3/1/2021			GAA 2021	Php4,950,000.00		Php4,950,000.00	Waiting for SARO
P00562193LZ-2IAG0129	Road Concreting, Brgy. Siaosio East, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	2/08-14/2021	3/1/2021			GAA 2021	Php4,950,000.00		Php4,950,000.00	Waiting for SARO
P00562194LZ-2IAG0130	Road Concreting, Brgy. Siaosio West, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	2/08-14/2021	3/1/2021			GAA 2021	Php4,950,000.00		Php4,950,000.00	Waiting for SARO
P00562196LZ-2IAG0131	Road Concreting, Brgy. Capantolan, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	2/08-14/2021	3/1/2021			GAA 2021	Php4,950,000.00		Php4,950,000.00	Waiting for SARO

P00557778/LZ-21AG0132	Construction of Multi-Purposes Building, Barangay Tugui Norte, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	2/08-14/2021	3/1/2021	3/8/2021	3/18/2021	GAA 2021	Php3,465,000.00		Php3,465,000.00	
P00562190/LZ-21AG0133	Rehabilitation/Asphalting of Barangay Road, Barangay Balayang, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	2/11-17/2021	3/4/2021			GAA 2021	Php8,910,000.00		Php8,910,000.00	Waiting for SARO
P00562192/LZ-21AG0134	Rehabilitation/Asphalting of Barangay Road, Barangay Dulacac, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	2/11-17/2021	3/4/2021			GAA 2021	Php8,910,000.00		Php8,910,000.00	Waiting for SARO
P00562191/LZ-21AG0135	Rehabilitation/Asphalting of Barangay Road, Barangay Sta. Maria, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	2/11-17/2021	3/4/2021			GAA 2021	Php8,910,000.00		Php8,910,000.00	Waiting for SARO
P00562867/LZ-21AG0136	Road Concreting in Sitio Paraging, Barangay Catuday, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	2/11-17/2021	3/4/2021			GAA 2021	Php9,900,000.00		Php9,900,000.00	Waiting for SARO

P00562879LZ-21AG0137	Concreting of Road, Barangay San Vicente, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	2/11-17/2021	3/4/2021	3/18/2021	3/26/2021	GAA 2021	Php9,900,000.00		Php9,900,000.00	
P00562866LZ-21AG0138	Road Concreting, Vereciano St., Barangay Palamis, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	2/11-17/2021	3/4/2021			GAA 2021	Php9,900,000.00		Php9,900,000.00	Waiting for SARO
21AG0139	Concreting of Brgy. Magsaysay FMR, Brgy. Magsaysay, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	3/4-10/2021	3/23/2021			GAA 2021	Php9,950,000.00		Php9,950,000.00	Motion for Reconsideration
21AG0140	Concreting of Brgy. Pocal-Pocal FMR, Brgy. Pocal-pocal, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	3/4-10/2021	3/23/2021	3/29/2021		GAA 2021	Php9,950,000.00		Php9,950,000.00	
21AG0141	Concreting of Sitio Kusinero, Brgy. Caoayan FMR, Brgy. Caoayan, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	3/4-10/2021	3/23/2021	3/29/2021		GAA 2021	Php9,950,000.00		Php9,950,000.00	

21A00142	Concreting of Sitio Payong-payong, Brgy. Luciente 2, FMR, Brgy. Luciente 2, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	3/4-10/2021	3/23/2021	3/29/2021		GAA 2021	Php9,950,000.00		Php9,950,000.00	
GOODS & SERVICES													
200000100017000-RFQ-2021-02-0001	Repair / Maintenance of National Road (Activity 111 - Premix Patching Bituminous Pavement and Activity 113 - Sealing Bituminous Pavement) along Alaminos - Bolinao Road, K0342+000 to K0346+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	2/5-11/2021	2/18/2021	2/22/2021	2/23/2021	Routinary Maint.	Php999,789.00		Php999,789.00	
200000100017000-RFQ-2021-02-0002	Repair / Maintenance of National Road (Activity 111 - Premix Patching Bituminous Pavement and Activity 302 - Centerline and Lane Line Repainting) along Alaminos - Bolinao Road, K0358+000 to K0360+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	2/5-11/2021	2/18/2021	2/22/2021	2/23/2021	Routinary Maint.	Php999,789.00		Php999,789.00	
200000100017000-RFQ-2021-02-0003	Repair / Maintenance of National Road (Activity 111 - Premix Patching Bituminous Pavement and Activity 302 - Centerline and Lane Line Repainting) along Pangasinan - Zambales Road, K0318+000 to K0319+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	2/5-11/2021	2/18/2021	2/22/2021	2/23/2021	Routinary Maint.	Php496,125.00		Php496,125.00	

200000100018000-RFQ-2021-02-0004	Repair/ Maintenance of National Road (Activity 114 - Replacement of Bituminuos Pavement) along Alaminos - Bolinao Road, K0330+850 to K0333+800 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	2/5-11/2021	2/18/2021	2/22/2021	2/23/2021	Routinary Maint.	Php498,771.00		Php498,771.00	
200000100018000-RFQ-2021-02-0005	Repair / Maintenance of National Road - Activity 111 - Premix Patching Bituminous Pavement along Pangasinan - Zambales Road, K0289+000 to K0290+000 with exception and Activity 65x - Bridge Painting at Balsaan Bridge, K0289+905	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	2/5-11/2021	2/18/2021	2/22/2021	2/23/2021	Routinary Maint.	Php498,802.50		Php498,802.50	
200000100017000-RFQ-2021-02-0006	Spare Parts and tools for the repair of DPWHHeavy Equipment and Service Vehicle at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	2/5-11/2021	2/18/2021	2/22/2021	2/23/2021	Routinary Maint.	Php498,802.50		Php498,802.50	
200000100017000-RFQ-2021-02-0007	Activity 71x (Special Maintenance) - Furnishing of ReflectORIZED Thermoplastic Powder and Activity 111 - Premix Patching Bituminous Pavement along Pangasinan - Zambales Road (S00319LZ), K0278+000 to K0281+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	2/5-11/2021	2/18/2021	2/22/2021	2/23/2021	Routinary Maint.	Php623,280.00		Php623,280.00	


200000100017000-RFQ-2021-02-0008	Activity 71 x (Special Maintenance) - Furnishing of Road Signs and Activity 111 - Premix Patching Bituminous Pavement along Alaminos - Bolinao Road, K0330+000 to K0350+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	2/5-11/2021	2/18/2021	2/22/2021	2/23/2021	Routinary Maint.	Php508,935.00		Php508,935.00	
200000100017000-RFQ-2021-02-0009	Activity 71x (Special Maintenance) - Furnishing of ReflectORIZED Thermoplastic Powder and Activity 111 - Premix Patching Bituminous Pavement along Pangasinan - Zambales Road (S00319LZ), K0273+000 to K0276+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	2/5-11/2021	2/18/2021	2/22/2021	2/23/2021	Routinary Maint.	Php512,925.00		Php512,925.00	
200000100017000-RFQ-2021-02-0010	Repair/ Maintenance of National Road (Activity 123 - Replacement of Concrete Pavement and Activity 111 - Premix Patching of Bituminous Pavement along Pangasinan - Zambales Road, K0334+000 to K0335+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	2/5-11/2021	2/18/2021	2/22/2021	2/23/2021	Routinary Maint.	Php999,789.00		Php999,789.00	
200000100017000-RFQ-2021-02-0011	Repair / Maintenance of National Road (Activity 111 - Premix Patching Bituminous Pavement and Activity 113 - Sealing Bituminous Pavement) along Burgos - Agno Road, K0303+000 to K0310+702 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	4/2-8/2021	4/15/2020	4/19/2020	4/20/2020	Routinary Maint.	Php498,960.00		Php498,960.00	

200000100018000-RFQ-2021-02-0012	Furnishing of Materials for the Repair/Maintenance of DPWH Service Vehicle at DPWH-Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	4/2-8/2021	15/04/2020	19/04/2020	20/04/2020	Routinary Maint.	Php600,000.00		Php600,000.00	
----------------------------------	--	-------------------------	----	-----------------------------------	------------	------------	------------	------------	------------------	---------------	--	---------------	--


Prepared By:


IRENEO L. SORIANO, JR.
 Head, Procurement Unit / BAC Secretariat

Recommending Approval:


MIENCADO Y. INACAY
 BAC Vice Chairman

Approval:


MARIETA B. MENDOZA
 District Engineer