

(Department of Public Works and Highways, Agusan del Sur 2nd District Engineering Office) Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000.PC 19CSNC0007	Soil Exploration and/or Geotechnical Investigation for various Construction of School Building for CY 2019 - Cluster 7: Manuel J. Labindao ES, San Francisco, Agusan del Sur (2 STY 4CL)-Site A; Manuel J. Labindao ES, San Francisco, Agusan del Sur (2 STY 4CL)-Site B; Bayugan II ES, San Francisco, Agusan del Sur (2 STY 6CL); Ormaca ES, San Francisco, Agusan del Sur (2 STY 6CL); Lapinigan CES with SPED Program, San Francisco, Agusan del Sur (2 STY 6CL)-Site A; Lapinigan CES with SPED Program, San Francisco, Agusan del Sur (2 STY 6CL)-Site B; Rosario CES, Rosario, Agusan del Sur (2 STY 6CL)-Site A; Rosario CES, Rosario, Agusan del Sur (2 STY 6CL)-Site B; Sta. Ana ES, San Francisco, Agusan del Sur (2 STY 8CL); Lapinigan NHS-New Visayas Extension, San Francisco, Agusan del Sur (2 STY 8CL); San Francisco Pilot CES, San Francisco, Agusan del Sur (3 STY 9CL); San Francisco West CES, San Francisco, Agusan del Sur (3 STY 9CL)-Site A; San Francisco West CES, San Francisco, Agusan del Sur (3 STY 9CL)-Site B	Planning Section	Competitive Bidding	29-Nov-18	28-Dec-18	07-Jan-19	17-Jan-19	GoP	2,686,500.00		2,686,500.00	
300101200001000.PC 19CSNC0008	Soil Exploration and/or Geotechnical Investigation for various Construction of School Building for CY 2019 - Cluster 8: San Pascual ES/IS, Sta. Josefa, Agusan del Sur (2 STY 4CL); Tapaz ES/IS, Sta. Josefa, Agusan del Sur (2 STY 4CL); Sta. Cruz NHS, Rosario, Agusan del Sur (2 STY 6CL); Langkilaan ES, Trento, Agusan del Sur (2 STY 6CL); Pulang Lupa ES, Trento, Agusan del Sur (2 STY 6CL); West Bunawan CES, Bunawan, Agusan del Sur (2 STY 6CL); Datu Lipus Makapandong NHS, Rosario, Agusan del Sur (2 STY 8CL); Salvacion NHS, Trento, Agusan del Sur (2 STY 8CL); Bunawan NHS, Bunawan, Agusan del Sur (3 STY 9CL); Trento West CES SPED Center, Trento, Agusan del Sur (3 STY 9CL)-Site A; Trento West CES SPED Center, Trento, Agusan del Sur (3 STY 9CL)-Site B; Trento West CES SPED Center, Trento, Agusan del Sur (3 STY 9CL)-Site C; Tapaz ES/IS, Sta. Josefa, Agusan del Sur (3 STY 9CL);	Planning Section	Competitive Bidding	29-Nov-18	28-Dec-18	07-Jan-19	17-Jan-19	GoP	2,985,000.00		2,985,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000.PC	19CSNC0009 - Soil Exploration and/or Geotechnical Investigation for various Construction of School Buildings for CY 2019 - Cluster 9; Alma ES, Veruela, Agusan del Sur (2 STY 4CL); Don Mateo ES, Veruela, Agusan del Sur (2 STY 4CL); Logum ES, Veruela, Agusan del Sur (2 STY 6CL)-Site A; Logum ES, Veruela, Agusan del Sur (2 STY 6CL)-Site B; Sto. Tomas ES, Loreto, Agusan del Sur (2 STY 6CL); Sto. Tomas NHS, Agusan del Sur (2 STY 6CL); La Paz CES, La Paz, Agusan del Sur (2 STY 6CL); LaPaz NHS, La Paz, Agusan del Sur (2 STY 6CL); Veruela NHS Annex- Nueva Era NHS, Veruela, Agusan del Sur (2 STY 8CL); San Pascual ES/IS, Sta. Josefa, Agusan del Sur (3 STY 9CL); Veruela CES, Veruela, Agusan del Sur (3 STY 9CL); San Vicente NHS, Loreto, Agusan del Sur (3 STY 9CL); Sampaguita NHS, Verulea, Agusan del Sur (3 STY 12CL)	Planning Section	Competitive Bidding	29-Nov-18	28-Dec-18	07-Jan-19	17-Jan-19	GoP	2,686,500.00		2,686,500.00	
200000100277000 19CSFS001	Consulting Services for the Preparation of the Feasibility Study of the Proposed San Francisco (NRJ Hubang-Sta. Ana-San Isidro) Bypass Road (Daang Maharlika Alternate Route), Agusan del Sur and NRJ Hubang-Managbay-Alegria Diversion Road	Planning Section	NP-53.9 - Small Value Procurement	19-Mar-19	12-Apr-19	27-Jun-19	03-Jul-19	GoP	5,525,700.00		5,525,700.00	
200000100277000	CS-ADS II 019-001 - Consulting Services for the conduct of Sub Surface Exploration of Construction of By-Pass & Diversion Roads, San Francisco (NRJ Hubang-Sta. Ana San Isidro) By-Pass road (Daang Maharlika Alternate Route)	Planning Section	NP-53.9 - Small Value Procurement	23-Jan-19	29-Jan-19	12-Jul-19	25-Jul-19	GoP	320,000.00		320,000.00	
			NP-53.10 Lease of Real Property and Venue	N/A	N/A	Indicate Date	Indicate Date		0			
			NP-53.11 NGO Participation	Indicate Date	N/A	Indicate Date	Indicate Date		0			
			NP-53.12 Community Participation	N/A	N/A	Indicate Date	Indicate Date		0			
			NP-53.13 UN Agencies, Int'l Organizations or Int	N/A	N/A	Indicate Date	Indicate Date		0			

Prepared by:

GRETA B. ALFEREZ
Engineer II
Head, BAC Secretariat

Recommended for Approval by:

ANNIE R. SUMASTRE-DELA VEGA
Asst. District Engineer
BAC Chairman

Approved::

MARCELINO M. OPEKARIO
District Engineer
Head of the Procuring Entity

