

Final Annual Procurement Plan for Civil Works FY 2021 - Cebu 2nd DEO

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Activity/Project)	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE		CO
21-HE-0003	ORGANIZATIONAL OUTCOME 1: Ensure Safe and reliable National Road System-Asset Preservation-Preventive Maintenance-Primary Roads-N Bacalso Ave(Cebu South Rd) (S00206CB) K0045+939-K0046+820, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/13/2020-11/19/2020	12/02/2020	01/25/2021	02/04/2021	GoP	9,744,140.00		9,744,140.00	Asset Preservation-Preventive Maintenance-Primary Roads
21-HE-0004	ORGANIZATIONAL OUTCOME 1: Ensure Safe and reliable National Road System-Asset Preservation-Preventive Maintenance-Primary Roads-N Bacalso Ave(Cebu South Rd) (S00206CB) K0046+820-K0047+353, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/13/2020-11/19/2020	12/02/2020	01/25/2021	02/04/2021	GoP	5,888,820.00		5,888,820.00	Asset Preservation-Preventive Maintenance-Primary Roads
21-HE-0005	ORGANIZATIONAL OUTCOME 1: Ensure Safe and reliable National Road System-Asset Preservation-Preventive Maintenance-Primary Roads-N Bacalso Ave(Cebu South Rd) (S00206CB) K0047+353-K0048+000, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/13/2020-11/19/2020	12/02/2020	01/25/2021	02/04/2021	GoP	7,148,120.00		7,148,120.00	Asset Preservation-Preventive Maintenance-Primary Roads
21-HE-0010	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Primary Roads-N Bacalso Ave (Cebu South Rd) K0041+(-1144)-K0041+903	Construction Section	Yes	Competitive Bidding	12/10/2020-12/16/2020	12/29/2020	02/19/2021	03/01/2021	GoP	70,439,400.00		70,439,400.00	Network Development-Road Widening-Primary Roads
21-HE-0011	ORGANIZATIONAL OUTCOME 1: Ensure Safe and reliable National Road System-Network development-Road Widening-Primary Roads-N, Bacalso Ave.(Cebu South Rd) K0041+903-K0043+544	Construction Section	Yes	Competitive Bidding	12/10/2020-12/16/2020	12/29/2020	02/19/2021	03/01/2021	GoP	58,450,000.00		58,450,000.00	Road Widening-Primary Roads
21-HE-0012	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Primary Roads-N, Bacalso Ave.(Cebu South Rd) K0044+903-K0045+163	Construction Section	Yes	Competitive Bidding	11/23/2020-11/29/2020	12/14/2020	02/06/2021	02/16/2021	GoP	9,453,415.00		9,453,415.00	Road Widening-Primary Roads
21-HE-0013	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Network Development-Construction of By-Pass and Diversion Roads, Carcar Diversion Road, Cebu	Construction Section	Yes	Competitive Bidding	11/23/2020-11/29/2020	12/14/2020	02/06/2021	02/16/2021	GoP	49,000,000.00		49,000,000.00	Network Development-Construction of By-Pass and Diversion Roads

Submitted by:
LALAIN D. CAUSIN
Head, Procurement

Recommended by:
ROY M. ALVIZO
BAC Chairman

Approved by:
LESLIE ANTHONY S. MINGANA
District Engineer

Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P/P)		Remarks (Brief description of Program/Activity/Project)	
					Advertisement/ Posting of IB/REI	Submission/ Posting of Bids	Notice of Award	Contract Signing		Total	MO OE		CO
21-HE-0014	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Bridge-Rehabilitation/Major Repair of Permanent Bridges-Tan-awan Br. (B00121CB) along Carcar-Barili-Mantayupan Rd, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	11/14/2020-11/20/2020	12/03/2020	01/26/2021	02/05/2021	GoP	1,960,000.00		1,960,000.00	Rehabilitation/Major Repair of Permanent Bridges
21-HE-0015	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Bridge-Rehabilitation/Major Repair of Permanent Bridges-Tan-awan Br. 1 (B00496CB) along N Bacalso Ave (Cebu South Rd), Naga City, Cebu	Construction Section	Yes	Competitive Bidding	11/14/2020-11/20/2020	12/03/2020	01/26/2021	02/05/2021	GoP	1,960,000.00		1,960,000.00	Rehabilitation/Major Repair of Permanent Bridges
21-HE-0016	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Bridge-Rehabilitation/Major Repair of Permanent Bridges-Tan-awan Br. 2 (B00634CB) along N Bacalso Ave (Cebu South Rd), Naga City, Cebu	Construction Section	Yes	Competitive Bidding	11/14/2020-11/20/2020	12/03/2020	01/26/2021	02/05/2021	GoP	1,764,000.00		1,764,000.00	Rehabilitation/Major Repair of Permanent Bridges
21-HE-0017	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against major Floods-Flood management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Drainage Structure along NBA-K0017+280-K0018+980, City of Naga, Cebu	Construction Section	Yes	Competitive Bidding	12/7/2020-12/13/2020	12/28/2020	02/22/2021	02/25/2021	GoP	43,551,200.00		43,551,200.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
21-HE-0018	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Drainage Systems-Construction of Drainage Structure along NBA Flood Control Structure (Nuestra Sra Del Pilar)-K0049+000-K0050+300, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/19/2020-11/25/2020	12/09/2020	02/03/2021	02/13/2021	GoP	19,600,000.00		19,600,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
21-HE-0021	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Construction/maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Slope Protection Structure along Cebu-Toledo (Junc Naga) Road barangay Lutac (Landside prone Area) K0028+120 Structure-K000+000-K000+840 Inamoon, Barangay Lutac, Naga City	Construction Section	Yes	Competitive Bidding	11/26/2020-12/2/2020	12/15/2020	02/07/2021	02/17/2021	GoP	49,000,000.00		49,000,000.00	Construction/maintenance of Flood Mitigation Structures and Drainage Systems

Submitted by:
LALAINO, CAUSIN
Head, Procurement

Recommended by:
ROY M. ALVIZO
BAC Chairman

Approved by:
LESLIE ANTHONY S. MOGMA
District Engineer

Final Annual Procurement Plan for Civil Works FY 2021 - Cebu 2nd DEO

Final Annual Procurement Plan 2021													
Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Activity/Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE		CO
21-HE-0022	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction /Improvement of Slope Protection Structure in Barangay Baitrong, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	11/26/2020-12/2/2020	12/15/2020	02/07/2021	02/17/2021	GoP	18,620,000.00		18,620,000.00	Construction/maintenance of Flood Mitigation Structures and Drainage Systems
21-HE-0024	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Construction/rehabilitation of Flood Mitigation Facilities within Major Rivers Basins and Principal Rivers-Construction of Mananga River Flood Control Structure-K000+000-K000+338, City of Talisay, Cebu	Construction Section	Yes	Competitive Bidding	11/14/2020-11/20/2020	12/03/2020	01/26/2021	02/05/2021	GoP	96,500,000.00		96,500,000.00	Construction/rehabilitation of Flood Mitigation Facilities within Major Rivers Basins and Principal Rivers
21-HE-0025	Local Program-Buildings and Other Structures-Multipurpose/Facilities-National Building Program-Construction of Two-Storey (DPWH Standard Design) Office Building, DPWH cebu 2nd DEO, Cebu	Construction Section	Yes	Competitive Bidding	11/26/2020-12/2/2020	12/15/2020	02/07/2021	02/17/2021	GoP	19,600,000.00		19,600,000.00	National Building Program-Construction of Two-Storey (DPWH Standard Design) Office Building
21-HE-0030	Local Roads and Bridges-Local Roads-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Construction of Concrete Road, Sangi, Guadalupe, Tulo-Tulo Road, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	11/19/2020-11/25/2020	12/09/2020	02/03/2021	02/13/2021	GoP	49,000,000.00		49,000,000.00	Construction of Concrete Road
21-HE-0047	Local Program-Buildings and Other Structures-Multipurpose facilities-Local Infrastructure Program-Construction/Rehabilitation of Multi-Purpose Building,(Cebu Technological University-San Fernando Building) Barangay Pobacion South, San Fernando, Cebu	Construction Section	No	Competitive Bidding	2/5/2021-2/11/2021	03/01/2021	04/19/2021	04/29/2021	GoP	10,000,000.00		10,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0049	Local Program-Buildings and Other Structures-Multipurpose facilities-Local Infrastructure Program-Construction/Rehabilitation of Multi-Purpose Building,(Cebu Technological University-San Fernando Building) Barangay Alpaao, Naga City, Cebu	Construction Section	No	Competitive Bidding	2/27/2021-3/5/2021	03/22/2021	05/14/2021	05/23/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0050	Local Program-Buildings and Other Structures-Multipurpose facilities-Local Infrastructure Program-Construction/Rehabilitation of Multi-Purpose Building, barangay Bae, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020-12/24/2020	01/11/2021	03/05/2021	03/15/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0051	Local Program-Buildings and Others Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction/Rehabilitation of Multi-Purpose Building Barangay Bagacay, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	12/17/2020-12/13/2020	12/28/2020	02/22/2021	02/25/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by:

LALAIN D. CAUSIN
Head, Procurement

Recommended by:

ROY M. ALVIZO
BAC Chairman

Approved by:

LESUE ANTHONY S. ~~MOENA~~
District Engineer

Final Annual Procurement Plan for Civil Works FY 2021 - Cebu 2nd DEO


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (Brief description of Program/Activity/Project)	
					Advertisement/ Posting of BR/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE		CO
21-HE-0052	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multipurpose Building, Barangay Bahay, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/27/2020- 12/2/2020	12/16/2020	02/10/2021	02/20/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0053	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, barangay bairan, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	12/10/2020- 12/16/2020	12/29/2020	02/19/2021	03/01/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0054	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multipurpose Building, Barangay bairong, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	11/19/2020- 11/25/2020	12/09/2020	02/03/2021	02/13/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0055	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multipurpose Building, Barangay Balud, San fernando, Cebu	Construction Section	No	Competitive Bidding	1/22/2021- 1/28/2021	02/10/2021	03/31/2021	04/12/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0056	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Balingag, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/7/2020- 12/13/2020	12/28/2020	02/22/2021	02/25/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multipurpose Building
21-HE-0057	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Bantot, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/23/2020- 11/29/2020	12/14/2020	02/06/2021	02/16/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0058	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Basak, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020- 12/24/2020	01/11/2021	03/05/2021	03/15/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0059	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Basak, Sibonga, Cebu	Construction Section	No	Competitive Bidding	1/22/2021- 1/28/2021	02/10/2021	03/31/2021	04/12/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0060	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, barangay Bato, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/27/2020- 12/2/2020	12/16/2020	02/10/2021	02/20/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by:

LALAIN D. CAUSIN
 Head, Procurement

Recommended by:

ROY M. ALVIZO
 BAC Chairman

Approved by:

LESLIE ANTHONY S. RODRIGUEZ
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021 - Cebu 2nd DEO

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)		Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of B/R/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MO OE	CO	
21-HE-0062	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Bugho, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020- 12/24/2020	01/11/2021	03/05/2021	03/15/2021	GoP	4,950,495.04		4,950,495.04	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0063	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Bulacao, Talisay City, Cebu	Construction Section	No	Competitive Bidding	2/5/2021- 2/11/2021	03/01/2021	04/19/2021	04/29/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multipurpose Building
21-HE-0064	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Cababalan, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/7/2020- 12/13/2020	12/28/2020	02/22/2021	02/25/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multipurpose Building
21-HE-0065	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Cabungahan, Naga City, Cebu	Construction Section	No	Competitive Bidding	1/22/2021- 1/28/2021	02/10/2021	03/31/2021	04/12/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multipurpose Building
21-HE-0066	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Candulawan, Talisay City, Cebu	Construction Section	Yes	Competitive Bidding	12/7/2020- 12/13/2020	12/28/2020	02/22/2021	02/25/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multipurpose Building
21-HE-0067	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Cagay, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	12/7/2020- 12/13/2020	12/28/2020	02/22/2021	02/25/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multipurpose Building
21-HE-0069	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Car-aga, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	12/7/2020- 12/13/2020	12/28/2020	02/22/2021	02/25/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multipurpose Building
21-HE-0070	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Candaguit, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	12/7/2020- 12/13/2020	12/28/2020	02/22/2021	02/25/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multipurpose Building
21-HE-0071	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, BarangayCaniao-an, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020- 12/24/2020	01/11/2021	03/05/2021	03/15/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multipurpose Building

Submitted by:
LALAINA CAUSIN
Head, Procurement

Recommended by:
ROY M. ALVIZO
BAC Chairman

Approved by:
LESLIE ANTHONY S. MORA
District Engineer

Final Annual Procurement Plan for Civil Works FY 2021 - Cebu 2nd DEO


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Activity/Project)	
					Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE		CO
21-HE-0072	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/rehabilitation of Multipurpose Building, Barangay Cantolary, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/19/2020- 11/25/2020	12/09/2020	02/03/2021	02/13/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0073	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/rehabilitation of Multipurpose Building, Barangay Central Poblacion, Naga City, Cebu	Construction Section	No	Competitive Bidding	1/22/2021- 1/28/2021	02/10/2021	03/31/2021	04/12/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0074	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/rehabilitation of Multipurpose Building, Barangay Cogon, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020- 12/24/2020	01/11/2021	03/05/2021	03/15/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0075	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Colon, Naga City, Cebu	Construction Section	No	Competitive Bidding	2/5/2021- 2/11/2021	03/01/2021	04/19/2021	04/29/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0076	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/rehabilitation of Multipurpose Building, Barangay Dugoon, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/19/2020- 11/25/2020	12/09/2020	02/03/2021	02/13/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0077	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Durnong, Talisay City, Cebu	Construction Section	No	Competitive Bidding	3/12/2021- 3/18/2021	03/31/2021	05/24/2021	06/02/2021	GoP	2,970,000.00		2,970,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0078	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/rehabilitation of Multipurpose Building, Barangay East Poblacion, Naga City, Cebu	Construction Section	No	Competitive Bidding	1/22/2021- 1/28/2021	02/10/2021	03/31/2021	04/12/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0079	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/rehabilitation of Multipurpose Building, Barangay Guimhangcoan, Sibonga, Cebu	Construction Section	No	Competitive Bidding	2/5/2021- 2/11/2021	03/01/2021	04/19/2021	04/29/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by:

LALAINO CAUSIN
Head, Procurement

Recommended by:

ROY M. ALANZO
BAC Chairman

Approved by:

LESLIE ANTHONY S. MOLINA
District Engineer

Final Annual Procurement Plan for Civil Works FY 2021-- Cebu 2nd DEO


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
21-HE-0081	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/rehabilitation of Multipurpose Building, Barangay Inayagan, Naga City, Cebu	Construction Section	No	Competitive Bidding	1/22/2021- 1/28/2021	02/10/2021	03/31/2021	04/12/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0082	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multipurpose Building, Barangay Inoburan, Naga City, Cebu	Construction Section	No	Competitive Bidding	2/27/2021- 3/5/2021	03/22/2021	05/14/2021	05/23/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0084	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multipurpose Building, Barangay Jaguinit, Naga City, Cebu	Construction Section	No	Competitive Bidding	2/27/2021- 3/5/2021	03/22/2021	05/14/2021	05/23/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0085	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/rehabilitation of Multipurpose Building, Barangay Lagtang, Talisay City, Cebu	Construction Section	No	Competitive Bidding	2/5/2021- 2/11/2021	03/01/2021	04/19/2021	04/29/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0086	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/rehabilitation of Multi-Purpose Building, Barangay Lamacan, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/27/2020- 12/2/2020	12/16/2020	02/10/2021	02/20/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0087	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multi-Purpose Building, Barangay Lanas, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	11/27/2020- 12/2/2020	12/16/2020	02/10/2021	02/20/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0088	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multi-Purpose Building, Barangay Langed, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020- 12/24/2020	01/11/2021	03/05/2021	03/15/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by:

 LALAIN D. CAUSIN
 Head, Procurement

Recommended by:

 ROY M. ALVIZO
 BAC Chairman

Approved by:

 LESLIE ANTHONY S. MACARAIG
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021 - Cebu 2nd DEO

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Activity/Project)	
					Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE		CO
21-HE-0089	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Lantawan, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/10/2020- 12/16/2020	12/29/2020	02/19/2021	03/01/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0091	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Lawaan II, Talisay City, Cebu	Construction Section	No	Competitive Bidding	2/5/2021- 2/11/2021	03/01/2021	04/19/2021	04/29/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0093	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-purpose Building, Barangay Libo, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/23/2020- 11/29/2020	12/14/2020	02/06/2021	02/16/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0094	Local Program-Buildings and Others Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building Barangay Liburon, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/10/2020- 12/16/2020	12/29/2020	02/19/2021	03/01/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0095	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Linao, Talisay City, Cebu	Construction Section	No	Competitive Bidding	3/12/2021- 3/18/2021	03/31/2021	05/24/2021	06/02/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0096	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-purpose Building, Barangay Lindogon, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/23/2020- 11/29/2020	12/14/2020	02/06/2021	02/16/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0097	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-purpose Building, Barangay Lutac, Naga City, Cebu	Construction Section	No	Competitive Bidding	1/22/2021- 1/28/2021	02/10/2021	03/31/2021	04/12/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0098	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-purpose Building, Barangay Magcagong, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	12/27/2020- 12/13/2020	12/28/2020	02/22/2021	02/25/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0100	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-purpose Building, Barangay Magisco, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/10/2020- 12/16/2020	12/29/2020	02/19/2021	03/01/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by:

LALAINA O. CAUSIN
 Head, Procurement

Recommended by:

ROY M. ALVIZO
 BAC Chairman

Approved by:

LESLIE ANTHONY S. MOJANA
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (Brief description of Program/Activity/Project)	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE		CO
21-HE-0101	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Mainit, Cebu	Construction Section	Yes	Competitive Bidding	12/27/2020- 12/13/2020	12/28/2020	02/22/2021	02/25/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0102	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Manatad, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/19/2020- 11/25/2020	12/09/2020	02/03/2021	02/13/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0103	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay mangyan, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/27/2020- 12/22/2020	12/16/2020	02/10/2021	02/20/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0104	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Manipis, Talisay City, Cebu	Construction Section	Yes	Competitive Bidding	11/23/2020- 11/29/2020	12/14/2020	02/06/2021	02/16/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0105	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Mayana, Naga City, Cebu	Construction Section	No	Competitive Bidding	3/12/2021- 3/18/2021	03/31/2021	05/24/2021	06/02/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0106	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Mohon, Talisay City	Construction Section	No	Competitive Bidding	3/12/2021- 3/18/2021	03/31/2021	05/24/2021	06/02/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0107	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Naalad, Naga City, Cebu	Construction Section	No	Competitive Bidding	1/22/2021- 1/28/2021	02/10/2021	03/31/2021	04/12/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0108	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay North Poblacion, Naga City, Cebu	Construction Section	No	Competitive Bidding	2/27/2021- 3/5/2021	03/22/2021	05/14/2021	05/23/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0109	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Panadaran, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/10/2020- 12/16/2020	12/29/2020	02/19/2021	03/01/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by:

LALAIN D. CLAUSIN
 Head, Procurement

Recommended by:

ROY M. ALVIZO
 BAC Chairman

Approved by:

LESLIE ANTHONY S. NODINA
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021 - Cebu 2nd DEO


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)		Remarks (brief description of Program/Activity/Project)	
					Advertisement/Posting of B/R/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE		CO
21-HE-0110	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multi-Purpose Building, Barangay Pangdan, Naga City, Cebu	Construction Section	No	Competitive Bidding	1/22/2021-1/28/2021	02/10/2021	03/31/2021	04/12/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0111	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multi-Purpose Building, Barangay Papan, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/19/2020-11/25/2020	12/09/2020	02/03/2021	02/13/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0112	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multi-Purpose Building, Barangay Patag, Naga City, Cebu	Construction Section	No	Competitive Bidding	2/5/2021-2/11/2021	03/01/2021	04/19/2021	04/29/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0113	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multi-Purpose Building, Barangay Pitao, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020-12/24/2020	01/11/2021	03/05/2021	03/15/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0115	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multi-Purpose Building, Barangay Pobacion South, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020-12/24/2020	01/11/2021	03/05/2021	03/15/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0116	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multi-Purpose Building, Barangay Pobacion, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/27/2020-12/2/2020	12/16/2020	02/10/2021	02/20/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0117	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multi-Purpose Building, Barangay Pobacion, Talisay City, Cebu	Construction Section	No	Competitive Bidding	2/27/2021-3/5/2021	03/22/2021	05/14/2021	05/23/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0119	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multi-Purpose Building, Barangay Sabang, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/23/2020-11/29/2020	12/14/2020	02/06/2021	02/16/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by:

LALAINIE D. KAUSIN
Head, Procurement

Recommended by:

ROY M. ALVIZO
BAC Chairman

Approved by:

LESLIE ANTHONY S. MOLINA
District Engineer

Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of Bids/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
21-HE-0123	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multi-Purpose Building, Barangay Sangat, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020-12/24/2020	01/11/2021	03/05/2021	03/15/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0124	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multi-Purpose Building, Barangay Sayo, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/27/2020-12/2/2020	12/16/2020	02/10/2021	02/20/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0125	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multi-Purpose Building, Barangay Simata, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020-12/24/2020	01/11/2021	03/05/2021	03/15/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0126	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multi-Purpose Building, Barangay South Pobacion, Naga City, Cebu	Construction Section	No	Competitive Bidding	3/12/2021-3/18/2021	03/31/2021	05/24/2021	06/02/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0127	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multi-Purpose Building, Barangay Tabunan, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/10/2020-12/16/2020	12/29/2020	02/19/2021	03/01/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0128	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multi-Purpose Building, Barangay Tabunoc, Talisay City, Cebu	Construction Section	Yes	Competitive Bidding	12/10/2020-12/16/2020	12/29/2020	02/19/2021	03/01/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0129	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multi-Purpose Building, Barangay Taglaguint, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	11/23/2020-11/29/2020	12/14/2020	02/06/2021	02/16/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0131	Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multi-Purpose Building, Barangay Taglaguint, Naga City, Cebu	Construction Section	No	Competitive Bidding	2/27/2021-3/5/2021	03/22/2021	05/14/2021	05/23/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by:

LALAIN D. GAUSIN
 Head, Procurement

Recommended by:


ROY M. ALVIZO
 BAC Chairman

Approved by:

LESLIE ANTHONY S. MOLINA
 District Engineer


Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/PP Posting of IBREI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
21-HE-0132	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Tangke, Talisay City, Cebu	Construction Section	No	Competitive Bidding	2/5/2021- 2/11/2021	03/01/2021	04/19/2021	04/29/2021	GoP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0133	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Tapul, Talisay City, Cebu	Construction Section	No	Competitive Bidding	2/5/2021- 2/11/2021	03/01/2021	04/19/2021	04/29/2021	GoP	3,000,000.00		3,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0134	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Tinaan, Naga City, Cebu	Construction Section	No	Competitive Bidding	3/12/2021- 3/18/2021	03/31/2021	05/24/2021	06/02/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0137	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Tubod, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/10/2020- 12/16/2020	12/29/2020	02/19/2021	03/01/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0138	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Tubod, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/23/2020- 11/29/2020	12/14/2020	02/06/2021	02/16/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0139	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Tuyan, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	11/23/2020- 11/29/2020	12/14/2020	02/06/2021	02/16/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0140	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Uling, Naga City, Cebu	Construction Section	No	Competitive Bidding	3/12/2021- 3/18/2021	03/31/2021	05/24/2021	06/02/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21-HE-0141	Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay West Poblacion, Naga City, Cebu	Construction Section	No	Competitive Bidding	1/22/2021- 1/28/2021	02/10/2021	03/31/2021	04/12/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by:

LALAIN D. GAUSIN
 Head, Procurement

Recommended by:

ROY M. ALVIZO
 BAC Chairman

Approved by:

LESLIE ANTHONY S. MOLINA
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Activity/Project)	
					Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE		CO
21-HE-0156	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Flood Control Structures/ Facilities-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of Tinaan River Flood Control Structure, Naga City, Cebu	Construction Section	No	Competitive Bidding	2/27/2021-3/5/2021	03/22/2021	05/14/2021	05/23/2021	GoP	77,200,000.00		77,200,000.00	Construction of Flood Control Structure
21-HE-0157	Organizational Outcome 2: Protect Lives and Properties Against major Floods-Flood Management Program-Flood Control Structures/ Facilities-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of San Isidro River Flood Control Structure, San Fernando, Cebu	Construction Section	No	Competitive Bidding	2/27/2021-3/5/2021	03/22/2021	05/14/2021	05/23/2021	GoP	77,200,000.00		77,200,000.00	Construction of Flood Control Structure
21-HE-0158	Organizational Outcome 2: Protect Lives and Properties Against major Floods-Flood Management Program-Flood Control Structures/ Facilities-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of Valladolid River Flood Control Structure, Carcar City, Cebu	Construction Section	No	Competitive Bidding	2/27/2021-3/5/2021	03/22/2021	05/14/2021	05/23/2021	GoP	77,200,000.00		77,200,000.00	Construction of Flood Control Structure
21-HE-0159	Installation of Additional Structured Network Cabling and Electrical for the New DPWH Cebu 2nd District Engineering Office Building, Blassong, Talisay City, Cebu	Construction Section	No	Competitive Bidding	3/5/2021-3/11/2021	03/24/2021	05/16/2021	05/22/2021	GoP	4,455,443.00		4,455,443.00	Installation of Additional Structured Network Cabling and Electrical
21-HE-0160	Local Infrastructure Program-Concreting of Road with Drainage Barangay Poooc, Talisay City	Construction Section	No	Competitive Bidding	3/5/2021-3/11/2021	03/24/2021	05/16/2021	05/22/2021	GoP	9,900,000.00		9,900,000.00	Concreting of Road
21-HE-0161	Preventive Maintenance-Reblocking of Concrete Pavement along Nataliao Bacalso Avenue at K0025+020-K0025+250, Langlad, Naga City, Cebu	Construction Section	No	Competitive Bidding	3/5/2021-3/11/2021	03/24/2021	05/16/2021	05/22/2021	GoP	2,000,000.00		2,000,000.00	Reblocking of Concrete Pavement
21-HE-0162	Construction of Concrete Lined Canal along Nataliao Bacalso Avenue, K0025+450-K0025+465 (Right Side), Naga City, Cebu	Maintenance Section	No	Competitive Bidding	3/12/2021-3/18/2021	03/31/2021	05/24/2021	06/02/2021	GoP	370,000.00		370,000.00	Construction of Concrete Lined Canal

Submitted by:

LALAIN D. CAUSIN
Head, Procurement

Recommended by:

ROY M. ALVIZO
BAC Chairman

Approved by:

LESLIE ANTHONY S. MODINA
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Final Annual Procurement Plan for the Procurement of Goods CSE FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Office Supplies	All sections and offices	Small Value					GOP	5,060,000.00	700,000.00	4,360,000.00	
2	Office Furnitures and Appliances, Office Equipments	All sections and offices	Small Value					GOP	5,200,000.00	160,000.00	5,040,000.00	
3	Office Equipments Consumables and Supplies	All sections and offices	Small Value					GOP	5,000,000.00	200,000.00	4,800,000.00	
4	IT Equipments and Accessories	All sections and offices	Small Value					GOP	4,470,000.00	300,000.00	4,170,000.00	
5	Construction Materials & Supplies	Maintenance Section	Small Value					GOP	9,000,000.00	9,000,000.00	-	
6	Hardware and Construction Supplies	Maintenance Section, Planning & Design Section, Construction Section, Quality Assurance Section	Small Value					GOP	4,540,000.00	4,000,000.00	540,000.00	
7	Janitorial Supplies	All sections and offices	Small Value					GOP	775,000.00	75,000.00	700,000.00	

Submitted by:


LALAIN D. CAUSIN
Head, Procurement

Recommended by:


ROY M. ALVIZO
BAC Chairperson

Approved by:


LESLIE ANTHONY S. MOLINA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Final Annual Procurement Plan for the Procurement of Goods Non-CSE FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Fuels, Additives, and Lubricants	Planning & Design Section, Maintenance Section, Construction Section, Quality Assurance Section	Small Value					GOP	4,080,000.00	600,000.00	3,480,000.00	
2	Airconditioning Maintenance & Services	Administrative Section (All sections)	Small Value					GOP	120,000.00	-	120,000.00	
3	Vehicle Parts and Accessories	All Sections	Small Value					GOP	2,230,000.00	800,000.00	1,430,000.00	
4	Vehicle repair and maintenance, Change Oil	All Sections	Small Value					GOP	2,200,000.00	500,000.00	1,700,000.00	

Submitted by:

LALAINÉ D. CAUSIN
Head, Procurement

Recommended by:

ROY M. ALVIZO
BAC Chairperson

Approved by:

LESLIE ANTHONY S. MOJICA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawaan, Talisay City

CERTIFICATION

This is to certify that Cebu 2nd District Engineering Office did not procure any Consulting Services project for 1st Quarter of CY 2021.

Done this 24th day of March 2021 at Lawaan, Talisay City, Cebu


LESLIE ANTHONY S. MOLINA
District Engineer