

(DPWH-Mindoro Occidental District Engineering Office) Annual Procurement Plan for FY 2018 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18EB0026 / a) 310304100100000 b) 310304100101000 c) 310304100102000	CLUSTER 2018-BR01: Rehabilitation/Major Repair of various Permanent Bridges: a. Aruyan Br. 1 (B00156MR) along Jct MWCR (Sn Isidro)-Penal Colony-Jct Yapang Rd b. Bulale Br. 1 (B00153MR) along Jct MWCR (Sn Isidro)-Penal Colony-Jct Yapang Rd c. Bulale Br. 2 (B00154MR) along Jct MWCR (Sn Isidro)-Penal Colony-Jct Yapang Rd Sablayan, Occidental Mindoro	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	10,780,000.00	-	10,780,000.00	Rehabilitation/ Major Repair of three (3) existing Bridges, 63.00l.m., 28.00 l.m. and 20.00 l.m.
18EB0026-A / a) 310304100100000	Rehabilitation/Major Repair of Permanent Bridges: a. Aruyan Br. 1 (B00156MR) along Jct MWCR (Sn Isidro)-Penal Colony-Jct Yapang Rd Sablayan, Occidental Mindoro	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	2,940,000.00	-	2,940,000.00	Rehabilitation/ Major Repair of existing Bridges, 63.00l.m.
18EB0026-B / b) 310304100101000	Rehabilitation/Major Repair of Permanent Bridges: b. Bulale Br. 1 (B00153MR) along Jct MWCR (Sn Isidro)-Penal Colony-Jct Yapang Rd Sablayan, Occidental Mindoro	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	2,940,000.00	-	2,940,000.00	Rehabilitation/ Major Repair of existing Bridges, 28.00 l.m.
18EB0026-C / c) 310304100102000	Rehabilitation/Major Repair of Permanent Bridges: c. Bulale Br. 2 (B00154MR) along Jct MWCR (Sn Isidro)-Penal Colony-Jct Yapang Rd Sablayan, Occidental Mindoro	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	4,900,000.00	-	4,900,000.00	Rehabilitation/ Major Repair of existing Bridges, 20.00 l.m.
18EB0027 / 310304100103000	Rehabilitation/Major Repair of Permanent Bridges, Bungahan Br. (B00123MR) along Mindoro West Coastal Rd Abra de Ilog, Occidental Mindoro	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	13,720,000.00	-	13,720,000.00	Rehabilitation/ Major Repair of Bridge, 30.00 l.m.
18EB0067 / a) 300104202227000 b) 300104202219000 c) 300104202223000	CLUSTER 2018-LIP01: Construction (Completion) of various Multi-Purpose Buildings: a. Brgy. Sto. Niño, Rizal, Occidental Mindoro b. Brgy. Lourdes, Magsaysay, Occidental Mindoro c. Municipal Compound, Brgy. Poblacion, Magsaysay, Occidental Mindoro Rizal and Magsaysay, Occidental Mindoro	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	7,920,000.00	-	7,920,000.00	Construction of three (3) units Multi Purpose Building
18EB0067-A / a) 300104202227000	Repair/Renovation of Multi-Purpose Building: a. Brgy. Sto. Niño, Rizal, Occidental Mindoro	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	2,970,000.00	-	2,970,000.00	Repair/Renovation of one (1) unit Multi Purpose Building
18EB0067-B / b) 300104202219000	Construction of Multi-Purpose Building: b. Brgy. Lourdes, Magsaysay, Occidental Mindoro	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi Purpose Building
18EB0067-C / c) 300104202223000	Construction of Multi-Purpose Building: c. Municipal Compound, Brgy. Poblacion, Magsaysay, Occidental Mindoro	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	1,980,000.00	-	1,980,000.00	Construction of one (1) unit Multi Purpose Building
18EB0068 / a) 300104202215000 b) 300104202217000 c) 300104202220000	CLUSTER 2018-LIP02: Construction of various Multi-Purpose Buildings: a. Barahan ES, Brgy. Barahan, Sta. Cruz, Occidental Mindoro b. Brgy. Dayap, Sta. Cruz, Occidental Mindoro c. Brgy. Lumangbayan, Sta. Cruz, Occidental Mindoro Sta. Cruz, Occidental Mindoro	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	8,910,000.00	-	8,910,000.00	Construction of three (3) units Multi Purpose Building
18EB0068-A / a) 300104202215000	Construction of Multi-Purpose Buildings: a. Barahan ES, Brgy. Barahan, Sta. Cruz, Occidental Mindoro Sta. Cruz, Occidental Mindoro	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi Purpose Building
18EB0068-B / b) 300104202217000	Construction of Multi-Purpose Buildings: b. Brgy. Dayap, Sta. Cruz, Occidental Mindoro Sta. Cruz, Occidental Mindoro	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi Purpose Building
18EB0068-C / c) 300104202220000	Construction of Multi-Purpose Buildings: c. Brgy. Lumangbayan, Sta. Cruz, Occidental Mindoro Sta. Cruz, Occidental Mindoro	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18EB0069 / a) 300104202216000 b) 300104202221000 c) 300104202222000	CLUSTER 2018-LIP03: Construction of various Multi-Purpose Buildings: a. Brgy. Burgos, Sablayan, Occidental Mindoro b. Brgy. San Nicolas, Sablayan, Occidental Mindoro c. Filomino Jimenez MS, Brgy. Poblacion, Calintaan, Occidental Mindoro Sablayan and Calintaan, Occidental Mindoro	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	8,910,000.00	-	8,910,000.00	Construction of three (3) units Multi Purpose Building
18EB0069-A / a) 300104202216000	Construction of Multi-Purpose Building: a. Brgy. Burgos, Sablayan, Occidental Mindoro	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi Purpose Building
18EB0069-B / b) 300104202221000	Construction of Multi-Purpose Building: b. Brgy. San Nicolas, Sablayan, Occidental Mindoro	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi Purpose Building
18EB0069-C / c) 300104202222000	Construction of Multi-Purpose Building: c. Filomino Jimenez MS, Brgy. Poblacion, Calintaan, Occidental Mindoro	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi Purpose Building
18EB0070 / a) 300104202218000 b) 300104202224000	CLUSTER 2018-LIP04: Construction (Completion) of various Multi-Purpose Buildings: a. Brgy. Kurtinganan, Sta. Cruz, Occidental Mindoro b. Municipal Compound, Paluan, Occidental Mindoro Sta. Cruz and Paluan, Occidental Mindoro	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	5,940,000.00	-	5,940,000.00	Construction/Completion of two (2) units Multi Purpose Building
18EB0070-A / a) 300104202218000	Construction of Multi-Purpose Building: a. Brgy. Kurtinganan, Sta. Cruz, Occidental Mindoro	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi Purpose Building
18EB0070-B / b) 300104202224000	Construction of Multi-Purpose Building: b. Municipal Compound, Paluan, Occidental Mindoro	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi Purpose Building
18EB0071 / 300104202226000	LIP - Buildings and other Structures, Construction of Multi-Purpose Hall, Brgy. Vigo, Lubang, Occidental Mindoro Lubang, Occidental Mindoro	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit Multi Purpose Building
18EB0101 / 310208100086000	Network Development - Off-Carriageway Improvement-Tertiary Roads, Jct MWCR-San Jose Airport-Jct Bubog Rd - K0238 + (-100) - K0238 + 146 (S00148MR) San Jose, Occidental Mindoro	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	4,934,300.00	-	4,934,300.00	Paving of shoulders, 738 Sq.m.
18EB0003 / 310105100107000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Secondary Roads, Jct MWCR-Sn Jose Airport-Jct Bubog Rd - K0238 + 289 - K0239 + 742, K0242 + 000 - K0242 + 518 (S00148MR) San Jose, Occidental Mindoro	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	47,628,000.00	-	47,628,000.00	Concrete Reconstruction with 280mm Slab with Drainage, 3.924 Lane km
18EB0006 / 310106100133000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Tertiary Roads, Jct MWCR (Sn Isidro)-Penal Colony-Jct Yapang Rd - K0312 + 149 - K0312 + 256, K0312 + 411 - K0312 + 524, K0313 + 957 - K0315 + 017 (S00100MR) Sablayan, Occidental Mindoro	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	26,754,000.00	-	26,754,000.00	Concrete Reconstruction with 280mm Slab with Drainage, 2.212 Lane km
18EB0008 / 310108100099000	Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Mindoro Oriental/Occidental East Coastal Rd - K0205 + 126 - K0205 + 183, K0205 + 280 - K0205 + 365, K0205 + 523 - K0205 + 720, K0206 + (-010) - K0206 + 208, K0206 + 208 - K0206 + 330, K0206 + 330 - K0206 + 377, K0206 + 840 - K0206 + 920, K0224 + 075 - K0224 + 200, K0224 + 250 - K0224 + 300 (S00094MR) Magsaysay and San Jose, Occidental Mindoro	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	17,524,360.00	-	17,524,360.00	Construction of Road Slope Protection, 7,132.5 Sq.m.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18EB0022 / 310209100061000	Network Development - Off-Carriageway Improvement-Tertiary Roads, Jct MWCR (Tibag)-Wawa Rd - K0442 + (-594) - K0442 + 766 (S00168MR) Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Mindoro Oriental/Occidental East Coastal Rd - K0205 + 126 - K0205 + 183, K0205 + 280 - K0205 + 365, K0205 + 523 - K0205 + 720, K0206 + (-010) - K0206 + 208, K0206 + 208 - K0206 + 330, K0206 + 330 - K0206 + 377, K0206 + 840 - K0206 + 920, K0224 + 075 - K0224 + 200, K0224 + 250 - K0224 + 300 (S00094MR) Calintaan, Occidental Mindoro	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	15,190,000.00	-	15,190,000.00	Paving of shoulders, 4,080 Sq.m.
18EB0042 / 320101101556000	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Amnay Flood Control Structure (Bagong Sikat Section), Santa Cruz, Mindoro Occidental	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	29,400,000.00	-	29,400,000.00	Construction of Revetment, 686.00 L.M.
18EB0044 / 320102100400000	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Amnay Flood Control Structure (Bagong Sikat Section), Santa Cruz, Mindoro Occidental	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	29,400,000.00	-	29,400,000.00	Construction of Flood Mitigation Structure, 470.00 L.M.
18EB0048 / 320102100404000	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure, Busuanga Flood Control, San Jose, Occidental Mindoro	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Mitigation Structure, 1,107.00 L.M.
18EB0051 / 320102100406000	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Pola Flood Control Structure, Sta. Cruz, Mindoro Occidental	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	39,200,000.00	-	39,200,000.00	Construction of Flood Mitigation Structure, 566.00 L.M.
18EB0005 / 310106100025000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Tertiary Roads, Jct MWCR (Labangan)-Murtha-Jct Iriron Rd - K0238 +113 - K0240 + 718, K0245 + 243 - K0245 + 348, K0245 + 486 - K0245 + 652, K0250 + 828 - K0250 + 832, K0251 + 900 - K0251 + 928 (S00142MR) San Jose, Occidental Mindoro	Construction Section	Competitive Bidding	09/28/2017 to 10/04/2017	10/17/2017	10/31/2017 to 11/06/2017	11/07/2017 to 11/16/2017	GoP	94,763,000.00	-	94,763,000.00	Concrete Reconstruction with 280mm Slab with Drainage, 5.774 Lane km
18EB0011 / 310109100078000	Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Bulalacao-Sn Jose-Jct Mapaya Rd - K0222 + 170 - K0222 + 300 (S00141MR) Magsaysay, Occidental Mindoro	Construction Section	Competitive Bidding	10/18/2017 to 10/24/2017	11/07/2017	11/21/2017 to 11/27/2017	11/28/2017 to 12/07/2017	GoP	8,918,000.00	-	8,918,000.00	Construction of Road Slope Protection Structure, 390 Sq.m.
18EB0029 / 310304100105000	Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges, Panayupan Br. (B00097MR) along Mindoro West Coastal Rd Sablayan, Occidental Mindoro	Construction Section	Competitive Bidding	10/18/2017 to 10/24/2017	11/07/2017	11/21/2017 to 11/27/2017	11/28/2017 to 12/07/2017	GoP	6,860,000.00	-	6,860,000.00	Rehabilitation/ Major Repair of Bridge, 30.00 l.m.
18EB0058 / 300116200901000	Construction / Repair / Rehabilitation / Improvement of VIILP-Local Roads, Concreting of Jct. National Road to Pulong Bagto Brgy. Road, Brgy. Balansay, Mamburao, Occidental Mindoro	Construction Section	Competitive Bidding	10/18/2017 to 10/24/2017	11/07/2017	11/21/2017 to 11/27/2017	11/28/2017 to 12/07/2017	GoP	10,890,000.00	-	10,890,000.00	Construction of Concrete Road, 2.200 Lane km
18EB0072 / a) 300107200153000 b) 300107200154000	CLUSTER 2018-VIILP01: Construction/Repair/Rehabilitation/ Improvement of VIILP - Construction of Seawall: a. Brgy. 1, Sta. Cruz, Occidental Mindoro b. Brgy. 2, Sta. Cruz, Occidental Mindoro	Construction Section	Competitive Bidding	10/18/2017 to 10/24/2017	11/07/2017	11/21/2017 to 11/27/2017	11/28/2017 to 12/07/2017	GoP	9,900,000.00	-	9,900,000.00	Construction of Flood Mitigation Structure a) 82.00 LM and b) 82.00 LM
18EB0072 / a) 300107200153000 b) 300107200154000	Construction/Repair/Rehabilitation/ Improvement of VIILP - Construction of Seawall: a. Brgy. 1, Sta. Cruz, Occidental Mindoro	Construction Section	Competitive Bidding	10/18/2017 to 10/24/2017	11/07/2017	11/21/2017 to 11/27/2017	11/28/2017 to 12/07/2017	GoP	4,950,000.00	-	4,950,000.00	Construction of Flood Mitigation Structure, 82.00 LM
18EB0072 / a) 300107200153000 b) 300107200154000	Construction/Repair/Rehabilitation/ Improvement of VIILP - Construction of Seawall: b. Brgy. 2, Sta. Cruz, Occidental Mindoro	Construction Section	Competitive Bidding	10/18/2017 to 10/24/2017	11/07/2017	11/21/2017 to 11/27/2017	11/28/2017 to 12/07/2017	GoP	4,950,000.00	-	4,950,000.00	Construction of Flood Mitigation Structure, 82.00 LM

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18EB0074 / 300117201275000	LIP - Local Roads and Bridges, Construction of Junction Mamburao-Paluan Road, Pilian-Dungon Section, Occidental Mindoro Mamburao, Occidental Mindoro	Construction Section	Competitive Bidding	10/18/2017 to 10/24/2017	11/07/2017	11/21/2017 to 11/27/2017	11/28/2017 to 12/07/2017	GoP	8,910,000.00	-	8,910,000.00	Construction of Concrete Road, 1.800 Lane km
18EB0025 / 310302100054000	Bridge Program - Replacement of Permanent Weak Bridges, Maculbo Br. (B00111MR) along Mindoro West Coastal Rd Mamburao, Occidental Mindoro	Construction Section	Competitive Bidding	10/20/2017 to 10/26/2017	11/9/2017	11/23/2017 to 11/29/2017	11/30/2017 to 12/09/2017	GoP	26,460,000.00	-	26,460,000.00	Replacement/Construction of Concrete Bridge, 21.00 l.m./201.294 sq.m.
18EB0040 / 320101101554000	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure along Patrick River (Pag-asa Section) Sablayan, Occidental Mindoro	Construction Section	Competitive Bidding	10/20/2017 to 10/26/2017	11/9/2017	11/23/2017 to 11/29/2017	11/30/2017 to 12/09/2017	GoP	29,400,000.00	-	29,400,000.00	Construction of Flood Mitigation Structure, 410.00 l.m.
18EB0041 / 320101101555000	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Patrick River Control Structure (Victoria Section) Sablayan, Occidental Mindoro	Construction Section	Competitive Bidding	10/20/2017 to 10/26/2017	11/9/2017	11/23/2017 to 11/29/2017	11/30/2017 to 12/09/2017	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Mitigation Structure, 685.00 l.m.
18EB0046 / 320102100402000	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Busuanga River Control Structure (Adela Section- Phase 2), Rizal, Mindoro Occidental	Construction Section	Competitive Bidding	10/20/2017 to 10/26/2017	11/9/2017	11/23/2017 to 11/29/2017	11/30/2017 to 12/09/2017	GoP	39,200,000.00	-	39,200,000.00	Construction of Flood Mitigation Structure, 548.00 l.m.
18EB0047 / 320102100403000	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Caguray Flood Control Structure Magsaysay, Mindoro Occidental	Construction Section	Competitive Bidding	10/20/2017 to 10/26/2017	11/9/2017	11/23/2017 to 11/29/2017	11/30/2017 to 12/09/2017	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Mitigation Structure, 685.00 l.m.
18EB0050 / 320102100405000	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Mitigation Structure along Amnay River (Ilvita Section), Sablayan, Occidental Mindoro	Construction Section	Competitive Bidding	10/20/2017 to 10/26/2017	11/9/2017	11/23/2017 to 11/29/2017	11/30/2017 to 12/09/2017	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Mitigation Structure, 685.00 l.m.
18EB0057 / 300116200900000	Construction / Repair / Rehabilitation / Improvement of VIILP-Local Roads, Concreting of Jct. National Road to Lanas Brgy. Road Brgy. Balansay, Mamburao, Occidental Mindoro	Construction Section	Competitive Bidding	10/20/2017 to 10/26/2017	11/9/2017	11/23/2017 to 11/29/2017	11/30/2017 to 12/09/2017	GoP	19,800,000.00	-	19,800,000.00	Construction of Concrete Road, 4.000 Lane km
18EB0059 / 300116200902000	Construction / Repair / Rehabilitation / Improvement of VIILP-Local Roads, Concreting of Payompon-Santol-Sinambalan Brgy. Road Mamburao, Occidental Mindoro	Construction Section	Competitive Bidding	10/20/2017 to 10/26/2017	11/9/2017	11/23/2017 to 11/29/2017	11/30/2017 to 12/09/2017	GoP	18,810,000.00	-	18,810,000.00	Construction of Concrete Road, 3.800 Lane km
18EB0061 / 300116200904000	Construction / Repair / Rehabilitation / Improvement of VIILP-Local Roads, Rehabilitation/Improvement of Road leading to Government Center Rizal, Occidental Mindoro	Construction Section	Competitive Bidding	10/20/2017 to 10/26/2017	11/9/2017	11/23/2017 to 11/29/2017	11/30/2017 to 12/09/2017	GoP	49,500,000.00	-	49,500,000.00	Construction of Concrete Road, 10.000 Lane km
18EB0009 / 310108100033000	Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Mindoro West Coastal Rd - K0333 + (-754) - K0333 + 146, K0333 + 160 - K0334 + 200, K0337 + 200 - K0334 + 264, K0365 + 000 - K0365 + 782, K0367 + 600 - K0369 + 000, K0370 + 700 - K0371 + 000, K0371 + 000 - K0371 + 267, K0375 + 650 - K0376 + 350, K0360 + 1106 - K0361 + 090 (S00095MR) Sablayan and Sta. Cruz , Occidental Mindoro	Construction Section	Competitive Bidding	10/18/2017 to 10/24/2017	11/7/2017	11/21/2017 to 11/27/2017	11/28/2017 to 12/07/2017	GoP	63,364,795.00	-	63,364,795.00	Construction of Road Slope Protection Structure, 24,693.90 Sq.m.
18EB0012 / 310111100009000	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads-Secondary Roads, Mindoro West Coastal Rd - K0335 + 500 - K0337 + 200, K0348 + 250 - K0349 + 000, K0396 + 000 - K0397 + 635, K0397 + 653 - K0398 + 397 (S00095MR) Occidental Mindoro	Construction Section	Competitive Bidding	10/18/2017 to 10/24/2017	11/7/2017	11/21/2017 to 11/27/2017	11/28/2017 to 12/07/2017	GoP	50,336,330.00	-	50,336,330.00	Construction of Drainage Structure along Road, 4,956.00 L.M.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18EB0013 / 310202100094000	Network Development - Road Widening-Secondary Roads, Mindoro West Coastal Rd - K0242 + 022 - K0245 + 805, K0249 + 106 - K0250 + 152 (S00095MR) San Jose, Occidental Mindoro	Construction Section	Competitive Bidding	10/18/2017 to 10/24/2017	11/7/2017	11/21/2017 to 11/27/2017	11/28/2017 to 12/07/2017	GoP	81,928,500.00	-	81,928,500.00	Road Widening including Drainage (2 to 4 Lanes), 5.660 Lane km
18EB0015 / 310204100069000	Network Development - Construction of By-pass and Diversion Roads, Calintaan Bypass, incl. ROW, Occidental Mindoro, incl. ROW, Occidental Mindoro, Sta. 0 + 000 - Sta. 1 + 500 Calintaan, Occidental Mindoro	Construction Section	Competitive Bidding	10/18/2017 to 10/24/2017	11/7/2017	11/21/2017 to 11/27/2017	11/28/2017 to 12/07/2017	GoP	77,200,000.00	-	77,200,000.00	Construction of Concrete Road, 1.500 km, 6.000 Lane km
18EB0020 / 310208100035000	Network Development - Off-Carriageway Improvement-Secondary Roads, Mindoro West Coastal Rd - K0251 + 000 - K0255 + 370 (S00095MR) Rizal, Occidental Mindoro	Construction Section	Competitive Bidding	10/18/2017 to 10/24/2017	11/7/2017	11/21/2017 to 11/27/2017	11/28/2017 to 12/07/2017	GoP	84,982,725.00	-	84,982,725.00	Shoulder Paving/Construction including drainage, 12,906.00 Sq.m.
18EB0031 / 310304100104000	Rehabilitation/Major Repair of Permanent Bridges, Mimping Br. (B00113MR) along Mindoro West Coastal Rd Mamburao, Occidental Mindoro	Construction Section	Competitive Bidding	10/23/2017 to 10/29/2017	11/14/2017	11/28/2017 to 12/04/2017	12/05/2017 to 12/14/2017	GoP	7,840,000.00	-	7,840,000.00	Rehabilitation/ Major Repair of Bridge, 45.90 l.m.
18EB0054 / 300105200063000	National Building Program - Multipurpose / Facilities, Construction of Evacuation Center, Brgy. Sto. Niño, Sablayan, Occidental Mindoro	Construction Section	Competitive Bidding	10/23/2017 to 10/29/2017	11/14/2017	11/28/2017 to 12/04/2017	12/05/2017 to 12/14/2017	GoP	4,950,000.00	-	4,950,000.00	Construction of one (1) unit Multi-Purpose Building
18EB0075 / 300117201276000	LIP - Local Roads and Bridges, Construction of Road, Brgy. Sibalat Magsaysay, Occidental Mindoro	Construction Section	Competitive Bidding	10/23/2017 to 10/29/2017	11/14/2017	11/28/2017 to 12/04/2017	12/05/2017 to 12/14/2017	GoP	3,960,000.00	-	3,960,000.00	Construction of Concrete Road, 0.800 Lane km
18EB0023 / 310209100062000	Network Development - Off-Carriageway Improvement-Tertiary Roads, Jct TLLR-Agcawayan Rd - K0031 + (-166) - K0031 + 808 (S00019LB) Looc, Occidental Mindoro	Construction Section	Competitive Bidding	10/23/2017 to 10/29/2017	11/14/2017	11/28/2017 to 12/04/2017	12/05/2017 to 12/14/2017	GoP	27,953,520.00	-	27,953,520.00	Shoulders Paving/Construction including drainage, 3,896.00 Sq.m.
18EB0030 / 310304100106000	Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges, Sugsugin Br. (B00112MR) along Mindoro West Coastal Rd Mamburao, Occidental Mindoro	Construction Section	Competitive Bidding	10/23/2017 to 10/29/2017	11/14/2017	11/28/2017 to 12/04/2017	12/05/2017 to 12/14/2017	GoP	29,400,000.00	-	29,400,000.00	Rehabilitation/ Major Repair of Bridge, 56.80 l.m.
18EB0035 / 310306100041000	Bridge Program - Construction of New Permanent Bridges, Marilao Br. along Mindoro West Coastal Rd Calintaan, Occidental Mindoro	Construction Section	Competitive Bidding	10/23/2017 to 10/29/2017	11/14/2017	11/28/2017 to 12/04/2017	12/05/2017 to 12/14/2017	GoP	43,120,000.00	-	43,120,000.00	Construction of Concrete Bridge , 36.00 l.m./340.20 sq.m.
18EB0053 / 300105200062000	National Building Program - Multipurpose / Facilities, Construction of DPWH Building, Mindoro Occidental DEO Mamburao Occidental Mindoro	Construction Section	Competitive Bidding	10/23/2017 to 10/29/2017	11/14/2017	11/28/2017 to 12/04/2017	12/05/2017 to 12/14/2017	GoP	16,830,000.00	-	16,830,000.00	Construction of one (1) unit Multi-Purpose Building
18EB0060 / 300116200908000	Construction / Repair / Rehabilitation / Improvement of VIILP-Local Roads, Concreting of Tayamaan-Dungon-Ragasras Brgy. Road, Brgy. Tayamaan, Mamburao, Occidental Mindoro	Construction Section	Competitive Bidding	10/23/2017 to 10/29/2017	11/14/2017	11/28/2017 to 12/04/2017	12/05/2017 to 12/14/2017	GoP	13,860,000.00	-	13,860,000.00	Construction of Concrete Road, 2.800 Lane km
18EB0019 / 310208100034000	Network Development - Off-Carriageway Improvement-Secondary Roads, Mindoro Oriental/Occidental East Coastal Rd - K0214 + 900 - K0218 + 390 (S00094MR) Magsaysay, Occidental Mindoro	Construction Section	Competitive Bidding	10/23/2017 to 10/29/2017	11/14/2017	11/28/2017 to 12/04/2017	12/05/2017 to 12/14/2017	GoP	77,200,000.00	-	77,200,000.00	Shoulder Paving / Construction including drainage, 10,569.00 Sq.m.
18EB0065 / 300116200912000	Construction / Repair / Rehabilitation / Improvement of VIILP-Local Roads, Road Opening/Construction/Concreting of Lapu-lapu Street Brgy. 4 San Jose, Occidental Mindoro	Construction Section	Competitive Bidding	11/02/2017 to 11/08/2017	11/21/2017	12/09/2017 to 12/20/2017	12/21/2017 to 12/30/2017	GoP	9,900,000.00	-	9,900,000.00	Construction of Concrete Road, 2.000 Ln km
18EB0073 / 300117201274000	LIP - Local Roads and Bridges, Construction of Catmon Barangay Road, Brgy. Mapaya San Jose, Occidental Mindoro	Construction Section	Competitive Bidding	11/02/2017 to 11/08/2017	11/21/2017	12/09/2017 to 12/20/2017	12/21/2017 to 12/30/2017	GoP	6,930,000.00	-	6,930,000.00	Construction of Concrete Road, 1.400 Ln km
18EB0100 / 310112100037000	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads-Tertiary Roads, Sablayan Penal Colony Rd - K0334 + 862 - K0335 + 212, K0335 + 284 - K0335 + 622 (S00101MR) Sablayan, Occidental Mindoro	Construction Section	Competitive Bidding	11/02/2017 to 11/08/2017	11/21/2017	12/09/2017 to 12/20/2017	12/21/2017 to 12/30/2017	GoP	7,034,440.00	-	7,034,440.00	Construction of Drainage Structure along Road, 682 L.M.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18EB0102 / 310212100057000	Network Development - Paving of Unpaved Roads-Tertiary Roads, Jct MWCR (Sn Isidro)-Penal Colony-Jct Yapang Rd - K0302 + 620 - K0302 + 766 (S00100MR) Sablayan, Occidental Mindoro	Construction Section	Competitive Bidding	11/02/2017 to 11/08/2017	11/21/2017	12/09/2017 to 12/20/2017	12/21/2017 to 12/30/2017	GoP	5,978,000.00	-	5,978,000.00	Paving of unpaved roads (Gravel to Concrete), 0.458 Lane km
18EB0001 / 310102100129000	Asset Preservation Program - Preventive Maintenance-Secondary Roads, Mindoro West Coastal Rd - K0338 + 008 - K0339 + 000 (S00095MR) Sablayan, Occidental Mindoro	Construction Section	Competitive Bidding	11/02/2017 to 11/08/2017	11/21/2017	12/09/2017 to 12/20/2017	12/21/2017 to 12/30/2017	GoP	16,660,000.00	-	16,660,000.00	Concrete Reblocking, 1.984 Lane km
18EB0034 / 310306100040000	Bridge Program - Construction of New Permanent Bridges, Lawaan-Tamayo Br. along Mindoro West Coastal Rd (Phase- II) Abra de Ilog, Occidental Mindoro	Construction Section	Competitive Bidding	11/02/2017 to 11/08/2017	11/21/2017	12/09/2017 to 12/20/2017	12/21/2017 to 12/30/2017	GoP	19,600,000.00	-	19,600,000.00	Construction of Concrete Bridge (Completion of Deck & Approach Slab), 283.50 Sq.m.
18EB0038 / 320101101552000	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structures, Amnay FC (Kabangkalan Section) Sablayan, Occidental Mindoro	Construction Section	Competitive Bidding	11/02/2017 to 11/08/2017	11/21/2017	12/09/2017 to 12/20/2017	12/21/2017 to 12/30/2017	GoP	29,400,000.00	-	29,400,000.00	Construction of Flood Mitigation Structure, 410.00 l.m.
18EB0045 / 320102100401000	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Amnay Flood Control Structure (Pag-asa-Guitong Section-Phase 3) Sablayan, Mindoro Occidental	Construction Section	Competitive Bidding	11/02/2017 to 11/08/2017	11/21/2017	12/09/2017 to 12/20/2017	12/21/2017 to 12/30/2017	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Mitigation Structure, 548.00 l.m.
18EB0098 / 300117201278000	LIP - Concreting of Junction Mindoro West Coastal Road to Old National Road, Brgy. Casague Section Sta. Cruz, Occidental Mindoro	Construction Section	Competitive Bidding	11/02/2017 to 11/08/2017	11/21/2017	12/09/2017 to 12/20/2017	12/21/2017 to 12/30/2017	GoP	19,800,000.00	-	19,800,000.00	Construction of Concrete Road, 1.300 km.
18EB0004 / 310105100029000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Secondary Roads, Mindoro West Coastal Rd - K0235 + 000 - K0235 + 594, K0237 + 050 - K0237 + 984, K0237 + 1000 - K0238 + 065, K0239 + 700 - K0239 + 750, K0340 + 300 - K0340 + 365, K0343 + 469 - K0343 + 350, K0404 + 816 - K0405 + 377, K0407 + 400 - K0408 + 543 (S00095MR) San Jose, Sablayan and Mamburao, Occidental Mindoro	Construction Section	Competitive Bidding	10/27/2017 to 11/02/2017	11/16/2017	12/08/2017 to 12/19/2017	12/20/2017 to 12/29/2017	GoP	96,307,000.00	-	96,307,000.00	Concrete Reconstruction with 280mm Slab with Drainage, 7.044 Lane km
18EB0010 / 310108100034000	Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Mindoro West Coastal Rd - K0446 + 000 - K0446 + 117, K0446 + 152 - K0446 + 224, K0446 + 224 - K0446 + 347, K0446 + 347 - K0446 + 365, K0446 + 365 - K0446 + 680, K0447 + 107 - K0447 + 127, K0447 + 244 - K0447 + 514, K0447 + 595 - K0447 + 752.5 (S00095MR) Abra de Ilog, Occidental Mindoro	Construction Section	Competitive Bidding	10/27/2017 to 11/02/2017	11/16/2017	12/08/2017 to 12/19/2017	12/20/2017 to 12/29/2017	GoP	96,297,350.00	-	96,297,350.00	Construction of Road Slope Protection Structure, 45,670 Sq.m.
18EB0077 / 310202100093000	Network Development - Road Widening of Secondary Roads, Mindoro Oriental/Occidental East Coastal Rd - K0224 + 922 - K0228 + 173 (S00094MR) San Jose, Occidental Mindoro	Construction Section	Competitive Bidding	10/27/2017 to 11/02/2017	11/16/2017	12/08/2017 to 12/19/2017	12/20/2017 to 12/29/2017	GoP	96,500,000.00	-	96,500,000.00	Road Widening including Drainage, 3.300 kms. (6.600 Lane km)
18EB0078 / 310202100095000	Network Development - Road Widening of Secondary Roads, Mindoro West Coastal Rd - K0245 + 805 - K0249 + 106 (S00095MR) San Jose, Occidental Mindoro	Construction Section	Competitive Bidding	10/27/2017 to 11/02/2017	11/16/2017	12/08/2017 to 12/19/2017	12/20/2017 to 12/29/2017	GoP	96,500,000.00	-	96,500,000.00	Road Widening including Drainage, 3.299 kms. (6.598 Lane km)
18EB0079 / 310202100096000	Network Development - Road Widening of Secondary Roads, Mindoro West Coastal Rd - K0255 + 393 - K0259 + 128 (S00095MR) Rizal, Occidental Mindoro	Construction Section	Competitive Bidding	10/27/2017 to 11/02/2017	11/16/2017	12/08/2017 to 12/19/2017	12/20/2017 to 12/29/2017	GoP	96,500,000.00	-	96,500,000.00	Road Widening including Drainage, 3.493 kms. (6.986 Lane km)
18EB0080 / 310202100098000	Network Development - Road Widening of Secondary Roads, Mindoro West Coastal Rd - K0324 + 000 - K0327 + 362 (S00095MR) Sablayan, Occidental Mindoro	Construction Section	Competitive Bidding	10/27/2017 to 11/02/2017	11/16/2017	12/08/2017 to 12/19/2017	12/20/2017 to 12/29/2017	GoP	96,500,000.00	-	96,500,000.00	Road Widening including Drainage, 3.415 kms. (6.830 Lane km)
18EB0081 / 310202100100000	Network Development - Road Widening of Secondary Roads, Mindoro West Coastal Rd - K0414 + 000 - K0417 + 700 (S00095MR) Mamburao, Occidental Mindoro	Construction Section	Competitive Bidding	10/27/2017 to 11/02/2017	11/16/2017	12/08/2017 to 12/19/2017	12/20/2017 to 12/29/2017	GoP	96,500,000.00	-	96,500,000.00	Road Widening including Drainage, 3.577 kms. (7.154 Lane km)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18EB0032 / 310306100039000	Bridge Program - Construction of New Permanent Bridges, Agkawayan Br. 2 along Tagbac-Lubang-Looc Rd Looc, Occidental Mindoro	Construction Section	Competitive Bidding	11/03/2017 to 11/09/2017	11/24/2017	12/08/2017 to 12/14/2017	12/15/2017 to 12/24/2017	GoP	13,720,000.00	-	13,720,000.00	Construction of New Concrete Bridge, 12.80 LM/122.11 Sq.m.
18EB0087 / 300102200099000	LIP - Buildings and other Structures, Construction of Classroom Building, Tangkalan Elementary School, Brgy. Tangkalan, Mamburao, Occidental Mindoro	Construction Section	Competitive Bidding	11/03/2017 to 11/09/2017	11/24/2017	12/08/2017 to 12/14/2017	12/15/2017 to 12/24/2017	GoP	1,960,000.00	-	1,960,000.00	Construction of one (1) unit-1CL School Building
18EB0088 / 300104202225000	Construction / Repair / Rehabilitation / Improvement of VIILP-Local Roads, Construction of Multi-purpose Building, Occ. Mindoro National High School, Mamburao, Occidental Mindoro	Construction Section	Competitive Bidding	11/03/2017 to 11/09/2017	11/24/2017	12/08/2017 to 12/14/2017	12/15/2017 to 12/24/2017	GoP	1,960,000.00	-	1,960,000.00	Construction of one (1) unit Multi-purpose Building
18EB0021 / 310209100060000	Network Development - Off-Carriageway Improvement-Tertiary Roads, Jct Lubang-Binakas-Barac Rd - K0006 + 727 - K0008 + 972 (S00013LB) Lubang, Occidental Mindoro	Construction Section	Competitive Bidding	11/03/2017 to 11/09/2017	11/24/2017	12/08/2017 to 12/14/2017	12/15/2017 to 12/24/2017	GoP	34,803,720.00	-	34,803,720.00	Shoulders Paving/Construction including drainage, 4,840 Sq.m.
18EB0024 / 310212100058000	Network Development - Paving of Unpaved Roads-Tertiary Roads, Tagbac-Lubang-Looc Rd - K0027 + 043 - K0028 + 000 (S00004LB) Looc, Occidental Mindoro	Construction Section	Competitive Bidding	11/03/2017 to 11/09/2017	11/24/2017	12/08/2017 to 12/14/2017	12/15/2017 to 12/24/2017	GoP	31,963,680.00	-	31,963,680.00	Rehabilitation/ Major Repair of Bridge, 56.80 l.m.
18EB0036 / 310306100042000	Bridge Program - Construction of New Permanent Bridges, Sigman Br. along Mindoro West Coastal Rd Abra de Ilog, Occidental Mindoro	Construction Section	Competitive Bidding	11/03/2017 to 11/09/2017	11/24/2017	12/08/2017 to 12/14/2017	12/15/2017 to 12/24/2017	GoP	21,560,000.00	-	21,560,000.00	Construction of Concrete Bridge , 36.00 l.m./340.20 sq.m.
18EB0037 / 310306100043000	Bridge Program - Construction of New Permanent Bridges, Sulok Br. along Tagbac-Lubang-Looc Rd Looc, Occidental Mindoro	Construction Section	Competitive Bidding	11/03/2017 to 11/09/2017	11/24/2017	12/08/2017 to 12/14/2017	12/15/2017 to 12/24/2017	GoP	19,600,000.00	-	19,600,000.00	Construction of one (1) unit Multi-Purpose Building
18EB0039 / 320101101553000	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structures, Mangarin Flood Control San Jose, Occidental Mindoro	Construction Section	Competitive Bidding	11/03/2017 to 11/09/2017	11/24/2017	12/08/2017 to 12/14/2017	12/15/2017 to 12/24/2017	GoP	49,000,000.00	-	49,000,000.00	Construction of Concrete Road, 2.800 Lane km
18EB0062 / 300116200910000	Construction / Repair / Rehabilitation / Improvement of VIILP-Local Roads, Road Opening of Alibog-Nicolas Road Magsaysay, Occidental Mindoro	Construction Section	Competitive Bidding	11/03/2017 to 11/09/2017	11/24/2017	12/08/2017 to 12/14/2017	12/15/2017 to 12/24/2017	GoP	49,500,000.00	-	49,500,000.00	Construction of Gravel Road, 10.00 Lane km
18EB0090 / a) 300107200150000 b) 300107200151000	Cluster 2018-LIP05: Local Infrastructure Program - Construction of various Flood Control System/Structure: a) Babuy River, Phase I, Brgy. Tangkalan, Occidental Mindoro b) Babuy River, Phase II, Brgy. Tangkalan, Mamburao, Occidental Mindoro	Construction Section	Competitive Bidding	11/14/2017 to 11/20/2017	12/04/2017	12/19/2017 to 12/25/2017	12/26/2017 to 01/04/2018	GoP	8,991,000.00	-	8,991,000.00	Construction of Flood Control System/Structure, a) 86.00 LM and b) 74.00 LM
18EB0063 / 300116200910000	Construction / Repair / Rehabilitation / Improvement of VIILP-Local Roads, Road Opening of OMNC Labangan to Bagong Sikat Road including Bridge, San Jose, Occidental Mindoro	Construction Section	Competitive Bidding	11/14/2017 to 11/20/2017	12/04/2017	12/19/2017 to 12/25/2017	12/26/2017 to 01/04/2018	GoP	37,620,000.00	-	37,620,000.00	Construction of Gravel Road including concrete bridge, 0.932 km. / 1.864 Lane km
18EB0049 / 320102100042000	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Mitigation Structure along Amnay River (Guitong Hill Section) Sablayan, Mindoro Occidental	Construction Section	Competitive Bidding	11/14/2017 to 11/20/2017	12/04/2017	12/19/2017 to 12/25/2017	12/26/2017 to 01/04/2018	GoP	57,900,000.00	-	57,900,000.00	Construction of Flood Mitigation Structure, 500.00 LM
18EB0066 / 300116200913000	Construction / Repair / Rehabilitation / Improvement of VIILP-Local Roads, Road Opening/Construction/Concreting of Quezon Street Brgy. 7 San Jose, Occidental Mindoro	Construction Section	Competitive Bidding	11/16/2017 to 11/22/2017	12/05/2017	12/19/2017 to 12/25/2017	12/26/2017 to 01/04/2018	GoP	7,920,000.00	-	7,920,000.00	Construction of Concrete Road, 0.269 km. / 0.538 Lane km
18EB0093 / a) 300117201270000 b) 300117201271000 c) 300117201272000 d) 300117201273000	Cluster 2018-LIP06: Local Infrastructure Program - Concreting of various Road: a) Barangay San Luis, Mamburao, Occidental Mindoro b) Barangay Tangkalan, Mamburao, Occidental Mindoro c) Barangay Tangkalan, Occidental Mindoro d) Calomintao, Alacaak, Sta. Cruz, Occidental Mindoro	Construction Section	Competitive Bidding	11/16/2017 to 11/22/2017	12/05/2017	12/19/2017 to 12/25/2017	12/26/2017 to 01/04/2018	GoP	11,880,000.00	-	11,880,000.00	Concreting of various Barangay Road, a) 0.254 km. / 0.408 Lane km, b) 0.270 km. / 0.540 Lane km, c) 0.140 km. / 0.280 Lane km, and d) 0.290 km. / 0.580 Lane km
18EB0093-A / a) 300117201270000	Local Infrastructure Program - Concreting of Road: a) Barangay San Luis, Mamburao, Occidental Mindoro	Construction Section	Competitive Bidding	11/16/2017 to 11/22/2017	12/05/2017	12/19/2017 to 12/25/2017	12/26/2017 to 01/04/2018	GoP	2,475,000.00	-	2,475,000.00	Concreting of Barangay Road, 0.254 km. / 0.408 Lane km

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18EB0093-B / b) 300117201271000	Local Infrastructure Program - Concreting of Road: b) Barangay Tangkalan, Mamburao, Occidental Mindoro	Construction Section	Competitive Bidding	11/16/2017 to 11/22/2017	12/05/2017	12/19/2017 to 12/25/2017	12/26/2017 to 01/04/2018	GoP	2,475,000.00	-	2,475,000.00	Concreting of Barangay Road, 0.270 km. / 0.540 Lane km
18EB0093-C / c) 300117201272000	Local Infrastructure Program - Concreting of Road: c) Barangay Tangkalan, Occidental Mindoro	Construction Section	Competitive Bidding	11/16/2017 to 11/22/2017	12/05/2017	12/19/2017 to 12/25/2017	12/26/2017 to 01/04/2018	GoP	1,980,000.00	-	1,980,000.00	Concreting of Barangay Road, 0.140 km. / 0.280 Lane km
18EB0093-D / d) 300117201273000	Local Infrastructure Program - Concreting of Road: d) Calomintao, Alacaak, Sta. Cruz, Occidental Mindoro	Construction Section	Competitive Bidding	11/16/2017 to 11/22/2017	12/05/2017	12/19/2017 to 12/25/2017	12/26/2017 to 01/04/2018	GoP	4,950,000.00	-	4,950,000.00	Concreting of Barangay Road, 0.290 km. / 0.580 Lane km
18EB0099 / 300121200104000	LIP - Construction of Buli Domestic Water System w/ Elevated Tank, So. Buli, Cabra Lubang, Occidental Mindoro	Construction Section	Competitive Bidding	11/16/2017 to 11/22/2017	12/05/2017	12/19/2017 to 12/25/2017	12/26/2017 to 01/04/2018	GoP	3,960,000.00	-	3,960,000.00	Construction of one (1) unit Level II Water System
18EB0056 / 300116200899000	Construction / Repair / Rehabilitation / Improvement of VIILP-Local Roads, Concreting of Jct. National Road to Lagundian Brgy. Road, Brgy. Balansay, Mamburao, Occidental Mindoro	Construction Section	Competitive Bidding	11/16/2017 to 11/22/2017	12/05/2017	12/19/2017 to 12/25/2017	12/26/2017 to 01/04/2018	GoP	29,700,000.00	-	29,700,000.00	Construction of Concrete Road, 2.700 kms. / 5.400 Lane km
18EB0014 / 310204100001000	Network Development - Construction of By-pass and Diversion Roads, Abra De Ilog Bypass Road, incl. ROW, Occidental Mindoro, Sta. 0 + 732 - Sta. 2 + 232 Abra de Ilog, Occidental Mindoro	Construction Section	Competitive Bidding	11/16/2017 to 11/22/2017	12/05/2017	12/19/2017 to 12/25/2017	12/26/2017 to 01/04/2018	GoP	77,200,000.00	-	77,200,000.00	Construction of Concrete Road, 1.474 kms. / 5.896 Lane km
18EB0028 / 310304100002000	Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges, Buswangan Br. (B00089MR) along Mindoro West Coastal Rd Calintaan, Occidental Mindoro	Construction Section	Competitive Bidding	11/16/2017 to 11/22/2017	12/05/2017	12/19/2017 to 12/25/2017	12/26/2017 to 01/04/2018	GoP	53,075,000.00	-	53,075,000.00	Rehabilitation/ Major Repair of Bridge, 122.20 L.M.
18EB0043 / 320101100124000	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Mamburao River Mamburao, Occidental Mindoro	Construction Section	Competitive Bidding	11/16/2017 to 11/22/2017	12/05/2017	12/19/2017 to 12/25/2017	12/26/2017 to 01/04/2018	GoP	96,500,000.00	-	96,500,000.00	Construction of Revetment, 730.00 L.M.
18EB0092 / 300107200152000	LIP - Construction of Flood Control Structure, Brgy. Talabaan Mamburao, Occidental Mindoro	Construction Section	Competitive Bidding	11/22/2017 to 11/28/2017	12/12/2017	12/27/2017 to 01/02/2018	01/03/2017 to 01/12/2018	GoP	9,900,000.00	-	9,900,000.00	Construction of Flood Mitigation Structure, 680.00 LM
18EB0055 / 300116200898000	Construction / Repair / Rehabilitation / Improvement of VIILP-Local Roads, Concreting of Circumferential Road at Ilin Island San Jose, Occidental Mindoro	Construction Section	Competitive Bidding	11/22/2017 to 11/28/2017	12/12/2017	12/27/2017 to 01/02/2018	01/03/2017 to 01/12/2018	GoP	24,750,000.00	-	24,750,000.00	Construction of Concrete Road, 0.848 km. / 1.696 Lane km
18EB0064 / 300116200911000	Construction / Repair / Rehabilitation / Improvement of VIILP-Local Roads, Road Opening/Concreting of Jct. MWCR Apyas to Mananao Abra de Ilog, Occidental Mindoro	Construction Section	Competitive Bidding	11/22/2017 to 11/28/2017	12/12/2017	12/27/2017 to 01/02/2018	01/03/2017 to 01/12/2018	GoP	49,500,000.00	-	49,500,000.00	Construction of Concrete Road including bridge, 2.074 km. / 4.148 Lane km
18EB0097 / 300117201277000	LIP - Concreting of Junction Mindoro East Coastal Road to Sta. Teresa Magsaysay, Occidental Mindoro	Construction Section	Competitive Bidding	11/22/2017 to 11/28/2017	12/12/2017	12/27/2017 to 01/02/2018	01/03/2017 to 01/12/2018	GoP	39,600,000.00	-	39,600,000.00	Construction of Concrete Road, 2.450 km. / 4.900 Lane km
18EB0103 / 320101101551000	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bank Protection and Rechanneling, Barangay Alacaak Sta. Cruz, Occidental Mindoro	Construction Section	Competitive Bidding	11/22/2017 to 11/28/2017	12/12/2017	12/27/2017 to 01/02/2018	01/03/2017 to 01/12/2018	GoP	39,200,000.00	-	39,200,000.00	Construction of Concrete Revetment, 500.00 L.M.
18EB0007 / 310106100040000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Tertiary Roads, Tagbac- Lubang-Looc Rd - K0020 + 164 - K0021 + 000, K0021 + 538 - K0021 + 632, K0031 + 674 - K0031 + 776, K0031 + 787 - K0032 + 040, K0032 + 558 - K0032 + 921, K0033 + 541 - K0033 + 641, K0037 + 204 - K0037 + 521, K0039 + 200 - K0039 + 727, K0039 + 739 - K0040 + 098, K0040 + 098 - K0040 + 158, K0029 + 951 - K0030 + 178, K0033 + 049 - K0033 + 152 (S0004LB) Looc, Occidental Mindoro	Construction Section	Competitive Bidding	11/22/2017 to 11/28/2017	12/12/2017	12/27/2017 to 01/02/2018	01/03/2017 to 01/12/2018	GoP	96,488,420.00	-	96,488,420.00	Concrete Reconstruction with 280mm Slab with Drainage, 3.227 kms. / 6.554 Lane km
18EB0016 / 310205100027000	Network Development - Construction of Missing Links/ New Roads, Bulalacao-San Jose-Jct Mapaya Road, Package 1 Magsaysay, Occidental Mindoro	Construction Section	Competitive Bidding	11/22/2017 to 11/28/2017	12/12/2017	12/27/2017 to 01/02/2018	01/03/2017 to 01/12/2018	GoP	96,500,000.00	-	96,500,000.00	Rehabilitation/ Major Repair of Bridge, 122.20 L.M.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18EB0017 / 310205100092000	Network Development - Construction of Missing Links/ New Roads, Junction MWCR (Labangan)-Murtha-Jct Iriron Road including bridges, Mindoro Occidental Calintaan, Occidental Mindoro	Construction Section	Competitive Bidding	11/22/2017 to 11/28/2017	12/12/2017	12/27/2017 to 01/02/2018	01/03/2017 to 01/12/2018	GoP	96,500,000.00	-	96,500,000.00	Construction of Revetment, 730.00 L.M.
18EB0018 / 310205100170000	Network Development - Construction of Missing Links/ New Roads, Victoria Sablayan (Mindoro Cross Island Road), Package 1, Occidental Mindoro, Sta. 1 + 523 - Sta. 2 + 973 Sablayan, Occidental Mindoro	Construction Section	Competitive Bidding	11/22/2017 to 11/28/2017	12/12/2017	12/27/2017 to 01/02/2018	01/03/2017 to 01/12/2018	GoP	96,500,000.00	-	96,500,000.00	Construction of Concrete Road, 1.450 kms. / 2.900 Lane km
18EB0086 / 320101100157000	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Shore Protection/Causeway Paluan, Occidental Mindoro	Construction Section	Competitive Bidding	11/22/2017 to 11/28/2017	12/12/2017	12/27/2017 to 01/02/2018	01/03/2017 to 01/12/2018	GoP	93,122,500.00	-	93,122,500.00	Construction of Concrete Revetment/Shore Protection, 200.00 L.M.
18EB0052 / 300203100046000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Roads leading to Cabra Island, Cabra Lighthouse and White Sand Beach, Lubang, Occidental Mindoro	Construction Section	Competitive Bidding	11/29/2017 to 12/05/2017	12/19/2017	01/03/2018 to 01/09/2018	01/10/2017 to 01/19/2018	GoP	48,925,500.00	-	48,925,500.00	Road Concreting, 2.230 km. / 4.460 Lane km
18EB0109 / 310208100034000	Network Development Program - Construction of Missing Links/ New Roads, Victoria Sablayan (Mindoro Cross Island Road), Package 3, Occidental Mindoro Sablayan, Occidental Mindoro	Construction Section	Competitive Bidding	11/29/2017 to 12/05/2017	12/19/2017	01/03/2018 to 01/09/2018	01/10/2017 to 01/19/2018	GoP	48,250,000.00	-	48,250,000.00	Construction of Concrete Road, 0.5135 km. / 1.027 Lane km
18EB0106 / 310203100033000	Network Development Program - Road Widening Tertiary Roads, Jct MWCR (Labangan)-Murtha-Jct Iriron Rd - K0234 + (-931) - K0236 +088 (S00142MR) San Jose, Occidental Mindoro	Construction Section	Competitive Bidding	11/29/2017 to 12/05/2017	12/19/2017	01/03/2018 to 01/09/2018	01/10/2017 to 01/19/2018	GoP	86,850,000.00	-	86,850,000.00	Road Widening, 3.000 km. / 6.000 Lane km
18EB0107 / 310203100069000	Network Development Program - Road Widening Tertiary Roads, Jct MWCR (Labangan)-Murtha-Jct Iriron Rd - K0236 + 088 - K0238 + 113 San Jose, Occidental Mindoro	Construction Section	Competitive Bidding	11/29/2017 to 12/05/2017	12/19/2017	01/03/2018 to 01/09/2018	01/10/2017 to 01/19/2018	GoP	57,900,000.00	-	57,900,000.00	Road Widening, 2.025 km. / 4.050 Lane km
18EB0112 / 320101100290000	Flood Management Program - Construction of Busuanga River Flood Control Structures (Adela Section), Rizal, Occidental Mindoro	Construction Section	Competitive Bidding	11/30/2017 to 12/06/2017	12/20/2017	12/28/2017	12/29/2017	GoP	54,570,750.00	-	54,570,750.00	Construction of Flood Mitigation Structure, 453.00 L.M.
18EB0113 / 320101100287000	Flood Management Program - Construction of Alag River Flood Control Structures (Phase-3), Sablayan, Occidental Mindoro	Construction Section	Competitive Bidding	11/30/2017 to 12/06/2017	12/20/2017	12/28/2017	12/29/2017	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Mitigation Structure, 816.00 L.M.
18EB0114 / 320101100288000	Flood Management Program - Construction of Amaling River River Flood Control Structures, Rizal, Occidental Mindoro	Construction Section	Competitive Bidding	11/30/2017 to 12/06/2017	12/20/2017	12/28/2017	12/29/2017	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Mitigation Structure, 1,459.00 L.M.
18EB0115 / 320101100309000	Flood Management Program - Construction of Mompong River Flood Control Structures, So. Pandaitan Section, Sablayan, Occidental Mindoro	Construction Section	Competitive Bidding	11/30/2017 to 12/06/2017	12/20/2017	12/28/2017	12/29/2017	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Mitigation Structure, 1,173.00 L.M.
18EB0116 / 320101100304000	Flood Management Program - Construction of Flood Control Structures, Patrick River (Victoria Section), Sablayan, Occidental Mindoro	Construction Section	Competitive Bidding	11/30/2017 to 12/06/2017	12/20/2017	12/28/2017	12/29/2017	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Mitigation Structure, 975.00 L.M.
18EB0117 / 320101101557000	Flood Management Program - Construction of Anahawin River Flood Control Structures (Phase-1), Calintaan, Occidental Mindoro	Construction Section	Competitive Bidding	11/30/2017 to 12/06/2017	12/20/2017	12/28/2017	12/29/2017	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Mitigation Structure, 395.00 L.M.
18EB0118 / 320101101558000	Flood Management Program - Construction of Anahawin River Flood Control Structures (Phase-2), Calintaan, Occidental Mindoro	Construction Section	Competitive Bidding	11/30/2017 to 12/06/2017	12/20/2017	12/28/2017	12/29/2017	GoP	24,941,000.00	-	24,941,000.00	Construction of Flood Mitigation Structure, 205.00 L.M.
18EB0076 / 300119200075000	Local Infrastructure Program - Local Roads and Bridges - Rehabilitation of Panduracan Bridge, San Jose, Occidental Mindoro Re-aligned to Construction of Sitio Catmon to Sitio Cosul Barangay Road, San Jose, Occidental Mindoro	Construction Section	Competitive Bidding	12/19/2017 to 12/25/2017	01/08/2018	01/12/2018 to 01/15/2018	1/16/2018	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road, 0.500 km./ 1.000 lane km
18EB0119 / 300108200005000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects: Construction of Seawall along Barangays Marikit and Lumangbayan, Paluan, Occidental Mindoro	Construction Section	Competitive Bidding	01/16/2018 to 01/22/2018	02/05/2018	02/16/2018 to 02/19/2018	02/20/2018 to 03/01/2018	GoP	99,000,000.00	-	99,000,000.00	Construction of Seawall, 2,500.00 L.M.
18EB0120 / 300116200021000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects: Rehabilitation/ Improvement/Concreting of Poblacion – Calawagan – Harison Road, Paluan, Occidental Mindoro	Construction Section	Competitive Bidding	01/16/2018 to 01/22/2018	02/05/2018	02/16/2018 to 02/19/2018	02/20/2018 to 03/01/2018	GoP	99,000,000.00	-	99,000,000.00	Concreting of Road, 5.000 kms.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18EB0121 / 300116200116000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects: Concreting of Mamburao National Junction Paluan Provincial Road (Maslud – Igsuso Section), Paluan, Ocidental Mindoro	Construction Section	Competitive Bidding	01/16/2018 to 01/22/2018	02/05/2018	02/16/2018 to 02/19/2018	02/20/2018 to 03/01/2018	GoP	99,000,000.00	-	99,000,000.00	Concreting of Road, 6.500 kms.
18EB0122 / 310106100133000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Tertiary Roads, Jct MWCR (Sn Isidro)-Penal Colony-Jct Yapang Rd - K0312+149 - K0312+256, K0312+411 - K0312+524, K0313+957 - K0315+017 , K0303+916 - K0304+055 (S00100MR) Sablayan, Occidental Mindoro	Construction Section	Competitive Bidding	01/11/2018 to 01/17/2018	01/30/2018	02/03/2018 to 02/05/2018	02/06/2018 to 02/07/2018	GoP	26,754,000.00	-	26,754,000.00	Concrete Reconstruction with 280mm Slab with Drainage, 1.238 kms. / 2.212 Lane km
18EB0123 / 310108100034000	Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Mindoro West Coastal Rd - K0446 + 000 - K0446 + 117, K0446 + 152 - K0446 + 224, K0446 + 224 - K0446 + 347, K0446 + 347 - K0446 + 365, K0446 + 365 - K0446 + 680, K0447 + 107 - K0447 + 127, K0447 + 244 - K0447 + 514, K0447 + 595 - K0447 + 752.5 (S00095MR) Abra de Ilog, Occidental Mindoro	Construction Section	Competitive Bidding	01/11/2018 to 01/17/2018	01/30/2018	02/03/2018 to 02/05/2018	02/06/2018 to 02/07/2018	GoP	96,297,350.00	-	96,297,350.00	Construction of Road Slope Protection Structure, 1.1805 kms. / 45,670 Sq.m.
18EB0124 / a) 300104202228000 b) 300104202228000 c) 300104202230000 d) 300104202231000 e) 300104202232000	Cluster 2018-LIP07: Local Infrastructure Program - Construction of various Multi-purpose Building (Daycare Center): a) Brgy. Payompon, Mamburao, Occidental Mindoro b) Brgy. Cabacao, Abra de Ilog, Occidental Mindoro c) Barangay Labangan, Poblacion, San Jose, Occidental Mindoro d) Barangay Mangarin, San Jose, Occidental Mindoro e) Barangay Pag-Asa, San Jose, Occidental Mindoro	Construction Section	Competitive Bidding	01/12/2018 to 01/18/2018	01/31/2018	02/06/2018 to 02/08/2018	02/09/2018 to 02/12/2018	GoP	6,930,000.00	-	6,930,000.00	Construction of five (5) units Multi-purpose building
18EB0124-A / a) 300104202228000	Local Infrastructure Program - Construction of Multi-purpose Building (Daycare Center): a) Brgy. Payompon, Mamburao, Occidental Mindoro	Construction Section	Competitive Bidding	01/12/2018 to 01/18/2018	01/31/2018	02/06/2018 to 02/08/2018	02/09/2018 to 02/12/2018	GoP	1,485,000.00	-	1,485,000.00	Construction of one (1) units Multi-purpose building
18EB0124-B / b) 300104202228000	Local Infrastructure Program - Construction of Multi-purpose Building (Daycare Center): b) Brgy. Cabacao, Abra de Ilog, Occidental Mindoro	Construction Section	Competitive Bidding	01/12/2018 to 01/18/2018	01/31/2018	02/06/2018 to 02/08/2018	02/09/2018 to 02/12/2018	GoP	1,485,000.00	-	1,485,000.00	Construction of one (1) units Multi-purpose building
18EB0124-C / c) 300104202230000	Local Infrastructure Program - Construction of various Multi-purpose Building (Daycare Center): c) Barangay Labangan, Poblacion, San Jose, Occidental Mindoro	Construction Section	Competitive Bidding	01/12/2018 to 01/18/2018	01/31/2018	02/06/2018 to 02/08/2018	02/09/2018 to 02/12/2018	GoP	1,319,670.00	-	1,319,670.00	Construction of one (1) units Multi-purpose building
18EB0124-D / d) 300104202231000	Local Infrastructure Program - Construction of Multi-purpose Building (Daycare Center): d) Barangay Mangarin, San Jose, Occidental Mindoro	Construction Section	Competitive Bidding	01/12/2018 to 01/18/2018	01/31/2018	02/06/2018 to 02/08/2018	02/09/2018 to 02/12/2018	GoP	1,319,670.00	-	1,319,670.00	Construction of one (1) units Multi-purpose building
18EB0124-E / e) 300104202232000	Local Infrastructure Program - Construction of various Multi-purpose Building (Daycare Center): e) Barangay Pag-Asa, San Jose, Occidental Mindoro	Construction Section	Competitive Bidding	01/12/2018 to 01/18/2018	01/31/2018	02/06/2018 to 02/08/2018	02/09/2018 to 02/12/2018	GoP	1,320,660.00	-	1,320,660.00	Construction of one (1) units Multi-purpose building
18EB0125 / 300104202233000	Local Infrastructure Program - Construction of Multi-purposse Building, Selina Elementary School - Cigaras Extension, Sitio Cigaras, Barangay Ilvita, Sablayan, Occidental Mindoro	Construction Section	Competitive Bidding	01/12/2018 to 01/18/2018	01/31/2018	02/06/2018 to 02/08/2018	02/09/2018 to 02/12/2018	GoP	1,980,000.00	-	1,980,000.00	Construction of one (1) unit Multi-purpose building
18EB0126 / 300117201279000	Local Infrastructure Program - Construction of Road, Barangay Monte Claro to Batasan, San Jose, Occidental Mindoro	Construction Section	Competitive Bidding	01/12/2018 to 01/18/2018	01/31/2018	02/06/2018 to 02/08/2018	02/09/2018 to 02/12/2018	GoP	1,980,000.00	-	1,980,000.00	Construction of concrete road, 0.200 km.
18EB0127 / 300116200903000	Local Infrastructure Program - Concreting of Road connecting Brgy. 2 to 7, Mamburao, Occidental Mindoro	Construction Section	Competitive Bidding	01/12/2018 to 01/18/2018	01/31/2018	02/06/2018 to 02/08/2018	02/09/2018 to 02/12/2018	GoP	9,900,000.00	-	9,900,000.00	Construction of concrete road, 1.000 km.
18EB0128 / 300116200905000	Local Infrastructure Program - Concreting of Road, Sitio Catmon, Brgy. Mapaya, San Jose, Occidental Mindoro	Construction Section	Competitive Bidding	01/12/2018 to 01/18/2018	01/31/2018	02/06/2018 to 02/08/2018	02/09/2018 to 02/12/2018	GoP	14,850,000.00	-	14,850,000.00	Construction of concrete road, 1.500 kms.
18EB0129 / 300116200906000	Local Infrastructure Program - Concreting of Road, Sitio Gumaer, Brgy. Tangkalan, Mamburao, Occidental Mindoro	Construction Section	Competitive Bidding	01/12/2018 to 01/18/2018	01/31/2018	02/06/2018 to 02/08/2018	02/09/2018 to 02/12/2018	GoP	9,900,000.00	-	9,900,000.00	Construction of concrete road, 1.000 km.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18EB0130 / 320101101550000	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction and Improvement of Drainage System of Mamburao, Occidental Mindoro	Construction Section	Competitive Bidding	01/12/2018 to 01/18/2018	01/31/2018	02/06/2018 to 02/08/2018	02/09/2018 to 02/12/2018	GoP	24,500,000.00	-	24,500,000.00	Construction of Flood Mitigation Structure, 3,000.00 L.M.
18EB0131 / 300116200907000	Concreting of Road, Sitio Niyayos, Brgy. New Dagupan, Calintaan, Occidental Mindoro	Construction Section	Competitive Bidding	01/17/2018 to 01/23/2018	02/05/2018	02/09/2018 to 02/12/2018	02/12/2018 to 02/14/2018	GoP	14,850,000.00	-	14,850,000.00	Construction of concrete road, 1.500 km.
18EB0140	Repair/Shoring of Span 3 & 4 (both supported by Pier 3) of Lumintao Bridge (B00084mr) along Mindoro West Coastal Road	Maintenance Section	Competitive Bidding	03/15/2018 to 03/21/2018	04/03/2018	04/10/2018 to 04/16/2018	04/17/2018 to 04/18/2018	GoP	1,158,748.00	1,158,748.00	-	Shoring of bridge span 3 & 4
18EB0141	Repainting of Mompong-Yapang Bridge along Jct. MWCR (San Isidro)-Penal Colony-Jct. Yapang Road (S00100MR) Sablayan, Occidental Mindoro	Maintenance Section	Competitive Bidding	05/11/2018 to 05/17/2018	05/21/2018	05/29/2018 to 05/30/2018	05/31/2018 to 06/01/2018	GoP	318,327.00	318,327.00	-	Bridge repainting 155 LM
18EB0142	Selective Pavement Maintenance along Mindoro West Coastal Road (S00095MR), Intermittent Section, Occidental Mindoro, K0239+000 - K0428+000	Maintenance Section	Competitive Bidding	05/11/2018 to 05/17/2018	05/30/2018	06/06/2018 to 06/12/2018	06/13/2018 to 06/14/2018	GoP	4,144,514.00	4,144,514.00	-	Pavement reblocking 580.5 LM
18EB0143	Selective Pavement Maintenance along Mtagbac-Lubang-Looc Road, Intermittent Section, Lubang, Occidental Mindoro	Maintenance Section	Competitive Bidding	10/03/2018 to 10/09/2018	10/22/2018	10/30/2018 to 11/05/2018	11/06/2018 to 11/07/2018	GoP	2,000,000.00	2,000,000.00	-	Pavement reblocking 166.5 LM
18EB0144	Completion of Perimeter Fence DPWH-Mindoro Occidental DEO, Mamburao, Occidental Mindoro	Construction Section	Competitive Bidding	03/27/2018 to 04/02/2018	04/16/2018	04/24/2018 to 04/30/2018	05/01/2018 to 05/03/2018	GoP	2,000,000.00	-	2,000,000.00	Completion of perimeter fence
18EB0145	Completion of Perimeter Fence DPWH-Mindoro Occidental DEO, Sablayan Field Office, Sablayan, Occidental Mindoro	Construction Section	Competitive Bidding	03/27/2018 to 04/02/2018	04/16/2018	04/24/2018 to 04/30/2018	05/01/2018 to 05/03/2018	GoP	1,500,000.00	-	1,500,000.00	Completion of perimeter fence
18EB0146	Construction/Replacement of Guardhouse DPWH-Mindoro Occidental DEO, Mamburao, Occidental Mindoro	Construction Section	NP-53.9 - Small Value Procurement	04/12/2018 to 04/18/2018	04/23/2018	05/01/2018 to 05/02/2018	05/03/2018 to 05/04/2018	GoP	400,000.00	-	400,000.00	Construction of guardhouse
18EB0147	Construction of Roadway, Drainage, Pathways and Other Ground Improvement DPWH-Mindoro Occidental DEO, Mamburao, Occidental Mindoro	Construction Section	Competitive Bidding	03/27/2018 to 04/02/2018	04/16/2018	04/24/2018 to 04/30/2018	05/01/2018 to 05/03/2018	GoP	10,000,000.00	-	10,000,000.00	Construction of guardhouse
18EB0148	Construction/Extention of Multi-Purpose Building DPWH-Mindoro Occidental DEO, Mamburao, Occidental Mindoro	Construction Section	Competitive Bidding	03/27/2018 to 04/02/2018	04/16/2018	04/24/2018 to 04/30/2018	05/01/2018 to 05/03/2018	GoP	4,000,000.00	-	4,000,000.00	Construction of guardhouse
18EB0149	Construction of Motorpool Building DPWH-Mindoro Occidental DEO, Mamburao, Occidental Mindoro	Construction Section	Competitive Bidding	03/27/2018 to 04/02/2018	04/16/2018	04/24/2018 to 04/30/2018	05/01/2018 to 05/03/2018	GoP	5,000,000.00	-	5,000,000.00	Construction of guardhouse
18EB0150	Construction of Powerhouse DPWH-Mindoro Occidental DEO, Mamburao, Occidental Mindoro	Construction Section	NP-53.9 - Small Value Procurement	04/12/2018 to 04/18/2018	04/23/2018	05/01/2018 to 05/02/2018	05/03/2018 to 05/04/2018	GoP	200,000.00	-	200,000.00	Construction of guardhouse
GOODS												
18EB0001-G	Procurement/Supply of Lubricants for use in the operation of DPWH Equipment for Repair/Maintenance of national roads and bridges (MAPSSA Area)	Maintenance Section	Competitive Bidding	03/09/2018 to 03/15/2018	03/19/2018	03/23/2018 to 03/26/2018	03/27/2018 to 03/28/2018	GoP	560,120.00	560,120.00	-	Procurement/Supply of Lubricants
18EB0001-G	Procurement/Supply/Delivery of Spare Parts for use in the repair/replacement of worn-out parts of various DPWH Service Vehicles	Maintenance Section	Competitive Bidding	03/15/2018 to 03/21/2018	03/26/2018	04/06/2018 to 04/09/2018	04/10/2018 to 04/11/2018	GoP	786,331.48	786,331.48	-	Procurement/Supply/Delivery of spare parts
18EB0002-G	Procurement/Supply/Delivery of Spare Parts for use in the repair/replacement of worn-out parts of various DPWH Dump Trucks and Back Hoe	Maintenance Section	Competitive Bidding	03/15/2018 to 03/21/2018	04/03/2018	04/10/2018 to 04/16/2018	04/17/2018 to 04/18/2018	GoP	1,190,665.65	1,190,665.65	-	Procurement/Supply/Delivery of spare parts
18EB0003-G	Procurement/Supply/Delivery of Spare Parts for use in the repair/replacement of worn-out parts of various DPWH Road Graders	Maintenance Section	Competitive Bidding	03/15/2018 to 03/21/2018	04/03/2018	04/10/2018 to 04/16/2018	04/17/2018 to 04/18/2018	GoP	1,332,931.15	1,332,931.15	-	Procurement/Supply/Delivery of spare parts
18EB0004-G	Procurement/Supply of Diesel Fuel for use in the operation of DPWH Equipment for Repair/Maintenance of national roads and bridges (Lubang Island)	Maintenance Section	Competitive Bidding	03/15/2018 to 03/21/2018	03/26/2018	04/06/2018 to 04/09/2018	04/10/2018 to 04/11/2018	GoP	185,635.20	185,635.20	-	Procurement/Supply of Diesel Fuel
18EB0005-G	Procurement/Supply of Gasoline Fuel for use in the operation of DPWH Equipment for Repair/Maintenance of national roads and bridges (MAPSSA Area)	Maintenance Section	Competitive Bidding	03/15/2018 to 03/21/2018	03/26/2018	04/06/2018 to 04/09/2018	04/10/2018 to 04/11/2018	GoP	518,128.00	518,128.00	-	Procurement/Supply of Gasoline Fuel
18EB0006-G	Procurement/Supply of Gasoline Fuel for use in the operation of DPWH Equipment for Repair/Maintenance of national roads and bridges (SAMARICA Area)	Maintenance Section	Competitive Bidding	03/15/2018 to 03/21/2018	03/26/2018	04/06/2018 to 04/09/2018	04/10/2018 to 04/11/2018	GoP	129,532.00	129,532.00	-	Procurement/Supply of Gasoline Fuel
18EB0007-G	Procurement/Supply/Delivery of Asphalt Materials for use in the Repair/Maintenance of national roads and bridges (Abra de Ilog-Sablayan Section)	Maintenance Section	Competitive Bidding	03/15/2018 to 03/21/2018	04/03/2018	04/10/2018 to 04/16/2018	04/17/2018 to 04/18/2018	GoP	1,101,150.50	1,101,150.50	-	Procurement/Supply/Delivery of Asphaslt Materilas
18EB0008-G	Procurement/Supply/Delivery of Asphalt Materials for use in the Repair/Maintenance of national roads and bridges (Calintaan-Rizal Section)	Maintenance Section	Competitive Bidding	03/15/2018 to 03/21/2018	04/03/2018	04/10/2018 to 04/16/2018	04/17/2018 to 04/18/2018	GoP	1,101,150.50	1,101,150.50	-	Procurement/Supply/Delivery of Asphaslt Materilas

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18EB0009-G	Procurement/Supply/Delivery of Asphalt Materials for use in the Repair/Maintenance of national roads and bridges (San Jose-Magsaysay Section)	Maintenance Section	Competitive Bidding	03/15/2018 to 03/21/2018	04/03/2018	04/10/2018 to 04/16/2018	04/17/2018 to 04/18/2018	GoP	1,101,725.75	1,101,725.75	-	Procurement/Supply/Delivery of Asphaslt Materilas
18EB0010-G	Procurement/Supply/Delivery of Asphalt Materials for use in the Repair/Maintenance of national roads and bridges (Lubang Island Section)	Maintenance Section	Competitive Bidding	03/15/2018 to 03/21/2018	04/03/2018	04/10/2018 to 04/16/2018	04/17/2018 to 04/18/2018	GoP	1,101,150.50	1,101,150.50	-	Procurement/Supply/Delivery of Asphaslt Materilas
18EB0011-G	Procurement/Supply/Delivery of Asphalt Sealant for use in the Repair/Maintenance of national roads and bridges	Maintenance Section	Competitive Bidding	03/15/2018 to 03/21/2018	03/26/2018	04/06/2018 to 04/09/2018	04/10/2018 to 04/11/2018	GoP	905,281.25	905,281.25	-	Procurement/Supply/Delivery of Asphaslt Sealant
18EB0012-G	Procurement/Supply/Delivery of Thermoplastic Paint Materials for use in the Repair/Maintenance of national roads and bridges	Maintenance Section	Competitive Bidding	03/15/2018 to 03/21/2018	04/03/2018	04/10/2018 to 04/16/2018	04/17/2018 to 04/18/2018	GoP	2,760,451.80	2,760,451.80	-	Procurement/Supply/Delivery of Thermoplastic Paint Materials
18EB0013-G	Procurement/Supply/Delivery of Traffic Paint Materials for use in the Repair/Maintenance of national roads and bridges	Maintenance Section	Competitive Bidding	03/15/2018 to 03/21/2018	04/03/2018	04/10/2018 to 04/16/2018	04/17/2018 to 04/18/2018	GoP	1,483,911.50	1,483,911.50	-	Procurement/Supply/Delivery of Traffic Paint Materials
18EB0014-G	Procurement/Supply/Delivery of Guardrails, Signages and Other Safety Devices for use in the Repair/Maintenance of national roads and bridges	Maintenance Section	Competitive Bidding	03/15/2018 to 03/21/2018	04/03/2018	04/10/2018 to 04/16/2018	04/17/2018 to 04/18/2018	GoP	1,148,958.00	1,148,958.00	-	Procurement/Supply/Delivery of Guardrails
18EB0015-G	Procurement/Supply/Delivery of Uniform/Gadget for use of Maintenance Crew for the Repair/Maintenance of national roads and bridges	Maintenance Section	Competitive Bidding	03/15/2018 to 03/21/2018	03/26/2018	04/06/2018 to 04/09/2018	04/10/2018 to 04/11/2018	GoP	629,350.00	629,350.00	-	Procurement/Supply/Delivery of Guardrails
18EB0016-G	Procurement/Supply of Diesel Fuel and Lubricants for use of DPWH Service Vehicles in Quality Assurance Section	Quality Assurance Section	Competitive Bidding	03/15/2018 to 03/21/2018	03/26/2018	04/06/2018 to 04/09/2018	04/10/2018 to 04/11/2018	GoP	500,000.00	-	500,000.00	Procurement/Supply of Diesel Fuel and Lubricants
18EB0017-G	Procurement/Supply of Diesel Fuel and Lubricants for use of DPWH Service Vehicles in Construction Section	Construction Section	Competitive Bidding	03/15/2018 to 03/21/2018	03/26/2018	04/06/2018 to 04/09/2018	04/10/2018 to 04/11/2018	GoP	550,000.00	-	550,000.00	Procurement/Supply of Diesel Fuel and Lubricants
18EB0018-G	Procurement/Supply/Delivery of Electrical Supplies for use in the DPWH Mindoro Occidental DEO	Construction Section	Shopping	03/15/2018 to 03/21/2018	03/26/2018	04/06/2018 to 04/09/2018	04/10/2018 to 04/11/2018	GoP	10,770.00	-	10,770.00	Procurement/Supply/Delivery of electrical supplies
18EB0019-G	Procurement/Supply/Delivery of Janitorial Supplies for use in the DPWH Mindoro Occidental DEO	Administrative Section	Shopping	03/15/2018 to 03/21/2018	03/26/2018	04/06/2018 to 04/09/2018	04/10/2018 to 04/11/2018	GoP	4,475.75	-	4,475.75	Procurement/Supply/Delivery of electrical supplies
18EB0020-G	Procurement/Supply/Delivery of Personal Protective Equipment for use of DPWH Mindoro Occidental DEO Planning & Design Section	Planning & Design Section	NP-53.9 - Small Value Procurement	03/15/2018 to 03/21/2018	03/26/2018	04/06/2018 to 04/09/2018	04/10/2018 to 04/11/2018	GoP	126,563.76	-	126,563.76	Procurement/Supply/Delivery of PPE
18EB0021-G	Procurement/Supply/Delivery of Office Supplies for use in the DPWH Mindoro Occidental DEO	All Section	NP-53.9 - Small Value Procurement	03/15/2018 to 03/21/2018	03/26/2018	04/06/2018 to 04/09/2018	04/10/2018 to 04/11/2018	GoP	54,884.49	-	54,884.49	Procurement/Supply/Delivery of electrical supplies
18EB0022-G	Procurement/Supply/Delivery of Office Supplies for use in the DPWH Mindoro Occidental DEO	All Section	Competitive Bidding	03/15/2018 to 03/21/2018	04/03/2018	04/10/2018 to 04/16/2018	04/17/2018 to 04/18/2018	GoP	1,050,368.00	-	1,050,368.00	Procurement/Supply/Delivery of electrical supplies
18EB0023-G	Procurement/Supply/Delivery of Fabricated Signages and Cement for the Installation of Traffic Signs along MOOECR, Magsaysay, Occidental Mindoro	Maintenance Section	Competitive Bidding	03/15/2018 to 03/21/2018	03/26/2018	04/06/2018 to 04/09/2018	04/10/2018 to 04/11/2018	GoP	973,023.48	973,023.48	-	Procurement/Supply/Delivery of Fabricated Signages and cement
18EB0024-G	Procurement/Supply of Diesel Fuel for use in the operation of DPWH Equipment for Repair/Maintenance of national roads and bridges (MAPSSA Area)	Maintenance Section	Competitive Bidding	03/27/2018 to 04/02/2018	04/16/2018	04/24/2018 to 04/30/2018	05/01/2018 to 05/03/2018	GoP	2,548,531.20	2,548,531.20	-	Procurement/Supply of Diesel Fuel
18EB0025-G	Procurement/Supply of Diesel Fuel for use in the operation of DPWH Equipment for Repair/Maintenance of national roads and bridges (SAMARICA Area)	Maintenance Section	Competitive Bidding	04/12/2018 to 04/18/2018	04/23/2018	04/26/2018 to 04/30/2018	05/01/2018 to 05/03/2018	GoP	637,132.80	637,132.80	-	Procurement/Supply of Diesel Fuel
18EB0026-G	Procurement/Supply of Gasoline Fuel for use in the operation of DPWH Equipment for Repair/Maintenance of national roads and bridges (MAPSSA Area)	Maintenance Section	Competitive Bidding	04/12/2018 to 04/18/2018	04/23/2018	04/26/2018 to 04/30/2018	05/01/2018 to 05/03/2018	GoP	551,200.00	551,200.00	-	Procurement/Supply of Gasoline Fuel
18EB0027-G	Procurement/Supply of Gasoline Fuel for use in the operation of DPWH Equipment for Repair/Maintenance of national roads and bridges (SAMARICA Area)	Maintenance Section	Competitive Bidding	04/12/2018 to 04/18/2018	04/23/2018	04/26/2018 to 04/30/2018	05/01/2018 to 05/03/2018	GoP	137,800.00	137,800.00	-	Procurement/Supply of Gasoline Fuel
18EB0028-G	Procurement/Supply/Delivery of Asphalt Materials for use in the Repair/Maintenance of national roads and bridges (Abra de Ilog-Sablayan Section)	Maintenance Section	Competitive Bidding	04/12/2018 to 04/18/2018	05/02/2018	05/10/2018 to 05/16/2018	05/17/2018 to 05/18/2018	GoP	1,101,150.50	1,101,150.50	-	Procurement/Supply/Delivery of Asphaslt Materilas
18EB0029-G	Procurement/Supply/Delivery of Asphalt Materials for use in the Repair/Maintenance of national roads and bridges (Calintaan-Rizal Section)	Maintenance Section	Competitive Bidding	04/12/2018 to 04/18/2018	05/02/2018	05/10/2018 to 05/16/2018	05/17/2018 to 05/18/2018	GoP	1,101,150.50	1,101,150.50	-	Procurement/Supply/Delivery of Asphaslt Materilas
18EB0030-G	Procurement/Supply/Delivery of Asphalt Materials for use in the Repair/Maintenance of national roads and bridges (San Jose-Magsaysay Section)	Maintenance Section	Competitive Bidding	04/12/2018 to 04/18/2018	05/02/2018	05/10/2018 to 05/16/2018	05/17/2018 to 05/18/2018	GoP	1,101,725.75	1,101,725.75	-	Procurement/Supply/Delivery of Asphaslt Materilas
18EB0031-G	Procurement/Supply/Delivery of Asphalt Sealant for use in the Repair/Maintenance of national roads and bridges	Maintenance Section	Competitive Bidding	04/12/2018 to 04/18/2018	04/23/2018	05/01/2018 to 05/02/2018	05/03/2018 to 05/04/2018	GoP	905,281.25	905,281.25	-	Procurement/Supply/Delivery of Asphaslt Sealant

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18EB0032-G	Procurement/Supply/Delivery of Handtools and Other Accessories for use in the Repair/Maintenance of national roads and bridges	Maintenance Section	Competitive Bidding	04/12/2018 to 04/18/2018	05/02/2018	05/10/2018 to 05/16/2018	05/17/2018 to 05/18/2018	GoP	1,887,000.00	1,887,000.00	-	Procurement/Supply/Delivery of Guardrails
18EB0033-G	Procurement/Supply/Delivery of Desktop and Laptop Computers for use of DPWH in the Construction Section	Construction Section	Competitive Bidding	04/12/2018 to 04/18/2018	05/02/2018	05/10/2018 to 05/16/2018	05/17/2018 to 05/18/2018	GoP	1,197,384.00	-	1,197,384.00	Procurement/Supply/Delivery of IT Equipment
18EB0034-G	Procurement/Supply/Delivery of Desktop and Laptop Computers for use of DPWH in the Construction Section	Construction Section (Lubang Field Office)	Competitive Bidding	04/12/2018 to 04/18/2018	04/23/2018	05/01/2018 to 05/02/2018	05/03/2018 to 05/04/2018	GoP	760,192.00	-	760,192.00	Procurement/Supply/Delivery of IT Equipment
18EB0036-G	Procurement/Supply/Delivery of Laboratory Testing Equipment/Apparatus for use of DPWH Mindoro Occidental DEO-Quality Assurance Section	Quality Assurance Section	Competitive Bidding	03/27/2018 to 04/02/2018	04/16/2018	04/24/2018 to 04/30/2018	05/01/2018 to 05/03/2018	GoP	2,000,000.00	-	2,000,000.00	Procurement/Supply/Delivery of Laboratory Testing Equipment/Apparatus
18EB0037-G	Procurement/Supply/Delivery of Office Equipment Consumables for use of DPWH Mindoro Occidental DEO	All Section	NP-53.9 - Small Value Procurement	04/12/2018 to 04/18/2018	04/23/2018	05/01/2018 to 05/02/2018	05/03/2018 to 05/04/2018	GoP	150,000.00	-	150,000.00	Procurement/Supply/Delivery of office equipment consumables
18EB0038-G	Procurement/Supply/Delivery of Spare parts for use in the Repair of various Service Vehicles	Construction/Quality Assurance Section	NP-53.9 - Small Value Procurement	04/12/2018 to 04/18/2018	04/23/2018	05/01/2018 to 05/02/2018	05/03/2018 to 05/04/2018	GoP	300,000.00	-	300,000.00	Procurement/Supply/Delivery of office equipment consumables
18EB0039-G	Procurement/Supply/Delivery of Wide Format Plain Engineering Copier Plotter for use of DPWH Mindoro Occidental DEO Planning & Design Section	Planning & Design Section	Competitive Bidding	04/12/2018 to 04/18/2018	04/23/2018	05/01/2018 to 05/02/2018	05/03/2018 to 05/04/2018	GoP	980,000.00	-	980,000.00	Procurement/Supply/Delivery of office equipment
18EB0040-G	Procurement/Supply/Delivery of Surveying Tools and Accessories for use of DPWH Mindoro Occidental DEO Planning & Design Section	Planning & Design Section	NP-53.9 - Small Value Procurement	04/12/2018 to 04/18/2018	04/23/2018	05/01/2018 to 05/02/2018	05/03/2018 to 05/04/2018	GoP	63,500.00	-	63,500.00	Procurement/Supply/Delivery of surveying tools
18EB0041-G	Procurement/Supply/Delivery of Geotagging Device for use of DPWH in the Construction Section	Construction Section/D.E. Office	Competitive Bidding	05/11/2018 to 05/17/2018	05/21/2018	05/29/2018 to 05/30/2018	05/31/2018 to 06/01/2018	GoP	450,000.00	-	450,000.00	Procurement/Supply/Delivery of IT Equipment
18EB0042-G	Procurement/Supply/Delivery of Furnitures and Fixtures for use of DPWH Lubang Field Office	All Section	Competitive Bidding	05/11/2018 to 05/17/2018	05/21/2018	05/29/2018 to 05/30/2018	05/31/2018 to 06/01/2018	GoP	990,000.00	-	990,000.00	Procurement/Supply/Delivery of furnitures and fixtures
18EB0043-G	Procurement/Supply/Delivery of Furnitures and Fixtures for use of DPWH Sablayan Field Office	All Section	NP-53.9 - Small Value Procurement	05/11/2018 to 05/17/2018	05/21/2018	05/29/2018 to 05/30/2018	05/31/2018 to 06/01/2018	GoP	50,000.00	-	50,000.00	Procurement/Supply/Delivery of furnitures and fixtures
18EB0044-G	Procurement/Supply/Delivery of Visitors Chairs and Table for use of DPWH Main Office	All Section	NP-53.9 - Small Value Procurement	05/11/2018 to 05/17/2018	05/21/2018	05/29/2018 to 05/30/2018	05/31/2018 to 06/01/2018	GoP	110,000.00	-	110,000.00	Procurement/Supply/Delivery of chairs and table
18EB0045-G	Procurement/Supply/Delivery of Air-Conditioning Unit including Installation for use of DPWH Main Office	All Section	Competitive Bidding	05/11/2018 to 05/17/2018	05/30/2018	06/06/2018 to 06/12/2018	06/13/2018 to 06/14/2018	GoP	1,800,863.00	-	1,800,863.00	Procurement/Supply/Delivery of Air-Conditioning Unit including Installation
18EB0046-G	Procurement/Supply/Delivery of Air-Conditioning Unit including Installation for use of DPWH Lubang Field Office	All Section	Competitive Bidding	05/11/2018 to 05/17/2018	05/21/2018	05/29/2018 to 05/30/2018	05/31/2018 to 06/01/2018	GoP	636,599.00	-	636,599.00	Procurement/Supply/Delivery of Air-Conditioning Unit including Installation
18EB0047-G	Procurement/Supply/Delivery of Electrical Supplies for use in the DPWH Mindoro Occidental DEO	Construction Section	Shopping	05/11/2018 to 05/17/2018	05/21/2018	05/29/2018 to 05/30/2018	05/31/2018 to 06/01/2018	GoP	16,940.00	-	16,940.00	Procurement/Supply/Delivery of electrical supplies
18EB0048-G	Procurement/Supply/Delivery of Janitorial Supplies for use in the DPWH Mindoro Occidental DEO	Construction Section	Shopping	05/11/2018 to 05/17/2018	05/21/2018	05/29/2018 to 05/30/2018	05/31/2018 to 06/01/2018	GoP	6,055.42	-	6,055.42	Procurement/Supply/Delivery of electrical supplies
18EB0049-G	Procurement/Supply/Delivery of Office Supplies for use in the DPWH Mindoro Occidental DEO	All Section	NP-53.9 - Small Value Procurement	05/11/2018 to 05/17/2018	05/21/2018	05/29/2018 to 05/30/2018	05/31/2018 to 06/01/2018	GoP	77,189.77	-	77,189.77	Procurement/Supply/Delivery of electrical supplies
18EB0050-G	Procurement/Supply/Delivery of Office Supplies for use in the DPWH Mindoro Occidental DEO	All Section	Competitive Bidding	05/11/2018 to 05/17/2018	05/30/2018	06/06/2018 to 06/12/2018	06/13/2018 to 06/14/2018	GoP	1,790,306.00	-	1,790,306.00	Procurement/Supply/Delivery of electrical supplies
18EB0051-G	Procurement/Supply/Delivery of Personal Protective Equipment for use of DPWH Mindoro Occidental DEO Planning & Design Section	Planning & Design Section	NP-53.9 - Small Value Procurement	05/11/2018 to 05/17/2018	05/21/2018	05/29/2018 to 05/30/2018	05/31/2018 to 06/01/2018	GoP	217,096.52	-	217,096.52	Procurement/Supply/Delivery of PPE
18EB0052-G	Procurement/Supply/Delivery of Aggregate Sub-Base Course Materials for the Resurfacing of Unpaved Shoulders along Jct. MWCR (Labangan)-Murtha-Jct. Iriron Road (Intermittent Section), San Jose, Occidental Mindoro, K0250+000 - K0253+000 (S00142MR)	Maintenance Section	Competitive Bidding	05/11/2018 to 05/17/2018	05/21/2018	05/29/2018 to 05/30/2018	05/31/2018 to 06/01/2018	GoP	460,939.00	460,939.00	-	Procurement/Supply/Delivery of Aggregate Sub-Base Course Materials
18EB0053-G	Procurement/Supply/Delivery of Aggregate Sub-Base Course Materials for the Resurfacing of Unpaved Shoulders along Jct. MWCR (San Isidro)-Penal Colony-Jct. Yapang Road (Intermittent Section), Sablayan, Occidental Mindoro, K0305+000 - K0307+000 (S00100MR)	Maintenance Section	Competitive Bidding	05/11/2018 to 05/17/2018	05/21/2018	05/29/2018 to 05/30/2018	05/31/2018 to 06/01/2018	GoP	474,335.00	474,335.00	-	Procurement/Supply/Delivery of Aggregate Sub-Base Course Materials

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18EB0054-G	Procurement/Supply/Delivery of Aggregate Base Course Materials for the Resurfacing of Unpaved Shoulders along TLLR Lubang Section (Intermittent Section), Lubang, Occidental Mindoro, K0014+627 - K0016+000	Maintenance Section	Competitive Bidding	05/11/2018 to 05/17/2018	05/21/2018	05/29/2018 to 05/30/2018	05/31/2018 to 06/01/2018	GoP	900,000.00	900,000.00	-	Procurement/Supply/Delivery of Aggregate Base Course Materials
18EB0055-G	Procurement/Supply of Diesel Fuel and Lubricants for use of DPWH Service Vehicles in Construction Section	Construction Section	Competitive Bidding	05/11/2018 to 05/17/2018	05/21/2018	05/29/2018 to 05/30/2018	05/31/2018 to 06/01/2018	GoP	550,000.00	-	550,000.00	Procurement/Supply of Diesel Fuel and Lubricants
18EB0056-G	Procurement/Supply of Diesel Fuel for use in the operation of DPWH Equipment for Repair/Maintenance of national roads and bridges (MAPSSA Area)	Maintenance Section	Competitive Bidding	07/02/2018 to 07/08/2018	07/23/2018	07/31/2018 to 08/06/2018	08/07/2018 to 08/08/2018	GoP	2,108,160.00	2,108,160.00	-	Procurement/Supply of Diesel Fuel
18EB0057-G	Procurement/Supply of Diesel Fuel for use in the operation of DPWH Equipment for Repair/Maintenance of national roads and bridges (SAMARICA Area)	Maintenance Section	Competitive Bidding	07/12/2018 to 07/18/2018	07/23/2018	07/31/2018 to 08/01/2018	08/02/2018 to 08/03/2018	GoP	527,040.00	527,040.00	-	Procurement/Supply of Diesel Fuel
18EB0059-G	Procurement/Supply of Gasoline Fuel and Lubricants for use in the operation of DPWH Equipment for Repair/Maintenance of national roads and bridges (MAPSSA Area)	Maintenance Section	Competitive Bidding	07/12/2018 to 07/18/2018	07/23/2018	07/31/2018 to 08/01/2018	08/02/2018 to 08/03/2018	GoP	579,388.00	579,388.00	-	Procurement/Supply of Gasoline Fuel
18EB0060-G	Procurement/Supply of Gasoline Fuel for use in the operation of DPWH Equipment for Repair/Maintenance of national roads and bridges (SAMARICA Area)	Maintenance Section	Competitive Bidding	07/12/2018 to 07/18/2018	07/23/2018	07/31/2018 to 08/01/2018	08/02/2018 to 08/03/2018	GoP	139,600.00	139,600.00	-	Procurement/Supply of Gasoline Fuel
18EB0061-G	Procurement/Supply/Delivery of Asphalt Materials for use in the Repair/Maintenance of national roads and bridges (Abra de Ilog-Sabluyan Section)	Maintenance Section	Competitive Bidding	07/12/2018 to 07/18/2018	07/31/2018	08/08/2018 to 08/14/2018	08/15/2018 to 08/16/2018	GoP	1,101,150.50	1,101,150.50	-	Procurement/Supply/Delivery of Asphaslt Materilas
18EB0062-G	Procurement/Supply/Delivery of Asphalt Materials for use in the Repair/Maintenance of national roads and bridges (Calintaan-Rizal Section)	Maintenance Section	Competitive Bidding	07/12/2018 to 07/18/2018	07/31/2018	08/08/2018 to 08/14/2018	08/15/2018 to 08/16/2018	GoP	1,101,150.50	1,101,150.50	-	Procurement/Supply/Delivery of Asphaslt Materilas
18EB0063-G	Procurement/Supply/Delivery of Asphalt Materials for use in the Repair/Maintenance of national roads and bridges (San Jose-Magsaysay Section)	Maintenance Section	Competitive Bidding	07/12/2018 to 07/18/2018	07/31/2018	08/08/2018 to 08/14/2018	08/15/2018 to 08/16/2018	GoP	1,101,725.75	1,101,725.75	-	Procurement/Supply/Delivery of Asphaslt Materilas
18EB0064-G	Procurement/Supply/Delivery of Asphalt Materials for use in the Repair/Maintenance of national roads and bridges (Lubang Island Section)	Maintenance Section	Competitive Bidding	07/12/2018 to 07/18/2018	07/31/2018	11/07/2018 to 11/13/2018	11/14/2018 to 11/15/2018	GoP	1,101,150.50	1,101,150.50	-	Procurement/Supply/Delivery of Asphaslt Materilas
18EB0065-G	Procurement/Supply/Delivery of Asphalt Sealant for use in the Repair/Maintenance of national roads and bridges	Maintenance Section	Competitive Bidding	07/12/2018 to 07/18/2018	07/23/2018	07/31/2018 to 08/01/2018	08/02/2018 to 08/03/2018	GoP	905,281.25	905,281.25	-	Procurement/Supply/Delivery of Asphaslt Sealant
18EB0066-G	Procurement/Supply/Delivery of Fabricated Signages and Cement for the Installation of Traffic Signs along TLLR, Lubang and Looc, Occidental Mindoro	Maintenance Section	Competitive Bidding	05/11/2018 to 05/17/2018	05/21/2018	05/29/2018 to 05/30/2018	05/31/2018 to 06/01/2018	GoP	865,967.43	865,967.43	-	Procurement/Supply/Delivery of Fabricated Signages and cement
18EB0067-G	Procurement/Supply/Delivery of Thermoplastic Paint Materials for use in the Repair/Maintenance of national roads and bridges	Maintenance Section	Competitive Bidding	07/02/2018 to 07/08/2018	07/23/2018	07/31/2018 to 08/06/2018	08/07/2018 to 8/08/2018	GoP	2,760,451.80	2,760,451.80	-	Procurement/Supply/Delivery of Thermoplastic Paint Materials
18EB0068-G	Procurement/Supply/Delivery of Traffic Paint Materials for use in the Repair/Maintenance of national roads and bridges	Maintenance Section	Competitive Bidding	07/12/2018 to 07/18/2018	07/31/2018	08/08/2018 to 08/14/2018	08/15/2018 to 08/16/2018	GoP	1,483,911.50	1,483,911.50	-	Procurement/Supply/Delivery of Traffic Paint Materials
18EB0069-G	Procurement/Supply/Delivery of Guardrails, Signages and Other Safety Devices for use in the Repair/Maintenance of national roads and bridges	Maintenance Section	Competitive Bidding	07/12/2018 to 07/18/2018	07/31/2018	08/08/2018 to 08/14/2018	08/15/2018 to 08/16/2018	GoP	1,148,958.00	1,148,958.00	-	Procurement/Supply/Delivery of Guardrails
18EB0070-G	Procurement/Supply/Delivery of Uniform/Gadget for use of Maintenance Crew for the Repair/Maintenance of national roads and bridges	Maintenance Section	Competitive Bidding	07/12/2018 to 07/18/2018	07/23/2018	07/31/2018 to 08/01/2018	08/02/2018 to 08/03/2018	GoP	629,350.00	629,350.00	-	Procurement/Supply/Delivery of Guardrails
18EB0071-G	Procurement/Supply/Delivery of Drone Multirotor Unmanned System for use of DPWH in the Construction Section	Construction Section	Competitive Bidding	07/13/2018 to 07/19/2018	08/01/2018	08/09/2018 to 08/15/2018	08/16/2018 to 08/17/2018	GoP	2,902,000.00	-	2,902,000.00	Procurement/Supply/Delivery of Drone
18EB0072-G	Procurement/Supply/Delivery of RTK for use of DPWH in the Construction Section	Construction Section	Competitive Bidding	07/13/2018 to 07/19/2018	08/01/2018	08/09/2018 to 08/15/2018	08/16/2018 to 08/17/2018	GoP	2,100,000.00	-	2,100,000.00	Procurement/Supply/Delivery of RTK
18EB0073-G	Procurement/Supply/Delivery of Laboratory Testing Equipment/Apparatus for use of DPWH Mindoro Occidental DEO-Quality Assurance Section	Quality Assurance Section	Competitive Bidding	07/13/2018 to 07/19/2018	08/01/2018	08/09/2018 to 08/15/2018	08/16/2018 to 08/17/2018	GoP	1,500,000.00	-	1,500,000.00	Procurement/Supply/Delivery of Laboratory Testing Equipment/Apparatus
18EB0074-G	Procurement/Supply/Delivery of Service Vehicles for use of DPWH Mindoro Occidental DEO	All Section	Competitive Bidding	07/13/2018 to 07/19/2018	08/01/2018	08/09/2018 to 08/15/2018	08/16/2018 to 08/17/2018	GoP	10,919,250.00	-	10,919,250.00	Procurement/Supply/Delivery of service vehicles
18EB0075-G	Procurement/Supply/Delivery of Office Equipment Consumables for use of DPWH Mindoro Occidental DEO	All Section	NP-53.9 - Small Value Procurement	07/12/2018 to 07/18/2018	07/23/2018	07/31/2018 to 08/01/2018	08/02/2018 to 08/03/2018	GoP	200,000.00	-	200,000.00	Procurement/Supply/Delivery of office equipment consumables
18EB0076-G	Procurement/Supply/Delivery of Spare parts for use in the Repair of various Service Vehicles	Construction Section	NP-53.9 - Small Value Procurement	07/12/2018 to 07/18/2018	07/23/2018	07/31/2018 to 08/01/2018	08/02/2018 to 08/03/2018	GoP	300,000.00	-	300,000.00	Procurement/Supply/Delivery of office equipment consumables
18EB0077-G	Procurement/Supply/Delivery of Spare parts for use in the Repair of various Service Vehicles	Construction Section	NP-53.9 - Small Value Procurement	07/12/2018 to 07/18/2018	07/23/2018	07/31/2018 to 08/01/2018	08/02/2018 to 08/03/2018	GoP	400,000.00	-	400,000.00	Procurement/Supply/Delivery of office equipment consumables

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18EB0078-G	Procurement/Supply/Delivery of Wide Format Plain Engineering Copier Plotter for use of DPWH Mindoro Occidental DEO Planning & Design Section	Planning & Design Section	Competitive Bidding	07/12/2018 to 07/18/2018	07/23/2018	07/31/2018 to 08/01/2018	08/02/2018 to 08/03/2018	GoP	980,000.00	-	980,000.00	Procurement/Supply/Delivery of office equipment
18EB0079-G	Procurement/Supply/Delivery of Surveying Tools and Accessories for use of DPWH Mindoro Occidental DEO Planning & Design Section	Planning & Design Section	NP-53.9 - Small Value Procurement	07/12/2018 to 07/18/2018	07/23/2018	07/31/2018 to 08/01/2018	08/02/2018 to 08/03/2018	GoP	618,933.50	-	618,933.50	Procurement/Supply/Delivery of surveying tools
18EB0080-G	Procurement/Supply/Delivery of Personal Protective Equipment for use of DPWH Mindoro Occidental DEO Planning & Design Section	Planning & Design Section	NP-53.9 - Small Value Procurement	07/12/2018 to 07/18/2018	07/23/2018	07/31/2018 to 08/01/2018	08/02/2018 to 08/03/2018	GoP	197,788.52	-	197,788.52	Procurement/Supply/Delivery of PPE
18EB0081-G	Procurement/Supply/Delivery of Aggregate Sub-Base Course Materials for the Resurfacing of Unpaved Shoulders along MWCR San Agustin Section (Intermittent Section), Sablayan, Occidental Mindoro, K0350+000 - K0352+000 (S00095MR)	Maintenance Section	Competitive Bidding	07/12/2018 to 07/18/2018	07/23/2018	07/31/2018 to 08/01/2018	08/01/2018 to 08/03/2018	GoP	472,818.00	472,818.00	-	Procurement/Supply/Delivery of Sub-Aggregate Base Course Materials
18EB0082-G	Procurement/Supply/Delivery of Aggregate Sub-Base Course Materials for the Resurfacing of Unpaved Shoulders along MWCR Ibud Section (Intermittent Section), Sablayan, Occidental Mindoro, K0325+000 - K0328+000 (S00095MR)	Maintenance Section	Competitive Bidding	07/12/2018 to 07/18/2018	07/23/2018	07/31/2018 to 08/01/2018	08/01/2018 to 08/03/2018	GoP	689,995.00	689,995.00	-	Procurement/Supply/Delivery of Sub-Aggregate Base Course Materials
18EB0083-G	Procurement/Supply/Delivery of Aggregate Base Course Materials for the Resurfacing of Unpaved Shoulders along Jct. TLLR-Binacas Road (Intermittent Section), Lubang, Occidental Mindoro, K0005+000 - K0007+000	Maintenance Section	Competitive Bidding	07/12/2018 to 07/18/2018	07/23/2018	07/31/2018 to 08/01/2018	08/01/2018 to 08/03/2018	GoP	900,000.00	900,000.00	-	Procurement/Supply/Delivery of Aggregate Base Course Materials
18EB0084-G	Procurement/Supply/Delivery of Desktop and Laptop Computers for use of DPWH in the Construction Section	Administrative Section	Competitive Bidding	07/12/2018 to 07/18/2018	07/23/2018	07/31/2018 to 08/01/2018	08/01/2018 to 08/03/2018	GoP	126,548.00	-	126,548.00	Procurement/Supply/Delivery of IT Equipment
18EB0085-G	Procurement/Supply/Delivery of Desktop and Laptop Computers for use of DPWH in the Quality Assurance Section	Quality Assurance Section	Competitive Bidding	07/12/2018 to 07/18/2018	07/23/2018	07/31/2018 to 08/01/2018	08/01/2018 to 08/03/2018	GoP	837,192.00	-	837,192.00	Procurement/Supply/Delivery of IT Equipment
18EB0086-G	Procurement/Supply/Delivery of Office Equipment/Copier for use of DPWH in the Construction, Administrative Section and Lubang Field Office	Construction Section/Admin./Lubang	Competitive Bidding	0815/2018 to 08/21/2018	09/03/2018	09/11/2018 to 09/17/2018	09/18/2018 to 09/19/2018	GoP	1,254,000.00	-	1,254,000.00	Procurement/Supply/Delivery of IT Equipment
18EB0087-G	Procurement/Supply/Delivery of Electrical Supplies for use in the DPWH Mindoro Occidental DEO	Construction Section	Shopping	07/12/2018 to 07/18/2018	07/23/2018	07/31/2018 to 08/01/2018	08/01/2018 to 08/03/2018	GoP	18,220.00	-	18,220.00	Procurement/Supply/Delivery of electrical supplies
18EB0088-G	Procurement/Supply/Delivery of Office Supplies for use in the DPWH Mindoro Occidental DEO	All Section	NP-53.9 - Small Value Procurement	07/12/2018 to 07/18/2018	07/23/2018	07/31/2018 to 08/01/2018	08/01/2018 to 08/03/2018	GoP	88,026.22	-	88,026.22	Procurement/Supply/Delivery of electrical supplies
18EB0089-G	Procurement/Supply/Delivery of Office Supplies for use in the DPWH Mindoro Occidental DEO	All Section	Competitive Bidding	0815/2018 to 08/21/2018	09/03/2018	09/11/2018 to 09/17/2018	09/18/2018 to 09/19/2018	GoP	2,495,236.00	-	2,495,236.00	Procurement/Supply/Delivery of electrical supplies
18EB0090-G	Procurement/Supply/Delivery of Janitorial Supplies for use in the DPWH Mindoro Occidental DEO	Construction Section	Shopping	07/12/2018 to 07/18/2018	07/23/2018	07/31/2018 to 08/01/2018	08/01/2018 to 08/03/2018	GoP	8,136.33	-	8,136.33	Procurement/Supply/Delivery of electrical supplies
18EB0091-G	Procurement/Supply/Delivery of Personal Protective Equipment for use of DPWH Mindoro Occidental DEO Planning & Design Section	Planning & Design Section	NP-53.9 - Small Value Procurement	07/12/2018 to 07/18/2018	07/23/2018	07/31/2018 to 08/01/2018	08/01/2018 to 08/03/2018	GoP	203,003.40	-	203,003.40	Procurement/Supply/Delivery of PPE
18EB0092-G	Procurement/Supply/Delivery of Painting Materials for the Repainting of various Bridges along National Roads, Lubang, Occidental Mindoro	Maintenance Section	Competitive Bidding	08/10/2018 to 08/16/2018	08/20/2018	08/28/2018 to 08/29/2018	08/30/2018 to 08/31/2018	GoP	127,264.00	127,264.00	-	Procurement/Supply/Delivery of Painting Materials
18EB0093-G	Procurement/Supply/Delivery of Spare parts for use in the Repair of various Service Vehicles	Construction Section	NP-53.9 - Small Value Procurement	08/10/2018 to 08/16/2018	08/20/2018	08/28/2018 to 08/29/2018	08/30/2018 to 08/31/2018	GoP	400,000.00	-	400,000.00	Procurement/Supply/Delivery of office equipment consumables
18EB0094-G	Procurement/Supply/Delivery of Boom Trucks for use of DPWH Mindoro Occidental DEO	All Section	Competitive Bidding	10/03/2018 to 10/09/2018	10/22/2018	10/30/2018 to 11/05/2018	11/06/2018 to 11/07/2018	GoP	4,000,000.00	-	4,000,000.00	Procurement/Supply/Delivery of boom trucks
18EB0095-G	Procurement/Supply of Diesel Fuel for use in the operation of DPWH Equipment for Repair/Maintenance of national roads and bridges (MAPSSA Area)	Maintenance Section	Competitive Bidding	10/03/2018 to 10/09/2018	10/22/2018	10/30/2018 to 11/05/2018	11/06/2018 to 11/07/2018	GoP	2,108,160.00	2,108,160.00	-	Procurement/Supply of Diesel Fuel
18EB0096-G	Procurement/Supply of Diesel Fuel for use in the operation of DPWH Equipment for Repair/Maintenance of national roads and bridges (SAMARICA Area)	Maintenance Section	Competitive Bidding	10/11/2018 to 10/17/2018	10/22/2018	10/30/2018 to 10/31/2018	11/01/2018 to 11/02/2018	GoP	527,040.00	527,040.00	-	Procurement/Supply of Diesel Fuel
18EB0097-G	Procurement/Supply of Diesel Fuel for use in the operation of DPWH Equipment for Repair/Maintenance of national roads and bridges (Lubang Island)	Maintenance Section	Competitive Bidding	10/11/2018 to 10/17/2018	10/22/2018	10/30/2018 to 10/31/2018	11/01/2018 to 11/02/2018	GoP	292,800.00	292,800.00	-	Procurement/Supply of Diesel Fuel
18EB0098-G	Procurement/Supply of Diesel Fuel and Lubricants for use of DPWH Service Vehicles in Construction Section	Construction Section	Competitive Bidding	10/11/2018 to 10/17/2018	10/22/2018	10/30/2018 to 10/31/2018	11/01/2018 to 11/02/2018	GoP	552,500.00	-	552,500.00	Procurement/Supply of Diesel Fuel and Lubricants
18EB0099-G	Procurement/Supply of Gasoline Fuel and Lubricants for use in the operation of DPWH Equipment for Repair/Maintenance of national roads and bridges (MAPSSA Area)	Maintenance Section	Competitive Bidding	10/11/2018 to 10/17/2018	10/22/2018	10/30/2018 to 10/31/2018	11/01/2018 to 11/02/2018	GoP	601,427.50	601,427.50	-	Procurement/Supply of Gasoline Fuel


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18EB0100-G	Procurement/Supply of Gasoline Fuel and Lubricants for use in the operation of DPWH Equipment for Repair/Maintenance of national roads and bridges (SAMARICA Area)	Maintenance Section	Competitive Bidding	10/11/2018 to 10/17/2018	10/22/2018	10/30/2018 to 10/31/2018	11/01/2018 to 11/02/2018	GoP	124,020.00	124,020.00	-	Procurement/Supply of Gasoline Fuel
18EB0101-G	Procurement/Supply of Gasoline Fuel for use in the operation of DPWH Equipment for Repair/Maintenance of national roads and bridges (Lubang Island)	Maintenance Section	Competitive Bidding	10/11/2018 to 10/17/2018	10/22/2018	10/30/2018 to 10/31/2018	11/01/2018 to 11/02/2018	GoP	62,010.00	62,010.00	-	Procurement/Supply of Gasoline Fuel
18EB0102-G	Procurement/Supply/Delivery of Asphalt Materials for use in the Repair/Maintenance of national roads and bridges (Abra de Ilog-Sabluyan Section)	Maintenance Section	Competitive Bidding	10/11/2018 to 10/17/2018	10/30/2018	03/13/2018 to 03/19/2018	03/20/2018 to 03/29/2018	GoP	1,101,150.50	1,101,150.50	-	Procurement/Supply/Delivery of Asphaslt Materilas
18EB0103-G	Procurement/Supply/Delivery of Asphalt Materials for use in the Repair/Maintenance of national roads and bridges (Calintaan-Rizal Section)	Maintenance Section	Competitive Bidding	10/11/2018 to 10/17/2018	10/30/2018	03/13/2018 to 03/19/2018	03/20/2018 to 03/29/2018	GoP	1,101,150.50	1,101,150.50	-	Procurement/Supply/Delivery of Asphaslt Materilas
18EB0104-G	Procurement/Supply/Delivery of Asphalt Materials for use in the Repair/Maintenance of national roads and bridges (San Jose-Magsaysay Section)	Maintenance Section	Competitive Bidding	10/11/2018 to 10/17/2018	10/30/2018	03/13/2018 to 03/19/2018	03/20/2018 to 03/29/2018	GoP	1,101,725.75	1,101,725.75	-	Procurement/Supply/Delivery of Asphaslt Materilas
18EB0105-G	Procurement/Supply/Delivery of Asphalt Sealant for use in the Repair/Maintenance of national roads and bridges	Maintenance Section	Competitive Bidding	10/11/2018 to 10/17/2018	10/22/2018	10/30/2018 to 10/31/2018	11/01/2018 to 11/02/2018	GoP	905,281.25	905,281.25	-	Procurement/Supply/Delivery of Asphaslt Sealant
18EB0106-G	Procurement/Supply/Delivery of Thermoplastic Paint Materials for use in the Repair/Maintenance of national roads and bridges	Maintenance Section	Competitive Bidding	10/03/2018 to 10/09/2018	10/22/2018	10/30/2018 to 11/05/2018	11/06/2018 to 11/07/2018	GoP	2,760,451.80	2,760,451.80	-	Procurement/Supply/Delivery of Thermoplastic Paint Materials
18EB0107-G	Procurement/Supply/Delivery of Office Equipment Consumables for use of DPWH Mindoro Occidental DEO	All Section	NP-53.9 - Small Value Procurement	10/11/2018 to 10/17/2018	10/22/2018	10/30/2018 to 10/31/2018	11/01/2018 to 11/02/2018	GoP	150,000.00	-	150,000.00	Procurement/Supply/Delivery of office equipment consumables
18EB0108-G	Procurement/Supply/Delivery of Electrical Supplies for use in the DPWH Mindoro Occidental DEO	Construction Section	Shopping	10/11/2018 to 10/17/2018	10/22/2018	10/30/2018 to 10/31/2018	11/01/2018 to 11/02/2018	GoP	14,350.00	-	14,350.00	Procurement/Supply/Delivery of electrical supplies
18EB0109-G	Procurement/Supply/Delivery of Janitorial Supplies for use in the DPWH Mindoro Occidental DEO	Administrative Section	Shopping	10/11/2018 to 10/17/2018	10/22/2018	10/30/2018 to 10/31/2018	11/01/2018 to 11/02/2018	GoP	8,293.85	-	8,293.85	Procurement/Supply/Delivery of electrical supplies
18EB0110-G	Procurement/Supply/Delivery of Office Supplies for use in the DPWH Mindoro Occidental DEO	All Section	NP-53.9 - Small Value Procurement	10/11/2018 to 10/17/2018	10/22/2018	10/30/2018 to 10/31/2018	11/01/2018 to 11/02/2018	GoP	89,921.81	-	89,921.81	Procurement/Supply/Delivery of electrical supplies
18EB0111-G	Procurement/Supply/Delivery of Office Supplies for use in the DPWH Mindoro Occidental DEO	All Section	Competitive Bidding	10/03/2018 to 10/09/2018	10/22/2018	10/30/2018 to 11/05/2018	11/06/2018 to 11/07/2018	GoP	2,711,216.00	-	2,711,216.00	Procurement/Supply/Delivery of electrical supplies
18EB0112-G	Procurement/Supply/Delivery of Aggregate Sub-Base Course Materials for the Resurfacing of Unpaved Shoulders along MOOECR (Intermittent Section), Magsaysay, Occidental Mindoro, K0205+(-)224 - K0205+000, K0205+365 - K0205+523, K0205+720 - K0205+990, K0207+000 - K0208+700 (S00094MR)	Maintenance Section	Competitive Bidding	11/15/2018 to 11/21/2018	11/26/2018	12/04/2018 to 12/05/2018	12/06/2018 to 12/07/2018	GoP	231,617.00	231,617.00	-	Procurement/Supply/Delivery of Sub-Aggregate Base Course Materials
18EB0113-G	Procurement/Supply/Delivery of Aggregate Sub-Base Course Materials for the Resurfacing of Unpaved Shoulders along MWCR (Intermittent Section), San Jose, Occidental Mindoro, K0232+000 - K0233+000, K0229+707 - K0229+850 (S00095MR)	Maintenance Section	Competitive Bidding	11/15/2018 to 11/21/2018	11/26/2018	12/04/2018 to 12/05/2018	12/06/2018 to 12/07/2018	GoP	393,351.00	393,351.00	-	Procurement/Supply/Delivery of Sub-Aggregate Base Course Materials
18EB0114-G	Procurement/Supply/Delivery of Aggregate Base Course Materials for the Resurfacing of Unpaved Shoulders along TLLR Looc Section (Intermittent Section), Looc, Occidental Mindoro, K0037+000 - K0039+000	Maintenance Section	Competitive Bidding	11/15/2018 to 11/21/2018	11/26/2018	12/04/2018 to 12/05/2018	12/06/2018 to 12/07/2018	GoP	700,000.00	700,000.00	-	Procurement/Supply/Delivery of Aggregate Base Course Materials

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTANCY												
18CSEB01-R1	CLUSTER 2018-FCD01: Sub-Surface/Soil Exploration for various Flood Control Projects: a) Amnay FC (Kabangkalan Section), Sablayan, Occ. Mindoro b) Mangarin Flood Control, San Jose, Occ. Mindoro c) Patrick River (Pag-asa Section), Sablayan, Occ. Mindoro d) Patrick River (Victoria Section), Sablayan, Occ. Mindoro e) Lumintao River at Brgy New Dagupan Calintaan, Occ. Mindoro f) Revetment along Mamburao River, Mamburao, Occ. Mindoro g) Amnay FC Structure (Bagong Sikat Section), Santa Cruz, Mindoro Occidental h) Amnay FC Structure (Pag-asa-Guitong Section-Phase 3), Sablayan, Mindoro Occidental i) Busuanga RC Structure (Adela Section-Phase 2), Rizal, Mindoro Occidental j) Caguray FC Structure, Magsaysay, Mindoro Occidental k) Busuanga Flood Control, San Jose, Occ. Mindoro l) Amnay River (Guitong Hill Section) Sablayan, Mindoro Occidental m) Amnay River (Ilvita Section), Sablayan, Occ. Mindoro n) Pola Flood Control Structure, Sta. Cruz, Mindoro Occidental o) Mompong River, Brgy. Batong Buhay Section, Sablayan, Occ. Mindoro p) Mompong River, Brgy. Malisbong Section, Sablayan, Occ. Mindoro q) Mompong River, Brgy. San Nicolas Section, Sablayan, Occ. Mindoro r) Mompong River, Brgy. Sta. Lucia Section, Sablayan, Occidental Mindoro s) Shore Protection/Causeway, Paluan, Occ. Mindoro t) Babuy River, Brgy. Tangkalan, Occidental Mindoro u) Brgy. Talabaan, Mamburao, Occidental Mindoro v) Seawall, Brgy. 1 and 2, Sta. Cruz, Occidental Mindoro	Planning & Design Section	Competitive Bidding	03/20/2018 to 03/26/2018	04/24/2018	05/04/2018 to 05/07/2018	05/08/2018 to 05/10/2018	GoP	1,773,175.80	-	1,773,175.80	Sub-Surface/Soil Exploration
RFQ-18CSEB12	CLUSTER SB04: Sub-Surface/Soil Exploration for various School Building Projects: a) Lubang Vocational High School-Cabra (1 unit-2Sty, 12CL), Lubang, Occ. Mindoro b) Cabra ES (1 unit-2Sty, 12CL), Lubang, Occ. Mindoro c) San Luis (1 unit-2Sty, 4CL), Mamburao, Occ. Mindoro	Planning & Design Section	NP-53.9 - Small Value Procurement	03/12/2018 to 03/18/2018	03/19/2018	03/27/2018 to 04/02/2018	04/03/2018 to 04/04/2018	GoP	447,815.67	-	447,815.67	Sub-Surface/Soil Exploration
RFQ-18CSEB13	Sub-Surface/Soil Exploration for the Construction of Multi-Purpose Building, Municipal Compound, Paluan, Occidental Mindoro	Planning & Design Section	NP-53.9 - Small Value Procurement	03/12/2018 to 03/18/2018	03/19/2018	03/27/2018 to 04/02/2018	04/03/2018 to 04/04/2018	GoP	149,271.79	-	149,271.79	Sub-Surface/Soil Exploration
18CSEB14	CLUSTER 2019-RD01: Soil Investigation/Test Pitting for various FY 2019 National Road Projects (Asset Preservation Program: Preventive Maintenance and Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads)	Planning & Design Section	Competitive Bidding	04/17/2018 to 04/23/2018	05/22/2018	06/01/2018 to 06/04/2018	06/05/2018 to 06/07/2018	GoP	905,549.27	-	905,549.27	Soil Investigation/Test Pitting
18CSEB15	CLUSTER 2019-RD02: Soil Investigation/Test Pitting for various FY 2019 National Road Projects (Network Development-Road Widening)	Planning & Design Section	Competitive Bidding	04/17/2018 to 04/23/2018	05/22/2018	06/01/2018 to 06/04/2018	06/05/2018 to 06/07/2018	GoP	2,912,767.28	-	2,912,767.28	Soil Investigation/Test Pitting
18CSEB16	CLUSTER 2019-RD03: Soil Investigation/Test Pitting for various FY 2019 National Road Projects (Network Development-Construction of By-Pass and Diversion Roads, Construction of Missing Links/ New Roads, Off-Carriageway Improvement, Paving of Unpaved Roads and Construction/ Improvement of Access Roads leading to Declared Tourism Destinations)	Planning & Design Section	Competitive Bidding	04/17/2018 to 04/23/2018	05/22/2018	06/01/2018 to 06/04/2018	06/05/2018 to 06/07/2018	GoP	1,153,571.20	-	1,153,571.20	Soil Investigation/Test Pitting
18CSEB17	CLUSTER 2019-RD04: Soil Investigation/Test Pitting for various FY 2019 Local Road Projects (Various Infrastructure Including Local Projects and Local Infrastructure Program)	Planning & Design Section	Competitive Bidding	04/17/2018 to 04/23/2018	05/22/2018	06/01/2018 to 06/04/2018	06/05/2018 to 06/07/2018	GoP	1,278,601.45	-	1,278,601.45	Soil Investigation/Test Pitting
18CSEB18	CLUSTER 2019-FCD01: Sub-Surface/Soil Exploration for various Construction of Flood Control Projects	Planning & Design Section	Competitive Bidding	04/24/2018 to 05/01/2018	05/29/2018	06/08/2018 to 06/11/2018	06/12/2018 to 06/14/2018	GoP	1,692,576.90	-	1,692,576.90	Sub-Surface/Soil Exploration
18CSEB19	CLUSTER 2019-BR01: Sub-Surface/Soil Exploration for various Replacement of Permanent Weak Bridges, Widening of Permanent Bridges and Construction of New Permanent Bridges	Planning & Design Section	Competitive Bidding	04/24/2018 to 05/01/2018	05/29/2018	06/08/2018 to 06/11/2018	06/12/2018 to 06/14/2018	GoP	2,463,623.40	-	2,463,623.40	Sub-Surface/Soil Exploration

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSEB20	CLUSTER 2019-BR02: Sub-Surface/Soil Exploration for various Replacement of Permanent Weak Bridges, Widening of Permanent Bridges and Construction of New Permanent Bridges	Planning & Design Section	Competitive Bidding	04/24/2018 to 05/01/2018	05/29/2018	06/08/2018 to 06/11/2018	06/12/2018 to 06/14/2018	GoP	1,109,664.84	-	1,109,664.84	Sub-Surface/Soil Exploration
18CSEB21	CLUSTER 2019-BR03: Sub-Surface/Soil Exploration for various Replacement of Permanent Weak Bridges, Widening of Permanent Bridges and Construction of New Permanent Bridges	Planning & Design Section	Competitive Bidding	04/24/2018 to 05/01/2018	05/29/2018	06/08/2018 to 06/11/2018	06/12/2018 to 06/14/2018	GoP	1,211,323.01	-	1,211,323.01	Sub-Surface/Soil Exploration
			Repeat Order	N/A	N/A	Indicate Date	Indicate Date		0			
			Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		0			
			NP-53.1 Two Failed Biddings	Indicate Date	N/A	Indicate Date	Indicate Date		0			
			NP-53.2 Emergency Cases	N/A	N/A	Indicate Date	Indicate Date		0			
			NP-53.3 Take-Over of Contracts	N/A	N/A	Indicate Date	Indicate Date		0			
			NP-53.4 Adjacent or Contiguous	N/A	N/A	Indicate Date	Indicate Date		0			
			NP-53.5 Agency-to-Agency	N/A	N/A	Indicate Date	Indicate Date		0			
			NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	Indicate Date	Indicate Date		0			
			NP-53.7 Highly Technical Consultants	N/A	N/A	Indicate Date	Indicate Date		0			
			NP-53.8 Defense Cooperation Agreement	N/A	N/A	Indicate Date	Indicate Date		0			
			NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0			
			NP-53.10 Lease of Real Property and Venue	N/A	N/A	Indicate Date	Indicate Date		0			
			NP-53.11 NGO Participation	Indicate Date	N/A	Indicate Date	Indicate Date		0			
			NP-53.12 Community Participation	N/A	N/A	Indicate Date	Indicate Date		0			
			NP-53.13 UN Agencies, Int'l Organizations or International Financing Institutions	N/A	N/A	Indicate Date	Indicate Date		0			

4,880,033,863.24 66,190,879.29 4,813,842,983.95

Submitted by:


JESUS O. FLORES, JR.
Engineer III
Head, BAC Secretariat

Recommended by:


VILMA M. LADORAY
Chief, Administrative Section
BAC CHAIRPERSON

Approved by:


JOSEFINO M. MELGAR, JR.
District Engineer