



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Aklan District Engineering Office
 Toting Reyes St., Kalibo, Aklan

(AKLAN-DEO) INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

Contract No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
20GA0001	Aklan East Rd - KO276 + 580 - KO277 + 560, Kalibo, Aklan	Construction Section	(Yes)	Competitive Bidding	October 15 - 21, 2019	11/04/19	01/06/2020	01/13/20		19,215,000	-	19,215,000	Asphalt Overlay
20GA0002	Jaime Cardinal Sin Ave - KO284 + 520 - KO285 + 000 New Washington, Aklan	Construction Section	(Yes)	Competitive Bidding	October 15 - 21, 2019	11/04/19	01/06/20	01/13/20		4,907,000	-	4,907,000	Asphalt Overlay
20GA0003	Altavas-Jamindan Rd - KO317 + (-317) - KO317 + (-091) Altavas, Aklan	Construction Section	(Yes)	Competitive Bidding	October 15 - 21, 2019	11/04/19	01/06/20	01/13/20		5,319,000	-	4,907,000	Asphalt Overlay
20GA0004	Aklan East Rd - KO289 + 260 - KO289 + 440 Bryg, Libas, Banga, Aklan	Construction Section	(Yes)	Competitive Bidding	October 15 - 21, 2019	11/04/19	01/06/20	01/13/20		15,184,000	-	4,907,000	Reconst. To Conc. Pavement
20GA0005	Jaime Cardinal Sin Ave - KO282 + 730 - KO283 + 500, KO284 + 473 - KO285 + 000, KO286 + 000 - KO286 + 309 Kalibo & New Washington, Aklan	Construction Section	(Yes)	Competitive Bidding	October 15 - 21, 2019	11/04/19	01/06/20	01/13/20		24,502,000	-	24,502,000	Const. of Drainage Structure
20GA0006	Aklan East Rd - KO302 + 540 - KO305 + 000, Batan, Aklan	Construction Section	(Yes)	Competitive Bidding	October 15 - 21, 2019	11/04/19	01/06/20	01/13/20		829,350,000		829,350,000	Road Widening
20GA0007	Aklan East Rd - KO305 + 000 - KO307 + 042, KO307 + 071 - KO308 + 449, KO308 + 479 - KO309 + 340, Batan & Altavas, Aklan	Construction Section	(Yes)	Competitive Bidding	October 15 - 21, 2019	11/04/19	01/06/20	01/13/20		73,446,000	-	73,446,000	Road Widening
20GA0008	Jaime Cardinal Sin Ave - KO280 + 873 - KO283 + 500, KO283 + KO283 + 570 Kalibo & New Washington, Aklan	Construction Section	(Yes)	Competitive Bidding	October 15 - 21, 2019	11/04/19	01/06/20	01/13/20		87,213,000	-	87,213,000	Road Widening
20GA0009	Aklan East Rd - KO278 + 000 - KO282 + 726, KO284 + 539 - KO285 + 471, KO311 + 000 - KO315 + 895 Kalibo, Banga & Altavas, Aklan	Construction Section	(Yes)	Competitive Bidding	October 15 - 21, 2019	11/04/19	01/06/20	01/13/20		89,690,000	-	89,690,000	Shoulder Paving/Const.

20GA0010	Balete Br. (B00283PN) along Aklan East Rd Balete, Aklan	Construction Section	(Yes)	Competitive Bidding	October 15 - 21, 2019	11/04/19	01/06/20	01/13/20		19,200,000	-	19,200,000	Retrofitting/Strengthening of Bridge
20GA0011	Cabugao Br. (B00287PN) along Aklan East Rd Altavas, Aklan	Construction Section	(Yes)	Competitive Bidding	October 16 - 22, 2019	11/05/19	01/07/2020	01/14/20		15,000,000		15,000,000	widening of Bridge
20GA0012	Caecog-a Br. (B00286PN) along Aklan East Rd Batán, Aklan	Construction Section	(Yes)	Competitive Bidding	October 16 - 22, 2019	11/05/19	01/07/20	01/14/20		12,000,000	-	12,000,000	widening of Bridge
20GA0013	Man-up Br. (B00291PN) along Aklan East Rd Altavas, Aklan	Construction Section	(Yes)	Competitive Bidding	October 16 - 22, 2019	11/05/19	01/07/20	01/14/20		20,000,000	-	20,000,000	widening of Bridge
20GA0014	Talon Br. (B00288PN) along Aklan East Rd Altavas, Aklan	Construction Section	(Yes)	Competitive Bidding	October 16 - 22, 2019	11/05/19	01/07/20	01/14/20		55,000,000	-	55,000,000	widening of Bridge
20GA0015	Tigbao Br. (B00285PN) along Aklan East Rd Balete, Aklan	Construction Section	(Yes)	Competitive Bidding	October 16 - 22, 2019	11/05/19	01/07/20	01/14/20		20,000,000	-	20,000,000	widening of Bridge
20GA0016	Construction of Seawall along Jaime Cardinal Sin Avenue, New Washington, Aklan	Construction Section	(Yes)	Competitive Bidding	October 16 - 22, 2019	11/05/19	01/07/20	01/14/20		24,862,000	-	24,862,000	const. of Flood Mitigation structure
20GA0017	Construction of flood control structure, along Aklan River Brgy. Linabuan Sur, Banga, Aklan	Construction Section	(Yes)	Competitive Bidding	October 16 - 22, 2019	11/05/19	01/07/20	01/14/20		47,755,000	-	47,755,000	const. of Flood Mitigation structure
20GA0018	Construction of Revetment Wall along Aklan River, Brgy. Bakitaw Norte, Kalibo, Aklan	Construction Section	(Yes)	Competitive Bidding	October 16 - 22, 2019	11/05/19	01/07/20	01/14/20		50,000,000	-	50,000,000	Const. of Revetment
20GA0019	(Revetment Wall) along Aklan River along Aklan River including other structures/facilities, Brgy. Napnot, Madalag, Aklan	Construction Section	(Yes)	Competitive Bidding	October 16 - 22, 2019	11/05/19	01/07/20	01/14/20		50,000,000	-	50,000,000	Const. of Revetment
20GA0020	Poblacion to Brgy. Guadalupe leading, to Mangayaw Waterfalls, Brgy. Guadalupe, Libacao, Aklan	Construction Section	(Yes)	Competitive Bidding	October 16 - 22, 2019	11/05/19	01/07/20	01/14/20		75,000,000	-	75,000,000	Const. of Concrete Road
20GA0021	Access Road – Manika Crossing to Sitio Mayninyog In support of food processing agribusiness industry, Libacao, Aklan	Construction Section	(Yes)	Competitive Bidding	October 17 - 23, 2019	11/06/19	01/08/2020	01/15/20		85,000,000	-	85,000,000	const. of concrete Road
20GA0022	NRJ Cabangla-Sitio Eahog, Brgy. Catmon, Altavas to, Brgy. Agikawayan, Mambusao, Capiz Boundary Access Road in support of coconut Processing Facility, Food Processing, and Banig Production, Altavas, Aklan	Construction Section	(Yes)	Competitive Bidding	October 17 - 23, 2019	11/06/19	01/08/20	01/15/20		55,000,000	-	55,000,000	const. of concrete Road

20GA0023	Poblacion Batan-Mandong-Napl-Camand-Sapien, Capiz Bdry. NRJ in support of Coconut Processing Facility, Batan, Aklan	Construction Section	(Yes)	Competitive Bidding	October 17 - 23, 2019	11/06/19	01/08/20	01/15/20		20,000,000	--	20,000,000	Const. of Concrete Road
20GA0024	Construction of Barracks, Headquarters 12th Military Intelligence Battalion, 12th Infantry, Banga, Aklan Brgy. Libas, Banga, Aklan	Construction Section	(Yes)	Competitive Bidding	October 17 - 23, 2019	11/06/19	01/08/20	01/15/20		5,000,000	-	5,000,000	const. of other facilities
20GA0025	Construction of Aklan District Engineering Office Two Storey with Roof Deck Office Building, Kailbo, Aklan	Construction Section	(Yes)	Competitive Bidding	October 17 - 23, 2019	11/06/19	01/08/20	01/15/20		32,000,000	-	32,000,000	Const. of MPB
20GA0026	Construction of Mangupa Bridge Brgy. Poblacion, Libacao, Aklan	Construction Section	(Yes)	Competitive Bidding	October 17 - 23, 2019	11/06/19	01/08/20	01/15/20		90,000,000	-	90,000,000	const. of bridge
20GA0027	Construction of Evacuation Center at Brgy. Ipil, Batan, Aklan	Construction Section	(Yes)	Competitive Bidding	October 17 - 23, 2019	11/06/19	01/08/20	01/15/20		2,000,000	-	2,000,000	Const. of MPB
20GA0028	Construction of Evacuation Center at Sitio Himbis Looban, Brgy. Lalab, Batan, Aklan	Construction Section	(Yes)	Competitive Bidding	October 17 - 23, 2019	11/06/19	01/08/20	01/15/20		2,000,000	-	2,000,000	Const. of MPB
20GA0029	Construction of Evacuation Center, at Camaligan NHS, Batan, Aklan	Construction Section	(Yes)	Competitive Bidding	October 17 - 23, 2019	11/06/19	01/08/20	01/15/20		2,000,000	-	2,000,000	Const. of MPB
20GA0030	Construction of Evacuation Center, Brgy. Alfonso XII, Libacao, Aklan	Construction Section	(Yes)	Competitive Bidding	October 17 - 23, 2019	11/06/19	01/08/20	01/15/20		2,000,000	-	2,000,000	Const. of MPB
20GA0031	Brgy. Alfonso XII, Libacao, Aklan	Construction Section	(Yes)	Competitive Bidding	October 22 - 28, 2019	11/11/19	01/10/20	01/17/20		2,500,000	-	2,500,000	Const. of MPB
20GA0032	Construction of Evacuation Center, Brgy. Fatima, New Washington, Aklan, Brgy. Fatima, New Washington, Aklan	Construction Section	(Yes)	Competitive Bidding	October 22 - 28, 2019	11/11/19	01/10/20	01/17/20		3,000,000	-	3,000,000	Const. of MPB
20GA0033	Const. of Multi-Purpose Building, Catmon Integrated School, at Brgy. Catmon, Alayes, Aklan	Construction Section	(Yes)	Competitive Bidding	October 22 - 28, 2019	11/11/19	01/10/20	01/17/20		2,000,000	-	2,000,000	Const. of MPB
20GA0034	Construction of Multi-Purpose Covered Court at Brgy. Aranas, Balete, Aklan	Construction Section	(Yes)	Competitive Bidding	October 22 - 28, 2019	11/11/19	01/10/20	01/17/20		4,000,000	-	4,000,000	Const. of MPB
20GA0035	Construction of Multi-Purpose Covered Court at Brgy. Cortes, Balete, Aklan	Construction Section	(Yes)	Competitive Bidding	October 22 - 28, 2019	11/11/19	01/10/20	01/17/20		4,000,000	-	4,000,000	Const. of MPB

20GA0036	Construction of Multi-Purpose Covered Court at Brgy. Feliciano, Balete, Aklan	Construction Section	(Yes)	Competitive Bidding	October 22 - 28, 2019	11/11/19	01/10/20	01/17/20		4,000,000	-	4,000,000	Const. Of MPB
20GA0037	Construction of Multi-Purpose Covered Court at Brgy. Fulgencio, Balete, Aklan	Construction Section	(Yes)	Competitive Bidding	October 22 - 28, 2019	11/11/19	01/10/20	01/17/20		4,000,000	-	4,000,000	Const. Of MPB
20GA0038	Construction of Multi-Purpose Covered Court, Banga Elementary School, Banga, Aklan	Construction Section	(Yes)	Competitive Bidding	October 22 - 28, 2019	11/11/19	01/10/20	01/17/20		2,000,000	-	2,000,000	Const. Of MPB
20GA0039	Construction of Multi-Purpose Covered Court, Brgy. Jumarap, Banga, Aklan	Construction Section	(Yes)	Competitive Bidding	October 22 - 28, 2019	11/11/19	01/10/20	01/17/20		3,000,000	-	3,000,000	Const. Of MPB
20GA0040	Construction of Multi-Purpose Covered Court, Brgy. Pinaruk-an, New Washington, Aklan	Construction Section	(Yes)	Competitive Bidding	October 22 - 28, 2019	11/11/19	01/10/20	01/17/20		2,000,000	-	2,000,000	Const. Of MPB
20GA0041	Construction of Multi-Purpose Covered Court, Silbo Clusica, Brgy. Panipason, Madalag, Aklan	Construction Section	(Yes)	Competitive Bidding	October 14 - 21, 2019	11/04/19	01/03/20	01/10/20		2,000,000	-	2,000,000	Const. Of MPB
20GA0042	Rehabilitation of Multi-Purpose, Brgy. Singay, Madalag, Aklan	Construction Section	(Yes)	Competitive Bidding	October 14 - 21, 2019	11/04/19	01/03/20	01/10/20		2,000,000	-	2,000,000	Const. Of MPB
20GA0043	Construction of Drainage System at Brgy. Old Buswang, Kalibo, Aklan	Construction Section	(Yes)	Competitive Bidding	October 14 - 21, 2019	11/04/19	01/03/20	01/10/20		2,000,000	-	2,000,000	Const. of Drainage Structure
20GA0044	Construction of Drainage System at Silbo Guba To Aklan River Brgy. Tigayon, Kalibo, Aklan	Construction Section	(Yes)	Competitive Bidding	October 14 - 21, 2019	11/04/19	01/03/20	01/10/20		3,000,000	-	3,000,000	Const. of Drainage Structure
20GA0045	Construction of Drainage System Connecting Silbo Ilaya, Brgy. Briones, Kalibo, Aklan To Silbo Pook, Brgy. Mahilo, New Washington, Aklan	Construction Section	(Yes)	Competitive Bidding	October 14 - 21, 2019	11/04/19	01/03/20	01/10/20		2,000,000	-	2,000,000	Const. of Drainage Structure
20GA0046	Construction of Revetment Wall, Brgy. Cabugao, Batan, Aklan	Construction Section	(Yes)	Competitive Bidding	October 14 - 21, 2019	11/04/19	01/03/20	01/10/20		3,000,000	-	3,000,000	Const. Of Revetment
20GA0047	Concreting of Barangay Road, Brgy. Magubalay, Batan, Aklan	Construction Section	(Yes)	Competitive Bidding	October 14 - 21, 2019	11/04/19	01/03/20	01/10/20		2,000,000	-	2,000,000	Const. of concrete Road
20GA0048	Concreting of Barangay Road, Brgy. Rivera, Libacao, Aklan	Construction Section	(Yes)	Competitive Bidding	October 14 - 21, 2019	11/04/19	01/03/20	01/10/20		2,000,000	-	2,000,000	Const. of concrete Road
20GA0049	Concreting of Barangay Road, Silbo Soed, Brgy. Jugas, New Washington, Aklan	Construction Section	(Yes)	Competitive Bidding	October 14 - 21, 2019	11/04/19	01/03/20	01/10/20		2,000,000	-	2,000,000	Const. of concrete Road
20GA0050	Concreting of Road, Brgy. Alaminos, Madalag, Aklan	Construction Section	(Yes)	Competitive Bidding	October 14 - 21, 2019	11/04/19	01/03/20	01/10/20		2,000,000	-	2,000,000	Const. of concrete Road

20GA0051	Concreting of Road, Brgy. Logohan, Madalag, Akla	Construction Section	(Yes)	Competitive Bidding	October 16 - 22, 2019	11/05/19	01/07/20	01/14/20		2,000,000	--	2,000,000	Const. of concrete Road
20GA0052	Concreting of Road, Sitio Cabangahan, Brgy. Cabangila, Alvaras, Aklan	Construction Section	(Yes)	Competitive Bidding	October 16 - 22, 2019	11/05/19	01/07/20	01/14/20		2,000,000	--	2,000,000	Const. of concrete Road
20GA0053	Construction of Overflow, Brgy. Talon, Alvaras, Aklan	Construction Section	(Yes)	Competitive Bidding	October 16 - 22, 2019	11/05/19	01/07/20	01/14/20		2,000,000	--	2,000,000	Const. of concrete Road
20GA0054	Construction of Bridge over Mayudmon River to connect Brgy. Oquendo and Brgy. Guaniko To Brgy. Cortes, Balete, Aklan Brgy. Guaniko To Brgy. Cortes, Balete, Aklan	Construction Section	(Yes)	Competitive Bidding	October 16 - 22, 2019	11/05/19	01/07/20	01/14/20		3,000,000	--	3,000,000	const. of bridge
20GA0055	Aklan West Rd (Kailbo-Nabas) - K0243 + 981 - K0244 + 075 Nabas, Aklan	Construction Section	(Yes)	Competitive Bidding	October 15 - 21, 2019	11/04/19	01/06/20	01/13/20		70,000,000	--	70,000,000	Const. of Road Slope Protection Structure
20GA0056	Aklan West Rd (Kailbo-Nabas) - K0244 + 540 - K0244 + 700, K0245 + 000 - K0245 + 000 - K0245 + 080, K0245 + 160 - K0245 + 200 Nabas, Aklan	Construction Section	(Yes)	Competitive Bidding	October 15 - 21, 2019	11/04/19	01/06/20	01/13/20		12,115,000	--	12,115,000	Const. of Road Slope Protection Structure
20GA0057	Aklan West Rd (Kailbo-Nabas) - K0267 + 907 - K0269 + 041 Makato, Aklan	Construction Section	(Yes)	Competitive Bidding	October 15 - 21, 2019	11/04/19	01/06/20	01/13/20		18,155,000	--	18,155,000	Const. of Drainage Structure along Road
20GA0058	Aklan West Rd (Kailbo-Nabas) - K0243 + 490 - K0245 + 350, K0245 + 640 - K0247 + 134, K0272 + 088 - K0272 + 096, K0272 + 126 - K0272 + 160, K0275 + 256 - K0275 + 276, K0275 + 306 - K0275 + 323 Ibajay & Numancia, Aklan	Construction Section	(Yes)	Competitive Bidding	October 15 - 21, 2019	11/04/19	01/06/20	01/13/20		100,000,000	--	100,000,000	road widening
20GA0059	Ibajay Bypass Road, Aklan Ibajay, Aklan	Construction Section	(Yes)	Competitive Bidding	October 15 - 21, 2019	11/04/19	01/06/20	01/13/20		50,000,000	--	50,000,000	const. concrete road
20GA0060	Tangalan Bypass Road, Aklan Tangalan, Aklan	Construction Section	(Yes)	Competitive Bidding	October 15 - 21, 2019	11/04/19	01/06/20	01/13/20		50,000,000	--	50,000,000	const. concrete road
20GA0061	Construction of Flood Control (Revetment Wall) along Makato River, Poblacion, Makato, Aklan Brgy. Poblacion, Makato, Aklan	Construction Section	(Yes)	Competitive Bidding	October 29 - Nov. 4, 2019	11/18/19	01/22/20	01/29/20		19,215,000	--	19,215,000	const. of revetment

20GA0062	Construction of Retention/ Retaining Wall along Makato River, Brgy. Pobladon, Makato, Aklan	Construction Section	(Yes)	Competitive Bidding	October 29 - Nov. 4, 2019	11/18/19	01/22/20	01/29/20		27,427,000	27,427,000	const. of revetment
20GA0063	Aklan River Flood Control Projects, Lezo, Aklan	Construction Section	(Yes)	Competitive Bidding	October 29 - Nov. 4, 2019	11/18/19	01/22/20	01/29/20		100,000,000	100,000,000	const. of flood mitigation structure
20GA0064	Aklan River, Flood Control Projects, Numancia, Aklan	Construction Section	(Yes)	Competitive Bidding	October 29 - Nov. 4, 2019	11/18/19	01/22/20	01/29/20		100,000,000	100,000,000	const. of flood mitigation structure
20GA0065	Access Road from Makato Proper to Hagachac leading to Baybay Beach & Allibagon Bakhtawan Park, Makato, Aklan	Construction Section	(Yes)	Competitive Bidding	October 29 - Nov. 4, 2019	11/18/19	01/22/20	01/29/20		10,000,000	10,000,000	const. of concrete road
20GA0066	NRJ leading to Sapsapon Cave, Brgy. Tigum, Buranga, Aklan	Construction Section	(Yes)	Competitive Bidding	October 29 - Nov. 4, 2019	11/18/19	01/22/20	01/29/20		10,000,000	10,000,000	const. of concrete road
20GA0067	Tangalan-Ibajay Road from Pobladon, Tangalan leading to Jawill Falls and Beach, Ibajay Mangrove Eco-Park, DENR Reforestation Project, Tangalan, Aklan	Construction Section	(Yes)	Competitive Bidding	October 29 - Nov. 4, 2019	11/18/19	01/22/20	01/29/20		10,000,000	10,000,000	Const. of Road Slope Protection Structure
20GA0068	Tangalan-Ibajay Road, Aklan Tangalan, Aklan	Construction Section	(Yes)	Competitive Bidding	October 29 - Nov. 4, 2019	11/18/19	01/22/20	01/29/20		10,000,000	10,000,000	Const. of Road Slope Protection Structure
20GA0069	Numancia-Lezo Provincial Road NRJ in support of Pottery Making and Food Processing Industries, Lezo, Aklan	Construction Section	(Yes)	Competitive Bidding	October 29 - Nov. 4, 2019	11/18/19	01/22/20	01/29/20		10,000,000	10,000,000	const. of concrete road
20GA0070	Rehabilitation of DPWH Staff House, Barangay Yapak, Boracay Island, Malay, Aklan	Construction Section	(Yes)	Competitive Bidding	October 29 - Nov. 4, 2019	11/18/19	01/22/20	01/29/20		10,000,000	10,000,000	Const. of MPB
20GA0071	Construction (Completion) of Evacuation Center in Brgy. Tagas, Tangalan, Aklan Brgy. Tagas, Tangalan, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 26 - Dec. 2, 2019	12/16/19	01/30/20	02/06/20		2,000,000	2,000,000	Const. of MPB
20GA0072	Construction (Completion) of Multi-Purpose Building Brgy. Tul-Ang, Ibajay, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 26 - Dec. 2, 2019	12/16/19	01/30/20	02/06/20		2,000,000	2,000,000	Const. of MPB
20GA0073	Construction (Completion) of Multi purpose Building in Brgy. Sta. Cruz, Ibajay, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 26 - Dec. 2, 2019	12/16/19	01/30/20	02/06/20		2,000,000	2,000,000	Const. of MPB
20GA0074	Construction of Barangay Hall in Brgy. Osman, Malinao, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 26 - Dec. 2, 2019	12/16/19	01/30/20	02/06/20		2,000,000	2,000,000	Const. of MPB


20GA0075	Construction of Evacuation Center in Brgy. Pudlot, Tangalan, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 26 - Dec. 2, 2019	12/16/19	01/30/20	02/06/20		2,000,000	--	2,000,000	Const. of MPB
20GA0076	Construction of Multi purpose Building in Brgy. Agbago, Ibalay, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 26 - Dec. 2, 2019	12/16/19	01/30/20	02/06/20		2,000,000	--	2,000,000	Const. of MPB
20GA0077	Construction of Multi purpose Building in Brgy. Afga, Tangalan, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 26 - Dec. 2, 2019	12/16/19	01/30/20	02/06/20		2,000,000	--	2,000,000	Const. of MPB
20GA0078	Construction of Multi purpose Building in Brgy. Alibagon, Makato, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 26 - Dec. 2, 2019	12/16/19	01/30/20	02/06/20		2,000,000	--	2,000,000	Const. of MPB
20GA0079	Construction of Multi purpose Building in Brgy. Antipolo, Ibalay, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 26 - Dec. 2, 2019	12/16/19	01/30/20	02/06/20		2,000,000	--	2,000,000	Const. of MPB
20GA0080	Construction of Multipurpose Building in Brgy. Aparico, Ibalay, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 26 - Dec. 2, 2019	12/16/2019	1/30/2020	2/6/2020		2,000,000	--	2,000,000	Const. of MPB
20GA0081	Construction of Multipurpose Building in Brgy. Aslun, Ibalay, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 28 - Dec. 4, 2019	12/18/2019	2/3/2020	2/12/2020		2,000,000	--	2,000,000	Const. of MPB
20GA0082	Construction of Multipurpose Building in Brgy. Bagacay, Ibalay, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 28 - Dec. 4, 2019	12/18/2019	2/3/2020	2/12/2020		2,000,000	--	2,000,000	Const. of MPB
20GA0083	Construction of Multipurpose Building in Brgy. Bagto, Lezo, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 28 - Dec. 4, 2019	12/18/2019	2/3/2020	2/12/2020		2,000,000	--	2,000,000	Const. of MPB
20GA0084	Construction of Multipurpose Building in Brgy. Batuan, Ibalay, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 28 - Dec. 4, 2019	12/18/2019	2/3/2020	2/12/2020		2,000,000	--	2,000,000	Const. of MPB
20GA0085	Construction of Multipurpose Building in Brgy. Bugtong Bato, Ibalay, Aklan, Brgy. Bugtong Bato, Ibalay, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 28 - Dec. 4, 2019	12/18/2019	2/3/2020	2/12/2020		2,000,000	--	2,000,000	Const. of MPB
20GA0086	Construction of Multipurpose Building in Brgy. Cabugao, Ibalay, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 28 - Dec. 4, 2019	12/18/2019	2/3/2020	2/12/2020		2,000,000	--	2,000,000	Const. of MPB

20GA0087	Construction of Multipurpose Building in Brgy. Dapdap, Tangalan, Aklan Brgy. Dapdap, Tangalan, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 28 - Dec. 4, 2019	12/18/2019	2/3/2020	2/12/2020		2,000,000	-	2,000,000	Const. of MPB
20GA0088	Construction of Multipurpose Building in Brgy. Jawili, Tangalan, Aklan Brgy. Jawili, Tangalan, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 28 - Dec. 4, 2019	12/18/2019	2/3/2020	2/12/2020		2,000,000	-	2,000,000	Const. of MPB
20GA0089	Construction of Multipurpose Building in Brgy. Lanipga, Tangalan, Aklan Brgy. Lanipga, Tangalan, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 28 - Dec. 4, 2019	12/18/2019	2/3/2020	2/12/2020		2,000,000	-	2,000,000	Const. of MPB
20GA0090	Construction of Multipurpose Building in Brgy. Mambusao, Ibaljay, Aklan Brgy. Mambusao, Ibaljay, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 28 - Dec. 4, 2019	12/18/2019	2/3/2020	2/12/2020		2,000,000	-	2,000,000	Const. of MPB
20GA0091	Construction of Multipurpose Building in Brgy. Montaque, Ibaljay, Aklan Brgy. Montaque, Ibaljay, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 21 - 27, 2019	12/11/2019	02/10/2020	02/17/2020		2,000,000	-	2,000,000	Const. of MPB
20GA0092	Construction of Multipurpose Building in Brgy. Napatag, Tangalan, Aklan, Brgy. Napatag, Tangalan, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 21 - 27, 2019	12/11/2019	02/10/2020	02/17/2020		2,000,000	-	2,000,000	Const. of MPB
20GA0093	Construction of Multipurpose Building in Brgy. Panayakan, Tangalan, Aklan, Brgy. Panayakan, Tangalan, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 21 - 27, 2019	12/11/2019	02/10/2020	02/17/2020		2,000,000	-	2,000,000	Const. of MPB
20GA0094	Construction of Multipurpose Building in Brgy. Rizal, Ibaljay, Aklan Brgy. Rizal, Ibaljay, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 21 - 27, 2019	12/11/2019	02/10/2020	02/17/2020		2,000,000	-	2,000,000	Const. of MPB
20GA0095	Construction of Multipurpose Building in Brgy. Sta Cruz Bigaa, Lezo, Aklan Brgy. Sta Cruz Bigaa, Lezo, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 21 - 27, 2019	12/11/2019	02/10/2020	02/17/2020		2,000,000	-	2,000,000	Const. of MPB
20GA0096	Construction of Multipurpose Building in Brgy. Tagbayay, Ibaljay, Aklan Brgy. Tagbayay, Ibaljay, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 21 - 27, 2019	12/11/2019	02/10/2020	02/17/2020		2,000,000	-	2,000,000	Const. of MPB
20GA0097	Construction of Multipurpose Building in Brgy. Tamokoe, Tangalan, Aklan, Brgy. Tamokoe, Tangalan, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 21 - 27, 2019	12/11/2019	02/10/2020	02/17/2020		2,000,000	-	2,000,000	Const. of MPB


20GA0098	Construction of Multipurpose Building in Brgy. Tondog, Tangalan, Aklan, Brgy. Tondog, Tangalan, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 21 - 27, 2019	12/11/2019	02/10/2020	02/17/2020		2,000,000	-	2,000,000	Const. of MPB
20GA0099	Construction of Multipurpose Building in Brgy. VIVO, Tangalan, Aklan Brgy. VIVO, Tangalan, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 21 - 27, 2019	12/11/2019	02/10/2020	02/17/2020		2,000,000	-	2,000,000	Const. of MPB
20GA0100	Construction of Revetment (Creek) in Brgy. Buenavista, Ibañay, Aklan, Brgy. Buenavista, Ibañay, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 21 - 27, 2019	12/11/2019	02/10/2020	02/17/2020		2,000,000	-	2,000,000	const. of Revetment
20GA0101	Construction of Barangay Road in Brgy. Malindog, Ibañay, Aklan Brgy. Malindog, Ibañay, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 21 - 27, 2019	12/11/2019	02/10/2020	02/17/2020		2,000,000	-	2,000,000	Const. of concrete road
20GA0102	Construction of Barangay Road in Brgy. Milna-a, Ibañay, Aklan Brgy. Milna-a, Ibañay, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 21 - 27, 2019	12/11/2019	02/10/2020	02/17/2020		2,000,000	-	2,000,000	Const. of concrete road
20GA0103	Construction of Barangay Road in Brgy. Rivera, Ibañay, Aklan Brgy. Rivera, Ibañay, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 21 - 27, 2019	12/11/2019	03/05/2020	03/12/2020		2,000,000	-	2,000,000	Const. of concrete road
20GA0104	Construction of Barangay Road in Brgy. Tamalagon, Tangalan, Aklan, Brgy. Tamalagon, Tangalan, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 21 - 27, 2019	12/11/2019	03/05/2020	03/12/2020		2,000,000	-	2,000,000	Const. of concrete road
20GA0105	Construction of Water System Level II in Brgy. Tayhawan, Lezo, Aklan Brgy. Tayhawan, Lezo, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 21 - 27, 2019	12/11/2019	03/05/2020	03/12/2020		2,000,000	-	2,000,000	const. of water supply system
20GA0106	Construction of Multi-Purpose Building, Barangay Bubog, Numancia, Aklan, Brgy. Bubog, Numancia, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 21 - 27, 2019	12/11/2019	03/05/2020	03/12/2020		4,000,000	-	4,000,000	Const. of MPB
20GA0107	Construction of Multi-Purpose Building, Brgy. Poblacon, Lezo, Aklan, Brgy. Poblacon, Lezo, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 21 - 27, 2019	12/11/2019	03/05/2020	03/12/2020		3,000,000	-	3,000,000	Const. of MPB
20GA0108	Construction of Multi-Purpose Building, Madalag Elementary School Poblacon, Madalag, Aklan Madalag Elementary School, Poblacon, Madalag, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 21 - 27, 2019	12/11/2019	03/05/2020	03/12/2020		3,000,000	-	3,000,000	Const. of MPB

20GA0109	Construction of Multi-Purpose Building, Sitio Kil-ohan, Brgy. Fulgencio, Balete, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 21 - 27, 2019	12/11/2019	03/05/2020	03/12/2020		3,000,000	-	3,000,000	Const. of MPB
20GA0110	Construction of Multi-Purpose Pavement, Barangay Bonza, Libacac, Aklan Brgy. Bonza, Libacac, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 21 - 27, 2019	12/11/2019	03/05/2020	03/12/2020		3,000,000	-	3,000,000	Const. of MPB
20GA0111	Concreting and Road Opening at Sitio Bakti I Brgy. Sigay, Banga, Aklan Brgy. Sigay, Banga, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 21 - 27, 2019	12/11/2019	03/05/2020	03/12/2020		15,000,000	-	15,000,000	Const. of concrete road
20GA0112	Construction of Road Concreting, Brgy. Talon, Altavas, Aklan Brgy. Talon, Altavas, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 21 - 27, 2019	12/11/2019	03/05/2020	03/12/2020		3,000,000	-	3,000,000	Const. of concrete road
20GA0113	Construction of Road, Brgy. Ogsip, Libacac, Aklan Brgy. Ogsip, Libacac, Aklan	Construction Section	(Yes)	Competitive Bidding	Nov. 21 - 27, 2019	12/11/2019	03/05/2020	03/12/2020		3,000,000	-	3,000,000	Const. of concrete road

Prepared by:


VIVIAN B. DALIDA
 Engineer II
 Head-BAC Secretariat

Checked by:


DENNIS C. FUENTES
 Engineer III
 BAC Chairman

Approved:


NOEL F. ENTEBELLA
 District Engineer