

(DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan) Final Annual Procurement Plan (APP) for FY 2020

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of Bids/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
INFRASTRUCTURE PROJECTS													
20AG0001- CV 2020 PROJECTS	Construction/Improvement of Access Roads Leading to Declared Tourism Destination- Access Road Leading to Lucap Boulevard and Mangrove Park, Brgy Buad, Alaminos City, Pangasinan.	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27-12/03/2019	12/18/2019	2/14/2020	2/17/2020	GoP	Php77,089,990.00		Php77,089,990.00	
20AG0003- CV 2020 PROJECTS	Maintenance-Secondary Roads- Alaminos-Bolinao Rd.- KO349+500- KO349+556 at Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/24-30/2019	11/13/2019			GoP	Php9,800,000.00		Php9,800,000.00	Waiting for SARO
20AG0006- CV 2020 PROJECTS	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Secondary Roads- Alaminos-Bolinao Road- KO 343+507 to KO343+675 AT Brgy. Sampaloc, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/24-30/2019	11/13/2019	1/29/2020	1/30/2020	GoP	Php6,450,360.00		Php6,450,360.00	
20AG0011- CV 2020 PROJECTS	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Secondary Roads- Pangasinan-Zambales Road-KO 323+000 to KO323+300 at Brgy. San Vicente, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/24-30/2019	11/13/2019	1/29/2020	1/30/2020	GoP	Php9,800,000.00		Php9,800,000.00	
20AG0015- CV 2020 PROJECTS	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Alaminos-Bolinao Rd - KO340 + 500 - KO342 + 600 at Brgy Tlep, Boln. Pangasinan.	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-12/01/2019	12/16/2019	1/29/2020	1/30/2020	GoP	Php49,000,000.00		Php49,000,000.00	
20AG0017- CV 2020 PROJECTS	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Tertiary Roads Burgos-Agno Rd - KO308 + 279 - KO308 + 385 Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27-12/03/2019	12/18/2019	1/29/2020	1/30/2020	GoP	Php16,297,400.00		Php16,297,400.00	

CY 2020 PROJECTS	20AG00015- Construction/Upgrading/Rehabilitation of Drainage along National Roads- Secondary Roads- Alaminos Bolinas Rd.- KO323+064- KO323+594 AT Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/07- 13/2019	11/28/2019	1/29/2020	1/30/2020		GoP	Php9,800,000.00	Php9,800,000.00	Php9,800,000.00
CY 2020 PROJECTS	20AG00016- Construction/Upgrading/Rehabilitation of Drainage along National Roads - Pangasinan-Zambales Rd - KO288 + 932 - KO289 + 462 AT Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25- 12/01/2019	12/16/2019	1/29/2020	1/30/2020		GoP	Php9,800,000.00	Php9,800,000.00	Php9,800,000.00
CY 2020 PROJECTS	20AG00020- Construction/Upgrading/Rehabilitation of Drainage along National Roads - Pangasinan-Zambales Rd - KO322 + 000 - KO322 + 740 at Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25- 12/01/2019	12/16/2019	1/29/2020	1/30/2020		GoP	Php13,720,000.00	Php13,720,000.00	Php13,720,000.00
CY 2020 PROJECTS	20AG00022- Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary roads Alaminos By-Pass Rd - KO320 + 143 - KO320 + 673 Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27- 12/03/2019	12/18/2019	1/29/2020	1/30/2020		GoP	Php9,800,000.00	Php9,800,000.00	Php9,800,000.00
CY 2020 PROJECTS	20AG00023- Off-Carriageway Improvement- Secondary Roads- Pangasinan-Zambales Rd KO279+285 - KO279+825, KO280+134 - KO281+257 AT Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/24- 30/2019	11/13/2019	1/29/2020	1/30/2020		GoP	Php14,650,020.00	Php14,650,020.00	Php14,650,020.00
CY 2020 PROJECTS	20AG00025- Replacement of Permanent Weak Bridges-Barabac Br. (B007041Z) along Pangasinan-Zambales Rd Mabini, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27- 12/03/2019	12/18/2019	1/29/2020	1/30/2020		GoP	Php33,320,000.00	Php33,320,000.00	Php33,320,000.00
CY 2020 PROJECTS	20AG00030- Widening of Permanent Bridges- Quiray Br (B04521LZ) Along Alaminos-Bolinas Road	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25- 12/01/2019	12/16/2019	1/29/2020	1/30/2020		GoP	Php6,860,000.00	Php6,860,000.00	Php6,860,000.00

CY 2020 PROJECTS	20AG0032- Construction of Flood Control Facility for Brgy. Poblacion, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-12/01/2019	12/16/2019	1/29/2020	1/30/2020		GoP	Php26,878,460.00	Php26,878,460.00	
CY 2020 PROJECTS	20AG0033- Construction of Reinforced Concrete Revetment along Balinggaling River (Aioleng Section) at Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-12/01/2019	12/16/2019					Php19,600,000.00	Php19,600,000.00	
CY 2020 PROJECTS	20AG0036- Construction of Flood Control along Alaminos River (Brgy. Palamis Section) Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-12/01/2019	12/16/2019	1/29/2020	1/30/2020		GoP	Php35,825,860.00	Php35,825,860.00	
CY 2020 PROJECTS	20AG0037- Construction of Flood Control along Alaminos River (Brgy. Poblacion Section), Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/13-19/2019	12/4/2019	1/29/2020	1/30/2020		GoP	Php35,825,860.00	Php35,825,860.00	
CY 2020 PROJECTS	20AG0038- Construction of Flood Control along Alaminos River (Brgy. Pogo Section) Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/13-19/2019	12/4/2019	1/29/2020	1/30/2020			Php35,825,860.00	Php35,825,860.00	
CY 2020 PROJECTS	20AG0039- Construction/Improvement of Access Roads Leading to Seaports-Access road Leading to Picubuan Seaport, Balinggaling, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27-12/03/2019	12/18/2019	1/29/2020	1/30/2020			Php14,850,000.00	Php14,850,000.00	
CY 2020 PROJECTS	20AG0040- Construction/Improvement of Access Roads leading to Decalarred Tourism Destinations - Access Road Leading to Busay Calabeng Falls, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/13-19/2019	12/4/2019				GoP	Php9,800,000.00	Php9,800,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0042- Construction/Improvement of Access Roads leading to Poblacion Ilio-Ilio Road Leading to Cabangpagan Beach, Brgy. Ilio-Ilio (Ilio-Ilio), Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27-12/03/2019	12/18/2019				GoP	Php18,645,480.00	Php18,645,480.00	Waiting for SARO

CY 2020 PROJECTS	20AG0043- Construction of Multi- Purpose Building (A) at Brgy. Catuday, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/25- 31/2019	11/15/2019	1/29/2020	1/30/2020		GoP	Php3,465,000.00		Php3,465,000.00	
CY 2020 PROJECTS	20AG0044- Construction of Multi- Purpose Building (B) at Brgy. Catuday, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/25- 31/2019	11/15/2019				GoP	Php2,475,000.00		Php2,475,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0045- Construction of Multi- purpose Building AT Agro Central School, Brgy. Poblacion, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/18- 24/2019	12/9/2019	1/29/2020	1/30/2020		GoP	Php2,970,000.00		Php2,970,000.00	
CY 2020 PROJECTS	20AG0046- Construction of Multi- purpose Building AT Quinaayan NHS, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/18- 24/2019	12/9/2019	1/29/2020	1/30/2020		GoP	Php2,475,000.00		Php2,475,000.00	
CY 2020 PROJECTS	20AG0047- Construction of Multi- purpose Building BJMP at Brgy. Poblacion, Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/18- 24/2019	12/9/2019	1/29/2020	1/30/2020		GoP	Php4,455,000.00		Php4,455,000.00	
CY 2020 PROJECTS	20AG0048- Construction of Multi- purpose Building at Brgy. Binabellan, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/07- 13/2019	11/28/2019	1/29/2020	1/30/2020		GoP	Php3,465,000.00		Php3,465,000.00	
CY 2020 PROJECTS	20AG0049- Construction of Multi- purpose Building at Brgy. Goyoden, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/07- 13/2019	11/28/2019	1/29/2020	1/30/2020		GoP	Php3,465,000.00		Php3,465,000.00	
CY 2020 PROJECTS	20AG0050- Construction of Multi- purpose Building, Brgy. Landoc, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/30- 11/5/2019	11/20/2019	1/29/2020	1/30/2020		GoP	Php3,465,000.00		Php3,465,000.00	

CY 2020 PROJECTS	20AG0051- Construction of Multi- purpose Building at Brgy. Patina, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/25- 31/2019	11/15/2019	1/29/2020	1/30/2020	GoP	Php3,960,000.00		Php3,960,000.00	
CY 2020 PROJECTS	20AG0052- Construction of Multi- purpose Building at Brgy. Pilar, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/07- 13/2019	11/28/2019	1/29/2020	1/30/2020	GoP	Php3,465,000.00		Php3,465,000.00	
CY 2020 PROJECTS	20AG0054- Construction of Multi- purpose Building, Brgy. Poblacion, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/13- 19/2019	12/4/2019	1/29/2020	1/30/2020	GoP	Php2,475,000.00		Php2,475,000.00	
CY 2020 PROJECTS	20AG0055- Construction of Multi- purpose Building at Brgy. Qulbuar, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/18- 24/2019	12/9/2019	1/29/2020	1/30/2020	GoP	Php3,465,000.00		Php3,465,000.00	
CY 2020 PROJECTS	20AG0056- Construction of Multi- purpose Building, Brgy. Salud, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/13- 19/2019	12/4/2019	1/29/2020	1/30/2020	GoP	Php3,465,000.00		Php3,465,000.00	
CY 2020 PROJECTS	20AG0057- Construction of Multi- purpose Building, Brgy. San Vicente, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/30- 11/5/2019	11/20/2019	1/29/2020	1/30/2020	GoP	Php3,465,000.00		Php3,465,000.00	
CY 2020 PROJECTS	20AG0058- Construction of Multi- purpose Building, Santiago Island (Brgy. Salud), Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27- 12/03/2019	12/18/2019			GoP	Php3,960,000.00		Php3,960,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0059- Construction of Multi- purpose Building, Brgy. Tupa, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/13- 19/2019	12/4/2019	1/29/2020	1/30/2020	GoP	Php2,475,000.00		Php2,475,000.00	

CY 2020 PROJECTS	20AG0060- Construction of Multi- purpose Building at Brgy. Victory, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/07- 13/2019	11/28/2019	1/29/2020	1/30/2020	GoP	Php2,970,000.00		Php2,970,000.00
CY 2020 PROJECTS	20AG0061- Construction of Multi- purpose Building, NBI, Brgy. Poblacion, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25- 12/01/2019	12/16/2019	1/29/2020	1/30/2020	GoP	Php4,950,000.00		Php4,950,000.00
CY 2020 PROJECTS	20AG0062- Construction of Multi- purpose Building at Brgy. San Jose, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/18- 24/2019	12/9/2019	1/29/2020	1/30/2020	GoP	Php2,970,000.00		Php2,970,000.00
CY 2020 PROJECTS	20AG0063- Construction of Box Culvert, Brgy. Luna, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/25- 31/2019	11/15/2019	1/29/2020	1/30/2020	GoP	Php2,970,000.00		Php2,970,000.00
CY 2020 PROJECTS	20AG0064- Construction of Slope Protection, Sitio Olanen, Barangay Dacop Sur, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27- 12/03/2019	12/18/2019	1/29/2020	1/30/2020	GoP	Php3,960,000.00		Php3,960,000.00
CY 2020 PROJECTS	20AG0065-Road Concreting, Brgy.- Macandondong, Andia, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15- 21/2019	11/15/2018	1/29/2020	1/30/2020	GoP	Php1,980,000.00		Php1,980,000.00
CY 2020 PROJECTS	20AG0066- Construction of Patar (Imbo-Purok 1) Road, Barangay Patar, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15- 21/2019	11/15/2018	1/29/2020	1/30/2020	GoP	Php2,970,000.00		Php2,970,000.00
CY 2020 PROJECTS	20AG0067- Construction of Road from Barangay Luna to Barangay Culang, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15- 21/2019	11/15/2018	1/29/2020	1/30/2020	GoP	Php4,950,000.00		Php4,950,000.00

CY 2020 PROJECTS	20AG0068- Construction of Road, Barangay Cabuyao (Sitio Uyos Uyos), Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15- 21/2019	11/15/2018	1/29/2020	1/30/2020	GoP	Php2,970,000.00	Php2,970,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0069- Construction of Road, Barangay Samang Sur (Sitio Abagatanen), Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15- 21/2019	11/15/2018	1/29/2020	1/30/2020	GoP	Php2,970,000.00	Php2,970,000.00	
CY 2020 PROJECTS	20AG0070- Construction of Road, Barangay Samang Sur (Sitio Caabutan), Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/15- 21/2019	11/15/2018	1/29/2020	1/30/2020	GoP	Php2,970,000.00	Php2,970,000.00	
CY 2020 PROJECTS	20AG0071- Rehabilitation of Roads, Tangcarang- Bolaney Road Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/13- 19/2019	12/4/2019			GoP	Php3,960,000.00	Php3,960,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0072- Rehabilitation and Asphalting of Brgy. Lucap Road, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/25- 31/2019	11/15/2019	1/29/2020	1/30/2020	GoP	Php9,800,000.00	Php9,800,000.00	
CY 2020 PROJECTS	20AG0073- Rehabilitation/ Reconstruction/Upgrad ing of Damaged Paved Roads-Tertiary Roads- Bani-Agno Rd- KO343+295- KO344+125 at Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/30- 11/5/2019	11/20/2019			GoP	Php36,192,380.00	Php36,192,380.00	Waiting for SARO
CY 2020 PROJECTS	20AG0074- Rehabilitation/ Reconstruction/Upgrad ing of Damaged Paved Roads-Tertiary Roads- Bani-Agno Road- KO342+445 to KO343+295 at Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/30- 11/5/2019	11/20/2019			GoP	Php39,200,000.00	Php39,200,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0075-Network Development-Road Widening-Alaminos- Bolinao Rd. (KO351+000- KO352+475) Brgy. Culang Brgy. Luna, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/07- 13/2019	11/28/2019			GoP	Php37,587,900.00	Php37,587,900.00	Waiting for SARO

CY 2020 PROJECTS	20AG0076- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Secondary Roads (KO303+400- KO304+624) at Mabini, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/07- 13/2019	11/28/2019					GoP	Php81,060,000.00	Php81,060,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0077-Network Development-Road Widening-Pangasinan- Zambales Rd (KO294+636- KO296+304) Brgy. Papallan, Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/07- 13/2019	11/28/2019					GoP	Php42,360,500.00	Php42,360,500.00	Waiting for SARO
CY 2020 PROJECTS	20AG0078-Road Widening-Secondary Roads Pangasinan- Zambales Rd (KO296+304- KO297+663) AT Brgy. Papallan, Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25- 12/01/2019	12/16/2019					GoP	Php34,753,740.00	Php34,753,740.00	Waiting for SARO
CY 2020 PROJECTS	20AG0079- Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Pangasinan-Zambales Rd - KO318 + 098 - KO318 + 682 Alaminos Div. Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27- 12/03/2019	12/18/2019					GoP	Php10,491,880.00	Php10,491,880.00	Waiting for SARO
CY 2020 PROJECTS	20AG0080- Construction of Reinforced concrete revetment along Balingaguing River (Tambacan Section), Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/27- 12/03/2019	12/18/2019					GoP	Php19,600,000.00	Php19,600,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0081-RE- INVITATION- Replacement of Permanent Weak Bridges - Magalong Br., (B007031Z) along Pangasinan-Zambales Rd at Mabini.	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	1/14-20/2020	2/4/2020					GoP	Php59,830,000.00	Php59,830,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0082- Construction of Multi- purpose building AT Brgy. Cabuyao, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25- 12/01/2019	12/16/2019					GoP	Php3,465,000.00	Php3,465,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0083- Road Concreting, Landfill- Liwa-Liwa, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/17- 23/2020	2/7/2020					GoP	Php4,950,000.00	Php4,950,000.00	Waiting for SARO

CY 2020 PROJECTS	20AG0084- Road Concreting, Madiacay, Cabuyao, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/17- 23/2020	2/7/2020				GoP	Php2,970,000.00		Php2,970,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0085- Road Concreting, Baling, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/17- 23/2020	2/7/2020				GoP	Php2,475,000.00		Php2,475,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0086- Road Concreting, Cutday, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/17- 23/2020	2/7/2020				GoP	Php4,950,000.00		Php4,950,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0087- Road Concreting, Goyoden, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/17- 23/2020	2/7/2020				GoP	Php4,950,000.00		Php4,950,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0088- Road Concreting, Ilog Malino, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/17- 23/2020	2/7/2020				GoP	Php4,950,000.00		Php4,950,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0089- Road Concreting, Tinumrong- Beach Front, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/17- 23/2020	2/7/2020				GoP	Php4,455,000.00		Php4,455,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0090-Road Concreting, Zaragosa to Gagaban, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21- 27/2020	2/11/2020				GoP	Php20,790,000.00		Php20,790,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0091-Road Concreting, Ranom Iloco-Tipor, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21- 27/2020	2/11/2020				GoP	Php14,850,000.00		Php14,850,000.00	Waiting for SARO

CY 2020 PROJECTS	20AG0092-Road Concreting, Teilbang, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21- 27/2020	2/11/2020					GoP	Php14,850,000.00		Php14,850,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0093- Construction of Brgy. Road in Brgy. Arnedo, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21- 27/2020	2/11/2020					GoP	Php9,900,000.00		Php9,900,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0094- Construction of Brgy. Road in Magsaysay, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21- 27/2020	2/11/2020					GoP	Php4,950,000.00		Php4,950,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0095- Construction of Brgy. Road in Brgy. Ranom Iloco, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21- 27/2020	2/11/2020					GoP	Php2,475,000.00		Php2,475,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0096-Road Concreting, Brgy. Bolanay-Balayang, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21- 27/2020	2/11/2020					GoP	Php19,800,000.00		Php19,800,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0097-Road Concreting, Brgy. Arnedo-Liwa-Liwa, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/21- 27/2020	2/11/2020					GoP	Php14,850,000.00		Php14,850,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0098- Construction of Multi- Purpose Building (Brgy. Hall) in Brgy. Camaguingalan, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/29- 2/04/2020	2/19/2020					GoP	Php2,475,000.00		Php2,475,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0099- Construction of Multi- Purpose Building, Brgy. Samang Norte, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/29- 2/04/2020	2/19/2020					GoP	Php3,960,000.00		Php3,960,000.00	Waiting for SARO

CY 2020 PROJECTS	20AG0100-Road Concreting, Brgy. Estanza-Ilog Malino, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/29- 2/04/2020	2/19/2020				GoP	Php14,850,000.00		Php14,850,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0101-Concreting of Roads, Brgy. Binabalan-Goyoden- Salud, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/29- 2/04/2020	2/19/2020				GoP	Php14,850,000.00		Php14,850,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0102-Road Opening/Concreting, Luciente 1, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/29- 2/04/2020	2/19/2020				GoP	Php9,900,000.00		Php9,900,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0103-Road Opening/Concreting, Beda Road, Guliguanen, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/29- 2/04/2020	2/19/2020				GoP	Php9,900,000.00		Php9,900,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0104- Rehabilitation/Asphalti ng of Brgy. Road, Brgy. Telbang, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/29- 2/04/2020	2/19/2020				GoP	Php9,900,000.00		Php9,900,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0105- Rehabilitation/Asphalti ng of Brgy. Road, Brgy. Subangan, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/29- 2/04/2020	2/19/2020				GoP	Php9,900,000.00		Php9,900,000.00	Waiting for SARO
CY 2020 PROJECTS	20AG0106-Concreting of Local Road, Sitio Cabulaan, Brgy. Telbang, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/29- 2/04/2020	2/19/2020				GoP	Php4,950,000.00		Php4,950,000.00	Waiting for SARO

20AG0107- Rehabilitation/Asphalt ing of Brgy. Road, Brgy. Magsaysay, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/29- 2/04/2020	2/19/2020				GoP	Php9,900,000.00	Php9,900,000.00	Waiting for SARO
20AG0108- Construction of Multi- Purpose Building at Brgy. Poblacion East, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/31- 2/06/2020	2/21/2020	2/27/2020	2/28/2020		GoP	Php3,465,000.00	Php3,465,000.00	
20AG0109- Construction of Multi- Purpose Building, Brgy. Estanza, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/31- 2/06/2020	2/21/2020				GoP	Php2,475,000.00	Php2,475,000.00	Waiting for SARO
20AG0110- Construction of Multi- Purpose Building (PNP Headquarters), Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/31- 2/06/2020	2/21/2020				GoP	Php2,970,000.00	Php2,970,000.00	Waiting for SARO
20AG0111- Construction of Multi- Purpose Building (School Building), Brgy. Awag, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/31- 2/06/2020	2/21/2020				GoP	Php2,970,000.00	Php2,970,000.00	Waiting for SARO
20AG0112- Concreting/Rehabilitati on of Roads, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	01/31- 2/06/2020	2/21/2020				GoP	Php14,850,000.00	Php14,850,000.00	Waiting for SARO
20AG0113-Concreting of Congo Road, Brgy. Awile FMR, Brgy. Awile, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	02/18- 24/2020	3/10/2020	7/31/2020	8/6/2020		Others	Php12,437,500.00	Php12,437,500.00	
20AG0114- Concreting of Brgy. Patar FMR, Brgy. Patar, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	02/18- 24/2020	3/10/2020	7/31/2020	8/6/2020		Others	Php12,437,500.00	Php12,437,500.00	

CY 2020 PROJECTS	20AG0115- Concreting of Brgy. Cabungan, FMR, Brgy. Cabungan, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	02/18-24/2020	3/10/2020					GoP	Php12,437,500.00	Php12,437,500.00		Waiting for SARO
CY 2020 PROJECTS	20AG0116- Concreting of Pangasinan Research and Experiment Center (PREC) Station, Brgy. Tibag East FMR at Brgy. Tibag East, Suah, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	02/26-03/03/2020	3/17/2020					GoP	Php23,880,000.00	Php23,880,000.00		Waiting for SARO
CY 2020 PROJECTS	20AG0117- Construction/Rehabilitation of Water Supply/Rainwater Collectors in Anda/Bani/Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	05/05-11/2020	5/22/2020	5/27/2020	5/28/2020			Others	Php4,086,775.00	Php4,086,775.00		
CY 2020 PROJECTS	20AG0118- Repair/Improvement of DOJ Building (Perimeter Fence), Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	05/05-11/2020	5/22/2020	5/27/2020	5/28/2020			Others	Php990,000.00	Php990,000.00		
CY 2020 PROJECTS	20AG0119- Repair/Maintenance of DPWH Building Records Annex/Storage Room at Pangasinan 1st DEO Compound, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	05/05-11/2020	5/22/2020	5/27/2020	5/28/2020			Others	Php990,000.00	Php990,000.00		
CY 2020 PROJECTS	20AG0120- Repair/Rehabilitation of Damaged River Bank Slope Protection at Pangasinan-Zambales Road, KO319+052 (Gayaga bridge), Brgy. Amandiego, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	05/22-28/2020	6/11/2020	6/17/2020	6/18/2020			Others	Php1,960,000.00	Php1,960,000.00		
CY 2020 PROJECTS	20AG0121- Construction of Modified Standard One-Storey (2 Classrooms) School Building at Patar ES, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/19-25/2020	7/10/2020	7/31/2020	8/6/2020			Others	Php3,928,214.97	Php3,928,214.97		

CY 2020 PROJECTS	20AG0122- Construction of Modified Standard One- Storey (2 Classrooms) School Building at San Jose ES, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/19- 25/2020	7/10/2020	7/31/2020	8/6/2020	Others	Php3,928,214.97	Php3,928,214.97	
CY 2020 PROJECTS	20AG0123- Construction of Modified Standard One- Storey (2 Classrooms) School Building at Uli ES, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/19- 25/2020	7/10/2020	7/31/2020	8/6/2020	Others	Php3,928,214.97	Php3,928,214.97	
CY 2020 PROJECTS	20AG0124- Construction of Modified Standard One- Storey (2 Classrooms) School Building at Viga ES, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/19- 25/2020	7/10/2020	7/31/2020	8/6/2020	Others	Php3,928,214.97	Php3,928,214.97	
CY 2020 PROJECTS	20AG0125- Construction of Modified Standard Two- Storey (4 Classrooms) School Building AT San Vicente ES, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/24- 30/2020	7/15/2020	7/31/2020	8/6/2020	Others	Php12,337,350.86	Php12,337,350.86	
CY 2020 PROJECTS	20AG0126- Construction of Modified Standard Two- Storey (4 Classrooms) School Building AT Centro Tomas ES, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/24- 30/2020	7/15/2020	7/31/2020	8/6/2020	Others	Php11,078,763.15	Php11,078,763.15	
CY 2020 PROJECTS	20AG0127- Construction of Modified Standard Two- Storey (4 Classrooms) School Building AT Patar ES, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/24- 30/2020	7/15/2020	7/31/2020	8/6/2020	Others	Php11,000,000.00	Php11,000,000.00	
CY 2020 PROJECTS	20AG0128- Construction of Modified Standard Two- Storey (4 Classrooms) School Building AT Sual Central School, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/24- 30/2020	7/15/2020	7/31/2020	8/6/2020	Others	Php11,000,000.00	Php11,000,000.00	

CV 2020 PROJECTS	20AG0129- Construction of Modified Standard Two- Storey (6 Classrooms) School Building AT Alaminos City Central School, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/24- 30/2020	7/15/2020	7/31/2020	8/6/2020	Others	Php17,822,358.11		Php17,822,358.11
CV 2020 PROJECTS	20AG0130- Construction of Modified Standard Two- Storey (6 Classrooms) School Building AT Magaysay ES, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/24- 30/2020	7/15/2020	7/31/2020	8/6/2020	Others	Php17,822,358.11		Php17,822,358.11
CV 2020 PROJECTS	20AG0131- Construction of Modified Standard Two- Storey (6 Classrooms) School Building AT Barrio Integrated School, Mabini, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/24- 30/2020	7/15/2020	7/31/2020	8/6/2020	Others	Php17,872,358.11		Php17,872,358.11
CONSULTING SERVICES												
CV 2020 PROJECTS	20CSAG01- Geotechnical and Geological Survey (Soil Boring Exploration) of RBP 2021 Pangasinan First Engineering/ Legislative District	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	07/13- 21/2020	8/11/2020	8/24/2020	8/25/2020	Others	Php2,591,462.94		Php2,591,462.94
GOODS & SERVICES												
CV 2020 PROJECTS	20GAG0001-Furnishing of Materials for the Completion of DPWH Main Building, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/09- 15/2020	06/29/2020	6/30/2020	7/6/2020	Others	Php4,342,500.17		Php4,342,500.17
CV 2020 PROJECTS	20GAG0002-Provision of Office Equipment and Accessories for the use of office Personnel at Pangasinan First District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/09- 15/2020	06/29/2020	6/30/2020	7/6/2020	Others	Php7,000,000.00		Php7,000,000.00

CY 2020 PROJECTS	20GAG0003-Furnishing of Materials, Furniture and Equipment for the Completion of DPWH Main Building, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/09-15/2020	06/29/2020	6/30/2020	7/6/2020	Others	Php1,000,000.00	Php1,000,000.00	Php1,000,000.00
CY 2020 PROJECTS	20GAG0004-Furnishing of Office Furniture and other Auxiliary Works for the Completion of DPWH Pangasinan 1st DEO New Office Building at DPWH Pangasinan 1st DEO, Alaminos City	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	08/05-11/2020	08/24/2020	8/26/2020	08/27/2020	Others	Php6,450,000.00	Php6,450,000.00	Php6,450,000.00
CY 2020 PROJECTS	20GAG0005-Furnishing of Fids, Audio Service System and Cctv Ip System for the Completion of DPWH Main Building, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	08/05-11/2020	08/24/2020	8/26/2020	08/27/2020	Others	Php2,160,741.60	Php2,160,741.60	Php2,160,741.60
CY 2020 PROJECTS	RFQ-2020-01-0001-Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Pangasinan-Zambales Road (S003191Z), KO269+700 to RFQ-2020-01-0002-Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Alaminos-Bolinao Road (S05901LZ), KO353+000 to RFQ-2020-01-0003-Activity 71x Special Maintenance (Pavement Maintenance)-Furnishing of Asphalt Emulsified (Cationic SS1) for use in the rectification of defects on Asphalt Pavement along Pangasinan-Zambales Road (S003191Z)	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	01/30-2/05/2020	02/07/2020	2/11/2020	2/12/2020	Others	Php999,789.00	Php999,789.00	Php999,789.00
CY 2020 PROJECTS	RFQ-2020-01-0002-Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Alaminos-Bolinao Road (S05901LZ), KO353+000 to RFQ-2020-01-0003-Activity 71x Special Maintenance (Pavement Maintenance)-Furnishing of Asphalt Emulsified (Cationic SS1) for use in the rectification of defects on Asphalt Pavement along Pangasinan-Zambales Road (S003191Z)	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	01/30-2/05/2020	02/07/2020	2/11/2020	2/12/2020	Others	Php999,789.00	Php999,789.00	Php999,789.00
CY 2020 PROJECTS	RFQ-2020-01-0003-Activity 71x Special Maintenance (Pavement Maintenance)-Furnishing of Asphalt Emulsified (Cationic SS1) for use in the rectification of defects on Asphalt Pavement along Pangasinan-Zambales Road (S003191Z)	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	01/30-2/05/2020	02/07/2020	2/11/2020	2/12/2020	Others	Php496,125.00	Php496,125.00	Php496,125.00

CY 2020 PROJECTS	RFQ-2020-01-0004- Activity 122-Crack and Joint Sealing of Concrete Pavement (Furnishing of Hot Asphalt, Grade 60-70) along Pangasinan- Zambales Road, KO301+500 to KO313+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	01/30- 2/05/2020	02/07/2020	2/11/2020	2/12/2020	Others	Php498,771.00		Php498,771.00
CY 2020 PROJECTS	RFQ-2020-01-0005- Activity 71x Special Maintenance (Traffic Services Maintenance)- Furnishing of Thermoplastic Powder for used in the Pavement Markings along Pangasinan- Zambales Road (S00319LZ), KO268+ 814 to KO273+000	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	01/30- 2/05/2020	02/07/2020	2/11/2020	2/12/2020	Others	Php498,802.50		Php498,802.50
CY 2020 PROJECTS	RFQ-2020-01-0006- Activity 71x Special Maintenance (Traffic Services Maintenance)- Furnishing of Thermoplastic Powder for used in the Pavement Markings along Alaminos - Bolinao Road (S05901LZ), KO321+(- 204) to KO326+000	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	01/30- 2/05/2020	02/07/2020	2/11/2020	2/12/2020	Others	Php498,802.50		Php498,802.50
CY 2020 PROJECTS	RFQ-2020-01-0007- Activity 71x Special Maintenance (Traffic Services Maintenance)- Furnishing of Repainting of Guardrails, Sign Posts and Bridges along National Roads within the District at	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	01/30- 2/05/2020	02/07/2020	2/11/2020	2/12/2020	Others	Php623,280.00		Php623,280.00
CY 2020 PROJECTS	RFQ-2020-01-0008- Activity 41x Emergency Projects- Supply and Delivery of Materials and Equipment for use of Roadside Workers in the Repair/Maintenance of National Roads and Bridges at DPWH Pangasinan 1st DEO	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	01/30- 2/05/2020	02/07/2020	2/11/2020	2/12/2020	Others	Php508,935.00		Php508,935.00

CY 2020 PROJECTS	RFQ-2020-02-0003* Activity 71x Special Maintenance (Traffic Services Maintenance)-Furnishing ReflectORIZED Thermoplastic Powder for used in the Pavement Markings along Burgos-Agno Road (S00329LZ), KO303+(-961) to KO309+000 with	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	02/13-19/2020	02/21/2020	2/26/2020	2/27/2020	Others	Php498,802.50	Php498,802.50	Php498,802.50	
CY 2020 PROJECTS	RFQ-2020-02-0010- Activity 71x Special Maintenance (Traffic Services Maintenance)-Furnishing ReflectORIZED Thermoplastic Powder for used in the Pavement Markings along Ibari-Agno Road (S00326LZ), KO336+(-775) to KO344+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	02/13-19/2020	02/21/2020	2/26/2020	2/27/2020	Others	Php498,802.50	Php498,802.50	Php498,802.50	
CY 2020 PROJECTS	RFQ-2020-02-0011- Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Alaminos-Bolinao Road (S05901LZ), KO353+500 to KO354+000 with	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	02/13-19/2020	02/21/2020	2/26/2020	2/27/2020	Others	Php999,789.00	Php999,789.00	Php999,789.00	
CY 2020 PROJECTS	RFQ-2020-02-0012- Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Ibari-Agno Road (S00329LZ), KO338+000 to KO342+000 with	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	02/13-19/2020	02/21/2020	2/26/2020	2/27/2020	Others	Php999,789.00	Php999,789.00	Php999,789.00	
CY 2020 PROJECTS	RFQ-2020-02-0013- Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Pangasinan-Zambales o Road (S00319LZ), KO305+000 to	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	02/13-19/2020	02/21/2020	2/26/2020	2/27/2020	Others	Php999,789.00	Php999,789.00	Php999,789.00	
CY 2020 PROJECTS	RFQ-2020-02-0014 Spare Parts and Tools for the repair of DPWH Heavy Equipment and Service Vehicle at DPWH-Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	02/27-03/04/2020	03/09/2020	5/22/2020	5/27/2020	Others	Php346,000.00	Php346,000.00	Php346,000.00	

CY 2020 PROJECTS	RFQ-2020-04-0015- Activity 71x Special Maintenance (Traffic Services Maintenance)-Furnishing of ReflectORIZED Thermoplastic Powder (Yellow) for used in the Pavement Markings along Pangasinan-Zambales Road (S00319LZ), KO336+000 to KO340+154 with exception - KO305+000 to KO306+000 with exception, KO296+000 to KO297+000 with exception and along Alaminos-Bolinao Road (S05901LZ), KO340+000 to KO341+500 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	05/11-17/2020	05/19/2020	5/22/2020	5/27/2020	Others	Php498,960.00	Php498,960.00	
CY 2020 PROJECTS	RFQ-2020-04-0016-71x Special Maintenance (Drainage Maintenance)-Repair/Rehabilitation of Drainage Structure along Alaminos-Bolinao Road, (KO342+000 to KO343+500 and KO346+000 to KO347+000 with exception at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	05/11-17/2020	05/19/2020	5/22/2020	5/27/2020	Others	Php600,000.00	Php600,000.00	
CY 2020 PROJECTS	RFQ-2020-04-0017- Activity 71x Special Maintenance: Supply and Delivery of Roads Signs (Warning Signs) to be Installed within the District with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	05/11-17/2020	05/19/2020	5/22/2020	5/27/2020	Others	Php316,044.23	Php316,044.23	
CY 2020 PROJECTS	RFQ-2020-04-0018- Activity 60x-Selective Replacement of Concrete Pavement along Pangasinan-Zambales Road, KO344+200 to KO334+300 and along Alaminos-Bolinao Road, KO339+000 to KO350+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	05/11-17/2020	05/19/2020	5/22/2020	5/27/2020	Others	Php943,013.35	Php943,013.35	

CY 2020 PROJECTS	RFQ-2020-04-0019-Activity 113-Sealing Bituminous-Furnishing of Emulsified Asphalt (Cationic SS1) for use in the rectification of defects on Asphalt Pavement along Pangasinan-Zambales Road (S00319LZ), KO290+000 to KO300 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	05/11-17/2020	05/19/2020	5/22/2020	5/27/2020		Php496,125.00		Php496,125.00
CY 2020 PROJECTS	RFQ-2020-04-0020-Activity 122-Crack and Joint Sealing of Concrete Pavement (Furnishing of Hot Asphalt, Grade 60-70) along Bahi-Agno Road, to KO337+000 to KO346+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	05/11-17/2020	05/19/2020	5/22/2020	5/27/2020	Others	Php498,771.00		Php498,771.00
CY 2020 PROJECTS	RFQ-2020-05-0021-Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Pangasinan-Zambales Road (S00319LZ), KO321+000 to KO340+154 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	05/28-06/03/2020	06/04/2020	6/8/2020	6/9/2020	Others	Php595,789.00		Php595,789.00
CY 2020 PROJECTS	RFQ-2020-05-0022-Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Pangasinan-Zambales Road (S00319LZ), KO300+000 to KO312+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	05/28-06/03/2020	06/04/2020	6/8/2020	6/9/2020	Others	Php595,789.00		Php595,789.00
CY 2020 PROJECTS	RFQ-2020-05-0023-Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Alaminos-Bolinao Road, KO321+(-204) to KO336+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	05/28-06/03/2020	06/04/2020	6/8/2020	6/9/2020	Others	Php595,789.00		Php595,789.00

CY 2020 PROJECTS	RFQ-2020-05-0024-Activity 71x Special Maintenance (Traffic Services Maintenance)-Furnishing of Paints for Repainting of Guardrails and Bridges along National Roads within the District	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	05/28-06/03/2020	06/04/2020	6/8/2020	6/9/2020	Others	Php504,000.00	Php504,000.00	Php504,000.00
CY 2020 PROJECTS	RFQ-2020-05-0025-Provision of Office Equipment for the use of DPWH Office Staff, Pangasinan First District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	05/28-06/03/2020	06/04/2020	6/8/2020	6/9/2020	Others	Php100,000.00	Php100,000.00	Php100,000.00
CY 2020 PROJECTS	RFQ-2020-05-0026-Provision of Office Equipment for the use of DPWH Office Staff, Pangasinan First District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	05/28-06/03/2020	06/04/2020	6/8/2020	6/9/2020	Others	Php205,100.00	Php205,100.00	Php205,100.00
CY 2020 PROJECTS	RFQ-2020-05-0027-Act. 63x-Resurfacing of Unpaved Shoulder along Alaminos-Boliniao Road, K0339+700 to K0353+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	05/28-06/03/2020	06/04/2020	6/8/2020	6/9/2020	Others	Php499,905.00	Php499,905.00	Php499,905.00
CY 2020 PROJECTS	RFQ-2020-05-0028-Activity 41x Emergency Projects-Supply and Delivery of Materials (KHAN Uniform and PPE) for use of Roadside Workers in the Repair/Maintenance of National Roads and Bridges	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	05/28-06/03/2020	06/04/2020	6/8/2020	6/9/2020	Others	Php512,925.00	Php512,925.00	Php512,925.00

CY 2020 PROJECTS	RFQ-2020-06-0029-Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Pangasinan-Zambales Road (S00319LZ), KO313+000 to KO319+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/09-15/2020	06/18/2020	6/19/2020	6/25/2020	Others	Php999,789.00		Php999,789.00
CY 2020 PROJECTS	RFQ-2020-06-0030-Activity 112-Penetration Patching Bituminous Pavements (Furnishing of Hot Asphalt, Grade 60-70) along Pangasinan-Zambales Road, KO313+000 to KO320+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/09-15/2020	06/18/2020	6/24/2020	6/25/2020		Php498,771.00		Php498,771.00
CY 2020 PROJECTS	RFQ-2020-06-0031-Activity 71x Special Maintenance (Pavement Maintenance)-Furnishing of Emulsified Asphalt (Cationic SS1) for use in the rectification of defects on Asphalt Pavement along Pangasinan-Zambales Road (S00319LZ), RFQ-2020-06-0032-Activity 71x Special Maintenance (Traffic Services Maintenance)-Furnishing of ReflectORIZED Thermoplastic Powder for use in the Pavement Markings along Pangasinan-Zambales Road (S00319LZ), KO275+000 to KO290+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/09-15/2020	06/18/2020	6/24/2020	6/25/2020	Others	Php496,125.00		Php496,125.00
CY 2020 PROJECTS	RFQ-2020-06-0033-Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Alaminos-Bolinao Road (S059011LZ), KO358+500 to KO360+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/09-15/2020	06/18/2020	6/19/2020	6/25/2020	Others	Php999,789.00		Php999,789.00

CY 2020 PROJECTS	RFQ-2020-06-0034- Unpaved Shoulder along Pangasinan- Zambales Road, KO302+000 to KO306+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/09- 15/2020	06/18/2020	6/19/2020	6/25/2020	Others	Php499,905.00		Php499,905.00
CY 2020 PROJECTS	RFQ-2020-06-0035- Furnishing of ReflectORIZED Thermoplastic Pavement Marking along Pangasinan- Zambales Road, KO275+000 to KO301+000 with exception and along Alaminos-Bolinao Road, KO358+000 to 361+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/11- 17/2020	06/22/2020	6/24/2020	6/25/2020	Others	Php999,755.00		Php999,755.00
CY 2020 PROJECTS	RFQ-2020-06-0036- Provision & Installation of Road Signs along Pangasinan-Zambales Road, KO268+(-81.4) to KO340+154 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/11- 17/2020	06/22/2020	6/24/2020	6/25/2020	Others	Php996,808.84		Php996,808.84
CY 2020 PROJECTS	RFQ-2020-06-0037- Provision & Installation of Road Signs along Bin-Agno Road, KO336+(-775) to KO350+134 with exception and Burpos- Agno, KO303(-961) to KO310+702	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/11- 17/2020	06/22/2020	6/24/2020	6/25/2020	Others	Php912,757.13		Php912,757.13
CY 2020 PROJECTS	RFQ-2020-06-0038- Provision & Installation of Road Signs along Alaminos-Bolinao Road, KO321+(-204) to KO361+327 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/11- 17/2020	06/22/2020	6/24/2020	6/25/2020	Others	Php910,257.60		Php910,257.60
CY 2020 PROJECTS	RFQ-2020-06-0039- Supply and Installation of Single Armpost with Solar Powered Street LED Light along the Burgos-Agno Road, KO303+(-961) to KO310+702 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/11- 17/2020	06/22/2020	6/24/2020	6/25/2020	Others	Php865,200.00		Php865,200.00

CY 2020 PROJECTS	RFQ-2020-06-0040- Furnishing of ReflectORIZED Thermoplastic Pavement Marking along Bari-Agno, KO336+(-775) to KO350+134 with exception and along Burgos-Agno Road, KO303+(-961) to KO310+702 with	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/11- 17/2020	06/22/2020	6/24/2020	6/25/2020	Others	Php666,852.50	Php666,852.50	
CY 2020 PROJECTS	RFQ-2020-06-0041- Supply & Installation Road Overhead Sign along Alaminos By- Pass Road, KO320+(- 269)-KO321+172	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/11- 17/2020	06/22/2020	6/24/2020	6/25/2020	Others	Php592,373.94	Php592,373.94	
CY 2020 PROJECTS	RFQ-2020-06-0042- Activity 111 - Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Burgos - Agno Road, KO303+(-961) to KO309+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/18- 24/2020	06/29/2020	6/30/2020	7/3/2020	Others	Php550,630.50	Php550,630.50	
CY 2020 PROJECTS	RFQ-2020-06-0043- Activity 112 - Penetration Patching Bituminous Pavements (Furnishing of Hot Asphalt, Grade 60-70) along Pangasinan - Zambales Road, KO324+000 to KO340+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/18- 24/2020	06/29/2020	6/30/2020	6/30/2020	Others	Php498,771.00	Php498,771.00	
CY 2020 PROJECTS	RFQ-2020-06-0044- Activity 71x - (Bridge and Structure Maintenance) Premix Patching of Bridge Approach along National Road within the District	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/18- 24/2020	06/29/2020	6/30/2020	7/3/2020	Others	Php780,307.50	Php780,307.50	
CY 2020 PROJECTS	RFQ-2020-06-0045- Activity 41x - (Bridge and Structure Maintenance) Premix Patching of Bridge Deck along Pangasinan - Zambales Road, Amandlego Bridge, KO318+682 and Bogtong Bridge, KO319+586	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/18- 24/2020	06/29/2020	6/30/2020	7/3/2020	Others	Php225,823.50	Php225,823.50	

CY 2020 PROJECTS	RFQ-2020-06-0046- Activity 111 - Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Alaminos - Bolinao Road (S05901L2) K0336+000 to K0345+000	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/18-24/2020	06/29/2020	6/30/2020	7/3/2020	Others	Php999,789.00	Php999,789.00	
CY 2020 PROJECTS	RFQ-2020-06-0047- Activity 41x - Emergency Projects (Pavement Maintenance) - Furnishing of Emulsified Asphalt (Cationic SS1) for use in the rectification of defects on Asphalt Pavement along Alaminos - Bolinao Road (S05901L2), K0338+000 to K0346+000 with	DPWH Pangasinan 1st DEO	Yes		06/18-24/2020	06/29/2020	6/30/2020			Php496,125.00	Php496,125.00	
CY 2020 PROJECTS	RFQ-2020-06-0048- Activity 71x - Special Maintenance (Pavement Maintenance) - Reblocking of Concrete Pavement along Bani - Agno Road, K0337+500 to K0340+000 with exception and along Burgos - Agno Road, K0303+(-961) to K0304+000 with	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/18-24/2020	06/29/2020	6/30/2020	7/3/2020		Php943,013.35	Php943,013.35	
CY 2020 PROJECTS	RFQ-2020-06-0049- Activity 71x - Special Maintenance, Replacement of Damaged Canal Covers and Steel Gratings along Pangasinan - Zambales Road, K0320+000 to K0321+000 with	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	06/18-24/2020	06/29/2020	6/30/2020	7/3/2020		Php512,594.25	Php512,594.25	
CY 2020 PROJECTS	RFQ-2020-06-0050- Spare Parts and Tools for the Repair of DPWH Heavy Equipment and Service Vehicle at DPWH Pangasinan 1st DEO, Alaminos City,	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	07/07-13/2020	07/16/2020	7/20/2020	7/21/2020		Php343,115.00	Php343,115.00	
CY 2020 PROJECTS	RFQ-2020-07-0051- Refill of Fire Extinguisher for use of DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	07/07-13/2020	07/16/2020	7/20/2020	7/21/2020		Php192,560.00	Php192,560.00	

CY 2020 PROJECTS	RFQ-2020-07-0052- Provision of Office Materials for the use of DPWH Office Staff for BMS, RSM, PMS and MYPs, Pangasinan First District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	07/17- 23/2020	07/27/2020	7/29/2020	7/30/2020	Others	Php362,464.00	Php362,464.00	
CY 2020 PROJECTS	RFQ-2020-07-0053- Act. 63x-Resurfacing of Unpaved Shoulder along Alaminos-Bolinao Road, KO345+000 to KO359+000 with exception	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	07/23- 29/2020	07/30/2020	8/4/2020	8/5/2020	Others	Php210,105.00	Php210,105.00	
CY 2020 PROJECTS	RFQ-2020-07-0054- Provision of Office Equipment and Accessories for the use of Planning Application Coordinators at Pangasinan First District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	07/23- 29/2020	07/30/2020	8/4/2020	8/5/2020	Others	Php810,000.00	Php810,000.00	
CY 2020 PROJECTS	RFQ-2020-08-0055- Provision of Project Log-Book for the use of Project Implementing Personnel CONSTRUCTION & Materials Log Book-A4 size, 102 leaves, Harbound, DPWH Standard Project Log Book format (DO 50 S. 2020)	DPWH Pangasinan 1st DEO	Yes	NP-53.9 - Small Value Procurement	08/11- 17/2020	08/19/2020	8/20/2020	08/23/2020	Others	Php682,500.00	Php682,500.00	

Prepared By:

IRENEO L. SORTANO, JR.

Head, Procurement Unit / BAC Secretariat

Recommending Approval:

JUNE MIGUEL V. RAMOLETE, SR.

BAC Chairman

Approval:

MARIEJA B. MENDOZA
District Engineer