

Cebu 2nd DEO INDICATIVE Annual Procurement Plan for FY 2020 CONSULTING

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
'20-CSHE-0001	Conduct Feasibility Study/Preliminary Detailed Engineering for the following Flood Control Projects: 1. Mananga River, Talisay City, Cebu 2. Ocaña River, Carcar City, Cebu 3. Guindaruhan River, Naga City, Cebu 4. Carcar River, Poblacion II, Carcar City, Cebu 5. San Isidro River, San Fernando, Cebu 6. Tina-an River, Naga City, Cebu 7. Valladolid River, Carcar City, Cebu 8. Linao, Minglanilla, Cebu 9. Bolinawan, Carcar City, Cebu 10. NBA K0016+431-K0017+000, Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	9/24/2019-9/30/2019	10/29/2019	01/03/2020	01/09/2020	GoP	735,000.00		735,000.00	Conduct of Feasibility Study/Preliminary Detailed Engineering for Flood Control Projects
'20-CSHE-0002	Conduct of Parcellary Survey for the following locations at 1. Rabaya St. to South Road Properties Talisay City, 2. Bulacao to Lagtang to Lawa-an III, Talisay City, Cebu 3. San Fernando By-Pass Road, San Fernando Cebu 4. Tapal Carcar-Saragosa-Mantayupan Road (Missing Link) Carcar City, Cebu 5. Carcar-Barili Road Km. 40+-1202 to Km. 41+000 Carcar City, Cebu 6. Naga-Uling Road Km. 22+-020 to Km. 23+299 City of Naga, Cebu	Construction Section	Yes	Competitive Bidding	9/24/2019-9/30/2019	10/29/2019	01/03/2020	01/09/2020	GoP	6,978,273.68		6,978,273.68	Conduct of Parcellary Survey

Submitted by:

LALAINÉ D. CAUSIN
Head, Procurement

Recommended by:

MENCHU B. MONTEMAYOR
BAC Chairman

Approved by:

LESLIE ANTHONY S. MARTINA
District Engineer