



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Camarines Sur 2nd District Engineering Office
Baras, Canaman, Camarines Sur

Final Annual Procurement Plan for Civil Works FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FE0001	OO1: Asset Preservation - Preventive Maintenance - Secondary Roads - Danao-Pasacao Rd - K0419+(-632) - K0419+242	Maintenance	Yes	Competitive Bidding	10/16/2019	11/5/2019	9/28/2020	9/30/2020	GoP	17,427,000.00	-	17,427,000.00	Asphalt Overlay 50mm with Correction
20FE0002	OO1: Network Development - Road Widening - Primary Roads - Daang Maharlika (LZ) - K0421+364 - K0421+854, K0421+908 - K0422+050	Construction	Yes	Competitive Bidding	10/16/2019	11/5/2019	9/28/2020	9/30/2020	GoP	28,634,000.00	-	28,634,000.00	Road widening (2-4 lanes) including drainage, paving of shoulder (BS) and slope protection
20FE0003	OO1: Network Development - Construction of Bypass and Diversion Roads - Milaor-Pili Bypass Road	Construction	Yes	Competitive Bidding	10/16/2019	11/5/2019	2/10/2020	2/17/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Concrete Road including paving of shoulder
20FE0004	OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike (Along Bicol River) Within Bicol River Basin, Brgy. Cagbunga, Gairza, Camarines Sur	Construction	Yes	Competitive Bidding	10/16/2019	11/5/2019	2/10/2020	2/20/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Dike on Steel Sheet Pile
20FE0005	LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Del Rosario, Milaor, Camarines Sur	Construction	Yes	Competitive Bidding	10/17/2019	11/6/2019	2/4/2020	2/11/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (25m x 14m) Multi-Purpose Building
20FE0006	LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Cagbunga, Pamplona, Camarines Sur	Construction	Yes	Competitive Bidding	10/17/2019	11/6/2019	2/4/2020	2/11/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (25m x 14m) Multi-Purpose Building
20FE0007	LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Quitang, Pasacao, Camarines Sur	Construction	Yes	Competitive Bidding	10/17/2019	11/6/2019	2/4/2020	2/11/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (25m x 12m) Multi-Purpose Building
20FE0008	LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Magadap, Minalabac, Camarines Sur	Construction	Yes	Competitive Bidding	10/17/2019	11/6/2019	2/12/2020	2/21/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (25m x 16m) Multi-Purpose Building
20FE0009	LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Bagamelon, Libmanan, Camarines Sur	Construction	Yes	Competitive Bidding	10/17/2019	11/6/2019	2/12/2020	2/21/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (20m x 15m) Multi-Purpose Building
20FE0010	OO1: Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Danao-Pasacao Rd - K0424+656 - K0424+857	Construction	Yes	Competitive Bidding	10/23/2019	11/12/2019	9/28/2020	9/30/2020	GoP	5,000,000.00	-	5,000,000.00	Concrete Reconstruction with 280mm slab and shoulders paving
20FE0011	LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Mantalisay, Libmanan, Camarines Sur	Construction	Yes	Competitive Bidding	10/23/2019	11/12/2019	2/4/2020	2/14/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (30m x 16m) Multi-Purpose Building
20FE0012	LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Danawan, Libmanan, Camarines Sur	Construction	Yes	Competitive Bidding	10/23/2019	11/12/2019	2/4/2020	2/12/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (25m x 14m) Multi-Purpose Building
20FE0013	LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Maycatmon, Milaor, Camarines Sur	Construction	Yes	Competitive Bidding	10/23/2019	11/12/2019	2/12/2020	2/21/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (25m x 16m) Multi-Purpose Building
20FE0014	LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Pipian, San Fernando, Camarines Sur	Construction	Yes	Competitive Bidding	10/23/2019	11/12/2019	2/4/2020	2/12/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (20m x 16m) Multi-Purpose Building
20FE0015	LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Cuyapi, Libmanan, Camarines Sur	Construction	Yes	Competitive Bidding	10/23/2019	11/12/2019	2/10/2020	2/20/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (20m x 13m) Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Camarines Sur 2nd District Engineering Office
Baras, Canaman, Camarines Sur

Final Annual Procurement Plan for Civil Works FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FE0016	OO1: Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Danao-Pasacao Rd - K0422+477 - K0422+830	Construction	Yes	Competitive Bidding	10/23/2019	11/12/2019	9/28/2020	9/30/2020	GoP	13,691,000.00	-	13,691,000.00	Concrete Reconstruction with 280mm slab and shoulders paving
20FE0017	OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment (Along Bicol River) within Bicol River Basin, Brgy. Alimbuyog, Milaor, Camarines Sur	Maintenance	Yes	Competitive Bidding	10/23/2019	11/12/2019	2/10/2020	2/20/2020	GoP	48,768,000.00	-	48,768,000.00	Construction of Revetment on Steel Sheet Pile
20FE0018	OO1: Bridge - Widening of Permanent Bridges - Tiniguiban Br. (B00391LZ) along Daang Maharlika (LZ)	Construction	Yes	Competitive Bidding	10/24/2019	11/13/2019	2/12/2020	2/21/2020	GoP	17,500,000.00	-	17,500,000.00	Widening of Bridge (2 to 4 Lanes)
20FE0019	OO1: Bridge - Widening of Permanent Bridges - San Gabriel Br. (B00393LZ) along Daang Maharlika (LZ)	Construction	Yes	Competitive Bidding	10/24/2019	11/13/2019	3/11/2020	3/13/2020	GoP	16,500,000.00	-	16,500,000.00	Widening of Bridge (2 to 4 Lanes)
20FE0020	OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike (Along Bicol River) Within Bicol River Basin, Brgy. Del Carmen-Del Rosario, Minalabac, Camarines Sur	Maintenance	Yes	Competitive Bidding	10/24/2019	11/13/2019	2/10/2020	2/21/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Dike on Steel Sheet Pile
20FE0021	OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike (Along Bicol River) Within Bicol River Basin, Brgy. Taban, Minalabac, Camarines Sur	Maintenance	Yes	Competitive Bidding	10/24/2019	11/13/2019	2/7/2020	2/17/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Dike on Steel Sheet Pile
20FE0022	OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment (Along Bicol River) Within Bicol River Basin, Brgy. San Vicente, Milaor, Camarines Sur	Maintenance	Yes	Competitive Bidding	10/24/2019	11/13/2019	9/28/2020	9/30/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Revetment on Steel Sheet Pile
20FE0023	OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment (Along Bicol River) Within Bicol River Basin, Brgy. San Miguel, Milaor, Camarines Sur	Maintenance	Yes	Competitive Bidding	10/24/2019	11/13/2019	2/10/2020	2/17/2020	GoP	30,768,000.00	-	30,768,000.00	Construction of Revetment on Steel Sheet Pile
20FE0024	OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment Along Cambalido-Tinalud Viejo River, Brgy. Tinalud Viejo, Libmanan, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/16/2019	12/9/2019	9/7/2020	9/14/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Revetment on Steel Sheet Pile
20FE0025	OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike (Along San Isidro-Aslong-Palangon Creek) Within Bicol River Basin, Brgy. San Isidro, Libmanan, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/5/2019	11/25/2019	2/10/2020	2/20/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Dike on Steel Sheet Pile
20FE0026	OO1: Network Development - Off-Carriageway Improvement - Tertiary Roads - Milaor-Minalabac-Pili Rd - K0434+954 - K0435+140	Construction	Yes	Competitive Bidding	11/5/2019	11/25/2019	9/28/2020	9/30/2020	GoP	5,000,000.00	-	5,000,000.00	Paving of shoulders including slope protection
20FE0027	OO1: Bridge - Widening of Permanent Bridges - San Isidro Br. (B04477LZ) along Daang Maharlika (LZ)	Construction	Yes	Competitive Bidding	11/5/2019	11/25/2019	3/12/2020	3/13/2020	GoP	18,000,000.00	-	18,000,000.00	Widening of Bridge (2 to 4 Lanes)
20FE0028	OO1: Bridge - Widening of Permanent Bridges - Catamac Br. (B00381LZ) along Daang Maharlika (LZ)	Construction	Yes	Competitive Bidding	11/5/2019	11/25/2019	2/12/2020	2/21/2020	GoP	17,000,000.00	-	17,000,000.00	Widening of Bridge (2 to 4 Lanes)
20FE0029	OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike (Along Bicol River) within Bicol River Basin, Brgy. San Jose, Minalabac, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/5/2019	11/26/2019	9/7/2020	9/14/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Dike on Steel Sheet Pile



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Camarines Sur 2nd District Engineering Office
Baras, Canaman, Camarines Sur

Final Annual Procurement Plan for Civil Works FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FE0030	LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Bagong Silang, Pasacao, Camarines Sur	Construction	Yes	Competitive Bidding	11/5/2019	11/26/2019	2/14/2020	2/21/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (20m x 14m) Multi-Purpose Building
20FE0031	LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Uson, Libmanan, Camarines Sur	Construction	Yes	Competitive Bidding	11/5/2019	11/26/2019	2/4/2020	2/11/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (20m x 16m) Multi-Purpose Building
20FE0032	LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Umalo, Libmanan, Camarines Sur	Construction	Yes	Competitive Bidding	11/5/2019	11/26/2019	2/4/2020	2/12/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of (12m x 14m) Multi-Purpose Building
20FE0033	LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay San Joaquin, San Fernando, Camarines Sur	Construction	Yes	Competitive Bidding	11/5/2019	11/27/2019	2/4/2020	2/12/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (20m x 14m) Multi-Purpose Building
20FE0034	LP: Flood Control and Drainage - Flood Control Structures/ Facilities - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Dike (Seawall) Along the Shoreline, Brgy. Tinalmud Nuevo, Libmanan, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/5/2019	11/27/2019	2/13/2020	2/21/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Dike on Steel Sheet Pile
20FE0035	OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike (Along Cut-Off Channel) Within Bicol River Basin, Brgy. San Juan-San Lorenzo Minalabac, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/5/2019	11/27/2019	9/7/2020	9/14/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Dike on Steel Sheet Pile
20FE0036	OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment Within Bicol River Basin, Brgy. Balagbag, Milao, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/5/2019	11/27/2019	9/28/2020	9/30/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Revetment on Steel Sheet Pile
20FE0037	LP: Flood Control and Drainage - Flood Control Structures/ Facilities - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Dike (Seawall) Along the Shoreline, Brgy. Tinalmud Viejo, Libmanan, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/8/2019	11/28/2019	2/13/2020	2/21/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Dike on Steel Sheet Pile
20FE0038	OO1: Bridge - Widening of Permanent Bridges - Naubod Br. 2 (B04476LZ) along Daang Maharlika (LZ)	Construction	Yes	Competitive Bidding	11/8/2019	11/28/2019	3/12/2020	3/13/2020	GoP	15,000,000.00	-	15,000,000.00	Widening of Bridge (2 to 4 Lanes)
20FE0039	OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike (Along San Isidro-Aslong-Palangan Creek) Within Bicol River Basin, Brgy. Palangan, Libmanan, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/8/2019	11/28/2019	2/11/2020	2/21/2020	GoP	45,770,000.00	-	45,770,000.00	Construction of Dike on Steel Sheet Pile
20FE0040	OO1: Bridge - Widening of Permanent Bridges - Naubod Br. 1 (B04475LZ) along Daang Maharlika (LZ)	Construction	Yes	Competitive Bidding	11/8/2019	11/28/2019	3/12/2020	3/13/2020	GoP	16,000,000.00	-	16,000,000.00	Widening of Bridge (2 to 4 Lanes)
20FE0041	LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay San Antonio, Pasacao, Camarines Sur	Construction	Yes	Competitive Bidding	11/8/2019	11/29/2019	2/13/2020	2/21/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (20m x 10m) Multi-Purpose Building
20FE0042	LP: Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Calascagbas, San Fernando, Camarines Sur	Construction	Yes	Competitive Bidding	11/8/2019	11/29/2019	2/4/2020	2/12/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of (20m x 16m) Multi-Purpose Building
20FE0043	CSSP: Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Dalipay-San Antonio Road leading to IT-BPO Industry, Milao, Camarines Sur	Construction	Yes	Competitive Bidding	11/8/2019	11/29/2019	2/12/2020	2/21/2020	GoP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road including paving of shoulder



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Camarines Sur 2nd District Engineering Office
Baras, Canaman, Camarines Sur

Final Annual Procurement Plan for Civil Works FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FE0044	LP: Flood Control and Drainage - Flood Control Structures/ Facilities - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Dike (Seawall) Along the Shoreline, Brgy. San Cirilo, Pasacao, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/8/2019	11/29/2019	9/8/2020	9/14/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Dike on Steel Sheet Pile
20FE0045	LP: Flood Control and Drainage - Flood Control Structures/ Facilities - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Dike (Seawall) Along the Shoreline, Brgy. Tinalmud, Pasacao, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/8/2019	11/29/2019	2/13/2020	2/21/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Dike on Steel Sheet Pile
20FE0046	OO1: Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ) - K0397+(-113) - K0397+060	Construction	Yes	Competitive Bidding	11/21/2019	12/11/2019	10/13/2020	10/15/2020	GoP	5,094,000.00	-	5,094,000.00	Concrete Reconstruction with 300mm slab
20FE0047	OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment (Along Libmanan River) within Bicol River Basin, Brgy. Mambayawas, Libmanan, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/21/2019	12/11/2019	3/12/2020	3/13/2020	GoP	48,768,000.00	-	48,768,000.00	Construction of Revetment on Steel Sheet Pile
20FE0048	OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike (Along Libmanan River) Within Bicol River Basin, Brgy. Aslong, Libmanan, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/21/2019	12/11/2019	9/28/2020	9/30/2020	GoP	48,768,000.00	-	48,768,000.00	Construction of Dike on Steel Sheet Pile
20FE0049	OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike (Along Bicol River) Within Bicol River Basin, Brgy. Timbang, Minalabac, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/21/2019	12/11/2019	2/11/2020	2/21/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Dike on Steel Sheet Pile
20FE0050	LP: Flood Control and Drainage - Flood Control Structures/ Facilities - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Dike (Seawall) Along the Shoreline, Brgy. Caranan, Pasacao, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/21/2019	12/11/2019	2/5/2020	2/7/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Dike on Steel Sheet Pile
20FE0051	LP: Flood Control and Drainage - Flood Control Structures/ Facilities - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Dike (Seawall) Along the Shoreline, Brgy. Pinamasagan to Brgy. Gfaran, San Fernando, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/21/2019	12/12/2019	2/11/2020	2/21/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Dike on Steel Sheet Pile
20FE0052	OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment (Along Libmanan River) Within Bicol River Basin, Brgy. Palangon, Libmanan, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/21/2019	12/12/2019	2/11/2020	2/21/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Revetment on Steel Sheet Pile
20FE0053	OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike (Along Bicol River) Within Bicol River Basin, Brgy. Bagongbong, Minalabac, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/21/2019	12/12/2019	2/11/2020	2/21/2020	GoP	45,770,000.00	-	45,770,000.00	Construction of Dike on Steel Sheet Pile
20FE0054	LP: Flood Control and Drainage - Flood Control Structures/ Facilities - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Dike (Riverwall) Along the River, Brgy. Sta. Rosa del Norte, Pasacao, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/21/2019	12/12/2019	9/28/2020	9/30/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Dike on Steel Sheet Pile



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Camarines Sur 2nd District Engineering Office
Baras, Canaman, Camarines Sur

Final Annual Procurement Plan for Civil Works FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FE0055	LP: Flood Control and Drainage - Flood Control Structures/ Facilities - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Dike (Seawall) Along the Shoreline, Brgy. Gfaran To Brgy. Bical, San Fernando, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/21/2019	12/12/2019	2/11/2020	2/17/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Dike on Steel Sheet Pile
20FE0056	OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment (Along Libmanan River) Within Bicol River Basin, Brgy. Inalahan, Libmanan, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/22/2019	12/12/2019	2/11/2020	2/21/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Revetment on Steel Sheet Pile
20FE0057	OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment (Along Libmanan River) Within Bicol River Basin, Brgy. Sibujo, Libmanan, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/22/2019	12/12/2019	2/11/2020	2/21/2020	GoP	48,768,000.00	-	48,768,000.00	Construction of Revetment on Steel Sheet Pile
20FE0058	OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment (Along Libmanan River) Within Bicol River Basin, Brgy. Tampuhan, Libmanan, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/22/2019	12/12/2019	9/7/2020	9/14/2020	GoP	48,768,000.00	-	48,768,000.00	Construction of Revetment on Steel Sheet Pile
20FE0059	OO2: Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment (Along Libmanan River) Within Bicol River Basin, Brgy. Uson, Libmanan, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/22/2019	12/12/2019	2/11/2020	2/17/2020	GoP	45,768,000.00	-	45,768,000.00	Construction of Revetment on Steel Sheet Pile
20FE0060	LP: Flood Control and Drainage - Flood Control Structures/ Facilities - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Dike (Seawall) Along the Shoreline, Brgy. Cotmo, San Fernando, Camarines Sur	Maintenance	Yes	Competitive Bidding	11/22/2019	12/12/2019	2/12/2020	2/25/2020	GoP	45,770,000.00	-	45,770,000.00	Construction of Dike on Steel Sheet Pile
20FE0061	OO1: Bridge - Rehabilitation/ Major Repair of Permanent Bridges - FVR Br. 2 (B04202LZ) along Milaor-Minalabac-Pili Rd	Maintenance	Yes	Competitive Bidding	11/23/2019	12/13/2019	2/6/2020	2/7/2020	GoP	4,000,000.00	-	4,000,000.00	Rehabilitation/ Major Repair of Bridge
20FE0062	OO1: Bridge - Rehabilitation/ Major Repair of Permanent Bridges - FVR Br. 4 (B04204LZ) along Milaor-Minalabac-Pili Rd	Maintenance	Yes	Competitive Bidding	11/23/2019	12/13/2019	2/6/2020	2/7/2020	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation/ Major Repair of Bridge
20FE0063	OO1: Bridge - Rehabilitation/ Major Repair of Permanent Bridges - FVR Br. 3 (B04203LZ) along Milaor-Minalabac-Pili Rd	Maintenance	Yes	Competitive Bidding	11/23/2019	12/13/2019	2/6/2020	2/7/2020	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation/ Major Repair of Bridge
20FE0064	OO1: Bridge - Rehabilitation/ Major Repair of Permanent Bridges - FVR Br. 1 (B04201LZ) along Milaor-Minalabac-Pili Rd	Maintenance	Yes	Competitive Bidding	11/23/2019	12/13/2019	2/6/2020	2/7/2020	GoP	17,500,000.00	-	17,500,000.00	Rehabilitation/ Major Repair of Bridge
20FE0065	LP: Water Management Facilities - Water Supply - Local Infrastructure Program - Construction of Water Supply System Level II, Barangay Umalo, Libmanan, Camarines Sur	Construction	Yes	Competitive Bidding	11/23/2019	12/13/2019	2/13/2020	2/21/2020	GoP	2,500,000.00	-	2,500,000.00	Installation of Water Distribution Line
20FE0066	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Minalabac Jct. Natl Road-Antipolo-Del Socorro-Salingogon Road, Minalabac, Camarines Sur	Construction	Yes	Competitive Bidding	11/23/2019	12/13/2019	2/10/2020	2/17/2020	GoP	91,536,000.00	-	91,536,000.00	Construction of Concrete Road including Drainage and Slope Protection
20FE0067	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - DM Jct. (Rizal, San Fernando)-Hobo-Bagolatao Road, Minalabac, Camarines Sur	Construction	Yes	Competitive Bidding	11/23/2019	12/13/2019	2/10/2020	2/17/2020	GoP	91,536,000.00	-	91,536,000.00	Construction of Concrete Road including Drainage and Slope Protection



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Camarines Sur 2nd District Engineering Office
Baras, Canaman, Camarines Sur

Final Annual Procurement Plan for Civil Works FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FE0068	- Construction of Classrooms (Batch 1), Bahay ES, Pasacao, Camarines Sur	Construction	Yes	Competitive Bidding	11/28/2019	12/19/2019			GoP	4,522,905.36	-	4,522,905.36	Construction of 1-Storey 2-Classroom School Building / CANCELLED
20FE0069	- Construction of Classrooms (Batch 1), Hamoraon ES, Minalabac, Camarines Sur	Construction	Yes	Competitive Bidding	11/28/2019	12/19/2019			GoP	4,606,802.09	-	4,606,802.09	Construction of 1-Storey 2-Classroom School Building / CANCELLED
20FE0070	- Construction of Classrooms (Batch 1), Pamplona NHS, Pamplona, Camarines Sur	Construction	Yes	Competitive Bidding	11/28/2019	12/19/2019	8/3/2020	8/4/2020	GoP	25,898,780.85	-	25,898,780.85	Construction of 2-Storey 8-Classroom School Building
20FE0071	- Concreting of Brgy. Patong FMR, Brgy. Patong, Pamplona, Camarines Sur	Construction	No	Competitive Bidding	1/14/2020	2/3/2020	7/22/2020	7/22/2020	GoP	12,500,000.00	-	12,500,000.00	Construction of Concrete Road
20FE0072	- Concreting of Brgy. Sagrada FMR, Brgy. Sagrada, Minalabac, Camarines Sur	Construction	No	Competitive Bidding	1/14/2020	2/3/2020	7/22/2020	7/22/2020	GoP	12,500,000.00	-	12,500,000.00	Construction of Concrete Road
20FE0073	- LP: Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Opening of Del Rosario Road, Brgy. Poblacion to Brgy. Del Rosario, (Sta 0+000 Sta 0+700) Pamplona, Camarines Sur	Construction	No	Competitive Bidding	1/15/2020	2/4/2020	10/13/2020	10/15/2020	GoP	20,000,000.00	-	20,000,000.00	Short of Award pending approval of GAA
20FE0074	- LP: Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Opening of Cambalidyo-Tinalmud Viejo Road, Brgy. Tinalmud Viejo, (Sta 5+100 Sta 6+600) Libmanan, Camarines Sur	Construction	No	Competitive Bidding	1/15/2020	2/4/2020	9/28/2020	9/30/2020	GoP	50,000,000.00	-	50,000,000.00	Construction of Gravel Road
20FE0075	- LP: Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Opening of Calabnigan-Villa Socorro Road, Brgy. Calabnigan, (Sta 4+200 Sta 5+700), Libmanan, Camarines Sur	Construction	No	Competitive Bidding	1/28/2020	2/17/2020	9/28/2020	9/30/2020	GoP	50,000,000.00	-	50,000,000.00	Construction of Gravel Road
20FE0076	- LP: Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Opening of Poblacion-San Ramon Road, Brgy. Poblacion to Brgy. San Ramon, (Sta 0+000 Sta 1+400) Pamplona, Camarines Sur	Construction	No	Competitive Bidding	1/28/2020	2/17/2020	10/13/2020	10/15/2020	GoP	40,000,000.00	-	40,000,000.00	Construction of Gravel Road
20FE0077	- LP: Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Opening of Del Rosario Road, Brgy. Del Rosario, (Sta 0+000 Sta 0+700) Milaor, Camarines Sur	Construction	No	Competitive Bidding	1/28/2020	2/17/2020	10/13/2020	10/15/2020	GoP	20,000,000.00	-	20,000,000.00	Construction of Gravel Road
20FE0078	- LP: Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Opening of Sta. Cruz-Caima Road, Brgy. Caima, (Sta 0+000 Sta 1+500) Libmanan, Camarines Sur	Construction	No	Competitive Bidding	1/30/2020	2/26/2020	10/13/2020	10/15/2020	GoP	50,000,000.00	-	50,000,000.00	Construction of Gravel Road
20FE0079	- LP: Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Opening of Buenavista-Lupi Road, Brgy. Buenavista to Brgy. Lupi, (Sta 0+000 Sta 0+700) San Fernando, Camarines Sur	Construction	No	Competitive Bidding	1/30/2020	2/26/2020	10/13/2020	10/15/2020	GoP	20,000,000.00	-	20,000,000.00	Construction of Gravel Road
20FE0080	- LP: Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Opening of Beguito Viejo-Udoc Road, Brgy. Beguito Viejo to Brgy. Udoc, (Sta 0+350 Sta 1+850) Libmanan, Camarines Sur	Construction	No	Competitive Bidding	1/30/2020	2/26/2020	9/28/2020	9/30/2020	GoP	50,000,000.00	-	50,000,000.00	Construction of Gravel Road
20FE0081	- LP: Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Opening of Villa Socorro-Calabnigan Road, Brgy. Villa Socorro, (Sta 1+700 Sta 3+200) Libmanan, Camarines Sur	Construction	No	Competitive Bidding	1/30/2020	2/27/2020	10/13/2020	10/15/2020	GoP	50,000,000.00	-	50,000,000.00	Construction of Gravel Road
20FE0082	- LP: Local Roads and Bridges - Local Roads - Local Infrastructure Program - Road Opening of Alianza-Calascagas Road, Brgy. Calascagas, (Sta 1+500 Sta 3+000) San Fernando, Camarines Sur	Construction	No	Competitive Bidding	1/30/2020	2/27/2020	9/28/2020	9/30/2020	GoP	50,000,000.00	-	50,000,000.00	Construction of Gravel Road
20FE0083	- LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects -Construction of San Antonio Road, Milaor, Camarines Sur	Construction	No	Competitive Bidding	2/17/2020	3/9/2020	10/13/2020	10/15/2020	GoP	30,000,000.00	-	30,000,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Camarines Sur 2nd District Engineering Office
Baras, Canaman, Camarines Sur

Final Annual Procurement Plan for Civil Works FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FE0084	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Rehabilitation/ Upgrading/Construction of Barangay Tambo - Poblacion Road, Pamplona, Camarines Sur	Construction	No	Competitive Bidding	2/18/2020	3/9/2020	10/28/2020	10/30/2020	GoP	80,000,000.00	-	80,000,000.00	Construction of Road
20FE0085	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Cambalido - Tinalmud Viejo Road, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	2/18/2020	3/9/2020	10/28/2020	10/30/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
20FE0086	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Tinalmud Nuevo - Tinalmud Viejo Road, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	2/20/2020	3/11/2020	10/28/2020	10/30/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
20FE0087	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Hobo-Baliuag Nuevo Road, Minalabac, Camarines Sur	Construction	No	Competitive Bidding	2/20/2020	3/11/2020	9/30/2020	9/30/2020	GoP	50,000,000.00	-	50,000,000.00	Construction of Road
20FE0088	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Bagongbong - Timbang Road, Minalabac, Camarines Sur	Construction	No	Competitive Bidding	2/20/2020	3/11/2020	9/30/2020	9/30/2020	GoP	50,000,000.00	-	50,000,000.00	Construction of Road
20FE0089	LP: Flood Control and Drainage - Flood Control Structures/Facilities - Local Infrastructure Program - Construction of Flood Mitigation Structures/ Facilities (Along Bicol River), Brgy. Baliuag Viejo, Minalabac, Camarines Sur	Maintenance	No	Competitive Bidding	3/5/2020	5/5/2020	9/28/2020	9/30/2020	GoP	50,000,000.00	-	50,000,000.00	Construction of Concrete Slope Protection
20FE0090	LP: Local Roads and Bridges - Local Bridges - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Caranan Bridge 2, Brgy. Caranan, Pasacao, Camarines Sur	Construction	No	Competitive Bidding	3/5/2020	5/5/2020	9/28/2020	9/30/2020	GoP	40,000,000.00	-	40,000,000.00	Construction of RCDG Bridge
20FE0091	LP: Local Roads and Bridges - Local Bridges - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Caranan Bridge 3, Brgy. Caranan, Pasacao, Camarines Sur	Construction	No	Competitive Bidding	3/5/2020	5/5/2020	9/28/2020	9/30/2020	GoP	20,000,000.00	-	20,000,000.00	Construction of RCDG Bridge
20FE0092	LP: Local Roads and Bridges - Local Bridges - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Caranan Bridge 1, Brgy. Caranan, Pasacao, Camarines Sur	Construction	No	Competitive Bidding	3/5/2020	5/5/2020	10/28/2020	10/30/2020	GoP	70,000,000.00	-	70,000,000.00	Construction of RCDG Bridge
20FE0093	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Antipolo - Del Socorro - Salingogon Road, Including Slope Protection, Minalabac, Camarines Sur	Construction	No	Competitive Bidding	3/5/2020	5/5/2020	10/28/2020	10/30/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Road with Slope Protection
20FE0094	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Hobo-Bagolatao Road, Including Slope Protection, Minalabac, Camarines Sur	Construction	No	Competitive Bidding	3/6/2020	5/6/2020	10/28/2020	10/30/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Road with Slope Protection



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Camarines Sur 2nd District Engineering Office
Baras, Canaman, Camarines Sur

Final Annual Procurement Plan for Civil Works FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FE0095	LP: Local Roads and Bridges - Local Bridges - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Baliuag Nuevo Bridge, Brgy. Baliuag Nuevo-Baliuag Viejo, Minalabac, Camarines Sur	Construction	No	Competitive Bidding	3/6/2020	5/6/2020	10/28/2020	10/30/2020	GoP	60,000,000.00	-	60,000,000.00	Construction of RCDG Bridge
20FE0096	LP: Local Roads and Bridges - Local Bridges - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Malbogon Bridge, Brgy. Malbogon, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	3/6/2020	5/6/2020	10/28/2020	10/30/2020	GoP	60,000,000.00	-	60,000,000.00	Construction of RCDG Bridge
20FE0097	LP: Local Roads and Bridges - Local Bridges - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Patong Bridge, Brgy. Loob Gainza-Brgy. Patong, Pamplona, Camarines Sur	Construction	No	Competitive Bidding	3/6/2020	5/6/2020	10/28/2020	10/30/2020	GoP	60,000,000.00	-	60,000,000.00	Construction of RCDG Bridge
20FE0098	LP: Local Roads and Bridges - Local Bridges - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Tampuhan-Sibujo Bridge, Brgy. Tampuhan - Brgy. Sibujo, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	3/6/2020	5/6/2020	10/28/2020	10/30/2020	GoP	90,000,000.00	-	90,000,000.00	Construction of RCDG Bridge
20FE0099	LP: Buildings and other Structures - Multipurpose/Facilities - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects- Construction of Multi-Purpose Building (Covered Court) at Brgy. Tilnac, Pasacao, Camarines Sur	Construction	No	Competitive Bidding	3/12/2020	5/18/2020	9/28/2020	9/30/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
20FE0100	LP: Buildings and other Structures - Multipurpose/Facilities - Local Infrastructure Program- Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Camambagan, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	3/12/2020	5/18/2020	9/28/2020	9/30/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
20FE0101	LP: Buildings and other Structures - Multipurpose/Facilities - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects- Construction of Multi-Purpose Building (Covered Court) at Balogo Elementary School, Brgy. Balogo, Pasacao, Camarines Sur	Construction	No	Competitive Bidding	3/12/2020	5/18/2020	9/28/2020	9/30/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
20FE0102	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Villadima - Bahao Road, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	4/21/2020	5/19/2020	10/28/2020	10/30/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
20FE0103	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Rehabilitation/ Reconstruction/Upgrading of Barangay Salvacion - Poblacion Road, Pamplona, Camarines Sur	Construction	No	Competitive Bidding	4/21/2020	5/19/2020	10/28/2020	10/30/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
20FE0104	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Villasocorro - Calabnigan Road, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	4/21/2020	5/19/2020	10/28/2020	10/30/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
20FE0105	LP: Flood Control and Drainage - Flood Control Structures/ Facilities -Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Flood Mitigation Structures/ Facilities Along Libmanan River at Brgy. Sibujo, Libmanan, Camarines Sur	Maintenance	No	Competitive Bidding	4/22/2020	5/20/2020	9/28/2020	9/30/2020	GoP	50,000,000.00	-	50,000,000.00	Construction of Concrete Slope Protection



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Camarines Sur 2nd District Engineering Office
Baras, Canaman, Camarines Sur

Final Annual Procurement Plan for Civil Works FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FE0106	LP: Flood Control and Drainage - Flood Control Structures/ Facilities - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Flood Mitigation Structures/Facilities along Libmanan River, Brgy. Tampuhan, Libmanan, Camarines Sur	Maintenance	No	Competitive Bidding	4/22/2020	5/20/2020	10/13/2020	10/15/2020	GoP	25,000,000.00	-	25,000,000.00	Construction of Concrete Slope Protection
20FE0107	LP: Buildings and other Structures - Multipurpose/ Facilities - Local Infrastructure Program - Construction of MPB, Governor Mariano E. Villafuerte Community College - Libmanan Campus, Brgy. Potot, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	4/22/2020	5/20/2020	9/28/2020	9/30/2020	GoP	20,000,000.00	-	20,000,000.00	Construction of Multi-Purpose Building
20FE0108	LP: Buildings and other Structures - Multipurpose/ Facilities - Local Infrastructure Program - Construction/Renovation of San Fernando Sports Complex, San Fernando, Camarines Sur	Construction	No	Competitive Bidding	4/22/2020	5/21/2020	9/28/2020	9/30/2020	GoP	5,000,000.00	-	5,000,000.00	Renovation of San Fernando Sports Complex
20FE0109	LP: Buildings and other Structures - Multipurpose/ Facilities - Local Infrastructure Program - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Antonio, Milao, Camarines Sur	Construction	No	Competitive Bidding	4/22/2020	5/21/2020	9/28/2020	9/30/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Road
20FE0110	Repair/ Maintenance of San Juan-San Lorenzo River Control	Maintenance	No	Competitive Bidding	5/9/2020	6/2/2020	6/18/2020	6/26/2020	GoP	3,000,000.00	-	3,000,000.00	Repair/ Maintenance
20FE0111	Repair/ Maintenance of Various DPWH Buildings	Maintenance	No	Competitive Bidding	5/12/2020	6/2/2020	6/18/2020	6/26/2020	GoP	500,000.00	-	500,000.00	Repair/ Maintenance
20FE0112	Repair/ Maintenance of Road Safety Facilities	Maintenance	No	Competitive Bidding	5/21/2020	6/9/2020	6/26/2020	6/26/2020	GoP	2,231,000.00	-	2,231,000.00	Repair/ Maintenance
20FE0113	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Patong Road, Pamplona, Camarines Sur	Construction	No	Competitive Bidding	5/22/2020	6/11/2020	9/28/2020	9/30/2020	GoP	40,000,000.00	-	40,000,000.00	Construction of Road
20FE0114	LP: Local Roads and Bridges - Local Bridges - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Catanusan Bridge, Brgy. Catanusan-Brgy. Baliuag Viejo, Minalabac, Camarines Sur	Construction	No	Competitive Bidding	5/26/2020	6/15/2020	10/28/2020	10/30/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of RCDG Bridge
20FE0115	LP: Local Roads and Bridges - Local Bridges - Local Infrastructure Program - Construction/ Rehabilitation of Bridge, Brgy. Marangi, San Fernando, Camarines Sur	Construction	No	Competitive Bidding	5/26/2020	6/15/2020	9/28/2020	9/30/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of RCDG Bridge
20FE0116	LP: Local Roads and Bridges - Local Bridges - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of San Vicente Bridge, Brgy. San Vicente - Brgy. Dalipay, Milao, Camarines Sur	Construction	No	Competitive Bidding	5/26/2020	6/15/2020	10/28/2020	10/30/2020	GoP	60,000,000.00	-	60,000,000.00	Construction of RCDG Bridge
20FE0117	LP: Local Roads and Bridges - Local Bridges - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Taric Bridge, Brgy. Taric, Minalabac, Camarines Sur	Construction	No	Competitive Bidding	5/26/2020	6/16/2020	10/13/2020	10/15/2020	GoP	50,000,000.00	-	50,000,000.00	Construction of RCDG Bridge
20FE0118	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage Rain Water Collector Systems - Rain Water Collectors in Public Facilities	Construction	No	Competitive Bidding	5/26/2020	6/16/2020	7/13/2020	7/20/2020	GoP	4,086,775.02	-	4,086,775.02	Rainwater Collection System
20FE0119	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Hobo Road, Pasacao, Camarines Sur	Construction	No	Competitive Bidding	5/26/2020	6/16/2020	10/28/2020	10/30/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Camarines Sur 2nd District Engineering Office
Baras, Canaman, Camarines Sur

Final Annual Procurement Plan for Civil Works FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FE0120	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Rehabilitation/ Upgrading/ Construction of Barangay Macad - Barangay Tilnac Road, Pasacao, Camarines Sur	Construction	No	Competitive Bidding	5/26/2020	6/17/2020	10/28/2020	10/30/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
20FE0121	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Rehabilitation/ Upgrading/ Construction of Sitio Talsan, Dalupaan - Dalupaan Proper Road, Pasacao, Camarines Sur	Construction	No	Competitive Bidding	5/28/2020	6/17/2020	10/28/2020	10/30/2020	GoP	80,000,000.00	-	80,000,000.00	Construction of Road
20FE0122	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Tanag Road, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	6/1/2020	6/22/2020	9/28/2020	9/30/2020	GoP	30,000,000.00	-	30,000,000.00	Construction of Road
20FE0123	LP: Local Roads and Bridges - Local Roads - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of Tarum - Candami Road, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	6/1/2020	6/22/2020	10/28/2020	10/30/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
20FE0124	Construction of Classrooms, Pamplona NHS, Pamplona, Camarines Sur	Construction	No	Competitive Bidding	6/20/2020	7/13/2020	8/6/2020	8/10/2020	GoP	28,202,886.99	-	28,202,886.99	Construction of 2-Storey 8-Classroom School Building
20FE0125	Construction of Classrooms, Tinaniquihan PS, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	6/20/2020	7/13/2020	8/6/2020	8/10/2020	GoP	12,935,991.71	-	12,935,991.71	Construction of 2-Storey 4-Classroom School Building
20FE0126	Construction of Classrooms, Malibog ES, Minalabac, Camarines Sur	Construction	No	Competitive Bidding	6/20/2020	7/13/2020	8/6/2020	8/10/2020	GoP	12,935,991.71	-	12,935,991.71	Construction of 2-Storey 4-Classroom School Building
20FE0127	Construction of Classrooms, San Juan National High School, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	6/24/2020	7/14/2020	8/6/2020	8/12/2020	GoP	28,002,056.22	-	28,002,056.22	Construction of 2-Storey 8-Classroom School Building
20FE0128	Construction of Classrooms, Mantalisay ES, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	6/24/2020	7/14/2020	8/6/2020	8/12/2020	GoP	12,935,991.71	-	12,935,991.71	Construction of 2-Storey 4-Classroom School Building
20FE0129	Construction of Classrooms, Odac ES, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	6/30/2020	7/20/2020	8/6/2020	8/10/2020	GoP	5,327,734.65	-	5,327,734.65	Construction of 1-Storey 2-Classroom School Building
20FE0130	Construction of Classrooms, Salvacion ES, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	6/30/2020	7/20/2020	8/6/2020	8/10/2020	GoP	5,367,792.37	-	5,367,792.37	Construction of 1-Storey 2-Classroom School Building
20FE0131	Construction of Classrooms, Bagamelon ES, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	6/30/2020	7/20/2020	8/6/2020	8/10/2020	GoP	5,343,645.17	-	5,343,645.17	Construction of 1-Storey 2-Classroom School Building
20FE0132	Construction of Classrooms, Caima ES, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	7/2/2020	7/22/2020	8/6/2020	8/10/2020	GoP	5,377,385.30	-	5,377,385.30	Construction of 1-Storey 2-Classroom School Building
20FE0133	Construction of Classrooms, Villa Socorro ES, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	7/2/2020	7/22/2020	8/6/2020	8/12/2020	GoP	5,327,346.04	-	5,327,346.04	Construction of 1-Storey 2-Classroom School Building
20FE0134	Construction of Classrooms, Pinamasagan National High School, San Fernando, Camarines Sur	Construction	No	Competitive Bidding	7/2/2020	7/22/2020	8/6/2020	8/10/2020	GoP	5,206,752.82	-	5,206,752.82	Construction of 1-Storey 2-Classroom School Building
20FE0135	Construction Of Classrooms, Gfaran ES, San Fernando, Camarines Sur	Construction	No	Competitive Bidding	7/2/2020	7/22/2020	8/6/2020	8/10/2020	GoP	5,180,848.58	-	5,180,848.58	Construction of 1-Storey 2-Classroom School Building
20FE0136	Construction of Classrooms, Calascagay PS, San Fernando, Camarines Sur	Construction	No	Competitive Bidding	7/2/2020	7/22/2020	8/6/2020	8/12/2020	GoP	5,456,225.94	-	5,456,225.94	Construction of 1-Storey 2-Classroom School Building
20FE0137	Construction of Classrooms, Sta. Cruz ES, San Fernando, Camarines Sur	Construction	No	Competitive Bidding	7/3/2020	7/23/2020	8/6/2020	8/7/2020	GoP	5,206,752.82	-	5,206,752.82	Construction of 1-Storey 2-Classroom School Building
20FE0138	Construction of Classrooms, Alianza ES, San Fernando, Camarines Sur	Construction	No	Competitive Bidding	7/3/2020	7/23/2020	8/6/2020	8/12/2020	GoP	5,206,752.82	-	5,206,752.82	Construction of 1-Storey 2-Classroom School Building
20FE0139	Construction of Classrooms, Bical ES, San Fernando, Camarines Sur	Construction	No	Competitive Bidding	7/3/2020	7/23/2020	8/6/2020	8/10/2020	GoP	5,218,642.79	-	5,218,642.79	Construction of 1-Storey 2-Classroom School Building
20FE0140	Construction of Classrooms, Calawat ES, Pamplona, Camarines Sur	Construction	No	Competitive Bidding	7/3/2020	7/23/2020	8/6/2020	8/10/2020	GoP	5,185,464.43	-	5,185,464.43	Construction of 1-Storey 2-Classroom School Building
20FE0141	Construction of Classrooms, San Ramon ES, Pamplona, Camarines Sur	Construction	No	Competitive Bidding	7/3/2020	7/23/2020	8/6/2020	8/7/2020	GoP	5,043,164.91	-	5,043,164.91	Construction of 1-Storey 2-Classroom School Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Camarines Sur 2nd District Engineering Office
Baras, Canaman, Camarines Sur

Final Annual Procurement Plan for Civil Works FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FE0142	Construction of Classrooms, Hubo ES, Pasacao, Camarines Sur	Construction	No	Competitive Bidding	7/3/2020	7/23/2020	8/6/2020	8/11/2020	GoP	5,570,148.06	-	5,570,148.06	Construction of 1-Storey 2-Classroom School Building
20FE0143	Construction of Classrooms, Pamukid National High School, San Fernando, Camarines Sur	Construction	No	Competitive Bidding	7/3/2020	7/23/2020	8/6/2020	8/10/2020	GoP	12,935,991.71	-	12,935,991.71	Construction of 2-Storey 4-Classroom School Building
20FE0144	Construction of Classrooms, Bagadion High School (Mambulo Nuevo HS Annex), Libmanan, Camarines Sur	Construction	No	Competitive Bidding	7/4/2020	7/27/2020	8/6/2020	8/10/2020	GoP	5,110,971.65	-	5,110,971.65	Construction of 1-Storey 2-Classroom School Building
20FE0145	Construction Of Classrooms, Umalo ES, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	7/4/2020	7/27/2020	8/6/2020	8/10/2020	GoP	5,026,984.65	-	5,026,984.65	Construction of 1-Storey 2-Classroom School Building
20FE0146	Construction of Classrooms, Bagong Silang ES, Pasacao, Camarines Sur	Construction	No	Competitive Bidding	7/4/2020	7/27/2020	8/6/2020	8/11/2020	GoP	5,520,023.06	-	5,520,023.06	Construction of 1-Storey 2-Classroom School Building
20FE0147	Construction of Classrooms, Antipolo Heights Integrated School, Pasacao, Camarines Sur	Construction	No	Competitive Bidding	7/4/2020	7/27/2020	8/6/2020	8/11/2020	GoP	5,206,752.82	-	5,206,752.82	Construction of 1-Storey 2-Classroom School Building
20FE0148	Construction of Classrooms, Tilnac ES, Pasacao, Camarines Sur	Construction	No	Competitive Bidding	7/4/2020	7/27/2020	8/6/2020	8/11/2020	GoP	5,766,954.98	-	5,766,954.98	Construction of 1-Storey 2-Classroom School Building
20FE0149	Construction of Classrooms, Salvacion ES, Pasacao, Camarines Sur	Construction	No	Competitive Bidding	7/4/2020	7/27/2020	8/6/2020	8/11/2020	GoP	5,971,148.06	-	5,971,148.06	Construction of 1-Storey 2-Classroom School Building
20FE0150	Construction of Various Medical Healthcare Facilities and other related facilities for Covid-19 Patients and Healthcare Professionals, Brgy. Potot, Libmanan, Camarines Sur	Maintenance	No	NP-53.2 Emergency Cases			8/27/2020	8/28/2020	GoP	13,000,000.00	-	13,000,000.00	Construction of Various Medical Healthcare Facilities
20FE0151	71X Special Maintenance - Carriageway	Maintenance	No	Competitive Bidding	9/16/2020	10/6/2020	10/13/2020	10/16/2020	GoP	303,608.00	-	303,608.00	Maintenance of Carriageway
20FE0152	41X Emergency Project	Maintenance	No	Competitive Bidding	10/31/2020	11/24/2020	12/7/2020	12/17/2020	GoP	712,450.00	-	712,450.00	Maintenance of Road
SVP-20-004	71X Special Maintenance - Bridge	Maintenance	No	NP-53.9 - Small Value Procurement	11/7/2020	11/13/2020	11/24/2020	12/1/2020	GoP	290,323.00	-	290,323.00	Maintenance of Bridge
20FE0153	Rehabilitation/Construction of Road Slope Protection Structure, Brgy. Macad, Pasacao, Camarines Sur	Maintenance	No	Competitive Bidding	12/5/2020	12/28/2020	2/9/2021	2/16/2021	GoP	47,000,000.00	-	47,000,000.00	Rehabilitation of Road Slope Protection
20FE0154	Concreting of Brgy. Capucnasan FMR, Brgy. Capucnasan, Milao, Camarines Sur	Construction	No	Competitive Bidding	12/9/2020	12/29/2020	2/10/2021	2/17/2021	GoP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road
20FE0155	Concreting of Brgy. San Isidro to Brgy. Asiong, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	12/9/2020	12/29/2020	2/10/2021	2/17/2021	GoP	25,000,000.00	-	25,000,000.00	Construction of Concrete Road
20FE0156	Concreting of Sitio Caburihan, Brgy. Palangon FMR, Brgy. Palangon, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	12/9/2020	12/29/2020	2/10/2021	2/17/2021	GoP	25,000,000.00	-	25,000,000.00	Construction of Concrete Road
20FE0157	Concreting of Sitio Cirilo Brgy. Cambalido FMR, Brgy. Cambalido, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	12/9/2020	12/29/2020	2/10/2021	2/17/2021	GoP	25,000,000.00	-	25,000,000.00	Construction of Concrete Road
20FE0158	Concreting of Sitio Manggawa, Brgy. Busac FMR, Brgy. Busac, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	12/9/2020	12/29/2020	2/10/2021	2/17/2021	GoP	25,000,000.00	-	25,000,000.00	Construction of Concrete Road
20FE0159	Concreting of Brgy. Mambayawas FMR, Brgy. Mambayawas, Libmanan, Camarines Sur	Construction	No	Competitive Bidding	12/9/2020	12/29/2020	2/10/2021	2/17/2021	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
SVP-20-006	71X Special Maintenance	Maintenance	No	NP-53.9 - Small Value Procurement	12/17/2020	12/23/2020	12/28/2020	12/28/2020	GoP	758,144.00	-	758,144.00	Maintenance of Asphalt Road

PREPARED BY:

CRISPIN A. BATAC
Procurement Engineer

CHECKED BY:

ROSILDA C. ROMERO
BAC Chairperson

SUBMITTED BY:

RUBEN S. SANTOS, JR.
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Camarines Sur 2nd District Engineering Office
Baras, Canaman, Camarines Sur


Final Annual Procurement Plan for Consultancy FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20CSFE01 - Consulting Services for the Geotechnical and Geological Surveys/Investigations for Proposed FY 2021 Road, Bridge, Building, and Flood Mitigation Projects	Planning and Design Section	No	Competitive Bidding	5/22/2020	6/17/2020	8/20/2020	8/25/2020	GoP	5,867,023.19	-	5,867,023.19	Conduct of Subsurface Soil Investigation for the Proposed FY 2021 NEP
	20CSFE02 - Consulting Services for the Parcelary Survey of Daang Maharlika (LZ) (S03523LZ) - K0397+(-354) - K0433+965 Under the Jurisdiction of Camarines Sur 2nd District Engineering Office	Planning and Design Section	No	Competitive Bidding	7/22/2020	8/17/2020	9/23/2020	10/1/2020	GoP	5,975,643.58	-	5,975,643.58	Conduct of Parcelary Survey of affected lots within the RROW along Daang Maharlika
	20CSFE03 - Consulting Services for the Parcelary Survey of Danao - Pasacao Rd (S03522LZ) - K0419+(-642) - K0427+233 and Milaor - Minalabac - Pili Rd (S03524LZ) - K0433+(-096) - K0445+786 Under the Jurisdiction of Camarines Sur 2nd District Engineering Office	Planning and Design Section	No	Competitive Bidding	7/27/2020	8/24/2020	9/23/2020	10/1/2020	GoP	3,484,751.82	-	3,484,751.82	Conduct of Parcelary Survey of affected lots within the RROW along Danao-Pasacao Rd. and Milaor-Minalabac-Pili Rd.

PREPARED BY:


CRISPIN A. BATAC
Procurement Engineer

CHECKED BY:


ROSILDA C. ROMERO
BAC Chairperson

SUBMITTED BY:


RUBEN S. SANTOS, JR.
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 2ND
DISTRICT ENGINEERING OFFICE
Region V
Baras, Canaman, Camarines Sur

Updated Annual Procurement Plan for Goods FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20GFE0001- PROCUREMENT OF OFFICE SUPPLIES AND EQUIPMENT	Administrative Section	No	Competitive Bidding	1/16-22/2020	02/04/2020	02/07/2020	02/10/2020	GoP	3,000,297.44	-	3,000,297.44	Office Supplies and Equipment
	20GFE0002- SUPPLY OF FUEL FOR VARIOUS SECTIONS	Administrative Section	No	Competitive Bidding	1/22-28/2020	02/10/2020	2/13/2020	2/14/2020	GoP	499,980.00	-	499,980.00	Fuel
	NP-20-001- PREVENTIVE MAINTENANCE OF ONE (1) UNIT SERVICE VEHICLE MITSUBISHI STRADA W/ PLATE NO. B1-P687	Maintenance Section	No	Direct Contracting	N/A	N/A	N/A	1/23/2020	GoP	17,733.00	-	17,733.00	Preventive Maintenance
	NP-20-002- PREVENTIVE MAINTENANCE OF ONE (1) UNIT SERVICE VEHICLE MITSUBISHI STRADA W/ PLATE NO. B2-W306	Maintenance Section	No	Direct Contracting	N/A	N/A	N/A	1/23/2020	GoP	21,740.00	-	21,740.00	Preventive Maintenance
	NP-20-003- PREVENTIVE MAINTENANCE OF ONE (1) UNIT SERVICE VEHICLE MITSUBISHI STRADA W/ PLATE NO. B2-S712	Maintenance Section	No	Direct Contracting	N/A	N/A	N/A	1/23/2020	GoP	18,360.00	-	18,360.00	Preventive Maintenance
	20GFE0003- SUPPLY OF FUEL, OIL AND LUBRICANTS FOR VARIOUS DPWH EQUIPMENT AND SERVICE VEHICLE (1ST QTR.)	Maintenance Section	No	Competitive Bidding	2/14-20/2020	03/04/2020	03/09/2020	03/10/2020	GoP	764,366.00	-	764,366.00	Fuel, Oil and Lubricants
	20GFE0004- PURCHASE OF OFFICE SUPPLIES, IT EQUIPMENT, SOFTWARE AND ACCESSORIES FOR USE IN MAINTENANCE SECTION - 1ST QTR.	Maintenance Section	No	Competitive Bidding	2/25/2020-3/2/2020	3/16/2020	3/19/2020	3/20/2020	GoP	363,504.38	-	363,504.38	Office Supplies, IT Equipment, Software and Accessories
	20GFE0005- SUPPLY OF MATERIALS FOR EROSION CONTROL, TRAFFIC SERVICES, PAVEMENT AND BRIDGE MAINTENANCE ALONG NATIONAL ROAD- 1ST QTR.	Maintenance Section	No	Competitive Bidding	2/25/2020-3/2/2020	3/16/2020	3/19/2020	3/20/2020	GoP	1,356,064.78	-	1,356,064.78	Construction Materials
	20GFE0006- PURCHASE OF TIRES AND BATTERIES FOR THE REPAIR AND MAINTENANCE OF DPWH EQUIPMENT AND SERVICE VEHICLES (H3-6321, H3-6326, H3-6327, H3-6739, NI-2219, H3-6834, HINO JM8602 BT, H1-5045, H1-6207, H1-6026, H1-6512, H1-6511, H1-7230, H1-6356, B2-S712, F1-G803, E1-B639 & B1-X866)	Maintenance Section	No	Competitive Bidding	2/28/2020-3/5/2020	3/18/2020	3/23/2020	3/24/2020	GoP	1,159,004.00	-	1,159,004.00	Tires and Batteries
	NP-20-004- PREVENTIVE MAINTENANCE OF ONE (1) UNIT SERVICE VEHICLE HONDA BR-V W/ PLATE NO. E1-B639	Maintenance Section	No	Direct Contracting	N/A	N/A	N/A	03/10/2020	GoP	6,321.96	-	6,321.96	Preventive Maintenance
	NP-20-005- PREVENTIVE MAINTENANCE OF ONE (1) UNIT SERVICE VEHICLE MITSUBISHI STRADA W/ PLATE NO. B1-P687	Maintenance Section	No	Direct Contracting	N/A	N/A	N/A	6/17/2020	GoP	17,344.00	-	17,344.00	Preventive Maintenance
	20GFE0007- PURCHASE OF OFFICE SUPPLIES, TOOLS, FURNITURE AND DEVICES FOR PDE ACTIVITIES AND VARIOUS PLANNING APPLICATIONS	Planning and Design Section	No	Competitive Bidding	5/14-20/2020	06/03/2020	6/15/2020	6/27/2020	GoP	2,533,037.08	-	2,533,037.08	Office Supplies, Tools, Furnitures and Devices
	20GFE0008- PURCHASE OF IT EQUIPMENT AND ACCESSORIES FOR PDE ACTIVITIES AND VARIOUS PLANNING APPLICATIONS	Planning and Design Section	No	Competitive Bidding	5/14-20/2020	06/03/2020	6/15/2020	6/27/2020	GoP	2,417,616.20	-	2,417,616.20	IT Equipment
	20GFE0009- SUPPLY OF FUEL	Planning and Design Section	No	Competitive Bidding	5/14-20/2020	06/03/2020	6/15/2020	6/27/2020	GoP	435,660.00	-	435,660.00	Fuel
	20GFE0010- PURCHASE OF SURVEY EQUIPMENT AND ACCESSORIES	Maintenance Section	No	Competitive Bidding	5/14-20/2020	06/03/2020	6/15/2020	6/27/2020	GoP	6,487,200.00	-	6,487,200.00	Survey Equipment
	20GFE0011- SUPPLY OF MATERIALS FOR EROSION CONTROL, TRAFFIC SERVICES, PAVEMENT AND BRIDGE MAINTENANCE ALONG NATIONAL ROAD- 2ND QTR.	Maintenance Section	No	Competitive Bidding	6/11-17/2020	6/30/2020	07/09/2020	07/10/2020	GoP	1,343,825.07	-	1,343,825.07	Construction Materials
	SVP-20-001- PROCUREMENT OF EQUIPMENT AND TOOLS FOR MAINTENANCE OF NATIONAL ROADS AND BRIDGES	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/8-14/2020	7/15/2020	7/21/2020	7/22/2020	GoP	489,508.00	-	489,508.00	Equipment and Tools
	NP-20-006- PROCUREMENT OF COMMON OFFICE SUPPLIES FOR USE IN MAINTENANCE SECTION	Maintenance Section	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	07/09/2020	GoP	24,661.50	-	24,661.50	Common Office Supplies



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 2ND
DISTRICT ENGINEERING OFFICE
 Region V
 Baras, Canaman, Camarines Sur

Updated Annual Procurement Plan for Goods FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	NP-20-007- PREVENTIVE MAINTENANCE OF ONE (1) UNIT SERVICE VEHICLE MITSUBISHI STRADA W/ PLATE NO. B5-G309	Maintenance Section	No	Direct Contracting	N/A	N/A	N/A	06/11/2020	GoP	34,872.00	-	34,872.00	Preventive Maintenance
	NP-20-008- PREVENTIVE MAINTENANCE OF ONE (1) UNIT SERVICE VEHICLE MITSUBISHI STRADA W/ PLATE NO. B2-S712	Maintenance Section	No	Direct Contracting	N/A	N/A	N/A	7/28/2020	GoP	15,406.00	-	15,406.00	Preventive Maintenance
	NP-20-009- POSTAL STAMPS CY 2020 3RD AND 4TH QTR FOR USE IN RECORDS UNIT	Administrative Section	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	7/20/2020	GoP	8,000.00	-	8,000.00	Postal Stamps
	20GFE0012- PURCHASE OF OFFICE SUPPLIES, IT EQUIPMENT, SOFTWARE ACCESSORIES AND OTHERS FOR USE IN MAINTENANCE SECTION	Maintenance Section	No	Competitive Bidding	7/9-15/2020	7/28/2020	08/06/2020	8/14/2020	GoP	693,263.32	-	693,263.32	Office Supplies, IT Equipment, Software and Accessories
	NP-20-010- PREVENTIVE MAINTENANCE OF ONE (1) UNIT SERVICE VEHICLE MITSUBISHI STRADA W/ PLATE NO. B2-W306	Maintenance Section	No	Direct Contracting	N/A	N/A	N/A	7/28/2020	GoP	34,872.00	-	34,872.00	Preventive Maintenance
	NP-20-011- PREVENTIVE MAINTENANCE OF ONE (1) UNIT SERVICE VEHICLE MITSUBISHI STRADA W/ PLATE NO. B1-X866	Maintenance Section	No	Direct Contracting	N/A	N/A	N/A	7/28/2020	GoP	11,610.00	-	11,610.00	Preventive Maintenance
	20GFE0013- SUPPLY OF FUEL, OIL AND LUBRICANTS FOR VARIOUS DPWH EQUIPMENT AND SERVICE VEHICLE	Maintenance Section	No	Competitive Bidding	7/23-29/2020	08/11/2020	8/27/2020	09/10/2020	GoP	735,784.16	-	735,784.16	Fuel, Oil and Lubricants
	20GFE0014- PURCHASE OF UNMANNED AERIAL VEHICLES/ SYSTEM (UAV/ UAS/ RPA) MULTIROTOR CAMERA DRONE (FOR INSPECTION/MONITORING)	Maintenance Section	No	Competitive Bidding	7/23/2020-8/11/2020	08/11/2020	9/18/2020	9/20/2020	GoP	4,375,057.80	-	4,375,057.80	Camera Drone
	20GFE0015- PROCUREMENT OF EQUIPMENT/ APPARATUS, OFFICE, IT AND JANITORIAL SUPPLIES FOR QUALITY ASSURANCE SECTION	Quality Assurance Section	No	Competitive Bidding	8/6/12/2020	8/26/2020	09/04/2020	09/07/2020	GoP	2,552,964.50	-	2,552,964.50	Apparatus, Office, IT and Janitorial Supplies
	20GFE0017- SUPPLY OF MATERIALS FOR EROSION CONTROL, TRAFFIC SERVICES, PAVEMENT AND BRIDGE MAINTENANCE ALONG NATIONAL ROAD	Maintenance Section	No	Competitive Bidding	8/7-13/2020	8/26/2020	8/31/2020	09/02/2020	GoP	1,302,714.56	-	1,302,714.56	Construction Materials
	20GFE0018- SUPPLY OF FUEL, OIL, LUBRICANTS AND SPARE PARTS FOR QUALITY ASSURANCE SECTION	Quality Assurance Section	No	Competitive Bidding	8/11-17/2020	09/01/2020	09/07/2020	09/08/2020	GoP	171,000.00	-	171,000.00	Fuel, Oil and Lubricants
	NP-20-012- PURCHASE OF ONE (1) BOOKLET CHECKBOOK (ACCOUNT NO.: 2004-9009-21)	Administrative Section	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	8/24/2020	GoP	800.00	-	800.00	Checkbook
	20GFE0019- PROCUREMENT OF EQUIPMENT AND TOOLS USE FOR MAINTENANCE OF NATIONAL ROADS AND BRIDGES CY 2020	Maintenance Section	No	Competitive Bidding	8/14-20/2020	09/02/2020	09/07/2020	09/08/2020	GoP	2,613,430.00	-	2,613,430.00	Equipment and Tools
	SVP-20-002- PURCHASE OF SPARE PARTS FOR THE REPAIR AND MAINTENANCE OF DPWH EQUIPMENT AND SERVICE VEHICLE	Maintenance Section	No	NP-53.9 - Small Value Procurement	8/19-25/2020	8/27/2020	09/03/2020	09/07/2020	GoP	734,698.99	-	734,698.99	Spare Parts
	SVP-20-003- PURCHASE OF SUPPLIES FOR MAINTENANCE SERVICE FOR AUTOMATED TRAFFIC DATA COLLECTION PROGRAM	Maintenance Section	No	NP-53.9 - Small Value Procurement	8/19-25/2020	8/27/2020	09/03/2020	09/07/2020	GoP	545,720.00	-	545,720.00	Supplies for Automated Traffic Data Collection Program
	NP-20-013- PREVENTIVE MAINTENANCE OF ONE (1) UNIT SERVICE VEHICLE MITSUBISHI STRADA W/ PLATE NO. B0-F237	Maintenance Section	No	Direct Contracting	N/A	N/A	N/A	8/26/2020	GoP	18,905.00	-	18,905.00	Preventive Maintenance



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 2ND
DISTRICT ENGINEERING OFFICE
Region V
Baras, Canaman, Camarines Sur

Updated Annual Procurement Plan for Goods FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
NP-20-014-	PREVENTIVE MAINTENANCE OF ONE (1) UNIT SERVICE VEHICLE MITSUBISHI STRADA W/ PLATE NO. B1-P687	Maintenance Section	No	Direct Contracting	N/A	N/A	N/A	8/26/2020	GoP	14,445.00	-	14,445.00	Preventive Maintenance
20GFE0020-	PROCUREMENT OF IT EQUIPMENT AND IT PERIPHERALS	Administrative Section	No	Competitive Bidding	11/12/2020-12/01/2020	12/01/2020	12/08/2020	12/09/2020	GoP	1,622,800.00	-	1,622,800.00	IT Equipment
20GFE0021-	PROCUREMENT OF VARIOUS EQUIPMENT TOOLS AND MATERIALS USE FOR CAMARINES SUR 2ND DEO CY 2020	Maintenance Section	No	Competitive Bidding	11/12/2020-12/01/2020	12/01/2020	12/08/2020	12/09/2020	GoP	5,635,722.00	-	5,635,722.00	Equipment and Tools
20GFE0022-	PROCUREMENT OF HEAVY EQUIPMENT USE FOR MAINTENANCE OF NATIONAL ROADS AND BRIDGES CY 2020	Maintenance Section	No	Competitive Bidding	11/19/2020-12/08/2020	12/08/2020	12/15/2020	12/16/2020	GoP	9,200,000.00	-	9,200,000.00	Backhoe and Heavy Equipment
20GFE0023-	PROCUREMENT OF FUEL, OIL AND LUBRICANTS FOR VARIOUS DPWH EQUIPMENT AND SERVICE VEHICLE-4TH QTR.	Maintenance Section	No	Competitive Bidding	11/24/2020-12/15/2020	12/15/2020	12/22/2020	12/23/2020	GoP	605,111.60	-	605,111.60	Fuel, Oil and Lubricants
SVP-20-005-	UNIFORM REQUIREMENT FOR ROADSIDE MAINTENANCE WORKERS AND FIELD ENGINEERS	Maintenance Section	No	NP-53.9 - Small Value Procurement	12/04-10/2020	12/15/2020	12/16/2020	12/17/2020	GoP	212,000.00	-	212,000.00	Uniforms for Maintenance Workers and Field Engineers
20GFE0024-	SUPPLY OF MATERIALS FOR EROSION CONTROL, TRAFFIC SERVICES, PAVEMENT AND BRIDGE MAINTENANCE ALONG NATIONAL ROAD AND BRIDGES- 4TH QTR.	Maintenance Section	No	Competitive Bidding	12/04-23/2020	12/23/2020	12/28/2020	12/29/2020	GoP	1,887,022.60	-	1,887,022.60	Construction Materials
20GFE0025-	PURCHASE OF OFFICE SUPPLIES, ACCESSORIES AND OTHERS FOR USE IN MAINTENANCE SECTION 4TH QTR.	Maintenance Section	No	Competitive Bidding	12/04-23/2020	12/23/2020	12/28/2020	12/29/2020	GoP	302,364.80	-	302,364.80	Office Supplies and Accessories
20GFE0026-	VARIOUS OFFICE SUPPLIES AND EQUIPMENT	Administrative Section	No	Competitive Bidding	12/05-28/2020	12/28/2020	01/04/2021	01/05/2021	GoP	1,920,586.25	-	1,920,586.25	Office Supplies
NP-20-015-	POSTAL STAMPS FOR USE IN RECORDS UNIT	Administrative Section	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	12/22/2020	GoP	20,000.00	-	20,000.00	Postal Stamps
20GFE0027-	PURCHASE OF OFFICE SUPPLIES, TOOLS, FURNITURES AND DEVICES FOR PDE ACTIVITIES AND VARIOUS PLANNING APPLICATIONS	Planning and Design Section	No	Competitive Bidding	12/09-29/2020	12/29/2020	02/01/2021	02/03/2021	GoP	3,240,639.00	-	3,240,639.00	Office Supplies, Tools, Furnitures and Devices
20GFE0028-	PROCUREMENT OF LABORATORY EQUIPMENT AND SUPPLY	Quality Assurance Section	No	Competitive Bidding	01/14-20/2021	02/04/2021	02/11/2021	02/12/2021	GoP	1,050,381.81	-	1,050,381.81	Laboratory Equipment and Supplies
SVP-20-007-	PURCHASE OF SPARE PARTS FOR THE REPAIR AND MAINTENANCE OF DPWH EQUIPMENT AND SERVICE VEHICLES (H3-6321, H3-6326, H3-6327, H3-6739, NI-2219, H3-6834, HINO JM8802 BT, H1-5045, H1-6207, H1-6026, H1-6512, H1-6511, H1-7230, H1-6356, B2-S712, F1-G803, E1-B639 & B1-X886)	Maintenance Section	No	NP-53.9 - Small Value Procurement	02/23/2021-03/02/2021	03/02/2021	03/08/2021	03/09/2021	GoP	598,878.80	-	598,878.80	Spare Parts

PREPARED BY:

CRISPIN A. BATAC
BAC Secretariat

CHECKED BY:

ROSILDA C. ROMERO
BAC Chairperson

SUBMITTED BY:

RUBEN S. SANTOS, JR.
District Engineer