

FY 2021 ANNUAL PROCUREMENT PLAN (APP) NON-CSE (UPDATED/SUPPLEMENTAL) - DPWH REGIONAL OFFICE VIII
(2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
CIVIL WORKS ✓													
310204101451000	21I00001: Network Development - Construction of By-Pass and Diversion Roads - Tacloban - Sta Fe - San Miguel Road, Leyte	Construction Division	Yes	Competitive Bidding	11/17-24/2020	12/09/2020	02/16/2021	02/17/2021	GoP	96,399,858.99	-	96,399,858.99	CW1 - Construction of Concrete Road - 3.04 Lane-Km.
310204101134000	21I00002: Network Development - Construction of By-Pass and Diversion Roads - Cabgan - Capiñahan Diversion Road, Leyte (revised)	Construction Division	Yes	Competitive Bidding	10/8-14/2020	10/27/2020	04/28/2021	04/30/2021	GoP	53,019,775.13	-	53,019,775.13	CW1 - Construction of Concrete Road - 1.592 Lane-Km.
310205100600000	21I00003: Network Development - Construction of Missing Links/ New Roads - Mahaplag - Hilongos Road, Package 1, Leyte, Leyte 5th LD	Construction Division	Yes	Competitive Bidding	10/8-14/2020	10/27/2020	02/16/2021	02/17/2021	GoP	134,959,626.16	-	134,959,626.16	CW1 - Construction of Concrete Road - 4.44 Lane-Km.
310205100601000	21I00004: Network Development - Construction of Missing Links/ New Roads - Mahaplag - Hilongos Road, Package 2, Leyte, Leyte 5th LD	Construction Division	Yes	Competitive Bidding	10/8-14/2020	10/27/2020	02/16/2021	02/22/2021	GoP	134,959,915.02	-	134,959,915.02	CW1 - Construction of Concrete Road - 1.538 Lane-Km.
310205100599000	21I00005: Network Development- Construction of Missing Links/ New Roads - Liloan-San Ricardo Circumferential Road, Package 2, Southern Leyte	Construction Division	Yes	Competitive Bidding	10/8-14/2020	10/27/2020	02/16/2021	02/17/2021	GoP	125,319,390.05	-	125,319,390.05	CW1 - Construction of Concrete Road - 1.0792 Lane-Km.; CW2 - Construction of Road Slope Protection Structure - 3,190.60 Sq. M.
310102100591000	21I00006: Asset Preservation - Preventive Maintenance - Secondary Roads - Biliran Circumferential Rd - K1070+000 - K1071+950, K1073+000 - K1074-700, Biliran LD (revised)	Construction Division	Yes	Competitive Bidding	10/8-14/2020	10/27/2020	04/27/2021	04/30/2021	GoP	67,480,452.11	-	67,480,452.11	CW1 - Preventive Maintenance of Road; Asphalt Overlay (50mm) - 7.264 Lane-Km.

Signature

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
310102100592000	21100007: Asset Preservation - Preventive Maintenance - Secondary Roads - Calubian Jct - Sn Isidro - Tabango-Villaba-Palompon Rd - K1040+063 - K1042+085, Leyte 3rd LD (revised)	Construction Division	Yes	Competitive Bidding	10/8-14/2020	10/27/2020	05/25/2021	06/01/2021	GoP	51,578,359.37	-	51,578,359.37	CW1 - Preventive Maintenance of Road; Asphalt Overlay (50mm) - 4.016 Lane-Km.
310102100589000	21100008: Re-ad: Asset Preservation - Preventive Maintenance - Secondary Roads - Basey - Marabut - Pinamitanan Rd - K0937+808 - K0940+100, Samar 2nd LD (revised)	Construction Division	Yes	Competitive Bidding	11/5-11/2020	11/26/2020	05/25/2021	06/01/2021	GoP	53,019,457.13	-	53,019,457.13	CW1 - Preventive Maintenance of Road; Asphalt Overlay (50mm) - 4.536 Lane-Km.
300202100186000	21100009: Construction/Improvement of Access Roads Leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Access Road Leading to Hilongos Port, Hilongos Leyte, Leyte 5th LD	Construction Division	Yes	Competitive Bidding	10/8-14/2020	10/29/2020	03/18/2021	03/19/2021	GoP	134,959,501.29	-	134,959,501.29	CW1 - Construction of Concrete Road - 1.04 Lane-Km.
310107100226000	21100010: Asset Preservation/Rehabilitation/Reconstruction of National Roads w/ Slips, Slope Collapse and Landslide - Primary Roads - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br.) - K0684+395 - K0684+475, K0686 + 823.60 - K0686+910, Northern Samar 1st LD	Construction Division	Yes	Competitive Bidding	10/8-14/2020	10/29/2020	05/06/2021	05/11/2021	GoP	53,019,768.01	-	53,019,768.01	Construction of Slope Protection Structure, Length - 186.74 lm / 2,900.38 Sq. M.
300116203668000	21100011: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Road Opening/Concreting of Hinangutdan-Sta. Rita-San Roque-Villareal, Samar, (Phase III), Samar 2nd LD	Construction Division	Yes	Competitive Bidding	10/8-14/2020	12/03/2020	02/16/2021	02/19/2021	GoP	101,219,281.86	-	101,219,281.86	CW1 - Construction of Concrete Road - 4.774 Lane-Km.

7290

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
300116203669000	21I00012: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Road Opening/Concreting Of Conception - Tapul - Nawi - Pagsanghan - Anagase - Sto. Nino - Maylobe - Sarao Canvais -Caranas Road, Paranas - Motiong, Samar, (Phase IV), Samar 2nd LD (revised)	Construction Division	Yes	Competitive Bidding	10/8-14/2020	11/19/2020	02/16/2021	02/19/2021	GoP	101,229,188.03	-	101,229,188.03	CW1 - Construction of Concrete Road - 3.32 Lane-Km.
310109100559000	21I00013: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Tertiary Roads - Kananga-Tungonan Hot Spring Rd. - K0996 + 306 - K0996 + 416, K0996 + 432 - K0996 + 484, K0996 + 609 - K0996 + 719, K0996 + 998 - K0997 + 000, K0997 + 431 - K0997 + 534, Leyte 4th LD	Construction Division	Yes	Competitive Bidding	10/8-14/2020	10/29/2020	02/16/2021	02/19/2021	GoP	106,039,261.95	-	106,039,261.95	Construction of Road Slope, Length: 380 Meters / Area: 6,239.35 Sq. M.
320101106211000	21I00014 (Re-advertisement): Construction of Basey Tide Embankment, Sta. 0+402 - Sta. 0+475, Basey, Samar	Construction Division	Yes	Competitive Bidding	4/14-20/2021	05/04/2021	"SHORT OF AWARD" - APPROVED MODIFICATION (FCR) - Awaiting for New Project ID from DPWH Central Office		GoP	36,429,455.04	-	36,429,455.04	Construction of Tide Embankment 73.00 M.
320101106212000	21I00015: Construction of Carigara Tide Embankment, Sta. 0+150-Sta.0+283, Carigara, Leyte	Construction Division	Yes	Competitive Bidding	10/15-21/2020	11/11/2020	04/28/2021	04/30/2021	GoP	96,399,769.32	-	96,399,769.32	Construction of Storm Surge Protection, Tide Embankment - 133.00 M
310305101243000	21I00016: Bridge - Widening of Permanent Bridges - San Joaquin Br. (B00033LT) along Daang Maharlika (LT), Palo, Leyte	Construction Division	Yes	Competitive Bidding	10/15-21/2020	11/11/2020	02/16/2021	02/19/2021	GoP	67,479,585.65	-	67,479,585.65	Bridge Widening, 98.80 L.M. / 946.50 Sq. M.
310202100716000	21I00017: Network Development - Road Widening - Secondary Roads - Palompon - Isabel-Merida-Ormoc Rd, K1095+000 - K1097+555, K1097+564 - K1098+000, Leyte 4th LD	Construction Division	Yes	Competitive Bidding	10/15-21/2020	11/11/2020	04/27/2021	04/30/2021	GoP	101,219,778.75	-	101,219,778.75	CW1 - Road Widening, 5.84 Lane Km.

7/20

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
310202100717000	21I00018: Network Development - Road Widening - Secondary Roads - Palompon - Isabel-Merida-Ormoc Rd. K1119+000 - K1121+087, K1121+097.81 - K1122+492, Leyte 4th LD	Construction Division	Yes	Competitive Bidding	10/15-21/2020	11/11/2020	02/16/2021	02/17/2021	GoP	101,219,930.40	-	101,219,930.40	CW1 - Road Widening, 6.9924 Lane Km.
310205100597000	21I00019: Network Development - Construction of Missing Links/New Roads - Jaro - Rubas - Ormoc Road (Jaro Side), Leyte, Leyte 2nd LD	Construction Division	Yes	Limited Source Bidding	10/15-21/2020	11/11/2020	02/16/2021	02/17/2021	GoP	86,759,284.31	-	86,759,284.31	CW1 - Construction of Concrete Road: 2.13 Lane-Km., CW2 - Construction of Concrete Bridge: Area = 402.00 Sq.M.
310204101132000	21I00020 Re-ad: Network Development -Construction of By-Pass and Diversion Roads - Baybay Diversion Road, Leyte (revised)	Construction Division	Yes	Competitive Bidding	11/17-24/2020	12/09/2020	02/16/2021	02/17/2021	GoP	57,839,771.90	-	57,839,771.90	CW1 - Road Widening - 1.350 Lane-Km., CW2 - Construction of Slope Protection Structures Area = 3,099.00 Sq.M. / Length = 656.00 L.M.
310205100602000	21I00021: Network Development -Construction of Missing Links/ New Roads - Mahaplag - Hilongos Road, Package 3, Leyte 5th LD	Construction Division	Yes	Competitive Bidding	11/5-11/2020	11/26/2020	02/16/2021	02/17/2021	GoP	144,599,916.22	-	144,599,916.22	CW1 - Construction of Slope Protection Structures Area = 13,210.00 Sq.M. / Length = 400.00 L.M.
310205100593000	21I00022: Network Development -Construction of Missing Links/ New Roads - Artech, Brgy. Catumsan-Jipapad-Las Navas-Catubig-Rawis Road, Northern Samar 2nd District	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/10/2020	02/16/2021	02/19/2021	GoP	103,828,286.49	-	103,828,286.49	Construction of Slope Protection Structure, Length - 7,210.32 / 396.00 L.M.
310108100551000	21I00023: Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Catarman -Calbayog Rd - K0746+140 - K0746+605, K0772+886 - K0773+000, K0773+000 -K0773+060, (S00004SM), K0782+(-040) - K0782+000, K0782+000 - K0782+140, (S00050SM), Northern Samar 1st DEO	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/10/2020	07/13/2021	07/19/2021	GoP	183,159,791.67	-	183,159,791.67	Construction of Road Slope Protection Structure, Area: 7,784.70 Sq.M. / 735.00 L.M.

Tagu

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
310108100552000	21I00024: Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, & Landslide - Secondary Roads - Catarman Calbayog Rd - K0751+000 - K0751+840, K0778+690 - K0779+100, Northern Samar 1st LD	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/10/2020	05/06/2021	05/11/2021	GoP	91,579,747.81	-	91,579,747.81	Construction of Road Slope Protection Structure, Area: 14,064.00 Sq.M. / Length = 1,172.00 M.
300203101423000	21I00025: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Talustusan Falls, Naval, Biliran, Biliran DEO	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/10/2020	02/16/2021	02/17/2021	GoP	67,479,943.62	-	67,479,943.62	CW1 - Construction of Concrete Road: 2.10 Lane-km.
300203101424000	21I00026: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Roads leading to Ulan-Ulan Falls, Sampao, Almeria, Biliran, Biliran DEO	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/10/2020	02/16/2021	02/17/2021	GoP	64,343,336.96	-	64,343,336.96	CW1 - Construction of Concrete Road - 3.00 Lane-km.
300204100712000	21I00027: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Caraycaray-Cabungaan-Libtong Road in support of the Agribusiness: Food and Resource-based Processing in Brgy. Libtong, Naval, Biliran	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/12/2020	02/16/2021	02/17/2021	GoP	54,998,250.64	-	54,998,250.64	CW1 - Construction of Concrete Road - 2.064 Lane-km.
310306100187000	21I00028: Bridge - Construction of New Bridges - Calaguise Br. along Sambulawan Jct-Calaguise-Calubian Rd., Brgy. Calaguise, Leyte, Leyte	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/12/2020	02/18/2021	02/26/2021	GoP	48,199,075.74	-	48,199,075.74	Construction of New Permanent Bridge, Bridge Length = 259.00 L.M., Bridge Area = 2,470.86 Sq.M.

7491

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
300204100714000	21I00029: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT) - Minuhang (Baluarte) - Balud and Balud-Duka Road Connecting to Bagahupi - Babatngon - Sta. Cruz - Barugo - Carigara National Road in Support of the Barugo Eco-Zone, Barugo, Leyte, Leyte 2nd LD	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/12/2020	02/16/2021	02/17/2021	GoP	67,479,532.45	-	67,479,532.45	CW1 - Construction of Concrete Road - 0.430 Lane-Km., CW2 - Construction of Slope Protection Structures
310305101241000	21I00030: Bridge Widening of Permanent Bridges -Canaya Br. (B00547LT) along Daang Maharlika (LT), Leyte 5th LD	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/12/2020	02/16/2021	02/19/2021	GoP	81,650,532.36	-	81,650,532.36	CW1 - Widening of Bridge (from 2 Lanes to 4 Lanes) - 615.926 Sq.M., CW2 - Road Widening - 0.758 Lane-Km.
320101106221000	21I00031: Construction of Storm Surge Protection: Embarkadero Backwater Dike, Left Bank, Sta.0+000.00 - Sta.0+560.00, Brgy. Sto. Niño, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/12/2020	02/16/2021	02/19/2021	GoP	96,399,510.65	-	96,399,510.65	Flood Control 560.00 M, Construction of Flood Mitigation Structure
320101106223000	21I00032: Construction of Storm Surge Protection: Embarkadero Backwater Dike, Right Bank, Sta.1+564.00 - Sta.2+144.00, Brgy. Sto. Niño, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/12/2020	02/16/2021	02/19/2021	GoP	96,399,560.14	-	96,399,560.14	Flood Control 580.00 M, Construction of Flood Mitigation Structure
320101106220000	21I00033: Construction of Storm Surge Protection: Embarkadero Backwater Dike, Left Bank, Brgy. San Roque, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	10/31/2020 - 11/06/2020	11/24/2020	02/16/2021	02/19/2021	GoP	96,399,255.65	-	96,399,255.65	Flood Control 579.00 M, Construction of Flood Mitigation Structure

57491

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
300203101421000	21I00034: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road from Brgy. Polangi - Brgy. Panayuran - Brgy. Literon leading to Lulugayan Falls, Calbiga River and Langun-Gobingob Caves, Calbiga, Samar 2nd DEO	Construction Division	Yes	Competitive Bidding	10/31/2020 - 11/06/2020	11/24/2020	02/16/2021	02/19/2021	GoP	102,665,850.08	-	102,665,850.08	CW1 - Construction of Concrete Road - 2.80 Lane-km.
320101106222000	21I00035: Construction of Storm Surge Protection: Embarkadero Backwater Dike, Right Bank, Brgy. Buntay, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	10/31/2020 - 11/06/2020	11/24/2020	02/16/2021	02/19/2021	GoP	96,399,566.94	-	96,399,566.94	Flood Control 575.00 M, Construction of Flood Mitigation Structure
320101106218000	21I00036: Construction of Storm Surge Protection: Calogcog Backwater Dike, Left Bank, Brgy. Buntay, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	10/31/2020 - 11/06/2020	11/24/2020	02/16/2021	02/19/2021	GoP	96,399,695.12	-	96,399,695.12	Flood Control 580.00 M, Construction of Flood Mitigation Structure
320101106219000	21I00037: Construction of Storm Surge Protection: Calogcog Backwater Dike, Right Bank, Brgy. Magay, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	10/31/2020 - 11/06/2020	11/24/2020	"Deleted in the Philgeps and DPWH Website per Notice of Cancellation dated August 5, 2021 due to Non-Availability of Funds"		GoP	96,399,430.10	-	96,399,430.10	Flood Control 571.00 M, Construction of Flood Mitigation Structure
300211100191000	21I00038 : Cluster 1 1. Preventive Maintenance - Primary Roads - Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0687+000 - K0688+739, K0688+998 - K0690+700. (S00002SM), 2. Preventive Maintenance - Primary Roads -, Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0690+700 - K0691+000, K0691+286 - K0694+470, (S00002SM), Northern Samar	Construction Division	Yes	Competitive Bidding	10/31/2020 - 11/06/2020	11/24/2020	09/21/2021	09/23/2021	GoP	192,800,383.07	-	192,800,383.07	CW1 - Preventive Maintenance of Road: Asphalt Overlay (50mm) - 5.864 Lane-Km., Asphalt Overlay (100mm) - 1.592 Lane-Km.
300211100195000													CW1 - Preventive Maintenance of Road: Asphalt Overlay (50mm) - 4.639 Lane-Km., Asphalt Overlay (100mm) - 2.249 Lane-Km.

7490

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
300116203528000	21I00039: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Construction of Bypass/Diversion Road, Kilim-Sitio Tipay Road Junction Ormoc Baybay Southern Leyte Bdry Road to Buenavista Junction to Junction Tacbaybay South Road (Package 2), Leyte 5th LD	Construction Division	Yes	Competitive Bidding	11/17-24/2020	12/09/2020	02/16/2021	02/19/2021	GoP	120,499,126.64	-	120,499,126.64	CW1 - Construction of Concrete Road - 6.736 Lane-km.
300116203529000	21I00040: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Construction of Bypass/Diversion Road, Kilim-Sitio Tipay Road Junction Ormoc Baybay Southern Leyte Bdry Road to Buenavista Junction to Junction Tacbaybay South Road (Package 3), Leyte 5th LD	Construction Division	Yes	Competitive Bidding	11/17-24/2020	12/09/2020	02/16/2021	02/19/2021	GoP	120,499,865.84	-	120,499,865.84	CW1 - Construction of Concrete Road - 8.28 Lane-km. (6 lanes)
-	21I00041 : Cluster 2	Construction Division	Yes	Competitive Bidding	10/31/2020 - 11/06/2020	11/24/2020	09/21/2021	09/23/2021	GoP	289,195,226.89	-	289,195,226.89	CW1 - Preventive Maintenance of Road: Asphalt Overlay (50mm) - 6.538 Lane-Km., Asphalt Overlay (100mm) - 0.852 Lane-Km.
300211100192000	1. Preventive Maintenance – Secondary Roads – Allen-Catarman Rd - K0703+086 - K0704+000, K0704+000 - K705+477, K0705+489 - K706+000, K0707+000 - K0708+000, (S00005SM), Northern Samar												CW1 - Preventive Maintenance of Road: Asphalt Overlay (50mm) - 7.508 Lane-Km.
300211100193000	2. Preventive Maintenance – Secondary Roads – Allen-Catarman Rd - K0717+478 - K0717+780, K0717+804 - K0717+658, K0719+693 - K720+264, K0720+284 - K0720+460, K0720+480 - K0721+000, K0722+604 - K0722+681, K0722+751 - K0723+000, (S00005SM), Northern Samar (revised)												CW1 - Preventive Maintenance of Road: Asphalt Overlay (50mm) - 1.002 Lane-Km.
300211100194000	3. Preventive Maintenance – Secondary Roads – Allen-Catarman Rd - K0723+507 - K0725+500, K0725+500 - K0727+000, K0731+000 - K0731+301, (S00005SM), Northern Samar												CW1 - Preventive Maintenance of Road: Asphalt Overlay (50mm) - 6.59 Lane-Km., Asphalt Overlay (100mm) - 1.002 Lane-Km.

709

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
310301100004000	21I00042: Bridge-Replacement of Bridges (Temporary to Permanent) - Pambujan Br. (B00545SM) along Sn Roque-Cababtoan Old Rd., Pambujan, Catamaran, Northern Samar	Construction Division	Yes	Competitive Bidding	10/31/2020 - 11/06/2020	11/24/2020	02/16/2021	02/17/2021	GoP	154,239,546.74	-	154,239,546.74	Replacement of Bridge, Bridge Length = 150.80 L.M. Bridge Area = 1,438.63 Sq.M.
300204100715000	21I00043: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - NRJ Villa Consuelo connecting to Libtong Road in support of the Food and Resource-based Processing, Naval, Biliran	Construction Division	Yes	Competitive Bidding	11/5-11/2020	11/26/2020	02/16/2021	02/19/2021	GoP	96,398,534.60	-	96,398,534.60	CW1 - Construction of Concrete Road - 2.558 Lane-km.
310305101242000	21I00044: Bridge - Widening of Permanent Bridges - Himanglos Br. (B00487LT) along Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Rd, Barugo, Leyte	Construction Division	Yes	Competitive Bidding	11/5-11/2020	11/26/2020	02/16/2021	02/17/2021	GoP	129,532,128.38	-	129,532,128.38	Widening of Bridge, Bridge Area: 1,287.26 Sq.M.
310305101240000	21I00045: Bridge - Widening of Permanent Bridges - Bito Br. (B00536LT), along Daang Maharlika (LT), Brgy. Bito, Javier, Leyte	Construction Division	Yes	Competitive Bidding	11/17-24/2020	12/09/2020	02/16/2021	02/17/2021	GoP	85,795,546.60	-	85,795,546.60	Widening of Bridge, Bridge Area: 812.38 Sq.M.
310304100691000	21I00046: Bridge - Rehabilitation/Major Repair of Permanent Bridges - San Juanico Br. (B00018LT) along Daang Maharlika (San Juanico Br.), Leyte, Samar	Construction Division	Yes	Competitive Bidding	11/17-24/2020	12/09/2020	02/16/2021	02/23/2021	GoP	101,324,672.81	-	101,324,672.81	Rehabilitation / Major Repair of Bridge
320101106224000	21I00047: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Binahaan Flood Control Structure and Drainage system, Binahaan River Basin, Barangay San Benito - Barangay Los Martires - Barangay Digahongan, Dagami, Leyte	Construction Division	Yes	Competitive Bidding	11/17-24/2020	12/09/2020	02/16/2021	02/19/2021	GoP	70,472,094.47	-	70,472,094.47	Construction of Flood Mitigation Structure Flood Control, 365.00 M.

2799

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
320102104157000	21I00048: Construction of Cadac-an Flood Control Structure along Cadac-an River, Cadac-an River Basin, Right Side Bank, Abuyog, Leyte	Construction Division	Yes	Competitive Bidding	11/20-26/2020	12/15/2020	02/16/2021	02/19/2021	GoP	96,399,663.76	-	96,399,663.76	Construction of Flood Mitigation Structure - 360.00 L.M.
300116203584000	21I00049: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Construction of Road, Bonga - Pamamas-An Linooban - Mararangsi-Caluyahan, Sta. 0+000 to Sta. 1 + 570, Sta.7+100 to Sta. 10 + 327.44, Motiong, Samar	Construction Division	Yes	Competitive Bidding	11/17-24/2020	12/09/2020	04/27/2021	04/30/2021	GoP	207,259,954.05	-	207,259,954.05	CW1 - Construction of Concrete Road - 9.60 Lane-km.
320102104158000	21I00050: Construction of Embarkadero Flood Control along BAHAY River, Palo, Leyte	Construction Division	Yes	Competitive Bidding	12/2-8/2020	12/22/2020	02/16/2021	02/19/2021	GoP	65,184,702.45	-	65,184,702.45	Flood Control, 460.00 M., Construction of Flood Mitigation Structure
300204100713000	21I00051: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Divisoria-Langit-San Antonio Farm-San Diego-Sto. Niño Road connecting to Tigbao- Sta. Fe-San Miguel Road and Palo-Carigara-Ormoc Road in support of the Garment Industry in New Era, Brgy. Langit, Alang-Alang, Leyte	Construction Division	Yes	Competitive Bidding	12/2-8/2020	12/22/2020	02/16/2021	02/19/2021	GoP	100,654,776.96	-	100,654,776.96	CW1 - Construction of Concrete Road - 4.784 Lane-km.
300203101423000	21I00052: Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Limasawa Circumferential Road, Limasawa, Southern Leyte	Construction Division	Yes	Competitive Bidding	11/17-24/2020	12/09/2020	02/16/2021	02/17/2021	GoP	101,219,649.94	-	101,219,649.94	CW1 - Reconstruction of Concrete Road - 1.701 Lane-Km., CW2 - Construction of Slope Protection Structure - 1,540.44 Sq.M.

7/24/21

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
300116203464000	21I00053: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Construction of Road, Brgy. Ibol - Brgy. Jian - an, Brgy. Pangdan, Jiabong and Catbalogan City, Samar	Construction Division	Yes	Competitive Bidding	11/20-26/2020	12/15/2020	11/16/2021	11/29/2021	GoP	144,599,441.14	-	144,599,441.14	CW1 - Construction of Concrete Road - 6.974 Lane-km.
300108200310000	21I00054: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Construction of Road Slope Protection Structure, Phase IV-A, Tacloban City - Tacloban ByPass Road, Leyte	Construction Division	Yes	Competitive Bidding	12/2-8/2020	01/28/2021	11/16/2021	11/29/2021	GoP	96,399,003.05	-	96,399,003.05	Construction of Slope Protection Structure: (4,331.94 Sq.M.121.88 L.M.)
300116203663000	21I00055: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Rehabilitation/Improvement of Junction National Road, Carolina - Can-Avid - Dolores - Maslog Road (Barangay Aroganga - Barangay Magsaysay Section), Dolores, Eastern Samar	Construction Division	Yes	Competitive Bidding	12/2-8/2020	12/22/2020	02/16/2021	02/19/2021	GoP	127,150,194.16	-	127,150,194.16	CW1 - Construction of Concrete Road - 6.44 Lane-km.
300116203496000	21I00056: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Construction of Access Road from Literon-Antol in Calbiga to Canlobo-Layo-Magdawat-Pelaon of Pinabacdao to Mabini in Basey connecting Lulugayan Falls to Kanyawa Cave to Macatingol Cave to Sohoton Cave, Samar, Samar 2nd DEO	Construction Division	No	Competitive Bidding	2/4-10/2021	03/01/2021	03/30/2021	04/06/2021	GoP	443,439,512.82	-	443,439,512.82	CW1 - Construction of Concrete Road - 16.116 Lane-km.
300207100392000	21I00057: Construction/Improvement of Various Infrastructure in Support of National Security, Construction of Tacloban City Police Office Building, Tacloban City, Leyte	Maintenance Division	No	Competitive Bidding	12/8-14/2020	02/04/2021	03/24/2021	03/26/2021	GoP	26,752,082.33	-	26,752,082.33	Construction of Building

Signature

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
310204101451000	21I00058: Network Development - Construction of By-Pass and Diversion Roads - Tacloban City Bypass Road Extension, Package A-2, Leyte, Tacloban City, Leyte	Construction Division	Yes	Competitive Bidding	12/8-14/2020	12/28/2020	02/16/2021	02/23/2021	GoP	137,851,706.61	-	137,851,706.61	CW1 - Construction of Concrete Road - 1.95 Lane-km. - 6 Lanes
310204101452000	21I00059: Network Development - Construction of By-Pass and Diversion Roads - Tacloban City Bypass Road Extension, Package B-1, Leyte, Tacloban City, Leyte	Construction Division	Yes	Competitive Bidding	12/8-14/2020	12/28/2020	02/16/2021	02/23/2021	GoP	137,851,823.12	-	137,851,823.12	CW1 - Construction of Concrete Road - 0.240 Lane-km. - 6 Lanes
(None)	21I00060 (: Installation of Road Stud (Solar), Leyte along Palo - Carigara-Ormoc Road, K0941+100-K0956+000, K0962+000-K0964+381	Construction Division	Yes	Competitive Bidding	12/8-14/2020	12/28/2020	"Deleted in the Philgeps and DPWH Website due to Non-Availability of Funds"		GoP	19,299,447.22	-	19,299,447.22	Installation of Solar Stud
300117207633000	21I00061: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Palompon - Isabel - Merida - Ormoc Rd - K1069+300 - K1069+440, Palompon, Leyte	Construction Division	No	Competitive Bidding	12/16-22/2020	03/04/2021	09/17/2021	09/21/2021	GoP	144,598,570.50	-	144,598,570.50	Construction of Slope Protection Structure: (7,028.40 Sq.M. / 140.00 L.M.)
310109100562000	21I00062: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Merida-Lundag-Puting Bato - Consolacion-Isabel Rd - K1116+782 - K1116+900, Isabel, Leyte	Construction Division	No	Competitive Bidding	12/16-22/2020	03/04/2021	09/17/2021	09/21/2021	GoP	144,598,448.53	-	144,598,448.53	Construction of Slope Protection Structure: (5,633.69 Sq.M. / 118.00 L.M.)
310109100563000	21I00063: Asset Preservation - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - Burauen - Mahagnao Rd - K0989+560 - K0989+685, Burauen, Leyte	Construction Division	No	Competitive Bidding	12/16-22/2020	03/04/2021	09/17/2021	09/27/2021	GoP	144,599,486.18	-	144,599,486.18	Construction of Slope Protection Structure: (6,812.00 Sq.M. / 125.00 L.M.)

749

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
310109100564000	21I00064: Asset Preservation - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - Burauen - Mahagnao Rd - K0989+685 - K0989+810, Burauen, Leyte	Construction Division	No	Competitive Bidding	12/16-22/2020	03/04/2021	09/17/2021	09/27/2021	GoP	144,599,517.70	-	144,599,517.70	Construction of Slope Protection Structure: (6,851.00 Sq.M. / 125.00 L.M.)
310205100596000	21I00065: Network Development Program - Construction of Missing Links/ New Roads - Burauen-Albuera Road (Burauen Side), Burauen Leyte	Construction Division	No	Competitive Bidding	12/30/2020 - 1/5/2021	02/04/2021	02/16/2021	02/19/2021	GoP	91,097,927.08	-	91,097,927.08	Construction of Slope Protection Structure: Area = 5,331.160 Sq.M. / 280.00 L.M.)
310107100225000	21I00066: Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Daang Maharlika - K0933+700 - K0933+920, Tolosa, Leyte	Construction Division	No	Competitive Bidding	1/21-27/2021	02/09/2021	09/17/2021	09/21/2021	GoP	192,799,988.49	-	192,799,988.49	Construction of Slope Protection Structure: 8,907.20 Sq.M. / 220.00 L.M.
300207100391000	21I00067: Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Classroom and Various Offices Building, Camp Sec. Ruperto K. Kangleon, Palo, Leyte	Maintenance Division	No	Competitive Bidding	1/27/2021 - 2/2/2021	03/02/2021	03/30/2021	03/31/2021	GoP	29,410,615.78	-	29,410,615.78	Construction of Building
310108100548000	21I00068: Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Abuyog - Silago Rd - K0972+490 - K0972+950, Leyte 5th LD	Construction Division	No	Competitive Bidding	2/4-10/2021	03/01/2021	10/19/2021	10/22/2021	GoP	192,799,929.44	-	192,799,929.44	Construction of Slope Protection Structure: 8,683.42 Sq.M. / 410.00 L.M.)

749

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
300116203665000	21I00069: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Rehabilitation/Improvement of Road along Railes-Enage-Anislagan-Casiongan (Calubian) via Sitio Airport-Sitio Crossing-Sitio Limite (Daja Daku) and Sitio Crossing-Taglawigan, San Isidro, Leyte	Construction Division	No	Competitive Bidding	2/4-10/2021	03/02/2021	04/11/2021	04/12/2021	GoP	221,719,612.58	-	221,719,612.58	CW1 - Construction of Concrete Road - 11.688 Lane-km.
300116203664000	21I00070: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Rehabilitation/Improvement of Road along JNR-Makinhas-Ciabu-Monterico Road Section, Leyte 5th LD	Construction Division	No	Competitive Bidding	2/10-16/2021	03/02/2021	03/12/2021	03/16/2021	GoP	173,519,510.24	-	173,519,510.24	CW1 - Construction of Concrete Road - 13.293 Lane-km.
310108100556000	21I00071: Construction of Slope Protection Structure along Palompon-Isabel-Merida-Ormoc Road, K1069+(-050) - K1069+200, Leyte 4th LD	Construction Division	No	Competitive Bidding	2/10-16/2021	03/02/2021	"SHORT OF AWARD" (FLR PROJECT)		GoP	118,679,942.63	-	118,679,942.63	Construction of Road Slope Protection Structure: 5,707.86 Sq.M. / 110.00 L.M.)
300117207634000	21I00072 (Re-ad): Construction of Slope Protection Structure along Merida-Lundag-Putting-Bato-Consolacion-Isabel Road, K1117+100-1117+390, Leyte 4th LD	Construction Division	No	Competitive Bidding	3/11-17/2021	03/30/2021	"SHORT OF AWARD" (FLR PROJECT)		GoP	148,349,947.80	-	148,349,947.80	Construction of Road Slope Protection Structure: 6,284.88 Sq.M. / 290.00 L.M.
-	21I00073 : Cluster 2	Construction Division	No	Competitive Bidding	2/10-16/2021	03/02/2021	11/16/2021	11/29/2021	GoP	288,816,611.16	-	288,816,611.16	Construction of Road Slope Protection Structure: 6,909.02 Sq.M. / 145.00 L.M.
300108200303000	1. Construction of Road Slope Protection Structure, Phase I, Tacloban BY-Pass Extension, Brgy. Cabalawan, Tacloban City												Construction of Road Slope Protection Structure: 6,950.86 Sq.M. / 75.00 L.M.
300108200304000	2. Construction of Road Slope Protection Structure, Phase II, Tacloban BY-Pass Extension, Brgy. Cabalawan, Tacloban City												Construction of Road Slope Protection Structure: 6,950.86 Sq.M. / 75.00 L.M.

2490

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
-	21I00074 : Cluster 4 ✓												
310108100560000	1. Asset Preservation - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Wright - Taft - Borongan Rd - K0871+721 - K0871+821, Eastern Samar (revised) ✓	Construction Division	No	Competitive Bidding	2/17-23/2021	03/23/2021	05/11/2021	05/19/2021 ✓	GoP	191,762,398.57 ✓	-	191,762,398.57	CW1 - Construction of Road Slope Protection Structure: 4,378.74 Sq.M. / 100.00 L.M.
310108100560000	2. Asset Preservation - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Wright - Taft - Borongan Rd - K0871+821 - K0872+000, Eastern Samar (revised) ✓												Construction of Road Slope Protection Structure: 4,382.72 Sq.M. / 80.00 L.M.
-	21I00075 : Cluster 3 ✓												
310108100547000	1. Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1038+780 - K1038+880, Biliran LD	Construction Division	No	Competitive Bidding	3/3-9/2021	03/23/2021	09/17/2021	09/21/2021 ✓	GoP	188,460,763.10 ✓	-	188,460,763.10	CW1 - Construction of Road Slope Protection Structure: 2,815.68 Sq.M. / 100.00 L.M.
310108100549000	2. Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Biliran Circumferential Rd - K1040+571 - K1040+660, K1009+630 - K1009+684, Biliran LD (revised)												Construction of Road Slope Protection Structure: 6,307.99 Sq.M. / 143.00 L.M.
-	21I00076 : Cluster 3 ✓												
310108100554000	1. Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Jct Buenavista - Lawaan - Marabut Rd - K0954+830 - K0954+950, K0962+240, K0977+925 - K0977+097, E. Samar LD ✓	Construction Division									-		CW1 - Construction of Road Slope Protection Structure: 4,735.41 Sq.M. / 250.00 L.M.

Handwritten signature/initials

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
310108100554000	2. Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Jct Buenavista - Lawaan - Marabut Rd - K0962+600 - K0962+840, K0977+097 - K0977+200, K0982+620 - K982+865, K0984+810 - K0985+605, K0944+265-K0994+360, E. Samar LD ✓	Construction Division	No	Competitive Bidding	3/5-11/2021	04/05/2021	05/21/2021	06/01/2021	GoP	268,955,861.83	-	268,955,861.83	Construction of Road Slope Protection Structure: 6,758.48 Sq.M. / 1,128.00 L.M.
310108100555000	3. Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Jct Buenavista - Lawaan - Marabut Rd - K0977+200 - K0977+320, K0988+780 - K988+880, K0993+920-K0993+920-K0944+090, E. Samar LD ✓												Construction of Road Slope Protection Structure: 4,540.80 Sq.M. / 270 L.M.
300105200401000	21100077: Construction of Evacuation Center- - Bgry. Sto. Niño, Jaro, Leyte	Maintenance Division	No	Competitive Bidding	3/31/2021 - 4/6/2021	04/29/2021	05/25/2021	06/01/2021	GoP	34,762,079.76	-	34,762,079.76	Construction of Building
300105200401000	21100078: Construction of Evacuation Center, Barangay Dolores, Ormoc City	Maintenance Division	No	Competitive Bidding	3/31/2021 - 4/6/2021	04/29/2021	05/25/2021	06/01/2021	GoP	34,762,093.34	-	34,762,093.34	Construction of Building
300105200401000	21100079: Construction of Evacuation Center, Barangay Guibugan , Catubig, Northern Samar	Maintenance Division	No	Competitive Bidding	4/8-14/2021	04/29/2021	05/25/2021	06/01/2021	GoP	34,762,082.32	-	34,762,082.32	Construction of Building
300105200401000	21100080: Construction of Evacuation Center, Barangay Enriqueta, Lavesares, Northern Samar	Maintenance Division	No	Competitive Bidding	4/8-14/2021	04/29/2021	05/25/2021	06/01/2021	GoP	34,762,082.32		34,762,082.32	Construction of Building
300105200401000	21100081: Construction of Evacuation Center, Barangay Poblacion, Mahaplag, Leyte ✓	Maintenance Division	No	Competitive Bidding	4/27/2021 - 5/3/2021	05/18/2021	05/26/2021	06/01/2021	GoP	32,953,766.87 ✓		32,953,766.87	Construction of Building

Handwritten signature/initials

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
300103203074000	21I00082: Construction of New Biliran Provincial Hospital, Barangay Larrazabal, Naval, Biliran	Maintenance Division	No	Competitive Bidding	5/11-17/2021	05/31/2021	09/21/2021	09/30/2021	GoP	385,999,683.47		385,999,683.47	Construction of Building
300208100011000	21I00083: Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities-Region VIII, Brgy. Poblacion, District I, Barugo, Leyte	Maintenance Division	No	Competitive Bidding	5/11-17/2021	05/31/2021	06/15/2021	06/25/2021	GoP	3,595,003.39		3,595,003.39	Construction of Comfort Room w/ PWD Facilities, Ramp, including Septic Vault
300208100011000	21I00084 Re-advertisement: Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities-Region VIII, Naval Station, Dioscoro Papa, Kuta Kankabato, Brgy. 88, San Jose, Tacloban City	Maintenance Division	No	Competitive Bidding	6/5-11/2021	07/06/2021	07/29/2021	08/02/2021	GoP	2,919,268.56	-	2,919,268.56	Construction of Comfort Room w/ PWD Facilities
300208100011000	CID No. 21I00085: Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities-Region VIII, PNP 8, Camp Kangleon, Campetic, Palo, Leyte	Maintenance Division	No	Competitive Bidding	5/11-17/2021	05/31/2021	06/15/2021	06/25/2021	GoP	3,253,348.24	-	3,253,348.24	Construction of Comfort Room w/ PWD Facilities, Ramp, including Septic Vault
300208100011000	CID No. 21I00086: Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities-Region VIII, Market Side, Poblacion Zone I, Mayorga, Leyte	Maintenance Division	No	Competitive Bidding	5/11-17/2021	05/31/2021	06/15/2021	06/25/2021	GoP	3,595,003.39	-	3,595,003.39	Construction of Comfort Room w/ PWD Facilities, Ramp, including Septic Vault

269

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
300208100011000	CID No. 21I00087 Re-advertisement: ✓ Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities-Region VIII, Brgy. Plaridel, Baybay City, Leyte ✓	Maintenance Division	No	Competitive Bidding	6/5-11/2021	07/06/2021 ✓	07/22/2021 ✓	07/29/2021	GoP	3,896,334.05 ✓	-	3,896,334.05	Construction of Comfort Room w/ PWD Facilities, Ramp, including Septic Vault
300208100011000	CID No. 21I00088: ✓ Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities-Region VIII, Eastern Visayas State University, Burauen Campus, San Diego District IX, Burauen, Leyte ✓	Maintenance Division	No	Competitive Bidding	5/11-17/2021	05/31/2021 ✓	06/15/2021 ✓	06/25/2021	GoP	4,753,829.24 ✓	-	4,753,829.24	Construction of Comfort Room w/ PWD Facilities, Ramp, including Septic Vault, Perimeter Fence and Concrete Pavement
300208100011000	CID No. 21I00089: ✓ Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities-Region VIII, DPWH Samar First DEO, Calbayog City, Samar ✓	Maintenance Division	No	Competitive Bidding	5/18-31/2021	06/08/2021 ✓	06/18/2021 ✓	06/25/2021	GoP	2,916,743.39 ✓	-	2,916,743.39	Construction of Comfort Room w/ PWD Facilities, Ramp, including Septic Vault
300208100011000	CID No. 21I00090: ✓ Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities-Region VIII, DPWH, Area Equipment Services, Brgy. Macagtas, Catarman, Northern Samar ✓	Maintenance Division	No	Competitive Bidding	5/18-31/2021	06/08/2021 ✓	06/18/2021 ✓	06/25/2021	GoP	4,025,963.16 ✓	-	4,025,963.16	Construction of Comfort Room w/ PWD Facilities, Ramp, including Septic Vault
200000100019000	CID No. 21I00091 (Re-advertisement): ✓ Repair/Maintenance of DPWH Building - Sta. Rita Weighbridge Station Building (Phase 1), Brgy. San Juan, Sta. Rita, Samar	Maintenance Division	No	Competitive Bidding	6/15-21/2021	07/06/2021 ✓	07/29/2021 ✓	08/02/2021	GoP	999,422.17 ✓	-	999,422.17	Repair of Sta. Rita Weighbridge Station Building (Phase 1)

Handwritten signature/initials

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
200000100019000	CID No. 21I00092: ✓ Repair/Maintenance of DPWH Building BAC Building, Ground Floor, DPWH Regional Office VIII, Baras, Palo, Leyte ✓	Maintenance Division	No	Competitive Bidding	6/5-11/2021	07/06/2021	07/29/2021	08/02/2021	GoP	2,079,419.94 ✓		2,079,419.94	Repair/Maintenance of DPWH Building BAC Building, Ground Floor
200000100018000	CID No. 21I00093 Re-advertisement: ✓ Repair/Maintenance of San Juanico Bridge - Approach and Concrete Deck (Intermittent Sections) (B00018LT), Daang Maharlika, Leyte-Samar ✓	Maintenance Division	No	Competitive Bidding	7/20-26/2021	08/10/2021	08/19/2021	08/26/2021	GoP	1,957,162.27 ✓		1,957,162.27	Remove and Replace of Damage Concrete Pavement of Approach (Leyte Side); Damage Concrete Deck (Intermittent Section); and Asphalt Overlay (Intermittent Sections)
Trust Fund-Marina RO VIII	CID No. 21I00094: Construction of Marina Regional Office VIII Building, Government Center, Candahug, Palo, Leyte ✓	Maintenance Division	No	Competitive Bidding	7/31/2021 - 8/06/2021	08/24/2021	09/13/2021	09/16/2021	GoP	54,774,536.95 ✓		54,774,536.95	Construction of Building
320101106219000	CID No. 21I00095: Construction of Storm Surge Protection: Calogcog Backwater Dike, Left Bank, Brgy. Magay, Tanauan, Leyte	Construction Division	No	Competitive Bidding	8/4-10/2021	08/24/2021	08/31/2021	08/31/2021	GoP	96,209,937.62		96,209,937.62	Construction of Storm Surge Protection
200000100006000	CID No. 21I00096: Repair/Maintenance of DPWH Building - Sta. Rita Weighbridge Station Building (Phase II), Brgy. San Juan, Sta. Rita, Samar	Maintenance Division	No	Competitive Bidding	8/3-9/2021	08/24/2021 (Technical Bid Opening) 10/29/2021 (Financial Bid Opening)	11/05/2021	11/15/2021	GoP	1,399,900.56		1,399,900.56	Repair of Sta. Rita Weighbridge Station Building (Phase II)
200000100019000	CID No. 21I00097: Repair/Maintenance of DPWH Building, Director's Quarters and EMD-Base Shop Office Building, Brgy. Pawing, Palo, Leyte (Phase II)	Maintenance Division	No	Competitive Bidding	8/11-17/2021	08/31/2021	09/14/2021	09/16/2021	GoP	2,284,530.46		2,284,530.46	Repair / Maintenance of DPWH Building (Director's Quarters and EMD Base Shop Office Building)
300112200121000	CID No. 21I00098 (NP-SVP): Repair / Maintenance and Improvement of Construction Division, DPWH RO VIII, Baras, Palo, Leyte	Maintenance Division	No	NP-53.9 - Small Value Procurement	8/20-26/2021	09/02/2021	09/14/2021	09/16/2021	GoP	493,463.26		493,463.26	Replacement of Roofing Sheets, Repainting of Ceiling, Replacement of Popping Floor Tiles, Fabrication and Installation Works of File Cabinets and Supports and Various Reports

Handwritten signature/initials

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
310108100553000	CID No. 21100099 (NP-SVP): ✓ Repair / Rehabilitation of Materials Testing Laboratory, DPWH Regional Office VIII, Baras, Palo, Leyte ✓	Maintenance Division	No	NP-53.9 - Small Value Procurement	9/1-7/2021	09/15/2021	09/24/2021 ✓	09/28/2021	GoP	657,143.17 ✓		657,143.17	Repair/Rehabilitation of Materials Testing Laboratory
310108100554000	CID No. 21100100: Repair / Maintenance of DPWH Building, Regional Equipment Engineer Quarters, Brgy. Pawing, Palo, Leyte ✓	Maintenance Division	No	Competitive Bidding		10/05/2021 Orig. Schedule and October 12, 2021 - Opening of Financial Bid per approved request for updating & unlocking received thru email on October 12, 2021	10/19/2021 ✓	10/22/2021	GoP	1,251,859.26 ✓		1,251,859.26	Earthworks, Concreting Works, Electrical Works and Finishing and other Civil Works
300203101841000	CID No. 21100101: Construction /Improvement of Access Road Leading to Buri Beach, Catbalogan City, Samar (Package 1) ✓	Construction Division	No	Competitive Bidding	12/2-8/2021	12/22/2021 ✓	"Short of Award" ✓ Awaiting for the Release of Funds		GoP	192,800,750.58 ✓	-	192,800,750.58	CW1- Construction of Concrete Road, 3.78 Lane Km.
300203101841000	CID No. 21100102: Construction /Improvement of Access Road Leading to Buri Beach, Catbalogan City, Samar (Package 2) ✓	Construction Division	No	Competitive Bidding	12/2-8/2021	12/22/2021 ✓	"Short of Award" Awaiting for the Release of Funds ✓		GoP	96,399,206.15 ✓	-	96,399,206.15	CW1- Construction of Concrete Road, 0.872 Lane Km.
300203101841000	CID No. 21100103: Construction /Improvement of Access Road Leading to Buri Beach, Catbalogan City, Samar (Package 3) ✓	Construction Division	No	Competitive Bidding	12/2-8/2021	12/22/2021 ✓	"Short of Award" Awaiting for the Release of Funds ✓		GoP	134,959,711.10 ✓	-	134,959,711.10	CW1- Construction of Concrete Road, 1.810 Lane Km.
200000100491000	CID No. 21100104: (Negotiated / Procurement - Small Value Procurement) - Repair/Maintenance of Road Safety Facilities of San Juanico Bridge, Daang Maharlika, Leyte and Samar ✓	Maintenance Division	No	NP-53.9 - Small Value Procurement	12/8-14/2021	12/21/2021 ✓	12/29/2021	-	GoP	523,822.26 ✓	-	523,822.26	Repair and Maintenance of Road Safety Facilities of San Juanico Bridge

Handwritten signature/initials

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO		
EAO	CID No. 21I00105: ✓ Repair/Rehabilitation/Extension of DPWH Regional Office VIII Public Buildings: ✓	Maintenance Division	No	Competitive Bidding	12/8-14/2021	12/27/2021	12/31/2021 ✓	-	GoP	8,709,312.93 ✓	-	8,709,312.93	1.Repair/Rehabilitation of One-Storey Building. 2.Repair/Rehabilitation of One-Storey Building. 3.Repair/Improvement of ARD's Pantry and Toilet at DPWH Regional Office VIII Compound, Government Center, Baras, Palo, Leyte ✓ 4.Improvement of ARD's Staff House EMD Compound, Pawing, Palo, Leyte ✓ 5.Repair/Improvement/Extension of Multi-Purpose Building at DPWH Regional Office VIII Compound, Government Center, Baras, Palo, Leyte ✓	
	1. Repair/Rehabilitation/Extension of Planning and Design Division (PDD) Second Building at DPWH Regional Office VIII Compound, Government Center, Baras, Palo, Leyte ✓ 2. Repair/Rehabilitation/Extension of Planning and Design Division (PDD) Chief's Office & Assistant Chief's Office Main Building at DPWH Regional Office VIII Compound, Government Center, Baras, Palo, Leyte ✓ 3. Repair/Improvement of ARD's Pantry and Toilet at DPWH Regional Office VIII Compound, Government Center, Baras, Palo, Leyte ✓ 4. Improvement of ARD's Staff House EMD Compound, Pawing, Palo, Leyte ✓ 5. Repair/Improvement/Extension of Multi-Purpose Building at DPWH Regional Office VIII Compound, Government Center, Baras, Palo, Leyte ✓													
105 Contract Projects - 2 Contract Projects Deleted = 103 Contract Projects FY 2021 ✓											10,280,978,368.55	-	10,280,978,368.55	-
CONSULTING SERVICES														
200000100715000	CID No. 21CSI001: ✓ Consultancy Services for the Feasibility Study of the Proposed Construction of Mahaplag - Abuyog Road (Mabunga - Libertad), Leyte	Planning and Design Division	No	Competitive Bidding	3/26/2021 - 4/2/2021	Opening of Technical Bid - June 1, 2021, Opening of Financial Bid - June 7, 2021, Negotiation - June 18, 2021	06/22/2021 ✓	06/25/2021	GoP	10,987,593.90 ✓	-	10,987,593.90	The consultant shall provide the necessary professional services for the conduct of the most rational project alignment, plans and program of work, Environmental Impact Assessment for the preparation of Environmental Impact Statement (EIS) and a Gender-Responsive Social Impact Assessment for the preparation of the Preliminary Resettlement Action Plan (Pre-RAP) with the house-mapping reflected in the Road Strip. The Consultant's scope of work will cover but not necessarily limited to the items listed in the Terms of Reference (TOR).	

Tagul

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
200000100713000	CID No. 21CSI002: ✓ Consultancy Services for the Conduct of Feasibility Study of the Proposed Hilongos Bypass Road, Hilongos, Leyte ✓	Planning and Design Division	No	Competitive Bidding	3/26/2021 - 4/2/2021	Opening of Technical Bid - June 1, 2021, Opening of Financial Bid - June 7, 2021, Negotiation - June 18, 2021	06/22/2021 ✓	06/25/2021	GoP	10,076,778.00 ✓	-	10,076,778.00	The consultant shall provide the necessary professional services for the conduct of the most rational project alignment, plans and program of work, Environmental Impact Assessment and a Gender-Responsive Social Impact Assessment for the preparation of the Preliminary Resettlement Action Plan (Pre-RAP) with the house-mapping reflected in the Road Strip. The Consultant's scope of work will cover but not necessarily limited to the items listed in the Terms of Reference (TOR).
200000100718000	CID No. 21CSI003: ✓ Consultancy Services for the Conduct of Feasibility Study of the Proposed Taft - Can Avid - Dolores Road, Eastern Samar ✓	Planning and Design Division	No	Competitive Bidding	3/26/2021 - 4/2/2021	Opening of Technical Bid - June 1, 2021, Opening of Financial Bid - June 7, 2021, Negotiation - June 18, 2021	06/22/2021 ✓	06/25/2021	GoP	12,793,834.50 ✓	-	12,793,834.50	The consultant shall provide the necessary professional services for the conduct of the most rational project alignment, plans and program of work, Environmental Impact Assessment for the Environmental Impact Statement (EIS) Report and a Gender-Responsive Social Impact Assessment for the preparation of the Preliminary Resettlement Action Plan (Pre-RAP) with the house-mapping reflected in the Road Strip. The Consultant's scope of work will cover but not necessarily limited to the items listed in the Terms of Reference (TOR).
200000100711000	CID No. 21CSI004: ✓ Consultancy Services for the Conduct of Feasibility Study of the Proposed Construction of Baybay - McArthur Road (Caridad - Kagbana), Leyte ✓	Planning and Design Division	No	Competitive Bidding	3/26/2021 - 4/2/2021	Opening of Technical Bid - June 1, 2021, Opening of Financial Bid - June 7, 2021, Negotiation - June 18, 2021	06/22/2021 ✓	06/25/2021	GoP	13,899,744.00	-	13,899,744.00	The consultant shall provide the necessary professional services for the conduct of the most rational project alignment based on the Initial Environmental Impact Assessment (EIA) for the preparation of Environmental Impact Statement (EIS), Social Impact Assessment (SIA) for the preparation of a Gender-Responsive Preliminary Resettlement Action Plan (Pre-RAP). The Consultant's scope of work will cover but not necessarily limited to the items listed in the Terms of Reference (TOR).
200000100716000	CID No. 21CSI005: ✓ Consultancy Services for the Conduct of Feasibility Study of the Proposed Construction of Nabang-Gadgaran Diversion Road, Calbayog City ✓	Planning and Design Division	No	Competitive Bidding	5/11-17/2021	Opening of Technical Bid - July 06, 2021, Opening of Financial Bid - July 13, 2021	07/28/2021 ✓	07/30/2021	GoP	9,349,554.00 ✓	-	9,349,554.00	The consultant shall provide the necessary professional services for the conduct of the most rational project alignment, plans and program of work, Environmental Impact Assessment (EIA) and a Gender-Responsive Social Impact Assessment for the preparation of the Preliminary Resettlement Action Plan (Pre-RAP) with the house-mapping reflected in the Road Strip. The Consultant's scope of work will cover but not necessarily limited to the items listed in the Terms of Reference (TOR).

Handwritten signature/initials

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
200000100717000	CID No. 21CSI006: ✓ Consultancy Services for the Conduct of Feasibility Study of the Proposed Construction of one (1) Oquendo-Maguino-o Diversion Road and two (2) San Julian-Wright Taft Diversion Road, Eastern Samar and Western Samar ✓	Planning and Design Division	No	Competitive Bidding	5/11-17/2021	Opening of Technical Bid - July 06, 2021, Opening of Financial Bid - July 13, 2021	07/28/2021 ✓	07/30/2021	GoP	10,296,535.50 ✓	-	10,296,535.50	The consultant shall provide the necessary professional services for the conduct of the most rational project alignment, Plans and Program of Work, thorough Environmental Impact Assessment and Social Impact Assessment for the preparation of a Gender-Responsive Preliminary Resettlement Action Plan (Pre-RAP) with the house-mapping reflected in the Road Strip. The Consultant's scope of work will cover but not necessarily limited to the items listed in the Terms of Reference (TOR).
200000100036000	CID No. 21CSI007: ✓ Geotechnical Exploration for the Following Bridge Projects: 1. Proposed Construction of Layog Bridge (1 Bridge, 6 Boreholes), along Daang Maharlika, Mahaplag, Leyte ✓ 2. Proposed Construction of Balud Bridge (1 Bridge, 4 Boreholes) along Balud-Duka Road Project, Balud, Barugo, Leyte ✓ 3. Proposed Construction of Villareal Bridge (1 Bridge, 3 Boreholes), along Villareal - Sta. Rita Road, Villareal, Samar ✓	Planning and Design Division	No	Competitive Bidding	6/3-9/2021	Opening of Technical Bid - July 15, 2021, Opening of Financial Bid - July 20, 2021	07/29/2021 ✓	07/30/2021	GoP	2,805,590.69 ✓	-	2,805,590.69	The consultant shall provide professional services required for the Geotechnical Investigation for the above-mentioned Proposed Bridge Projects by conducting the necessary Geotechnical Investigation and other related data needed for the purpose. The Geotechnical Investigation shall comply with the DPWH Guidelines for Soils, Surveys and Testing. The undertaking of the soil investigation shall be as required by the Geologist and Design Engineer of the Planning and Design Division, DPWH R.O. VIII. The Consultant's scope of work will cover but not necessarily limited to the items listed in the Terms of Reference (TOR).
200000100036000	CID No. 21CSI008: ✓ Geotechnical Exploration for the Following Bridge Projects: 1. Construction of New Sinalaran Bridge, Sinalaran, Palapag, Northern Samar (1 Bridge, 8 Boreholes) ✓ 2. Construction of New Gebulwangan Bridge, Gebulwangan, Catarman, Northern Samar (1 Bridge, 5 Boreholes) ✓	Planning and Design Division	No	Competitive Bidding	9/1-7/2021	Opening of Technical Bid - October 19, 2021 & Opening of Financial Proposal - October 29, 2021	11/15/2021 ✓	11/24/2021	GoP	2,124,805.54 ✓	-	2,124,805.54	Geotechnical Exploration for Bridge Projects

Handwritten signature/initials

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
200000100036000	CID No. 21CSI009: ✓ Geotechnical Exploration for the Following Bridge & Building Projects: ✓	Planning and Design Division	No	Competitive Bidding	9/1-7/2021	Opening of Technical Bid - October 19, 2021 & Opening of Financial Proposal - October 29, 2021	11/15/2021 ✓	11/24/2021	GoP	3,664,337.33 ✓	-	3,664,337.33	Geotechnical Exploration for Flood Control Projects
	1. Construction of New Pongso Bridge, ✓ Brgy. Picas, Barugo, Leyte (1 Bridge, 5 Boreholes)												
	2. Construction of New Amahit Bridge, ✓ Barugo, Leyte (1 Bridge, 5 Boreholes)												
	3. Construction of New Bonifacio ✓ (Daguitan) Bridge, Brgy. Bonifacio, Julita, Leyte (1 Bridge, 6 Boreholes)												
	4. Construction of New Liwayway Bridge, ✓ Brgy. Casuntingan - Liwayway Road, Mac Arthur, Leyte (1 Bridge, 5 Boreholes)												
	5. Proposed Construction of the New Office of the Civil Defense Building, Government Center, Palo, Leyte ✓												
200000100036000	CID No. 21CSI010: ✓ Geotechnical Exploration for the Construction of New Dingle Bridge, Brgy. Dingle, ✓ Abuyog, Leyte (1 Bridge, 6 Boreholes)	Planning and Design Division	No	Competitive Bidding	9/24-30/2021	Opening of Technical Bid - October 29, 2021); Opening of Financial Bid - November 17, 2021	12/03/2021 ✓	12/28/2021	GoP	1,017,494.55 ✓		1,017,494.55	Geotechnical Exploration for Bridge Projects
200000100036000	CID No. 21CSI011: ✓ Geotechnical Exploration for the Proposed Construction of Catbalogan Sports Complex, Catbalogan City, Samar	Planning and Design Division	No	Competitive Bidding	11/17-23/2021	Opening of Technical Bid - December 22, 2021); Opening of Financial Bid - December 28, 2021	12/31/2021 ✓	12/31/2021	GoP	1,041,568.96 ✓		1,041,568.96	Geotechnical Exploration for Building Projects
	11 Contract Projects ✓	-								78,057,836.97		78,057,836.97	

7/20/21

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
GOODS & SERVICES ✓													
1	Common Office Supplies ✓												
	3rd Quarter	DPWH RO8	No	Competitive Bidding	Aug. 12-19, 2021	Aug. 19, 2021 up to 10:00 A.M.	26-Aug-21	31-Aug-21	GoP	8,304,884.00	-	-	Various Office Supplies
	4th Quarter		No	Competitive Bidding	October 14-21, 2021	Oct. 21, 2021 up to 10:00 A.M.	27-Oct-21	29-Oct-21	GoP	4,788,686.00	-	-	
2	Common Janitorial Supplier ✓												
	3rd Quarter	DPWH RO8	No	Competitive Bidding	Aug. 12-19, 2021	Aug. 19, 2021 up to 10:00 A.M.	26-Aug-21	31-Aug-21	GoP	2,238,300.00	-	-	Common Janitorial Supplies
	4th Quarter		No	Shopping	October 14-21, 2021	Oct. 21, 2021 up to 10:00 A.M.	27-Oct-21	29-Oct-21	GoP	997,180.00	-	-	
3	Information Technology Equipment, Parts, Accessories and Supplies ✓												
	3rd Quarter	DPWH RO8	No	Competitive Bidding	Aug. 12-19, 2021	Aug. 19, 2021 up to 10:00 A.M.	26-Aug-21	31-Aug-21	GoP	2,845,762.00	-	-	Information Technology Equipment, Parts, Accessories and Supplies
	4th Quarter		No	Competitive Bidding	October 14-21, 2021	Oct. 21, 2021 up to 10:00 A.M.	27-Oct-21	29-Oct-21	GoP	1,385,044.50	-	-	
4	Preventive Maintenance of Service Vehicle/Equipment Parts and Accessories ✓												
	3rd Quarter	DPWH RO8	No	Competitive Bidding	Aug. 12-19, 2021	Aug. 19, 2021 up to 10:00 A.M.	26-Aug-21	31-Aug-21	GoP	5,500,000.00	-	-	Preventive Maintenance of Service Vehicle/Equipment Parts and Accessories
	4th Quarter		No	Competitive Bidding	Nov. 11-18, 2021	Nov. 18, 2021 up to 10:00 A.M.	Nov. 24, 2021	Nov. 26, 2021	GoP	5,500,000.00	-	-	

Signature

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
5	Electrical Materials, Plumbing Materials, Construction and Hardware Materials and Supplies ✓												Electrical Materials, Plumbing Materials, Construction and Hardware Materials and Supplies
	3rd Quarter	DPWH RO8	No	Competitive Bidding	Aug. 12-19, 2021	Aug. 19, 2021 up to 10:00 A.M.	26-Aug-21	31-Aug-21	GoP	3,025,000.00	-	-	
	4th Quarter		No	Competitive Bidding	Nov. 11-18, 2021	Nov. 18, 2021 up to 10:00 A.M.	Nov. 24, 2021	Nov. 26, 2021	GoP	3,025,000.00	-	-	
6	Provision of Repair, Maintenance, Spare Parts and Toner of various Copier Machine ✓												
	3rd Quarter	DPWH RO8	No	Direct Contracting	Aug. 12-19, 2021	Aug. 19, 2021 up to 10:00 A.M.	26-Aug-21	31-Aug-21	GoP	7,602,968.40	-	-	Provision of Repair, Maintenance, Spare Parts and Toner of various Copier Machine
	4th Quarter		No	Direct Contracting	Nov. 11-18, 2021	Nov. 18, 2021 up to 10:00 A.M.	Nov. 24, 2021	Nov. 26, 2021	GoP	5,175,154.00	-	-	
7	Procurement of security services for Calendar Year 2020-2021 ✓												
	4th Quarter	DPWH RO8	No	Competitive Bidding	Nov. 11-18, 2021	Nov. 18, 2021 up to 10:00 A.M.	Nov. 24, 2021	Nov. 26, 2021	GoP	4,000,000.00	-	-	Security Service
8	Office Equipment, Appliances, Furnitures and Fixtures and Kitchen Utensils ✓												
	3rd Quarter	DPWH RO8	No	Competitive Bidding	Aug. 12-19, 2021	Aug. 19, 2021 up to 10:00 A.M.	26-Aug-21	31-Aug-21	GoP	2,216,800.00	-	-	Office Equipment, Appliances, Furnitures and Fixtures and Kitchen Utensils
9	Other Miscellaneous ✓												
	3rd Quarter	DPWH RO8	No	Competitive Bidding	Aug. 12-19, 2021	Aug. 19, 2021 up to 10:00 A.M.	26-Aug-21	31-Aug-21	GoP	5,080,450.00	-	-	Other Miscellaneous
	4th Quarter		No	Competitive Bidding	October 14-21, 2021	Oct. 21, 2021 up to 10:00 A.M.	27-Oct-21	29-Oct-21	GoP	5,080,450.00	-	-	


Sign

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO		
10	Preventive Maintenance Services and Spare Parts of Airconditioning ✓													
	3rd Quarter	DPWH RO8	No	NP-53.9 - Small Value Procurement	Aug. 12-19, 2021	Aug. 19, 2021 up to 10:00 A.M.	26-Aug-21	31-Aug-21	GoP	660,000.00	-	-	Preventive Maintenance Services and Spare Parts of Airconditioning	
	4th Quarter		No	NP-53.9 - Small Value Procurement	October 14-21, 2021	Oct. 21, 2021 up to 10:00 A.M.	27-Oct-21	29-Oct-21	GoP	660,000.00	-	-		
11	Newspaper ✓													
	4th Quarter	DPWH RO8	No	NP-53.9 - Small Value Procurement	Nov. 11-18, 2021	Nov. 18, 2021 up to 10:00 A.M.	Nov. 24, 2021	Nov. 26, 2021	GoP	21,000.00	-	-	Newspaper ✓	
GRAND TOTAL:									138,702,030.39 ✓					

Prepared by:


NONILON O. PORTULA
 Engineer III - Procurement Staff (ORD)
 Head, BAC Secretariat

Submitted by:


Atty. JAY-B L. TALDE
 Chief, Administrative Officer
 Administrative Division
 BAC Chairman

L.M. CEDRO: _____
 A.M. BARONDA: _____
 A.S. DAGALEA: _____
 A.P. GOMEZ: _____
 L.N. BACSAL: _____
 I. MENDOZA, JR.: _____

Approved by:


ALLAN S. BORRAMEO, CESO III
 Regional Director