

(DPWH-Mindoro Occidental District Engineering Office) FINAL FY 2021 Annual Procurement for CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21EB0001	Preventive Maintenance of Road: along Jct MWCR-Sn Jose Airport-Jct Bubog Rd - K0240 + 018 - K0242 + 000	Construction Section	YES	Competitive Bidding	11/03/2020 to 11/09/2020	11/23/2020	12/21/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	18,483,780.00	-	18,483,780.00	Concrete reblocking of existing road, 1.957 kms.
21EB0003	Preventive Maintenance of Road: along Mindoro West Coastal Rd - K0329 + 303 - K0329 + 673	Construction Section	YES	Competitive Bidding	11/03/2020 to 11/09/2020	11/23/2020	12/21/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	4,061,120.00	-	4,061,120.00	Concrete reblocking of existing road, 1.957 kms.
21EB0006	Preventive Maintenance of Road: along Mindoro West Coastal Rd - K0434 + 069 - K0434 + 322, K0435 + 000 - K0435 + 235, K0437 + 545 - K0438 + 135, K0440 + 000 - K0440 + 237	Construction Section	YES	Competitive Bidding	11/03/2020 to 11/09/2020	11/23/2020	12/21/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	12,430,320.00	-	12,430,320.00	Concrete reblocking of existing road, 1.316 kms.
21EB0021	Road Widening along Mindoro West Coastal Rd - K0305 + 000 - K0306 + 000	Construction Section	YES	Competitive Bidding	11/03/2020 to 11/09/2020	11/23/2020	12/21/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	28,047,600.00	-	28,047,600.00	Widening of existing concrete road, 0.954 km.
21EB0024	Road Widening along Mindoro West Coastal Rd - K0352 + 732 - K0353 + 000, K0354 + 590 - K0355 + 510	Construction Section	YES	Competitive Bidding	11/03/2020 to 11/09/2020	11/23/2020	12/21/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	30,746,520.00	-	30,746,520.00	Widening of existing concrete road, 1.162 kms.
21EB0026	Road Widening along Mindoro West Coastal Rd - K0382 + 674 - K0383 + 519	Construction Section	YES	Competitive Bidding	11/03/2020 to 11/09/2020	11/23/2020	12/21/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	24,519,600.00	-	24,519,600.00	Widening of existing concrete road, 0.834 km.
21EB0030	Road Widening along Jct MWCR (Labangan)-Murtha-JctIiron Rd - K0235 + 491 - K0237 + 160	Construction Section	YES	Competitive Bidding	11/03/2020 to 11/09/2020	11/23/2020	12/21/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	34,937,000.00	-	34,937,000.00	Widening of existing concrete road, 1.650 kms.
21EB0040	Retrofitting/ Strengthening of Bridge - Monteclaro Br. (B00143MR) along Jct MWCR (Labangan)-Murtha -JctIiron Rd	Construction Section	YES	Competitive Bidding	11/03/2020 to 11/09/2020	11/23/2020	12/21/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	4,900,000.00	-	4,900,000.00	Retrofitting/strengthening of existing bridge, 12.00 L.M.
21EB0044	Rehabilitation / Major Repair of Bridge - Hinalinan Br. (B00128MR) along Mindoro West Coastal Rd	Construction Section	YES	Competitive Bidding	11/03/2020 to 11/09/2020	11/23/2020	12/21/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	3,920,000.00	-	3,920,000.00	Retrofitting/strengthening of existing bridge, 12.00 L.M.
21EB0046	Rehabilitation / Major Repair of Bridge - Tulay Bulu Br. (B00130MR) along Mindoro West Coastal Rd	Construction Section	YES	Competitive Bidding	11/03/2020 to 11/09/2020	11/23/2020	12/21/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	2,940,000.00	-	2,940,000.00	Retrofitting/strengthening of existing bridge, 12.00 L.M.
21EB0047	Rehabilitation / Major Repair of Bridge - Tumibo Br. (B00017LB) along Jct TLLR, Tumibo-Lubang-Binacas Rd	Construction Section	YES	Competitive Bidding	11/03/2020 to 11/09/2020	11/23/2020	12/21/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	4,900,000.00	-	4,900,000.00	Rehabilitation/major repair of existing bridge, 31.00 L.M.
21EB0050	Widening of Bridge - Pola Br. (B00105MR) along Mindoro West Coastal Rd (Phase II)	Construction Section	YES	Competitive Bidding	11/03/2020 to 11/09/2020	11/23/2020	12/21/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	73,822,500.00	-	73,822,500.00	Widening of existing concrete road, 1.650 kms.
21EB0051	Widening of Bridge - Tulaong Br. (B00212MR) along Mindoro West Coastal Rd	Construction Section	YES	Competitive Bidding	11/03/2020 to 11/09/2020	11/23/2020	12/21/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	28,420,000.00	-	28,420,000.00	Widening of existing concrete bridge, 29.00 L.M.

(DPWH-Mindoro Occidental District Engineering Office) FINAL FY 2021 Annual Procurement for CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21EB0052	Construction of New Bridge - Araang Buhay Br. 2 along Mindoro West Coastal Rd	Construction Section	YES	Competitive Bidding	11/03/2020 to 11/09/2020	11/23/2020	12/21/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	24,500,000.00	-	24,500,000.00	Widening of existing concrete bridge, 29.00 L.M.
21EB0054	Construction of New Bridge - New Pagbahan Br. along Mindoro West Coastal Rd	Construction Section	YES	Competitive Bidding	11/03/2020 to 11/09/2020	11/23/2020	12/21/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	24,500,000.00	-	24,500,000.00	Construction of new concrete bridge, 25.00 L.M.
21EB0055	Construction of Busuanga Flood Control (San Pedro Section), Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2020 to 11/09/2020	11/23/2020	12/21/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	49,000,000.00	-	49,000,000.00	Widening of existing concrete road, 1.650 kms.
21EB0057	Construction of Flood Control Structure, Amnay River, Ilvita Section, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2020 to 11/09/2020	11/23/2020	12/21/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	44,100,000.00	-	44,100,000.00	Widening of existing concrete road, 1.650 kms.
21EB0059	Construction of Flood Control Structures, Busuanga River, San Agustin Section, Sitio Lamis, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2020 to 11/09/2020	11/23/2020	12/21/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	44,100,000.00	-	44,100,000.00	Widening of existing concrete road, 1.650 kms.
21EB0068	Construction of Concrete Road - Access Road leading to Devil's Mountain and Farms, Brgy. Batasan, San Jose, Mindoro Occidental	Construction Section	YES	Competitive Bidding	11/03/2020 to 11/09/2020	11/23/2020	12/21/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	29,400,000.00	-	29,400,000.00	Construction of concrete access road, 0.865 km.
21EB0080	Construction of Multi-Purpose Building (Health Station), Barangay Poblacion, Sta Cruz, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2020 to 11/09/2020	11/23/2020	12/21/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of concrete access road, 0.865 km.
21EB0082	Construction of Multi-Purpose Building in Adela Elementary School, Barangay Adela, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2020 to 11/09/2020	11/23/2020	12/21/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	2,970,000.00	-	2,970,000.00	Construction of concrete access road, 0.865 km.
21EB0084	Construction of Two-Storey Multi-Purpose Building in Pinagturilan National High School, Barangay Pinagturilan, Santa Cruz, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2020 to 11/09/2020	11/23/2020	12/21/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of concrete access road, 0.865 km.
21EB0086	Construction of Flood Protection Dike, Barangay Claudio Salgado, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2020 to 11/09/2020	11/23/2020	12/21/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	19,800,000.00	-	19,800,000.00	Construction of concrete access road, 0.865 km.
21EB0095	Concreting of Road from Sitio Barrio Site to Main Barrio, Barangay San Agustin, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/03/2020 to 11/09/2020	11/23/2020	12/21/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	14,850,000.00	-	14,850,000.00	Construction of concrete access road, 0.865 km.
21EB0002	Preventive Maintenance of Road: along Mindoro Oriental/Occidental East Coastal Rd - K0221 + 700 - K0222 + 384	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	7,252,980.00	-	7,252,980.00	Concrete reblocking of existing road, 0.768 km.
21EB0004	Preventive Maintenance of Road: along Mindoro West Coastal Rd - K0413 + 699 - K0414 + 000	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	2,984,100.00	-	2,984,100.00	Concrete reblocking of existing road, 0.316 km.

(DPWH-Mindoro Occidental District Engineering Office) FINAL FY 2021 Annual Procurement for CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21EB0005	Preventive Maintenance of Road: along Mindoro West Coastal Rd - K0417 + 752 - K0419 + 000	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	11,767,840.00	-	11,767,840.00	Concrete reblocking of existing road, 1.246 kms.
21EB0007	Preventive Maintenance of Road: along Jct MWCR (Labangan)-Murtha-Jct riron Rd - K0245 + 652 - K0247 + 157	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	14,129,640.00	-	14,129,640.00	Concrete reblocking of existing road, 1.496 kms.
21EB0008	Preventive Maintenance of Road: along Tagbac-Lubang-Looc Rd - K0007 + 000 - K0007 + 151	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	1,920,800.00	-	1,920,800.00	Concrete reblocking of existing road, 0.151 km.
21EB0014	Reconstruction to Concrete Pavement - along Mindoro West Coastal Rd - K0402 + 990 - K0403 + 409	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	22,530,200.00	-	22,530,200.00	Reconstruction of existing concrete pavement, 0.532 km.
21EB0015	Reconstruction to Concrete Pavement - along Jct TLLR-Binacas Rd - K0007 + 412 - K0007 + 593, K0012 + 880 - K0013 + 051	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	5,780,040.00	-	5,780,040.00	Reconstruction of existing concrete pavement, 0.283 km.
21EB0022	Road Widening along Mindoro West Coastal Rd - K0306 + 000 - K0307 + 000	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	31,928,400.00	-	31,928,400.00	Widening of existing concrete road, 1.059 kms.
21EB0025	Road Widening along Mindoro West Coastal Rd - K0375 + 000 - K0376 + 360	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	44,100,000.00	-	44,100,000.00	Widening of existing concrete road, 1.500 kms.
21EB0027	Road Widening along Mindoro West Coastal Rd - K0424 + 625 - K0424 + 766	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	4,145,400.00	-	4,145,400.00	Widening of existing concrete road, 0.141 km.
21EB0028	Road Widening along Mindoro West Coastal Rd - K0440 + 237 - K0441 + 880	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	47,863,200.00	-	47,863,200.00	Widening of existing concrete road, 1.628 kms.
21EB0029	Road Widening along Mindoro West Coastal Rd - K0444 + 612 - K0445 + 050, K0445 + 186 - K0445 + 478	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	24,843,000.00	-	24,843,000.00	Widening of existing concrete road, 1.115 kms.
21EB0034	Off-Carriageway Improvement - along Mindoro West Coastal Rd - K0320 + 500 - K0322 + 500	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	21,969,640.00	-	21,969,640.00	Off-Carriageway improvement of existing road, 2.038 kms.
21EB0035	Off-Carriageway Improvement - along Mindoro West Coastal Rd - K0322 + 500 - K0323 + 466	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	10,676,120.00	-	10,676,120.00	Off-Carriageway improvement of existing road, 0.990 km.
21EB0036	Off-Carriageway Improvement - along Crossing MWCR (Pola)-Casague-Jct Alacaak Rd - K0378 + (-521) - K0378 + (-122), K0378 + 194 - K0379 + 980	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	23,586,640.00	-	23,586,640.00	Off-Carriageway improvement of existing road, 2.185 kms.
21EB0038	Replacement of Permanent Weak Bridge - Balibago Br. (B00120MR) along Mindoro West Coastal Rd	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	19,600,000.00	-	19,600,000.00	Replacement of existing bridge, 20.00 L.M.
21EB0041	Rehabilitation / Major Repair of Bridge - Armado Br. 1(B00121MR) along Mindoro West Coastal Rd	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	5,880,000.00	-	5,880,000.00	Rehabilitation/major repair of existing bridge, 16.00 L.M.

(DPWH-Mindoro Occidental District Engineering Office) FINAL FY 2021 Annual Procurement for CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21EB0042	Rehabilitation / Major Repair of Bridge - Armado Br. 2 (B00122MR) along Mindoro West Coastal Rd	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	2,940,000.00	-	2,940,000.00	Rehabilitation/major repair of existing bridge, 23.00 L.M.
21EB0043	Rehabilitation / Major Repair of Bridge - Dangay Br. (B00004LB) along Tagbac-Lubang-Looc Rd	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	9,800,000.00	-	9,800,000.00	Rehabilitation/major repair of existing bridge, 22.00 L.M.
21EB0045	Rehabilitation / Major Repair of Bridge - Patrick Br. (B00101MR) along Mindoro West Coastal Rd	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	9,800,000.00	-	9,800,000.00	Rehabilitation/major repair of existing bridge, 23.00 L.M.
21EB0046	Widening of Bridge - Alipid Br. (B00211MR) along Mindoro West Coastal Rd	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	70,445,000.00	-	70,445,000.00	Widening of existing concrete bridge, 213.00 L.M.
21EB0049	Widening of Bridge - Mangat Br. (B00083MR) along Mindoro West Coastal Rd	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	23,520,000.00	-	23,520,000.00	Widening of existing concrete bridge, 12.00 L.M.
21EB0053	Construction of New Bridge - Bingag Br. along Mindoro West Coastal Rd	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	19,600,000.00	-	19,600,000.00	Construction of new concrete bridge, 20.00 L.M.
21EB0056	Construction of Flood Control Structures, Araang River FC, Sta. Cruz, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	35,089,880.00	-	35,089,880.00	Construction of Flood Mitigation Facilities, 188.00 L.M.
21EB0058	Construction of Flood Control Structures, Busuanga River, Central Section, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	44,100,000.00	-	44,100,000.00	Widening of existing concrete road, 1.650 kms.
21EB0061	Construction of Flood Control Structures, Pola River FC (Upstream Section), Sta. Cruz, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	44,100,000.00	-	44,100,000.00	Construction of Flood Mitigation Facilities, 239.00 L.M.
21EB0066	Construction of Concrete Road - Access Road leading to Sablayan Port, Sablayan, Mindoro Occidental	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	44,198,000.00	-	44,198,000.00	Construction of concrete access road, 0.926 km.
21EB0070	Construction of Concrete Road - Access Road leading to Wawa Fish Sanctuary and Beaches, Calintaan, Mindoro Occidental	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	29,400,000.00	-	29,400,000.00	Construction of concrete access road, 0.355 km.
21EB0073	Construction/Rehabilitation of Road, Barangay Pag-asa/Lagnas/Victoria Road, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	4,900,000.00	-	4,900,000.00	Construction/rehabilitation of local road, 0.385 km.
21EB0076	Upgrading/Improvement of MWCR to San Agustin Road in San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	47,040,000.00	-	47,040,000.00	Upgrading/improvement of local road, 1.9465 kms.
21EB0077	Construction (Completion) of Public Market, Barangay Payompon, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	4,950,000.00	-	4,950,000.00	Construction (completion) of one (1) unit public market
21EB0078	Construction of Mangyan Cultural and Multi-Purpose Center, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of one (1) unit cultural and multi-purpose center building

(DPWH-Mindoro Occidental District Engineering Office) FINAL FY 2021 Annual Procurement for CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21EB0079	Construction of Mangyan Cultural and Multi-Purpose Center, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	4,900,000.00	-	4,900,000.00	Construction of one (1) unit cultural and multi-purpose center building
21EB0083	Construction of Two-Storey Multi-Purpose Building in Pilot Elementary School, Barangay 3, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of one (1) unit – two (2) storey multi-purpose building
21EB0087	Construction of Sabang River Protection Dike, Barangay Buenavista, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/22/2021 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	29,700,000.00	-	29,700,000.00	Construction of protection dike, 416.00 L.M.
21EB0016	Reconstruction to Concrete Pavement - along Tagbac-Lubang-Looc Rd - K0001 + 178 - K0001 + 277, K0003 + 000 - K0003 + 237, K0003 + 300 - K0004 + 000	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	12/22/2020	12/31/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	21,178,780.00	-	21,178,780.00	Reconstruction of existing concrete pavement, 1.036 kms.
21EB0017	Reconstruction to Concrete Pavement - along Tagbac-Lubang-Looc Rd - K0008 + 000 - K0008 + 403	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	12/22/2020	12/31/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	7,855,680.00	-	7,855,680.00	Reconstruction of existing concrete pavement, 0.403 km.
21EB0018	Reconstruction to Concrete Pavement - along Tagbac-Lubang-Looc Rd - K0012 + 586 - K0012 + 900	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	12/22/2020	12/31/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	7,172,620.00	-	7,172,620.00	Reconstruction of existing concrete pavement, 0.314 km.
21EB0019	Reconstruction to Concrete Pavement - along Tagbac-Lubang -Looc Rd - K0034 + 000 - K0034 + 432	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	12/22/2020	12/31/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	8,827,840.00	-	8,827,840.00	Reconstruction of existing concrete pavement, 0.432 km.
21EB0031	Construction of Concrete Road - Bulalacao-San Jose-Jct Mapaya Road, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	12/22/2020	12/31/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	49,000,000.00	-	49,000,000.00	Construction of new concrete road, 0.990 km.
21EB0032	Construction of Concrete Road - Junction MWCR (Labangan)- Murtha-Jct Iriron Road, Poypoy Section, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	12/22/2020	12/31/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	49,000,000.00	-	49,000,000.00	Construction of new concrete road, 1.283 kms.
21EB0033	Construction of Concrete Road - Junction MWCR (Labangan)- Murtha-Jct riron Road, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	12/22/2020	12/31/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	49,000,000.00	-	49,000,000.00	Construction of new concrete road, 1.380 kms.
21EB0037	Off-Carriageway Improvement - along Jct MWCR (Sn Isidro)-Penal Colony-Jct Yapang Rd - K0307 + 318 - K0307 + 535, K0307 + 604 - K0310 + 049	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	12/22/2020	12/31/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	28,184,800.00	-	28,184,800.00	Off-carriageway improvement of existing road, 2.614 kms.
21EB0039	Replacement of Permanent Weak Bridge - Burgos Br. (B00090MR) along Mindoro West Coastal Rd	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	12/22/2020	12/31/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	29,400,000.00	-	29,400,000.00	Replacement of existing bridge, 30.00 L.M.
21EB0065	Construction of Concrete Road - Access Road leading to Caminawit Port, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	12/22/2020	12/31/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	9,800,000.00	-	9,800,000.00	Construction of concrete access road, 0.150 km.
21EB0067	Construction of Concrete Road - Access Road leading to Sta. Teresa Port, Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	12/22/2020	12/31/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	44,100,000.00	-	44,100,000.00	Construction of concrete access road, 1.176 kms.

(DPWH-Mindoro Occidental District Engineering Office) FINAL FY 2021 Annual Procurement for CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21EB0069	Construction of Concrete Road - Access Road leading to Luyang Saga Cave, Abra de log, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	12/22/2020	12/31/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	25,553,500.00	-	25,553,500.00	Construction of concrete access road, 1.130 kms.
21EB0071	Construction of DPWH Employees Quarters Building, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	12/22/2020	12/31/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	27,440,000.00	-	27,440,000.00	Construction one (1) unit three-storey employees quarters building
21EB0074	Upgrading/Improvement of Ibud-Tagumpay-Victoria Road in Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	12/22/2020	12/31/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	43,120,000.00	-	43,120,000.00	Upgrading/improvement/concretin g of local road, 1.784 kms.
21EB0075	Upgrading/Improvement of JNR to Lourdes P/R in Magsaysay, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	12/22/2020	12/31/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	47,040,000.00	-	47,040,000.00	Upgrading/improvement/concretin g of local road, 2.851 kms.
21EB0085	Construction of Drainage and School Ground Improvement in Pilot Elementary School, Barangay 3, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	12/22/2020	12/31/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of drainage and ground improvement, 511.00 L.M.
21EB0094	Concreting of Road from Purok Bagong Silang to Purok Sinambalan Sitio Dapi, Barangay Payompon, Mamburao, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	12/22/2020	12/31/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	16,830,000.00	-	16,830,000.00	Concreting of local road, 0.724 km.
21EB0103	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Gen. Emilio Aguinaldo, Sablayan, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	12/22/2020	12/31/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	3,960,000.00	-	3,960,000.00	Construction of one (1) unit multi-purpose building (Barangay Hall)
21EB0104	Construction of Multi-Purpose Building (Barangay Health Station), Brgy. Alacaak, Santa Cruz, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	12/22/2020	12/31/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	3,960,000.00	-	3,960,000.00	Construction of one (1) unit multi-purpose building (Barangay Health Station)
21EB0105	Construction of Multi-Purpose Building (Day Care Center), Brgy. San Isidro, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	12/22/2020	12/31/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	2,970,000.00	-	2,970,000.00	Construction of one (1) unit multi-purpose building (Day Care Center)
21EB0108	Construction of Multi-Purpose Building, Brgy. Batasan, San Jose, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	12/22/2020	12/31/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of one (1) unit multi-purpose building
21EB0111	Concreting of Road, Barangay Rumbang, Rizal, Occidental Mindoro	Construction Section	YES	Competitive Bidding	12/03/2020 to 12/09/2020	12/22/2020	12/31/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	4,950,000.00	-	4,950,000.00	Concreting of local road, 0.391 km.
21EB0148	Emergency Projects of various Bridges along National Roads/Repair of Bridge Approaches along Mindoro West Coastal Road	Maintenance Section	NO	Competitive Bidding	04/19/2021 to 04/21/2021	05/10/2021	05/14/2021 to 05/17/2021	05/18/2021 to 05/20/2021	GoP	834,200.00	834,200.00	-	Emergency Repair of various Bridges
21EB0149	Repair and/or Replacement of Minor Drainages Structuresd along National Road-Intermittent Se3ctions (Mainland), MWCR, K0343+750 (L/S), K0346+785 (R/s) and K0334+500 (L/S)	Maintenance Section	NO	Competitive Bidding	04/19/2021 to 04/21/2021	05/10/2021	05/14/2021 to 05/17/2021	05/18/2021 to 05/20/2021	GoP	649,895.00	649,895.00	-	Repair/Replacement of Minor Drainage Structures

(DPWH-Mindoro Occidental District Engineering Office) FINAL FY 2021 Annual Procurement for CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21EB0150	Emergency Projects of various Roads along National Roads	Maintenance Section	NO	Competitive Bidding	04/19/2021 to 04/21/2021	05/10/2021	05/14/2021 to 05/17/2021	05/18/2021 to 05/20/2021	GoP	1,281,900.00	1,281,900.00	-	Emergency Repair of various Roads Sections
21EB0151	Repair/Installation of Sign Maintenance along National Roads and Bridges (Mainland)	Maintenance Section	NO	Competitive Bidding	04/19/2021 to 04/21/2021	05/10/2021	05/14/2021 to 05/17/2021	05/18/2021 to 05/20/2021	GoP	3,340,000.00	3,340,000.00	-	Repair and Maintenance of Road Safety Devices
21EB0152	Repair/Installation of Sign Maintenance along National Roads and Bridges (Lubang Island)	Maintenance Section	NO	Competitive Bidding	04/19/2021 to 04/21/2021	05/10/2021	05/14/2021 to 05/17/2021	05/18/2021 to 05/20/2021	GoP	1,500,000.00	1,500,000.00	-	Repair and Maintenance of Road Safety Devices
20EB0117 (21EB0109)	Concreting of Barangay Roads, Brgy. San Luis, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding					GoP	7,623,000.00	-	7,623,000.00	MYCA, 2nd Tranche of FY 2020 GAA
20EB0116 (21EB0110)	Concreting of Barangay Roads, Brgy. Tangkalan, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding					GoP	7,623,000.00	-	7,623,000.00	MYCA, 2nd Tranche of FY 2020 GAA
20EB0027 (21EB0009)	Reconstruction to Concrete Pavement - along Mindoro Oriental/Occidental East Coastal Rd - K0226 + 994 - K0227 + 749	Construction Section	NO	Competitive Bidding					GoP	1,812,020.00	-	1,812,020.00	MYCA, 2nd Tranche of FY 2020 GAA
20EB0004 (21EB0010)	Reconstruction to Concrete Pavement - along Mindoro West Coastal Rd - K0238+ 600 - K0238 + 915	Construction Section	NO	Competitive Bidding					GoP	765,000.00	-	765,000.00	MYCA, 2nd Tranche of FY 2020 GAA
20EB0005 (21EB0011)	Reconstruction to Concrete Pavement - along Mindoro West Coastal Rd - K0252 + 250 - K0253 + 953	Construction Section	NO	Competitive Bidding					GoP	10,188,080.00	-	10,188,080.00	MYCA, 2nd Tranche of FY 2020 GAA
20EB0025 (21EB0012)	Reconstruction to Concrete Pavement - along Mindoro West Coastal Rd - K0377 + 402 - K0377 + 931	Construction Section	NO	Competitive Bidding					GoP	600,000.00	-	600,000.00	MYCA, 2nd Tranche of FY 2020 GAA
20EB0006-R1 (21EB0013)	Reconstruction to Concrete Pavement - along Mindoro West Coastal Rd - K0393 + 000 - K0394 + 889	Construction Section	NO	Competitive Bidding					GoP	688,000.00	-	688,000.00	MYCA, 2nd Tranche of FY 2020 GAA
20EB0013 (21EB0020)	Road Widening along Mindoro West Coastal Rd - K0276 + 000 - K0277 + 500	Construction Section	NO	Competitive Bidding					GoP	10,780,000.00	-	10,780,000.00	MYCA, 2nd Tranche of FY 2020 GAA
20EB0014 (21EB0023)	Road Widening along Mindoro West Coastal Rd - K0313 + 892 - K0315 + 212	Construction Section	NO	Competitive Bidding					GoP	10,780,000.00	-	10,780,000.00	MYCA, 2nd Tranche of FY 2020 GAA
20EB0110 (21EB0072)	Construction of Multi-Purpose Building, Occidental Mindoro Provincial Hospital, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding					GoP	12,201,000.00	-	12,201,000.00	MYCA, 2nd Tranche of FY 2020 GAA
20EB0111 (21EB0081)	Construction of Multi-Purpose Building (Women's Center), Sablayan, Occidental Mindoro	Construction Section	NO	Competitive Bidding					GoP	8,217,000.00	-	8,217,000.00	MYCA, 2nd Tranche of FY 2020 GAA

(DPWH-Mindoro Occidental District Engineering Office) FINAL FY 2021 Annual Procurement for CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EB0109 (21EB0088)	Rehabilitation/ Reconstruction of Jct MWCR (Sn Isidro)- Penal Colony-Jct Yapang Rd K0306+432- K0306+805; K0306+876- K0307+301, Brgy. Batong Buhay, Sablayan, Occidental Mindoro (Modified Station Limits to K0306+432 – K0306+736.94; K0306+925.662 – K0307+294.98; K0308+400 – K0308+918)	Construction Section	NO	Competitive Bidding					GoP	21,344,400.00	-	21,344,400.00	MYCA, 2nd Tranche of FY 2020 GAA
20EB0108 (21EB0089)	Rehabilitation/ Reconstruction of Mindoro West Coastal Road K0352+342- K0354+030, Brgy. Pag-asa, Sablayan, Occidental Mindoro	Construction Section	NO	Competitive Bidding					GoP	40,206,870.00	-	40,206,870.00	MYCA, 2nd Tranche of FY 2020 GAA
20EB0105 (21EB0090)	Road Widening of Mindoro West Coastal Road K0335+032- K0336+700, Brgy. San Francisco, Sablayan, Occidental Mindoro	Construction Section	NO	Competitive Bidding					GoP	40,206,870.00	-	40,206,870.00	MYCA, 2nd Tranche of FY 2020 GAA
20EB0106 (21EB0091)	Road Widening of Mindoro West Coastal Road K0396+000- K0397+507, Brgy. Fatima, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding					GoP	36,186,480.00	-	36,186,480.00	MYCA, 2nd Tranche of FY 2020 GAA
20EB0107 (21EB0092)	Road Widening of Mindoro West Coastal Road K0398+506- K0400+000, Brgy. Balansay, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding					GoP	36,186,480.00	-	36,186,480.00	MYCA, 2nd Tranche of FY 2020 GAA
20EB0103 (21EB0093)	Concreting of Jct National Hwy- So. Antipolo, Brgy. Mangarin, San Jose, Occidental Mindoro Sta. 0+000- Sta. 2+700, (Modified Station Limits - Sta. 0+000 – Sta. 1+628)	Construction Section	NO	Competitive Bidding					GoP	28,144,710.00	-	28,144,710.00	MYCA, 2nd Tranche of FY 2020 GAA
20EB0115 (21EB0096)	Construction of Coastal Road Connecting Barangays Sta. Lucia, San Nicolas, General Aguinaldo, Ligaya and Burgos, Sablayan, Occidental Mindoro	Construction Section	NO	Competitive Bidding					GoP	40,206,870.00	-	40,206,870.00	MYCA, 2nd Tranche of FY 2020 GAA
20EB0100 (21EB0097)	Construction of Iba Road including Bridge, Brgy. Pitogo, Rizal, Occidental Mindoro Sta.0+000- Sta.1+600	Construction Section	NO	Competitive Bidding					GoP	37,795,230.00	-	37,795,230.00	MYCA, 2nd Tranche of FY 2020 GAA
20EB0101 (21EB0098)	Construction of Nabu Road including Bridge, Brgy. Sto. Nino, Rizal, Occidental Mindoro Sta.0+000- Sta.2+700	Construction Section	NO	Competitive Bidding					GoP	40,207,860.00	-	40,207,860.00	MYCA, 2nd Tranche of FY 2020 GAA
20EB0102 (21EB0099)	Construction of Road including Bridge, So. Pusog, Brgy. Burgos, Sablayan, Occidental Mindoro Sta.0+000- Sta.2+500, (Modified Station Limits to Sta. 0+000 – Sta. 0+205)	Construction Section	NO	Competitive Bidding					GoP	40,207,860.00	-	40,207,860.00	MYCA, 2nd Tranche of FY 2020 GAA

(DPWH-Mindoro Occidental District Engineering Office) FINAL FY 2021 Annual Procurement for CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EB0104 (21EB0100)	Construction of Road, So. Bagolayag, Brgy. Sta. Maria- Brgy. Mananao, Paluan, Occidental Mindoro Sta. 0+000- Sta. 1+900, (Modified Station Limits to Sta. 0+000 – Sta. 0+589)	Construction Section	NO	Competitive Bidding					GoP	40,207,860.00	-	40,207,860.00	MYCA, 2nd Tranche of FY 2020 GAA
20EB0099 (21EB0101)	Construction of Umbuyan Road including Bridge, Brgy. Pitogo, Rizal, Occidental Mindoro Sta.0+000- Sta.1+700	Construction Section	NO	Competitive Bidding					GoP	40,207,860.00	-	40,207,860.00	MYCA, 2nd Tranche of FY 2020 GAA
20EB0118 (21EB0102)	Construction/ Rehabilitation of Local Roads, Brgy. Monteclaro, San Jose, Occidental Mindoro	Construction Section	NO	Competitive Bidding					GoP	9,528,750.00	-	9,528,750.00	MYCA, 2nd Tranche of FY 2020 GAA
21EB0120	Construction of River Protection along Pula River, Paluan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/02/2021 to 03/08/2021	03/22/2021	03/30/2021 to 03/31/2021	04/01/2021 to 04/05/2021	GoP	19,600,000.00	-	19,600,000.00	Construction of river protection, 266.00 L.M.
21EB0135	Road Widening of Paluan - Mamburao Road (Maslud - Marikit Section), Paluan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/02/2021 to 03/08/2021	03/22/2021	03/30/2021 to 03/31/2021	04/01/2021 to 04/05/2021	GoP	29,400,000.00	-	29,400,000.00	Road widening/concreting of existing road, 0.921 km.
21EB0113	Construction of Evacuation Center, Brgy. Marikit, Paluan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021 to 03/16/2021	03/29/2021	04/06/2021 to 04/08/2021	04/09/2021 to 04/15/2021	GoP	2,940,000.00	-	2,940,000.00	Construction of one (1) unit evacuation center building
21EB0121	Concreting of Apsuli Access Road, Sto. Nino, Sablayan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021 to 03/16/2021	03/29/2021	04/06/2021 to 04/08/2021	04/09/2021 to 04/15/2021	GoP	4,900,000.00	-	4,900,000.00	Concreting of access road, 0.336 km.
21EB0122	Concreting of Road from Junction of National Highway, Brgy. Sto. Nino to Sitio Kalikasan, Sto. Nino, Rizal, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021 to 03/16/2021	03/29/2021	04/06/2021 to 04/08/2021	04/09/2021 to 04/15/2021	GoP	6,860,000.00	-	6,860,000.00	Concreting of local road, 0.441 km.
21EB0123	Concreting of Tuban Proper Road, Sto. Nino, Sablayan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021 to 03/16/2021	03/29/2021	04/06/2021 to 04/08/2021	04/09/2021 to 04/15/2021	GoP	4,900,000.00	-	4,900,000.00	Concreting of local road, 0.374 km.
21EB0124	Construction of Local Road at Brgy. Adela, Rizal, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021 to 03/16/2021	03/29/2021	04/06/2021 to 04/08/2021	04/09/2021 to 04/15/2021	GoP	1,470,000.00	-	1,470,000.00	Construction/Concreting of local road, 0.131 km.
21EB0127	Construction of Road at Brgy. Ansiray, San Jose, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021 to 03/16/2021	03/29/2021	04/06/2021 to 04/08/2021	04/09/2021 to 04/15/2021	GoP	1,960,000.00	-	1,960,000.00	Construction/Concreting of local road, 0.060 km.
21EB0129	Construction of Road at Brgy. Central, San Jose, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021 to 03/16/2021	03/29/2021	04/06/2021 to 04/08/2021	04/09/2021 to 04/15/2021	GoP	1,960,000.00	-	1,960,000.00	Construction/Concreting of local road, 0.155 km.
21EB0130	Concreting of National Road Junction to Brgy. Batong Buhay Sablayan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021 to 03/16/2021	03/29/2021	04/06/2021 to 04/08/2021	04/09/2021 to 04/15/2021	GoP	1,960,000.00	-	1,960,000.00	Construction/Concreting of local road, 0.129 km.
21EB0131	Construction of Road at Brgy. Iiron, Calintaan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021 to 03/16/2021	03/29/2021	04/06/2021 to 04/08/2021	04/09/2021 to 04/15/2021	GoP	1,960,000.00	-	1,960,000.00	Construction/Concreting of local road, 0.155 km.

(DPWH-Mindoro Occidental District Engineering Office) FINAL FY 2021 Annual Procurement for CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21EB0134	Construction of Road at Brgy. Sto. Nino, Rizal, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021 to 03/16/2021	03/29/2021	04/06/2021 to 04/08/2021	04/09/2021 to 04/15/2021	GoP	1,960,000.00	-	1,960,000.00	Construction/Concreting of local road, 0.154 km.
21EB0139	Construction of Flood Control, Brgy. San Luis, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021 to 03/16/2021	03/29/2021	04/06/2021 to 04/08/2021	04/09/2021 to 04/15/2021	GoP	1,960,000.00	-	1,960,000.00	Construction of flood control structures, 64.00 L.M.
21EB0140	Concreting of National Road Junction to Brgy. Batong Buhay Sablayan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021 to 03/16/2021	03/29/2021	04/06/2021 to 04/08/2021	04/09/2021 to 04/15/2021	GoP	9,900,000.00	-	9,900,000.00	Concreting of local road, 0.707 km.
21EB0141	Concreting of Road, Brgy. Talabaan, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021 to 03/16/2021	03/29/2021	04/06/2021 to 04/08/2021	04/09/2021 to 04/15/2021	GoP	4,950,000.00	-	4,950,000.00	Concreting of local road, 0.340 km.
21EB0144	Construction of Water System, Brgy. Talabaan, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021 to 03/16/2021	03/29/2021	04/06/2021 to 04/08/2021	04/09/2021 to 04/15/2021	GoP	2,970,000.00	-	2,970,000.00	Construction of water system, 3,836.00 L.M.
21EB0146	Construction of Water System including Pipes Installation, Brgy. Talabaan, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/10/2021 to 03/16/2021	03/29/2021	04/06/2021 to 04/08/2021	04/09/2021 to 04/15/2021	GoP	2,970,000.00	-	2,970,000.00	Construction of water system, 3,843.00 L.M.
21EB0114	Construction of Multi-Purpose Building (Classroom) at Barangay Naibuan, San Jose, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/09/2021 to 04/12/2021	04/13/2021 to 04/15/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of one (1) unit multi-purpose building
21EB0115	Construction of Multi-Purpose Building (Extension of Covered Court) at Barangay Fatima, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/09/2021 to 04/12/2021	04/13/2021 to 04/15/2021	GoP	1,980,000.00	-	1,980,000.00	Construction/extension of one (1) unit multi-purpose building
21EB0116	Construction of Multi-Purpose Building at Barangay Tayamaan, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/09/2021 to 04/12/2021	04/13/2021 to 04/15/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of one (1) unit multi-purpose building
21EB0117	Construction of Multi-Purpose Building (Barangay Hall) at Barangay Balansay, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/09/2021 to 04/12/2021	04/13/2021 to 04/15/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of one (1) unit multi-purpose building
21EB0118	Construction of Multi-Purpose Building at Barangay Tangkalan, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/09/2021 to 04/12/2021	04/13/2021 to 04/15/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of one (1) unit multi-purpose building
21EB0119	Construction of Municipal Sports Complex (Grandstand), Sta. Cruz, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/09/2021 to 04/12/2021	04/13/2021 to 04/15/2021	GoP	9,800,000.00	-	9,800,000.00	Construction of one (1) unit grandstand building
21EB0125	Construction of Local Road at Brgy. Poblacion, Calintaan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/09/2021 to 04/12/2021	04/13/2021 to 04/15/2021	GoP	1,000,000.00	-	1,000,000.00	Construction/Concreting of local road, 0.068 km.
21EB0126	Construction of Local Road at Brgy. Manoot, Rizal, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/09/2021 to 04/12/2021	04/13/2021 to 04/15/2021	GoP	1,470,000.00	-	1,470,000.00	Construction/Concreting of local road, 0.104 km.
21EB0128	Construction of Road at Brgy. Camburay, San Jose Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/09/2021 to 04/12/2021	04/13/2021 to 04/15/2021	GoP	1,960,000.00	-	1,960,000.00	Construction/Concreting of local road, 0.113 km.


(DPWH-Mindoro Occidental District Engineering Office) FINAL FY 2021 Annual Procurement for CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21EB0132	Construction of Road at Brgy. New Dagupan, Calintaan, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/09/2021 to 04/12/2021	04/13/2021 to 04/15/2021	GoP	1,960,000.00	-	1,960,000.00	Construction/Concreting of local road, 0.138 km.
21EB0133	Construction of Road at Brgy. San Agustin, San Jose, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/09/2021 to 04/12/2021	04/13/2021 to 04/15/2021	GoP	1,960,000.00	-	1,960,000.00	Construction/Concreting of local road, 0.119 km.
21EB0136	Construction of School Building, Brgy. Talabaan, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/09/2021 to 04/12/2021	04/13/2021 to 04/15/2021	GoP	2,475,000.00	-	2,475,000.00	Construction of one (1) unit school building
21EB0137	Construction of Multi-Purpose Building, Balansay Elementary School, Brgy. Balansay, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/09/2021 to 04/12/2021	04/13/2021 to 04/15/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of one (1) unit multi-purpose building
21EB0138	Construction of Multi-Purpose Building, Mindoro National High School, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/09/2021 to 04/12/2021	04/13/2021 to 04/15/2021	GoP	2,475,000.00	-	2,475,000.00	Construction of one (1) unit multi-purpose building
21EB0142	Concreting of Road, Brgy. Tangkalan, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/09/2021 to 04/12/2021	04/13/2021 to 04/15/2021	GoP	4,950,000.00	-	4,950,000.00	Concreting of local road, 0.295 km.
21EB0143	Concreting of Road, Brgy. Tangkalan, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/09/2021 to 04/12/2021	04/13/2021 to 04/15/2021	GoP	4,455,000.00	-	4,455,000.00	Concreting of local road, 0.098 km.
21EB0145	Construction of Water System including Pipes Installation, Sitio Banakan, Brgy. Tanqkalan, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/09/2021 to 04/12/2021	04/13/2021 to 04/15/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of water system, 4,490.00 L.M.
21EB0147	Construction/ Installation of Roadway Lighting along Mindoro West Coastal Road, Mamburao, Occidental Mindoro	Construction Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/09/2021 to 04/12/2021	04/13/2021 to 04/15/2021	GoP	24,500,000.00	-	24,500,000.00	Construction/ Installation of Roadway Lighting, 381.00 units
				Limited Source Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date		-			
				Direct Contracting	N/A	N/A	Indicate Date	Indicate Date		-			
				Repeat Order	N/A	N/A	Indicate Date	Indicate Date		-			
				Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		-			
				NP-53.1 Two Failed Biddings	Indicate Date	N/A	Indicate Date	Indicate Date		-			
				NP-53.2 Emergency Cases	N/A	N/A	Indicate Date	Indicate Date		-			
				NP-53.3 Take-Over of Contracts	N/A	N/A	Indicate Date	Indicate Date		-			
				NP-53.4 Adjacent or Contiguous	N/A	N/A	Indicate Date	Indicate Date		-			

(DPWH-Mindoro Occidental District Engineering Office) FINAL FY 2021 Annual Procurement for CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
				NP-53.5 Agency-to-Agency	N/A	N/A	Indicate Date	Indicate Date		-			
				NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	Indicate Date	Indicate Date		-			
				NP-53.7 Highly Technical Consultants	N/A	N/A	Indicate Date	Indicate Date		-			
				NP-53.8 Defense Cooperation Agreement	N/A	N/A	Indicate Date	Indicate Date		-			
				NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		-			
				NP-53.10 Lease of Real Property and Venue	N/A	N/A	Indicate Date	Indicate Date		-			
				NP-53.11 NGO Participation	Indicate Date	N/A	Indicate Date	Indicate Date		-			
				NP-53.12 Community Participation	N/A	N/A	Indicate Date	Indicate Date		-			
				NP-53.13 UN Agencies, Int'l Organizations or International Financing Institutions	N/A	N/A	Indicate Date	Indicate Date		-			


Submitted by:


ROQUE C. LADAGA, JR.
 Engineer III
 Head, BAC Secretariat

Recommended by:


NOEL W. ABANILLA
 Chief, Maintenance Section
 BAC Chairperson

Approved:


NAPOLEON S. FAMADICO
 District Engineer

(DPWH-Mindoro Occidental District Engineering Office) Final FY 2021 Annual Procurement for GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GEB0001	Procurement/Supply of Diesel Fuel, Gasoline Fuel and Lubricants for use in the operation of DPWH Equipment for Repair/Maintenance of National Roads and Bridges (MAPSSA Area) - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	3,000,000.00	3,000,000.00	-	Procurement of Diesel and Gasoline Fuel and Lubricants
21GEB0002	Procurement/Supply of Diesel Fuel, Gasoline Fuel and Lubricants for use in the operation of DPWH Equipment for Repair/Maintenance of National Roads and Bridges (Lubang Island Area)- Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	700,000.00	700,000.00	-	Procurement of Diesel Fuel and Lubricants
21GEB0003	Procurement/Supply/Delivery of Reflectorized Traffic Paint For use in Activity Repair/Repainting of guardrails & signages along National Roads & Bridges (1st to 4th Quarter)- Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	1,000,000.00	1,000,000.00	-	Procurement of Reflectorized Traffic Paints
21GEB0004	Procurement/Supply of Personnel Protective Equipment for use of Maintenance crew for the Repair/ Maintenance of National Roads and Bridges (1st to 4th Quarter)- Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	1,000,000.00	1,000,000.00	-	Procurement of Uniform and Personal Protective Equipment
21GEB0005	Procurement/Supply/Delivery of Emulsified Asphalt and other Materials For use in Patching/Resealing on Concrete Pavement along National Road & Bridges, Abra de Ilog-Sablayan Section, Occidental Mindoro (First & Second Quarter) - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	1,500,000.00	1,500,000.00	-	Procurement of Emulsified Asphalt and other Materials
21GEB0006	Procurement/Supply/Delivery of Grass Cutter, Accessories and Spare parts for use in the Repair/Maintenance of National Roads and Bridges , (1st to 4th quarter) - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	2,000,000.00	2,000,000.00	-	Procurement of Grass Cutter and Grass Cutter Spare parts

(DPWH-Mindoro Occidental District Engineering Office) Final FY 2021 Annual Procurement for GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GEB0007	Procurement/Supply/Delivery of Emulsified Asphalt and other Materials For use in Patching/Resealing on Concrete Pavement along National Road & Bridges, Calintaan-Rizal Section, Occidental Mindoro (First & Second Quarter) - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	1,000,000.00	1,000,000.00	-	Procurement of Emulsified Asphalt and other Materials
21GEB0008	Procurement/Supply/Delivery of Emulsified Asphalt and other Materials For use in Patching/Resealing on Concrete Pavement along National Road & Bridges, San Jose-Magsaysay Section, Occidental Mindoro (First & Second Quarter) - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	1,500,000.00	1,500,000.00	-	Procurement of Emulsified Asphalt and other Materials
21GEB0009	Procurement/Supply/Delivery of Hand tools for use of Maintenance Crew for the Repair/Maintenance of national roads and Bridges - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	1,000,000.00	1,000,000.00	-	Procurement of Hand tools
21GEB0010	Procurement/Supply/Delivery of Reflective Thermoplastic Stripping materials along National Roads Occidental Mindoro (Second Quarter) - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	2,000,000.00	2,000,000.00	-	Procurement of Reflective Thermoplastic Stripping materials
21GEB0011	Procurement/Supply/Delivery of Reflectorized Traffic Paints for use in Repainting various bridges along National Roads, Occidental Mindoro Main Island (Second Quarter) - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	2,000,000.00	2,000,000.00	-	Procurement of Reflectorized Traffic Paints
21GEB0012	Procurement/Supply/Delivery of Reflectorized Traffic Paints for use in Repainting various bridges along National Roads, Occidental Mindoro Lubang Island (Second Quarter) - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	500,000.00	500,000.00	-	Procurement of Reflectorized Traffic Paints

(DPWH-Mindoro Occidental District Engineering Office) Final FY 2021 Annual Procurement for GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GEB0013	Procurement/Supply of Diesel / Gasoline Fuel for use in the operation of DPWH Equipment for Repair/Maintenance of National Roads and Bridge (Mainland) - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	3,500,000.00	3,500,000.00	-	Procurement of Diesel Fuel and Lubricants
21GEB0014	Procurement/Supply of Diesel / Gasoline Fuel for use in the operation of DPWH Equipment for Repair/Maintenance of National Roads and Bridge(Lubang) - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	700,000.00	700,000.00	-	Procurement of Diesel Fuel and Lubricants
21GEB0015	Procurement/Supply/Delivery of Emulsified Asphalt and other Materials For use in Patching/Resealing on Concrete Pavement along National Roads, Lubang Area - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	800,000.00	800,000.00	-	Procurement of Emulsified Asphalt and other Materials
21GEB0016	Procurement/Supply of Diesel / Gasoline Fuel for use in the operation of DPWH Equipment for Repair/Maintenance of National Roads and Bridge - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	06/15/2021 to 06/21/2021	07/25/2021	07/09/2021 to 07/15/2021	07/16/2021 to 07/22/2021	GoP	3,000,000.00	3,000,000.00	-	Procurement of Diesel Fuel and Lubricants
21GEB0017	Procurement/Supply of Diesel / Gasoline Fuel for use in the operation of DPWH Equipment for Repair/Maintenance of National Roads and Bridge - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	10/14/2021 to 10/21/2021	10/21/2021	10/28/2021 to 10/28/2021	10/29/2021 to 10/29/2021	GoP	3,000,000.00	3,000,000.00	-	Procurement of Diesel Fuel and Lubricants
21GEB0018	Procurement/Supply of Diesel / Gasoline Fuel for use in the operation of DPWH Equipment for Repair/Maintenance of National Roads and Bridge - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	10/14/2021 to 10/21/2021	10/21/2021	10/28/2021 to 10/28/2021	10/29/2021 to 10/29/2021	GoP	3,000,000.00	3,000,000.00	-	Procurement of Diesel Fuel and Lubricants
21GEB0019	Procurement/Supply of Diesel / Gasoline Fuel for use in the operation of DPWH Equipment for Repair/Maintenance of National Roads and Bridge - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	03/12/2021 to 03/18/2021	03/31/2021	04/06/2021 to 04/12/2021	04/13/2021 to 04/19/2021	GoP	500,000.00	500,000.00	-	Procurement of Diesel Fuel and Lubricants

(DPWH-Mindoro Occidental District Engineering Office) Final FY 2021 Annual Procurement for GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GEB0020	Procurement/Supply of Diesel / Gasoline Fuel for use in the operation of DPWH Equipment for Repair/Maintenance of National Roads and Bridge - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	06/15/2021 to 06/21/2021	07/25/2021	07/09/2021 to 07/15/2021	07/16/2021 to 07/22/2021	GoP	500,000.00	500,000.00	-	Procurement of Diesel Fuel and Lubricants
21GEB0021	Procurement/Supply of Diesel / Gasoline Fuel for use in the operation of DPWH Equipment for Repair/Maintenance of National Roads and Bridge - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	10/14/2021 to 10/21/2021	10/21/2021	10/28/2021 to 10/28/2021	10/29/2021 to 10/29/2021	GoP	500,000.00	500,000.00	-	Procurement of Diesel Fuel and Lubricants
21GEB0022	Procurement/Supply/Delivery of Chainsaw for use in the repair and maintenance of national roads and bridges (Mainland and Lubang Area) - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	06/15/2021 to 06/21/2021	07/25/2021	07/09/2021 to 07/15/2021	07/16/2021 to 07/22/2021	GoP	780,000.00	780,000.00	-	Procurement of Chainsaw
21GEB0023	Procurement/Supply/Delivery of IT Equipment for use in DPWH - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	1,000,000.00	1,000,000.00	-	Procurement of IT and Office Equipment
21GEB0024	Procurement/Supply/Delivery of Common Electrical Supplies, Office Supplies, Janitorial Supplies, Office Devices, Office Equipment and Computer Supplies for use in DPWH - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	1,000,000.00	1,000,000.00	-	Procurement of common office supplies
21GEB0025	Procurement/Supply/Delivery of Thermoplastic Paint Materials for the Pavement Stripping of existing National Roads (Second Quarter) - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	2,000,000.00	2,000,000.00	-	Procurement of Thermoplastic Paint Materials
21GEB0026	Procurement/Supply/Delivery of Thermoplastic Paint Materials for the Pavement Stripping of existing National Roads (Third Quarter) - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	06/15/2021 to 06/21/2021	07/25/2021	07/09/2021 to 07/15/2021	07/16/2021 to 07/22/2021	GoP	2,000,000.00	2,000,000.00	-	Procurement of Thermoplastic Paint Materials
21GEB0027	Procurement/Supply/Delivery of Emulsified Asphalt and other Materials For use in Patching/Resealing on Concrete Pavement along National Road & Bridges, Lubang Area, Occidental Mindoro (Third & Fourth Quarter) - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	06/15/2021 to 06/21/2021	07/25/2021	07/09/2021 to 07/15/2021	07/16/2021 to 07/22/2021	GoP	695,817.00	695,817.00	-	Procurement of Emulsified Asphalt and other Materials

(DPWH-Mindoro Occidental District Engineering Office) Final FY 2021 Annual Procurement for GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GEB0028	Procurement/Supply/Delivery of Emulsified Asphalt and other Materials For use in Patching/Resealing on Concrete Pavement along National Road & Bridges, Abra de Ilog-Sablayan Section, Occidental Mindoro (Third & Fourth Quarter) - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	06/15/2021 to 06/21/2021	07/25/2021	07/09/2021 to 07/15/2021	07/16/2021 to 07/22/2021	GoP	1,500,000.00	1,500,000.00	-	Procurement of Emulsified Asphalt and other Materials
21GEB0029	Procurement/Supply/Delivery of Emulsified Asphalt and other Materials For use in Patching/Resealing on Concrete Pavement along National Road & Bridges, Calintaan-Rizal Section, Occidental Mindoro (Third & Fourth Quarter) - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	06/15/2021 to 06/21/2021	07/25/2021	07/09/2021 to 07/15/2021	07/16/2021 to 07/22/2021	GoP	1,000,000.00	1,000,000.00	-	Procurement of Emulsified Asphalt and other Materials
21GEB0030	Procurement/Supply/Delivery of Emulsified Asphalt and other Materials For use in Patching/Resealing on Concrete Pavement along National Road & Bridges, San Jose-Magsaysay Section, Occidental Mindoro (Third & Fourth Quarter) - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	06/15/2021 to 06/21/2021	07/25/2021	07/09/2021 to 07/15/2021	07/16/2021 to 07/22/2021	GoP	1,000,000.00	1,000,000.00	-	Procurement of Emulsified Asphalt and other Materials
21GEB0031	Procurement/Supply/Delivery of Vehicle Parts and Repair of DPWH MODEO Heavy Equipment and Service Vehicle - 3rd Quarter - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	06/15/2021 to 06/21/2021	07/25/2021	07/09/2021 to 07/15/2021	07/16/2021 to 07/22/2021	GoP	700,000.00	700,000.00	-	Vehicle Parts and Repair of DPWH MODEO Heavy Equipment and Service Vehicle
21GEB0032	Procurement/Supply/Delivery of Vehicle Parts and Repair of DPWH MODEO Heavy Equipment and Service Vehicle - 4th Quarter - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	10/14/2021 to 10/21/2021	10/21/2021	10/28/2021 to 10/28/2021	10/29/2021 to 10/29/2021	GoP	1,000,000.00	1,000,000.00	-	Vehicle Parts and Repair of DPWH MODEO Heavy Equipment and Service Vehicle
21GEB0033	Procurement/Supply/Delivery of Materials for use in Bridge Repainting of Various Bridges along National Roads - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	1,000,000.00	1,000,000.00	-	Procurement of Painting Materials

(DPWH-Mindoro Occidental District Engineering Office) Final FY 2021 Annual Procurement for GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GEB0034	Procurement/Supply/Delivery of Vehicle Parts and Repair of DPWH MODEO Heavy Equipment and Service Vehicle - 1st to 4th Quarter - Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	2,000,000.00	2,000,000.00	-	Procurement of Vehicle Parts and Repair of Heavy Equipment and Service Vehicle
APR	Procurement/Supply/Delivery of Supplies and Consumables for use in DPWH - Mindoro Occidental DEO Quality Assurance Section	Quality Assurance Section	NO	NP-53.5 Agency-to-Agency	N/A	N/A	04/26/2021 to 05/01/2021	05/02/2021 to 05/02/2021	GoP	216,791.63	-	216,791.63	Off-Carriageway improvement of National Road
RFQ	Procurement/Supply/Delivery of Office Equipment Supplies and Consumables for use in DPWH - Mindoro Occidental DEO Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	282,660.00	-	282,660.00	Procurement of Office Equipment Supplies & Consumables
21GEB0035	Procurement/Supply of Diesel Fuel, Oil and Lubricants for use in DPWH - Mindoro Occidental DEO Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	500,000.00	-	500,000.00	Procurement of Diesel Fuel, Oil and Lubricants
RFQ	Procurement/Supply/Delivery of Personal Protective Equipment for use in DPWH - Mindoro Occidental DEO Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	45,840.00	-	45,840.00	Procurement of Personal Protective Equipment
21GEB0036	Procurement/Supply/Delivery of Laboratory Testing Equipment/ Apparatus for use of DPWH - Mindoro Occidental DEO Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	2,810,000.00	-	2,810,000.00	Procurement of Laboratory Testing Equipment/ Apparatus
21GEB0058	Procurement/Supply/Delivery of Laboratory Testing Equipment/ Apparatus for use of DPWH - Mindoro Occidental DEO Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	5,130,000.00	-	5,130,000.00	Procurement of Laboratory Testing Equipment/ Apparatus
21GEB0037	Procurement/Supply/Delivery of IT Equipment, IT Parts & Accessories for use in DPWH - Mindoro Occidental DEO Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	280,000.00	-	280,000.00	Procurement of IT Equipment
21GEB0038	Procurement/Supply/Delivery of Office Equipment for use in DPWH - Mindoro Occidental DEO Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	06/15/2021 to 06/21/2021	07/25/2021	07/09/2021 to 07/15/2021	07/16/2021 to 07/22/2021	GoP	400,000.00	-	400,000.00	Procurement of Office Equipment
21GEB0039	Procurement/Supply/Delivery of Spare Parts for use in the repair/replacement and Preventive maintenance of worn-out parts of various DPWH Service Vehicle - DPWH - Mindoro Occidental DEO Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	200,000.00	-	200,000.00	Procurement of Spare Parts for use in the repair/replacement and Preventive maintenance of worn-out parts

(DPWH-Mindoro Occidental District Engineering Office) Final FY 2021 Annual Procurement for GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RFQ	Procurement/Supply/Delivery of Chemicals/Reagents for use of DPWH - Mindoro Occidental DEO Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	200,000.00	-	200,000.00	Procurement of Chemicals/Reagents
RFQ	Procurement/Supply/Delivery of Pressure Tank with Water Pump and Accessories for use of DPWH - Mindoro Occidental DEO Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	200,000.00	-	45,000.00	Procurement of Pressure Tank with Water Pump and Accessories
RFQ	Procurement/Supply/Delivery of Engineering supplies for use in DPWH - Mindoro Occidental DEO Construction Section	Construction Section	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	92,000.00	-	92,000.00	Procurement of Engineering supplies
RFQ	Procurement/Supply/Delivery of Office Consumables for use in DPWH - Mindoro Occidental DEO Construction Section	Construction Section	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	232,000.00	-	232,000.00	Procurement of Office Consumables
RFQ	Procurement/Supply/Delivery/Repairs/ Calibration of Surveying Instruments/Equipments for use in DPWH - Mindoro Occidental DEO Construction Section	Construction Section	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	200,000.00	-	200,000.00	Procurement/Supply/Delivery/Repairs/ Calibration of Surveying Instruments/Equipments
APR	Procurement/Supply/Delivery of Common Supplies and Equipment for use in DPWH - Mindoro Occidental DEO Construction Section	Construction Section	NO	NP-53.5 Agency-to-Agency	N/A	N/A	04/26/2021 to 05/01/2021	05/02/2021 to 05/02/2021	GoP	500,000.00	-	500,000.00	Procurement/Supply/Delivery of Common Supplies
RFQ	Procurement/Supply/Delivery of Audio equipment for use in DPWH - MODEO Construction Section	Construction Section	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	150,000.00	-	150,000.00	Procurement/Supply/Delivery/Repairs of Office Equipment
21GEB0040	Procurement/Supply/Delivery of Diesel Fuel and Lubricants for use in DPWH - Mindoro Occidental DEO Construction Section	Construction Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	1,500,000.00	-	1,500,000.00	Procurement of Diesel Fuel and Lubricants
21GEB0041	Procurement/Supply/Delivery of IT Equipment, parts and software for use in DPWH - Mindoro Occidental DEO Construction Section	Construction Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	2,823,500.00	-	2,823,500.00	Procurement of IT Equipment, parts and software
RFQ	Procurement/Supply/Delivery of Survey Equipment and accessories for use in DPWH - Mindoro Occidental DEO Construction Section	Construction Section	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	600,000.00	-	600,000.00	Procurement of Survey Equipment and accessories
21GEB0042	Procurement/Supply/Delivery of Survey Equipment and accessories for use in DPWH - Mindoro Occidental DEO Construction Section	Construction Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	1,600,000.00	-	1,600,000.00	Procurement of Survey Equipment and accessories
21GEB0043	Procurement/Supply/Delivery of Service Vehicles for use of DPWH Mindoro Occidental DEO	Construction Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	12,000,000.00	-	12,000,000.00	Procurement of Survey Equipment and accessories

(DPWH-Mindoro Occidental District Engineering Office) Final FY 2021 Annual Procurement for GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RFQ	Procurement/Supply/Delivery of Common Office Supplies and Devices for use in DPWH - Mindoro Occidental DEO Construction Section	Construction Section	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	133,881.00	-	133,881.00	Procurement of Common Office Equipment
21GEB0045	Procurement/Supply/Delivery of Survey Equipment and accessories for use in DPWH - Mindoro Occidental DEO Construction Section	Construction Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	1,150,000.00	-	1,150,000.00	Procurement of Survey Equipment and accessories
RFQ	Procurement/Supply/Delivery of Survey Equipment and accessories for use in DPWH - Mindoro Occidental DEO Construction Section	Construction Section	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	500,000.00	-	500,000.00	Procurement of Survey Equipment and accessories
21GEB0052	Procurement/Supply/Delivery of Generator w/ Genset House for use in DPWH - MODEO Construction Section	Construction Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	2,450,000.00	-	2,450,000.00	Procurement of Generator w/ Genset House
RFQ	Procurement/Supply/Delivery of Survey Equipment and accessories for use in DPWH - Mindoro Occidental DEO Construction Section	Construction Section	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	500,000.00	-	500,000.00	Procurement of Survey Equipment and accessories
RFQ	Procurement/Supply/Delivery of Audio equipment for use in DPWH - MODEO Construction Section	Construction Section	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	150,000.00	-	150,000.00	Procurement of Audio equipment
RFQ	Procurement/Supply/Delivery/Repairs and Maintenance of Service Vehicles for use in DPWH - Mindoro Occidental DEO Construction Section	Construction Section	NO	NP-53.9 - Small Value Procurement	06/15/2021 to 06/21/2021	07/25/2021	07/09/2021 to 07/15/2021	07/16/2021 to 07/22/2021	GoP	500,000.00	-	500,000.00	Procurement/Supply/Delivery/Repairs and Maintenance of Service Vehicles
21GEB0046	Procurement/Supply/Delivery/Purchase of Spare Parts of Service Vehicles for use in DPWH - Mindoro Occidental DEO Construction Section	Construction Section	NO	Competitive Bidding	06/15/2021 to 06/21/2021	07/25/2021	07/09/2021 to 07/15/2021	07/16/2021 to 07/22/2021	GoP	1,500,000.00	-	1,500,000.00	Procurement/Supply/Delivery/Purchase of Spare Parts of Service Vehicles
21GEB0044	Procurement/Supply/Delivery of Diesel Fuel and Lubricants for use in DPWH - Mindoro Occidental DEO Construction Section	Construction Section	NO	Competitive Bidding	06/15/2021 to 06/21/2021	07/25/2021	07/09/2021 to 07/15/2021	07/16/2021 to 07/22/2021	GoP	1,500,000.00	-	1,500,000.00	Procurement of Diesel Fuel and Lubricants
APR	Procurement/Supply/Delivery of Common Office Supplies and Devices for use in DPWH - Mindoro Occidental DEO Finance Section (1st Quarter)	Finance Section	NO	NP-53.5 Agency-to-Agency	N/A	N/A	04/26/2021 to 05/01/2021	05/02/2021 to 05/02/2021	GoP	275,445.27	-	275,445.27	Procurement of Common Office Supplies and Devices
RFQ	Procurement/Supply/Delivery of Office Equipment Supplies and Consumables for use in DPWH - Mindoro Occidental DEO Finance Section (2nd Quarter)	Finance Section	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	414,000.00	-	414,000.00	Procurement of Office Equipment Supplies and Consumables
21GEB0047	Procurement/Supply/Delivery of IT and Office Equipment for use in DPWH - Mindoro Occidental, DEO Finance Section (4th Quarter)	Finance Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	600,000.00	-	600,000.00	Procurement of IT and Office Equipment (Laptop, Desktop)

(DPWH-Mindoro Occidental District Engineering Office) Final FY 2021 Annual Procurement for GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RFQ	Procurement/Supply/Delivery of spare parts Nissan Urban with plate No. F0Y 594 for use in DPWH - Mindoro Occidental DEO Finance Section (2nd Quarter)	Finance Section	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	58,829.00	-	58,829.00	Procurement of tires and battery
RFQ	Insurance/Registration of Motor Vehicle Nissan Urvan with Plate No. F0Y 594 (3rd Quarter)	Finance Section	NO	NP-53.9 - Small Value Procurement	06/15/2021 to 06/22/2021	07/22/2021	07/29/2021 to 07/29/2021	07/30/2021 to 07/30/2021	GoP	23,000.00	-	23,000.00	Insurance/Registration of Motor Vehicle Nissan Urvan with Plate No. F0Y 594
RFQ	Repair/Maintenance of Motor Vehicles for Nissan Urvan with Plate No. F0Y 594 (3rd Quarter)	Finance Section	NO	NP-53.9 - Small Value Procurement	06/15/2021 to 06/22/2021	07/22/2021	07/29/2021 to 07/29/2021	07/30/2021 to 07/30/2021	GoP	98,047.09	-	98,047.09	Repair/Maintenance of Motor Vehicles for Nissan Urvan with Plate No. F0Y 594 (change Oil)
APR	Procurement/Supply/Delivery of Common Electrical Supplies, Office Supplies, Office Devices, Janitorial Supplies, Office Equipments/, Computer Supplies, use in DPWH - Mindoro Occidental DEO Administrative Section (HR, Records and Cash Unit and DE/ADE Office)	Administrative Section	NO	NP-53.5 Agency-to-Agency	N/A	N/A	04/26/2021 to 05/01/2021	05/02/2021 to 05/02/2021	GoP	280,000.00	-	280,000.00	Procurement of Common Office Supplies and Devices
21GEB0053	Procurement/Supply/Delivery of IT Equipment & Accessories, Parts & Softwares for use in DPWH - Mindoro Occidental DEO Administrative Section (HR, Records and Cash Unit and DE/ADE Office)	Administrative Section	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	770,000.00	-	770,000.00	Procurement of IT Equipment & Accessories, Parts & Softwares
RFQ	Procurement/Supply/Delivery of Office Equipment Supplies and Consumables for use in DPWH - Mindoro Occidental DEO Administrative Section (HR, Records and Cash Unit and DE/ADE Office)	Administrative Section	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	832,640.00	-	832,640.00	Procurement of Office Equipment Supplies and Consumables
RFQ	Procurement/Supply/Delivery of Office Equipment Supplies and Consumables for use in DPWH - Mindoro Occidental DEO Administrative Section (Property) Unit	Administrative Section (Property Unit)	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	484,520.00	-	484,520.00	Procurement of Office Equipment Supplies and Consumables
RFQ	Procurement/Supply/Delivery of Office Equipment Supplies and Consumables for use in DPWH - Mindoro Occidental DEO Administrative Section (Property) Unit	Administrative Section (Property Unit)	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	28,000.00	-	28,000.00	Procurement of Office Equipment Supplies and Consumables
RFQ	Procurement/Supply/Delivery of Office Equipment Parts and Accessories for use in DPWH - Administrative Section (Property) Unit	Administrative Section (Property Unit)	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	136,400.00	-	136,400.00	Procurement of IT Equipment , Parts and Software

(DPWH-Mindoro Occidental District Engineering Office) Final FY 2021 Annual Procurement for GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GEB0054	Procurement/Supply/Delivery of Items not available at PS but regularly purchased from other sources used in COA	COA	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	1,350,000.00	-	1,350,000.00	Procurement of Items not available at PS
RFQ	Procurement/Supply/Delivery of Common Electrical Supplies, Office Supplies, Office Devices, Janitorial Supplies, Office Equipments/, Computer Supplies, use in COA	COA	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	110,000.00	-	110,000.00	Procurement of Common Electrical Supplies, Office Supplies, Office Devices, Janitorial Supplies, Office Equipments/, Computer Supplies
21GEB0055	Procurement/Supply/Delivery of IT Equipment for use in DPWH - MODEO Super Area Shop	Area Equipment Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	640,000.00	-	640,000.00	Repair/Maintenance of Motor Vehicles for Nissan Urvan with Plate No. F0Y 594 (change Oil)
21GEB0056	Procurement/Supply/Delivery of IT Equipment for use in COA	COA	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	333,000.00	-	333,000.00	Procurement of IT Equipment
RFQ	Procurement/Supply/Delivery of Photographic or filming or video equipment for for use in DPWH - Mindoro Occidental DEO Administrative Section	Administrative Section	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	150,000.00	-	150,000.00	Procurement of Photographic or filming or video equipment
21GEB0057	Procurement/Supply/Delivery of IT and Office Equipment for use in DPWH - Mindoro Occidental, DEO Office of the DE and ADE	Office of the DE and ADE	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	1,900,000.00	-	1,900,000.00	Procurement of IT Equipment
APR	Procurement/Supply/Delivery of Common Electrical Supplies, Office Supplies, Janitorial Supplies, Office Devices, Office Equipment and Computer Supplies for use in DPWH - Mindoro Occidental DEO Procurement Unit	Office of the DE - Procurement Unit	NO	NP-53.5 Agency-to-Agency	N/A	N/A	04/26/2021 to 05/01/2021	05/02/2021 to 05/02/2021	GoP	84,132.40	-	84,132.40	Procurement of Common Office Supplies and Devices
RFQ	Procurement/Supply/Delivery of Office Supplies and Consumables for use in DPWH - Mindoro Occidental DEO Procurement Unit	Office of the DE - Procurement Unit	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	280,000.00	-	280,000.00	Procurement of Office Equipment Supplies and Consumables
RFQ	Procurement/Supply/Delivery of IT & Office Equipment Supplies for use in DPWH - Mindoro Occidental DEO Procurement Unit	Office of the DE - Procurement Unit	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	50,000.00	-	50,000.00	Procurement of IT Equipment , Parts and Software
APR	Procurement/Supply/Delivery of Common Electrical Supplies, Office Supplies, Janitorial Supplies, Office Devices, Office Equipment and Computer Supplies for use in DPWH - Mindoro Occidental DEO Procurement Unit	Office of the DE - Procurement Unit	NO	NP-53.5 Agency-to-Agency	N/A	N/A	05/26/2021 to 06/01/2021	06/02/2021 to 06/02/2021	GoP	74,390.61	-	74,390.61	Procurement of Common Office Supplies and Devices

(DPWH-Mindoro Occidental District Engineering Office) Final FY 2021 Annual Procurement for GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RFQ	Procurement/Supply/Delivery of Office Supplies and Consumables for use in DPWH - Mindoro Occidental DEO Procurement Unit	Office of the DE - Procurement Unit	NO	NP-53.9 - Small Value Procurement	06/15/2021 to 06/22/2021	07/22/2021	07/29/2021 to 07/29/2021	07/30/2021 to 07/30/2021	GoP	74,390.61	-	74,390.61	Procurement of Office Equipment Supplies and Consumables
RFQ	Procurement/Supply/Delivery of Office Supplies and Consumables for use in DPWH - Mindoro Occidental DEO Procurement Unit	Office of the DE - Procurement Unit	NO	NP-53.9 - Small Value Procurement	10/14/2021 to 10/21/2021	10/21/2021	10/28/2021 to 10/28/2021	10/29/2021 to 10/29/2021	GoP	74,390.61	-	74,390.61	Procurement of Office Equipment Supplies and Consumables
APR	Procurement/Supply/Delivery of Common Office Supplies and devices for use in DPWH - Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	NP-53.5 Agency-to-Agency	N/A	N/A	04/26/2021 to 05/01/2021	05/02/2021 to 05/02/2021	GoP	468,564.24	-	468,564.24	Procurement of common Office Supplies and devices
21GEB0048	Procurement/Supply/Delivery of Office Equipment Supplies and Consumables for use in DPWH - Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	2,612,330.00	-	2,612,330.00	Procurement of Office Equipment Supplies
21GEB0049	Procurement/Supply/Delivery of Diesel Fuel and Lubricants for use in DPWH - Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	500,000.00	-	500,000.00	Procurement of Diesel Fuel and Lubricants
21GEB0050	Procurement/Supply/Delivery of IT Equipment, parts and software for use in DPWH - Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	04/27/2021 to 05/03/2021	05/18/2021	05/25/2021 to 05/31/2021	06/01/2021 to 06/07/2021	GoP	1,813,140.00	-	1,813,140.00	Procurement of IT Equipment, parts and software
RFQ	Procurement/Supply/Delivery of Traffic Counting Machine for use in DPWH - Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	363,066.00	-	363,066.00	Procurement of Traffic Counting Machine
RFQ	Procurement/Supply/Delivery of Engineering supplies for use in DPWH - Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	197,750.00	-	197,750.00	Procurement of Engineering supplies
21GEB0051	Procurement/Supply/Delivery of Survey Equipment and accessories for use in DPWH - Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	06/15/2021 to 06/21/2021	07/25/2021	07/09/2021 to 07/15/2021	07/16/2021 to 07/22/2021	GoP	483,001.00	-	483,001.00	Procurement/Supply/Delivery of Survey Equipment and accessories
RFQ	Calibration of Surveying Instruments for use in DPWH - Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	200,000.00	-	200,000.00	Calibration of surveying instruments
RFQ	Procurement/Supply/Delivery of Spareparts for use in the Repair/ Replacement of worn-out Parts of various Service Vehicles DPWH - Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	250,000.00	-	250,000.00	Procurement/Supply/Delivery and Repair of service vehicle


(DPWH-Mindoro Occidental District Engineering Office) Final FY 2021 Annual Procurement for GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RFQ	Procurement/Supply/Delivery of Personnel Protective Equipment use in DPWH - Mindoro Occidental DEO Planning and Design Section RBIA and BMS.	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	04/12/2021 to 04/19/2021	04/19/2021	04/23/2021 to 04/26/2021	04/27/2021 to 04/27/2021	GoP	330,586.00	-	330,586.00	Procurement of Personnel Protective Equipment
RFQ	Procurement/Supply/Delivery of Office Equipment Parts and Accessories for use in DPWH - Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	06/15/2021 to 06/22/2021	07/22/2021	07/29/2021 to 07/29/2021	07/30/2021 to 07/30/2021	GoP	400,000.00	-	400,000.00	Procurement/Supply/Delivery and Repair of service vehicle
RFQ	Procurement/Supply/Delivery of Spareparts for use in the Repair/ Replacement of worn-out Parts of various Service Vehicles DPWH - Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	10/14/2021 to 10/21/2021	10/21/2021	10/28/2021 to 10/28/2021	10/29/2021 to 10/29/2021	GoP	300,000.00	-	300,000.00	Procurement/Supply/Delivery and Repair of service vehicle
				Limited Source Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date		-			
				Direct Contracting	N/A	N/A	Indicate Date	Indicate Date		-			
				Repeat Order	N/A	N/A	Indicate Date	Indicate Date		-			
				Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		-			
				NP-53.1 Two Failed Biddings	Indicate Date	N/A	Indicate Date	Indicate Date		-			
				NP-53.2 Emergency Cases	N/A	N/A	Indicate Date	Indicate Date		-			
				NP-53.3 Take-Over of Contracts	N/A	N/A	Indicate Date	Indicate Date		-			
				NP-53.4 Adjacent or Contiguous	N/A	N/A	Indicate Date	Indicate Date		-			
				NP-53.5 Agency to-Agency	N/A	N/A	Indicate Date	Indicate Date		-			
				NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	Indicate Date	Indicate Date		-			
				NP-53.7 Highly Technical Consultants	N/A	N/A	Indicate Date	Indicate Date		-			

(DPWH-Mindoro Occidental District Engineering Office) Final FY 2021 Annual Procurement for GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
				NP-53.8 Defense Cooperation Agreement	N/A	N/A	Indicate Date	Indicate Date		-			
				NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		-			
				NP-53.10 Lease of Real Property and Venue	N/A	N/A	Indicate Date	Indicate Date		-			
				NP-53.11 NGO Participation	Indicate Date	N/A	Indicate Date	Indicate Date		-			
				NP-53.12 Community Participation	N/A	N/A	Indicate Date	Indicate Date		-			
				NP-53.13 UN Agencies, Int'l Organizations or International Financing Institutions	N/A	N/A	Indicate Date	Indicate Date		-			


Submitted by:


ROQUE C. LADAGA, JR.
 Engineer III
 Head, BAC Secretariat

Recommended by:


NOEL M. ABANILLA
 Chief, Maintenance Section
 BAC Chairperson

Approved:


NAPOLEON S. FAMADICO
 District Engineer

(DPWH-Mindoro Occidental District Engineering Office) Final FY 2021 Annual Procurement for CONSULTANCY SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSEB01	CLUSTER 2021-BR01: Consulting Services for the Conduct of Sub-Surface/Soil Exploration for various FY 2022 National Bridge Projects (Widening Permanent Bridges and Reconstruction of Permanent Weak Bridges)	Planning and Design Section	NO	Competitive Bidding	04/26/2021 to 05/04/2021	05/18/2021	05/22/2021 to 05/25/2021	05/26/2021 to 05/28/2021	GoP	3,000,000.00	-	3,000,000.00	Consulting Services
21CSEB02	CLUSTER 2021-FCD01: Consulting Services for the Conduct of Sub-Surface/Soil Exploration for various FY 2022 Flood Control Projects	Planning and Design Section	NO	Competitive Bidding	04/28/2021 to 05/04/2021	05/18/2021	05/22/2021 to 05/25/2021	05/26/2021 to 05/28/2021	GoP	2,500,000.00	-	2,500,000.00	Consulting Services
21CSEB03	CLUSTER 2021-B01: Consulting Services for the Conduct of Sub-Surface/Soil Exploration for various FY 2022 Building Projects	Planning and Design Section	NO	Competitive Bidding	04/28/2021 to 05/04/2021	05/18/2021	05/22/2021 to 05/25/2021	05/26/2021 to 05/28/2021	GoP	1,000,000.00	-	1,000,000.00	Consulting Services
21CSEB04	Consulting Services for the Conduct of Property Appraisal Service by Government Financial Institution (GFI) for the Construction of various FY 2022 Road Projects	Planning and Design Section	NO	Competitive Bidding	04/28/2021 to 05/04/2021	05/18/2021	05/22/2021 to 05/25/2021	05/26/2021 to 05/28/2021	GoP	1,000,000.00	-	1,000,000.00	Consulting Services
21CSEB05	CLUSTER 2021-PS01: Consulting Services for the Conduct of Parcellary Survey along National Roads within Right-of-Way	Planning and Design Section	NO	Competitive Bidding	04/28/2021 to 05/04/2021	05/18/2021	05/22/2021 to 05/25/2021	05/26/2021 to 05/28/2021	GoP	2,000,000.00	-	2,000,000.00	Consulting Services
				Limited Source Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date		-			
				Direct Contracting	N/A	N/A	Indicate Date	Indicate Date		-			
				Repeat Order	N/A	N/A	Indicate Date	Indicate Date		-			
				Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		-			
				NP-53.1 Two Failed Biddings	Indicate Date	N/A	Indicate Date	Indicate Date		-			
				NP-53.2 Emergency Cases	N/A	N/A	Indicate Date	Indicate Date		-			
				NP-53.3 Take-Over of Contracts	N/A	N/A	Indicate Date	Indicate Date		-			
				NP-53.4 Adjacent or Contiguous	N/A	N/A	Indicate Date	Indicate Date		-			
				NP-53.5 Agency-to-Agency	N/A	N/A	Indicate Date	Indicate Date		-			

(DPWH-Mindoro Occidental District Engineering Office) Final FY 2021 Annual Procurement for CONSULTANCY SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
				NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	Indicate Date	Indicate Date		-			
				NP-53.7 Highly Technical Consultants	N/A	N/A	Indicate Date	Indicate Date		-			
				NP-53.8 Defense Cooperation Agreement	N/A	N/A	Indicate Date	Indicate Date		-			
				NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		-			
				NP-53.10 Lease of Real Property and Venue	N/A	N/A	Indicate Date	Indicate Date		-			
				NP-53.11 NGO Participation	Indicate Date	N/A	Indicate Date	Indicate Date		-			
				NP-53.12 Community Participation	N/A	N/A	Indicate Date	Indicate Date		-			
				NP-53.13 UN Agencies, Int'l Organizations or International Financing Institutions	N/A	N/A	Indicate Date	Indicate Date		-			

Submitted by:


ROQUE C. LADAGA, JR.
 Engineer III
 Head, BAC Secretariat

Recommended by:


NOEL M. ABANILLA
 Chief, Maintenance Section
 BAC Chairperson

Approved:


NAPOLEON S. FAMADICO
 District Engineer