

Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO
Updated as of June 10, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of (BRE)	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100477000	21-HE-0003 ORGANIZATIONAL OUTCOME 1: Ensure Safe and reliable National Road System-Asset Preservation-Preventive Maintenance-Primary Roads-N Bacalso Ave(Cebu South Rd) (S00206CB) K0045+938-K0046+820, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/13/2020-11/19/2020	12/02/2020	01/25/2021	02/04/2021	GpP	9,744,140.00		9,744,140.00	Asset Preservation-Preventive Maintenance-Primary Roads
310101100478000	21-HE-0004 ORGANIZATIONAL OUTCOME 1: Ensure Safe and reliable National Road System-Asset Preservation-Preventive Maintenance-Primary Roads-N Bacalso Ave(Cebu South Rd) (S00206CB) K0046+820-K0047+353, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/13/2020-11/19/2020	12/02/2020	01/25/2021	02/04/2021	GpP	5,888,820.00		5,888,820.00	Asset Preservation-Preventive Maintenance-Primary Roads
310101100479000	21-HE-0005 ORGANIZATIONAL OUTCOME 1: Ensure Safe and reliable National Road System-Asset Preservation-Preventive Maintenance-Primary Roads-N Bacalso Ave(Cebu South Rd) (S00206CB) K0047+353-K0048+000, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/13/2020-11/19/2020	12/02/2020	01/25/2021	02/04/2021	GpP	7,148,120.00		7,148,120.00	Asset Preservation-Preventive Maintenance-Primary Roads
310201100675000	21-HE-0010 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Primary Roads-N Bacalso Ave (Cebu South Rd) K0041+(-1144)-K0041+903	Construction Section	Yes	Competitive Bidding	12/10/2020-12/16/2020	12/29/2020	02/19/2021	03/01/2021	GpP	70,439,400.00		70,439,400.00	Network Development-Road Widening-Primary Roads
310201100676000	21-HE-0011 ORGANIZATIONAL OUTCOME 1: Ensure Safe and reliable National Road System-Network development-Road Widening-Primary Roads-N Bacalso Ave,(Cebu South Rd) K0041+903-K0043+544	Construction Section	Yes	Competitive Bidding	12/10/2020-12/16/2020	12/29/2020	02/19/2021	03/01/2021	GpP	58,450,000.00		58,450,000.00	Road Widening-Primary Roads
310201100769000	21-HE-0012 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Primary Roads-N Bacalso Ave,(Cebu South Rd) K0044+903-K0045+163	Construction Section	Yes	Competitive Bidding	11/23/2020-11/29/2020	12/14/2020	02/09/2021	02/16/2021	GpP	9,453,415.00		9,453,415.00	Road Widening-Primary Roads
310204101351000	21-HE-0013 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Network Development-Construction of By-Pass and Diversion Roads, Carcar Diversion Road, Cebu	Construction Section	Yes	Competitive Bidding	11/23/2020-11/29/2020	12/14/2020	02/09/2021	02/16/2021	GpP	49,000,000.00		49,000,000.00	Network Development-Construction of By-Pass and Diversion Roads

Submitted by:

LALAIN B. CAUSIN
 Head, Procurement

Recommended by:

HELEN GRACE B. YAP
 BAC Chairman

Approved by:

LESLIE ANTHONY S. MOLINA
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO
Updated as of June 10, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
310304100786000	21-HE-0014 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Bridge-RehabilitationMajor Repair of Permanent Bridges-Tan-awan Br. 1 (B00121CB) along Carcar-Bantil-Manayupan Rd, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	11/14/2020- 11/20/2020	12/03/2020	01/26/2021	02/05/2021		GoP	1,960,000.00		1,960,000.00	RehabilitationMajor Repair of Permanent Bridges
310304100787000	21-HE-0015 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Bridge-RehabilitationMajor Repair of Permanent Bridges-Tan-awan Br. 2 (B00456CB) along N Bacalso Ave (Cebu South Rd), Naga City, Cebu	Construction Section	Yes	Competitive Bidding	11/14/2020- 11/20/2020	12/03/2020	01/26/2021	02/05/2021		GoP	1,960,000.00		1,960,000.00	RehabilitationMajor Repair of Permanent Bridges
310304100788000	21-HE-0016 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Bridge-RehabilitationMajor Repair of Permanent Bridges-Tan-awan Br. 2 (B00634CB) along N Bacalso Ave (Cebu South Rd), Naga City, Cebu	Construction Section	Yes	Competitive Bidding	11/14/2020- 11/20/2020	12/03/2020	01/26/2021	02/05/2021		GoP	1,764,000.00		1,764,000.00	RehabilitationMajor Repair of Permanent Bridges
320101106945000	21-HE-0017 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against major Floods-Flood management Program-ConstructionMaintenance of Flood Mitigation Structures and Drainage Systems-Construction of Drainage Structure along NBA-K0017+280-K0018+980, City of Naga, Cebu	Construction Section	Yes	Competitive Bidding	12/17/2020- 12/31/2020	12/28/2020	02/22/2021	02/25/2021		GoP	43,551,200.00		43,551,200.00	ConstructionMaintenance of Flood Mitigation Structures and Drainage Systems
320101106946000	21-HE-0018 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-ConstructionMaintenance of Flood Mitigation Structures and Drainage Systems-Construction of Drainage Systems-Construction of Drainage along NBA Flood Control Structure (Nuestra Sra Del Pilar)-K0049+000-K0050+300, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/19/2020- 11/25/2020	12/09/2020	02/03/2021	02/13/2021		GoP	19,600,000.00		19,600,000.00	ConstructionMaintenance of Flood Mitigation Structures and Drainage Systems
320101106947000	21-HE-0021 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-ConstructionMaintenance of Flood Mitigation Structures and Drainage Systems-Construction of Slope Protection Structure along Cebu-Toledo (Juncal Naga) Road bearing Lutac (Landslide prone Area) K0028+120 Structure-K000+000-K000+840 Inamdan, Barangay Lutac, Naga City	Construction Section	Yes	Competitive Bidding	11/26/2020- 12/2/2020	12/15/2020	02/07/2021	02/17/2021		GoP	49,000,000.00		49,000,000.00	ConstructionMaintenance of Flood Mitigation Structures and Drainage Systems

Submitted by:

LALAIN B. CAUSIN
 Head, Procurement

Recommended by:

HELEN GRACE B. YAP
 BAC Chairman

Approved by:

LESLIE ANTHONY S. TORONIA
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021 - Cebu 2nd DEO
Updated as of June 10, 2021


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement Posting of IBR/EI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101106948000	21-HE-0022 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction/Improvement of Slope Protection Structure in Barangay Bailiong, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	11/26/2020-12/22/2020	12/15/2020	02/07/2021	02/17/2021	GAP	18,620,000.00		18,620,000.00	Construction/maintenance of Flood Mitigation Structures and Drainage Systems
320102104156000	21-HE-0024 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Construction/Rehabilitation of Flood Mitigation Facilities within Major Rivers Basins and Principal Rivers- Construction of Mananga River Flood Control Structure- K000+000-K000+338, City of Talisay, Cebu	Construction Section	Yes	Competitive Bidding	11/14/2020-11/20/2020	12/03/2020	01/26/2021	02/05/2021	GAP	96,500,000.00		96,500,000.00	Construction/rehabilitation of Flood Mitigation Facilities within Major Rivers Basins and Principal Rivers
300105200493000	21-HE-0025 Local Program-Buildings and Other Structures- Multipurpose/Facilities-National Building Program-Construction of Two-Storey (DPWH Standard Design) Office Building, DPWH cebu 2nd DEO, Cebu	Construction Section	Yes	Competitive Bidding	11/26/2020-12/22/2020	12/15/2020	02/07/2021	02/17/2021	GAP	19,600,000.00		19,600,000.00	National Building Program-Construction of Two-Storey (DPWH Standard Design) Office Building
300116204361000	21-HE-0030 Local Roads and Bridges-Local Roads- Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of Concrete Road, Sangi, Guadalupe, Tulo-Tulo Road, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	11/19/2020-11/25/2020	12/09/2020	02/03/2021	02/13/2021	GAP	49,000,000.00		49,000,000.00	Construction of Concrete Road
300104223653000	21-HE-0047 Local Program-Buildings and Other Structures- Multipurpose Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building,(Cebu Technological University-San Fernando Building) Barangay Poblacion South, San Fernando, Cebu	Construction Section	No	Competitive Bidding	2/5/2021-2/11/2021	03/01/2021	04/19/2021	04/29/2021	GAP	10,000,000.00		10,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223654000	21-HE-0048 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Abugon, Sionga, Cebu	Construction Section	No	Competitive Bidding	6/3/2021-6/9/2021	06/22/2021	08/16/2021	08/25/2021	GAP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by:

LALINE D. GAUSIN
 Head, Procurement

Recommended by:

HELEN GRACE B. YAP
 BAC Chairman

Approved by:

LESLIE ANTHONY S. MORAÑA
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO
Updated as of June 10, 2021


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/B/E	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223655000	21 -HE-0049 Local Program-Buildings and Other Structures- Multipurpose facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, (Cebu Technological University-San Fernando Building) Barangay Alapaco, Naga City, Cebu	Construction Section	No	Competitive Bidding	2/27/2021- 3/5/2021	03/22/2021	05/14/2021	05/23/2021	GAP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223656000	21 -HE-0050 Local Program-Buildings and Other Structures- Multipurpose facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, barangay Bae, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020- 12/24/2020	01/11/2021	03/05/2021	03/15/2021	GAP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223657000	21 -HE-0051 Local Program-Buildings and Others Structures-Multipurpose facilities-Local Infrastructure Program-Construction/Rehabilitation of Multi-Purpose Building Barangay Bagacay, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	12/17/2020- 12/13/2020	12/28/2020	02/22/2021	02/25/2021	GAP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223658000	21 -HE-0052 Local Program-Buildings and Other Structures- Multipurpose facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Bahay, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/27/2020- 12/2/2020	12/16/2020	02/10/2021	02/20/2021	GAP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223660000	21 -HE-0053 Local Program-Buildings and Other Structures- Multipurpose facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, barangay bairan, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	12/10/2020- 12/16/2020	12/29/2020	02/19/2021	03/01/2021	GAP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223659000	21 -HE-0054 Local Program-Buildings and Other Structures Multipurpose facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Baling, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	11/19/2020- 11/25/2020	12/09/2020	02/03/2021	02/13/2021	GAP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223659000	21 -HE-0055 Local Program-Buildings and Other Structures Multipurpose facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Balud, San Fernando, Cebu	Construction Section	No	Competitive Bidding	1/22/2021- 1/28/2021	02/10/2021	03/31/2021	04/12/2021	GAP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by:

LALAIN D. CAUSIN
 Head, Procurement

Recommended By:

HELEN GRACE B. YAP
 BAC Chairman

Approved by:

LESLIE ANTHONY S. GARCIA
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021 - Cebu 2nd DEO
Updated as of June 10, 2021


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IBR/EI	Submission/ opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300104223662000	21-HE-0056 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multipurpose Building, Barangay Baungag, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/7/2020- 12/31/2020	12/28/2020	02/22/2021	02/25/2021		Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multipurpose Building
300104223663000	21-HE-0057 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multipurpose Building, Barangay Barilo, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/23/2020- 11/29/2020	12/14/2020	02/06/2021	02/16/2021		Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223664000	21-HE-0058 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multipurpose Building, Barangay Basak, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020- 12/24/2020	01/11/2021	03/05/2021	03/15/2021		Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223665000	21-HE-0059 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multipurpose Building, Barangay Basak, Sibonga, Cebu	Construction Section	No	Competitive Bidding	1/22/2021- 1/28/2021	02/10/2021	03/31/2021	04/12/2021		Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223666000	21-HE-0060 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multi-Purpose Building, barangay Bato, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/27/2020- 12/2/2020	12/16/2020	02/10/2021	02/20/2021		Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223667000	21-HE-0061 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multi-Purpose Building, Barangay Blasong, Talisay City, Cebu	Construction Section	No	Competitive Bidding	5/28/2021- 6/3/2021	06/16/2021	08/06/2021	08/16/2021		Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by:

LALAIN D. GAUSIN
 Head, Procurement

Recommended by:

HELEN GRACE B. YAP
 BAC Chairman


Approved by:

LESLIE ANTHONY S. MOLINA
 District Engineer


Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO
Updated as of June 10, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PUP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300104223668000	21-HE-0062 Local Program-Buildings and Other Structures- Multipurpose/facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Bugho, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020- 12/24/2020	01/11/2021	03/05/2021	03/15/2021		GoP	4,950,495.04		4,950,495.04	Construction/Rehabilitation of Multi-Purpose Building
300104223669000	21-HE-0063 Local Program-Buildings and Other Structures- Multipurpose/facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Bulacao, Talisay City, Cebu	Construction Section	No	Competitive Bidding	2/5/2021- 2/11/2021	03/01/2021	04/19/2021	04/29/2021		GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multipurpose Building
300104223670000	21-HE-0064 Local Program-Buildings and Other Structures- Multipurpose/facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Cababatan, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/7/2020- 12/13/2020	12/28/2020	02/22/2021	02/25/2021		GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multipurpose Building
300104223671000	21-HE-0065 Local Program-Buildings and Other Structures- Multipurpose/facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Cabungahan, Naga City, Cebu	Construction Section	No	Competitive Bidding	1/22/2021- 1/28/2021	02/10/2021	03/31/2021	04/12/2021		GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multipurpose Building
300104223672000	21-HE-0066 Local Program-Buildings and Other Structures- Multipurpose/facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Candilawan, Talisay City, Cebu	Construction Section	Yes	Competitive Bidding	12/7/2020- 12/13/2020	12/28/2020	02/22/2021	02/25/2021		GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multipurpose Building
300104223673000	21-HE-0067 Local Program-Buildings and Other Structures- Multipurpose/facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Cagay, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	12/7/2020- 12/13/2020	12/28/2020	02/22/2021	02/25/2021		GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multipurpose Building

Submitted by:

LALAIN D. CAUSIN
 Head, Procurement

Recommended by:

HELEN GRACE B. YAP
 BAC Chairman

Approved by:

LESLIE ANTHONY S. MOON
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO
Updated as of June 10, 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award/Contract Signing			Total	MOOE	CO	
300104223674000	21-HE-0068 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multipurpose Building, Barangay Camp 4, Talisay City, Cebu	Construction Section	No	Competitive Bidding	5/21/2021-5/27/2021	06/09/2021	08/02/2021	08/11/2021	Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multipurpose Building
300104223675000	21-HE-0069 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multipurpose Building, Barangay Can-aga, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	12/7/2020-12/13/2020	12/28/2020	02/22/2021	02/25/2021	Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multipurpose Building
300104223676000	21-HE-0070 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multipurpose Building, Barangay Candaguit, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	12/7/2020-12/13/2020	12/28/2020	02/22/2021	02/25/2021	Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multipurpose Building
300104223677000	21-HE-0071 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multipurpose Building, Barangay Cantao-an, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020-12/24/2020	01/11/2021	03/05/2021	03/15/2021	Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multipurpose Building
300104223678000	21-HE-0072 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multipurpose Building, Barangay Candarioy, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/19/2020-11/25/2020	12/09/2020	02/03/2021	02/13/2021	Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223679000	21-HE-0073 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multipurpose Building, Barangay Central Pobacion, Naga City, Cebu	Construction Section	No	Competitive Bidding	1/22/2021-1/28/2021	02/10/2021	03/31/2021	04/12/2021	Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by:

LALAIN D. CAUSIN
 Head, Procurement

Recommended by:

HELEN GRACE B. YAP
 BAC Chairman

Approved by:

LESLIE ANTHONY S. MOLINA
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO
Updated as of June 10, 2021


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223680000	21-HE-0074 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Cogon, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020- 12/24/2020	01/11/2021	03/05/2021	03/15/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223681000	21-HE-0075 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Colon, Naga City, Cebu	Construction Section	No	Competitive Bidding	2/5/2021- 2/11/2021	03/01/2021	04/19/2021	04/29/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223682000	21-HE-0076 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Dugan, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	1/19/2020- 1/25/2020	12/09/2020	02/03/2021	02/13/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223683000	21-HE-0077 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Dumlog, Talisay City, Cebu	Construction Section	No	Competitive Bidding	3/12/2021- 3/18/2021	03/31/2021	05/24/2021	06/02/2021	GoP	2,970,000.00		2,970,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223684000	21-HE-0078 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay East Poblacion, Naga City, Cebu	Construction Section	No	Competitive Bidding	1/22/2021- 1/28/2021	02/10/2021	03/31/2021	04/12/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223685000	21-HE-0079 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Gumbangcoan, Sibonga, Cebu	Construction Section	No	Competitive Bidding	2/5/2021- 2/11/2021	03/01/2021	04/19/2021	04/29/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by:

LALAINA D. CAUSIN
 Head, Procurement

Recommended by:

HELEN GRACE B. YAP
 BAC Chairman

Approved by:

LESLIE ANTHONY S. AQUINO
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO
Updated as of June 10, 2021


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223686000	21-HE-0080 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multipurpose Building, Barangay Ilaya, San Fernando, Cebu	Construction Section	No	Competitive Bidding	05/13/2021-5/19/2021	06/01/2021	07/23/2021	08/02/2021	GoP			1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223687000	21-HE-0081 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multipurpose Building, Barangay Inayagan, Naga City, Cebu	Construction Section	No	Competitive Bidding	1/22/2021-1/28/2021	02/10/2021	03/01/2021	04/12/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223688000	21-HE-0082 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multipurpose Building, Barangay Inoburan, Naga City, Cebu	Construction Section	No	Competitive Bidding	2/27/2021-3/5/2021	03/22/2021	05/14/2021	05/23/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223689000	21-HE-0083 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multipurpose Building, Barangay Jacupan, Talisay City, Cebu	Construction Section	No	Competitive Bidding	6/10/2021-6/16/2021	06/29/2021	08/23/2021	09/01/2021	GoP	4,950,000.00		4,950,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223689000	21-HE-0084 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multipurpose Building, Barangay Jaguntal, Naga City, Cebu	Construction Section	No	Competitive Bidding	2/27/2021-3/5/2021	03/22/2021	05/14/2021	05/23/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223691000	21-HE-0085 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multipurpose Building, Barangay Lagiang, Talisay City, Cebu	Construction Section	No	Competitive Bidding	2/5/2021-2/11/2021	03/01/2021	04/19/2021	04/29/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by:

LALINE B. CAUSIN
 Head, Procurement

Recommended by:

HELEN GRACE B. YAP
 BAC Chairman

Approved by:

LESLIE ANTHONY S. YAP
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO
Updated as of June 10, 2021


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IBR/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223692000	21-HE-0066 Local Program-Buildings and Other Structures- Multipurpose/facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Lamaan, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/27/2020- 12/2/2020	12/16/2020	02/10/2021	02/20/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223693000	21-HE-0067 Local Program-Buildings and Other Structures- Multipurpose/facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Lanao, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	11/27/2020- 12/2/2020	12/16/2020	02/10/2021	02/20/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223694000	21-HE-0068 Local Program-Buildings and Other Structures- Multipurpose/facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Langatad, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020- 12/24/2020	01/11/2021	03/05/2021	03/15/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223695000	21-HE-0069 Local Program-Buildings and Other Structures- Multipurpose/facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Lantawan, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/10/2020- 12/16/2020	12/29/2020	02/19/2021	03/01/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223696000	21-HE-0090 Local Program-Buildings and Other Structures- Multipurpose/facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Lawaan I, Talisay City, Cebu	Construction Section	No	Competitive Bidding	6/10/2021- 6/16/2021	06/29/2021	08/23/2021	09/01/2021	GoP	1,980,000.00		1,980,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223698000	21-HE-0091 Local Program-Buildings and Other Structures- Multipurpose/facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Lawaan II, Talisay City, Cebu	Construction Section	No	Competitive Bidding	2/5/2021- 2/11/2021	03/01/2021	04/19/2021	04/29/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223697000	21-HE-0092 Local Program-Buildings and Other Structures- Multipurpose/facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Lawaan III, Talisay City, Cebu	Construction Section	No	Competitive Bidding	4/30/2021- 5/6/2021	05/19/2021	07/06/2021	07/15/2021	GoP			1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by:

LALAIN D. CAUSIN
 Head, Procurement

Recommended by:

HELEN GRACE B. YAP
 BAC Chairman

Approved by:

LESLIE ANTHONY SANCINIA
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO
Updated as of June 10, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223699000	21-HE-0083 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multi-purpose Building, barangay Lito, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/23/2020-11/29/2020	12/14/2020	02/09/2021	02/16/2021	Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223700000	21-HE-0084 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction/Rehabilitation of Multi-Purpose Building Barangay Liburon, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/10/2020-12/16/2020	12/29/2020	02/19/2021	03/01/2021	Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223701000	21-HE-0085 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction/Rehabilitation of Multi-Purpose Building, Barangay Linao, Talisay City, Cebu	Construction Section	No	Competitive Bidding	3/12/2021-3/19/2021	03/03/2021	05/24/2021	06/02/2021	Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223702000	21-HE-0086 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multi-purpose Building, barangay Lindogon, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/23/2020-11/29/2020	12/14/2020	02/09/2021	02/16/2021	Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223703 001	21-HE-0087 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multi-purpose Building, Barangay Lutac, Naga City, Cebu	Construction Section	No	Competitive Bidding	1/22/2021-1/28/2021	02/10/2021	03/03/2021	04/12/2021	Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223704000	21-HE-0088 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multi-purpose Building, Barangay Magcagon, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	12/17/2020-12/13/2020	12/28/2020	02/22/2021	02/25/2021	Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223704000	21-HE-0089 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure program-Construction/Rehabilitation of Multi-purpose Building, Barangay Maghaway, Talisay City, Cebu	Construction Section	No	Competitive Bidding	5/21/2021-5/27/2021	06/09/2021	08/02/2021	08/11/2021	Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by:

LALAIN B. GAUSIN
 Head, Procurement

Recommended by:


HELEN GRACE B. YAP
 BAC Chairman

Approved by:

LESLIE ANTHONY S. MOYER
 District Engineer


Final Annual Procurement Plan for Civil Works FY 2021 - Cebu 2nd DEO
Updated as of June 10, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of Bids (BIRE)	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300104223706000	21-HE-0100 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Magisco, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/10/2020- 12/16/2020	12/29/2020	02/19/2021	03/10/2021		Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223707000	21-HE-0101 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Mainit, Cebu	Construction Section	Yes	Competitive Bidding	12/17/2020- 12/13/2020	12/28/2020	02/22/2021	02/25/2021		Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223708000	21-HE-0102 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Maranad, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/19/2020- 11/25/2020	12/09/2020	02/03/2021	02/13/2021		Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223709000	21-HE-0103 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay mangyan, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/27/2020- 12/22/2020	12/16/2020	02/10/2021	02/20/2021		Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223710000	21-HE-0104 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Mampis, Talisay City, Cebu	Construction Section	Yes	Competitive Bidding	11/23/2020- 11/29/2020	12/14/2020	02/08/2021	02/16/2021		Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223711000	21-HE-0105 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Mayana, Naga City, Cebu	Construction Section	No	Competitive Bidding	3/12/2021- 3/19/2021	03/31/2021	05/24/2021	06/02/2021		Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223712000	21-HE-0106 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Moron, Talisay City	Construction Section	No	Competitive Bidding	3/12/2021- 3/19/2021	03/31/2021	05/24/2021	06/02/2021		Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by:

LALAIN D. CAUSIN
 Head, Procurement

Recommended by:

HELEN GRACE B. YAP
 BAC Chairman

Approved by:

LESLIE ANTHONY S. MOLINA
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021 - Cebu 2nd DEO
Updated as of June 10, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223713000	21-HE-0107 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Nalad, Naga City, Cebu	Construction Section	No	Competitive Bidding	1/22/2021- 1/28/2021	02/10/2021	03/31/2021	04/12/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223714000	21-HE-0108 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay North Poblacion, Naga City, Cebu	Construction Section	No	Competitive Bidding	2/27/2021- 3/6/2021	03/22/2021	05/14/2021	05/23/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223715000	21-HE-0109 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Panaderan, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/10/2020- 12/16/2020	12/29/2020	02/19/2021	03/01/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223716000	21-HE-0110 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Pangdan, Naga City, Cebu	Construction Section	No	Competitive Bidding	1/22/2021- 1/28/2021	02/10/2021	03/31/2021	04/12/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223717000	21-HE-0111 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Papan, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/19/2020- 11/25/2020	12/09/2020	02/03/2021	02/13/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223718000	21-HE-0112 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Patag, Naga City, Cebu	Construction Section	No	Competitive Bidding	2/5/2021- 2/11/2021	03/01/2021	04/19/2021	04/29/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by:

LALAIN D. CAUSIN
 Head, Procurement

Recommended by:

HELEN GRACE B. YAP
 BAC Chairman

Approved by:

LESLIE ANTHONY S. MIRON
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO
Updated as of June 10, 2021


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PPP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/B/E	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223719000	21-HE-0113 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Pilaon, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020- 12/24/2020	01/11/2021	03/05/2021	03/15/2021	Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223720000	21-HE-0114 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Pobladon North, San Fernando, Cebu	Construction Section	No	Competitive Bidding	4/30/2021- 5/6/2021	05/19/2021	07/06/2021	07/15/2021	Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223721000	21-H-0115 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Pobladon South, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020- 12/24/2020	01/11/2021	03/05/2021	03/15/2021	Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223722000	21-HE-0116 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Pobladon, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/27/2020- 12/22/2020	12/16/2020	02/10/2021	02/20/2021	Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223723000	21-HE-0117 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Pobladon, Talisay City, Cebu	Construction Section	No	Competitive Bidding	2/27/2021- 3/5/2021	03/22/2021	05/14/2021	05/23/2021	Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223724000	21-HE-0118 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Poon, Talisay City, Cebu	Construction Section	No	Competitive Bidding	4/16/21- 4/22/2021	05/05/2021	06/28/2021	06/30/2021	Gap	1,980,000.00		1,980,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by:

LALAIN B. GAUSIN
 Head, Procurement

Recommended by:

HELEN GRACE B. YAP
 BAC Chairman


Approved by:

LESLIE ANTHONY S. MOLINA
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO
Updated as of June 10, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223725000	21-HE-0119 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Sabang, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/23/2020- 11/29/2020	12/1/4/2020	02/06/2021	02/16/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223726000	21-HE-0120 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay San Isidro, San Fernando, Cebu	Construction Section	No	Competitive Bidding	5/13/2021- 5/19/2021	06/01/2021	07/23/2021	08/02/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223727000	21-HE-0121 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay San Isidro, Talisay City, Cebu	Construction Section	No	Competitive Bidding	5/7/2021- 5/13/2021	05/26/2021	07/1/4/2021	07/23/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223728000	21-HE-0122 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay San Roque, Talisay City, Cebu	Construction Section	No	Competitive Bidding	4/30/2021- 5/6/2021	05/19/2021	07/06/2021	07/15/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223729000	21-HE-0123 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Sangat, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020- 12/24/2020	01/11/2021	03/05/2021	03/15/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223730000	21-HE-0124 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Sayo, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/27/2020- 12/2/2020	12/16/2020	02/10/2021	02/20/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by:

LALAIN D'CAUSIN
 Head, Procurement

Recommended by:

HELEN GRACE B. YAP
 BAC Chairman

Approved by:

LESLIE ANTHONY S. MORALES
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021 - Cebu 2nd DEO
Updated as of June 10, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement Posting of IBREI	Submission/ opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223731000	21-HE-0125 Local Program-Buildings and Other Structures- Multipurpose/facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Simata, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020- 12/24/2020	01/11/2021	03/05/2021	03/15/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223732000	21-HE-0126 Local Program-Buildings and Other Structures- Multipurpose/facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay South Poblacion, Naga City, Cebu	Construction Section	No	Competitive Bidding	3/1/2021- 3/18/2021	03/31/2021	05/24/2021	06/02/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223733000	21-HE-0127 Local Program-Buildings and Other Structures- Multipurpose/facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Tabunan, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/10/2020- 12/16/2020	12/29/2020	02/19/2021	03/01/12/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223734000	21-HE-0128 Local Program-Buildings and Other Structures- Multipurpose/facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Tabunoc, Taisay City, Cebu	Construction Section	Yes	Competitive Bidding	12/10/2020- 12/16/2020	12/29/2020	02/19/2021	03/01/12/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223735000	21-HE-0129 Local Program-Buildings and Other Structures- Multipurpose/facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Taglagumit, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	11/23/2020- 11/29/2020	12/14/2020	02/06/2021	02/16/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223736000	21-HE-0130 Local Program-Buildings and Other Structures- Multipurpose/facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Tanatas, San Fernando, Cebu	Construction Section	No	Competitive Bidding	5/7/2021- 5/13/2021	05/26/2021	07/14/2021	07/23/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by:

LALAINIE D. CAUSIN
 Head, Procurement

Recommended by:

HELEN GRACE B. YAP
 BAC Chairman

Approved by:

LESLIE ANTHONY S. MOLINA
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021 - Cebu 2nd DEO
Updated as of June 10, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IBR/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223737000	21-HE-0131 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Tangke, Naga City, Cebu	Construction Section	No	Competitive Bidding	2/27/2021- 3/5/2021	03/22/2021	05/14/2021	05/23/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223738000	21-HE-0132 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Tangke, Talisay City, Cebu	Construction Section	No	Competitive Bidding	2/5/2021- 2/11/2021	03/01/2021	04/19/2021	04/29/2021	GoP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223739000	21-HE-0133 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Tapul, Talisay City, Cebu	Construction Section	No	Competitive Bidding	2/5/2021- 2/11/2021	03/01/2021	04/19/2021	04/29/2021	GoP	3,000,000.00		3,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223740000	21-HE-0134 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Tinaan, Naga City, Cebu	Construction Section	No	Competitive Bidding	3/12/2021- 3/18/2021	03/01/2021	05/24/2021	06/02/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223741000	21-HE-0135 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Tinubdan, San Fernando, Cebu	Construction Section	No	Competitive Bidding	6/10/2021- 6/16/2021	06/29/2021	08/23/2021	09/01/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223742000	21-HE-0136 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Tonggo, San Fernando, Cebu	Construction Section	No	Competitive Bidding	5/7/2021- 5/13/2021	05/26/2021	07/14/2021	07/23/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223743000	21-HE-0137 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Tubod, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/10/2020- 12/16/2020	12/29/2020	02/19/2021	03/01/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by:

LALAIN D. CAUSIN
 Head, Procurement

Recommended by:

HELEN GRACE B. YAP
 BAC Chairman

Approved by:


LESLIE ANTHONY S. MANA
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO
Updated as of June 10, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/B/E	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223744000	21-HE-0138 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Tubod, Sionga, Cebu	Construction Section	Yes	Competitive Bidding	11/23/2020- 11/29/2020	12/14/2020	02/06/2021	02/16/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223745000	21-HE-139 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Tuyan, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	11/23/2020- 11/29/2020	12/14/2020	02/06/2021	02/16/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223746000	21-HE-0140 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Uling, Naga City, Cebu	Construction Section	No	Competitive Bidding	3/12/2021- 3/18/2021	03/31/2021	05/24/2021	06/02/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223747000	21-HE-0141 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay West Pobacion, Naga City, Cebu	Construction Section	No	Competitive Bidding	1/22/2021- 1/28/2021	02/10/2021	03/31/2021	04/12/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223748000	21-HE-0142 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Greenhills, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/10/2020- 12/16/2020	12/29/2020	02/19/2021	03/01/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300117209608000	21-HE-0147 Local Program-Local Roads and bridges-Local Roads-Local Infrastructure Program-Concreting of Local Road, barangay Tapul-Mampis, Talsay City	Construction Section	Yes	Competitive Bidding	11/26/2020- 12/2/2020	12/15/2020	02/07/2021	02/17/2021	GoP	23,750,000.00		23,750,000.00	Concreting of Local Road

Submitted by:

LALAIN D. CAUSIN
 Head, Procurement

Recommended by:

HELEN GRACE B. YAP
 BAC Chairman

Approved by:

LESLIE ANTHONY S. NOTICA
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO
Updated as of June 10, 2021


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IBR/EI	Submission/ opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300211100161000	21-HE-0150 Convergence and Special Support Program- Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239-Installation of Road Safety Devices and Asphalt Overlay 100mm along N. Bacalso Ave (Cebu South Road) K0010+800-K0011+800, Talisay City to Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	11/26/2020- 12/2/2020	12/15/2020	02/07/2021	02/17/2021	GoP	58,865,000.00		58,865,000.00	Installation of Road Safety Devices and Asphalt Overlay 100mm
300211100162000	21-HE-0151 Convergence and Special Support Program- Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239-Installation of Road Safety Devices and Asphalt Overlay 100mm along N. bacalso Ave (Cebu South Road) K0013+470-K0014+725, Talisay City to Minglanilla, Cebu	Construction Section	Yes	Competitive Bidding	11/26/2020- 12/2/2020	12/15/2020	02/07/2021	02/17/2021	GoP	73,340,000.00		73,340,000.00	Installation of Road Safety Devices and Asphalt Overlay 100mm
300211100163000	21-HE-0152 Convergence and Special Support Program- Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239-Installation of Road Safety Devices and Asphalt Overlay 100mm along N. bacalso Ave (Cebu South Road) K0016+750-K0017+750, Minglanilla to City of Naga, Cebu	Construction Section	Yes	Competitive Bidding	11/26/2020- 12/2/2020	12/15/2020	02/07/2021	02/17/2021	GoP	58,865,000.00		58,865,000.00	Installation of Road Safety Devices and Asphalt Overlay 100mm
300109201031000	21-HE-0153 Local program-Flood Control and Drainage- Drainage/Protection Works-Construction/Improvement of Slope Protection Structure in Barangay Balingong, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	11/26/2020- 12/2/2020	12/15/2020	02/07/2021	02/17/2021	GoP	7,920,000.00		7,920,000.00	Construction/Improvement of Slope Protection Structure
300103203639000	21-HE-0154 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Lawaan I, Talisay City	Construction Section	No	Competitive Bidding	2/5/2021- 2/11/2021	03/07/2021	04/19/2021	04/29/2021	GoP	2,940,000.00		2,940,000.00	Construction/Improvement of Slope Protection Structure
	21-HE-0155 Concreting of Brgy. Tubod FMR, Brgy. Tubod, San Fernando, Cebu	Construction Section	No	Competitive Bidding	2/27/2021- 3/5/2021	03/22/2021	05/14/2021	05/23/2021	GoP	9,950,000.00		9,950,000.00	Concreting of Barangay Road
300106200573000	21-HE-0156 Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Flood Control Structures/ Facilities- Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of Tinaan River Flood Control Structure, Naga City, Cebu	Construction Section	No	Competitive Bidding	2/27/2021- 3/5/2021	03/22/2021	05/14/2021	05/23/2021	GoP	77,200,000.00		77,200,000.00	Construction of Flood Control Structure

Submitted by:

LALAIN D. GAUSIN
 Head, Procurement

Recommended by:

HELEN GRACE B. YAP
 BAC Chairman


Approved by:

LESLIE ANTHONY S. MOJICA
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021 - Cebu 2nd DEO
Updated as of June 10, 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300106200571000	21-HE-0157 Organizational Outcome 2: Protect Lives and Properties Against major Floods-Flood Management Program-Flood Control Structures/ Facilities-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of San Isidro River Flood Control Structure, San Fernando, Cebu	Construction Section	No	Competitive Bidding	2/27/2021-3/5/2021	03/22/2021	05/14/2021	05/23/2021	G&P	77,200,000.00		77,200,000.00	Construction of Flood Control Structure
300106200576000	21-HE-0158 Organizational Outcome 2: Protect Lives and Properties Against major Floods-Flood Management Program-Flood Control Structures/ Facilities-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of Valladolid River Flood Control Structure, Carcar City, Cebu	Construction Section	No	Competitive Bidding	2/27/2021-3/5/2021	03/22/2021	05/14/2021	05/23/2021	G&P	77,200,000.00		77,200,000.00	Construction of Flood Control Structure
	21-HE-0159 Installation of Additional Structured Network Cabling and Electrical for the New DPWH Cebu 2nd District Engineering Office Building, Blassong, Talisay City, Cebu	Construction Section	No	Competitive Bidding	3/5/2021-3/11/2021	03/24/2021	05/16/2021	05/22/2021	G&P	4,455,443.00		4,455,443.00	Installation of Additional Structured Network Cabling and Electrical
300117209809000	21-HE-0160 Local Infrastructure Program-Concreting of Road with Drainage Barangay Poo, Talisay City	Construction Section	No	Competitive Bidding	3/5/2021-3/11/2021	03/24/2021	05/16/2021	05/22/2021	G&P	9,900,000.00		9,900,000.00	Concreting of Road
	21-HE-0161 Preventive Maintenance-Reblocking of Concrete Pavement along Nalaino Bacalso Avenue at K0025+020-K0025+250, Languad, Naga City, Cebu	Maintenance Section	No	Competitive Bidding	3/5/2021-3/11/2021	03/24/2021	05/16/2021	05/22/2021	G&P	2,000,000.00		2,000,000.00	Reblocking of Concrete Pavement
	21-HE-0162 Construction of Concrete Lined Canal along Nalaino Bacalso Avenue, K0025+450-K0025+465 (Right Side), Naga City, Cebu	Maintenance Section	No	Competitive Bidding	3/12/2021-3/18/2021	03/31/2021	05/24/2021	05/02/2021	G&P	370,000.00	370,000.00		Construction of Concrete Lined Canal
300104223652000	21-HE-0163 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Social Services Building, Talisay City Hall Compound, Barangay Laman II, Talisay City, Cebu	Construction Section	No	Competitive Bidding	4/19/21-4/22/2021	05/05/2021	06/28/2021	06/30/2021	G&P	39,600,000.00		39,600,000.00	Construction/Rehabilitation of Multi-Purpose Building
300117209810000	21-HE-0164 Local Roads and Bridges-Local Roads-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of Road (New City Center) in Carcar City, Cebu	Construction Section	No	Competitive Bidding	4/19/21-4/22/2021	05/05/2021	06/28/2021	06/30/2021	G&P	19,800,000.00		19,800,000.00	Concreting of Road

Submitted by:

LALAINÉ D. CAUSIN
 Head, Procurement

Recommended by:

HELEN GRACE B. YAP
 BAC Chairman

Approved by:


LESLIE ANTHONY S. ALIENA
 District Engineer


Final Annual Procurement Plan for Civil Works FY 2021 - Cebu 2nd DEO
Updated as of June 10, 2021

Code (PAP)	Procurement Program/Project	PMOI End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IBR/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300104223749000	21-HE-0165 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Improvement of Hall of Justice Building, Talisay City Hall Compound, Barangay Lawaan II, Talisay City, Cebu	Construction Section	No	Competitive Bidding	4/19/21- 4/22/2021	05/05/2021	06/28/2021	06/30/2021		GoP	9,900,000.00		9,900,000.00	Improvement of Multi-Purpose Building
	21-HE-0166 Repair/Maintenance of Revetment along Pigman River, Minglanilla, Cebu	Maintenance Section	No	Competitive Bidding	4/19/21- 4/22/2021	05/05/2021	06/28/2021	06/30/2021		GoP	3,000,000.00	3,000,000.00		Repair/Maintenance of Revetment
300104223749000	21-HE-0167 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Bulacao, Talisay City, Cebu	Construction Section	No	Competitive Bidding	4/30/2021- 5/6/2021	05/19/2021	07/06/2021	07/15/2021		GoP	2,970,000.00		2,970,000.00	Rehabilitation of Multi-Purpose Building
300103203641000	21-HE-0168 Local Program-Buildings and Other Structures- Multipurpose/Facilities- Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects- Construction/Rehabilitation of Multi-Purpose Building, Barangay Poblacion 3, Carcar City, Cebu	Construction Section	No	Competitive Bidding	5/7/2021- 5/13/2021	05/26/2021	07/14/2021	07/23/2021		GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
300211100175000	21-HE-0169 Convergence and Special Support Program- Special Road Fund-Motor Vehicle Users Charge (MVUC) as per RA 11238-Reconstruction of National Roads with Shops, Slopes, Collapse and Landslide Cebu Toledo Wharf Road K0018+850-K0019+580, Camp 5, Talisay City, Cebu	Construction Section	No	Competitive Bidding	5/7/2021- 5/13/2021	05/26/2021	07/14/2021	07/23/2021		GoP	96,500,000.00		\$6,500,000.00	Reconst of National Roads with Shops, Slopes Collapse and Landslide
	21-HE-0170 Concreting of Brgy. Banlot FMR, Sibonga, Cebu	Construction Section	No	Competitive Bidding	5/13/2021- 5/19/2021	06/01/2021	07/23/2021	08/02/2021		GoP	12,437,500.00		12,437,500.00	Concreting of Barangay Road
310208100366000	21-HE-0171 ORGANIZATIONAL OUTCOME 1: Ensure safe and reliable National Road System-Network Development Program-Of-Carriageway Improvement- Secondary Roads-Cebu Toledo Wharf Road, Right Side- K0011+245-K0011+287, K0011+300- K0011+387, K0011+642-K0011+729, K0011+917- K0012+000, K0015+618-K0016+554, K0017+336- K0017+375, K0017+375-K0017+430, K0018+818- K0019+100 Left Side-K0011+337-K0011+540, K0011+642- K0011+729, K0011+729-K0011+917, K0014+421- K0014+524, K0015+618-K0016+554, K0017+336- K0017+375, Cebu Toledo Wharf Road, Talisay City, Cebu	Construction Section	No	Competitive Bidding	5/21/2021- 5/27/2021	06/09/2021	08/02/2021	08/11/2021		GoP	39,200,000.00		39,200,000.00	Off-Carriageway Improvement: Shoulder Paving/Construction

Submitted by:

LALAIKED GRASIN
 Head, Procurement

Recommended by:

HELEN GRACE B. YAP
 BAC Chairman


Approved by:

LESLIE ANTHONY S. MONTANA
 District Engineer


Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO
Updated as of June 10, 2021

Code (PAP)	Procurement Program/Project	PMO/ Ent-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/R/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21-HE-0172 Repair and Maintenance of Road Safety Facilities-1. Onstallation of Metal Beam Guardrails, Warning Signages, and ReflectORIZED Thermoplastic Pavement Marker Along Cebu 2nd Area of Jurisdiction 2. Restoration of Slope Protection with Concrete Parapet/Barrier along Sibonga-Dumanjug Road at K0055+500, Sibonga, Cebu	Maintenance Section	No	Competitive Bidding	5/28/2021- 6/3/2021	06/16/2021	08/09/2021	08/16/2021	GoP	2,398,000.00	2,398,000.00		Repair and Maintenance of Road Safety Facilities
310208100312000	21-HE-0173 ORGANIZATIONAL OUTCOME 1: Ensure safe and Reliable National Road System-Network Development Program-Off-Carriageway Improvement-Secondary Roads-Cebu Toledo Vihar Road, Right Side-K0019+861-K0019+916, K0020+083-K0020+111, K0021+000-K0021+075, K0021+075-K0021+122, K0022+080-K0022+596, Left Side-K0020+080-K0022+596, K0022+596-K0022+621, K0022+700-K0022+01; Right Side-K0022+621-K0024+320, For additional one lane road: Right Side-K0019+000-K0019+100, Left Side-K0019+628-K0019+732, K0019+861-K0022+703, K0023+000-K0023+335, K0023+440-K0023+579, K0024+010-K0020+000, K0020+145-K0020+170, K0020+620-K0020+663, K0020+731, K0020+889, K0020+962-K0021+146, K0023+077-K0023+177, K0024+230-K0024+479, For hard Rock Excavation: Left Side-K0019+861-K0020+000, K0020+145-K0020+170, K0020+620-K0020+663, K0020+731-K0020+889, K0020+962-K0021+146, K0023+077-K0023+177, Cebu Toledo Vihar Road, Talisay City, Cebu	Construction Section	No	Competitive Bidding	5/28/2021- 6/3/2021	06/16/2021	08/09/2021	08/16/2021	GoP	96,500,000.00		96,500,000.00	Off-Carriageway Improvement Shoulder paving/Construction
300103203640000	21-HE-0174 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Construction/Repair/rehabilitation/Improvement of various Infrastructure including Local Projects-Construction/Rehabilitation of Multipurpose Building, Barangay East Poblacion, Naga City, Cebu	Construction Section	No	Competitive Bidding	5/28/2021- 6/3/2021	06/16/2021	08/09/2021	08/16/2021	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
300104223751000	21-HE-0175 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction/Rehabilitation of Multi-Purpose Building, Barangay Cuarnos, Minglanilla, Cebu	Construction Section	No	Competitive Bidding	6/3/2021- 6/9/2021	06/22/2021	08/16/2021	08/25/2021	GoP	4,950,000.00		4,950,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by:

LALAIN D. CAUSIN
 Head, Procurement

Recommended by:

HELEN GRACE B. YAP
 BAC Chairman

Approved by:

LESLIE ANTHONY S. MONTANA
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021 - Cebu 2nd DEO
Updated as of June 10, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IBR/EI	Submission of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223651000	21-HE-0176 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction of Multi-Purpose Building, Barangay Poblacion, Talisay City, Cebu	Construction Section	Yes	Competitive Bidding	6/3/2021- 6/9/2021	08/22/2021	09/16/2021	08/25/2021	GoP	9,900,000.00		9,900,000.00	Construction/Rehabilitation of Multi-Purpose Building
	21-HE-0177 Concreting of Brgy Tapul to Brgy. Manipis FMR, Brgy Tapul and Brgy. Manipis, Talisay City, Cebu	Construction Section	No	Competitive Bidding	6/10/2021- 6/16/2021	08/29/2021	09/23/2021	09/01/2021	GoP	12,437,500.00		12,437,500.00	Concreting of Barangay Road

Submitted by:

LALAIN D. GAOSIN
 Head, Procurement

Recommended by:

HELEN GRACE B. YAP
 BAC Chairman

Approved by:

LESLIE ANTHONY S. MEDINA
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Updated Annual Procurement Plan for the Procurement of Goods FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Safety and Occupational Products	Planning & Design Section	Small Value Procurement					GOP	475,000.00		475,000.00	
2	Information Technology	BAC, Procurement, and Monitoring offices	Small Value Procurement					GOP	300,000.00		300,000.00	
3	Office Equipment Supplies and Consumables	BAC, Procurement, and Monitoring offices	Small Value Procurement					GOP	60,000.00		60,000.00	

Submitted by:

LALAINÉ D. CAUSIN
Head, Procurement

Recommended by:

HELEN GRACE B. YAP
BAC Chairperson

Approved by:

LESLIE ANTHONY S. MOLINA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Updated Annual Procurement Plan for the Procurement of Goods FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
1	Construction Materials and Supplies	Maintenance Section	Small Value Procurement						GOP	801,360.00		801,360.00	
2	Information Technology	Planning & Design Section	Small Value Procurement						GOP	400,000.00		400,000.00	
3	Information Technology Parts, & Accessories, & Perip	Planning & Design Section	Small Value Procurement						GOP	142,000.00		142,000.00	
4	Office Equipments	Planning & Design Section	Small Value Procurement						GOP	900,000.00		900,000.00	
5	Safety and Occupational Products	Planning & Design Section	Small Value Procurement						GOP	72,000.00		72,000.00	

Submitted by:

LALAINIE D. CAUSIN
Head, Procurement

Recommended by:

HELEN GRACE B. YAP
BAC Chairperson

Approved by:

LESLIE ANTHONY S. MOLINA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Updated Annual Procurement Plan for the Procurement of Goods FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of TB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Vehicle Repair and Maintenance	Administrative, Construction, Quality Assurance, Planning & Design, Finance, and Maintenance sections	Public Bidding					GOP	2,720,000.00	1,600,000.00	1,120,000.00	

Submitted by:


LALAINÉ D. CAUSIN
Head, Procurement

Recommended by:


HELEN GRACE B. YAP
BAC Chairperson

Approved by:


LESLIE ANTHONY S. MOLINA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Updated Annual Procurement Plan for the Procurement of Goods FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Safety and Occupational Products	Planning & Design, Maintenance, Administrative, Quality Assurance, Finance sections, DE & ADE offices, BAC & Procurement Office	Small Value Procurement					GOP	994,000.00		994,000.00	
2	Information Technology	Quality Assurance Section	Small Value Procurement					GOP	160,000.00		160,000.00	
3	Lifting Equipment and Accessories	Maintenance Section	Small Value Procurement					GOP	875,000.00		875,000.00	
4	Vehicle Parts and Accessories	Maintenance Section	Small Value Procurement					GOP	100,000.00		100,000.00	

Submitted by:

LALAINÉ D. CAUSIN
Head, Procurement

Recommended by:

HELEN GRACE B. YAP
BAC Chairperson

Approved by:

LESLIE ANTHONY S. MOLINA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Updated Annual Procurement Plan for the Procurement of Goods FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/RET	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
1	Mailing Supplies	Administrative Section	Direct Contracting					GOP	8,000.00	-	8,000.00	
2	Construction Materials and Supplies	Maintenance Section	Small Value Procurement					GOP	992,250.00	992,250.00	-	

Submitted by:


LALAIN D. CAUSIN
Head, Procurement

Recommended by:


HELEN GRACE B. YAP
BAC Chairperson

Approved by:


LESLIE ANTHONY S. MOLINA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Updated Annual Procurement Plan for the Procurement of Goods Non-CSE FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Information Technology	Construction Section & BAC Office	Small Value					GOP	970,000.00		970,000.00	
2	Safety and Occupational Products	Construction and Administrative sections	Small Value					GOP	275,000.00		275,000.00	
3	Vehicle Maintenance	Planning & Design Section	Small Value					GOP	120,000.00		120,000.00	

Submitted by:


LALAIN D. CAUSIN
Head, Procurement

Recommended by:


HELEN GRACE B. YAP
BAC Chairperson

Approved by:


LESLIE ANTHONY S. MOLINA
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Updated Annual Procurement Plan for the Procurement of Goods CSE FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Information Technology	Administrative and Planning & Design sections	Small Value					GOP	870,000.00		870,000.00	

Submitted by:


LALAIN D. CAUSIN
Head, Procurement

Recommended by:


HELEN GRACE B. YAP
BAC Chairperson

Approved by:


LESLIE ANTHONY S. MOLINA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Updated Annual Procurement Plan for the Procurement of Goods Non-CSE FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Vehicle Maintenance	Maintenance Section	Small Value					GOP	235,000.00	235,000.00		

Submitted by:


LALAINÉ D. CAUSIN
Head, Procurement

Recommended by:


HELEN GRACE B. YAP
BAC Chairperson

Approved by:


LESLIE ANTHONY S. MOLINA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Updated Annual Procurement Plan for the Procurement of Goods Non-CSE FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Vehicle Parts and Accessories	Maintenance Section	Small Value					GOP	356,100.00	356,100.00		
2	Hardware and Construction Supplies	Maintenance Section	Small Value					GOP	714,000.00	714,000.00		

Submitted by:

LALAINÉ D. CAUSIN
Head, Procurement

Recommended by:

ROY M. ALVIZO
BAC Chairperson

Approved by:

LESLIE ANTHONY S. BOLINA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawaan, Talisay City

CERTIFICATION

This is to certify that this office did not procure any Consulting Services project for the 1st Semester of 2021.

Done this 21st day of June 2021 at Lawaan, Talisay City, Cebu


LESLIE ANTHONY S. MOLINA
District Engineer

RO7.12 DE/SCM/LDC
let-*certification no consulting services1st semester 2021*