



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Leyte First District Engineering Office VIII
Pawing, Palo, Leyte

| |
|-----------------------|
| DPWH LEYTE 1ST DEO |
| RMU, HRAS |
| DATE: <u>03.30.21</u> |
| FILE No.: <u>185</u> |

March 30, 2021

MEMORANDUM

FOR : NERIE D. BUENO
Regional Director
DPWH Regional Office VIII
Baras, Palo
Leyte

ATTENTION : Procurement Staff/BAC Office

SUBJECT : Submission of FY 2021 Final Annual Procurement Plan Non-CSE

We are resubmitting herewith the FY 2021 Final Annual Procurement Plan Non-CSE for Civil Works and Goods and Services.

Also, attached is the Certification that this office has no project/s under Consulting Services for FY 2021.

For our compliance. Thank you.


Very truly yours,

JOHNNY M. ACOSTA
District Engineer

Encl: 1) FY 2021 Final Annual Procurement Plan Non-CSE for Civil Works, and Goods and Services
2) Certification for Consulting Services FY 2021

cc: app@gppb.gov.ph
abrugar.marivic@dpwh.gov.ph
padilla.arlene@dpwh.gov

RO8.10.5 PU/CNOE



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office

***(FINAL)* Annual Procurement Plan for FY 2021**

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|---------------------|--|------------------|------------------------|--|---------------------------------|-----------------------|--------------------|--------------------|------------------------|------|--------------|--|
| | | | | Advertisement/Pos- ting of IB/REI | Submission/Op- ening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300104224 257000 | 21IC0001 - Building and other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Alangalang I Central School, Brgy. San Roque, Alangalang, Leyte ABC: P5,488,000; 100 CD | Const. Section | Competitive Bidding | Nov. 20 - 27, 2020 | Dec. 10, 2020 | Jan. 04 05, 2021 | Jan. 06 - 11, 2021 | GoP | 5,600,000.00 | - | 5,600,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 300104224 258000 | 21IC0002 - Building and other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Brgy. Astorga, Alangalang, Leyte ABC: P5,880,000.00; 100 CD | Const. Section | Competitive Bidding | Nov. 20 - 27, 2020 | Dec. 10, 2020 | Jan. 04 05, 2021 | Jan. 06 - 11, 2021 | GoP | 6,000,000.00 | - | 6,000,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 300104224 259000 | 21IC0003 - Building and other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Barangay Bairan, San Miguel, Leyte. ABC: P5,488,000.00; 100 CD | Const. Section | Competitive Bidding | Dec. 10 - 17, 2020 | Dec. 29, 2020 | Jan. 11 - 19, 2021 | Jan. 20 - 25, 2021 | GoP | 5,600,000.00 | - | 5,600,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 300104224 260000 | 21IC0004 - Building and other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Barangay Canap, San Miguel, Leyte. ABC: P5,488,000.00; 100 CD | Const. Section | Competitive Bidding | Dec. 10 - 17, 2020 | Dec. 29, 2020 | Jan. 11 - 19, 2021 | Jan. 20 - 25, 2021 | GoP | 5,600,000.00 | - | 5,600,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 300104224 261000 | 21IC0005 - Building and other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Barangay Canmogsay, Tolosa, Leyte. ABC: P5,880,000.00; 100 CD | Const. Section | Competitive Bidding | Dec. 04 - 11, 2020 | Dec. 23, 2020 | Jan. 05 - 13, 2021 | Jan. 14 - 19, 2021 | GoP | 6,000,000.00 | - | 6,000,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 300104224 262000 | 21IC0006 - Building and other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Barangay Guintigui-an, Babatngon, Leyte. ABC: P5,880,000.00; 100 CD | Const. Section | Competitive Bidding | Nov. 20 - 27, 2020 | Dec. 10, 2020 | Jan. 04 05, 2021 | Jan. 06 - 11, 2021 | GoP | 6,000,000.00 | - | 6,000,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 300104224 263000 | 21IC0007 - Building and other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Barangay Pitogo, Sta. Fe, Leyte. ABC: P5,488,000.00; 100 CD | Const. Section | Competitive Bidding | Dec. 10 - 17, 2020 | Dec. 29, 2020 | Jan. 11 - 19, 2021 | Jan. 20 - 25, 2021 | GoP | 5,600,000.00 | - | 5,600,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 300104224 264000 | 21IC0008 - Building and other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Barangay Poblacion District III, Babatngon, Leyte. ABC: P5,488,000.00; 100 CD | Const. Section | Competitive Bidding | Dec. 01 - 08, 2020 | Dec. 21, 2020 | Jan. 03 - 11, 2021 | Jan. 12 - 17, 2021 | GoP | 5,600,000.00 | - | 5,600,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 300104224 265000 | 21IC0009 - Building and other Structures - Multipurpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building (Livelihood Center), Barangay Luntad, Palo, Leyte. ABC: P2,156,000.00; 90 CD | Const. Section | Competitive Bidding | Dec. 10 - 17, 2020 | Dec. 29, 2020 | Jan. 11 - 19, 2021 | Jan. 20 - 25, 2021 | GoP | 2,200,000.00 | - | 2,200,000.00 | Construction of Two (2) Storey MPB, 6.00mx7.50m, Finish Floor Line (Ground Floor)=0.60m above Natural Grade Line |

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|-----------------|--|----------------|---------------------|--|----------------------------|---------------------|--------------------------|-----------------|------------------------|------|---------------|--|
| | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300103202673000 | 21IC0010 - Buildings and other Structures - Multipurpose/Facilities - Local Infrastructure Rehab./Major Repair of Multi-Purpose Building, Improvement of Multi-Purpose Building, Schistosomiasis Hospital, Palo, Leyte. ABC: P16,830,000.00; 90 CD | Const. Section | Competitive Bidding | Feb. 06 - 13, 2021 | Feb. 26, 2021 | March 11 - 19, 2021 | March 20 - 25, 2021 | GoP | 17,000,000.00 | - | 17,000,000.00 | Rehab./Major Repair of Multi-Purpose Building |
| 300104224267000 | 21IC0011 - Buildings and other Structures - Multipurpose/Facilities - Local Infrastructure Program Rehab. of Multi-Purpose Building (Covered Court), Barangay Sto. Niño Poblacion, Tanauan, Leyte. ABC: P2,178,000.00; 70 CD | Const. Section | Competitive Bidding | Jan. 16 - 23, 2021 | Feb. 04, 2021 | Feb. 17 - 25, 2021 | Feb. 26 - March 03, 2021 | GoP | 2,200,000.00 | - | 2,200,000.00 | Rehab./Major Repair of Multi-Purpose Building - Rehab. of Multi-Purpose Bldg. (Covered Court) |
| 310101100487000 | 21IC0012 - Asset Preservation - Preventive Maintenance - Primary Road - Daang Maharlika (LT), K0932+ 952.60 - K0933 +500, Tolosa, Leyte ABC: P12,626,320.00; 65 CD | Const. Section | Competitive Bidding | Dec. 04 - 11, 2020 | Dec. 23, 2020 | Jan. 05 - 13, 2021 | Jan. 14 - 19, 2021 | GoP | 12,884,000.00 | - | 12,884,000.00 | Asphalt Overlay, 50mm thick with corrections, 2.218 Ln.Km. |
| 310103100735000 | 21IC0013 - Asset Preservation - Preventive Maintenance of Road - Tertiary Road - Asphalt Overlay, Government Center Road Netwrok (S00227LT), Chainage 0 - Chainage 206, Palo, Leyte ABC: P4,852,960.00; 32 CD | Const. Section | Competitive Bidding | Dec. 04 - 11, 2020 | Dec. 23, 2020 | Jan. 05 - 13, 2021 | Jan. 14 - 19, 2021 | GoP | 4,952,000.00 | - | 4,952,000.00 | Preventive Maintenance of Road, Asphalt Overlay, Physical Target=0.4120 Ln.Km., Thickness=50.00mm |
| 310103100736000 | 21IC0014 - Asset Preservation - Preventive Maintenance of Road - Tertiary Road - Asphalt Overlay, Killing-Tanauan-Tabontabon-Julita Road, K0930+594 - K0931+184, Tanauan, Leyte ABC: P8,638,700.00; 48 CD | Const. Section | Competitive Bidding | Dec. 04 - 11, 2020 | Dec. 23, 2020 | Jan. 05 - 13, 2021 | Jan. 14 - 19, 2021 | GoP | 8,815,000.00 | - | 8,815,000.00 | Preventive Maintenance of Road, Physical Target=1.1800 Ln.Km. |
| 310103100737000 | 21IC0015 -Asset Preservation - Preventive Maintenance of Road - Tertiary Road - Asphalt Overlay, Mainit-San Miguel-Santol Road, K0938+272 K0938+854, Alangalanag, Leyte ABC: P9,125,760.00; 51 CD | Const. Section | Competitive Bidding | Dec. 04 - 11, 2020 | Dec. 23, 2020 | Jan. 05 - 13, 2021 | Jan. 14 - 19, 2021 | GoP | 9,312,000.00 | - | 9,312,000.00 | Preventive Maintenance of Road, Physical Target=1.1640 Ln.Km. |
| 310109100686000 | 21IC0016 - Asset Preservation - Rehab./Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Const. of Road Slope Protection Structure - Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Road (S00066LT) Chainage 6380 - Chainage 6523, Brgy. Caraycaray, Babatngon, Leyte ABC: P39,200,000.00; 234 CD | Const. Section | Competitive Bidding | Dec. 10 - 17, 2020 | Dec. 29, 2020 | Jan. 11 - 19, 2021 | Jan. 20 - 25, 2021 | GoP | 40,000,000.00 | - | 40,000,000.00 | Road Slope Protection Structure, A=3,333.33 Sq.m. |
| 310110100231000 | 21IC0017 - Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads, Const. of Drainage Structure along Road - Daang Maharlika (LT), K0917+000 - K0917+401, Palo, Leyte ABC: P9,800,000.00; 121 CD | Const. Section | Competitive Bidding | Dec. 10 - 17, 2020 | Dec. 29, 2020 | Jan. 11 - 19, 2021 | Jan. 20 - 25, 2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Const. of Conc. Drainage Lined Canal with Catch Basin, Length=540m and RCPC Drainage, L=20m, Total Length=560Ln.m. |
| 310110100232000 | 21IC0018 - Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads, Const. of Drainage Structure along Road - Palo-Carigara-Ormoc Road, K0920+300 - K0920+800, Palo, Leyte ABC: P9,800,000.00; 121 CD | Const. Section | Competitive Bidding | Dec. 10 - 17, 2020 | Dec. 29, 2020 | Jan. 11 - 19, 2021 | Jan. 20 - 25, 2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Const. of Conc. Drainage Lined Canal with Catch Basin, Length=570 Ln.m. |

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|---------------------|---|------------------|------------------------|--|--------------------------------|--------------------|--------------------------|--------------------|------------------------|------|---------------|--|
| | | | | Advertisement/Pos ting of IB/REI | Submission/Op ening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 310111100 321000 | 21IC0019 - Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Const. of Drainage Structure along Road - Tacloban-Baybay South Road, K0917+(-247) - K0917+407, Palo, Leyte ABC: P10,254,720.00; 124 CD | Const. Section | Competitive Bidding | Dec. 10 - 17, 2020 | Dec. 29, 2020 | Jan. 11 - 19, 2021 | Jan. 20 - 25, 2021 | GoP | 10,464,000.00 | - | 10,464,000.00 | Const. of Conc. Drainage Lined Canal with Catch Basin, Length=590.00 Ln.m. |
| 310201100 774000 | 21IC0020 -Network Development Program - Road Widening -Primary Roads - Road Widening - Palo-Carigara-Ormoc Road, K0928+699.55 - K0929+586, Alangalang, Leyte ABC: P26,228,720.00; 122 CD | Const. Section | Competitive Bidding | Dec. 01 - 08, 2020 | Dec. 21, 2020 | Jan. 03 - 11, 2021 | Jan. 12 - 17, 2021 | GoP | 26,764,000.00 | - | 26,764,000.00 | Road Widening (Network Development) Physical Target=1.7830 Lane Kilometer |
| 310203100 475000 | 21IC0021 - Network Development Program - Road Widening -Tertiary Roads - Road Widening - Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road (S00066LT) Chainage 5425 - Chainage 6176, San Miguel, Leyte ABC: P14,700,000.00; 74 CD | Const. Section | Competitive Bidding | Dec. 01 - 08, 2020 | Dec. 21, 2020 | Jan. 03 - 11, 2021 | Jan. 12 - 17, 2021 | GoP | 15,000,000.00 | - | 15,000,000.00 | Road Widening (Network Development) Physical Target=1.5020 Lane Kilometer |
| 310203100 476000 | 21IC0022 - Network Development Program - Road Widening -Tertiary Roads - Road Widening - Mainit-San Miguel-Santol Road, K0940+000 - K0941+004, Alangalang - San Miguel, Leyte ABC: P14,700,000.00; 74 CD | Const. Section | Competitive Bidding | Nov. 20 - 27, 2020 | Dec. 10, 2020 | Jan. 04 05, 2021 | Jan. 06 - 11, 2021 | GoP | 15,000,000.00 | - | 15,000,000.00 | Road Widening (Network Development) Physical Target=2.00 Lane Kilometer |
| 310203100 477000 | 21IC0023 - Network Development Program - Road Widening -Tertiary Roads - Road Widening - Sta. Fe-Pastrana-Dagami Road, K0927+000 - K0927+300, Sta. Fe, Leyte ABC: P10,123,400.00; 54 CD | Const. Section | Competitive Bidding | Nov. 20 - 27, 2020 | Dec. 10, 2020 | Jan. 04 05, 2021 | Jan. 06 - 11, 2021 | GoP | 10,330,000.00 | - | 10,330,000.00 | Road Widening (Network Development) Physical Target=0.600 Lane Kilometer |
| 310203100 478000 | 21IC0024 - Network Development Program - Road Widening -Tertiary Roads - Road Widening -Tanauan-Dagami Road, K0922+383 - K0923+000, Tanauan, Leyte ABC: P14,700,000.00; 74 CD | Const. Section | Competitive Bidding | Dec. 01 - 08, 2020 | Dec. 21, 2020 | Jan. 03 - 11, 2021 | Jan. 12 - 17, 2021 | GoP | 15,000,000.00 | - | 15,000,000.00 | Road Widening (Network Development) Physical Target=1.222 Lane Kilometer |
| 310203100 479000 | 21IC0025 - Network Development Program - Road Widening -Tertiary Roads - Road Widening - Tigbao-Pulak-Sta. Fe Road, K0912+640 - K0913+047, Sta. Fe, Leyte ABC: P14,700,000.00; 74 CD | Const. Section | Competitive Bidding | Jan. 16 - 23, 2021 | Feb. 04, 2021 | Feb. 17 - 25, 2021 | Feb. 26 - March 03, 2021 | GoP | 15,000,000.00 | - | 15,000,000.00 | Road Widening (Network Development) Physical Target=0.814 Lane Kilometer |
| 310305101 390000 | 21IC0026 - Widening of Permanent Bridges, Widening of Bridge - Bagahupi Bridge (B00051LT) along Leyte-Samar Inter- Provincial Road, Babatngon, Leyte ABC: P30,311,400.00; 198 CD | Const. Section | Competitive Bidding | Jan. 16 - 23, 2021 | Feb. 04, 2021 | Feb. 17 - 25, 2021 | Feb. 26 - March 03, 2021 | GoP | 30,930,000.00 | - | 30,930,000.00 | Widening of Bridge from 2 Lanes to 4 Lanes, Area=295.07 Sq.m. |
| 320101106 993000 | 21IC0027 - Const./Maint. of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure - Construction of Flood Control along Busay River, Barangay Dist. 3 Section, Babatngon, Leyte ABC: P49,000,000.00; 251 CD | Const. Section | Competitive Bidding | Dec. 10 - 17, 2020 | Dec. 29, 2020 | Jan. 11 - 19, 2021 | Jan. 20 - 25, 2021 | GoP | 50,000,000.00 | - | 50,000,000.00 | Flood Mitigation Structures, L=472.789 Ln.m. |

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|---------------------|--|----------------|---------------------|--|----------------------------|---------------------|--------------------------|-----------------|------------------------|------|---------------|---|
| | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 320101106 994000 | 21IC0028 - Const. of Flood Mitigation Structures - Construction of Flood Control Structure along Palo-Carigara-Ormoc Road, K0918+757 - K0919+205, Palo, Leyte ABC: P49,000,000.00; 251 CD | Const. Section | Competitive Bidding | Jan. 16 - 23, 2021 | Feb. 04, 2021 | Feb. 17 - 25, 2021 | Feb. 26 - March 03, 2021 | GoP | 50,000,000.00 | - | 50,000,000.00 | Flood Mitigation Structure, L=472.789 Ln.m. |
| 320101106 996000 | 21IC0029 - Const. of Flood Mitigation Structure - Construction/Rehabilitation of Flood Control Mitigation Facilities along Binahaan River, Barangay Balud, Tanauan, Leyte ABC: P49,000,000.00; 251 CD | Const. Section | Competitive Bidding | Nov. 20 - 27, 2020 | Dec. 10, 2020 | Jan. 04 - 05, 2021 | Jan. 06 - 11, 2021 | GoP | 50,000,000.00 | - | 50,000,000.00 | Flood Mitigation Structures, L=472.789 Ln.m. |
| 320101106 997000 | 21IC0030 - Const. of Flood Mitigation Structures - Construction/Rehabilitation of Flood Control Mitigation Facilities along Binahaan River, Barangay Cabalagnan, Tanauan, Leyte ABC: P49,000,000.00; 250 CD | Const. Section | Competitive Bidding | Dec. 01 - 08, 2020 | Dec. 21, 2020 | Jan. 03 - 11, 2021 | Jan. 12 - 17, 2021 | GoP | 50,000,000.00 | - | 50,000,000.00 | Flood Mitigation Structures, L=472.789 Ln.m. |
| 320101106 998000 | 21IC0031 - Const. of Flood Mitigation Structures - Construction/Rehabilitation of Flood Control Mitigation Facilities along Binahaan River, Barangay Malaguicay, Tanauan, Leyte ABC: P49,000,000.00; 250 CD | Const. Section | Competitive Bidding | Dec. 04 - 11, 2020 | Dec. 23, 2020 | Jan. 05 - 13, 2021 | Jan. 14 - 19, 2021 | GoP | 50,000,000.00 | - | 50,000,000.00 | Flood Mitigation Structures, L=472.789 Ln.m. |
| 320102104 158000 | 21IC0032 - Const./Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Embarkadero Flood Control along Bahay River, Palo, Leyte ABC: P65,252,335.00; 490 CD | Const. Section | Competitive Bidding | Nov. 11 - 17, 2020 | Dec. 01, 2020 | Jan. 19 - 20, 2021 | Jan. 21 - 26, 2021 | GoP | 67,619,000.00 | - | 67,619,000.00 | Const. of Flood Protection Structure |
| 300203101 822000 | 21IC0033 - Const. of Drainage Structure along Road - Guindapunan-Baras Road Leading to MacArthur Leyte Landing Memorial Park, Brgy. Guindapunan, Palo, Leyte ABC: P19,600,000.00; 94 CD | Const. Section | Competitive Bidding | Feb. 06 - 13, 2021 | Feb. 26, 2021 | March 11 - 19, 2021 | March 20 - 25, 2021 | GoP | 20,000,000.00 | - | 20,000,000.00 | Physical Target=1,854.00 Lineal Meters |
| 300203101 823000 | 21IC0034 - Const./Improvement of Access Roads Leading to Declared Tourism Destinations, (Tourism Road Infrastructure Program - TRIP), Salvacion-Baras Road Leading to MacArthur Leyte Landing Memorial Park, Brgy. Salvacion, Palo, Leyte ABC: P19,600,000.00; 165 CD | Const. Section | Competitive Bidding | March 3 - 10, 2021 | March 23, 2021 | April 05 - 13, 2021 | April 14 - 19, 2021 | GoP | 20,000,000.00 | - | 20,000,000.00 | Construction of Revetment, L=154.00 Ln.m. |
| 300105200 386000 | 21IC0035 - Buildings and Other Structures - Multi-Purpose/Facilities - National Building Program - Rehabilitation of the Main Building, NEDA Regional Office VIII, Palo, Leyte ABC: P9,800,000.00; 140 CD | Const. Section | Competitive Bidding | Dec. 10 - 17, 2020 | Dec. 29, 2020 | Jan. 11 - 19, 2021 | Jan. 20 - 25, 2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Rehabilitation/Major Repair of Multi-purpose Building - Rehab of the Main Building |
| 300117209 842000 | 21IC0036 - Const. of Concrete Road - Concreting of Road, Barangay Victoria to Sitio Alawihaw, Barangay Victoria, Sta. Fe, Leyte ABC: P4,950,000.00; 32 CD | Const. Section | Competitive Bidding | Jan. 16 - 23, 2021 | Feb. 04, 2021 | Feb. 17 - 25, 2021 | Feb. 26 - March 03, 2021 | GoP | 5,000,000.00 | - | 5,000,000.00 | Road Concreting, Concreting of Existing Local Road, Road Length=0.864 Lane Kilometer, Road Width=5.00 meter |
| 300117209 843000 | 21IC0037 - Rehab. of Concrete Road - Rehab. of Road including Drainage, Barangay Canramos, Tanauan, Leyte ABC: P2,178,000.00; 21 CD | Const. Section | Competitive Bidding | Jan. 16 - 23, 2021 | Feb. 04, 2021 | Feb. 17 - 25, 2021 | Feb. 26 - March 03, 2021 | GoP | 2,200,000.00 | - | 2,200,000.00 | Rehab. of Concrete Road- Rehab. of Road including Drainage, Physical Target=0.4170 Ln.Km., Road Width=5.00 m. |

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|---------------------|---|----------------|---------------------|--|----------------------------|---------------------|--------------------------|-----------------|------------------------|------|---------------|--|
| | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300117209 844000 | 21IC0038 - Const. of Concrete Road - Road Concreting, Sitio Canmamotong, Barangay Libertad, Palo, Leyte ABC: P2,376,000.00; 21 CD | Const. Section | Competitive Bidding | Jan. 16 - 23, 2021 | Feb. 04, 2021 | Feb. 17 - 25, 2021 | Feb. 26 - March 03, 2021 | GoP | 2,400,000.00 | - | 2,400,000.00 | Road Concreting, Concreting of Existing Local Road, Road Length=0.414 Lane Kilometer, Road Width=5.00 meter |
| 300109201 057000 | 21IC0039 - Construction of Drainage Structure – Construction/Maint. of Flood Mitigation Structures, Drainage System and Slope Protection along Dungon River, Brgy. Villa Magsaysay Section, Babatngon, Leyte ABC: P24,500,000.00; 209 CD | Const. Section | Competitive Bidding | Dec. 10-17, 2020 | Dec. 29, 2020 | Jan. 11 - 19, 2021 | Jan. 20 - 25, 2021 | GoP | 25,000,000.00 | - | 25,000,000.00 | Const. of Drainage Structure, Length =2,059.591 Meters. |
| 320101106 995000 | 21IC0040 - Const./Maint. of Flood Mitigation Structure and Drainage System – Const. of Slope Protection Structure – Const. of Slope Protection along Dungon River, Brgy. Rizal II Section, Babatngon, Leyte ABC: P24,500,000.00; 209 CD | Const. Section | Competitive Bidding | Dec. 04 - 11, 2020 | Dec. 23, 2020 | Jan. 05 - 13, 2021 | Jan. 14 - 19, 2021 | GoP | 25,000,000.00 | - | 25,000,000.00 | Slope Protection Structures, Area=2,272.511 Sq.m. |
| 320101106 214000 | 21IC0041 - Const./Maint. of Flood Mitigation Structure and Drainage System – Const. of Flood Control Structure and Drainage, Brgy. Pawing, Baras and Candahug, Palo, Leyte ABC: P88,780,000.00; 321 CD | Const. Section | Competitive Bidding | February 06 - 13, 2021 | Feb. 26, 2021 | Mar. 11 - 19, 2021 | Mar. 20 - 25, 2021 | GoP | 92,000,000.00 | - | 92,000,000.00 | Const. of Flood Mitigation Structure, Length=869.933 Lineal Meters |
| 320101106 213000 | 21IC0042 - Const./Maint. of Flood Mitigation Structure and Drainage System – Const. of Flood Control Structure and Drainage, Brgy. Campetic and Pawing, Palo, Leyte ABC: P89,745,000.00; 322 CD | Const. Section | Competitive Bidding | March 3 - 10, 2021 | March 23, 2021 | April 05 - 13, 2021 | April 14 - 19, 2021 | GoP | 93,000,000.00 | - | 93,000,000.00 | Const. of Flood Mitigation Structure, Length=879.388 Ln.m. |
| 300106200 742000 | 21IC0043 - Local Program - Flood Control and Drainage - Flood Control Structures/Facilities - Const./Repair/Rehab./Improvement of Various Infrastructure Facilities including Local Projects - Const./Rehab. of Flood Control Mitigation Facilities along Mainit River, Phase 3, Brgy. Cavite, Alangalang, Leyte ABC: P49,000,000.00; 200 CD | Const. Section | Competitive Bidding | March 3 - 10, 2021 | March 23, 2021 | April 05 - 13, 2021 | April 14 - 19, 2021 | GoP | 50,000,000.00 | - | 50,000,000.00 | Reinforced Concrete Slope Protection with Parapet, Length= 410.00 Ln.m., Steel Sheet Pile Foundation with Pile Cap, Horizontal Length=410.00 m., Vertical Length = 6,150.00 m. |
| 300106200 741000 | 21IC0044 - Local Program – Flood Control and Drainage – Flood Control Structures/Facilities – Const./Repair. /Rehab. /Improvement of Various Infrastructure Facilities including Local Projects – Const./Rehab. of Flood Control Mitigation Facilities along Mainit River, Brgy. San Vicente, Alangalang, Leyte ABC: P49,000,000.00; 200 CD | Const. Section | Competitive Bidding | March 3 - 10, 2021 | March 23, 2021 | April 05 - 13, 2021 | April 14 - 19, 2021 | GoP | 50,000,000.00 | - | 50,000,000.00 | Reinforced Concrete Slope Protection with Parapet, Length= 395.00 Ln.m., Steel Sheet Pile Foundation with Pile Cap, Horizontal Length=395.00 m., Vertical Length = 5,925.00 m. |
| 300106200 740000 | 21IC0045 - Const./Rehab. of Flood Control Mitigation Facilities along Dapdap River, Brgy. Dapdap, Alangalang, Leyte ABC: P49,000,000.00; 200 CD | Const. Section | Competitive Bidding | March 3 - 10, 2021 | March 23, 2021 | April 05 - 13, 2021 | April 14 - 19, 2021 | GoP | 50,000,000.00 | - | 50,000,000.00 | Flood Mitigation Structures, L = 300.00 Ln.m. |
| 320101107 000000 | 21IC0046 - Const./Maint. of Flood Mitigation Structures and Drainage Systems, Const. of Flood Control along Limbuan River, Brgy. Cantariwis Section, Tolosa, Leyte ABC: P47,040,000.00; 248 CD | Const. Section | Competitive Bidding | March 3 - 10, 2021 | March 23, 2021 | April 05 - 13, 2021 | April 14 - 19, 2021 | GoP | 48,000,000.00 | - | 48,000,000.00 | Flood Mitigation Structures, L = 326.00 Ln.m. |
| 320101106 999000 | 21IC0047 - Const./Maint. of Flood Mitigation Structures and Drainage Systems, Const. of Flood Control Structure and Drainage, Brgy. Bobonon, Alangalang, Leyte ABC: P27,440,000.00; 174 CD | Const. Section | Competitive Bidding | March 3 - 10, 2021 | March 23, 2021 | April 05 - 13, 2021 | April 14 - 19, 2021 | GoP | 28,000,000.00 | - | 28,000,000.00 | Flood Mitigation Structures, L = 200.00 Ln.m. |


| Code (PAP) | Procurement Program/Project | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|---------------------|---|------------------|------------------------|--|--------------------------------|---------------------|---------------------|--------------------|------------------------|--------------|---------------|---|
| | | | | Advertisement/Pos ting of IB/REI | Submission/Op ening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300108200 383000 | 21IC0048 - Local Program – Flood Control and Drainage – Drainage/Protection Works – Const./Repair. /Rehab. /Improvement of Various Infrastructure including Local Projects – Const./Rehab. of Drainage, Brgy. Canramos, Tanauan, Leyte ABC: P4,900,000.00; 70 CD | Const. Section | Competitive Bidding | March 3 - 10, 2021 | March 23, 2021 | April 05 - 13, 2021 | April 14 - 19, 2021 | GoP | 5,000,000.00 | - | 5,000,000.00 | Const. of Drainage, Physical Target = 425.00 Ln.m. |
| 300211100 184000 | 21IC0049 - Installation of LED Solar Road Studs along Daang Maharlika (S00024LT), K0914+828 - K0916+911, Palo, Leyte ABC: P38,600,000.00; 210 CD | Const. Section | Competitive Bidding | March 3 - 10, 2021 | March 23, 2021 | April 05 - 13, 2021 | April 14 - 19, 2021 | GoP | 40,000,000.00 | - | 40,000,000.00 | Road Safety: Street Lighting, L=2.097 Km., Total No. of Streetlight: 130.00 sets, Total No. of Solar Studs: 2,779 Each, Total No. of Regulatory Signs : 10 Each |
| 300103203 672000 | 21IC0050 - Const. of Covered Court - Regional Rehabilitation Center for Youth (RRCY), Brgy. Sto. Niño, Tanauan, Leyte ABC: P9,800,000.00; 140 CD | Const. Section | Competitive Bidding | March 11 - 18, 2021 | March 31, 2021 | April 13 - 21, 2021 | April 22 - 27, 2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction of Covered Court with Stage and Toilet |
| - | 21GIC0001 - Supply of Bituminous Asphalt and Emulsified Asphalt for the Repair of National Roads. ABC: P1,114,675.00; 30 CD | Maint. Section | Competitive Bidding | April 08 - 14, 2021 | April 27, 2021 | May 06 - 10, 2021 | May 11 - 16, 2021 | GoP | 1,114,675.00 | 1,114,675.00 | - | Supply of Bituminous Asphalt and Emulsified Asphalt for the Repair of National Roads within the District |
| - | 21GIC0002 - Supply of Thermoplastic Pavement Materials used for Repainting of Pavement Markings along National Roads ABC: P1,075,353.00.00; 30 CD | Maint. Section | Competitive Bidding | April 08 - 14, 2021 | April 27, 2021 | May 06 - 10, 2021 | May 11 - 16, 2021 | GoP | 1,075,353.00 | 1,075,353.00 | - | Supply of Thermoplastic Pavement Materials used for Repainting of Pavement Markings along National Roads within the District |
| - | 21GIC0003 - Supply of Blown Asphalt Materials for the Cracks and Joints Sealing of Concrete Pavement along National Roads within the District ABC: P756,000.00; 30 CD | Maint. Section | Competitive Bidding | April 08 - 14, 2021 | April 27, 2021 | May 06 - 10, 2021 | May 11 - 16, 2021 | GoP | 756,000.00 | 756,000.00 | - | Supply of Blown Asphalt Materials for the Cracks and Joints Sealing of Concrete Pavement along National Roads within the District |
| - | 21GIC0004 - Supply of Reflectorized Traffic Paint used for Repainting of Bridges along National Roads ABC: P232,368.50; 30 CD | Maint. Section | Competitive Bidding | April 08 - 14, 2021 | April 27, 2021 | May 06 - 10, 2021 | May 11 - 16, 2021 | GoP | 232,368.50 | 232,368.50 | - | Supply of Reflectorized Traffic Paint used for Repainting of Bridges along National Roads within the District |
| - | 21GIC0005 - Supply of Penetration Asphalt for Crack and Joint Sealing of Concrete Pavement along National Roads within the District ABC: P1,205,000.00; 30 CD | Maint. Section | Competitive Bidding | April 08 - 14, 2021 | April 27, 2021 | May 06 - 10, 2021 | May 11 - 16, 2021 | GoP | 1,205,000.00 | 1,205,000.00 | - | Supply of Penetration Asphalt for Crack and Joint Sealing of Concrete Pavement along National Roads within the District |
| - | 21GIC0006 - Supply of Reflectorized Traffic Paint used for Repainting of Bridges & Pavement Markings along National Roads ABC: P765,600.00; 30 CD | Maint. Section | Competitive Bidding | April 08 - 14, 2021 | April 27, 2021 | May 06 - 10, 2021 | May 11 - 16, 2021 | GoP | 765,600.00 | 765,600.00 | - | Supply of Reflectorized Traffic Paint used for Repainting of Bridges and Pavement Markings along National Roads within the District (Special Maintenance, |
| - | 21GIC0007 - Supply of Thermoplastic Road Line Machine QK-4 used for maintenance of National Roads within the district ABC: P427,000.00; 30 CD | Maint. Section | Competitive Bidding | April 08 - 14, 2021 | April 27, 2021 | May 06 - 10, 2021 | May 11 - 16, 2021 | GoP | 427,000.00 | 427,000.00 | - | Supply of Thermoplastic Road Line Machine QK-4 used for maintenance of National Roads within the district, |
| - | 21GIC0008 - Supply and Delivery of Hauling Materials for Low shoulder along Leyte-Samar Inter Prov'l. Road, (S00042LT) K0905+(-256) - K0912+603, Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road (S00064LT), K0907+(-127) - K0925+1523, Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road (S00066LT), CH000-000-CH000+9892 (intermittent) Babatngon, Leyte, ABC: P859,843.00; 30 CD | Maint. Section | Competitive Bidding | April 08 - 14, 2021 | April 27, 2021 | May 06 - 10, 2021 | May 11 - 16, 2021 | GoP | 859,843.00 | 859,843.00 | - | Supply and Delivery of Hauling Materials for Low shoulder along Leyte-Samar Inter Prov'l. Road, (S00042LT) K0905+(-256) - K0912+603, Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road (S00064LT), K0907+(-127) - K0925+1523, Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road (S00066LT), CH000-000- CH000+9892 (intermittent) Babatngon, Leyte |

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|------------|---|----------------|---------------------|--|----------------------------|-------------------|-------------------|-----------------|------------------------|------------|----|---|
| | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| - | 21GIC0009 - Supply and Delivery of Hauling Materials for Low shoulder along Tigbao-Pulak-Sta. Fe Road, (S00039LT) K0909+(-303) - K0914+607, Intermittent Sta. Fe, Leyte ABC: P750,000.00; 30 CD | Maint. Section | Competitive Bidding | April 08 - 14, 2021 | April 27, 2021 | May 06 - 10, 2021 | May 11 - 16, 2021 | GoP | 750,000.00 | 750,000.00 | - | Supply and Delivery of Hauling Materials for Low shoulder along Tigbao-Pulak-Sta. Fe Road, (S00039LT) K0909+(-303) - K0914+607, Intermittent Sta.-Fe, Leyte |


Prepared by:


CHITO NELSON O. EUSORES
 Head, Procurement Unit

Recommending Approval:


WINIFREDO V. DUAVIS
 BAC Chairman

Approved:


JOHNNY M. ACOSTA
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LEYTE FIRST DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Pawing, Palo, Leyte

CERTIFICATION

TO WHOM IT MAY CONCERN:

THIS IS TO CERIFY that as of today, this Office has no project/s under Consulting Services for FY 2021.

ISSUED THIS 26th day of February 2021 at Pawing, Palo, Leyte.


JOHNNY M. ACOSTA
District Engineer