

**FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN Non CSE for Civil Works, Consulting, and Goods & Services - DPWH-QUIRINO District Engineering Office**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Preventive Maintenance - Secondary Roads - Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0367 + 770 - K0369 + 592	Construction Section	YES	Competitive Bidding	10/1/2020	10/20/2020	1/18/2021	1/20/2021	GoP	8,196,000.00	-	8,196,000.00	Preventive Maintenance of Road: Asphalt Overlay
-	Preventive Maintenance - Tertiary Roads - Echague-Jones-Maddela Rd (Villa Norte-Panang Sect)	Construction Section	YES	Competitive Bidding	10/1/2020	10/20/2020	1/18/2021	1/20/2021	GoP	8,349,000.00	-	8,349,000.00	Preventive Maintenance of Road: Asphalt Overlay
-	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato)	Construction Section	YES	Competitive Bidding	10/1/2020	10/20/2020	1/18/2021	1/20/2021	GoP	7,655,000.00	-	7,655,000.00	Reconstruction to Concrete Pavement
-	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Cordon-Aurora Bdry Rd (Jct Dumabato-Aurora Bdry) - K0400+718 - K0400+770, K0401+000 - K0401+048, K0404+436 - K0404+456	Construction Section	YES	Competitive Bidding	10/1/2020	10/20/2020	1/18/2021	1/20/2021	GoP	25,200,000.00	-	25,200,000.00	Construction of Slope Protection Structure
-	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct Abbag-Nagtipunan-Nueva Vizcaya Rd via Dupax - K0401 + 000 - K0401+080, K0401+080 - K0401+135, K0405+170 - K0405+280	Construction Section	YES	Competitive Bidding	10/1/2020	10/20/2020	1/18/2021	1/20/2021	GoP	2,178,000.00	-	2,178,000.00	Construction of Slope Protection Structure
-	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct Victoria-Maddela-Alicia-Kasibu Bdry Rd (Jct Victoria-Kasibu Bdry) - K0363 + 555 - K0363 + 605, K0375 + 765 - K0375 + 790, K0382 + 525 - K0382 + 605	Construction Section	YES	Competitive Bidding	10/2/2020	10/22/2020	1/18/2021	1/20/2021	GoP	2,720,000.00	-	2,720,000.00	Construction of Slope Protection Structure
-	Network Development Program - Road Widening - Secondary Roads - Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0330 + 000 - K0330 + 837, K0331 + 000 - K0331 + 259, K0333 + 400 - K0333 + 652, K0334 + 229 - K0334 + 942	Construction Section	YES	Competitive Bidding	10/2/2020	10/22/2020	1/18/2021	1/20/2021	GoP	8,800,000.00	-	8,800,000.00	Road Widening
-	Network Development Program...Road Widening - Secondary Roads Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0335 + 000 - K0335 + 630	Construction Section	YES	Competitive Bidding	10/2/2020	10/22/2020	1/18/2021	1/20/2021	GoP	21,001,000.00	-	21,001,000.00	Road Widening
-	Network Development Program - Road Widening - Secondary Roads - Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0365 + 000 - K0365 + 533, K0365 + 587 - K0365 + 957 K0365 + 587 - K0365 + 957	Construction Section	YES	Competitive Bidding	10/2/2020	10/22/2020	1/18/2021	1/20/2021	GoP	25,000,000.00	-	25,000,000.00	Road Widening

**FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN Non CSE for Civil Works, Consulting, and Goods & Services - DPWH-QUIRINO District Engineering Office**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Network Development Program - Road Widening - Secondary Roads - Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0367+770 - K0369+592	Construction Section	YES	Competitive Bidding	10/2/2020	10/22/2020	1/18/2021	1/20/2021	GoP	8,558,000.00	-	8,558,000.00	Road Widening
-	Network Development Program - Road Widening - Secondary Roads - Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0369 + 592 - K0370 + 326	Construction Section	YES	Competitive Bidding	10/2/2020	10/22/2020	1/18/2021	1/20/2021	GoP	15,600,000.00	-	15,600,000.00	Road Widening
-	Network Development Program - Road Widening - Secondary Roads - Cordon-Aurora Bdry Rd (Jct Dumabato-Aurora Bdry) - Cordon-Aurora Bdry Rd (Jct Dumabato-Aurora Bdry) - K0371 + (-677) - K0371 + (-544), K0371 + (-544) - K0371 + 575,	Construction Section	YES	Competitive Bidding	10/2/2020	10/22/2020	1/18/2021	1/20/2021	GoP	29,401,000.00	-	29,401,000.00	Road Widening
-	Network Development Program - Road Widening - Secondary Roads - Cordon-Aurora Bdry Rd (Jct Dumabato-Aurora Bdry) - K0375 + 898 - K0376 + 377	Construction Section	YES	Competitive Bidding	10/2/2020	10/22/2020	1/18/2021	1/20/2021	GoP	11,221,000.00	-	11,221,000.00	Road Widening
-	Network Development Program - Road Widening - Tertiary Roads - Dumabato-Balligui Rd - K0372 + 877 - K0373 + 836	Construction Section	YES	Competitive Bidding	10/2/2020	10/22/2020	1/18/2021	1/20/2021	GoP	1,560,000.00	-	1,560,000.00	Road Widening
-	Network Development Program - Road Widening - Tertiary Roads - Echague-Jones-Madella Rd (Villa Norte-Panang Sect) - K0381 + 325 - K0382 + 643, K0382 + 699 - K0383 + 000	Construction Section	YES	Competitive Bidding	10/7/2020	10/26/2020	1/20/2021	1/22/2021	GoP	37,099,000.00	-	37,099,000.00	Road Widening
-	Network Development Program - Road Widening - Tertiary Roads - Echague-Jones-Madella Rd (Villa Norte-Panang Sect) - K0385 + 650 - K0386 + 562	Construction Section	YES	Competitive Bidding	10/7/2020	10/26/2020	1/20/2021	1/22/2021	GoP	22,000,000.00	-	22,000,000.00	Road Widening
-	Network Development Program - Road Widening - Tertiary Roads - Jct Abbag-Nagtipunan-Nueva Vizcaya Rd via Dupax - K0398 + 200 - K0399 + 400	Construction Section	YES	Competitive Bidding	10/7/2020	10/26/2020	1/20/2021	1/22/2021	GoP	22,264,000.00	-	22,264,000.00	Road Widening
-	Network Development Program - Road Widening - Tertiary Roads - Jct Mangandingay-Saguday-Isabela Bdry Rd - K0336 + 032 - K0337 + 000	Construction Section	YES	Competitive Bidding	10/7/2020	10/26/2020	1/20/2021	1/22/2021	GoP	17,801,000.00	-	17,801,000.00	Road Widening
-	Network Development Program - Road Widening - Tertiary Roads - Jct Mangandingay-Saguday-Isabela Bdry Rd - K0339 + 756 - K0340 + 231, K0340 + 263 - K0341 + 000	Construction Section	YES	Competitive Bidding	10/7/2020	10/26/2020	1/20/2021	1/22/2021	GoP	32,800,000.00	-	32,800,000.00	Road Widening

**FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN Non CSE for Civil Works, Consulting, and Goods & Services - DPWH-QUIRINO District Engineering Office**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Missing Links/ New Roads Jct Abbag - Nagtipunan - Nueva Vizcaya Rd via Dupax - Bucao - La Conwap Section, Package 3, Quirino	Construction Section	YES	Competitive Bidding	10/7/2020	10/26/2020	1/20/2021	1/22/2021	GoP	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
-	Off-Carriageway Improvement - Tertiary Roads Jct Mangandingay-Saguday-Isabela Bdry Rd - K0344 + 535 - K0347 + 105	Construction Section	YES	Competitive Bidding	10/7/2020	10/26/2020	1/20/2021	1/22/2021	GoP	9,144,000.00	-	9,144,000.00	Off Carriageway Improvement: Shoulder Paving /Construction
-	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road leading to Asaklat Caves, Nagtipunan, Quirino	Construction Section	YES	Competitive Bidding	10/9/2020	10/28/2020	1/20/2021	1/22/2021	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
-	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road leading to Bantay Lakay in Calaoacan, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	10/9/2020	10/28/2020	1/20/2021	1/22/2021	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
-	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road leading to Busibos Caves, San Pedro, Maddela, Quirino	Construction Section	YES	Competitive Bidding	10/9/2020	10/28/2020	1/20/2021	1/22/2021	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
-	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road leading to Eagle's Beak - Batumbaket, Diffun, Quirino	Construction Section	YES	Competitive Bidding	10/9/2020	10/28/2020	1/20/2021	1/22/2021	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
-	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road leading to Ganano Falls, Diffun, Quirino	Construction Section	YES	Competitive Bidding	10/9/2020	10/28/2020	1/20/2021	1/22/2021	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
-	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road leading to Governor's Rapid, Maddela, Quirino	Construction Section	YES	Competitive Bidding	10/9/2020	10/28/2020	1/20/2021	1/22/2021	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road

**FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN Non CSE for Civil Works, Consulting, and Goods & Services - DPWH-QUIRINO District Engineering Office**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road leading to Maddela Eco-Park, Maddela, Quirino	Construction Section	YES	Competitive Bidding	10/9/2020	10/28/2020	1/20/2021	1/22/2021	GoP	1,000,000.00	-	1,000,000.00	Construction of Concrete Road
-	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road leading to Napipiwongan, Mabo and Dibiwen Falls, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	10/9/2020	10/28/2020	1/20/2021	1/22/2021	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
-	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road leading to Pensal Falls, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	10/14/2020	11/2/2020	1/22/2021	1/26/2021	GoP	4,388,000.00	-	4,388,000.00	Construction of Concrete Road
-	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) NRJ Gundaway-Susong Dalaga, Zamora-San Marcos-Recarte Sur, Diffun and Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	10/14/2020	11/2/2020	1/22/2021	1/26/2021	GoP	9,400,000.00	-	9,400,000.00	Construction of Concrete Road
-	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Dibul - Gamis Road Connecting Fossilized Flower Making and Cordon - Aurora Road (National Secondary Road) in support of Gifts and Houseware Industry, Saguday, Quirino	Construction Section	YES	Competitive Bidding	10/14/2020	11/2/2020	1/22/2021	1/26/2021	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
-	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Divisoria Sur - San Salvador - Dungo Road Connecting Banana Chips Making, Feeds Processing, Muscovado Processing and Sugar Cane Juice Making and Cordon - Aurora Road (National Secondary Road) in support of the Agri-business: Food and Resourced Based Processing, Maddela and Aglipay, Quirino	Construction Section	YES	Competitive Bidding	10/14/2020	11/2/2020	1/22/2021	1/26/2021	GoP	1,000,000.00	-	1,000,000.00	Construction of Concrete Road

**FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN Non CSE for Civil Works, Consulting, and Goods & Services - DPWH-QUIRINO District Engineering Office**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Divisoria Sur - San Salvador - Dungo Road Connecting Banana Chips Making, Feeds Processing, Muscovado Processing and Sugar Cane Juice Making and Cordon - Aurora Road (National Secondary Road) in support of the Agri-business: Food and Resourced Based Processing, Maddela and Aglipay, Quirino, Package II	Construction Section	YES	Competitive Bidding	10/14/2020	11/2/2020	1/22/2021	1/26/2021	GoP	26,074,000.00	-	26,074,000.00	Construction of Concrete Road
-	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Maldanum - San Bernabe Road connecting Feeds Processing (Corn/Cassava) and Echague-Jones-Maddela Rd and Cordon-AuroraRd in support of the Agri-business: Food and Resourced Based Processing, Maddela, Quirino	Construction Section	YES	Competitive Bidding	10/14/2020	11/2/2020	1/22/2021	1/26/2021	GoP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road
-	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Palacian - Victoria Road Connecting Loom weaving and Feeds Processing Jct. Victoria - Kasibu Road (National Tertiary Road), Dumabato - Balligui Road (National Tertiary Road) and Cordon - Aurora(National Secondary Road) in support of Agri business: Food and Resourced Based Processing, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	10/14/2020	11/2/2020	1/22/2021	1/26/2021	GoP	1,000,000.00	-	1,000,000.00	Construction of Concrete Road

**FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN Non CSE for Civil Works, Consulting, and Goods & Services - DPWH-QUIRINO District Engineering Office**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Palacian - Victoria Road Connecting Loom weaving and Feeds Processing Jct. Victoria - Kasibu Road (National Tertiary Road), Dumabato - Balligui Road (National Tertiary Road) and Cordon - Aurora (National Secondary Road) in support of Agri-business: Food and Resourced Based Processing, Aglipay, Quirino, Package II	Construction Section	YES	Competitive Bidding	10/14/2020	11/2/2020	1/22/2021	1/26/2021	GoP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road
-	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Palacian Road Connecting Tilangit and Coffee Production and Cordon - Aurora Road (National Secondary Road) in support of Agri-business: Food and Resourced Based Processing, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	10/14/2020	11/2/2020	1/22/2021	1/26/2021	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
-	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Pedlisan - Dumabato Sur Road Connecting Feeds Processing (Corn/Cassava) and Cordon - Aurora Road (National Secondary Road) in support of the Agri-business: Food and Resourced Based Processing, Maddela, Quirino	Construction Section	YES	Competitive Bidding	10/16/2020	11/4/2020	1/22/2021	1/26/2021	GoP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road
-	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Ramos - San Ramon Road Connecting Feeds Processing and Cordon - Aurora Road (National Secondary Road) in support of Agri-business: Food and Resourced Based Processing, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	10/16/2020	11/4/2020	1/22/2021	1/26/2021	GoP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road

**FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN Non CSE for Civil Works, Consulting, and Goods & Services - DPWH-QUIRINO District Engineering Office**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Rizal Road Connecting Tilangit, Beads and Fossilized Flower Making and Cordon - Aurora Road (National Secondary Road) in support of Gifts and Houseware Industry, Diffun, Quirino	Construction Section	YES	Competitive Bidding	10/16/2020	11/4/2020	1/22/2021	1/26/2021	GoP	14,600,000.00	-	14,600,000.00	Construction of Concrete Road
-	Construction of One (1) Storey School Building, San Francisco, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	10/16/2020	11/4/2020	1/22/2021	1/26/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of School Building
-	Construction of School Building in Disimungal Integrated School, Barangay Disimungal, Nagtipunan, Quirino	Construction Section	YES	Competitive Bidding	10/16/2020	11/4/2020	1/22/2021	1/26/2021	GoP	3,000,000.00	-	3,000,000.00	Construction of School Building
-	Construction (Improvement) of Multi-Purpose Building (CPHR), San Marcos, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	10/16/2020	11/4/2020	1/22/2021	1/26/2021	GoP	4,500,000.00	-	4,500,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building (Convention Center Entrance Plaza), San Marcos, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	10/16/2020	11/4/2020	1/22/2021	1/26/2021	GoP	8,000,000.00	-	8,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building (Main Building), San Marcos, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	10/16/2020	11/4/2020	1/22/2021	1/26/2021	GoP	20,000,000.00	-	20,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building (Perimeter Fence/Gymnasium), Villa Ventura, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	10/16/2020	11/4/2020	1/22/2021	1/26/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building (Plenary Hall), San Marcos, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	10/21/2020	11/9/2020	1/25/2021	1/27/2021	GoP	12,000,000.00	-	12,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building (QPCM/Library Museum), San Marcos, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	10/21/2020	11/9/2020	1/25/2021	1/27/2021	GoP	11,500,000.00	-	11,500,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building 2 & 3, San Marcos, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	10/21/2020	11/9/2020	1/25/2021	1/27/2021	GoP	25,000,000.00	-	25,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Bannawag Integrated School, Bannawag Sur, Diffun, Quirino	Construction Section	YES	Competitive Bidding	10/21/2020	11/9/2020	1/25/2021	1/27/2021	GoP	4,500,000.00	-	4,500,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Dumabato Sur, Maddela, Quirino	Construction Section	YES	Competitive Bidding	10/21/2020	11/9/2020	1/25/2021	1/27/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building

**FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN Non CSE for Civil Works, Consulting, and Goods & Services - DPWH-QUIRINO District Engineering Office**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Multi-Purpose Building, San Marcos, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	10/21/2020	11/9/2020	1/25/2021	1/27/2021	GoP	10,500,000.00	-	10,500,000.00	Construction of Multi-Purpose Building
-	Construction of Two (2) Storey Multi-Purpose Building, Barangay San Marcos, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	10/21/2020	11/9/2020	1/25/2021	1/27/2021	GoP	50,000,000.00	-	50,000,000.00	Construction of Multi-Purpose Building
-	Improvement of Multi-Purpose Building, Brgy. San Marcos, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	10/21/2020	11/9/2020	1/25/2021	1/27/2021	GoP	8,715,000.00	-	8,715,000.00	Improvement of Multi-Purpose Building
-	Rehabilitation (Improvement) of Barangay Hall, Ground, Bagoio Village, Diffun, Quirino	Construction Section	YES	Competitive Bidding	10/21/2020	11/9/2020	1/25/2021	1/27/2021	GoP	2,000,000.00	-	2,000,000.00	Improvement of Multi-Purpose Building
-	Construction of Slope Protection along Gamis-Calaocan Road, Saguday & Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	10/21/2020	11/9/2020	1/25/2021	1/27/2021	GoP	2,100,000.00	-	2,100,000.00	Construction of Slope Protection
-	Construction of Slope Protection and PCCP along Progreso-Villa Pagaduan Road, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	10/21/2020	11/9/2020	1/25/2021	1/27/2021	GoP	1,400,000.00	-	1,400,000.00	Construction of Slope Protection
-	Construction of Slope Protection Structure along Gabriela Silang, Gabriela Silang, Diffun, Quirino	Construction Section	YES	Competitive Bidding	10/23/2020	11/11/2020	1/25/2021	1/27/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Slope Protection
-	Construction of Slope Protection Structure and Line Canal along Cajel-Luttuad-Lapaz Road, Diffun, Quirino	Construction Section	YES	Competitive Bidding	10/23/2020	11/11/2020	1/25/2021	1/27/2021	GoP	1,500,000.00	-	1,500,000.00	Construction of Slope Protection
-	Construction of Slope Protection to Governor's Cottage and CFFQI Training Center, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	10/23/2020	11/11/2020	1/25/2021	1/27/2021	GoP	3,000,000.00	-	3,000,000.00	Construction of Slope Protection
-	Construction of Flood Control Project, Brgy. Ponggo, Nagtipunan, Quirino	Construction Section	YES	Competitive Bidding	10/23/2020	11/11/2020	1/25/2021	1/27/2021	GoP	15,000,000.00	-	15,000,000.00	Construction of Flood Control
-	Concreting of Sinabbagan Road in Barangay Landingan, Nagtipunan, Quirino	Construction Section	YES	Competitive Bidding	10/23/2020	11/11/2020	1/25/2021	1/27/2021	GoP	7,000,000.00	-	7,000,000.00	Construction of Concrete Road
-	Concreting of Sinabbagan Road, Barangay Landingan, Nagtipunan, Quirino	Construction Section	YES	Competitive Bidding	10/23/2020	11/11/2020	1/25/2021	1/27/2021	GoP	3,000,000.00	-	3,000,000.00	Construction of Concrete Road
-	Construction of Barangay Road (with box culvert), Pimentel, Diffun, Quirino	Construction Section	YES	Competitive Bidding	10/23/2020	11/11/2020	1/25/2021	1/27/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Concrete Road



**FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN Non CSE for Civil Works, Consulting, and Goods & Services - DPWH-QUIRINO District Engineering Office**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction/Improvement of A. Bonifacio-Aurora West-Rizal Road with Exception, Diffun, Quirino	Construction Section	YES	Competitive Bidding	10/23/2020	11/11/2020	1/25/2021	1/27/2021	GoP	15,400,000.00	-	15,400,000.00	Construction of Concrete Road
-	Construction/Improvement of Dumabato Norte-Lusod-Poblacion Norte Road with Exception, Maddela, Quirino	Construction Section	YES	Competitive Bidding	10/23/2020	11/11/2020	1/25/2021	1/27/2021	GoP	15,400,000.00	-	15,400,000.00	Construction of Concrete Road
-	Construction/Improvement of Gomez-Villa Peña-Sto. Domingo-Zamora Road with Exception, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	10/28/2020	11/16/2020	1/26/2021	1/28/2021	GoP	11,550,000.00	-	11,550,000.00	Construction of Concrete Road
-	Construction/Improvement of Gundaway-Zamora Road with Exception, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	10/28/2020	11/16/2020	1/26/2021	1/28/2021	GoP	11,550,000.00	-	11,550,000.00	Construction of Concrete Road
-	Construction/Improvement of Liwayway-NRJ Rizal-A. Bonifacio Road with Exception, Diffun, Quirino	Construction Section	YES	Competitive Bidding	10/28/2020	11/16/2020	1/26/2021	1/28/2021	GoP	11,550,000.00	-	11,550,000.00	Construction of Concrete Road
-	Construction/Improvement of Quirino Province Medical Center (QPMC) Complex Access Road-Mangandingay, Barangay Road with Exception, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	10/28/2020	11/16/2020	1/26/2021	1/28/2021	GoP	11,550,000.00	-	11,550,000.00	Construction of Concrete Road
-	Construction of Foot Bridge, Calaacan, Cabarroguis, Quirino	Construction Section	YES	Competitive Bidding	10/28/2020	11/16/2020	1/26/2021	1/28/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Foot Bridge
-	Construction of Water System, Palacian, Aglipay, Quirino	Construction Section	YES	Competitive Bidding	10/28/2020	11/16/2020	1/26/2021	1/28/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Water System
-	Water Distribution System for Cabarroguis and Diffun, Quirino	Construction Section	YES	Competitive Bidding	10/30/2020	11/18/2020	1/26/2021	1/28/2021	GoP	85,000,000.00	-	85,000,000.00	Construction of Water System
-	Water Distribution System for Maddela, Quirino	Construction Section	YES	Competitive Bidding	10/30/2020	11/18/2020	1/26/2021	1/28/2021	GoP	85,000,000.00	-	85,000,000.00	Construction of Water System
-	Widening of Permanent Bridges - Diduyon Br. (B01942LZ) along Cordon-Aurora Bdry Rd (Jct Dumabato-Aurora Bdry)	Construction Section	YES	Competitive Bidding	11/4/2020	11/23/2020	1/26/2021	1/28/2021	GoP	30,700,000.00	-	30,700,000.00	Widening of Bridge
-	Widening of Permanent Bridges - Diduyon Br. 2 (B04719LZ) along Cordon-Aurora Bdry Rd (Jct Dumabato-Aurora Bdry)	Construction Section	YES	Competitive Bidding	11/4/2020	11/23/2020	1/26/2021	1/28/2021	GoP	16,290,000.00	-	16,290,000.00	Widening of Bridge
-	Widening of Permanent Bridges - Disinaba Br. (B04906LZ) along Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato)	Construction Section	YES	Competitive Bidding	11/4/2020	11/23/2020	1/26/2021	1/28/2021	GoP	25,970,000.00	-	25,970,000.00	Widening of Bridge

**FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN Non CSE for Civil Works, Consulting, and Goods & Services - DPWH-QUIRINO District Engineering Office**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Widening of Permanent Bridges - Divila Br. (B01944LZ) along Jct Mangandingay-Saguday- Isabela Bdry Rd	Construction Section	YES	Competitive Bidding	11/4/2020	11/23/2020	1/26/2021	1/28/2021	GoP	16,530,000.00	-	16,530,000.00	Widening of Bridge
-	Widening of Permanent Bridges - Dumata Br. (B01938LZ) along Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato)	Construction Section	YES	Competitive Bidding	11/11/2020	11/30/2020	1/26/2021	1/28/2021	GoP	28,090,000.00	-	28,090,000.00	Widening of Bridge
-	Widening of Permanent Bridges - Lukban Br. (B04905LZ) along Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato)	Construction Section	YES	Competitive Bidding	11/11/2020	11/30/2020	1/26/2021	1/28/2021	GoP	25,970,000.00	-	25,970,000.00	Widening of Bridge
-	Widening of Permanent Bridges - Tungcab Br. (B04907LZ) along Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato)	Construction Section	YES	Competitive Bidding	11/11/2020	11/30/2020	1/26/2021	1/28/2021	GoP	30,100,000.00	-	30,100,000.00	Widening of Bridge

Prepared by:

  
**RUSSELL G. LOZANO**  
 Engineer III  
 Procurement Engineer

Recommending Approval:

  
**JEREMIAS A. PASCUAL**  
 Planning & Design Section  
 BAC Chairman

Approved by:

  
**MARIFEL T. ANDES, CSEE**  
 District Engineer