



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE
Neray, Palawan
INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/PU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing	Source of Funds	Total	MOO E O			
21EF0001	Kanayuan-demang-Bo Pincas Rd - RD126+1482 - RD34+1092, Brgy. Kanayuan, Quason, Palawan	Construction Section	Yes	Public Bidding	October 5-11, 2020	October 26, 2020	November 10, 2020	November 16, 2020	NEP 2021	8,145,760.00				
21EF0002	PSR, Lt. (Abn-Abn) - Quason Rd RD129+560 - RD141+080, Brgy. Bagdadman, Quason, Palawan	Construction Section	Yes	Public Bidding	October 5-11, 2020	October 26, 2020	November 10, 2020	November 16, 2020	NEP 2021	8,145,760.00				
21EF0003	Quason-Kanayuan Rd - RD148+134 - RD150+690, Brgy. Abono XII, Quason, Palawan	Construction Section	Yes	Public Bidding	October 5-11, 2020	October 26, 2020	November 10, 2020	November 16, 2020	NEP 2021	7,056,980.00				
21EF0004	Quason-Furia Bay Rd - RD148+038 - RD149+560, Brgy. Abono XII, Quason, Palawan	Construction Section	Yes	Public Bidding	October 5-11, 2020	October 26, 2020	November 10, 2020	November 16, 2020	NEP 2021	9,800,000.00				
21EF0005	PSR, Lt. (Abn-Abn) - Quason Rd RD132+1014 - RD133+105, Brgy. Japen, Quason, Palawan	Construction Section	Yes	Public Bidding	October 5-11, 2020	October 26, 2020	November 10, 2020	November 16, 2020	NEP 2021	8,104,600.00				
21EF0006	Quason Pincas South Rd - RD131+070 - RD133+235, RD134+200 - RD135+072, Brgy. Bagdadman, Bono's Point, Palawan	Construction Section	Yes	Public Bidding	October 5-11, 2020	October 26, 2020	November 10, 2020	November 16, 2020	NEP 2021	8,715,140.00				
21EF0007	Quason Pincas South Rd - RD109+200 - RD136+281, RD108+415 - RD108+275, Brgy. Bagdadman, Bono's Point, Palawan	Construction Section	Yes	Public Bidding	October 5-11, 2020	October 26, 2020	November 10, 2020	November 16, 2020	NEP 2021	21,156,240.00				
21EF0008	Calancanur-Panabagan Creek Causeway Rd - RD294+78 - RD294+830, Brgy. Calanduran, Bono's Point, Palawan	Construction Section	Yes	Public Bidding	October 5-11, 2020	October 26, 2020	November 10, 2020	November 16, 2020	NEP 2021	6,800,000.00				
21EF0009	Quason-Punta Baja Rd - RD146+550 - RD146+701, Brgy. Abono XII, Quason, Palawan	Construction Section	Yes	Public Bidding	October 5-11, 2020	October 26, 2020	November 10, 2020	November 16, 2020	NEP 2021	9,800,000.00				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
HIGUERA, OFFICE 118
Bata, Palawan
INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/TU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Adm/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	
21EFO010	Culendum-Pualangan Cross Country Rd - K0250+449 - K0250+515, Brgy. Culendum, Bataza, Palawan	Construction Section	Yes	Public Bidding	October 5-11, 2020	October 26, 2020	November 10, 2020	November 16, 2020	NEP 2021	3,920,000.00		
21EFO011	Culendum-Pualangan Cross Country Rd - K0251+210 - K0251+340, Brgy. Culendum, Bataza, Palawan	Construction Section	Yes	Public Bidding	October 5-11, 2020	October 26, 2020	November 10, 2020	November 16, 2020	NEP 2021	5,880,000.00		
21EFO012	Culendum-Pualangan Cross Country Rd - K0256+403 - K0256+508, Brgy. Culendum, Bataza, Palawan	Construction Section	Yes	Public Bidding	October 5-11, 2020	October 26, 2020	November 10, 2020	November 16, 2020	NEP 2021	1,176,000.00		
21EFO013	Palawan Dream Rd - K0273+330 - K0273+155, K0273+400 - K0273+413, Brgy. Palawan	Construction Section	Yes	Public Bidding	October 5-11, 2020	October 26, 2020	November 10, 2020	November 16, 2020	NEP 2021	5,782,000.00		
21EFO014	Palawan Dream Rd - K0275+770 - K0275+960, Brgy. Tiguito, Bataza, Palawan	Construction Section	Yes	Public Bidding	October 5-11, 2020	October 26, 2020	November 10, 2020	November 16, 2020	NEP 2021	1,891,400.00		
21EFO015	PSR Xc (Abo-Abao)-Queen Rd - K0135+037 - K0135+122, Brgy. Caba, Queen, Palawan	Construction Section	Yes	Public Bidding	October 5-11, 2020	October 26, 2020	November 10, 2020	November 16, 2020	NEP 2021	2,946,000.00		
21EFO016	PSR Xc (Abo-Abao)-Queen Rd - K0138+271 - K0138+435, K0138+485 - K0138+505, Brgy. Caba, Queen, Palawan	Construction Section	Yes	Public Bidding	October 5-11, 2020	October 26, 2020	November 10, 2020	November 16, 2020	NEP 2021	9,898,000.00		
21EFO017	Puerto Pincooa South Rd - K0138+522 - K0138+520, K0138+525 - K0138+465, K0138+401 - K0138+613, K0138+662 - K0138+767, Brgy. Pundan, Solomina, Palawan	Construction Section	Yes	Public Bidding	October 5-11, 2020	October 26, 2020	November 10, 2020	November 16, 2020	NEP 2021	21,560,000.00		
21EFO018	Queen-Punta Baga Rd - K0167+312 - K0167+301, K0167+360 - K0167+426, Brgy. Sangan, Queen, Palawan	Construction Section	Yes	Public Bidding	October 5-11, 2020	October 26, 2020	November 10, 2020	November 16, 2020	NEP 2021	4,410,000.00		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
MIDWAT, DUTRA 941
Barru, Palawan
INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/TU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing	Total		MOO E O		
21EFO019	Puerto Princesa South Road - RD301+980 - RD301+971.8m; Barrang - Barrang/Brook + Right, Palawan	Construction Section	Yes	Public Bidding	October 5-11, 2020	October 26, 2020	November 10, 2020	November 16, 2020	NEP 2021	19,600,000.00			
21EFO020	PSA, XI, (Rico-cho) - Queen St - RD201+1572 - RD201+975.8m; Barran	Construction Section	Yes	Public Bidding	October 5-11, 2020	October 26, 2020	November 10, 2020	November 16, 2020	NEP 2021	31,746,120.00			
21EFO021	Queen - Puerto Bala Road - RD150+150 - RD150+100.8m; Malibyo, Queen, Palawan	Construction Section	Yes	Public Bidding	October 12-18, 2020	November 2, 2020	November 17, 2020	November 23, 2020	NEP 2021	24,500,000.00			
21EFO022	Sedone Española - Queen Cross Country Road (Pala (Pala)-Tiguan Section); Sedone Española, Palawan	Construction Section	Yes	Public Bidding	October 12-18, 2020	November 2, 2020	November 17, 2020	November 23, 2020	NEP 2021	49,000,000.00			
21EFO023	Puerto Princesa South Rd - RD301+010 - RD301+324.8m; Anipulan, Barran, Palawan	Construction Section	Yes	Public Bidding	October 12-18, 2020	November 2, 2020	November 17, 2020	November 23, 2020	NEP 2021	15,920,100.00			
21EFO024	Agnewen Barrang Puerto Princesa Road - RD101 + 630 - RD101 + 063.8m; Agnewen, Queen, Palawan	Construction Section	Yes	Public Bidding	October 12-18, 2020	November 2, 2020	November 17, 2020	November 23, 2020	NEP 2021	847,700.00			
21EFO025	Queen Puerto Bala Road - RD301 + 648 - RD301 + 664, RD301 + 751 - RD301 + 760, RD301 + 817 - RD301 + 873.8m; Barran, Queen, Palawan	Construction Section	Yes	Public Bidding	October 12-18, 2020	November 2, 2020	November 17, 2020	November 23, 2020	NEP 2021	2,239,300.00			
21EFO026	Queen Puerto Bala Road - RD301 + 791 - RD301 + 377, RD301 + 505 - RD301 + 063.8m; Puerto Bala, Barran, Palawan	Construction Section	Yes	Public Bidding	October 12-18, 2020	November 2, 2020	November 17, 2020	November 23, 2020	NEP 2021	6,849,220.00			
21EFO027	Prusman Br. (RD301+100) along Palawan Crum, Rd. Barrang, Barran, Palawan	Construction Section	Yes	Public Bidding	October 12-18, 2020	November 2, 2020	November 17, 2020	November 23, 2020	NEP 2021	35,280,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE 8
NORTA, PALAWAN
INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PPO/ILU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing	Total		MOOE		
												CDO	
21EPO028	Tayaya Jr. (B00323PV) along Palawan Circumferential Road, Jirap, Sumbuyan, Uburan, Palawan	Construction Section	Yes	Public Bidding	October 12-18, 2020	November 2, 2020	November 17, 2020	November 23, 2020	NEP 2021	15,681,940.00			
21EPO029	Calapuyan Jr. 2 (B00323PV) along Puerto Pinesas South Rd, Jirap, Calapuyan, Bunsan Point, Palawan	Construction Section	Yes	Public Bidding	October 12-18, 2020	November 2, 2020	November 17, 2020	November 23, 2020	NEP 2021	7,742,000.00			
21EPO030	Junco Jr. (B00323PV) along Puerto Pinesas South Rd, Jirap, Junco, Sofronio Española	Construction Section	Yes	Public Bidding	October 12-18, 2020	November 2, 2020	November 17, 2020	November 23, 2020	NEP 2021	9,310,000.00			
21EPO031	Kalayaan Jr. (B00323PV) along Puerto Pinesas South Rd, Jirap, Samsan, Breckles Point, Palawan	Construction Section	Yes	Public Bidding	October 12-18, 2020	November 2, 2020	November 17, 2020	November 23, 2020	NEP 2021	6,272,000.00			
21EPO032	Tayada Jr. (B00323PV) along Puerto Pinesas South Rd, Jirap, Huanan, Breckles Point, Palawan	Construction Section	Yes	Public Bidding	October 12-18, 2020	November 2, 2020	November 17, 2020	November 23, 2020	NEP 2021	9,065,000.00			
21EPO033	Magsabon Jr. (B00323PV) along Puerto Pinesas South Rd, Jirap, Mungo, Sofronio Española	Construction Section	Yes	Public Bidding	October 12-18, 2020	November 2, 2020	November 17, 2020	November 23, 2020	NEP 2021	7,840,000.00			
21EPO034	Pines Jr. (B00323PV) along Candelario-Panathayan Cross County Rd, Jirap, Candelario, Uburan, Palawan	Construction Section	Yes	Public Bidding	October 12-18, 2020	November 2, 2020	November 17, 2020	November 23, 2020	NEP 2021	2,940,000.00			
21EPO035	Barban Jr. (B00323PV) along Puerto Pinesas South Rd, Jirap, Barban, Sofronio Española	Construction Section	Yes	Public Bidding	October 12-18, 2020	November 2, 2020	November 17, 2020	November 23, 2020	NEP 2021	4,900,000.00			
21EPO036	Palawan Jr. (B00323PV) along Puerto Pinesas South Road, Jirap, Palapog, Larna, Palawan	Construction Section	Yes	Public Bidding	October 12-18, 2020	November 2, 2020	November 17, 2020	November 23, 2020	NEP 2021	58,800,000.00			



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 PALAWAN 2ND DISTRICT ENGINEERING OFFICE
 IN CHARGE OF ICT N-8
 BARRA, PALAWAN
INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IT/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks
					Advt/ Posting of B	Opening	Notice of award	Contract Signing	Total		MOO E	C O	
21EFO037	Recon B. (B00212PW) along Puerto Princesa South Road Area, Palawan	Construction Section	Yes	Public Bidding	October 12-18, 2020	November 2, 2020	November 17, 2020	November 23, 2020	NEP 2021	33,418,000.00			
21EFO038	Calubwang B. along Culendrum-Tatungangan Cross Country Rd (BPP, San Jose, Balabac, Palawan)	Construction Section	Yes	Public Bidding	October 12-18, 2020	November 2, 2020	November 17, 2020	November 23, 2020	NEP 2021	6,282,780.00			
21EFO039	Construction of Nueva Polabutan Road Control Structure, Barra, Palawan	Construction Section	Yes	Public Bidding	October 12-18, 2020	November 2, 2020	November 17, 2020	November 23, 2020	NEP 2021	30,354,520.00			
21EFO040	Construction of Panacan Sewall, Barra, Palawan.	Construction Section	Yes	Public Bidding	October 12-18, 2020	November 2, 2020	November 17, 2020	November 23, 2020	NEP 2021	55,860,000.00			
21EFO041	Construction of Baratan River Road Control Structure, Pindan, Queen, Palawan	Construction Section	Yes	Public Bidding	October 18-25, 2020	November 9, 2020	November 24, 2020	November 20, 2020	NEP 2021	49,000,000.00			
21EFO042	Access Road leading to Babac Port, Barra, Palawan, Baitbar, Palawan	Construction Section	Yes	Public Bidding	October 18-25, 2020	November 9, 2020	November 24, 2020	November 20, 2020	NEP 2021	7,350,000.00			
21EFO043	Access Road leading to Calangyan Shore Fronting to Concep Wall, Barra, Calangyan, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 18-25, 2020	November 9, 2020	November 24, 2020	November 20, 2020	NEP 2021	7,350,000.00			
21EFO044	Access Road leading to Calangyan Shore, Barra, Calangyan, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 18-25, 2020	November 9, 2020	November 24, 2020	November 20, 2020	NEP 2021	7,350,000.00			
21EFO045	Access Road leading to Sabog Village, Barra, Labug, Saramba Bayan, Palawan	Construction Section	Yes	Public Bidding	October 18-25, 2020	November 9, 2020	November 24, 2020	November 20, 2020	NEP 2021	7,350,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2nd DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE #48
Narra, Palawan

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing	Total		MOO C O		
21EF0046	Access Road leading to Oga Taui Bait Cultural Community, Brgy. Harau, Rizal, Palawan	Construction Section	Yes	Public Bidding	October 19-25, 2020	November 9, 2020	November 24, 2020	November 20, 2020	NEP 2021	7,350,000.00			
21EF0047	Balibac Circumferential Road, Balibac, Palawan	Construction Section	Yes	Public Bidding	October 19-25, 2020	November 9, 2020	November 24, 2020	November 20, 2020	NEP 2021	7,350,000.00			
21EF0048	Maine Falls road leading to Sebastian Falls, Brgy. Arburong, Brodia's Port, Palawan	Construction Section	Yes	Public Bidding	October 19-25, 2020	November 9, 2020	November 24, 2020	November 20, 2020	NEP 2021	7,350,000.00			
21EF0049	Interchange Road leading to Ocean Spring, Brodia's Port, Palawan	Construction Section	Yes	Public Bidding	October 19-25, 2020	November 9, 2020	November 24, 2020	November 20, 2020	NEP 2021	7,350,000.00			
21EF0050	Perigladan Road leading to Maine Seawater Park, Brgy. Perigladan, Brodia's Port, Palawan	Construction Section	Yes	Public Bidding	October 19-25, 2020	November 9, 2020	November 24, 2020	November 20, 2020	NEP 2021	7,350,000.00			
21EF0051	Perigladan Road leading to St. Rosalia and Tanah Beach Hamlet, Brgy. Perigladan, Brodia's Port, Palawan	Construction Section	Yes	Public Bidding	October 19-25, 2020	November 9, 2020	November 24, 2020	November 20, 2020	NEP 2021	2,587,200.00			
21EF0052	Tahad Road leading to Tahad Waterfall, Brodia's Port, Palawan	Construction Section	Yes	Public Bidding	October 19-25, 2020	November 9, 2020	November 24, 2020	November 20, 2020	NEP 2021	7,350,000.00			
21EF0053	Tapehmo Road going to Eco-Tourism Site in Sabagan, Brgy. Sabagan, Brodia's Port, Palawan	Construction Section	Yes	Public Bidding	October 19-25, 2020	November 9, 2020	November 24, 2020	November 20, 2020	NEP 2021	7,350,000.00			
21EF0054	Uddak Road leading to Intana Park, Brodia's Port, Palawan	Construction Section	Yes	Public Bidding	October 19-25, 2020	November 9, 2020	November 24, 2020	November 20, 2020	NEP 2021	7,350,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE P-8
Narra, Palawan

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc./Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advt/ Posting of IB	Opening	Notice of award	Contract Signing	Total		MO C O			
21EF0055	Making Multi-Purpose Cooperative Road in Support of Oil Palm Industry of Puring Christian Muslim Narra, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	October 19-25, 2020	November 9, 2020	November 24, 2020	November 20, 2020	MEP 2021	7,350,000.00				
21EF0056	Puring Christian Muslim Narra Road connecting Barangay Road of Puring in Support of Oil Palm Industry, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	October 19-25, 2020	November 9, 2020	November 24, 2020	November 20, 2020	MEP 2021	7,350,000.00				
21EF0057	Construction/Improvement of ORVI Palawan 2nd DEO Compound, Narra, Palawan	Construction Section	Yes	Public Bidding	October 19-25, 2020	November 9, 2020	November 24, 2020	November 20, 2020	MEP 2021	20,000,000.00				
21EF0058	Construction of 2-Storey Language Building, Ingr. Alimao XII, Queson, Palawan	Construction Section	Yes	Public Bidding	October 19-25, 2020	November 9, 2020	November 24, 2020	November 20, 2020	MEP 2021	8,134,000.00				
21EF0059	Construction of 2-Storey Multi-Purpose Building (Cafeteria/Recreation Center), Ingr. Sulet Center, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	October 19-25, 2020	November 9, 2020	November 24, 2020	November 20, 2020	MEP 2021	12,201,000.00				
21EF0060	Construction of 2-Storey Multi-Purpose Building (Government Center), Sualibac, Palawan	Construction Section	Yes	Public Bidding	October 19-25, 2020	November 9, 2020	November 24, 2020	November 20, 2020	MEP 2021	12,201,000.00				
21EF0061	Construction of 2-Storey Multi-Purpose Building (Government Center), Ingr. Tutuh, (Porew) Port, Palawan	Construction Section	Yes	Public Bidding	October 26, 2020 - November 1, 2020	November 16, 2020	December 1, 2020	December 7, 2020	MEP 2021	12,201,000.00				
21EF0062	Construction of 2-Storey Multi-Purpose Building, Ingr. Puhulan, Narra, Palawan	Construction Section	Yes	Public Bidding	October 26, 2020 - November 1, 2020	November 16, 2020	December 1, 2020	December 7, 2020	MEP 2021	8,134,000.00				
21EF0063	Construction of Multi-Purpose Building (Amusement/Elementary School), Ingr. Amaywan, Queson, Palawan	Construction Section	Yes	Public Bidding	October 26, 2020 - November 1, 2020	November 16, 2020	December 1, 2020	December 7, 2020	MEP 2021	1,470,000.00				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE 9-B
Narra, Palawan
INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/TU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing	Total		MOOE		
21EF0064	Construction of Multi-Purpose Building (Covered Court), Barangay Realda, Samarai, Palawan	Construction Section	Yes	Public Bidding	October 26, 2020 - November 1, 2020	November 16, 2020	December 1, 2020	December 7, 2020	MEP 2021	3,430,000.00			
21EF0065	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Calangum, Broda's Point, Narra, Palawan	Construction Section	Yes	Public Bidding	October 26, 2020 - November 1, 2020	November 16, 2020	December 1, 2020	December 7, 2020	MEP 2021	490,000.00			
21EF0066	Rehabilitation of Multi-Purpose Building, Barangay Polideron, Narra, Palawan	Construction Section	Yes	Public Bidding	October 26, 2020 - November 1, 2020	November 16, 2020	December 1, 2020	December 7, 2020	MEP 2021	490,000.00			
21EF0067	Construction of Abor Abor Bridge, Quison, Palawan	Construction Section	Yes	Public Bidding	October 26, 2020 - November 1, 2020	November 16, 2020	December 1, 2020	December 7, 2020	MEP 2021	18,620,000.00			
21EF0068	Construction of Cagayan Feeder Road, Narra, Palawan	Construction Section	Yes	Public Bidding	October 26, 2020 - November 1, 2020	November 16, 2020	December 1, 2020	December 7, 2020	MEP 2021	12,740,000.00			
21EF0069	Construction of Labog Mabing Road, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	October 26, 2020 - November 1, 2020	November 16, 2020	December 1, 2020	December 7, 2020	MEP 2021	18,620,000.00			
21EF0070	Construction of Caring-aring Road, Broda's Point, Palawan	Construction Section	Yes	Public Bidding	October 26, 2020 - November 1, 2020	November 16, 2020	December 1, 2020	December 7, 2020	MEP 2021	18,620,000.00			
21EF0071	Construction of Panitan-Abolayan Road, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	October 26, 2020 - November 1, 2020	November 16, 2020	December 1, 2020	December 7, 2020	MEP 2021	18,620,000.00			
21EF0072	Construction of Road from Sagad Bridge to Dava Falls, Narra, Palawan	Construction Section	Yes	Public Bidding	October 26, 2020 - November 1, 2020	November 16, 2020	December 1, 2020	December 7, 2020	MEP 2021	12,740,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Bata, Palawan
INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IT/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOO CDO	
21EPO073	Graveling of Road leading to Matuyog Vaka, Bunsog, Real, Palawan	Construction Section	Yes	Public Bidding	October 26, 2020 - November 1, 2020	November 16, 2020	December 1, 2020	December 7, 2020	NEP 2021	13,720,000.00		
21EPO074	Graveling of Sandanal (along Saring Road, Jockok's Point, Palawan)	Construction Section	Yes	Public Bidding	October 26, 2020 - November 1, 2020	November 16, 2020	December 1, 2020	December 7, 2020	NEP 2021	18,620,000.00		
21EPO075	Graveling of Suring Lada Road, Jockok's Point, Palawan	Construction Section	Yes	Public Bidding	October 26, 2020 - November 1, 2020	November 16, 2020	December 1, 2020	December 7, 2020	NEP 2021	18,620,000.00		
21EPO076	Graveling of Turlan Section Road, Bata, Palawan	Construction Section	Yes	Public Bidding	October 26, 2020 - November 1, 2020	November 16, 2020	December 1, 2020	December 7, 2020	NEP 2021	18,620,000.00		
21EPO077	Graveling of Turlan-Matuyog Road, Jockok's Point, Palawan	Construction Section	Yes	Public Bidding	October 26, 2020 - November 1, 2020	November 16, 2020	December 1, 2020	December 7, 2020	NEP 2021	18,620,000.00		
21EPO078	Construction of Road, Dungeguana Road to San Bunsog Road, Bunsog, Dungeguana, Bata, Palawan	Construction Section	Yes	Public Bidding	October 26, 2020 - November 1, 2020	November 16, 2020	December 1, 2020	December 7, 2020	NEP 2021	37,240,000.00		
21EPO079	Construction of One-Classroom School Building - Bata Bata Elementary School, Bunsog, Bata, Palawan	Construction Section	Yes	Public Bidding	October 26, 2020 - November 1, 2020	November 16, 2020	December 1, 2020	December 7, 2020	NEP 2021	1,485,000.00		
21EPO080	Construction of One-Classroom School Building - Ernabe Village Elementary School, Bunsog, Bata, Palawan	Construction Section	Yes	Public Bidding	October 26, 2020 - November 1, 2020	November 16, 2020	December 1, 2020	December 7, 2020	NEP 2021	1,485,000.00		
21EPO081	Construction of One-Classroom School Building - Palao Elementary School, Bunsog, Bata, Palawan	Construction Section	Yes	Public Bidding	November 2, 2020	November 23, 2020	December 5, 2020	December 14, 2020	NEP 2021	1,485,000.00		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2nd DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
MARI, PALAWAN
INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/TU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (Php.)		Remarks (Brief description of Program/Project)
					Advt/Posting of B	Opening	Notice of award	Contract Signing	Source of Funds	Total	MOOE	C	
21EPO062	Construction of One-Classroom School Building - Panaman Elementary School (Bantay Panaman, Marik, Palawan)	Construction Section	Yes	Public Bidding	November 2-8, 2020	November 23, 2020	December 8, 2020	December 14, 2020	NEP 2021	1,485,000.00			
21EPO063	Construction of One-Classroom School Building in Caluan Elementary School (Bantay Caluan, Itai, Palawan)	Construction Section	Yes	Public Bidding	November 2-8, 2020	November 23, 2020	December 8, 2020	December 14, 2020	NEP 2021	1,485,000.00			
21EPO084	Construction of One-Classroom School Building in Sato Tugaya Elementary School (Bantay Tugaya, Quison, Palawan)	Construction Section	Yes	Public Bidding	November 2-8, 2020	November 23, 2020	December 8, 2020	December 14, 2020	NEP 2021	1,485,000.00			
21EPO085	Construction of One-Classroom School Building in Palawan State University (Bantay Palawan)	Construction Section	Yes	Public Bidding	November 2-8, 2020	November 23, 2020	December 8, 2020	December 14, 2020	NEP 2021	2,970,000.00			
21EPO086	Construction of Two-Classroom School Building in Bantay North Elementary School (Bantay Bantay, Kail, Palawan)	Construction Section	Yes	Public Bidding	November 2-8, 2020	November 23, 2020	December 8, 2020	December 14, 2020	NEP 2021	1,485,000.00			
21EPO087	Rehabilitation of One-Classroom School Building - Quison (Bantay High School) (Quison, Palawan)	Construction Section	Yes	Public Bidding	November 2-8, 2020	November 23, 2020	December 8, 2020	December 14, 2020	NEP 2021	500,000.00			
21EPO088	Construction (Completion) of Multi-Purpose Building (Bantay Marik, Quison, Palawan)	Construction Section	Yes	Public Bidding	November 2-8, 2020	November 23, 2020	December 8, 2020	December 14, 2020	NEP 2021	1,000,000.00			
21EPO089	Construction (Completion) of Multi-Purpose Building (Bantay Marik, Bantay, Marik, Palawan)	Construction Section	Yes	Public Bidding	November 2-8, 2020	November 23, 2020	December 8, 2020	December 14, 2020	NEP 2021	1,000,000.00			
21EPO090	Construction of Multi-Purpose Building - Marik (Bantay Marik, Bantay, Marik, Palawan)	Construction Section	Yes	Public Bidding	November 2-8, 2020	November 23, 2020	December 8, 2020	December 14, 2020	NEP 2021	2,970,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
MIGADA, OFFICE IV-B
Barru, Palawan
INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing	Total		MOO C O		
21EF0091	Construction of Multi-Purpose Building (Bully Takuan), Barangay Iman, Sedona Bugarik, Palawan	Construction Section	Yes	Public Bidding	November 2-8, 2020	November 23, 2020	December 8, 2020	December 14, 2020	NEP 2021		1,980,000.00		
21EF0092	Construction of Multi-Purpose Building (Barangay Mah), Barangay Anduyan, Barru, Palawan	Construction Section	Yes	Public Bidding	November 2-8, 2020	November 23, 2020	December 8, 2020	December 14, 2020	NEP 2021		1,980,000.00		
21EF0093	Construction of Multi-Purpose Building (CHM Development Center), Barangay Tobason II, Broda's Point, Palawan	Construction Section	Yes	Public Bidding	November 2-8, 2020	November 23, 2020	December 8, 2020	December 14, 2020	NEP 2021		2,475,000.00		
21EF0094	Construction of Multi-Purpose Building (CHM Development Center), Barangay Tobason II, Broda's Point, Palawan	Construction Section	Yes	Public Bidding	November 2-8, 2020	November 23, 2020	December 8, 2020	December 14, 2020	NEP 2021		1,980,000.00		
21EF0095	Construction of Multi-Purpose Building (Cau Cam Center), Barangay Samarangan, Broda's Point, Palawan	Construction Section	Yes	Public Bidding	November 2-8, 2020	November 23, 2020	December 8, 2020	December 14, 2020	NEP 2021		1,980,000.00		
21EF0096	Construction of Multi-Purpose Building (Land Transportation Office), Barangay Tobason, Barru, Palawan	Construction Section	Yes	Public Bidding	November 2-8, 2020	November 23, 2020	December 8, 2020	December 14, 2020	NEP 2021		4,950,000.00		
21EF0097	Construction of Multi-Purpose Building (Punk Center) at Site Barba I and II, Barangay Atibongor, Broda's Point, Palawan	Construction Section	Yes	Public Bidding	November 2-8, 2020	November 23, 2020	December 8, 2020	December 14, 2020	NEP 2021		1,980,000.00		
21EF0098	Construction of Multi-Purpose Building (Barru Community Building), Barangay Mahud, Barru, Palawan	Construction Section	Yes	Public Bidding	November 2-8, 2020	November 23, 2020	December 8, 2020	December 14, 2020	NEP 2021		1,980,000.00		
21EF0099	Construction of Multi-Purpose Building, Barangay Alfonso XIII, Queson, Palawan	Construction Section	Yes	Public Bidding	November 2-8, 2020	November 23, 2020	December 8, 2020	December 14, 2020	NEP 2021		1,980,000.00		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Bata, Palawan
INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/TU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing	Total		MOOC		
21EF0100	Construction of Multi-Purpose Building, Barangay Bualan, Bata, Palawan	Construction Section	Yes	Public Bidding	November 28, 2020	November 23, 2020	December 8, 2020	December 14, 2020	NEP 2021	1,980,000.00			
21EF0101	Construction of Multi-Purpose Building, Barangay Calabubid, Queson, Palawan	Construction Section	Yes	Public Bidding	November 9, 2020	November 30, 2020	December 15, 2020	December 21, 2020	NEP 2021	1,980,000.00			
21EF0102	Construction of Multi-Purpose Building, Barangay Imoglong, Bata, Palawan	Construction Section	Yes	Public Bidding	November 9, 2020	November 30, 2020	December 15, 2020	December 21, 2020	NEP 2021	1,980,000.00			
21EF0103	Construction of Multi-Purpose Building, Barangay Iunob, Solomons Pagan, Palawan	Construction Section	Yes	Public Bidding	November 9, 2020	November 30, 2020	December 15, 2020	December 21, 2020	NEP 2021	3,465,000.00			
21EF0104	Construction of Multi-Purpose Building, Barangay Lumlil, Bata, Palawan	Construction Section	Yes	Public Bidding	November 9, 2020	November 30, 2020	December 15, 2020	December 21, 2020	NEP 2021	1,980,000.00			
21EF0105	Construction of Multi-Purpose Building, Barangay Maah, Broda's Point, Palawan	Construction Section	Yes	Public Bidding	November 9, 2020	November 30, 2020	December 15, 2020	December 21, 2020	NEP 2021	1,980,000.00			
21EF0106	Construction of Multi-Purpose Building, Barangay Mangpae, Bata, Palawan	Construction Section	Yes	Public Bidding	November 9, 2020	November 30, 2020	December 15, 2020	December 21, 2020	NEP 2021	2,475,000.00			
21EF0107	Construction of Multi-Purpose Building, Barangay Pwedagan, Bata, Palawan	Construction Section	Yes	Public Bidding	November 9, 2020	November 30, 2020	December 15, 2020	December 21, 2020	NEP 2021	1,980,000.00			
21EF0108	Construction of Multi-Purpose Building, Barangay Mangpae, Broda's Point, Palawan	Construction Section	Yes	Public Bidding	November 9, 2020	November 30, 2020	December 15, 2020	December 21, 2020	NEP 2021	1,980,000.00			



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 PALAWAN 2ND DISTRICT ENGINEERING OFFICE
 DISTRICT CAPITAL
 Bata, Palawan
INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Pre/Contract ID)	Procurement Project (Contract Name)	PMO/TU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing	Total		MOO C O		
21EP0109	Construction of Multi-Purpose Building, Barangay Pantan, Queson, Palawan	Construction Section	Yes	Public Bidding	November 9-15, 2020	November 30, 2020	December 15, 2020	December 21, 2020	NEP 2021	2,475,000.00			
21EP0110	Construction of Multi-Purpose Building,Barangay Ba Tula, Bataana, Palawan	Construction Section	Yes	Public Bidding	November 9-15, 2020	November 30, 2020	December 15, 2020	December 21, 2020	NEP 2021	1,980,000.00			
21EP0111	Construction of Multi-Purpose Building,Barangay Sabagen, Bataana's Point, Palawan	Construction Section	Yes	Public Bidding	November 9-15, 2020	November 30, 2020	December 15, 2020	December 21, 2020	NEP 2021	1,980,000.00			
21EP0112	Construction of Multi-Purpose Building,Barangay Sanbaga, Bataana, Palawan	Construction Section	Yes	Public Bidding	November 9-15, 2020	November 30, 2020	December 15, 2020	December 21, 2020	NEP 2021	1,980,000.00			
21EP0113	Construction of Multi-Purpose Building,Barangay Taguab, Bataana, Palawan	Construction Section	Yes	Public Bidding	November 9-15, 2020	November 30, 2020	December 15, 2020	December 21, 2020	NEP 2021	1,980,000.00			
21EP0114	Construction of Multi-Purpose Building,Barangay Tualat, Bataana, Palawan	Construction Section	Yes	Public Bidding	November 9-15, 2020	November 30, 2020	December 15, 2020	December 21, 2020	NEP 2021	1,980,000.00			
21EP0115	Construction of Multi-Purpose Building,Barangay Tanuan, Bataana, Palawan	Construction Section	Yes	Public Bidding	November 9-15, 2020	November 30, 2020	December 15, 2020	December 21, 2020	NEP 2021	1,980,000.00			
21EP0116	Construction of Palawan Science HS Building,Bataana's Point, Palawan	Construction Section	Yes	Public Bidding	November 9-15, 2020	November 30, 2020	December 15, 2020	December 21, 2020	NEP 2021	6,162,750.00			
21EP0117	Renovation of Multi-Purpose Building (Senior Citizen's Building),Barangay Bataana's Point, Palawan	Construction Section	Yes	Public Bidding	November 9-15, 2020	November 30, 2020	December 15, 2020	December 21, 2020	NEP 2021	500,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Bata, Palawan
INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/TU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of Award	Contract Signing		Total	MOOE	
21EFO118	Rehabilitation of Multi-Purpose Building (Gensu Citizens Building), Bantaya, Bantaya, Palawan	Construction Section	Yes	Public Bidding	November 9-15, 2020	November 30, 2020	December 15, 2020	December 21, 2020	NEP 2021	500,000.00		
21EFO119	Rehabilitation of Multi-Purpose Building at Bantaya National High School, Bantaya, Bantaya, Palawan	Construction Section	Yes	Public Bidding	November 9-15, 2020	November 30, 2020	December 15, 2020	December 21, 2020	NEP 2021	1,000,000.00		
21EFO120	Rehabilitation of Multi-Purpose Building, Bantaya, Bantaya, Palawan	Construction Section	Yes	Public Bidding	November 9-15, 2020	November 30, 2020	December 15, 2020	December 21, 2020	NEP 2021	1,980,000.00		
21EFO121	Rehabilitation of Multi-Purpose Building, Bantaya, Bantaya, Palawan	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	1,000,000.00		
21EFO122	Rehabilitation of Multi-Purpose Building, Bantaya, Bantaya, Palawan	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	2,475,000.00		
21EFO123	Rehabilitation of Multi-Purpose Building, Bantaya, Bantaya, Palawan	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	500,000.00		
21EFO124	Completion of Road, Bantaya, Bantaya, Palawan	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	11,319,000.00		
21EFO125	Completion of Road, Bantaya, Bantaya, Palawan	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	15,092,000.00		
21EFO126	Construction of Road from National Highway to Gov. Abang National High School, Bantaya, Bantaya, Palawan	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	2,940,000.00		
21EFO127	Construction of Local Road - SPO Nangayak, Bantaya, Bantaya, Palawan	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	1,000,000.00		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
HIGAZA OFFICE Bldg.
Narra, Palawan
INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/TL/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Adm/Posting of IS	Opening	Notice of award	Contract Signing		Total	HOO C O	
21EPO12B	Construction of Local Road - So. Ibalirang, Barangay Ibalirang, Quezon, Palawan	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	1,960,000.00		
21EPO129	Construction of Local Road for four (4) Barangays (Iwahig, Gapan, Sanga, Iyang Iyang), Sararan, Palawan	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	11,760,000.00		
21EPO130	Construction of Local Road, Barangay Karamoran, Narra, Palawan	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	1,960,000.00		
21EPO131	Construction of Local Road, Barangay Durrunguata, Narra, Palawan	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	2,940,000.00		
21EPO132	Construction of Local Road, Barangay Punta Iba, Narra, Palawan	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	4,900,000.00		
21EPO133	Construction of bridge including Drainage, Barangay Labog, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	1,960,000.00		
21EPO134	Construction of Culvert Bridge, Barangay Jurdod, Brodat, Palawan	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	2,940,000.00		
21EPO135	Construction of Hanging Bridge (P-nal Inayman), Barangay Bantad, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	1,960,000.00		

Prepared by:

ARNEL C. PORTALES
Engineer III
Head, Procurement Unit

Recommended by:

DOMINADOR P. ALCONZABE
Engineer III
PAC Chairman

Approved by:

ALEXANDER M. VENTURACION
District Engineer

RB-14 (01/01/2017)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE
Bata, Palawan
INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/TL/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Advt/Posting of IS	Opening	Notice of award	Contract Signing		Total	MOOE	
21EFO128	Construction of Local Road - Sta. Isidoro, Barangay Jangal, Queson, Palawan	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	1,960,000.00		
21EFO129	Construction of Local Road for four (4) Barangay (Dawag, Gapan, Sanga, Lupa Lupa), Maranao, Palawan	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	11,760,000.00		
21EFO130	Construction of Local Road, Barangay Kanyawan, Maranao, Palawan	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	1,960,000.00		
21EFO131	Construction of Local Road, Barangay Durrangay, Maranao, Palawan	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	2,940,000.00		
21EFO132	Construction of Local Road, Barangay Punta Bala, Maranao, Palawan	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	4,900,000.00		
21EFO133	Construction of Bridge including Drainage, Barangay Labog, Sefino Espada, Maranao	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	1,960,000.00		
21EFO134	Construction of Cable Bridge, Barangay Insulod, Brodala, Palawan	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	2,940,000.00		
21EFO135	Construction of Hanging Bridge (Pulok Bayanhan), Barangay Bantay, Sefino Espada, Maranao	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	1,960,000.00		

Prepared by:

ARNEL C. PORTALES
Engineer III
Head, Procurement Unit

Recommended by:

DOMINADOR P. ALONZASE
Engineer DI
BAC Chairman

Approved by:

ALEJANDRO M. VENTILATION
District Engineer

RB,JA/ck/MCP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
MARINA, PALAWAN
INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021
Civil Works

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/TU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Advisory Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	
21ERQ128	Construction of Local Road - So. Batarang, Batarang, Jangal, Quena, Palawan	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	1,960,000.00		
21ERQ129	Construction of Local Road for four (4) barangays (Dawag, Dangan, Saring, Igang-Jiang), Aboana, Palawan	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	11,760,000.00		
21ERQ130	Construction of Local Road Batarang, Aboana, Maru, Palawan	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	1,960,000.00		
21ERQ131	Construction of Local Road Batarang, Dangan, Quena, Maru, Palawan	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	2,940,000.00		
21ERQ132	Construction of Local Road Batarang, Pura, Igang, Maru, Palawan	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	4,900,000.00		
21ERQ133	Construction of Bridge including Dahanag, Batarang, Labog, Sarama, Batarang, Palawan	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	1,960,000.00		
21ERQ134	Construction of Concrete Bridge Batarang, Sarama, Batarang, Palawan	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	2,940,000.00		
21ERQ135	Construction of Hanging Bridge (Pura, Batarang, Batarang, Sarama, Batarang, Palawan)	Construction Section	Yes	Public Bidding	November 16-22, 2020	December 7, 2020	December 22, 2020	December 29, 2020	NEP 2021	1,960,000.00		

Prepared by:

ARNEL C. PORTALES
Engineer II
Head, Procurement Unit

Recommended by:

DOMINADOR P. ALONZARE
Engineer II
BAC Chairman

Approved by:

ALEJANDRO M. VENTILACION
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Terra, Palawan

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of funds	Estimated Budget (Php)		REMARKS	
					Adm./ Posting of IB/REOI	Submy/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
	I. COMMON OFFICE SUPPLIES-PS/DBM									3,813,488.90			
	1st Quarter									1,181,176.71			
		Human Resource & Administrative Section		Agency to Agency					101101	229,091.94			
		Quality Assurance Section		Direct Contracting					101101	187,640.66			
		Finance Section		Agency to Agency					101101	110,907.75			
		Construction Section		Direct Contracting					101101	130,245.14			
		Maintenance Section		Agency to Agency					101101	344,606.08	MOOE		
		Office of the District Engineer		Agency to Agency					101101	178,685.14			
	2nd Quarter									989,129.66			
		Human Resource & Administrative Section		Agency to Agency					101101	229,587.43			
		Finance Section		Agency to Agency					101101	138,673.36			
		Construction Section		Direct Contracting					101101	125,054.65			
		Maintenance Section		Agency to Agency					101101	317,836.48	MOOE		
		Office of the District Engineer		Agency to Agency					101101	177,977.74			
		Planning & Design Section		Direct Contracting					101101	58,909.01			
	3rd Quarter									1,143,011.96			
		Human Resource & Administrative Section		Agency to Agency					101101	220,194.80			
		Quality Assurance Section		Direct Contracting					101101	164,845.26			
		Finance Section		Agency to Agency					101101	117,549.82			
		Construction Section		Direct Contracting					101101	127,135.86			
		Maintenance Section		Agency to Agency					101101	335,308.48	MOOE		
		Office of the District Engineer		Agency to Agency					101101	177,977.74			
	4th Quarter									500,170.57			
		Human Resource & Administrative Section		Agency to Agency					101101	210,005.68			
		Finance Section		Agency to Agency					101101	112,187.15			
		Office of the District Engineer		Agency to Agency					101101	177,977.74			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
2ND DISTRICT ENGINEER
REGIONAL OFFICE IV-B
Narara, Palawan

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement project	PMO/ End User	is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of funds	Estimated Budget (Php)		REMARKS	
					Advt// Posting of IB/REOI	Subm// Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE		CO
II. INVENTORY/COMMON OFFICE SUPPLIES													
1st Quarter													
	Human Resource & Administrative Section		Yes	Competitive Bidding	1/6-12/2021	1/27/2021	02/01/2021	02/08/2021	101101	318,790.00		EOO	Supply & Delivery of Inventory/Common Office Supplies
	Quality Assurance Section		Yes	Competitive Bidding	2/22-28/2021	03/08/2021	3/15/2021	3/25/2021	101101	328,475.00		EOO	
	Finance Section		Yes	Shopping	1/1-6/2021	02/08/2021	2/15/2021	2/25/2021	101101	569,747.90		EOO	
	Construction Section		Yes	Direct Contracting	2/15-21/2021	03/11/2021	3/16/2021	3/26/2021	101101	1,601,657.00		EOO	
	Maintenance Section		Yes	Shopping	2/1-7/2021	2/26/2021	03/07/2021	3/17/2021	101101	837,424.00		MOOE	
	Office of the District Engineer		Yes	Competitive Bidding	1/6-12/2021	1/27/2021	02/01/2021	02/08/2021	101101	650,677.50		EOO	
2nd Quarter													
	Human Resource & Administrative Section		Yes	Competitive Bidding	4/8-14/2021	4/29/2021	05/06/2021	5/13/2021	101101	470,368.00		EOO	Supply & Delivery of Inventory/Common Office Supplies
	Finance Section		Yes	Shopping	5/3-8/2021	05/10/2021	5/17/2021	5/27/2021	101101	871,836.90		EOO	
	Construction Section		Yes	Direct Contracting	4/8-15/2021	05/06/2021	05/10/2021	5/20/2021	101101	1,056,147.00		EOO	
	Office of the District Engineer		Yes	Shopping	5/2-8/2021	5/23/2021	5/31/2021	06/10/2021	101101	837,424.00		MOOE	
	Planning & Design Section		Yes	Competitive Bidding	4/8-14/2021	4/29/2021	05/06/2021	5/13/2021	101101	240,168.50		EOO	
				Public Bidding	5/5-11/2021	5/14/2021	5/28/2021	06/04/2021	101101	556,849.00		PDE	
3rd Quarter													
	Human Resource & Administrative Section		Yes	Competitive Bidding	7/7-13/2020	7/28/2021	08/04/2021	08/11/2021	101101	478,077.00		EOO	Supply & Delivery of Inventory/Common Office Supplies
	Quality Assurance Section		Yes	Competitive Bidding	8/16-22/2021	8/31/2021	09/06/2021	9/16/2021	101101	224,975.00		EOO	
	Finance Section		Yes	Shopping	8/2-7/2020	08/09/2021	8/16/2021	8/26/2021	101101	664,970.60		EOO	
	Construction Section		Yes	Direct Contracting	7/6-13/2021	08/10/2021	08/12/2021	8/20/2021	101101	1,608,257.00		EOO	
	Maintenance Section		Yes	Shopping	8/1-7/2021	8/22/2021	8/31/2021	09/10/2021	101101	837,424.00		MOOE	
	Office of the District Engineer		Yes	Competitive Bidding	7/7-13/2020	7/28/2021	08/04/2021	08/11/2021	101101	564,518.50		EOO	
4th Quarter													
	Human Resource & Administrative Section		Yes	Competitive Bidding	10/6-12/2021	10/27/2021	11/04/2021	11/11/2021	101101	437,994.00		EOO	Supply & Delivery of Inventory/Common Office Supplies
	Finance Section		Yes	Shopping	10/1-6/2021	10/08/2021	10/18/2021	10/28/2021	101101	545,707.90		EOO	
	Office of the District Engineer		Yes	Competitive Bidding	10/6-12/2021	10/27/2021	11/04/2021	11/11/2021	101101	240,168.50		EOO	
Sub total this page													
										13,961,657.30			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Marra, Palawan

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of funds	Estimated Budget (Php)		REMARKS
					Advt// Posting of IB/REOI	Submy/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE CO	
III. OTHER SUPPLIES												
	1st Quarter	Office of the District Engineer										
	2nd Quarter	Office of the District Engineer	Yes	Competitive Bidding	1/6-12/2021	1/27/2021	02/01/2021	02/08/2021	101101	83,590.00		Supply & Delivery of Other Supplies
		Office of the District Engineer	Yes	Competitive Bidding	4/8-14/2021	4/29/2021	05/06/2021	5/13/2021	101101	41,795.00		
IV. IT EQUIPMENT, PARTS, TOOLS AND SOFTWARE												
	1st Quarter	Quality Assurance Section	Yes	Competitive Bidding	2/22-28/2021	03/08/2021	3/15/2021	3/25/2021	101101	1,610,150.00		Supply & Delivery of IT Equipment, Parts, Tools & Software
	2nd Quarter	Human Resource & Administrative Section	Yes	Competitive Bidding	4/8-14/2021	4/29/2021	05/06/2021	5/13/2021	101101	590,000.00		
		Office of the District Engineer	Yes	Competitive Bidding	4/8-14/2021	4/29/2021	05/06/2021	5/13/2021	101101	393,000.00		
	3rd Quarter	Planning & Design Section	Yes	Public Bidding	5/5-11/2021	5/14/2021	5/28/2021	06/04/2021	101101	362,150.00		Supply & Delivery of IT Equipment, Parts, Tools & Software
		Finance Section		Shopping	8/2-7/2020	08/09/2021	8/16/2021	8/26/2021	101101	1,628,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.00		
										265,000.		

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND
HIGHWAYS
DISTRICT ENGINEER
REGIONAL OFFICE IV-B
Narra, Palawan

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

[illegible]

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of funds	Estimated Budget (Php)		REMARKS	
					Advt/ Posting of IB/REOI	Submit/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
	XIII. FURNITURE & FIXTURES												
	1st Quarter	Quality Assurance Section	Yes	Competitive Bidding	2/22-28/2021	03/08/2021	3/15/2021	3/25/2021	101101	962,352.00			Supply & Delivery of Furniture & Fixtures
										501,352.00			
		Maintenance Section	Yes	Shopping	2/1-7/2021	2/26/2021	03/07/2021	3/17/2021	101101	281,352.00	MOOE		
	2nd Quarter									355,000.00			
		Human Resource & Administrative Section	Yes	Competitive Bidding	4/8-14/2021	4/29/2021	05/06/2021	5/13/2021	101101	36,000.00		EAO	Supply & Delivery of Furniture & Fixtures
		Finance Section	Yes	Shopping	5/3-8/2021	05/10/2021	5/17/2021	5/27/2021	101101	85,000.00		EAO	
		Planning & Design Section	Yes	Public Bidding	5/5-11/2021	5/14/2021	5/28/2021	06/04/2021	101101	26,000.00		PDE	
		Maintenance Section	Yes	Shopping	5/2-8/2021	5/23/2021	5/31/2021	06/10/2021	101101	38,000.00	MOOE		
	3rd Quarter									170,000.00		EAO	
		Office of the District Engineer	Yes	Competitive Bidding	4/8-14/2021	4/29/2021	05/06/2021	5/13/2021	101101				
		Maintenance Section	Yes	Shopping	8/1-7/2021	8/22/2021	8/31/2021	09/10/2021	101101	38,000.00	MOOE		Supply & Delivery of Furniture & Fixtures
		Finance Section	Yes	Shopping	8/2-7/2020	08/09/2021	8/16/2021	8/26/2021	101101	68,000.00		EAO	
	4th Quarter									-			
	V. SEMI EXPENDABLE FURNITURE & FIXTURES									793,900.00			
	1st Quarter									100,000.00			
		Construction Section	Yes	Public Bidding	2/15-21/2021	03/11/2021	3/16/2021	3/26/2021	101101	100,000.00		EAO	
	2nd Quarter									389,200.00			
		Human Resource & Administrative Section	Yes	Competitive Bidding	4/8-14/2021	4/29/2021	05/06/2021	5/13/2021	101101	62,000.00		EAO	Supply & Delivery of Semi-Expendable Furniture & Fixtures
		Finance Section	Yes	Shopping	5/3-8/2021	05/10/2021	5/17/2021	5/27/2021	101101	175,200.00		EAO	
		Office of the District Engineer	Yes	Competitive Bidding	4/8-14/2021	4/29/2021	05/06/2021	5/13/2021	101101	152,000.00		EAO	
	3rd Quarter									304,700.00			
		Finance Section	Yes	Shopping	8/2-7/2020	08/09/2021	8/16/2021	8/26/2021	101101	304,700.00		EAO	
	Sub-total of this page									1,756,252.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of funds	Estimated Budget (Php)		REMARKS	
					Advt/ Posting of IR/EOI	Submy/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE		CO
	XV. JANITORIAL SUPPLIES									382,124.48			
	1st Quarter									86,098.00			
		Human Resource & Administrative Section	Yes	Competitive Bidding	1/6-12/2021	1/27/2021	02/01/2021	02/08/2021	101101	38,025.00		EAO	Supply & Delivery of Janitorial Supplies
		Finance Section	Yes	Shopping	1/1-6/2021	02/08/2021	2/15/2021	2/25/2021	101101	33,898.00		EAO	
		Office of the District Engineer	Yes	Competitive Bidding	1/6-12/2021	1/27/2021	02/01/2021	02/08/2021	101101	14,175.00		EAO	
		Maintenance Section	Yes	Shopping	2/1-7/2021	2/26/2021	03/07/2021	3/17/2021	101101	22,850.00	MOOE		
	2nd Quarter									126,598.00			
		Human Resource & Administrative Section	Yes	Competitive Bidding	4/8-14/2021	4/29/2021	05/06/2021	5/13/2021	101101	64,585.00		EAO	Supply & Delivery of Janitorial Supplies
		Finance Section	Yes	Shopping	5/3-8/2021	05/10/2021	5/17/2021	5/27/2021	101101	37,463.00		EAO	
		Maintenance Section	Yes	Shopping	5/2-8/2021	5/23/2021	5/31/2021	06/10/2021	101101	22,850.00	MOOE		
		Office of the District Engineer	Yes	Competitive Bidding	4/8-14/2021	4/29/2021	05/06/2021	5/13/2021	101101	1,700.00		EAO	
	3rd Quarter									97,500.48			
		Human Resource & Administrative Section	Yes	Competitive Bidding	7/7-13/2020	7/28/2021	08/04/2021	08/11/2021	101101	38,735.00		EAO	Supply & Delivery of Janitorial Supplies
		Finance Section	Yes	Shopping	8/2-7/2020	08/09/2021	8/16/2021	8/26/2021	101101	34,215.48		EAO	
		Maintenance Section	Yes	Shopping	8/1-7/2021	8/22/2021	8/31/2021	09/10/2021	101101	22,850.00	MOOE		
		Office of the District Engineer	Yes	Competitive Bidding	7/7-13/2020	7/28/2021	08/04/2021	08/11/2021	101101	1,700.00		EAO	
	4th Quarter									71,928.00			
		Human Resource & Administrative Section	Yes	Competitive Bidding	10/6-12/2021	10/27/2021	11/04/2021	11/11/2021	101101	36,285.00		EAO	Supply & Delivery of Janitorial Supplies
		Finance Section	Yes	Shopping	10/1-6/2021	10/08/2021	10/18/2021	10/28/2021	101101	33,943.00		EAO	
		Office of the District Engineer	Yes	Competitive Bidding	10/6-12/2021	10/27/2021	11/04/2021	11/11/2021	101101	1,700.00		EAO	
	XVI. ELECTRICAL SUPPLIES									613,660.20			
	1st Quarter									204,553.40			
		Maintenance Section	Yes	Shopping	2/1-7/2021	2/26/2021	03/07/2021	3/17/2021	101101	204,553.40	MOOE		Supply & Delivery of Electrical Supplies
	2nd Quarter									204,553.40			
		Maintenance Section	Yes	Shopping	5/2-8/2021	5/23/2021	5/31/2021	06/10/2021	101101	204,553.40	MOOE		Supply & Delivery of Electrical Supplies
	3rd Quarter									204,553.40			
		Maintenance Section	Yes	Shopping	8/1-7/2021	8/22/2021	8/31/2021	09/10/2021	101101	204,553.40	MOOE		Supply & Delivery of Electrical Supplies
	4th Quarter									995,784.68			
	Sub - total this page												

U

1

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of funds	Estimated Budget (Php)		CO	REMARKS
					Advc/ Posting of IB/REOI	Submy/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE		Brief Description of Program/Project
XX. VEHICLE PARTS, TOOLS AND ACCESSORIES													
1st Quarter	Maintenance Section		Yes	Public Bidding	2/1-7/2021	2/26/2021	03/07/2021	3/17/2021	101101	4,265,344.40	MOOE		Supply & Delivery of Vehicle Parts, Tools and Accessories
	Construction Section		Yes	Direct Contracting	2/15-21/2021	03/11/2021	3/16/2021	3/26/2021	101101	1,477,413.00		EAO	
	Maintenance Section		Yes	Public Bidding	5/2-8/2021	5/23/2021	5/31/2021	06/10/2021	101101	2,787,931.40	MOOE		Supply & Delivery of Vehicle Parts, Tools and Accessories
										4,265,344.40	MOOE		Supply & Delivery of Vehicle Parts, Tools and Accessories
3rd Quarter	Maintenance Section		Yes	Public Bidding	8/1-7/2021	8/22/2021	8/31/2021	09/10/2021	101101	2,787,931.40	MOOE		
	Construction Section		Yes	Direct Contracting	7/6-13/2021	08/10/2021	08/12/2021	8/20/2021	101101	1,477,413.00		EAO	
4th Quarter													
XXI. SPARE PARTS, FUELS OIL &													
1st Quarter	Construction Section		Yes	Direct Contracting	2/15-21/2021	03/11/2021	3/16/2021	3/26/2021	101101	10,158,425.00			
	Maintenance Section		Yes	Public Bidding	2/1-7/2021	2/26/2021	03/07/2021	3/17/2021	101101	582,360.00		EAO	
	Office of the District Engineer		Yes	Competitive Bidding	1/6-12/2021	1/27/2021	02/01/2021	02/08/2021	101101	1,511,324.00	MOOE		Supply & Delivery of Fuel, Oil & Lubricants
	Quality Assurance Section		Yes	Competitive Bidding	2/22-28/2021	03/09/2021	3/15/2021	3/25/2021	101101	364,455.00		EAO	
3,389,272.00													
2nd Quarter	Human Resource & Administrative Section		Yes	Competitive Bidding	4/8-14/2021	4/29/2021	05/06/2021	5/13/2021	101101	193,875.00		EAO	
	Construction Section		Yes	Direct Contracting	4/8-15/2021	05/06/2021	05/10/2021	5/20/2021	101101	563,180.00		EAO	
	Planning & Design Section		Yes	Public Bidding	5/5-11/2021	5/14/2021	5/28/2021	06/04/2021	101101	438,000.00		PDE	
	Maintenance Section		Yes	Public Bidding	5/2-8/2021	5/23/2021	5/31/2021	06/10/2021	101101	1,511,324.00	MOOE		
3rd Quarter	Office of the District Engineer		Yes	Competitive Bidding	4/8-14/2021	4/29/2021	05/06/2021	5/13/2021	101101	682,893.00		EAO	
										3,167,684.00			
	Human Resource & Administrative Section		Yes	Competitive Bidding	7/7-13/2020	7/28/2021	08/04/2021	08/11/2021	101101	265,000.00		EAO	Supply & Delivery of Fuel, Oil & Lubricants
	Construction Section		Yes	Direct Contracting	7/6-13/2021	08/10/2021	08/12/2021	8/20/2021	101101	1,126,360.00		EAO	
4th Quarter	Maintenance Section		Yes	Public Bidding	8/1-7/2021	8/22/2021	8/31/2021	09/10/2021	101101	1,511,324.00	MOOE		
	Office of the District Engineer		Yes	Competitive Bidding	7/7-13/2020	7/28/2021	08/04/2021	08/11/2021	101101	265,000.00		EAO	
	Human Resource & Administrative Section		Yes	Competitive Bidding	10/6-12/2021	10/27/2021	11/04/2021	11/11/2021	101101	43,875.00		EAO	Supply & Delivery of Fuel, Oil & Lubricants
	Quality Assurance Section		Yes	Competitive Bidding	10/11-17/2021	10/19/2021	10/27/2021	11/05/2021	101101	304,455.00		EAO	
265,000.00													
21,477,045.20													
Sub-total this page													

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity						Estimated Budget (Php)		REMARKS
					Adv./ Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing	Source of funds	TOTAL	MOOE	CO	
	XXII. SPAREPARTS, TIRES & BATTERY									695,798.20			
	2nd Quarter	Planning & Design Section	Yes	Public Bidding	5/5-11/2021	5/14/2021	5/28/2021	06/04/2021	101101	695,798.20		PDE	Supply & Delivery of Spareparts, Tires & Battery
	XXIII. PLUMBING MATERIALS									401,775.00			
	1st Quarter	Maintenance Section	Yes	Shopping	2/1-7/2021	2/26/2021	03/07/2021	3/17/2021	101101	133,925.00	MOOE		
	2nd Quarter	Maintenance Section	Yes	Shopping	8/1-7/2021	8/22/2021	8/31/2021	09/10/2021	101101	133,925.00	MOOE		Supply and Delivery of Plumbing Materials
	3rd Quarter	Maintenance Section	Yes	Shopping	8/1-7/2021	8/22/2021	8/31/2021	09/10/2021	101101	133,925.00	MOOE		
	4th Quarter												
	XXIV. HANTOOLS									29,892.00			
	2nd Quarter	Human Resource & Administrative Section	Yes	Competitive Bidding	4/8-14/2021	4/29/2021	05/06/2021	5/13/2021	101101	29,892.00		EAO	Supply & Delivery of Handtools
	Sub-total this page (page 1)									1,127,465.20			
	Sub-total this page (page 2)									3,813,488.90			
	Sub-total this page (page 3)									13,961,657.30			
	Sub-total this page (page 4)									4,831,710.01			
	Sub-total this page (page 5)									6,783,109.00			
	Sub-total this page (page 6)									1,756,252.00			
	Sub-total this page (page 7)									995,784.68			
	Sub-total this page (page 8)									30,706,793.80			
	TOTAL									21,477,045.20			
										85,453,306.09			

Prepared by:


Recommended by:

Approved by:

ARNEI C. PORTALES
Head BAC Secretariat

DOMINADOR P. ALONZABE
Engineer III/BAC Chairman

ALEJANDRO M. VENTILACION
District Engineer

[illegible]



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021
Consultancy

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/TU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOO E O	
21CSEPRQ	Quater 11 - 1. Geotechnical Investigation for the Sabangcong Br. Along Queen-Punta Baga Road/Road, Palawan	Planning & Design Section	Yes	Public Bidding	October 6, 2020 to October 12, 2020	November 2, 2020	November 9, 2020	November 12, 2020 to November 21, 2020	NEP 2021	5,790,001.00		
	2. Geotechnical Investigation for the Sabangcong Br. Along Queen-Punta Baga Road/Road, Palawan											
	3. Geotechnical Investigation for the Sabangcong Br. Along Queen-Punta Baga Road/Road, Palawan											
	4. Geotechnical Investigation for the Sabangcong Br. Along Queen-Punta Baga Road/Road, Palawan											
	5. Geotechnical Investigation for the Sabangcong Br. Along Queen-Punta Baga Road/Road, Palawan											
	6. Geotechnical Investigation for the Sabangcong Br. Along Queen-Punta Baga Road/Road, Palawan											
	7. Geotechnical Investigation for the Sabangcong Br. Along Queen-Punta Baga Road/Road, Palawan											
	8. Geotechnical Investigation for the Sabangcong Br. Along Queen-Punta Baga Road/Road, Palawan											
	9. Geotechnical Investigation for the Sabangcong Br. Along Queen-Punta Baga Road/Road, Palawan											
	10. Geotechnical Investigation for the Sabangcong Br. Along Queen-Punta Baga Road/Road, Palawan											
	11. Geotechnical Investigation for the Sabangcong Br. Along Queen-Punta Baga Road/Road, Palawan											
	12. Geotechnical Investigation for the Sabangcong Br. Along Queen-Punta Baga Road/Road, Palawan											



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2nd DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE NO. 1
Bata, Palawan
INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021
Consultancy

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/TU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	NOO E O C	
21CSE03	Cluster III - 1. Sed Exploration for the Construction of Baling-Baling River Flood Control Structure Bata, Palawan											
	2. Sed Exploration for the Construction of Baling-Baling River Flood Control Structure Bata, Palawan											
	3. Sed Exploration for the Construction of Baling-Baling River Flood Control Structure Bata, Palawan	Planning & Design Section	Yes	Public Bidding	October 6, 2020 to October 12, 2020	November 2, 2020	November 9, 2020	November 12, 2020 to November 21, 2020	NEP 2021	1,511,761.00		
	4. Sed Exploration for the Construction of Baling-Baling River Flood Control Structure Bata, Palawan											

Prepared by:

ARNEL C. PORTALES
Engineer III
Head, Procurement Unit
RB-14-08/MCP

Recommended by:

DOMINADOR P. ALONZABE
Engineer III
BAC Chairman

Approved by:

ALEJANDRO M. VENTURACION
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2nd DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Bata, Palawan
INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021
Consistency

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/BU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (Brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOO C E O	
21CSE03	Quarter III - 1. Soil Exploration for the Construction of Baling-Baling River Flood Control Structure, Bata, Palawan	Planning & Design Section	Yes	Public Bidding	October 6, 2020 to October 12, 2020	November 2, 2020	November 9, 2020	November 12, 2020 to November 21, 2020	NEP 2021	1,511,761.00		
	2. Soil Exploration for the Construction of Baling-Baling River Flood Control Structure, Bata, Palawan											
	3. Soil Exploration for the Construction of Baling-Baling River Flood Control Structure, Bata, Palawan											
	4. Soil Exploration for the Construction of Baling-Baling River Flood Control Structure, Bata, Palawan											

Prepared by:

ARNEL C. PORTALES
Engineer III
Head, Procurement Unit
10/24/2020

Recommended by:

DOMINADOR P. ALONZABE
Engineer III
BAC Chairman

Approved by:

ALEXANDER M. VENTURION
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2nd DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Bataan, Palawan

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021
Consultancy

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/ITU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	
21CS403	Cluster III - 1 Soil Erosion for the Construction of Baling-Baling River Flood Control Structure/Karna, Palawan											
	2.5d1 Erosion for the Construction of Baling-Baling River Flood Control Structure/Karna, Palawan											
	3.5d1 Erosion for the Construction of Baling-Baling River Flood Control Structure/Karna, Palawan	Planning & Design Section	Yes	Public Bidding	October 6, 2020 to October 12, 2020	November 2, 2020	November 9, 2020	November 12, 2020 to November 21, 2020	NEP 2021	1,511,761.00		
	4.5d1 Erosion for the Construction of Baling-Baling River Flood Control Structure/Karna, Palawan											

Prepared by:

ARNEL PORTALES
Engineer III
Head, Procurement Unit
RB:14 dlp/ACP

Recommended by:

DOMINADOR P. ALONZABE
Engineer III
IAC Chairman

Approved by:

ALEJANDRO M. VENTILACION
District Engineer