

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
300204100612000	(MYCA) 20LD0007 - Construction of Concrete Road - Guihing – Aplaya Road connecting Nagkahiusang Mananahi sa Camuacan Association (NMCA) and Digos-Makar Road in support of Wearables and Homestyles Industry, Brgy. Aplaya, Hagonoy, Davao del Sur	Construction Section	No	Competitive Bidding	10/03/2019 - 10/09/2019	10/22/2019	11/16/2020	11/27/2020	GoP	2,000,000.00	-00	2,000,000.00	Concreting of Road.
310101100275000	(MYCA) 20LD0019 - Preventive Maintenance of Road: Asphalt Overlay along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1564+(-278) - K1564+265, K1566+603 - K1567+616, Davao del Sur	Construction Section	No	Competitive Bidding	10/21/2019 - 10/27/2019	11/12/2019	11/16/2020	11/27/2020	GoP	28,956,000.00	-00	28,956,000.00	Asphalt Overlay with Correction.
310101100276000	(MYCA) 20LD0020 - Preventive Maintenance of Road: Asphalt Overlay along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1569+727 - K1571+310, Davao del Sur	Construction Section	No	Competitive Bidding	10/21/2019 - 10/27/2019	11/12/2019	11/16/2020	11/27/2020	GoP	26,092,000.00	-00	26,092,000.00	Asphalt Overlay with Correction.
310101100274000	(MYCA) 20LD0023 - Preventive Maintenance of Road: Asphalt Overlay along Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1558+097 - K1559+952, Davao del Sur	Construction Section	No	Competitive Bidding	10/21/2019 - 10/27/2019	11/12/2019	11/16/2020	11/27/2020	GoP	35,505,000.00	-00	35,505,000.00	Asphalt Overlay with Correction.
300103202900000	(MYCA) 20LD0028 - Construction (Completion) of Multi-Purpose Building (Legislative Hall), Brgy. Poblacion, Municipality of Sulop, Davao del Sur	Construction Section	No	Competitive Bidding	10/28/2019 - 11/03/2019	11/19/2019	11/16/2020	11/27/2020	GoP	3,200,000.00	-00	3,200,000.00	Construction (Completion) of Multi-Purpose Building.
320101105427000	(MYCA) 20LD0036 - Construction of Flood Control along Padada-Mainit River, Sta. 0+000 - Sta. 0+140, Davao del Sur	Construction Section	No	Competitive Bidding	10/28/2019 - 11/03/2019	11/21/2019	11/16/2020	11/27/2020	GoP	7,018,000.00	-00	7,018,000.00	Construction of Concrete Revetment.
310104100261000	(MYCA) 20LD0047 - Reconstruction to Concrete Pavement along Digos-Makar Rd - K1568+636 - K1568+718, K1571+474 - K1571+933, K1584+066 - K1584+702, K1585+799 - K1586+036, Davao del Sur	Construction Section	No	Competitive Bidding	11/20/2019 - 11/26/2019	12/10/2019	11/16/2020	11/27/2020	GoP	7,480,000.00	-00	7,480,000.00	Road Reconstruction.
310112100233000	(MYCA) 20LD0050 - Construction of Drainage Structure along Road, Bansalan - Mt. Apo Natl Park Rd - K1595+290 - K1595+500, K1595+520 - K1595+1020, K1595+1038 - K1596+045, K1596+065 - K1596+240, K1596+265 - K1596+505, K1596+545 - K1596+640, K1596+645 - K1596+755, Davao del Sur	Construction Section	No	Competitive Bidding	11/20/2019 - 11/26/2019	12/10/2019	11/16/2020	11/27/2020	GoP	1,000,000.00	-00	1,000,000.00	Construction of CHB Lined Canal.
310111100259000	(MYCA) 20LD0054 - Construction of Drainage along Road - Digos Junction Rd - K1565+(-570) - K1565+(-300), Davao del Sur	Construction Section	No	Competitive Bidding	11/22/2019 - 11/28/2019	12/12/2019	11/16/2020	11/27/2020	GoP	2,000,000.00	-00	2,000,000.00	Construction/ Rehabilitation of Drainage.
320101105415000	(MYCA) 20LD0058 - Construction of Concrete Revetment along Digos River, Zone 1 San Vali Section, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	11/22/2019 - 11/28/2019	12/12/2019	11/16/2020	11/27/2020	GoP	11,000,000.00	-00	11,000,000.00	Construction of Concrete Revetment.
310101100389000	(MYCA) 20LD0067 - Preventive Maintenance of Road: Asphalt Overlay - along Digos-Makar Rd - K1564+395 - K1564+635	Construction Section	No	Competitive Bidding	12/06/2019 - 12/12/2019	12/26/2019	11/18/2020	11/27/2020	GoP	600,000.00	-00	600,000.00	Asphalt Overlay.

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
310111100258000	(MYCA) 20LD0068 - Construction of Drainage Structure along Road - Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1585+473 - K1586+579, Davao del Sur	Construction Section	No	Competitive Bidding	11/22/2019 - 11/28/2019	12/12/2019	11/16/2020	11/27/2020	GoP	2,718,000.00	-00	2,718,000.00	Construction of Drainage Structure.
310201100500000	(MYCA) 20LD0069 - Road Widening - along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1576+845 - K1578+219, K1588+874 - K1589+000, K1589+375 - K1589+401, K1589+711 - K1589+836, K1589+943 - K1589+1020, K1592+092 - K1592+293, Davao del Sur	Construction Section	No	Competitive Bidding	12/04/2019 - 12/10/2019	12/23/2019	11/18/2020	11/27/2020	GoP	32,130,000.00	-00	32,130,000.00	Road Widening.
300104218229000	(MYCA) 20LD0091 - Construction/Improvement of Municipal Gymnasium, Hagonoy, Davao del Sur	Construction Section	No	Competitive Bidding	03/13/2020 - 03/19/2020	06/04/2020	11/18/2020	11/27/2020	GoP	8,300,000.00	-00	8,300,000.00	Construction/ Rehabilitation of Gymnasium.
300117207449000	(MYCA) 20LD0098 - Concreting of Road with one lane bridge, Sitio Botilon, Brgy. Cabasagan, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	05/14/2020 - 05/20/2020	06/02/2020	11/18/2020	11/27/2020	GoP	11,550,000.00	-00	11,550,000.00	Concreting of Road with one lane bridge.
300117207451000	(MYCA) 20LD0099 - Concreting of Road, Brgy. Carre, Sulop, Davao del Sur	Construction Section	No	Competitive Bidding	03/03/2020 - 03/09/2020	05/21/2020	11/18/2020	11/27/2020	GoP	15,400,000.00	-00	15,400,000.00	Concreting of Road.
300117207450000	(MYCA) 20LD0100 - Concreting of Road, Sitio Patulangon, Zone 1, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	05/22/2020 - 05/28/2020	06/23/2020	11/18/2020	11/27/2020	GoP	11,550,000.00	-00	11,550,000.00	Concreting of Road.
300117205365000	(MYCA) 20LD0101 - Construction of Concrete Road, Jct. Davao Cot-Tubison Road, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	05/14/2020 - 05/20/2020	06/25/2020	11/18/2020	11/27/2020	GoP	72,250,000.00	-00	72,250,000.00	Concreting of Road.
300117207448000	(MYCA) 20LD0102 - Construction of Pedestrian Overpass, Davao-Cotabato Road, Bato E/S, Bato, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	05/22/2020 - 05/28/2020	06/11/2020	11/18/2020	11/27/2020	GoP	15,400,000.00	-00	15,400,000.00	Construction of Pedestrian Overpass.
300119200409000	(MYCA) 20LD0103 - Construction of Pedestrian Overpass, Davao-Cotabato Road, Astorga E/S, Astorga, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	05/22/2020 - 05/28/2020	06/11/2020	11/18/2020	11/27/2020	GoP	16,600,000.00	-00	16,600,000.00	Construction of Pedestrian Overpass.
300119200408000	(MYCA) 20LD0104 - Construction of Pedestrian Overpass, Davao-Cotabato Road, Cebulan E/S, Cebulan, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	05/22/2020 - 05/28/2020	06/11/2020	11/18/2020	11/27/2020	GoP	16,600,000.00	-00	16,600,000.00	Construction of Pedestrian Overpass.
300119200406000	(MYCA) 20LD0105 - Construction of Pedestrian Overpass, Davao-Cotabato Road, Inawayan E/S, Inawayan, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	05/22/2020 - 05/28/2020	06/11/2020	11/18/2020	11/27/2020	GoP	16,600,000.00	-00	16,600,000.00	Construction of Pedestrian Overpass.
300119200407000	(MYCA) 20LD0106 - Construction of Pedestrian Overpass, Davao-Cotabato Road, Lobo E/S, Lobo, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	05/22/2020 - 05/28/2020	06/11/2020	11/18/2020	11/27/2020	GoP	16,600,000.00	-00	16,600,000.00	Construction of Pedestrian Overpass.
300119200405000	(MYCA) 20LD0107 - Construction of Pedestrian Overpass, Davao-Cotabato Road, Sta. Cruz Public Market Section, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	05/22/2020 - 05/28/2020	06/11/2020	11/18/2020	11/27/2020	GoP	16,600,000.00	-00	16,600,000.00	Construction of Pedestrian Overpass.
300117207452000	(MYCA) 20LD0108 - Concreting of Road, Brgy. Kapoc to Brgy. Bangkal, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	03/03/2020 - 03/09/2020	05/21/2020	11/18/2020	11/27/2020	GoP	11,550,000.00	-00	11,550,000.00	Concreting of Road.

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
300116202156000	(MYCA) 20LD0109 - Concreting of Road from Brgy. New Murcia to San Miguel to New Katipunan, Matanao to Dalumay, Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	05/22/2020 - 05/28/2020	06/11/2020	11/16/2020	11/27/2020	GoP	63,750,000.00	-00	63,750,000.00	Concreting of Road.
300104218231000	(MYCA) 20LD0110 - Completion of Municipal Building, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	03/13/2020 - 03/19/2020	06/04/2020	11/18/2020	11/27/2020	GoP	16,600,000.00	-00	16,600,000.00	Completion of Municipal Building.
300204101098000	21LD0001 - Construction of Concrete Road - Sitio Balutakay – Purok Pluto Road connecting Balutakay Coffee Farmers Association (BACOFA) and Bansalan Mt. Apo National Park Road in support of Coffee Processing Industry, Brgy. Managa, Bansalan, Davao del Sur	Construction Section	No	Competitive Bidding	12/09/2020 - 12/15/2020	12/28/2020	02/17/2021	02/24/2021	GoP	15,157,000.00	-00	15,157,000.00	Concreting of Road.
300203101947000	21LD0002 - Construction of Concrete Road - Access Road leading to Lao Integrated Farms-Mt. Apo Trail-Balutakay Waterfalls, Brgy. Eman, Bansalan, Davao del Sur	Construction Section	No	Competitive Bidding	12/09/2020 - 12/15/2020	12/28/2020	03/11/2021	03/18/2021	GoP	7,500,000.00	-00	7,500,000.00	Concreting of Road.
300203101954000	21LD0003 - Construction of Concrete Road - Padada-Piape-Palili Circumferential Road leading to Scuba Diving, Beach Resorts, Mangrove Plantations, Brgy. Piape, Padada, Davao del Sur	Construction Section	No	Competitive Bidding	12/09/2020 - 12/15/2020	12/28/2020	02/17/2021	02/24/2021	GoP	7,500,000.00	-00	7,500,000.00	Concreting of Road.
300203101948000	21LD0004 - Construction of Concrete Road - Access Road leading to Pula Tana Viewing Deck, Kiblawan, Davao del Sur	Construction Section	No	Competitive Bidding	12/09/2020 - 12/15/2020	12/28/2020	02/17/2021	02/24/2021	GoP	7,500,000.00	-00	7,500,000.00	Concreting of Road.
300203101946000	21LD0005 - Construction of Concrete Road - Access Road from Waterfall Road leading to Pandong Bato Trail, Kiblawan, Davao del Sur	Construction Section	No	Competitive Bidding	12/09/2020 - 12/15/2020	12/28/2020	02/17/2021	02/24/2021	GoP	7,500,000.00	-00	7,500,000.00	Concreting of Road.
300204101095000	21LD0006 - Construction of Concrete Road - Brgy. Dalawinon connecting to Brgy. Kasuga in support of Meat Processing, Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	12/16/2020 - 12/22/2020	01/21/2021	03/18/2021	03/24/2021	GoP	13,014,000.00	-00	13,014,000.00	Concreting of Road.
300204101099000	21LD0007 - Construction of Concrete Road - Tubod – Libertad – Bitaug Road connecting Tribal Weavers Women Association (TWWA) and Davao-Cotabato Road (Cotabato Section) in support of Wearables Industry, Bansalan, Davao del Sur	Construction Section	No	Competitive Bidding	12/16/2020 - 12/22/2020	01/21/2021	02/18/2021	02/24/2021	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
300204101096000	21LD0008 - Construction of Concrete Road - Guihing – Aplaya Road connecting Nagkahiusang Mananahi sa Camucaan Association (NMCA) and Digos-Makar Road in support of Wearables and Homestyles Industry, Brgy. Aplaya, Hagonoy, Davao del Sur, Package II	Construction Section	No	Competitive Bidding	12/16/2020 - 12/22/2020	01/21/2021	03/18/2021	03/24/2021	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
300204101094000	21LD0009 - Construction of Concrete Road - Brgy. Kinuskusan Road connecting to Sitio Alo Farmers Agricultural Cooperative (SAFACO) and Davao-Cotabato Road (Cotabato Section) in support of Processed Meat Industry, Brgy. Darapuyan, Bansalan, Davao del Sur	Construction Section	No	Competitive Bidding	12/16/2020 - 12/22/2020	01/21/2021	03/18/2021	03/24/2021	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
300204101097000	<u>21LD0010</u> - Construction of Concrete Road - Sikatuna Street Road connecting Fairtrade Farmers Coconut Coop (FFCC) and Digos – Makar Road in support of Coconut, Coco Coir and Banana Chips Industry, Harada Butai, Padada, Davao del Sur	Construction Section	No	Competitive Bidding	12/16/2020 - 12/22/2020	01/21/2021	02/17/2021	02/24/2021	GoP	3,856,000.00	-00	3,856,000.00	Concreting of Road.
300203101949000	<u>21LD0011</u> - Construction of Concrete Road - Access Road leading to Shyren Bugak Spring Resort & Brigole Lake, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	12/16/2020 - 12/22/2020	01/21/2021	02/17/2021	02/24/2021	GoP	7,500,000.00	-00	7,500,000.00	Concreting of Road.
300203101950000	<u>21LD0012</u> - Construction of Concrete Road - Access Road leading to Sulop Divine Mercy, Sulop, Davao del Sur	Construction Section	No	Competitive Bidding	12/16/2020 - 12/22/2020	01/21/2021	03/18/2021	03/24/2021	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
320101106285000	<u>21LD0013</u> - Construction of Concrete Revetment Pilan River, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	12/16/2020 - 12/22/2020	01/21/2021	02/24/2021	03/08/2021	GoP	76,749,000.00	-00	76,749,000.00	Construction of Concrete Revetment.
300104225772000	<u>21LD0014</u> - Rehabilitation of Multi-Purpose Building (Badagoy Gymnasium), Barangay Poblacion, Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	12/16/2020 - 12/22/2020	01/21/2021	03/11/2021	03/18/2021	GoP	2,500,000.00	-00	2,500,000.00	Rehabilitation of Multi-Purpose Building.
300104225780000	<u>21LD0015</u> - Rehabilitation of Multi-Purpose Building (Barangay Gymnasium), Barangay Litos, Sulop, Davao del Sur	Construction Section	No	Competitive Bidding	12/16/2020 - 12/22/2020	01/21/2021	03/11/2021	03/18/2021	GoP	1,500,000.00	-00	1,500,000.00	Rehabilitation of Multi-Purpose Building.
310101100529000	<u>21LD0016</u> - Preventive Maintenance of Road: Asphalt Overlay -Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1536+560 - K1536+753, Davao del Sur	Construction Section	No	Competitive Bidding	12/22/2020 - 12/28/2020	01/28/2021	02/17/2021	02/24/2021	GoP	9,264,000.00	-00	9,264,000.00	Asphalt Overlay.
310101100530000	<u>21LD0017</u> - Preventive Maintenance of Road: Asphalt Overlay - Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1549+000 - K1549+208, K1555+553 - K1555+985, Davao del Sur	Construction Section	No	Competitive Bidding	12/22/2020 - 12/28/2020	01/28/2021	03/11/2021	03/18/2021	GoP	31,552,000.00	-00	31,552,000.00	Asphalt Overlay.
310101100532000	<u>21LD0018</u> - Preventive Maintenance of Road: Asphalt Overlay - Digos-Makar Rd - K1568+1003 - K1569+000, K1568+718 - K1568+1003, K1569+000 - K1569+215, Davao del Sur	Construction Section	No	Competitive Bidding	12/22/2020 - 12/28/2020	01/28/2021	03/18/2021	03/24/2021	GoP	24,144,000.00	-00	24,144,000.00	Asphalt Overlay.
310101100533000	<u>21LD0019</u> - Preventive Maintenance of Road: Asphalt Overlay - Digos-Makar Rd - K1587+558 - K1588+462, K1591+160 - K1591+358, Davao del Sur	Construction Section	No	Competitive Bidding	12/22/2020 - 12/28/2020	01/28/2021	03/18/2021	03/24/2021	GoP	48,576,000.00	-00	48,576,000.00	Asphalt Overlay.
310104100344000	<u>21LD0020</u> - Reconstruction to Concrete Pavement - Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1543+450 - K1543+545, K1554+393 - K1554+854, Davao del Sur	Construction Section	No	Competitive Bidding	12/22/2020 - 12/28/2020	01/28/2021	02/03/2021	02/09/2021	GoP	19,220,000.00	-00	19,220,000.00	Reconstruction to Concrete Pavement.
310105100601000	<u>21LD0021</u> - Reconstruction to Concrete Pavement - Digos Div Rd - K1565+920 - K1566+000, Davao del Sur	Construction Section	No	Competitive Bidding	12/22/2020 - 12/28/2020	01/28/2021	02/17/2021	02/24/2021	GoP	3,941,000.00	-00	3,941,000.00	Reconstruction to Concrete Pavement.

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
CIVIL WORKS														
320101107107000	21LD0022 - Construction of Concrete Revetment, Tres de Mayo Section, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	12/22/2020 - 12/28/2020	01/28/2021	02/24/2021	03/08/2021	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.	
320101106282000	21LD0023 - Construction of Concrete Revetment along Balutakay-Hagonoy Section, Hagonoy, Davao del Sur	Construction Section	No	Competitive Bidding	12/22/2020 - 12/28/2020	01/28/2021	02/24/2021	03/08/2021	GoP	100,000,000.00	-00	100,000,000.00	Construction of Concrete Revetment.	
300203101951000	21LD0024 - Construction of Concrete Road - Jct. Tres de Mayo-Brgy. Goma Road leading to Mahilak Falls, Brgy. Goma, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	12/22/2020 - 12/28/2020	01/28/2021	03/18/2021	03/24/2021	GoP	7,500,000.00	-00	7,500,000.00	Concreting of Road.	
300203101953000	21LD0025 - Construction of Concrete Road - NRJ leading to Soong Ecopark, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	12/22/2020 - 12/28/2020	01/28/2021	03/18/2021	03/24/2021	GoP	7,500,000.00	-00	7,500,000.00	Concreting of Road.	
300103203805000	21LD0026 - Rehabilitation of Multi-Purpose Building (Municipal Gym) (Phase I and Phase II), Barangay Poblacion, Hagonoy, Davao del Sur	Construction Section	No	Competitive Bidding	12/22/2020 - 12/28/2020	01/28/2021	03/18/2021	03/24/2021	GoP	2,000,000.00	-00	2,000,000.00	Rehabilitation of Multi-Purpose Building.	
300104225761000	21LD0027 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Bagumbayan, Malalag, Davao del Sur	Construction Section	No	Competitive Bidding	12/22/2020 - 12/28/2020	01/28/2021	03/11/2021	03/18/2021	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building.	
300104225764000	21LD0028 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Waterfall, Sulop, Davao del Sur	Construction Section	No	Competitive Bidding	12/22/2020 - 12/28/2020	01/28/2021	03/11/2021	03/18/2021	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building.	
300104225781000	21LD0029 - Rehabilitation of Multi-Purpose Building, Brgy. Aplaya, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	12/22/2020 - 12/28/2020	01/28/2021	03/11/2021	03/18/2021	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building.	
310105100516000	21LD0030 - Reconstruction to Concrete Pavement – Davao - Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1584+(-155) - K1584+000, K1584+(-196) - K1584+(-155), K1584+(-214) - K1584+(-196), K1589+739 - K1589+883, K1594+000 - K1594+892, K1598+600 - K1598+853, Davao del Sur	Construction Section	No	Competitive Bidding	01/21/2021 - 01/27/2021	02/09/2021	03/29/2021	04/06/2021	GoP	51,625,000.00	-00	51,625,000.00	Reconstruction to Concrete Pavement.	
310207100173000	21LD0031 - Off-Carriageway Improvement: Flaring of Intersections/ Improvement of Intersections – along Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1550+254, Davao del Sur	Construction Section	No	Competitive Bidding	01/21/2021 - 01/27/2021	02/09/2021	02/18/2021	02/24/2021	GoP	30,000,000.00	-00	30,000,000.00	Off-Carriageway Improvement.	
30020310195200	21LD0032 - Construction of Concrete Road - Marawer - Baruring Road leading to Tudaya Falls, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	01/21/2021 - 01/27/2021	02/09/2021	02/18/2021	02/24/2021	GoP	7,500,000.00	-00	7,500,000.00	Concreting of Road.	
320101107106000	21LD0033 - Construction of Concrete Revetment, Matti Section, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	01/21/2021 - 01/27/2021	02/09/2021	03/11/2021	03/18/2021	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.	
300104225762000	21LD0034 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Katipunan, Sulop, Davao del Sur	Construction Section	No	Competitive Bidding	01/21/2021 - 01/27/2021	02/09/2021	03/11/2021	03/18/2021	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building.	

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
300104225770000	21LD0035 - Construction of Multi-Purpose Building, Dalawinon Elementary School, Barangay Dalawinon, Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	01/21/2021 - 01/27/2021	02/09/2021	03/11/2021	03/18/2021	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building.
300104225778000	21LD0036 - Construction/Rehabilitation of Evacuation Center/Gymnasium at Apo Beach, Zone III, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	01/22/2021 - 01/28/2021	02/11/2021	04/05/2021	04/14/2021	GoP	2,000,000.00	-00	2,000,000.00	Construction of Evacuation Center/Gym.
300104225765000	21LD0037 - Construction of Multi-Purpose Building (Barangay Health Center)(Phase 2) in Sulop, Davao del Sur	Construction Section	No	Competitive Bidding	01/22/2021 - 01/28/2021	02/11/2021	04/05/2021	04/14/2021	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building.
310104100345000	21LD0038 - Reconstruction to Concrete Pavement – Digos-Makar Rd K1564+(-030) – K1564+004, K1564+(-067) – K1564+(-030), K1564+(-103.6) – K1564+(-067), K1564+(-153) – K1564+(-148.6), K1564+(-180) – K1564+(-153), K1564+(-255) – K1564+(-180), K1564+(-271) – K1564+(-255), K1564+(-484.5) – K1564+(-271), K1564+004 – K1564+111, Davao del Sur	Construction Section	No	Competitive Bidding	01/28/2021 - 02/03/2021	04/08/2021	06/01/2021	06/14/2021	GoP	24,774,000.00	-00	24,774,000.00	Reconstruction to Concrete Pavement.
310104100346000	21LD0039 - Reconstruction to Concrete Pavement – Digos-Makar Rd – K1584+702 – K1585+000, K1588+471 – K1589+000, K1591+083 – K1591+160, Davao del Sur	Construction Section	No	Competitive Bidding	01/28/2021 - 02/03/2021	02/16/2021	06/01/2021	06/14/2021	GoP	29,453,000.00	-00	29,453,000.00	Reconstruction to Concrete Pavement.
320102104183000	21LD0040 - Construction of Flood Control Structure at Padada-Mainit River, Section, Hagonoy, Davao del Sur	Construction Section	No	Competitive Bidding	01/28/2021 - 02/03/2021	02/16/2021	03/18/2021	03/24/2021	GoP	100,000,000.00	-00	100,000,000.00	Construction of Flood Control Structure.
300104225773000	21LD0041 - Construction of Multi-Purpose Building (Municipal Gym) Phase II in Barangay Poblacion, Hagonoy, Davao del Sur	Construction Section	No	Competitive Bidding	01/28/2021 - 02/03/2021	02/16/2021	03/11/2021	03/18/2021	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building.
310207100176000	21LD0042 - Off-Carriageway Improvement: Shoulder Paving / Construction - along Digos-Makar Rd - K1569+040 - K1570+033, Davao del Sur	Construction Section	No	Competitive Bidding	01/29/2021 - 02/04/2021	02/18/2021	04/08/2021	04/19/2021	GoP	23,372,000.00	-00	23,372,000.00	Off-Carriageway Improvement.
300104225763000	21LD0043 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Melilia, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	01/29/2021 - 02/04/2021	02/18/2021	03/11/2021	03/18/2021	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building.
300104225771000	21LD0044 - Construction of Multi-Purpose Facilities, Padada Water System Coop (PAWASCO), Poblacion, Padada, Davao del Sur	Construction Section	No	Competitive Bidding	01/29/2021 - 02/04/2021	02/18/2021	03/11/2021	03/18/2021	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Facilities.
320101106284000	21LD0045 - Construction of Concrete Revetment along Digos River, Zone 1 - Aplaya Section, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	02/04/2021 - 02/10/2021	02/23/2021	03/18/2021	03/24/2021	GoP	70,000,000.00	-00	70,000,000.00	Construction of Concrete Revetment.
320101107108000	21LD0046 - Construction of Concrete Revetment/Dike along Digos River, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	02/04/2021 - 02/10/2021	02/23/2021	03/18/2021	03/10/2021	GoP	31,125,000.00	-00	31,125,000.00	Construction of Concrete Revetment/Dike.

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
320101106283000	21LD0047 - Construction of Concrete Revetment along Digos River, Cogon-Biao Section, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	02/04/2021 - 02/10/2021	02/23/2021	03/18/2021	03/10/2021	GoP	100,000,000.00	-00	100,000,000.00	Construction of Concrete Revetment.
320101107112000	21LD0048 - Construction/Upgrading/Rehabilitation of Drainage Outfall - Jct. Dav.-Cot. Rd., Sinawilan Section, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	02/04/2021 - 02/10/2021	02/23/2021	03/11/2021	03/18/2021	GoP	10,000,000.00	-00	10,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage Outfall.
300104225776000	21LD0049 - Construction/Rehabilitation of Evacuation Center/Gymnasium, Brgy. San Jose, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	02/04/2021 - 02/10/2021	02/23/2021	04/08/2021	04/19/2021	GoP	3,000,000.00	-00	3,000,000.00	Construction of Evacuation Center/Gym.
300103203798000	21LD0050 - Construction of Multi-Purpose Building (Barangay Health Center), Sulop, Davao del Sur	Construction Section	No	Competitive Bidding	02/11/2021 - 02/17/2021	03/02/2021	03/18/2021	03/24/2021	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building.
300104225775000	21LD0051 - Construction of Evacuation Center/Gym, Brgy. Dulangan, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	02/11/2021 - 02/17/2021	03/02/2021	04/19/2021	04/27/2021	GoP	5,000,000.00	-00	5,000,000.00	Construction of Evacuation Center/Gym.
300104225777000	21LD0052 - Construction of Evacuation Center/Gymnasium at Barangay Site, Brgy. Buri, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	02/11/2021 - 02/17/2021	03/02/2021	04/19/2021	04/27/2021	GoP	4,000,000.00	-00	4,000,000.00	Construction of Evacuation Center/Gym.
320101107110000	21LD0053 - Construction/Upgrading/Rehabilitation of Drainage Outfall - Davao-Cotabato Road (Davao City-Jct Digos Section) Outfall Loay Section, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	02/19/2021 - 02/25/2021	04/15/2021	06/03/2021	06/14/2021	GoP	30,000,000.00	-00	30,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage Outfall.
300108200311000	21LD0054 - Rehabilitation of Concrete Revetment along Digos River, Purok Centennial Section, Barangay Zone 1, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	02/19/2021 - 02/25/2021	03/11/2021	04/29/2021	05/07/2021	GoP	60,000,000.00	-00	60,000,000.00	Rehabilitation of Concrete Revetment.
300108200312000	21LD0055 - Rehabilitation of Concrete Revetment along Digos River, Aplaya Section, Barangay Aplaya, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	02/19/2021 - 02/25/2021	03/11/2021	04/29/2021	05/07/2021	GoP	50,000,000.00	-00	50,000,000.00	Rehabilitation of Concrete Revetment.
300108200391000	21LD0056 - Rehabilitation of Concrete Revetment along Digos River, Purok Manga Section, Barangay Tres de Mayo, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	02/19/2021 - 02/25/2021	03/11/2021	04/29/2021	05/07/2021	GoP	20,000,000.00	-00	20,000,000.00	Rehabilitation of Concrete Revetment.
300103203807000	21LD0057 - Rehabilitation of Multi-Purpose Building (Municipal Gym) (Phase I and Phase II), Malalag, Davao del Sur	Construction Section	No	Competitive Bidding	02/19/2021 - 02/25/2021	03/11/2021	03/18/2021	03/24/2021	GoP	3,000,000.00	-00	3,000,000.00	Rehabilitation of Multi-Purpose Building.
300103203801000	21LD0058 - Construction of Multi-Purpose Building (Government Center for Indigenous People), Zone 3, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	02/19/2021 - 02/25/2021	03/11/2021	04/29/2021	05/07/2021	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building.
310101100531000	21LD0059 - Preventive Maintenance of Road: Asphalt Overlay - Davao-Cotabato Rd (Jct Digos - Cotabato Sect) - K1571+310 - K1572+000, Davao del Sur	Construction Section	No	Competitive Bidding	02/24/2021 - 03/02/2021	03/16/2021	05/03/2021	05/11/2021	GoP	35,505,000.00	-00	35,505,000.00	Asphalt Overlay.

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
300103203800000	21LD0060 - Construction of Multi-Purpose Building (Government Center), Zone 3, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	02/24/2021 - 03/02/2021	03/16/2021	05/03/2021	05/11/2021	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building.
300104225769000	21LD0061 - Construction of Multi-Purpose Building (Sports Complex), Barangay Poblacion Dos, Bansalan, Davao del Sur	Construction Section	No	Competitive Bidding	02/24/2021 - 03/02/2021	03/16/2021	03/25/2021	04/05/2021	GoP	10,000,000.00	-00	10,000,000.00	Construction of Multi-Purpose Building.
300116204571000	21LD0062 - Concreting of Road leading to Balutakay Holy Land (Way of the Cross), Managa, Bansalan, Davao del Sur	Construction Section	No	Competitive Bidding	02/26/2021 - 03/04/2021	03/18/2021	05/06/2021	05/17/2021	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
300117210308000	21LD0063 - Concreting of Road in Barangay Kimlawis, Kiblawan, Davao del Sur	Construction Section	No	Competitive Bidding	02/26/2021 - 03/04/2021	03/18/2021	03/25/2021	04/05/2021	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
300117210309000	21LD0064 - Concreting of Road, Sitio Dafra, Brgy. Colorado, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	02/26/2021 - 03/04/2021	03/18/2021	05/06/2021	05/17/2021	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road.
300104225760000	21LD0065 - Construction of Municipal Drop Center, Brgy. Zone 3, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	03/04/2021 - 03/10/2021	03/23/2021	05/10/2021	05/19/2021	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building.
300103203806000	21LD0066 - Construction of Multipurpose Building (Bansalan Sports Center), Davao del Sur	Construction Section	No	Competitive Bidding	03/04/2021 - 03/10/2021	04/13/2021	05/31/2021	06/08/2021	GoP	20,000,000.00	-00	20,000,000.00	Construction of Multi-Purpose Building.
300104225774000	21LD0067 - Rehabilitation of Multi-Purpose Building (Municipal Gym) Phase II, Malalag, Davao del Sur	Construction Section	No	Competitive Bidding	03/04/2021 - 03/10/2021	03/23/2021	03/29/2021	04/07/2021	GoP	10,000,000.00	-00	10,000,000.00	Construction of Multi-Purpose Building.
310305101259000	21LD0068 - Widening of Bridge – Barizon Br. (B00144MN) along Davao-Cotabato Rd (Jct Digos-Cotabato Sect), Davao del Sur	Construction Section	No	Competitive Bidding	03/26/2021 - 04/01/2021	04/19/2021	04/22/2021	04/28/2021	GoP	99,500,000.00	-00	99,500,000.00	Widening of Bridge.
310302100277000	21LD0069 - Replacement of Bridge – Ebreo Br. (B00134MN) along Davao-Cotabato Rd (Jct Digos-Cotabato Sect), Davao del Sur	Construction Section	No	Competitive Bidding	03/26/2021 - 04/01/2021	04/19/2021	04/22/2021	04/28/2021	GoP	99,500,000.00	-00	99,500,000.00	Replacement of Bridge.
300103203800000	21LD0070 - Construction of Multi-Purpose Building, Government Center, Santa Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	03/11/2021 - 03/17/2021	04/06/2021	04/14/2021	04/21/2021	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building.
300103203799000	21LD0071 - Construction of Multi-Purpose Building (Sports Center), Bansalan, Davao del Sur	Construction Section	No	Competitive Bidding	03/18/2021 - 03/24/2021	04/06/2021	04/14/2021	04/21/2021	GoP	22,000,000.00	-00	22,000,000.00	Construction of Multi-Purpose Building.
300104225768000	21LD0072 - Construction of Multi-Purpose Building (Municipal Hall), Barangay Poblacion, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	03/18/2021 - 03/24/2021	04/06/2021	04/14/2021	04/21/2021	GoP	20,000,000.00	-00	20,000,000.00	Construction of Multi-Purpose Building.
310207100174000	21LD0073 - Off-Carriageway Improvement: Shoulder Paving/ Construction – along Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1551+932 - K1551+967, K1557+807 - K1557+814, K1558+895 - K1558+934, K1559+167 - K1559+350, K1561+884 - K1561+917, K1562+022 - K1562+061, K1562+568 - K1562+618, Davao del Sur	Construction Section	No	Competitive Bidding	03/26/2021 - 04/01/2021	04/19/2021	04/23/2021	04/28/2021	GoP	6,202,000.00	-00	6,202,000.00	Off-Carriageway Improvement.

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
310207100175000	<u>21LD0074</u> - Off-Carriageway Improvement: Flaring of Intersections/Improvement of Intersections - Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1561+220, Davao del Sur	Construction Section	No	Competitive Bidding	03/19/2021 - 03/25/2021	04/08/2021	04/14/2021	04/21/2021	GoP	40,000,000.00	-00	40,000,000.00	Off-Carriageway Improvement.
320101107111000	<u>21LD0075</u> - Construction/Upgrading/Rehabilitation of Drainage Outfall - Jct. Digos-Makar, Balutakay Section, Hagonoy, Davao del Sur	Construction Section	No	Competitive Bidding	03/19/2021 - 03/25/2021	04/08/2021	05/28/2021	06/08/2021	GoP	35,000,000.00	-00	35,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage Outfall.
320101107109000	<u>21LD0076</u> - Construction of Davao-Cotabato Road (Davao City-Jct Digos Sect) Outfall Cogon Section, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	03/19/2021 - 03/25/2021	04/08/2021	05/25/2021	06/01/2021	GoP	30,000,000.00	-00	30,000,000.00	Construction of Outfall.
320102104181000	<u>21LD0077</u> - Construction of Flood Control along Padada-Mainit River (Bulatukan River Section-Protecting Masalam Br. & NIA Dam), Hagonoy, Davao del Sur	Construction Section	No	Competitive Bidding	03/19/2021 - 03/25/2021	04/08/2021	05/28/2021	06/08/2021	GoP	100,000,000.00	-00	100,000,000.00	Construction of Flood Control Structure.
300102200570000	<u>21LD0078</u> - Construction of One (1) Classroom Building at Barangay San Miguel, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	03/23/2021 - 03/29/2021	04/13/2021	05/31/2021	06/08/2021	GoP	1,000,000.00	-00	1,000,000.00	Construction of Two (2) Classroom Building.
300103203803000	<u>21LD0079</u> - Construction of Provincial Museum, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	03/23/2021 - 03/29/2021	04/13/2021	04/16/2021	04/21/2021	GoP	30,000,000.00	-00	30,000,000.00	Construction of Provincial Museum.
300104225766000	<u>21LD0080</u> - Construction of Multi-Purpose Building (Mt. Apo Eco-Agri National Tourism Park), Barangay Kapatagan, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	03/23/2021 - 03/29/2021	04/13/2021	04/21/2021	04/27/2021	GoP	20,000,000.00	-00	20,000,000.00	Construction of Multi-Purpose Building.
310201100835000	<u>21LD0081</u> - Road Widening - Primary Roads, Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1563+000 - K1563+400, Davao del Sur	Construction Section	No	Competitive Bidding	03/24/2021 - 03/30/2021	04/15/2021	06/24/2021	07/05/2021	GoP	24,000,000.00	-00	24,000,000.00	Road Widening.
310201100711000	<u>21LD0082</u> - Road Widening - Davao-Cotabato Rd (Jct Digos – Cotabato Sect) - K1566+000 - K1566+740, Davao del Sur	Construction Section	No	Competitive Bidding	03/24/2021 - 03/30/2021	04/15/2021	06/01/2021	06/14/2021	GoP	75,014,000.00	-00	75,014,000.00	Road Widening.
310201100712000	<u>21LD0083</u> - Road Widening - Primary Roads, Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1580+000 - K1581+434, Davao del Sur	Construction Section	No	Competitive Bidding	03/24/2021 - 03/30/2021	04/15/2021	06/03/2021	06/14/2021	GoP	72,500,000.00	-00	72,500,000.00	Road Widening.
310202100737000	<u>21LD0084</u> - Road Widening - Secondary Roads, Digos Div Rd - K1562+(-444) - K1562+120, K1565+256 - K1566+210, Davao del Sur	Construction Section	No	Competitive Bidding	03/24/2021 - 03/30/2021	04/15/2021	06/03/2021	06/14/2021	GoP	79,503,000.00	-00	79,503,000.00	Road Widening.
310109100722000	<u>21LD0085</u> - Construction of Road Slope Protection Structure - Bansalan - Mt. Apo Natl Park Rd - K1593+400 - K1594+256, Davao del Sur	Construction Section	No	Competitive Bidding	03/24/2021 - 03/30/2021	04/15/2021	06/01/2021	06/14/2021	GoP	27,000,000.00	-00	27,000,000.00	Construction of Road Slope Protection Structure.
310305101261000	<u>21LD0086</u> - Widening of Permanent Bridges, Pilan Br. (B01996MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect), Davao del Sur	Construction Section	No	Competitive Bidding	07/09/2021 - 07/15/2021	07/29/2021	08/04/2021	08/13/2021	GoP	25,100,000.00	-00	25,100,000.00	Widening of Bridge.

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
300104225767000	<u>21LD0087</u> - Construction of Multi-Purpose Building (Municipal Hall), Barangay Poblacion, Hagonoy, Davao del Sur	Construction Section	No	Competitive Bidding	03/24/2021 - 03/30/2021	04/15/2021	04/21/2021	04/27/2021	GoP	20,000,000.00	-00	20,000,000.00	Construction of Multi-Purpose Building.
300121201370000	<u>21LD0088</u> - Construction of Water System (level II) Centro, Barangay Manga, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	03/24/2021 - 03/30/2021	04/15/2021	04/21/2021	04/27/2021	GoP	3,000,000.00	-00	3,000,000.00	Construction of Water System (level II).
-	<u>21LD0089</u> : Cluster I - Repair/Maintenance of the following: (1.) DPWH Building, Building 2 – Old Staff House, Davao del Sur District Engineering Office, DPWH Compound, Lapu-lapu St., Digos City; (2.) DPWH Building, DPWH Gymnasium, Davao del Sur District Engineering Office, DPWH Compound, Lapu-lapu St., Digos City, Davao del Sur	Maintenance Section	No	Competitive Bidding	03/26/2021 - 04/01/2021	04/19/2021	05/05/2021	05/13/2021	GoP	1,900,000.00	1,900,000.00	-00	Repair/Rehabilitation of DPWH Old Staff House Building and DPWH Gymnasium.
-	<u>21LD0090</u> : Cluster II - Repair/Maintenance of the following: (1.) DILG Building, BJMP – Digos City District Jail – Main Jail Facility Building, Luna Ext., cor. Sugar Road, Brgy. San Miguel, Digos City; (2.) DICT Building, Telecommunication Office XI, Digos Provincial Office, Brgy. Zone I, Digos City, Davao del Sur	Maintenance Section	No	Competitive Bidding	03/26/2021 - 04/01/2021	04/19/2021	05/05/2021	05/13/2021	GoP	1,800,000.00	1,800,000.00	-00	Repair/Rehabilitation of DILG and DICT Buildings.
300116203392000	<u>21LD0091</u> - Concreting of San Jose to Tacul Road with minor Drainage Structure, Kiblawan, Davao del Sur	Construction Section	No	Competitive Bidding	04/07/2021 - 04/13/2021	04/26/2021	04/30/2021	05/11/2021	GoP	100,000,000.00	-00	100,000,000.00	Concreting of Road with Minor Drainage Structure.
300116203414000	<u>21LD0092</u> - Construction of Bulol-Salo to Atmutok Road with minor Drainage Structure, Kiblawan, Davao del Sur	Construction Section	No	Competitive Bidding	04/07/2021 - 04/13/2021	07/22/2021	07/28/2021	08/06/2021	GoP	100,000,000.00	-00	100,000,000.00	Construction of Road with Drainage Structure.
300116203422000	<u>21LD0093</u> - Construction of San Jose to Abnate Road with Reinforced Concrete Box Culvert (RCBC), Kiblawan, Davao del Sur	Construction Section	No	Competitive Bidding	04/08/2021 - 04/14/2021	04/27/2021	05/03/2021	05/11/2021	GoP	100,000,000.00	-00	100,000,000.00	Construction of Road with Reinforced Concrete Box Culvert (RCBC).
300104225779000	<u>21LD0094</u> - Construction/Improvement of Davao del Sur Sports Complex Tennis Court, Brgy. Matti, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	04/08/2021 - 04/14/2021	04/29/2021	05/05/2021	05/13/2021	GoP	6,000,000.00	-00	6,000,000.00	Construction/ Improvement of Sports Complex.
300121201371000	<u>21LD0095</u> - Concreting of Water System Level II, Barangay La Suerte, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	04/08/2021 - 04/14/2021	04/29/2021	05/05/2021	05/13/2021	GoP	3,000,000.00	-00	3,000,000.00	Construction of Water System (level II).
300121201372000	<u>21LD0096</u> - Concreting of Water System Level II, Barangay Darong, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	04/08/2021 - 04/14/2021	04/29/2021	05/11/2021	05/19/2021	GoP	3,000,000.00	-00	3,000,000.00	Construction of Water System (level II).
300121201373000	<u>21LD0097</u> - Concreting of Water System Level II/Spring Development, Sitio Malamig and Sitio Gaspang, Barangay Alegre, Bansalan, Davao del Sur	Construction Section	No	Competitive Bidding	04/08/2021 - 04/14/2021	04/29/2021	05/05/2021	05/13/2021	GoP	4,000,000.00	-00	4,000,000.00	Construction of Water System (level II).

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	21LD0098 - Repair/Maintenance of Abutment Slope Protection of Pilan Bridge (Approach A), Brgy. Zone II, Sta. Cruz, Davao del Sur	Maintenance Section	No	Competitive Bidding	04/08/2021 - 04/14/2021	04/27/2021	05/05/2021	05/13/2021	GoP	2,000,000.00	2,000,000.00	-00	Repair and Rehabilitation of Abutment Slope Protection Structure.
-	21LD0099 - Repair/Maintenance of Cebulan River Revetment (Left Side), Brgy. Astorga, Sta. Cruz, Davao del Sur	Maintenance Section	No	Competitive Bidding	04/08/2021 - 04/14/2021	04/27/2021	05/05/2021	05/13/2021	GoP	2,000,000.00	2,000,000.00	-00	Repair and Rehabilitation of Revetment Structure.
-	21LD0100 - Concreting of Brgy. Abnate FMR, Brgy. Abnate, Kiblawan, Davao del Sur	Construction Section	No	Competitive Bidding	06/11/2021 - 06/17/2021	06/30/2021	07/07/2021	07/15/2021	GoP	24,000,000.00	-00	24,000,000.00	Concreting of Road.
300103203804000	Construction of Weighbridge Station at Brgy. Tagabuli, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	-	-	-	-	GoP	40,350,000.00	-00	40,350,000.00	Construction of Weighbridge Station.

Prepared by:


DOMINICO O. CABAUG
Procurement Engineer


Date: JUL 27 2021

Submitted by:


ROLANDOR R. OROC
Chief, Construction Section
BAC Chairperson

Date: JUL 27 2021

Approved:


NICOMEDES D. PARILLA, JR.
District Engineer

Date: JUL 27 2021

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region XI

DPWH Davao del Sur District Engineering Office

Lapu-Lapu St. Brgy. Zone III, Digos City Davao del Sur

Updated Annual Procurement Plan (APP) for Goods and Services FY 2021

(Changes within 1st Semester)

(Code PAP)	Procurement Program/Project	PMO/End-User	In this Early Procurement?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php_			Remarks (Explaining changes from the APP)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100275000.EAO	20GLD0108 - PROCUREMENT OF 2,000 LITERS GASOLINE PREMIUM	Maint. Section	No	Public Bidding	Feb 10 - 16, 2021	Feb 17, 2021	Feb 23, 2021	March 3, 2021	SR2020-10-009811 EXT FY 2020 GAA RA 11465 EXTENDED	160,000.00		160,000.00	
310101100275000.EAO	20GLD0109 - PROCUREMENT OF 3,000 LITERS GASOLINE, REGULAR	Maint. Section	No	Public Bidding	Feb 10 - 16, 2021	Feb 17, 2021	Feb 23, 2021	March 3, 2021	SR2020-10-009811 EXT FY 2020 GAA RA 11465 EXTENDED	147,000.00		147,000.00	
320101104235000.EAO	20GLD0110 - PROCUREMENT OF 4 PCS AIR FILTER KW2448C2, ETC.	Admin. Section	No	Direct Contracting	-	-	March 15, 2021	April 7, 2021	SR2020-02-001554-EXT FY 2020 RA 11518	445,580.00		445,580.00	

(Code PAP)	Procurement Program/ Project	PMO/End-User	In this Early Procurement?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php_			Remarks (Explaining changes from the APP)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100618000	20GLD0128 - PROCUREMENT OF 1 UNIT GEOTAGGING DEVICE, ETC	Planning and Design Section	No	Public Bidding	May 5 - 11, 2021	May 12, 2021	May 19, 2021	May 27, 2021	SAA# SR2020-03-003819-EXT FY 2020 GAA RA 11520	104,250.00		104,250.00	
310204100869000.EAO	20GLD0129 - JOB ORDER FOR THE CALIBRATION OF 19 UNITS TEST SIEVE, ETC	Quality Assurance Section	No	Public Bidding	May 5 - 11, 2021	May 12, 2021	May 19, 2021	May 27, 2021	SR2020-06-005047-EXT FY2020 GAA RA 11520	105,430.00		105,430.00	
310204100869000.EAO	20GLD0130 -JOB ORDER FOR THE CALIBRATION OF 1 UNIT ABRASION, ETC.	Quality Assurance Section	No	Public Bidding	May 5 - 11, 2021	May 12, 2021	May 19, 2021	May 27, 2021	SR2020-06-005047-EXT FY2020 GAA RA 11520	47,580.00		47,580.00	
310204100869000.EAO	20GLD0131 - PROCUREMENT OF 200 BOOKS HARDBOUND BOOKS (ROYAL BLUE) WITH 100 PAGES PRINTED FORM -BACK STRIP/SIDE VIEW WITH LOGO OF DPWH, ETC	Const. Section	No	Public Bidding	May 5 - 11, 2021	May 12, 2021	May 19, 2021	May 27, 2021	SR2020-06-005047-EXT FY2020 GAA RA 11520	372,000.00		372,000.00	

(Code PAP)	Procurement Program/ Project	PMO/End- User	In this Early Procurement?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php_			Remarks (Explaining changes from the APP)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204100869000.EAO	21GLD0132 - PROCUREMENT OF 12 PCS SQUARE STEEL TUBE 1.5MM THK X 50MM X 50MM X 6M, ETC	Admin. Section	No	Public Bidding	May 25 - 31, 2021	June 1, 2021	June 7, 2021	June 16, 2021	SR2020-06-005047-EXT FY2020 GAA RA 11520	90,781.00		90,781.00	
200000100618000	21GLD0001 - PROCUREMENT OF 2,423.4 LITERS DIESEL FUEL	Planning and Design Section	No	Public Bidding	February 24 - March 2, 2021	March 3, 2021	March 9, 2021	March 18, 2021	SR2021-03-003819-EXT and SR2020-06-005442-EXT FY 2020 GAA	121, 170.00		121, 170.00	
200000100512000	21GLD0002 - PROCUREMENT OF 3 UNITS LAPTOP COMPUTER AND 21 PAIRS SHOES, (GOR-TEX FABRIC, WATERPROOF PROTECTION HIGH QUALITY	Planning and Design Section	No	Public Bidding	March 3 - 9, 2021	Mar 10, 2021	Mar 22, 2021	March 31, 2021	SR2020-02-002929-EXT and SR2020-06-005303-EXT under FY 2020 GAA RA 11520 EXTENDED	712,800.00		712,800.00	
200000100017000	21GLD0003 - PROCUREMENT OF 15,000 AUTOMOTIVE DIESEL	Maint. Section	No	Public Bidding	March 10 - 16, 2021	March 17, 2021	March 23, 2021	April 7, 2021	SR2021-02-003985 FY 2021 GAA RA 11518	645,000.00		645,000.00	
200000100017000	21GLD0004 - PROCUREMENT OF 2,000 LITERS GASOLINE PREMIUM	Maint. Section	No	Public Bidding	March 10 - 16, 2021	March 17, 2021	March 23, 2021	April 7, 2021	SR2021-02-003985 FY 2021 GAA RA 11518	108,000.00		108,000.00	

(Code PAP)	Procurement Program/ Project	PMO/End-User	In this Early Procurement?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php_			Remarks (Explaining changes from the APP)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	21GLD0005 - PROCUREMENT OF 3,000 LITERS GASOLINE, REGULAR	Maint. Section	No	Public Bidding	March 10 - 16, 2021	March 17, 2021	March 23, 2021	April 7, 2021	SR2021-02-003985 FY 2021 GAA RA 11518	159,000.00		159,000.00	
200000100017000	21GLD0006 - PROCUREMENT OF 60 PCS TRANSMISSION CLUTCH DISC, ETC.	Maint. Section	No	Public Bidding	March 10 - 16, 2021	March 17, 2021	March 23, 2021	April 7, 2021	SR2021-02-003985 FY 2021 GAA RA 11518	325,100.00		325,100.00	
200000100017000	21GLD0007 - PROCUREMENT OF 207 BAGS THERMOPLASTIC PAINT (WHITE), ETC.	Maint. Section	No	Public Bidding	March 17 - 23, 2021	March 24, 2021	March 30, 2021	April 12, 2021	SR2021-02-003985	500,000.00		500,000.00	
200000100017000	21GLD0008 - PROCUREMENT OF 10 CU.M. CRUSHED GRAVEL G3/4, ETC.	Maint. Section	No	Public Bidding	March 17 - 23, 2021	March 24, 2021	March 30, 2021	April 12, 2021	SR2021-02-003985	500,000.00		500,000.00	
200000100017000	21GLD0009 - PROCUREMENT OF 35 M.T. ASPHALT PLANT MIX HOT, ET	Maint. Section	No	Public Bidding	March 17 - 23, 2021	March 24, 2021	March 30, 2021	April 12, 2021	SR2021-02-003985	500,000.00		500,000.00	

(Code PAP)	Procurement Program/ Project	PMO/End- User	In this Early Procure ment?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php_			Remarks (Explaining changes from the APP)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	21GLD0010 - PROCUREMENT OF 15,000 LITERS AUTOMOTIVE DIESEL	Maint. Section	No	Public Bidding	April 15 - 21, 2021	April 22, 2021	April 28, 2021	May 7, 2021	SR2021-02-003985 FY 2021 GAA RA 11518	660,000.00		660,000.00	
200000100017000	21GLD0011 - PROCUREMENT OF 2,000 LITERS KEROSENE	Maint. Section	No	Public Bidding	April 15 - 21, 2021	April 22, 2021	April 28, 2021	May 7, 2021	SR2021-02-003985 FY 2021 GAA RA 11518	102,000.00		102,000.00	
200000100017000	21GLD0012 - PROCUREMENT OF 2,000 LITERS GASOLINE PREMIUM	Maint. Section	No	Public Bidding	April 15 - 21, 2021	April 22, 2021	April 28, 2021	May 7, 2021	SR2021-02-003985 FY 2021 GAA RA 11518	118,000.00		118,000.00	
200000100017000	21GLD0013 - PROCUREMENT OF 3,000 LITERS GASOLINE PREMIUM	Maint. Section	No	Public Bidding	April 15 - 21, 2021	April 22, 2021	April 28, 2021	May 7, 2021	SR2021-02-003985 FY 2021 GAA RA 11518	168,000.00		168,000.00	
200000100017000	21GLD0014 - PROCUREMENT OF 100 PAGES COOLANT (500 ML) ETC.	Maint. Section	No	Public Bidding	May 5 - 11, 2021	May 12, 2021	May 19, 2021	May 27, 2021	SR2021-02-003985 FY 2021 GAA RA 11518	590,020.00		590,020.00	

(Code PAP)	Procurement Program/ Project	PMO/End-User	In this Early Procurement?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php_			Remarks (Explaining changes from the APP)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310305101259000.EAO	21GLD0015 - PROCUREMENT OF 6 UNITS DESKTOP COMPUTER (SPECIALIZED APPLICATION SOFTWARE USE), ETC	ICTS	No	Public Bidding	May 26 - June 1, 2021	June 15, 2021	June 22, 2021	July 1, 2021	SR2021-02-002085 and SR2021-02-002088 FY 2020 GAA RA 11518	2,990,000.00		2,990,000.00	
200000100017000	21GLD0016 - PROCUREMENT OF 15,000 LITERS AUTOMOTIVE DIESEL	Maint. Section	No	Public Bidding	May 25 - 31, 2021	June 1, 2021	June 7, 2021	June 16, 2021	SR2021-02-003985 FY 2021 GAA RA 11518	660,000.00		660,000.00	
200000100017000	21GLD0017 - PROCUREMENT OF 2,000 LITERS GASOLINE PREMIUM	Maint. Section	No	Public Bidding	May 25 - 31, 2021	June 1, 2021	June 7, 2021	June 16, 2021	SR2021-02-003985 FY 2021 GAA RA 11518	114,000.00		114,000.00	
200000100017000	21GLD0018 - PROCUREMENT OF 3,000 LITERS GASOLINE REGULAR	Maint. Section	No	Public Bidding	May 25 - 31, 2021	June 1, 2021	June 7, 2021	June 16, 2021	SR2021-02-003985 FY 2021 GAA RA 11518	168,000.00		168,000.00	
310305101259000.EAO	21GLD0019 - PROCUREMENT OF 8 PCS TIRES (255/65 R17) TUBELESS TYPE A/T, ETC	Const. Section	No	Public Bidding	June 8 - 14, 2021	June 15, 2021	June 22, 2021	July 1, 2021	SR2021-02-002088 FY 2021 GAA RA 11518	272,400.00		272,400.00	


(Code PAP)	Procurement Program/ Project	PMO/End- User	In this Early Procure ment?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php_			Remarks (Explaining changes from the APP)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	21GLD0020 - PROCUREMENT OF 4 PCS TIRES 265/65 R17 A/T TUBELESS TYPE, ETC	Maint. Section	No	Public Bidding	June 8 - 14, 2021	June 15, 2021	June 22, 2021	July 1, 2021	SR2021-02-003985 FY 2021 GAA RA 11518	429,300.00		429,300.00	
200000100023000	21GLD0021 - PROCUREMENT OF 24 ROLLS BITUMEN ROAD TAPE (5M/ROLL), ETC	Planning and Design Section	No	Public Bidding	June 8 - 14, 2021	June 15, 2021	June 22, 2021	July 1, 2021	SAA# SR2021-02-005186 FY2021 GAA RA 11518	625,350.00		625,350.00	
	21GLD0022 - PROCUREMENT OF 4 PCS CORONA WIRE KIT (Z16-0980-200), ETC	ICTS	No	Public Bidding	June 8 - 14, 2021	June 29, 2021	July 6, 2021	July 14, 2021	SR2021-02-002124 and SR2021-02-002129 FY 2021 GAA, RA 11518	1,981,640.00		1,981,640.00	
320101106285000.EAO	21GLD0023 - PROCUREMENT OF 1 SET PISTON RING STD, ETC.	ICTS	No	Public Bidding	June 8 - 14, 2021	June 15, 2021	June 22, 2021	July 1, 2021	SR2021-02-002124 FY 2021 GAA, RA 11518	76,750.00		76,750.00	
320101106285000.EAO	21GLD0024 - PROCUREMENT OF 3 PCS EXTERNAL HARD DRIVE 4TB (BRANDED), ETC	ICTS	No	Public Bidding	June 8 - 14, 2021	June 15, 2021	June 22, 2021	July 1, 2021	SR2021-02-002124 FY 2021 GAA, RA 11518	314,909.00		314,909.00	

(Code PAP)	Procurement Program/Project	PMO/End-User	In this Early Procurement?	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php_			Remarks (Explaining changes from the APP)
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101106285000.EAO	21GLD0025 - PROCUREMENT OF 2 SETS BRAKE PAD (FOR MITSUBISHI L300 FB), ETC	Admin. Section	No	Public Bidding	June 8 - 14, 2021	June 15, 2021	June 22, 2021	July 1, 2021	SR2021-02-002124 FY 2021 GAA, RA 11518	236,150.00		236,150.00	
	21GLD0026 - PROCUREMENT OF 2 UNITS AIROCONDITIONER - PACKAGE TYPE, FLOOR MOUNTED, 3 TONS WITH REMOTE CONTROL, INVERT TYPE, ETC.	Admin. Section	No	Public Bidding	June 22 - 28, 2021	June 29, 2021	July 6, 2021	July 14, 2021	SR2021-02-002124 FY 2021 GAA, RA 11518	612,889.18		612,889.18	
	21GLD0027 - PROCUREMENT OF 140 PCS DATA FILE BOX (ROYAL BLUE - ISO REQUIREMENT) ASP, ETC.	Admin. Section	No	Public Bidding	June 22 - 28, 2021	June 29, 2021	July 6, 2021	July 14, 2021	SR2021-02-002124 and SR2021-02-002129 FY 2021 GAA, RA 11518	432,700.00		432,700.00	

Prepared by:


DOMINICO O. CABAUG
 Engineer III
 Head BAC Secretariat
 JUL 27 2021

Recommended by:


ROLANDO R. OROC
 Engr. III/Chief Construction Section
 BAC CHAIRMAN
 JUL 27 2021

Approved by:


NICOMEDES D. PARILLA JR.
 District Engineer
 JUL 27 2021



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DEL SUR
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XI
Digos City, Davao del Sur

CERTIFICATION

TO THE CONCERN:

This is to certify that this Office does not yet have any proposed Consulting Services projects for FY 2021.

This certificate is being issued to support the FY 2021 Updated Annual Procurement Plan (APP) for the said Calendar Year.

Issued this **27th** day of **July 2021**, in DPWH, Davao del Sur District Engineering Office, Digos City, Davao del Sur, Philippines.


ROLANDO R. OROC
Engineer III
Chief, Construction Section
BAC Chairperson

R11.15 ARRM/DOC