



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 1ST
DISTRICT ENGINEERING OFFICE
Roxas, Palawan

FY 2021 Updated Annual Procurement Plan (Second Semester) - DPWH Palawan 1st DEO

No.	Project Procurement ID	Procurement Description	Implementing Unit/ End-User	Is this Early Procurement?	Procurement Method	Procurement Activities Schedule				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21EE0101	P00560539LZ	Construction of Seawall, Brgy. Buenasuerte, El Nido, palawan	Construction Section	No	Competitive Bidding	February 26, 2021	March 17, 2021	January 04, 2022	January 17, 2022	GoP	9,899,984.53	(-)	10,000,000.00	Construction of Seawall
21EE0102	P00560525LZ	Road Widening of Coron-Busuanga Road K0046+690.00-K0047+383.00 Coron & Busuanga, Palawan	Construction Section	No	Competitive Bidding	March 05, 2021	March 24, 2021	July 15, 2021	July 26, 2021	GoP	27,439,997.53	(-)	28,000,000.00	Road Widening
21EE0103	P00560536LZ	Concrete Reblocking along PPNR Langogan – Roxas Road Section, K0082+000-K0131+000(Intermittent) (S00030PW), Langogan Puerto Princesa City-Roxas, Palawan	Construction Section	No	Competitive Bidding	April 05, 2021	April 26, 2021	September 27, 2021	October 07, 2021	GoP	15,640,150.46	(-)	16,000,000.00	Concrete Reblocking

21EE0122	21EE0121	21EE0120	21EE0109
P00560507LZ	P00560493LZ	P00560500LZ	P00560531LZ
Concreting of Brgy. Sto Tomas Proper FMR, Brgy. Sto. Tomas Dumararan, Palawan	Concreting of Sitio Itawa, Brgy. San Jose FMR, Brgy. San Jose, Roxas, Palawan	Concreting of Purok Banban, Brgy. San Miguel FMR, Brgy. San Miguel, Roxas, Palawan	Road Widening of Coron-Busuanga Road-K0040+798-K0041+461.50, Coron & Busuanga, Palawan
Construction Section	Construction Section	Construction Section	Construction Section
No	No	No	No
Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding
August 04, 2021	July 09, 2021	July 09, 2021	April 05, 2021
August 23, 2021	July 28, 2021	July 28, 2021	April 26, 2021
September 13, 2021	August 18, 2021	August 18, 2021	June 29, 2021
September 26, 2021	August 31, 2021	August 31, 2021	July 09, 2021
GoP	GoP	GoP	GoP
11,939,937.50	11,939,912.94	11,939,912.15	34,579,289.39
(-)	(-)	(-)	(-)
12,000,000.00	12,000,000.00	12,000,000.00	36,000,000.00
Concreting of Road	Concreting of Road	Concreting of Road	Road Widening

Prepared By:

EMELINDA C. VENTURA

Engineer III

Head, Procurement Unit

Recommending Approval:

EDDIE R. UY

Approved:

ROMMEL P. AGUIRRE

District Engineer

Assistant District Engineer

BAC Chairperson