

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
DAVAO ORIENTAL 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this and Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) Million | | | Remarks (Brief Description of Project) |
|-----|-----------------|--|--|---|------------------------|--|--------------------------------|-----------------|---------------------|--------------------------------------|--------------------------------|------|---------------|--|
| | | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 1 | 310201100836000 | 21LG0001 - Road Widening (2 - 4 lanes) along Pres. Diosdado P. Macapagal Nati Hi-way - K1763 + 058 - K1763 + 201, K1763 + 217.22 - K1763 +374 | Davao Oriental 2nd District Engineering Office | Yes | Competitive Bidding | 12/3/2020 | 12/29/2021 | 2/9/2021 | 2/19/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 11,164,160.00 | | 11,164,160.00 | Road Widening (2-4 Lanes) |
| 2 | 310303101164000 | 21LG0002 - Retrofitting / Strengthening of Mapantad Br. (B01759MN) along Mati-Diversion Rd | Davao Oriental 2nd District Engineering Office | Yes | Competitive Bidding | 12/3/2020 | 12/29/2021 | 2/9/2021 | 2/23/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 2,450,000.00 | | 2,450,000.00 | Retrofitting/ Strengthening of bridge |
| 3 | 310303101166000 | 21LG0003 - Retrofitting / Strengthening of Matiao Br. (B01758MN) along along Mati-Diversion Rd | Davao Oriental 2nd District Engineering Office | Yes | Competitive Bidding | 12/3/2020 | 12/29/2021 | 2/9/2021 | 2/21/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 2,450,000.00 | | 2,450,000.00 | Retrofitting/ Strengthening of bridge |
| 4 | 320101107133000 | 21LG0004 - Construction of Flood Mitigation Structure along Bitanagan River, Mati, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 12/21/2020 | 1/12/2021 | 2/9/2021 | 2/26/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 9,800,000.00 | | 9,800,000.00 | Construction of Flood Control Mitigation Structure |
| 5 | 320101107134000 | 21LG0005 - Construction of Flood Mitigation Structure along Bitanagan River, San Isidro, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 12/21/2020 | 1/12/2021 | 8/3/2021 | 8/13/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 9,800,000.00 | | 9,800,000.00 | Construction of Flood Control Mitigation Structure |
| 6 | 320101107134000 | 21LG0006 - Construction of Flood Mitigation Structure along Sumlog River, Lupon, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 12/21/2020 | 1/12/2021 | 2/9/2021 | 2/19/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 49,000,000.00 | | 49,000,000.00 | Construction of Flood Control Mitigation Structure |
| 7 | 320101107139000 | 21LG0007 - Construction of Flood Mitigation Structure along Camagna River, Governor Generoso, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 12/21/2020 | 1/12/2021 | 2/9/2021 | 2/24/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 19,600,000.00 | | 19,600,000.00 | Construction of Flood Control Mitigation Structure |
| 8 | 300203101968000 | 21LG0008 - Access Road leading to Waniban, Oak and Pujada Island, Brgy. Lawigan, Mati City, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 12/21/2020 | 1/12/2021 | 3/25/2021 | 3/31/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 9,800,000.00 | | 9,800,000.00 | Construction of Concrete Road |
| 9 | 300204101109000 | 21LG0009 - Brgy. Panikdan Centro to Brgy. Mahayag Road connecting Banaybanay Public Terminal and Coconut and Corn Processing Sites in support of Agribusiness: Coconut and Corn Industries, Banaybanay, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 12/21/2020 | 1/12/2021 | 2/9/2021 | 2/21/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 16,464,000.00 | | 16,464,000.00 | Construction of Concrete Road |
| 10 | 300204101112000 | 21LG0010 - Road Junction PRRD to Brgy. Site, Brgy. San Jose connecting Lupon Public Terminal and Banana and Coconut Processing Sites in support of Agribusiness: Banana and Cacao Industries, Lupon, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 12/21/2020 | 1/12/2021 | 3/25/2021 | 3/31/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 12,044,200.00 | | 12,044,200.00 | Construction of Concrete Road |
| 11 | 300204101110000 | 21LG0011 - NHJ San Vicente to Brgy. San Vicente connecting Banaybanay Public Terminal and Banana, Corn, and Rice Processing Sites in support of Agribusiness: Banana, Corn and Rice Industries, Banaybanay, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 12/21/2020 | 1/12/2021 | 3/25/2021 | 3/31/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 9,800,000.00 | | 9,800,000.00 | Construction of Concrete Road |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
DAVAO ORIENTAL 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this and Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) Million | | | Remarks (Brief Description of Project) |
|-----|-----------------|---|--|---|------------------------|--|--------------------------------|-----------------|---------------------|--------------------------------------|--------------------------------|------|---------------|--|
| | | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 12 | 300105200531000 | 21LG0012 - Construction (Completion) of DPWH Building (3rd Floor), Davao Oriental 2nd DEO, City of Mati, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 12/21/2020 | 1/12/2021 | 2/9/2021 | 2/19/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 11,760,000.00 | | 11,760,000.00 | Completion of Building |
| 13 | 310202100924000 | 21LG0013 - Road Widening (2 - 4 lanes) along Pres. Diosdado P. Macapagal Nati HI-way - K1700 + 121 - K1700 + 589 | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 12/22/2020 | 1/14/2021 | 2/9/2021 | 2/21/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 16,221,940.00 | | 16,221,940.00 | Road Widening |
| 14 | 320101107153000 | 21LG0014 - Construction of Flood Mitigation Structure along Batobato Creek, San Isidro, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 12/22/2020 | 1/14/2021 | 2/9/2021 | 2/21/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 2,450,000.00 | | 2,450,000.00 | Construction of Flood Mitigation Structure |
| 15 | 320101107147000 | 21LG0015 - Construction of Flood Mitigation Structure along Surop River, Governor Generoso, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 12/22/2020 | 1/14/2021 | 3/25/2021 | 3/31/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 19,600,000.00 | | 19,600,000.00 | Construction of Flood Mitigation Structure |
| 16 | 320101107140000 | 21LG0016 - Construction of Flood Mitigation Structure along Cuabo Creek, Lupon, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 12/22/2020 | 1/14/2021 | 3/25/2021 | 4/7/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 9,800,000.00 | | 9,800,000.00 | Construction of Flood Mitigation Structure |
| 17 | 300105200532000 | 21LG0017 - Construction of 2-Storey DPWH District Quarters, Mati, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 12/22/2020 | 1/14/2021 | 2/9/2021 | 2/21/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 9,800,000.00 | | 9,800,000.00 | Construction of Building |
| 18 | 310303101165000 | 21LG0018 - Retrofitting / Strengthening of Mati Br. (B00036MN) along Pres. Diosdado P. Macapagal Nati HI-way | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/7/2021 | 1/27/2021 | 2/11/2021 | 2/24/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 2,704,800.00 | | 2,704,800.00 | Retrofitting/ Strengthening of bridge |
| 19 | 310303101162000 | 21LG0019 - Retrofitting / Strengthening of Bilawan Br. (B00037MN) along Pres. Diosdado P. Macapagal Nati HI-way | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/7/2021 | 1/27/2021 | 2/11/2021 | 2/21/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 1,960,000.00 | | 1,960,000.00 | Retrofitting/ Strengthening of bridge |
| 20 | 310303101163000 | 21LG0020 - Retrofitting / Strengthening of La Union Br. (B01129MN) along Jct Manikling-Gov Generoso Rd | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/7/2021 | 1/27/2021 | 2/11/2021 | 2/24/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 5,880,000.00 | | 5,880,000.00 | Retrofitting/ Strengthening of bridge |
| 21 | 320101107152000 | 21LG0021 - Construction of Flood Mitigation Structure, Upper Tibanban Creek, Governor Generoso, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/7/2021 | 1/27/2021 | 3/25/2021 | 3/31/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 49,000,000.00 | | 49,000,000.00 | Construction of Flood Mitigation Structure |
| 22 | 320101107142000 | 21LG0022 - Construction of Flood Mitigation Structure along Lanca-Luban-Cabuaya Creek, Mati City, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/7/2021 | 1/27/2021 | 3/25/2021 | 3/31/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 49,000,000.00 | | 49,000,000.00 | Construction of Flood Mitigation Structure |
| 23 | 320101107145000 | 21LG0023 - Construction of Flood Mitigation Structure along Mayo River, Mati, Davao Oriental (Phase II) | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/7/2021 | 1/27/2021 | 3/25/2021 | 3/31/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 49,000,000.00 | | 49,000,000.00 | Construction of Flood Mitigation Structure |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
DAVAO ORIENTAL 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this and Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) Million | | | Remarks (Brief Description of Project) |
|-----|-----------------|--|--|---|------------------------|--|--------------------------------|-----------------|---------------------|--------------------------------------|--------------------------------|------|---------------|--|
| | | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 24 | 310105100607000 | 21LG0024 - Reconstruction to Concrete Pavement along Mati Wharf Rd - Chainage 140 - Chainage 193 | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/12/2021 | 2/1/2021 | 2/16/2021 | 2/26/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 2,016,840.00 | | 2,016,840.00 | Reconstruction of concrete pavement |
| 25 | 320101107138000 | 21LG0025 - Construction of Flood Mitigation Structure along Cambaleon Creek, San Isidro, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/12/2021 | 2/1/2021 | 3/25/2021 | 3/31/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 4,900,000.00 | | 4,900,000.00 | Construction of Flood Mitigation Structure |
| 26 | 320101107141000 | 21LG0026 - Construction of Flood Mitigation Structure along La Union Creek, San Isidro, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/12/2021 | 2/1/2021 | 3/25/2021 | 3/31/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 4,900,000.00 | | 4,900,000.00 | Construction of Flood Mitigation Structure |
| 27 | 320101107149000 | 21LG0027 - Construction of Flood Mitigation Structure along Talisay River, San Isidro, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/12/2021 | 2/1/2021 | 3/25/2021 | 3/31/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 2,940,000.00 | | 2,940,000.00 | Construction of Flood Mitigation Structure |
| 28 | 320101105460000 | 21LG0028 - Construction of Flood Mitigation Structure along Mapagba River, Banaybanay, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/12/2021 | 2/1/2021 | 3/25/2021 | 3/31/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 24,500,000.00 | | 24,500,000.00 | Construction of Flood Mitigation Structure |
| 29 | 300204101111000 | 21LG0029 - Road from Junction Brgy. Sainz connecting to Sitio Licop in support of Cacao, Coffee, Corn, and Mango Industries, Mati City, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/12/2021 | 2/1/2021 | 2/16/2021 | 2/26/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 14,431,480.00 | | 14,431,480.00 | Construction of Concrete Road |
| 30 | 300203101969000 | 21LG0030 - Brgy. Dawan to Brgy. Macambol leading to Macambol (Sitio Wagon) Spring Resort and Pujada Bay, Brgy. Macambol, Mati City, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/12/2021 | 2/3/2021 | 3/26/2021 | 4/7/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 9,800,000.00 | | 9,800,000.00 | Construction of concrete pavement |
| 31 | 300104225872000 | 21LG0031 - Construction of Multi-Purpose Buildings, Lupon, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/12/2021 | 2/1/2021 | 2/16/2021 | 2/26/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 6,435,000.00 | | 6,435,000.00 | Construction of multi-purpose building |
| 32 | 300104225864000 | 21LG0032 - Construction (Completion) of town hall, Lupon, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/12/2021 | 2/1/2021 | 2/16/2021 | 2/26/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 2,970,000.00 | | 2,970,000.00 | Construction (Completion) of building |
| 33 | 300103203818000 | 21LG0033 - Construction of Multi-Purpose Building (IP Community Learning Center), Don Mariano, Lupon, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/12/2021 | 2/1/2021 | 2/16/2021 | 2/26/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 4,851,000.00 | | 4,851,000.00 | Construction of multi-purpose building |
| 34 | 310202100925000 | 21LG0034 - Road Widening (2 - 4 lanes) along Pres. Diosdado P. Macapagal Nati Hi-way - K1702 + 192 - K1703 + 447 | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/13/2021 | 2/3/2021 | 6/24/2021 | 6/29/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 21,371,840.00 | | 21,371,840.00 | Road Widening |
| 35 | 310202100926000 | 21LG0035 - Road Widening (2 - 4 lanes) along Pres. Diosdado P. Macapagal Nati Hi-way - K1707 + 186 - K1708 + 000 | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/13/2021 | 2/3/2021 | 2/16/2021 | 2/26/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 19,600,000.00 | | 19,600,000.00 | Road Widening |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
DAVAO ORIENTAL 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this and Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) Million | | | Remarks (Brief Description of Project) |
|-----|-----------------|---|--|---|------------------------|--|--------------------------------|-----------------|---------------------|--------------------------------------|--------------------------------|------|---------------|---|
| | | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 36 | 310203100492000 | 21LG0036 - Road Widening (2 - 4 lanes) along Jct Manikling - Gov. Generoso Rd - K1745 + 200- K1746 +746 | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/13/2021 | 2/3/2021 | 7/6/2021 | 7/9/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 37,677,080.00 | | 37,677,080.00 | Road Widening |
| 37 | 310303101161000 | 21LG0037 - Retrofitting / Strengthening of Batasan Br. (B00047MN) along Pres. Diosdado P. Macapagal Nati Hi-way | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/13/2021 | 2/3/2021 | 2/17/2021 | 2/26/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 6,860,000.00 | | 6,860,000.00 | Retrofitting / Strengthening of Bridge |
| 38 | 320101107148000 | 21LG0038 - Construction of Flood Mitigation Structure along Tagabebe River, Governor Generoso, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/13/2021 | 2/3/2021 | 3/26/2021 | 4/7/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 39,200,000.00 | | 39,200,000.00 | Construction of flood mitigation structure |
| 39 | 300204101107000 | 21LG0039 - Brgy. Maragatas to Brgy. Langka Road connecting Lupon Public Terminal in support of Agribusiness: Coconut, Corn and Rice Industries, Lupon, Davao Oriental, Package II | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/13/2021 | 2/3/2021 | 3/26/2021 | 4/7/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 7,215,740.00 | | 7,215,740.00 | Construction of concrete road |
| 40 | 300203101970000 | 21LG0040 - Langka-Luban-Cabuaya Road leading to Rock Formations, Lake And White Sand Beaches, Brgy. Luban, Mati City, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/13/2021 | 2/3/2021 | 3/26/2021 | 4/7/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 9,800,000.00 | | 9,800,000.00 | Construction of concrete road |
| 41 | 300203101971000 | 21LG0041 - Lupon Coastal Road from Aroma, Brgy. Poblacion To Brgy. Ilangay Leading to Ila Dio Beach Resorts, Brgy. Ilangay, Lupon, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/13/2021 | 2/3/2021 | 3/26/2021 | 4/7/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 9,800,000.00 | | 9,800,000.00 | Construction of concrete road |
| 42 | 300204101113000 | 21LG0042 - Road Junction PRRD to Purok 3, Brgy. Magsaysay connecting Lupon Public Terminal and Banana and Cacao Processing Sites in support of Agribusiness: Banana and Cacao Industries, Lupon, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/13/2021 | 2/3/2021 | 2/17/2021 | 2/26/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 9,800,000.00 | | 9,800,000.00 | Construction of Road Slope Protection |
| 43 | 300104225873000 | 21LG0043 - Construction of Multi-Purpose Buildings, San Isidro, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/13/2021 | 2/3/2021 | 2/17/2021 | 2/26/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 14,850,000.00 | | 14,850,000.00 | Construction of multi-purpose building |
| 44 | 300207100580000 | 21LG0044 - Construction of 701-DRC (Division Recon Company) Open Barracks Facility, Sitio Magay, Brgy. Don Martin Marundan, Mati City, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/13/2021 | 2/3/2021 | 2/17/2021 | 2/20/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 7,840,000.00 | | 7,840,000.00 | Construction of building (open barracks facility) |
| 45 | 310112100273000 | 21LG0045 - Construction of Drainage Structure along Tibanban-Lavigan Rd - K1785 + 684 - K1785 +690 | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/14/2021 | 2/3/2021 | 2/17/2021 | 2/26/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 4,900,000.00 | | 4,900,000.00 | Construction of drainage structure |
| 46 | 310202100738000 | 21LG0046 - Road Widening (2 - 4 lanes) along Mati-Maragusan Rd - K1513 + 379 - K1516 + 585 | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/14/2021 | 2/3/2021 | 2/16/2021 | 2/19/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 92,987,400.00 | | 92,987,400.00 | Road widening |
| 47 | 320101107136000 | 21LG0047 - Construction of Flood Mitigation Structure along Brgy. San Isidro Creek, Lupon, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/14/2021 | 2/3/2021 | 3/26/2021 | 4/7/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 4,900,000.00 | | 4,900,000.00 | Construction of flood mitigation structure |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
DAVAO ORIENTAL 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this and Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) Million | | | Remarks (Brief Description of Project) |
|-----|-----------------|---|--|---|------------------------|--|--------------------------------|-----------------|---------------------|--------------------------------------|--------------------------------|------|---------------|---|
| | | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 48 | 320101107154000 | 21LG0048 - Construction of Flood Mitigation Structure along Brgy. Sanghay River, Mati City, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/14/2021 | 2/3/2021 | 3/26/2021 | 4/3/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 2,940,000.00 | | 2,940,000.00 | Construction of flood mitigation structure |
| 49 | 320101107135000 | 21LG0049 - Construction of Flood Mitigation Structure along Brgy. Manuel Roxas Creek, Governor Generoso, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/14/2021 | 2/3/2021 | 3/26/2021 | 4/7/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 1,960,000.00 | | 1,960,000.00 | Construction of flood mitigation structure |
| 50 | 310108100741000 | 21LG0050 - Construction of Road Slope Protection Structure along Mati-Maragusan Rd - K1502+510 - K1502+560, K1503+650 - K1503+700 K1504+080 - K1504+110, K1522+550 - K1522+560 K1523+045 - K1523+075, K1523+290 - K1523+310 | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/22/2021 | 2/18/2021 | 7/15/2021 | 7/20/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 30,184,000.00 | | 30,184,000.00 | Construction of Road Slope Protection Structure |
| 51 | 320101107144000 | 21LG0051 - Construction of Flood Mitigation Structure along Maputi River, Banaybanay, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/22/2021 | 2/18/2021 | 3/29/2021 | 4/8/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 4,900,000.00 | | 4,900,000.00 | Construction of flood mitigation structure |
| 52 | 320101107151000 | 21LG0052 - Construction of Flood Mitigation Structure along Tubo-tubo River, Governor Generoso, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/22/2021 | 2/18/2021 | 3/29/2021 | 4/8/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 49,000,000.00 | | 49,000,000.00 | Construction of flood mitigation structure |
| 53 | 320101107137000 | 21LG0053 - Construction of Flood Mitigation Structure along Camansi Creek, Mati, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/22/2021 | 2/18/2021 | 3/29/2021 | 4/8/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 2,450,000.00 | | 2,450,000.00 | Construction of flood mitigation structure |
| 54 | 320101107155000 | 21LG0054 - Construction of Flood Mitigation Structure along Panabsaban Creek, San Isidro, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/22/2021 | 2/18/2021 | 3/29/2021 | 4/8/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 2,450,000.00 | | 2,450,000.00 | Construction of flood mitigation structure |
| 55 | 300204101108000 | 21LG0055 - Brgy. Marayag Hi-way Junction connecting to Sitio DCS in support to Coffee and Rubber Industries, Lupon, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/22/2021 | 2/18/2021 | 3/30/2021 | 4/8/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 9,800,000.00 | | 9,800,000.00 | Construction of Concrete Road |
| 56 | 300104225874000 | 21LG0056 - Rehabilitation of Multi-Purpose Buildings, Banaybanay, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/22/2021 | 2/18/2021 | 3/5/2021 | 3/16/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 6,930,000.00 | | 6,930,000.00 | Rehabilitation of multi-purpose buildings |
| 57 | 300104225869000 | 21LG0057 - Construction of Multi-Purpose Buildings, Banaybanay, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/22/2021 | 2/18/2021 | 3/5/2021 | 3/17/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 4,950,000.00 | | 4,950,000.00 | Construction of multi-purpose buildings |
| 58 | 310107100232000 | 21LG0058 - Construction of Road Slope Protection Structure along Pres. Diosdado P. Macapagal Natl Hi-way - K1728 + 200 - K1728 + 340 | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/28/2021 | 2/18/2021 | 3/5/2021 | 3/17/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 96,500,000.00 | | 96,500,000.00 | Construction of Road Slope Protection Structure |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
DAVAO ORIENTAL 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this and Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) Million | | | Remarks (Brief Description of Project) |
|-----|-----------------|---|--|---|------------------------|--|--------------------------------|-----------------|---------------------|--------------------------------------|--------------------------------|------|---------------|---|
| | | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 59 | 300203101972000 | 21LG0059 - Lupon Coastal Road From Purok San Roque, Brgy. Poblacion To Purok Bundas, Brgy. Bagumbayan leading To Diving Site, Wenceslao Resort, & Arigid Ai Beach Resort, Brgy. Bagumbayan, Lupon, Davao Oriental, Package II | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/28/2021 | 2/18/2021 | 3/30/2021 | 4/8/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 8,007,580.00 | | 8,007,580.00 | Construction of Concrete Road |
| 60 | 300116204581000 | 21LG0060 - Concreting/Improvement of Road, Barangay Ilangay, Lupon, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/28/2021 | 2/18/2021 | 7/9/2021 | 7/14/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 1,960,000.00 | | 1,960,000.00 | Construction of Concrete Road |
| 61 | 300104225866000 | 21LG0061 - Construction of Multi-Purpose Building, Brgy. Central, City of Mati, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/28/2021 | 2/18/2021 | 3/12/2021 | 3/24/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 9,900,000.00 | | 9,900,000.00 | Construction of multi-purpose building |
| 62 | 300104225868000 | 21LG0062 - Construction of Multi-Purpose Building, Brgy. Tibanban, Governor Generoso, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/28/2021 | 2/18/2021 | 7/14/2021 | 7/20/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 9,900,000.00 | | 9,900,000.00 | Construction of multi-purpose building |
| 63 | 300104225878000 | 21LG0063 - Rehabilitation of Multi-Purpose Buildings, San Isidro, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/28/2021 | 2/18/2021 | 3/12/2021 | 3/24/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 7,920,000.00 | | 7,920,000.00 | Rehabilitation of multi-purpose buildings |
| 64 | 300104225878000 | 21LG0064 - Rehabilitation of Multi-Purpose Buildings, Lupon, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 1/28/2021 | 3/2/2021 | 3/17/2021 | 3/26/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 10,395,000.00 | | 10,395,000.00 | Rehabilitation of multi-purpose buildings |
| 65 | 320101107156000 | 21LG0065 - Construction of Flood Mitigation Structure along Banaybanay Creek, Banaybanay, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/4/2021 | 3/2/2021 | 4/5/2021 | 4/16/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 4,900,000.00 | | 4,900,000.00 | Construction of flood mitigation structure |
| 66 | 320101107157000 | 21LG0066 - Construction of Flood Mitigation Structure along Limbahan Creek 1, Lupon, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/4/2021 | 3/2/2021 | 4/5/2021 | 4/16/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 980,000.00 | | 980,000.00 | Construction of flood mitigation structure |
| 67 | 320101107150000 | 21LG0067 - Construction of Flood Mitigation Structure along Tamban Creek, Governor Generoso, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/4/2021 | 3/2/2021 | 4/5/2021 | 4/16/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 2,450,000.00 | | 2,450,000.00 | Construction of flood mitigation structure |
| 68 | 300104225871000 | 21LG0068 - Construction of Multi-Purpose Buildings, Governor Generoso, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/4/2021 | 3/2/2021 | 3/17/2021 | 3/25/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 10,395,000.00 | | 10,395,000.00 | Construction of multi-purpose building |
| 69 | 300104225863000 | 21LG0069 - Construction (Completion) of Multi-Purpose Building in Highway Dahican, Mati, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/4/2021 | 3/2/2021 | 3/17/2021 | 3/26/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 4,950,000.00 | | 4,950,000.00 | Construction (completion) of multi-purpose building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
DAVAO ORIENTAL 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this and Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Estimated Budget (Php) Million | | | Remarks (Brief Description of Project) |
|-----|-----------------|--|--|---|------------------------|--|--------------------------------|-----------------|---------------------|--------------------------------------|--------------------------------|------|---------------|---|
| | | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | Source of Funds | Total | MOOE | CO | |
| 70 | 310101100534000 | 21LG0070 - Preventive Maintenance of Road: Asphalt Overlay along Pres. Diosdado P. Macapagal Natl Hi-way - K1753+727 - K1754+000 | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/11/2021 | 3/4/2021 | 8/3/2021 | 8/13/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 7,138,320.00 | | 7,138,320.00 | Asphalt Overlay |
| 71 | 310207100177000 | 21LG0071 - Off-Carriageway Improvement: Shoulder Paving / Construction along Pres. Diosdado P. Macapagal Natl Hi-way - K1712+(-695) - K1712+(-115); K1712+046.096 - K1712+6136.425 - K1712+146.272 - K1712+822 | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 4/21/2021 | 5/11/2021 | 7/5/2021 | 7/9/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 18,272,100.00 | | 18,272,100.00 | Off-Carriageway Improvement: Shoulder Paving |
| 72 | 300104225876000 | 21LG0072 - Rehabilitation of Multi-Purpose Buildings, Governor Generoso, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/11/2021 | 3/4/2021 | 4/7/2021 | 4/16/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 9,900,000.00 | | 9,900,000.00 | Rehabilitation of multi-purpose buildings |
| 73 | 300104225867000 | 21LG0073 - Construction of Multi-Purpose Building, Brgy. Poblacion, Lupon, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/11/2021 | 3/11/2021 | 3/23/2021 | 3/31/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 9,900,000.00 | | 9,900,000.00 | Construction of Multi-Purpose Building |
| 74 | 300116204586000 | 21LG0074 - Construction of Road, Barangay Poblacion, Lupon, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/11/2021 | 3/4/2021 | 3/30/2021 | 4/8/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 24,500,000.00 | | 24,500,000.00 | Construction of concrete road |
| 75 | 300109201103000 | 21LG0075 - Construction of Drainage System (Canal), Purok Bougainvillea, 1-Sampaguita to Purok 8-Orchid, Tibanban, Governor Generoso, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/11/2021 | 3/4/2021 | 7/23/2021 | 7/31/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 13,860,000.00 | | 13,860,000.00 | Construction of Drainage System |
| 76 | 310107100299000 | 21LG0076 - Construction of Road Slope Protection Structure along Pres. Diosdado P. Macapagal Natl Hi-way - K1726 + 276 - K1726 + 286, K1727 + 417 - K1727 + 432, K1729 + 712 - K1729 + 720, K1730 + 424.50 - K1730 + 430, K1730 + 804, K1730 + 822 | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/16/2021 | 3/11/2021 | 3/23/2021 | 3/31/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 1,813,000.00 | | 1,813,000.00 | Construction of Road Slope Protection Structure |
| 77 | 300104225870000 | 21LG0077 - Construction of Multi-Purpose Buildings, City of Mati, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/16/2021 | 3/11/2021 | 3/23/2021 | 3/31/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 32,670,000.00 | | 32,670,000.00 | Construction of Multi-Purpose Building |
| 78 | 300104225875000 | 21LG0078 - Rehabilitation of Multi-Purpose Buildings, City of Mati, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/16/2021 | 3/11/2021 | 4/15/2021 | 4/26/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 14,355,000.00 | | 14,355,000.00 | Rehabilitation of multi-purpose buildings |
| 79 | 300117210334000 | 21LG0079 - Construction of Road in Barangay Ilangay, Lupon, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/16/2021 | 3/11/2021 | 3/23/2021 | 4/5/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 4,950,000.00 | | 4,950,000.00 | Construction of Concrete Road |
| 80 | 310305101463000 | 21LG0080 - Widening of Bitanagan Br. (B00035MN) along Pres. Diosdado P. Macapagal Natl Hi-way | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/16/2021 | 3/11/2021 | 4/16/2021 | 4/26/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 24,500,000.00 | | 24,500,000.00 | Widening of bridge |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
DAVAO ORIENTAL 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this and Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) Million | | | Remarks (Brief Description of Project) |
|-----|-----------------|---|--|---|------------------------|--|--------------------------------|-----------------|---------------------|--------------------------------------|--------------------------------|------|---------------|--|
| | | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 81 | 310305101464000 | 21LG0081 - Widening of Bogakan Br. (B00029MN) along Pres. Diosdado P. Macapagal Natl Hi-way | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/16/2021 | 3/11/2021 | 3/23/2021 | 3/31/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 24,500,000.00 | | 24,500,000.00 | Widening of bridge |
| 82 | 320101106292000 | 21LG0082 - Construction of Flood Mitigation Structure along Oregon Creek, Governor Generoso, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/16/2021 | 3/11/2021 | 7/15/2021 | 7/20/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 72,375,000.00 | | 72,375,000.00 | Construction of Flood Mitigation Structure |
| 83 | 310105100608000 | 21LG0083 - Reconstruction to Concrete Pavement along Mati-Maragusan Rd - K1524 + 128 - K1524 + 228 | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/19/2021 | 3/16/2021 | 7/14/2021 | 7/20/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 8,063,440.00 | | 8,063,440.00 | Reconstruction to Concrete Pavement |
| 84 | 310305101466000 | 21LG0084 - Widening of Tagaom-om Br. (B00034MN) along Pres. Diosdado P. Macapagal Natl Hi-way | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/19/2021 | 3/16/2021 | 4/13/2021 | 4/23/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 23,520,000.00 | | 23,520,000.00 | Widening of bridge |
| 85 | 310305101465000 | 21LG0085 - Widening of Taganonok Br. (B00031MN) along Pres. Diosdado P. Macapagal Natl Hi-way | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/19/2021 | 3/16/2021 | 4/8/2021 | 4/21/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 28,420,000.00 | | 28,420,000.00 | Widening of bridge |
| 86 | 300205100068000 | 21LG0086 - Construction of Water Supply System (Level II), Brgy. Bagumbayan, Lupon, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/19/2021 | 3/16/2021 | 4/14/2021 | 4/23/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 4,410,000.00 | | 4,410,000.00 | Construction of Water Supply |
| 87 | 300205100069000 | 21LG0087 - Construction of Water Supply System (Level II), Brgy. Ilangay, Lupon, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/19/2021 | 3/16/2021 | 4/14/2021 | 4/23/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 4,410,000.00 | | 4,410,000.00 | Construction of Water Supply |
| 88 | 310204101407000 | 21LG0088 - Mapantad-Tagbobolo-Taguibo Road, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/19/2021 | 3/19/2021 | 6/29/2021 | 7/8/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 42,100,800.00 | | 42,100,800.00 | Construction of Concrete Road |
| 89 | 300211100214000 | 21LG0089 - Installation/application/Improvement of Road Safety Devices along Pres. Diosdado P. Macapagal National Highway | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/26/2021 | 3/25/2021 | 9/17/2021 | 9/23/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 29,400,000.00 | | 29,400,000.00 | Installation/application/Improvement of Road Safety Device |
| 90 | 300116204583000 | 21LG0090 - Concreting of Road, Brgy. Puntalino, Banaybanay, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/26/2021 | 3/23/2021 | 1/21/2022 | 1/26/2022 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 2,940,000.00 | | 2,940,000.00 | Construction of Concrete Road |
| 91 | 300116204584000 | 21LG0091 - Concreting of Road, Brgy. Cambaleon, San Isidro, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/26/2021 | 3/23/2021 | 1/21/2022 | 1/26/2022 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 3,920,000.00 | | 3,920,000.00 | Construction of Concrete Road |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
DAVAO ORIENTAL 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this and Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) Million | | | Remarks (Brief Description of Project) |
|-----|-----------------|--|--|---|------------------------|--|--------------------------------|-----------------|---------------------|--------------------------------------|--------------------------------|------|---------------|--|
| | | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 92 | 300120200355000 | 21LG0092 - Construction of Water System, Ilangay, Lupon, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/26/2021 | 3/23/2021 | 9/6/2021 | 9/13/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 4,410,000.00 | | 4,410,000.00 | Construction of water system |
| 93 | 300101200051000 | 21LG0093 - Construction of two (2) Units Classroom High School Building, Lupon, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/26/2021 | 3/23/2021 | 11/11/2021 | 11/20/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 14,700,000.00 | | 14,700,000.00 | Construction of building (classrooms) |
| 94 | 300103203810000 | 21LG0094 - Construction of Multipurpose Building, Lupon, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/26/2021 | 3/23/2021 | 4/6/2021 | 4/8/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 4,851,000.00 | | 4,851,000.00 | Construction of Multipurpose Building |
| 95 | 300120200355000 | 21LG0095 - Construction of Brgy. Ilangay Water System, Lupon, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 2/26/2021 | 3/23/2021 | 7/27/2021 | 7/31/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 4,410,000.00 | | 4,410,000.00 | Construction of water system |
| 96 | 300205100068000 | 21LG0096 - Construction of Water System Level II, Bagumbayan, Lupon, Davao Oriental (Phase II) | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 3/4/2021 | 3/25/2021 | 9/6/2021 | 9/13/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 4,410,000.00 | | 4,410,000.00 | Construction of water system |
| 97 | 300116204582000 | 21LG0097 - Concreting of Road, City of Mati, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 3/4/2021 | 3/25/2021 | 1/21/2022 | 1/26/2022 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 6,860,000.00 | | 6,860,000.00 | Construction of Concrete Road |
| 98 | 300116204585000 | 21LG0098 - Concreting of Road, Brgy. Tibanban, Governor Generoso, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 3/4/2021 | 3/25/2021 | 1/21/2022 | 1/26/2022 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 9,800,000.00 | | 9,800,000.00 | Construction of Concrete Road |
| 99 | 300117210335000 | 21LG0099 - Improvement of Road, Brgy. Tibanban, Governor Generoso, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 3/4/2021 | 3/25/2021 | 1/4/2022 | 1/12/2022 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 9,900,000.00 | | 9,900,000.00 | Construction of Concrete Road |
| 100 | 300116204572000 | 21LG0100 - Construction of Road with Carraigeway, Lupon, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 3/4/2021 | 3/25/2021 | 11/11/2021 | 11/20/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 24,500,000.00 | | 24,500,000.00 | Construction of Concrete Road |
| 101 | 300120200353000 | 21LG0101 - Bagumbayan Construction of Water System Level II, Lupon, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 3/4/2021 | 3/25/2021 | 7/27/2021 | 7/31/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 4,410,000.00 | | 4,410,000.00 | Construction of water system |
| 102 | 300103203819000 | 21LG0102 - Rehabilitation/Improvement of Multi-Purpose Building, San Isidro, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 3/4/2021 | 3/25/2021 | 1/4/2022 | 1/12/2022 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 5,880,000.00 | | 5,880,000.00 | Rehabilitation/Improvement of Multi-Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
DAVAO ORIENTAL 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this and Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) Million | | | Remarks (Brief Description of Project) |
|-----|-----------------|---|--|---|------------------------|--|--------------------------------|-----------------|---------------------|--|--------------------------------|------|---------------|--|
| | | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 103 | 300104225865000 | 21LG0103 - Construction of MPB, Brgy. Dahican, City of Mati, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 3/4/2021 | 3/25/2021 | 11/11/2021 | 11/20/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 19,800,000.00 | | 19,800,000.00 | Construction of Multi-Purpose Building |
| 104 | 300103203820000 | 21LG0104 - Construction of Indigenous People (IP) Community Learning Center, Lupon, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 3/4/2021 | 3/25/2021 | 9/6/2021 | 9/13/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 4,851,000.00 | | 4,851,000.00 | Construction of IP Community Learning Center |
| 105 | 300103202992000 | 21LG0105 - Construction of Davao Oriental Sports Complex, Barangay Don Martin Marundan, Mati City, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 3/4/2021 | 3/25/2021 | 9/17/2021 | 9/23/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 96,500,000.00 | | 96,500,000.00 | Construction of sport complex |
| 106 | 300116203696000 | 21LG0106 - Construction of Road, Brgy. Corporation to Brgy. Ilangay Ilangay to Lupon Port, Lupon, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 3/26/2021 | 4/27/2021 | 9/17/2021 | 9/23/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 67,550,000.00 | | 67,550,000.00 | Construction of concrete road |
| 107 | 200000100020000 | 21LG0107 - Repair/Maintenance of Mayo Flood Control, Brgy. Mayo, City of Mati, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 4/19/2021 | 5/10/2021 | 8/4/2021 | 8/13/2021 | 01101101 - Regular Agency Fund Gen. Fund | 2,000,000.00 | | 2,000,000.00 | Repair/Maintenance of Flood Control |
| 108 | 200000100020000 | 21LG0108 - Repair/Maintenance of La Union Flood Control (Phase 2), Brgy. La Union, San Isidro, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 4/19/2021 | 5/10/2021 | 5/20/2021 | 5/26/2021 | 01101101 - Regular Agency Fund Gen. Fund | 2,000,000.00 | | 2,000,000.00 | Repair/Maintenance of Flood Control |
| 109 | 300116201297000 | 21LG0109 - Concreting of Brgy. Don Marlin Marundan FMR Phase II, Brgy. Don Martin Marundan, Mati City, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 5/12/2021 | 6/2/2021 | 6/10/2021 | 6/19/2021 | DA-FMR GENERAL APPROPRIATIONS ACT 2021 | 12,935,000.00 | | 12,935,000.00 | Repair/Maintenance of Flood Control |
| 110 | 300116201297000 | 21LG0110 - Concreting of Brgy. Kauswagan FMR, Brgy. Kauswagan, Banaybanay, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 5/12/2021 | 6/2/2021 | 6/10/2021 | 6/19/2021 | DA-FMR GENERAL APPROPRIATIONS ACT 2021 | 11,940,000.00 | | 11,940,000.00 | Repair/Maintenance of Flood Control |
| 111 | 300116201297000 | 21LG0111 - Concreting of Brgy. Bitagan FMR, Brgy. Bitagan, San Isidro, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 5/12/2021 | 6/2/2021 | 6/10/2021 | 6/19/2021 | DA-FMR GENERAL APPROPRIATIONS ACT 2021 | 11,940,000.00 | | 11,940,000.00 | Repair/Maintenance of Flood Control |
| 112 | 300116201297000 | 21LG0112 - Concreting of Tibanban FMR, Brgy. Tibanban, Municipality of Governor Generoso, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 5/12/2021 | 6/2/2021 | 6/10/2021 | 6/19/2021 | DA-FMR GENERAL APPROPRIATIONS ACT 2021 | 12,437,500.00 | | 12,437,500.00 | Repair/Maintenance of Flood Control |
| 113 | 200000100019000 | 21LG0113 - Repair/Maintenance of DILG Building PNP-Supply Building, Brgy. Dahican, City of Mati, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 5/20/2021 | 6/9/2021 | 8/4/2021 | 8/13/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 1,000,000.00 | | 1,000,000.00 | Repair/Maintenance of Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
DAVAO ORIENTAL 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021

| No. | Code (PAP) | Procurement Project | PMO/ End-User | Is this and Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) Million | | | Remarks (Brief Description of Project) |
|-----|-----------------|--|--|---|------------------------|--|--------------------------------|-----------------|---------------------|--------------------------------------|--------------------------------|------|--------------|--|
| | | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 114 | 200000100019000 | 21LG0114 - Repair/Maintenance of DAR Building Provincial Agrarian Reform Main Building (Phase II), Brgy. Dahican, City of Mati, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 5/20/2021 | 6/9/2021 | 8/4/2021 | 8/13/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 800,000.00 | | 800,000.00 | Repair/Maintenance of Building |
| 115 | 200000100019000 | 21LG0115 - Repair/Maintenance of DENR Building CENRO-Staff House (Phase 2), City of Mati, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 5/20/2021 | 6/9/2021 | 6/21/2021 | 6/25/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 740,000.00 | | 740,000.00 | Repair/Maintenance of Building |
| 116 | 200000100019000 | 21LG0116 - Repair/Maintenance of DoTr Building Land Transportation Office Main Building, City of Mati, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 5/20/2021 | 6/9/2021 | 6/21/2021 | 6/25/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 1,000,000.00 | | 1,000,000.00 | Repair/Maintenance of Building |
| 117 | 200000100019000 | 21LG0117 - Repair/Maintenance of DENR Building PENRO Nursery House (Phase 2) Dahican, City of Mati, Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 5/20/2021 | 6/9/2021 | 8/4/2021 | 8/13/2021 | DPWH GENERAL APPROPRIATIONS ACT 2021 | 1,000,000.00 | | 1,000,000.00 | Repair/Maintenance of Building |

Prepared by:


MERLYN D. MALABAR
Head, Procurement Unit
Procurement Unit/Secretariat


FIDELA M. BISEN
BAC Chairman

Approved by:


JANE D. CAINGHOG
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
DAVAO ORIENTAL 2ND DISTRICT ENGINEERING OFFICE
Region XI, Matiao, City of Mati

**UPDATED ANNUAL PROCUREMENT PLAN CY 2021
GOODS AND RELATED SERVICES**

| Standard Coding (Contract ID) | Contract Name | PMO/End-User | Is this and Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (Php) Million | | | Remarks |
|----------------------------------|--------------------------------|--|---|------------------------|--|--------------------------------|--------------------|---------------------|------------|--------------------|--------------------------------|----|--------------|-----------------------------------|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | Total | | MOOE | CO | | |
| 1 | 310202100738000 (21GLG0001) | Procurement of Service Vehicle Pick-up 4x4 for Use in the Construction Section, DPWH Davao Oriental 2nd District Engineering Office, with P.R. No. 21-11-395 | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 11/10/2021 | 12/1/2021 | 12/9/2021 | 12/13/2021 | Fund 101 | 2,100,000.00 | | 2,100,000.00 | Procurement of Service Vehicle |
| 2 | 320101107145000 (21GLG0002) | Procurement of Self Loading Truck with Boom for Use in the Maintenance Section, DPWH Davao Oriental 2nd District Engineering Office, with P.R. No. 21-11-396 | Davao Oriental 2nd District Engineering Office | No | Competitive Bidding | 11/10/2021 | 12/1/2021 | 12/9/2021 | 12/13/2021 | Fund 101 | 5,600,000.00 | | 5,600,000.00 | Procurement of Self Loading Truck |

Prepared by:


MERLYN D. MALABAR
Head, Procurement Unit
Procurement Unit/Secretariat


FIDELA M. BISEN
BAC Chairman

Approved by:


JANE D. CAINGHOG
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
DAVAO ORIENTAL 2ND DISTRICT ENGINEERING OFFICE
Region XI, Matiao, City of Mati

**UPDATED ANNUAL PROCUREMENT PLAN CY 2021
CONSULTING SERVICES**

| Standard Coding (Contract ID) | Contract Name | PMO/End-User | Is this and Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (Php) Million | | | Remarks |
|----------------------------------|--------------------------------|--|---|------------------------|--|--------------------------------|--------------------|---------------------|------------|--------------------|--------------------------------|----|------------|------------------------------|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | Total | | MOOE | CO | | |
| 1 | 20000010003900 (21CSLG0001) | Conduct of Soil Testing/Exploration for the Replacement of Bridge and Construction of Flood Mitigation Structure (Cluster I), Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Negotiated Procurement (SVP) | 10/22/2021 | 11/3/2021 | 11/16/2021 | 11/25/2021 | Fund 101 | 900,000.00 | | 900,000.00 | Soil testing/ exploration |
| 1 | 20000010003900 (21CSLG0002) | Conduct of Soil Testing/Exploration for the Replacement of Bridge and Construction of Flood Mitigation Structure (Cluster II), Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Negotiated Procurement (SVP) | 10/28/2021 | 11/9/2021 | 11/19/2021 | 11/28/2021 | Fund 101 | 600,000.00 | | 600,000.00 | Soil testing/ exploration |
| 2 | 20000010003900 (21CSLG0003) | Conduct of Soil Testing/Exploration for the Replacement of Bridge and Construction of Flood Mitigation Structure (Cluster III), Davao Oriental | Davao Oriental 2nd District Engineering Office | No | Negotiated Procurement (SVP) | 11/3/2021 | 11/16/2021 | 11/22/2022 | 11/30/2021 | Fund 101 | 450,000.00 | | 450,000.00 | Soil testing/ exploration |

Prepared by:


MERLYN D. MALABAR
Head, Procurement Unit
Procurement Unit/Secretariat


FIDELA M. BISEN
BAC Chairman

Approved by:


JANE D. CAINGHOG
District Engineer