

# DPWH, Nueva Ecija 2nd District Engineering Office FY 2022 ANNUAL PROCUREMENT PLAN Non-CSE

| Code (PAP)      | Procurement Program/Project                                                 | PMO/ End-User       | Is this an Early Procurement Activity ? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Program/Activity/Project)                                                                                              |
|-----------------|-----------------------------------------------------------------------------|---------------------|--------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|------------------------------------------------------------------------------------------------------------------------------------------------------|
|                 |                                                                             |                     |                                                  |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                                                                                                                                      |
| 300221100719000 | 22CF0001 Construction of Road, San Antonio, Nueva Ecija                     | Nueva Ecija 2nd DEO | YES                                              | Competitive Bidding | 9/15-21/21                             | 10/05/2021                 | 1/27/2022       | 2/7/2022         | GoP             | 7,919,961.77           |      | 7,919,961.77  | Construction of Road                                                                                                                                 |
| 300226101134000 | 22CF0002 Construction of Multi-Purpose Building, Jaen, Nueva Ecija          | Nueva Ecija 2nd DEO | YES                                              | Competitive Bidding | 9/15-21/21                             | 10/05/2021                 | 1/27/2022       | 2/7/2022         | GoP             | 5,940,000.00           |      | 5,940,000.00  | Construction of 2-unit (2) Two Storey – Multi-Purpose Building                                                                                       |
| 300226101133000 | 22CF0003 Construction of Multi-Purpose Building, General Tinio, Nueva Ecija | Nueva Ecija 2nd DEO | YES                                              | Competitive Bidding | 9/15-21/21                             | 10/05/2021                 | 1/27/2022       | 2/7/2022         | GoP             | 9,900,000.00           |      | 9,900,000.00  | Construction of 2 Unit 2 Storey - Multi-Purpose Building, Construction of 1 Unit Covered Court and Completion of 1 Unit Covered Court                |
| 300226101137000 | 22CF0004 Construction of Multi-Purpose Building, San Isidro, Nueva Ecija    | Nueva Ecija 2nd DEO | YES                                              | Competitive Bidding | 9/15-21/21                             | 10/05/2021                 | 1/27/2022       | 2/7/2022         | GoP             | 11,880,000.00          |      | 11,880,000.00 | Construction of 4 Units Multi-Purpose Building, Sto. Cristo (BLDG A) – 2 STY, Mangga (BLDG B) – 2 STY, Tabon (BLDG C) – 2 STY, Alua (BLDG D) – 1 STY |

|                 |                                                                                               |                        |     |                     |            |            |           |          |     |               |  |               |                                                                                                                                                                                                              |
|-----------------|-----------------------------------------------------------------------------------------------|------------------------|-----|---------------------|------------|------------|-----------|----------|-----|---------------|--|---------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 300226101124000 | 22CF0005<br>Construction of Multi-Purpose Building, Barangay Maugat, San Antonio, Nueva Ecija | Nueva Ecija<br>2nd DEO | YES | Competitive Bidding | 9/15-21/21 | 10/05/2021 | 1/27/2022 | 2/7/2022 | GoP | 4,950,000.00  |  | 4,950,000.00  | Construction of Multi-Purpose Building (Covered Court) (16.00m x 28.00mm)                                                                                                                                    |
| 300221100723000 | 22CF0006 Construction of Road, San Isidro, Nueva Ecija                                        | Nueva Ecija<br>2nd DEO | YES | Competitive Bidding | 9/15-21/21 | 10/05/2021 | 1/27/2022 | 2/7/2022 | GoP | 5,939,991.97  |  | 5,939,991.97  | Construction of Road                                                                                                                                                                                         |
| 300221100717000 | 22CF0007 Construction of Road, Jaen, Nueva Ecija                                              | Nueva Ecija<br>2nd DEO | YES | Competitive Bidding | 9/15-21/21 | 10/05/2021 | 1/27/2022 | 2/7/2022 | GoP | 12,869,911.72 |  | 12,869,911.72 | Construction of Road                                                                                                                                                                                         |
| 300221100716000 | 22CF0008 Construction of Road, Gapan City, Nueva Ecija                                        | Nueva Ecija<br>2nd DEO | YES | Competitive Bidding | 9/15-21/21 | 10/05/2021 | 1/27/2022 | 2/7/2022 | GoP | 9,899,941.44  |  | 9,899,941.44  | Construction of Road                                                                                                                                                                                         |
| 300221100718000 | 22CF0009 Construction of Road, Peñaranda, Nueva Ecija                                         | Nueva Ecija<br>2nd DEO | YES | Competitive Bidding | 9/15-21/21 | 10/05/2021 | 1/27/2022 | 2/7/2022 | GoP | 8,909,872.23  |  | 8,909,872.23  | Construction of Road                                                                                                                                                                                         |
| 300221100715000 | 22CF0010 Construction of Road, Cabiao, Nueva Ecija                                            | Nueva Ecija<br>2nd DEO | YES | Competitive Bidding | 9/15-21/21 | 10/05/2021 | 1/27/2022 | 2/7/2022 | GoP | 8,909,732.59  |  | 8,909,732.59  | Construction of Road                                                                                                                                                                                         |
| 300225100260000 | 22CF0011 Construction of Drainage, Peñaranda, Nueva Ecija                                     | Nueva Ecija<br>2nd DEO | YES | Competitive Bidding | 9/15-21/21 | 10/05/2021 | 1/27/2022 | 2/7/2022 | GoP | 7,919,551.33  |  | 7,919,551.33  | Construction of Road                                                                                                                                                                                         |
| 300226101136000 | 22CF0012 Construction of Multi-Purpose Building, San Antonio, Nueva Ecija                     | Nueva Ecija<br>2nd DEO | YES | Competitive Bidding | 9/15-21/21 | 10/05/2021 | 1/27/2022 | 2/7/2022 | GoP | 8,910,000.00  |  | 8,910,000.00  | Construction of 3-Unit 2 Multi-Purpose Building, 2 – Storey Multi-Purpose Building (7.00 m x 8.50m), 2 – Storey Multi-Purpose Building (3.75 m x 5.50m), 1 – Storey Multi-Purpose Building (17.00 m x 9.00m) |

|                 |                                                                                                                                     |                     |     |                     |            |            |           |          |     |               |  |               |                                                                                                                                     |
|-----------------|-------------------------------------------------------------------------------------------------------------------------------------|---------------------|-----|---------------------|------------|------------|-----------|----------|-----|---------------|--|---------------|-------------------------------------------------------------------------------------------------------------------------------------|
| 300226101132000 | 22CF0013 Construction of Multi-Purpose Building, Cabiao, Nueva Ecija                                                                | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 9/22-28/21 | 10/12/2021 | 1/27/2022 | 2/7/2022 | GoP | 6,930,000.00  |  | 6,930,000.00  | Construction of 2 Storey - Multi-Purpose Building, Construction of Covered Court                                                    |
| 300226101139000 | 22CF0014 Construction of Multi-Purpose Building, San Leonardo, Nueva Ecija                                                          | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 9/22-28/21 | 10/12/2021 | 1/27/2022 | 2/7/2022 | GoP | 12,870,000.00 |  | 12,870,000.00 | Construction of 2 Unit 2 Storey - Multi-Purpose Building, Construction of 1 Unit Covered Court and Construction of 1 Unit 1 STY MPB |
| 320102104561000 | 22CF0015 Construction of Multi-Purpose Building, Barangay Samon, Cabanatuan City, Nueva Ecija                                       | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 9/23-29/21 | 10/12/2021 | 1/27/2022 | 2/7/2022 | GoP | 4,950,000.00  |  | 4,950,000.00  | Construction of 2 Storey - Multi-Purpose Building (10.0 m. x 9.0 m.)Construction of 1 Unit 1 STY MPB                                |
| 300226101129000 | 22CF0017 Construction of Multi-Purpose Building, Barangay Sapsap, Santa Rosa, Nueva Ecija                                           | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 9/23-29/21 | 10/12/2021 | 1/27/2022 | 2/7/2022 | GoP | 4,950,000.00  |  | 4,950,000.00  | Construction of Multi-Purpose Building (Covered Court) (16.00m x 28.00m)                                                            |
| 300226101130000 | 22CF0018 Construction of Multi-Purpose Building, Barangay Sto. Rosario, Santa Rosa, Nueva Ecija                                     | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 9/23-29/21 | 10/12/2021 | 1/27/2022 | 2/7/2022 | GoP | 4,950,000.00  |  | 4,950,000.00  | Construction of Multi-Purpose Building                                                                                              |
| 300226101131000 | 22CF0019 Construction of Multi-Purpose Building, Buklod Palad National High School, Barangay Doña Josefa, Palayan City, Nueva Ecija | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 9/23-29/21 | 10/12/2021 | 1/27/2022 | 2/7/2022 | GoP | 4,950,000.00  |  | 4,950,000.00  | Construction of Multi-Purpose Building (Covered Court) (16.00m x 28.00m)                                                            |

|                 |                                                                                                                                      |                     |     |                     |            |            |           |          |     |              |  |              |                                                                          |
|-----------------|--------------------------------------------------------------------------------------------------------------------------------------|---------------------|-----|---------------------|------------|------------|-----------|----------|-----|--------------|--|--------------|--------------------------------------------------------------------------|
| 300226101135000 | 22CF0020 Construction of Multi-Purpose Building, Light Reaction Regiment, Philippine Army, Fort Magsaysay, Palayan City, Nueva Ecija | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 9/23-29/21 | 10/12/2021 | 1/27/2022 | 2/7/2022 | GoP | 4,950,000.00 |  | 4,950,000.00 | Construction of Multi-Purpose Building (Covered Court) (16.00m x 28.00m) |
| 300228100062000 | 22CF0021 Construction of Evacuation Center, Barangay Belen, General Mamerto Natividad, Nueva Ecija                                   | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 9/23-29/21 | 10/12/2021 | 1/27/2022 | 2/7/2022 | GoP | 6,930,000.00 |  | 6,930,000.00 | Construction of Multi-Purpose Building (Covered Court) (16.00m x 34.60m) |
| 300228100063000 | 22CF0022 Construction of Evacuation Center, Barangay Curva, Bongabon, Nueva Ecija                                                    | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 9/23-29/21 | 10/12/2021 | 1/27/2022 | 2/7/2022 | GoP | 6,930,000.00 |  | 6,930,000.00 | Construction of Multi-Purpose Building (Covered Court) (16.00m x 34.60m) |
| 300228100064000 | 22CF0023 Construction of Evacuation Center, Brgy. Pulong Singkamas, General Mamerto, Natividad, Nueva Ecija                          | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 9/23-29/21 | 10/12/2021 | 1/27/2022 | 2/7/2022 | GoP | 4,950,000.00 |  | 4,950,000.00 | Construction of Evacuation Center (Covered Court) (13.50m x 27.00m)      |
| 300221100714000 | 22CF0024 Construction of Road, Barangay Kalikid Sur, Cabanatuan City, Nueva Ecija                                                    | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 9/23-29/21 | 10/12/2021 | 1/27/2022 | 2/7/2022 | GoP | 5,939,997.47 |  | 5,939,997.47 | Construction of Road                                                     |
| 300226101128000 | 22CF0016 Construction of Multi-Purpose Building, Barangay Sapang Bato, General Mamerto Natividad, Nueva Ecija                        | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 9/23-29/21 | 10/20/2021 | 1/27/2022 | 2/7/2022 | GoP | 4,950,000.00 |  | 4,950,000.00 | Construction of Multi-Purpose Building (Covered Court) (16.00m x 28.00m) |

|                 |                                                                                                                                                                            |                        |     |                        |             |            |           |           |     |               |  |               |                                                                                           |
|-----------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------|-----|------------------------|-------------|------------|-----------|-----------|-----|---------------|--|---------------|-------------------------------------------------------------------------------------------|
| 310103100931000 | 22CF0026 Asset<br>Preservation Program –<br>Preventive Maintenance –<br>Tertiary Roads –<br>Cabanatuan City – Carmen<br>Rd –<br>K0126+000–K0126+1005                       | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 10/21-27/21 | 11/09/2021 | 1/27/2022 | 2/7/2022  | GoP | 7,839,913.73  |  | 7,839,913.73  | Asphalt Overlay<br>w/ Correction                                                          |
| 320101107419000 | 22CF0033 Rehabilitation<br>of Digmala River, Brgy,<br>Ariendo, Bongabon, Nueva<br>Ecija                                                                                    | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 10/21-27/21 | 11/09/2021 | 1/27/2022 | 2/7/2022  | GoP | 82,024,995.54 |  | 82,024,995.54 | Const. of Slope<br>Protection w/<br>Concrete<br>Footing                                   |
| 300226101122000 | 22CF0034 Construction<br>of Multi-Purpose Building in<br>Barangay Soledad, Santa<br>Rosa, Nueva Ecija                                                                      | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 10/21-27/21 | 11/09/2021 | 1/27/2022 | 2/7/2022  | GoP | 4,950,000.00  |  | 4,950,000.00  | Construction of<br>2 Storey - Multi-<br>Purpose<br>Building                               |
| 300226101138000 | 22CF0036<br>Construction of Multi-<br>Purpose Building, San<br>Josep National High School,<br>Barangay San Josep,<br>Cabanatuan City, Nueva<br>Ecija                       | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 10/21-27/21 | 11/09/2021 | 2/3/2022  | 2/14/2022 | GoP | 4,950,000.00  |  | 4,950,000.00  | Construction of<br>Multi-Purpose<br>Building<br>(Covered Court)<br>(16.00m. x<br>28.00m.) |
| 300226101143000 | 22CF0037<br>Construction of Multi-<br>Purpose Building,<br>TABASACA CIS Irrigators<br>Association Inc., Barangay<br>Bantug, Gabaldon, Nueva<br>Ecija                       | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 10/21-27/21 | 11/09/2021 | 2/3/2022  | 2/14/2022 | GoP | 4,950,000.00  |  | 4,950,000.00  | Construction of<br>2 Storey - Multi-<br>Purpose<br>Building (9.0 m.<br>x 12.0 m.)         |
| 310103100929000 | 22CF0027 Asset<br>Preservation Program –<br>Preventive Maintenance –<br>Tertiary Roads – Bangad –<br>Fort Magsaysay Rd –<br>K0125+000-K0125+715,<br>K0126+102-K0126+432.55 | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 10/21-27/21 | 11/09/2021 | 1/27/2022 | 2/7/2022  | GoP | 15,760,330.91 |  | 15,760,330.91 | Asphalt Overlay                                                                           |

|                 |                                                                                                                                                                       |                     |     |                     |             |            |           |          |     |               |  |               |                                          |
|-----------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------|-----|---------------------|-------------|------------|-----------|----------|-----|---------------|--|---------------|------------------------------------------|
| 320101107402000 | 22CF0032 Construction of Flood Mitigation Structures, Bugnan, Gabaldon, Nueva Ecija                                                                                   | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 10/21-27/21 | 11/09/2021 | 1/27/2022 | 2/7/2022 | GoP | 82,024,984.44 |  | 82,024,984.44 | Const. of Gabion                         |
| 310101100638000 | 22CF0025 Asset Preservation Program – Preventive Maintenance – Primary Roads – Jose Abad Santos Ave. (JASA) K0112+000.00–K0112+934.35                                 | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 10/21-27/21 | 11/11/2021 | 2/25/2022 | 3/7/2022 | GoP | 12,259,709.63 |  | 12,259,709.63 | Asphalt Overlay                          |
| 320101108048000 | 22CF0028 Construction of Flood Control Structure in Barangay Buliran, San Antonio, Nueva Ecija                                                                        | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 10/21-27/21 | 11/11/2021 | 1/27/2022 | 2/7/2022 | GoP | 24,499,928.44 |  | 24,499,928.44 | Const. of Slope Protection w/ Sheet Pile |
| 320101108047000 | 22CF0029 Construction of Flood Control Structure along Tabuating Creek, Barangay Tabuating, San Leonardo, Nueva Ecija                                                 | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 10/21-27/21 | 11/11/2021 | 1/27/2022 | 2/7/2022 | GoP | 24,499,933.80 |  | 24,499,933.80 | Const. of Slope Protection w/ Sheet Pile |
| 300219100732000 | 22CF0030 Construction of Flood Mitigation Structures along Peñaranda River in Barangay Rio Chico, Gen. Tinio, Nueva Ecija                                             | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 10/21-27/21 | 11/11/2021 | 1/27/2022 | 2/7/2022 | GoP | 9,799,919.14  |  | 9,799,919.14  | Const. of Slope Protection w/ Sheet Pile |
| 320102104962000 | 22CF0031 Construction of Flood Mitigation Structure (Concrete River Wall) along Peñaranda River (San Leonardo Section), Barangay San Roque, San Leonardo, Nueva Ecija | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 10/21-27/21 | 11/11/2021 | 1/27/2022 | 2/7/2022 | GoP | 29,399,903.44 |  | 29,399,903.44 | Const. of Slope Protection w/ Sheet Pile |

|                 |                                                                                                                                     |                     |     |                     |             |            |           |          |     |              |  |              |                                                                                      |
|-----------------|-------------------------------------------------------------------------------------------------------------------------------------|---------------------|-----|---------------------|-------------|------------|-----------|----------|-----|--------------|--|--------------|--------------------------------------------------------------------------------------|
| 300226101125000 | 22CF0035 Construction of Multi-Purpose Building, Barangay Panabingan, San Antonio, Nueva Ecija                                      | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 10/21-27/21 | 11/11/2021 | 1/27/2022 | 2/7/2022 | GoP | 4,950,000.00 |  | 4,950,000.00 | Construction of 2 Storey - Multi-Purpose Building (9.0 m. x 12.0 m.)                 |
| 300226101120000 | 22CF0038 Construction of Multi-Purpose Building (Evacuation Center), Barangay Diversion, San Leonardo, Nueva Ecija                  | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 10/21-27/21 | 11/11/2021 | 1/27/2022 | 2/7/2022 | GoP | 4,950,000.00 |  | 4,950,000.00 | Construction of Multi-Purpose Building (Evacuation Center) (13.50m x 30.00m)         |
| 300226101121000 | 22CF0039 Construction of Multi-Purpose Building at Barangay Sta. Ines, Cabiao, Nueva Ecija                                          | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 10/21-27/21 | 11/11/2021 | 1/27/2022 | 2/7/2022 | GoP | 7,920,000.00 |  | 7,920,000.00 | Construction of 2 Storey - Multi-Purpose Building (20.0m. x 7.20m.)                  |
| 300207100737000 | 22CF0040 Renovation of Personnel Transient Quarters, Bongabon, Nueva Ecija                                                          | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 11/5-11/21  | 11/24/2021 | 1/27/2022 | 2/7/2022 | GoP | 9,800,000.00 |  | 9,800,000.00 | Renovation of 2 Storey - Transient Quarters (9.0 m. x 17.0 m.)                       |
| 300207100733000 | 22CF0041 Construction of Officer's Quarters and Enlisted Personnel Barracks, Bongabon, Nueva Ecija                                  | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 11/5-11/21  | 11/24/2021 | 1/27/2022 | 2/7/2022 | GoP | 9,800,000.00 |  | 9,800,000.00 | Construction of 1-Storey Officer's Quarters and 2-Storey Enlisted Personnel Barracks |
| 310103100930000 | 22CF0043 Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Cabanatuan City – Carmen Rd – K0123+000 - K0124+000 | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 11/5-11/21  | 11/24/2021 | 1/27/2022 | 2/7/2022 | GoP | 7,846,763.17 |  | 7,846,763.17 | Asphalt Overlay                                                                      |

|                 |                                                                                                                                                                                                                                                      |                        |     |                        |            |            |           |           |     |               |  |               |                                            |
|-----------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------|-----|------------------------|------------|------------|-----------|-----------|-----|---------------|--|---------------|--------------------------------------------|
| 310105100680000 | 22CF0045 Asset<br>Preservation Program –<br>Rehabilitation /<br>Reconstruction / Upgrading<br>of Damaged Paved Roads –<br>Secondary Roads – Nueva<br>Ecija – Aurora Rd.<br>K0126+000 – K0126+134,<br>K0126+184 - K0126+190,<br>K0126+241 - K0126+247 | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 11/5-11/21 | 11/24/2021 | 1/27/2022 | 2/7/2022  | GoP | 4,687,292.67  |  | 4,687,292.67  | Reblocking                                 |
| 310102100918000 | 22CF0046 Asset<br>Preservation Program –<br>Preventive Maintenance –<br>Secondary Roads – Nueva<br>Ecija – Aurora Rd –<br>K0121+300 – K0121+650,<br>K0124+080 – K0124+600,<br>K0124+850 - K0124+950                                                  | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 11/5-11/21 | 11/24/2021 | 1/27/2022 | 2/7/2022  | GoP | 11,000,499.76 |  | 11,000,499.76 | Asphalt Overlay                            |
| 310208100420000 | 22CF0047 Off-<br>Carriageway Improvement –<br>Secondary Roads – Jct<br>Tablang – Gabaldon Rd –<br>K0137+811 – K0138+173,<br>K0138+271 – K0139+994,<br>K0140+678 – K0140+684,<br>K0146+075 – K0147+305                                                | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 11/5-11/21 | 11/24/2021 | 1/27/2022 | 2/7/2022  | GoP | 22,271,478.49 |  | 22,271,478.49 | Paving of<br>Shoulder                      |
| 310208100421000 | 22CF0049 Off-<br>Carriageway Improvement –<br>Secondary Roads – Nueva<br>Ecija – Aurora Rd –<br>K0117+500.00 –<br>K0118+175.00                                                                                                                       | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 11/5-11/21 | 11/24/2021 | 2/3/2022  | 2/14/2022 | GoP | 8,807,179.32  |  | 8,807,179.32  | Paving of<br>Shoulder                      |
| 300220100579000 | 22CF0050<br>Rehabilitation of Barangay<br>Plaza, Barangay Bagong<br>Sikat, Gabaldon, Nueva<br>Ecija                                                                                                                                                  | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 11/5-11/21 | 11/24/2021 | 1/27/2022 | 2/7/2022  | GoP | 6,860,000.00  |  | 6,860,000.00  | Renovation /<br>Rehabilitation of<br>Plaza |

|                 |                                                                                                                                                                                                                                                  |                        |     |                        |            |            |           |          |     |               |  |               |                                                |
|-----------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------|-----|------------------------|------------|------------|-----------|----------|-----|---------------|--|---------------|------------------------------------------------|
| 310106100744000 | 22CF0051 Asset<br>Preservation Program –<br>Rehabilitation /<br>Reconstruction / Upgrading<br>of Damaged Paved Roads –<br>Tertiary Roads –<br>Cabanatuan City – Carmen<br>Rd – K0125+000-<br>K0126+000                                           | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 11/5-11/21 | 11/24/2021 | 1/27/2022 | 2/7/2022 | GoP | 15,579,000.03 |  | 15,579,000.03 | Reblocking                                     |
| 320102104559000 | 22CF0042 Construction<br>of Pampanga River Control,<br>Sta. 0+000 – Sta. 0+520,<br>Brgy. San Anton, San<br>Leonardo, Nueva Ecija                                                                                                                 | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 11/5-11/21 | 11/25/2025 | 1/27/2022 | 2/7/2022 | GoP | 74,427,940.69 |  | 74,427,940.69 | Const. of Slope<br>Protection w/<br>Sheet Pile |
| 310103100933000 | 22CF0044 Asset<br>Preservation Program –<br>Preventive Maintenance –<br>Tertiary Roads – Gapan –<br>Fort Magsaysay Rd –<br>K0094+460.30 –<br>K0095+000, K0096+000 –<br>K0096+604, K0111+614.90<br>– K0112+910.80                                 | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 11/5-11/21 | 11/25/2025 | 1/27/2022 | 2/7/2022 | GoP | 21,480,612.29 |  | 21,480,612.29 | Asphalt Overlay                                |
| 310103100932000 | 22CF0048 Asset<br>Preservation Program –<br>Preventive Maintenance –<br>Tertiary Roads – Gapan –<br>Fort Magsaysay Rd –<br>K0094+(-215) –<br>K0094+460.30, K0096+802<br>– K0096+931,<br>K0102+811.70 –<br>K0102+944.20, K0103+000<br>– K0104+000 | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 11/5-11/21 | 11/25/2025 | 1/27/2022 | 2/7/2022 | GoP | 14,644,138.00 |  | 14,644,138.00 | Asphalt Overlay                                |

|                 |                                                                                                                                                                                                                                                                                                                                                                                       |                        |     |                        |             |            |           |           |     |               |  |               |                 |
|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------|-----|------------------------|-------------|------------|-----------|-----------|-----|---------------|--|---------------|-----------------|
| 310101100637000 | 22CF0052 Asset<br>Preservation Program –<br>Preventive Maintenance –<br>Primary Roads – Jose Abad<br>Santos Ave. (JASA)<br>K0101+303 – K0101+742,<br>K0105+000 – K0105+400,<br>K0105+700 – K0106+000,<br>K0108+200 – K0108+378                                                                                                                                                        | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 11/10-16/21 | 11/29/2021 | 1/27/2022 | 2/7/2022  | GoP | 18,308,314.36 |  | 18,308,314.36 | Asphalt Overlay |
| 300214100146000 | 22CF0053<br>Special Road Fund – Motor<br>Vehicle User's Charge<br>(MVUC) as per R.A. 11239<br>– Repair / Rehabilitation /<br>Improvement along Daang<br>Maharlika (LZ) –<br>K0084+380, K0084+499,<br>K0084+576–K0084+613,<br>K0087+780–K0088+000,<br>K0088+450–K0088+491,<br>K0088+540–K0088+595,<br>K0088+820–K0089+020,<br>K0090+543.30–K0090+780,<br>K0090+904.50–K0091+006.<br>30 | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 11/10-16/21 | 11/29/2021 | 2/25/2022 | 3/7/2022  | GoP | 19,599,985.51 |  | 19,599,985.51 | Reblocking      |
| 310104100394000 | 22CF0054 Asset<br>Preservation Program –<br>Rehabilitation /<br>Reconstruction / Upgrading<br>of Damaged Paved Roads -<br>Primary Roads – Jose Abad<br>Santos Ave. (JASA)<br>K0100+199.50-<br>K0100+272.30,<br>K0100+453.00-K0100+592,<br>K0100+647.70-<br>K0100+795.00                                                                                                               | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 11/10-16/21 | 11/29/2021 | 2/3/2022  | 2/14/2022 | GoP | 6,725,658.28  |  | 6,725,658.28  | Reblocking      |

|                 |                                                                                                                                                                                                                                                                                                                                                       |                        |     |                        |             |            |           |           |     |               |  |               |                                               |
|-----------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------|-----|------------------------|-------------|------------|-----------|-----------|-----|---------------|--|---------------|-----------------------------------------------|
| 310104100395000 | 22CF0055<br>Asset<br>Preservation Program –<br>Rehabilitation /<br>Reconstruction / Upgrading<br>of Damaged Paved Roads -<br>Primary Roads – Jose Abad<br>Santos Ave. (JASA)<br>K0100+795.00-<br>K0100+867.00,<br>K0100+966.00-<br>K0100+986.50,<br>K0109+000.00-<br>K0109+209.20,<br>K0109+609.60-<br>K0109+636.60,<br>K0109+733.50-<br>K0109+809.60 | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 11/10-16/21 | 11/29/2021 | 2/25/2022 | 3/7/2022  | GoP | 7,720,395.74  |  | 7,720,395.74  | Reblocking                                    |
| 320102104560000 | 22CF0057<br>Construction of Pampanga<br>River Flood Control, Sta.<br>39+912.78-Sta. 40+739.58,<br>Tambo Adorable, San<br>Leonardo, Nueva Ecija                                                                                                                                                                                                        | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 11/10-16/21 | 11/29/2021 | 2/3/2022  | 2/14/2022 | GoP | 96,499,996.54 |  | 96,499,996.54 | Concrete Slope<br>Protection w/<br>Sheet Pile |
| 310201100977000 | 22CF0060<br>Network Development<br>Program – Road Widening<br>– Primary Roads - Jose<br>Abad Santos Ave. (JASA) –<br>K0102+014.40-<br>K0103+506.70,<br>K0105+1008.50-<br>K0106+548.50,<br>K0105+997.50-<br>K0105+1008.50,<br>K0106+548.50-K0107+000,<br>K107+591.15-K0107+805,<br>K0110+679-K0110+836.90                                              | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 11/10-16/21 | 11/29/2021 | 2/3/2022  | 2/14/2022 | GoP | 44,099,992.79 |  | 44,099,992.79 | Road Widening                                 |

|                 |                                                                                                                                                                                                                                       |                        |     |                     |             |            |           |          |     |               |  |               |                                                      |
|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------|-----|---------------------|-------------|------------|-----------|----------|-----|---------------|--|---------------|------------------------------------------------------|
| 310207100185000 | 22CF0061<br>Network Development Program – Off-Carriageway Improvement – Primary Roads – Daang Maharlika (LZ) – K0102+494-K0103+717                                                                                                    | Nueva Ecija<br>2nd DEO | YES | Competitive Bidding | 11/10-16/21 | 11/29/2021 | 1/27/2022 | 2/7/2022 | GoP | 96,499,993.87 |  | 96,499,993.87 | Const. of Shoulder w/ Drainage                       |
| 310304100905000 | 22CF0065<br>Rehabilitation / Major Repair of Permanent Bridges – Cabiao Viaduct (B04667LZ) along Jose Abad Santos Ave (JASA)                                                                                                          | Nueva Ecija<br>2nd DEO | YES | Competitive Bidding | 11/10-16/21 | 11/29/2021 | 1/27/2022 | 2/7/2022 | GoP | 14,699,969.24 |  | 14,699,969.24 | Partial Redecking w/ Waterproofing & Asphalt Overlay |
| 300203102129000 | 22CF0068<br>Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) – Access Road leading to Minalungao National Park, San Leonardo & Peñaranda, Nueva Ecija | Nueva Ecija<br>2nd DEO | YES | Competitive Bidding | 11/10-16/21 | 11/29/2021 | 1/27/2022 | 2/7/2022 | GoP | 18,546,478.66 |  | 18,546,478.66 | Reconst. of Road                                     |

|                 |                                                                                                                                                                                                                                                                                                                                                                                           |                        |     |                        |             |            |           |          |     |               |  |               |                 |
|-----------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------|-----|------------------------|-------------|------------|-----------|----------|-----|---------------|--|---------------|-----------------|
| 310106100745000 | 22CF0056<br>Asset<br>Preservation Program –<br>Rehabilitation /<br>Reconstruction / Upgrading<br>of Damaged Paved Roads –<br>Tertiary Roads – Sta. Rosa-<br>Fort Magsaysay Rd –<br>K0110+147.40-<br>K0110+320.30,<br>K0110+370.50-<br>K0110+393.00,<br>K0110+456.00-<br>K0110+460.50,<br>K0110+518.50-<br>K110+613.50,<br>K0110+867.50-<br>K0110+918.10,<br>K0111+080.50-<br>K0111+103.60 | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 11/12-18/21 | 12/01/2021 | 1/27/2022 | 2/7/2022 | GoP | 5,520,287.29  |  | 5,520,287.29  | Asphalt Overlay |
| 310103100934000 | 22CF0058<br>Asset<br>Preservation Program –<br>Preventive Maintenance –<br>Tertiary Roads –<br>Valdefuente – Fortaleza Rd<br>– K0120+(-857.00)-<br>K0120+790.00                                                                                                                                                                                                                           | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 11/12-18/21 | 12/01/2021 | 1/27/2022 | 2/7/2022 | GoP | 13,132,929.26 |  | 13,132,929.26 | Reblocking      |
| 310106100746000 | 22CF0059<br>Asset<br>Preservation Program –<br>Rehabilitation /<br>Reconstruction / Upgrading<br>of Damaged Paved Roads –<br>Tertiary Roads –<br>Valdefuente – Fortaleza Rd<br>– K0120+790-<br>K0120+874.90                                                                                                                                                                               | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 11/12-18/21 | 12/01/2021 | 1/27/2022 | 2/7/2022 | GoP | 2,658,686.04  |  | 2,658,686.04  | Asphalt Overlay |

|                 |                                                                                                                                                                                                                                                                         |                        |     |                        |             |            |           |          |     |               |  |               |                                         |
|-----------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------|-----|------------------------|-------------|------------|-----------|----------|-----|---------------|--|---------------|-----------------------------------------|
| 310112100275000 | 22CF0062 Asset<br>Preservation Program –<br>Construction / Upgrading /<br>Rehabilitation of Drainage<br>along National Roads -<br>Tertiary Roads –<br>Cabanatuan City<br>Circumferential Rd –<br>K0113+(-166)-K0113+172,<br>K0113+187-K0113+364,<br>K0114+361-K0115+541 | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 11/12-18/21 | 12/01/2021 | 1/27/2022 | 2/7/2022 | GoP | 62,724,992.14 |  | 62,724,992.14 | Const./Rehab of<br>Drainage             |
| 300225100259000 | 22CF0064 Construction<br>of Drainage System,<br>Barangay Magsaysay Sur,<br>Cabanatuan City, Nueva<br>Ecija                                                                                                                                                              | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 11/12-18/21 | 12/01/2021 | 1/27/2022 | 2/7/2022 | GoP | 9,899,934.97  |  | 9,899,934.97  | Const. of<br>Drainage                   |
| 310304100904    | 22CF0066<br>Rehabilitation / Major<br>Repair of Permanent<br>Bridges – Atate Br.<br>(B00115LZ) along Nueva<br>Ecija-Aurora Rd.                                                                                                                                          | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 11/12-18/21 | 12/01/2021 | 1/27/2022 | 2/7/2022 | GoP | 979,903.76    |  | 979,903.76    | Rehabilitation of<br>Bridge<br>Approach |
| 300226101127000 | 22CF0067<br>Construction of Protection<br>Dike along Pampanga<br>River, Brgy. Samon,<br>Cabanatuan City, Nueva<br>Ecija                                                                                                                                                 | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 11/12-18/21 | 12/01/2021 | 1/27/2022 | 2/7/2022 | GoP | 82,320,267.80 |  | 82,320,267.80 | Construction of<br>Protection Dike      |
| 310101100639000 | 22CF0069 Asset<br>Preservation Program –<br>Preventive Maintenance –<br>Primary Roads – Sta. Rosa<br>– Tarlac Rd. – K0109+507-<br>K0110+000, K00112+200-<br>K0113+000, K0117+650-<br>K0117+724                                                                          | Nueva Ecija<br>2nd DEO | YES | Competitive<br>Bidding | 11/12-18/21 | 12/01/2021 | 1/27/2022 | 2/7/2022 | GoP | 9,043,397.48  |  | 9,043,397.48  | Asphalt Overlay                         |

|                 |                                                                                                                                                                                                                              |                     |     |                     |             |            |           |          |     |               |  |               |                    |
|-----------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------|-----|---------------------|-------------|------------|-----------|----------|-----|---------------|--|---------------|--------------------|
| 310202101090000 | 22CF0070 Network Development Program – Road Widening – Secondary Roads – Nueva Ecija – Aurora Rd – K0145+874-K0149+504.30                                                                                                    | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 11/12-18/21 | 12/01/2021 | 1/27/2022 | 2/7/2022 | GoP | 48,999,984.92 |  | 48,999,984.92 | Road Widening      |
| 310111100387000 | 22CF0071 Asset Preservation Program – Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads – Nueva Ecija – Aurora Rd. – K0118+564-K0119+825                                          | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 11/12-18/21 | 12/01/2021 | 1/27/2022 | 2/7/2022 | GoP | 48,999,969.57 |  | 48,999,969.57 | Const. of Drainage |
| 300203101580000 | 22CF0063 Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) – San Isidro – Pulo – Bulualto Bypass Road, San Isidro and Gapan City, Nueva Ecija | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 11/10-16/21 | 12/03/2021 | 1/27/2022 | 2/7/2022 | GoP | 17,149,935.05 |  | 17,149,935.05 | Asphalt Overlay    |

|                 |                                                                                                                                                                                                                                                                                                                                                        |                     |     |                     |             |            |           |          |     |               |  |               |                                                                            |
|-----------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------|-----|---------------------|-------------|------------|-----------|----------|-----|---------------|--|---------------|----------------------------------------------------------------------------|
| 300214100147000 | 22CF0074 Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239 – Repair / Rehabilitation / Improvement along Daang Maharlika (LZ) – K0104+213.20- K0104+294.80, K0104+355.90- K0104+365.00, K0104+674.20- K0104+719.20, K104+880.30-K104+898.80, K0104+980.00- K0104+1004.70, K0105+000.00- K105+042.30, K0105+131.87- K0105+587.00 | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 11/17-23/21 | 12/06/2021 | 1/27/2022 | 2/7/2022 | GoP | 21,724,547.67 |  | 21,724,547.67 | Asphalt Overlay                                                            |
| 300207100736000 | 22CF0075 Improvement of Light Reaction Regiment (LRR) Supply Compound, Fort Ramon Magsaysay, Nueva Ecija                                                                                                                                                                                                                                               | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 11/17-23/21 | 12/06/2021 | 1/27/2022 | 2/7/2022 | GoP | 14,700,000.00 |  | 14,700,000.00 | Construction of 2-Unit (1) One Storey - Multi-Purpose Building             |
| 300207100730000 | 22CF0076 Construction of Enlisted Personnel Barracks, Fort Ramon Magsaysay, Palayan City, Nueva Ecija                                                                                                                                                                                                                                                  | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 11/17-23/21 | 12/06/2021 | 1/27/2022 | 2/7/2022 | GoP | 24,500,000.00 |  | 24,500,000.00 | Construction of 2 Storey - Enlisted Personnel Barracks (12.0 m. x 41.0 m.) |
| 300207100726000 | 22CF0077 Construction of 7ID Center, Fort Ramon Magsaysay, Nueva Ecija                                                                                                                                                                                                                                                                                 | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 11/17-23/21 | 12/06/2021 | 1/27/2022 | 2/7/2022 | GoP | 29,400,000.00 |  | 29,400,000.00 | Construction Multi-Purpose Building                                        |

|                 |                                                                                                                                                            |                     |     |                     |             |            |           |          |     |               |  |               |                                                                                  |
|-----------------|------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------|-----|---------------------|-------------|------------|-----------|----------|-----|---------------|--|---------------|----------------------------------------------------------------------------------|
| 300207100732000 | 22CF0078 Construction of Officers Barracks, Fort Ramon Magsaysay, Palayan City, Nueva Ecija                                                                | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 11/17-23/21 | 12/06/2021 | 1/27/2022 | 2/7/2022 | GoP | 24,500,000.00 |  | 24,500,000.00 | Construction of 2 Storey - Officers Barracks (12.0 m. x 41.0 m.)                 |
| 300207100725000 | 22CF0079 Construction of 1st Multiple Launch Rocket System Battery Basing Facilities, Army Artillery Regiment (AAR), PA, Fort Ramon Magsaysay, Nueva Ecija | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 11/17-23/21 | 12/06/2021 | 2/25/2022 | 3/7/2022 | GoP | 14,700,000.00 |  | 14,700,000.00 | Construction of 1 Storey – Building (12.0m x 40.50m)                             |
| 300215101327000 | 22CF0080 Construction of Road, Barangay Ligaya, Gabaldon, Nueva Ecija                                                                                      | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 11/17-23/21 | 12/06/2021 | 1/27/2022 | 2/7/2022 | GoP | 6,859,998.31  |  | 6,859,998.31  | Const. of Road                                                                   |
| 310204101033000 | 22CF0083 Construction of By-Pass and Diversion Roads – Felipe Vergara Bypass Road, Nueva Ecija                                                             | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 11/17-23/21 | 12/06/2021 | 1/27/2022 | 2/7/2022 | GoP | 72,374,991.08 |  | 72,374,991.08 | Asphalt Overlay                                                                  |
| 300207100734000 | 22CF0084 Construction of Training Barracks, HAAR-Philippine Army, Fort Magsaysay, Nueva Ecija                                                              | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 11/17-23/21 | 12/06/2021 | 1/27/2022 | 2/7/2022 | GoP | 14,700,000.00 |  | 14,700,000.00 | Construction of 2 - Storey (9.00 m. x 27.0 m.) Training Barracks                 |
| 300226101126000 | 22CF0085 Construction of Multi-Purpose Building, Barangay Poblacion Municipality of Laur, Nueva Ecija                                                      | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 11/17-23/21 | 12/06/2021 | 1/27/2022 | 2/7/2022 | GoP | 39,600,000.00 |  | 39,600,000.00 | Construction of 2 Storey Multi-Purpose Building                                  |
| 300207100727000 | 22CF0086 Construction of Air Operations Parachute Shaking and Rigging Area, Fort Ramon Magsaysay, Palayan City, Nueva Ecija                                | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 11/17-23/21 | 12/06/2021 | 1/27/2022 | 2/7/2022 | GoP | 4,900,000.00  |  | 4,900,000.00  | Construction of One-Storey Parachute Shaking and Rigging Area (22.50 m x 19.50m) |

|                 |                                                                                                                                                                                                       |                     |     |                     |               |            |           |          |     |               |  |               |                                          |
|-----------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------|-----|---------------------|---------------|------------|-----------|----------|-----|---------------|--|---------------|------------------------------------------|
| 320102104961000 | 22CF0072 Construction of Flood Control Structure along Peñaranda River, Sta. 22+276.60-Sta. 22+569.00, Brgy. Callos, Peñaranda, Nueva Ecija                                                           | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 11/17/2021    | 12/07/2021 | 1/27/2022 | 2/7/2022 | GoP | 48,999,982.53 |  | 48,999,982.53 | Const. of Slope Protection w/ Sheet Pile |
| 320102104963000 | 22CF0073 Construction of Peñaranda River Control, Brgy. Burgos, San Leonardo, Nueva Ecija                                                                                                             | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 11/17/2021    | 12/07/2021 | 1/27/2022 | 2/7/2022 | GoP | 48,999,943.29 |  | 48,999,943.29 | Const. of Slope Protection w/ Sheet Pile |
| 300203101581000 | 22CF0081 Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) – San Leonardo - Jaen – San Isidro Bypass Road, Nueva Ecija | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 11/17/2021    | 12/07/2021 | 2/25/2022 | 3/7/2022 | GoP | 17,149,960.91 |  | 17,149,960.91 | Road Widening w/ Drainage                |
| 320101107418000 | 22CF0082 Rehabilitation of Digmala River Control, Brgy. Tugatog, Bongabon, Nueva Ecija                                                                                                                | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 11/17-23/21   | 12/14/2021 | 1/27/2022 | 2/7/2022 | GoP | 82,024,907.09 |  | 82,024,907.09 | Const. of Slope Protection w/ Sheet Pile |
| 300207100728000 | 22CF0091 Construction of Artillery Spares Warehouse, Army Artillery Regiment (AAR) Philippine Army (PA), Fort Ramon Magsaysay, Nueva Ecija                                                            | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 11/25-12/1/21 | 12/14/2021 | 2/25/2022 | 3/7/2022 | GoP | 14,700,000.00 |  | 14,700,000.00 | Const. of Road                           |
| 300207100740000 | 22CF0093 Construction of Abundo Complex Road, Special Forces Regiment (Airborne) Philippine Army, Fort Ramon Magsaysay, Palayan City, Nueva Ecija                                                     | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 11/25-12/1/21 | 12/14/2021 | 2/25/2022 | 3/7/2022 | GoP | 29,399,966.60 |  | 29,399,966.60 | Const. of Road                           |

|                 |                                                                                                                               |                        |     |                     |               |            |           |          |     |               |  |               |                                                                                     |
|-----------------|-------------------------------------------------------------------------------------------------------------------------------|------------------------|-----|---------------------|---------------|------------|-----------|----------|-----|---------------|--|---------------|-------------------------------------------------------------------------------------|
| 300215101328000 | 22CF0094<br>Rehabilitation of San Juan Bridge 3, Laur, Nueva Ecija                                                            | Nueva Ecija<br>2nd DEO | YES | Competitive Bidding | 11/25-12/1/21 | 12/14/2021 | 2/25/2022 | 3/7/2022 | GoP | 9,799,960.83  |  | 9,799,960.83  | Redecking & Replacement of Bridge Approach                                          |
| 310207100198000 | 22CF0087 Network Development Program – Off - Carriageway Improvement - Primary Roads – Daang Maharlika (LZ) K0095+283         | Nueva Ecija<br>2nd DEO | YES | Competitive Bidding | 11/25-12/2/21 | 12/22/2021 | 1/27/2022 | 2/7/2022 | GoP | 4,899,934.60  |  | 4,899,934.60  | Signalization of Intersection                                                       |
| 310207100199000 | 22CF0088 Network Development Program – Off - Carriageway Improvement - Primary Roads – Daang Maharlika (LZ) K0104+740         | Nueva Ecija<br>2nd DEO | YES | Competitive Bidding | 11/25-12/2/21 | 12/22/2021 | 1/27/2022 | 2/7/2022 | GoP | 4,899,915.90  |  | 4,899,915.90  | Signalization of Intersection                                                       |
| 300219100733000 | 22CF0089 Rehabilitation of Pampanga River Flood Control, Barangay Tabuating, San Leonardo, Nueva Ecija                        | Nueva Ecija<br>2nd DEO | YES | Competitive Bidding | 11/25-12/2/21 | 12/22/2021 | 2/25/2022 | 3/7/2022 | GoP | 39,199,931.37 |  | 39,199,931.37 | Const. of Concrete Slope Protection w/ Sheet Pile                                   |
| 300207100731000 | 22CF0090 Construction of HHQ's Battery, HAAR-Philippine Army, Fort Magsaysay, Nueva Ecija                                     | Nueva Ecija<br>2nd DEO | YES | Competitive Bidding | 11/25-12/2/21 | 12/22/2021 | 1/27/2022 | 2/7/2022 | GoP | 14,700,000.00 |  | 14,700,000.00 | Construction of 1 Storey Multi-Purpose Bldg. (35.00 m. x 18.0 m.) Training Barracks |
| 300207100729000 | 22CF0092 Construction of ATS Classroom, Army Artillery Regiment (AAR) Philippine Army (PA), Fort Ramon Magsaysay, Nueva Ecija | Nueva Ecija<br>2nd DEO | YES | Competitive Bidding | 11/25-12/2/21 | 12/22/2021 | 1/27/2022 | 2/7/2022 | GoP | 9,800,000.00  |  | 9,800,000.00  | Construction of ATS Classroom 1STY2CL (20.00 m x 24.00 m)                           |

|                 |                                                                                                                                                |                     |     |                     |           |            |           |          |     |               |  |               |                                                                           |
|-----------------|------------------------------------------------------------------------------------------------------------------------------------------------|---------------------|-----|---------------------|-----------|------------|-----------|----------|-----|---------------|--|---------------|---------------------------------------------------------------------------|
| 310204101039000 | 22CF0095 Construction of By-Pass and Diversion Roads – Sta. Rosa – Cesar Angeles – Emilio Vergara Bypass Road, Nueva Ecija                     | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 12/3-9/21 | 12/22/2021 | 1/27/2022 | 2/7/2022 | GoP | 86,849,980.02 |  | 86,849,980.02 | Reblocking                                                                |
| 300207100741000 | 22CF0096 Construction of Road Network, HAAR Philippine Army, Fort Ramon Magsaysay, Nueva Ecija                                                 | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 12/3-9/21 | 12/22/2021 | 2/25/2022 | 3/7/2022 | GoP | 43,119,997.27 |  | 43,119,997.27 | Concreting                                                                |
| -               | 22CF0097 Construction of Abundo Complex Road (Phase 1), Special Forces Regiment (Airborne) PA, Fort Ramon Magsaysay, Palayan City, Nueva Ecija | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 12/3-9/21 | 12/22/2021 | 2/25/2022 | 3/7/2022 | GoP | 14,699,946.36 |  | 14,699,946.36 | Rehabilitation of Road                                                    |
| 300226101123000 | 22CF0098 Construction Multi-Purpose Building, Barangay Inspector, Santa Rosa, Nueva Ecija                                                      | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 12/3-9/21 | 12/22/2021 | 2/25/2022 | 3/7/2022 | GoP | 4,950,000.00  |  | 4,950,000.00  | Construction of 2 Storey Multi-Purpose Building (8.00m x 10.80m)          |
| 300207100478000 | 22CF0099 Construction of 7ID Grandstand, Fort Magsaysay Palayan City, Nueva Ecija                                                              | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 12/3-9/21 | 12/22/2021 | 1/27/2022 | 2/7/2022 | GoP | 9,800,000.00  |  | 9,800,000.00  | Construction of Grandstand                                                |
| 300207100739000 | 22CF0100 Parachute Storage Facility, Special Forces Regiment (Airborne) PA, Fort Ramon Magsaysay, Palayan City, Nueva Ecija                    | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 12/3-9/21 | 12/22/2021 | 2/25/2022 | 3/7/2022 | GoP | 5,292,000.00  |  | 5,292,000.00  | Construction of One-Storey Parachute Storage Facility (16.00 m x 18.50 m) |
| 300207100735000 | 22CF0101 Improvement of Bleacher and Kill House Perimeter Fence, Nueva Ecija                                                                   | Nueva Ecija 2nd DEO | YES | Competitive Bidding | 12/3-9/21 | 12/22/2021 | 1/27/2022 | 2/7/2022 | GoP | 9,800,000.00  |  | 9,800,000.00  | Construction of Multi-Purpose Building                                    |

|                 |                                                                                                                                                                                                                            |                        |     |                     |               |            |            |            |     |               |  |               |                                                                      |
|-----------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------|-----|---------------------|---------------|------------|------------|------------|-----|---------------|--|---------------|----------------------------------------------------------------------|
| 30010520070100  | 22CF0102<br>Construction of Metal Casting Center, Nueva Ecija University of Science and Technology NEUST Sumacab Campus, Cabanatuan City, Nueva Ecija                                                                      | Nueva Ecija<br>2nd DEO | YES | Competitive Bidding | 12/3-9/21     | 12/22/2021 | 1/27/2022  | 2/7/2022   | GoP | 14,850,000.00 |  | 14,850,000.00 | Construction of 2 Storey Multi-Purpose Building (18.00 m. x 12.0 m.) |
| 320102104551000 | 22CF0103<br>Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins Construction of Flood Control Mitigation structure along Pampanga River, Barangay Magpapalayok, San Leonardo, Nueva Ecija | Nueva Ecija<br>2nd DEO | NO  | Competitive Bidding | 02/04-10/2022 | 02/24/2022 | 03/07/2022 | 03/16/2022 | GoP | 75,000,000.00 |  | 75,000,000.00 | Construction of Flood Control Mitigation                             |
| 320102104552000 | 22CF0104<br>Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins Construction of Flood Control Mitigation structure along Pampanga River, Barangay Magsalisi, Jaen, Nueva Ecija            | Nueva Ecija<br>2nd DEO | NO  | Competitive Bidding | 02/04-10/2022 | 02/24/2022 | 03/07/2022 | 03/16/2022 | GoP | 75,000,000.00 |  | 75,000,000.00 | Construction of Flood Control Mitigation                             |
| 320102104553000 | 22CF0107<br>Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins Construction of Flood Control Mitigation structure along Peñaranda River, Barangay San Roque, San Leonardo, Nueva Ecija   | Nueva Ecija<br>2nd DEO | NO  | Competitive Bidding | 02/04-10/2022 | 02/24/2022 | 03/07/2022 | 03/16/2022 | GoP | 75,000,000.00 |  | 75,000,000.00 | Construction of Flood Control Mitigation                             |
| 320102104554000 | 22CF0105<br>Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins Construction of Flood Control Mitigation structure along Pampanga River, Poblacion, San Isidro, Nueva Ecija               | Nueva Ecija<br>2nd DEO | NO  | Competitive Bidding | 02/04-10/2022 | 02/24/2022 | 03/07/2022 | 03/16/2022 | GoP | 75,000,000.00 |  | 75,000,000.00 | Construction of Flood Control Mitigation                             |

|                 |                                                                                                       |                     |    |                     |               |            |            |            |     |               |  |               |                                          |
|-----------------|-------------------------------------------------------------------------------------------------------|---------------------|----|---------------------|---------------|------------|------------|------------|-----|---------------|--|---------------|------------------------------------------|
| 300220100580000 | 22CF0112 Construction of Multi-Purpose Building at Barangay Kapt Pepe, Cabanatuan City                | Nueva Ecija 2nd DEO | NO | Competitive Bidding | 02/04-10/2022 | 02/24/2022 | 03/07/2022 | 03/16/2022 | GoP | 5,000,000.00  |  | 5,000,000.00  | Construction of Multi-Purpose Building   |
| 300220100581000 | 22CF0113 Construction of Multi-Purpose Building at Barangay Valle Cruz, Cabanatuan City, Nueva Ecija  | Nueva Ecija 2nd DEO | NO | Competitive Bidding | 02/04-10/2022 | 02/24/2022 | 03/07/2022 | 03/16/2022 | GoP | 5,000,000.00  |  | 5,000,000.00  | Construction of Multi-Purpose Building   |
| 300221100720000 | 22CF0109 Construction of Road with Drainage along Brgy. Sto. Cristo, San Antonio, Nueva Ecija         | Nueva Ecija 2nd DEO | NO | Competitive Bidding | 02/04-10/2022 | 02/24/2022 | 03/07/2022 | 03/16/2022 | GoP | 22,000,000.00 |  | 22,000,000.00 | Construction of Road                     |
| 300221100721000 | 22CF0106 Construction of Road, Barangay Tagumpay, Gabaldon, Nueva Ecija                               | Nueva Ecija 2nd DEO | NO | Competitive Bidding | 02/04-10/2022 | 02/24/2022 | 03/07/2022 | 03/16/2022 | GoP | 8,000,000.00  |  | 8,000,000.00  | Construction of Road                     |
| 300221100722000 | 22CF0111 Improvement of Road, Barangay Rizal, Bongabon, Nueva Ecija                                   | Nueva Ecija 2nd DEO | NO | Competitive Bidding | 02/04-10/2022 | 02/24/2022 | 03/07/2022 | 03/16/2022 | GoP | 10,000,000.00 |  | 10,000,000.00 | Improvement of Road                      |
| 300226101140000 | 22CF0114 Construction of Multi-Purpose Building, Brgy. La Fuente, Santa Rosa, Nueva                   | Nueva Ecija 2nd DEO | NO | Competitive Bidding | 02/04-10/2022 | 02/24/2022 | 03/07/2022 | 03/16/2022 | GoP | 5,000,000.00  |  | 5,000,000.00  | Construction of Multi-Purpose Building   |
| 300226101141000 | 22CF0115 Construction of Multi-Purpose Building, Barangay Sangitan West, Cabanatuan City, Nueva Ecija | Nueva Ecija 2nd DEO | NO | Competitive Bidding | 02/04-10/2022 | 02/24/2022 | 03/07/2022 | 03/16/2022 | GoP | 10,000,000.00 |  | 10,000,000.00 | Construction of Multi-Purpose Building   |
| 300226101142000 | 22CF0116 Rehabilitation of Multi-Purpose Building, Barangay Bagong Sikat, Gabaldon, Nueva Ecija       | Nueva Ecija 2nd DEO | NO | Competitive Bidding | 02/04-10/2022 | 02/24/2022 | 03/07/2022 | 03/16/2022 | GoP | 8,000,000.00  |  | 8,000,000.00  | Rehabilitation of Multi-Purpose Building |

|   |                                                                                                                           |                     |    |                                   |              |            |            |            |     |              |            |              |                                             |
|---|---------------------------------------------------------------------------------------------------------------------------|---------------------|----|-----------------------------------|--------------|------------|------------|------------|-----|--------------|------------|--------------|---------------------------------------------|
| - | Sub-Surface Exploration/Geotechnical Survey for FY2023 various Building Projects within 3rd & 4th District of Nueva Ecija | Nueva Ecija 2nd DEO | NO | Competitive Bidding               | 05/02-8/2022 | 05/31/2022 | 03/13/2022 | 06/22/2022 | GoP | 2,000,000.00 |            | 2,000,000.00 | Sub-Surface Exploration/Geotechnical Survey |
| - | COMMON OFFICE SUPPLIES 1st Quarter                                                                                        | Nueva Ecija 2nd DEO | NO | Shopping                          | 2/1-4/2022   | N/A        | 02/18/2022 | 02/28/2022 | GoP | 225,607.82   |            | 225,607.82   | Office Supplies                             |
| - | COMMON OFFICE SUPPLIES 2nd Quarter                                                                                        | Nueva Ecija 2nd DEO | NO | Shopping                          | 5/16-20/2022 | N/A        | 05/31/2022 | 06/09/2022 | GoP | 884,249.37   | 499,497.12 | 384,752.25   | Office Supplies                             |
| - | COMMON OFFICE SUPPLIES 3rd Quarter                                                                                        | Nueva Ecija 2nd DEO | NO | Shopping                          | 7/4-8/2022   | N/A        | 07/18/2022 | 07/27/2022 | GoP | 913,251.66   | 416,720.02 | 496,531.64   | Office Supplies                             |
| - | COMMON OFFICE SUPPLIES 4th Quarter                                                                                        | Nueva Ecija 2nd DEO | NO | Shopping                          | 10/3-7/2022  | N/A        | 10/17/2022 | 10/26/2022 | GoP | 613,515.39   | 226,170.02 | 387,345.37   | Office Supplies                             |
| - | COMMON OFFICE DEVICES 1st Quarter                                                                                         | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 2/1-4/2022   | N/A        | 02/18/2022 | 02/28/2022 | GoP | 4,831.75     |            | 4,831.75     | Office Devices                              |
| - | COMMON OFFICE DEVICES 2nd Quarter                                                                                         | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 5/16-20/2022 | N/A        | 05/31/2022 | 06/09/2022 | GoP | 9,909.41     | 1,275.71   | 8,633.70     | Office Devices                              |
| - | COMMON OFFICE DEVICES 3rd Quarter                                                                                         | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 7/4-8/2022   | N/A        | 07/18/2022 | 07/27/2022 | GoP | 11,525.15    | 1,658.00   | 9,867.15     | Office Devices                              |
| - | COMMON OFFICE DEVICES 4th Quarter                                                                                         | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 10/3-7/2022  | N/A        | 10/17/2022 | 10/26/2022 | GoP | 10,388.63    | 1,658.00   | 8,730.63     | Office Devices                              |
| - | COMMON JANITORIAL SUPPLIES 1st Quarter                                                                                    | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 2/1-4/2022   | N/A        | 02/18/2022 | 02/28/2022 | GoP | 46,978.52    |            | 46,978.52    | Janitorial Supplies                         |
| - | COMMON JANITORIAL SUPPLIES 2nd Quarter                                                                                    | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 5/16-20/2022 | N/A        | 05/31/2022 | 06/09/2022 | GoP | 62,227.06    | 8,316.40   | 53,910.66    | Janitorial Supplies                         |
| - | COMMON JANITORIAL SUPPLIES 3rd Quarter                                                                                    | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 7/4-8/2022   | N/A        | 07/18/2022 | 07/27/2022 | GoP | 64,523.92    | 8,601.36   | 55,922.56    | Janitorial Supplies                         |

|   |                                        |                     |    |                                   |              |     |            |            |     |            |            |            |                     |
|---|----------------------------------------|---------------------|----|-----------------------------------|--------------|-----|------------|------------|-----|------------|------------|------------|---------------------|
| - | COMMON JANITORIAL SUPPLIES 4th Quarter | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 10/3-7/2022  | N/A | 10/17/2022 | 10/26/2022 | GoP | 62,403.69  | 8,601.36   | 53,802.33  | Janitorial Supplies |
| - | COMMON OFFICE EQUIPMENT 2nd Quarter    | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 5/16-20/2022 | N/A | 05/31/2022 | 06/09/2022 | GoP | 1,053.49   | 1,053.49   |            | Office Equipment    |
| - | COMMON OFFICE EQUIPMENT 3rd Quarter    | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 7/4-8/2022   | N/A | 07/18/2022 | 07/27/2022 | GoP | 50,156.38  | 11,650.00  | 38,506.38  | Office Equipment    |
| - | COMMON OFFICE EQUIPMENT 4th Quarter    | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 10/3-7/2022  | N/A | 10/17/2022 | 10/26/2022 | GoP | 6,878.49   | 6,878.49   |            | Office Equipment    |
| - | COMMON ELECTRICAL SUPPLIES 1st Quarter | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 2/1-4/2022   | N/A | 02/18/2022 | 02/28/2022 | GoP | 6,094.45   |            | 6,094.45   | Electrical Supplies |
| - | COMMON ELECTRICAL SUPPLIES 2nd Quarter | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 5/16-20/2022 | N/A | 05/31/2022 | 06/09/2022 | GoP | 6,149.15   |            | 6,149.15   | Electrical Supplies |
| - | COMMON ELECTRICAL SUPPLIES 3rd Quarter | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 7/4-8/2022   | N/A | 07/18/2022 | 07/27/2022 | GoP | 11,523.39  |            | 11,523.39  | Electrical Supplies |
| - | COMMON ELECTRICAL SUPPLIES 4th Quarter | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 10/3-7/2022  | N/A | 10/17/2022 | 10/26/2022 | GoP | 4,416.66   |            | 4,416.66   | Electrical Supplies |
| - | COMMON COMPUTER SUPPLIES 1st Quarter   | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 2/1-4/2022   | N/A | 02/18/2022 | 02/28/2022 | GoP | 347,954.70 |            | 347,954.70 | Computer Supplies   |
| - | COMMON COMPUTER SUPPLIES 2nd Quarter   | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 5/16-20/2022 | N/A | 05/31/2022 | 06/09/2022 | GoP | 752,328.92 | 162,892.52 | 589,436.40 | Computer Supplies   |
| - | COMMON COMPUTER SUPPLIES 3rd Quarter   | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 7/4-8/2022   | N/A | 07/18/2022 | 07/27/2022 | GoP | 900,684.64 | 87,091.68  | 813,592.96 | Computer Supplies   |
| - | COMMON COMPUTER SUPPLIES 4th Quarter   | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 10/3-7/2022  | N/A | 10/17/2022 | 10/26/2022 | GoP | 670,719.42 | 128,160.08 | 542,559.34 | Computer Supplies   |

|   |                                                 |                     |    |                                   |               |            |            |            |     |               |               |            |                                     |
|---|-------------------------------------------------|---------------------|----|-----------------------------------|---------------|------------|------------|------------|-----|---------------|---------------|------------|-------------------------------------|
| - | OFFICE FURNITURE 1st Quarter                    | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 2/1-4/2022    | N/A        | 02/18/2022 | 02/28/2022 | GoP | 13,400.00     |               | 13,400.00  | Office Furniture                    |
| - | OFFICE FURNITURE 3rd Quarter                    | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 7/4-8/2022    | N/A        | 07/18/2022 | 07/27/2022 | GoP | 50,000.00     |               | 50,000.00  | Office Furniture                    |
| - | CONST. MATERIALS AND SUPPLIES 1st Quarter       | Nueva Ecija 2nd DEO | NO | Competitive Bidding               | 2/17-23/2022  | 03/08/2022 | 03/15/2022 | 03/24/2022 | GoP | 1,385,680.00  | 1,385,680.00  |            | Const. Materials and Supplies       |
| - | CONST. MATERIALS AND SUPPLIES 2nd Quarter       | Nueva Ecija 2nd DEO | NO | Competitive Bidding               | 05/18-24/2022 | 06/07/2022 | 06/14/2022 | 06/23/2022 | GoP | 15,912,860.00 | 15,912,860.00 |            | Const. Materials and Supplies       |
| - | CONST. MATERIALS AND SUPPLIES 3rd Quarter       | Nueva Ecija 2nd DEO | NO | Competitive Bidding               | 7/18-24/2022  | 08/08/2022 | 08/15/2022 | 08/24/2022 | GoP | 15,392,355.00 | 15,392,355.00 |            | Const. Materials and Supplies       |
| - | CONST. MATERIALS AND SUPPLIES 4th Quarter       | Nueva Ecija 2nd DEO | NO | Competitive Bidding               | 10/3-9/2022   | 10/24/2022 | 11/02/2022 | 10/11/2022 | GoP | 14,314,115.00 | 14,314,115.00 |            | Const. Materials and Supplies       |
| - | REPAIR & MAINT. OF OFFICE EQUIPMENT 1st Quarter | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 2/1-4/2022    | N/A        | 02/18/2022 | 02/28/2022 | GoP | 20,000.00     |               | 20,000.00  | Repair & Maint. Of Office Equipment |
| - | REPAIR & MAINT. OF OFFICE EQUIPMENT 2nd Quarter | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 5/16-20/2022  | N/A        | 05/31/2022 | 06/09/2022 | GoP | 20,000.00     |               | 20,000.00  | Repair & Maint. Of Office Equipment |
| - | REPAIR & MAINT. OF OFFICE EQUIPMENT 3rd Quarter | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 7/4-8/2022    | N/A        | 07/18/2022 | 07/27/2022 | GoP | 20,000.00     |               | 20,000.00  | Repair & Maint. Of Office Equipment |
| - | REPAIR & MAINT. OF OFFICE EQUIPMENT 4th Quarter | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 10/3-7/2022   | N/A        | 10/17/2022 | 10/26/2022 | GoP | 20,000.00     |               | 20,000.00  | Repair & Maint. Of Office Equipment |
| - | INVENTORY/COMMON OFFICE SUPPLIES 1st Quarter    | Nueva Ecija 2nd DEO | NO | Shopping                          | 2/1-4/2022    | N/A        | 02/18/2022 | 02/28/2022 | GoP | 647,331.40    |               | 647,331.40 | Office Supplies                     |
| - | INVENTORY/COMMON OFFICE SUPPLIES 2nd Quarter    | Nueva Ecija 2nd DEO | NO | Shopping                          | 5/16-20/2022  | N/A        | 05/31/2022 | 06/09/2022 | GoP | 869,823.09    | 221,350.00    | 648,473.09 | Office Supplies                     |

|   |                                                        |                        |    |                                         |              |            |            |            |     |              |            |            |                        |
|---|--------------------------------------------------------|------------------------|----|-----------------------------------------|--------------|------------|------------|------------|-----|--------------|------------|------------|------------------------|
| - | INVENTORY/COMMON<br>OFFICE SUPPLIES 3rd<br>Quarter     | Nueva Ecija<br>2nd DEO | NO | Competitive<br>Bidding                  | 7/18-24/2022 | 08/08/2022 | 08/15/2022 | 08/24/2022 | GoP | 1,003,020.09 | 139,855.00 | 863,165.09 | Office Supplies        |
| - | INVENTORY/COMMON<br>OFFICE SUPPLIES 4th<br>Quarter     | Nueva Ecija<br>2nd DEO | NO | NP-53.9 -<br>Small Value<br>Procurement | 10/3-7/2022  | N/A        | 10/17/2022 | 10/26/2022 | GoP | 863,599.30   | 139,855.00 | 723,744.30 | Office Supplies        |
| - | INVENTORY/COMMON<br>OFFICE DEVICES 2nd<br>Quarter      | Nueva Ecija<br>2nd DEO | NO | NP-53.9 -<br>Small Value<br>Procurement | 5/16-20/2022 | N/A        | 05/31/2022 | 06/09/2022 | GoP | 8,260.00     | 1,440.00   | 6,820.00   | Office Devices         |
| - | INVENTORY/COMMON<br>OFFICE DEVICES 3rd<br>Quarter      | Nueva Ecija<br>2nd DEO | NO | NP-53.9 -<br>Small Value<br>Procurement | 7/4-8/2022   | N/A        | 07/18/2022 | 07/27/2022 | GoP | 5,040.00     | 1,440.00   | 3,600.00   | Office Devices         |
| - | INVENTORY/COMMON<br>OFFICE DEVICES 4th<br>Quarter      | Nueva Ecija<br>2nd DEO | NO | NP-53.9 -<br>Small Value<br>Procurement | 10/3-7/2022  | N/A        | 10/17/2022 | 10/26/2022 | GoP | 1,440.00     | 1,440.00   |            | Office Devices         |
| - | INVENTORY/COMMON<br>JANITORIAL SUPPLIES<br>1st Quarter | Nueva Ecija<br>2nd DEO | NO | NP-53.9 -<br>Small Value<br>Procurement | 2/1-4/2022   | N/A        | 02/18/2022 | 02/28/2022 | GoP | 60,730.80    |            | 60,730.80  | Janitorial<br>Supplies |
| - | INVENTORY/COMMON<br>JANITORIAL SUPPLIES<br>2nd Quarter | Nueva Ecija<br>2nd DEO | NO | NP-53.9 -<br>Small Value<br>Procurement | 5/16-20/2022 | N/A        | 05/31/2022 | 06/09/2022 | GoP | 68,983.40    | 8,800.00   | 60,183.40  | Janitorial<br>Supplies |
| - | INVENTORY/COMMON<br>JANITORIAL SUPPLIES<br>3rd Quarter | Nueva Ecija<br>2nd DEO | NO | NP-53.9 -<br>Small Value<br>Procurement | 7/4-8/2022   | N/A        | 07/18/2022 | 07/27/2022 | GoP | 119,634.80   | 5,250.00   | 114,384.80 | Janitorial<br>Supplies |
| - | INVENTORY/COMMON<br>JANITORIAL SUPPLIES<br>4th Quarter | Nueva Ecija<br>2nd DEO | NO | NP-53.9 -<br>Small Value<br>Procurement | 10/3-7/2022  | N/A        | 10/17/2022 | 10/26/2022 | GoP | 75,517.20    | 5,250.00   | 70,267.20  | Janitorial<br>Supplies |
| - | OFFICE EQUIPMENT 2nd<br>Quarter                        | Nueva Ecija<br>2nd DEO | NO | NP-53.9 -<br>Small Value<br>Procurement | 5/16-20/2022 | N/A        | 05/31/2022 | 06/09/2022 | GoP | 415,488.20   | 274,288.20 | 141,200.00 | Office<br>Equipment    |
| - | OFFICE EQUIPMENT 3rd<br>Quarter                        | Nueva Ecija<br>2nd DEO | NO | NP-53.9 -<br>Small Value<br>Procurement | 7/4-8/2022   | N/A        | 07/18/2022 | 07/27/2022 | GoP | 101,853.95   | 78,914.00  | 22,939.95  | Office<br>Equipment    |
| - | OFFICE EQUIPMENT 4th<br>Quarter                        | Nueva Ecija<br>2nd DEO | NO | NP-53.9 -<br>Small Value<br>Procurement | 10/3-7/2022  | N/A        | 10/17/2022 | 10/26/2022 | GoP | 274,288.20   | 274,288.20 |            | Office<br>Equipment    |

|   |                                                                   |                     |    |                                   |               |            |            |            |     |              |              |            |                              |
|---|-------------------------------------------------------------------|---------------------|----|-----------------------------------|---------------|------------|------------|------------|-----|--------------|--------------|------------|------------------------------|
| - | Health-Medical Equipment and Supplies 1st Quarter                 | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 2/1-4/2022    | N/A        | 02/18/2022 | 02/28/2022 | GoP | 89,488.20    |              | 89,488.20  | Medical Equip. and Supplies  |
| - | Health-Medical Equipment and Supplies 2nd Quarter                 | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 5/16-20/2022  | N/A        | 05/31/2022 | 06/09/2022 | GoP | 109,835.60   |              | 109,835.60 | Medical Equip. and Supplies  |
| - | Health-Medical Equipment and Supplies 3rd Quarter                 | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 7/4-8/2022    | N/A        | 07/18/2022 | 07/27/2022 | GoP | 109,357.40   |              | 109,357.40 | Medical Equip. and Supplies  |
| - | Health-Medical Equipment and Supplies 4th Quarter                 | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 10/3-7/2022   | N/A        | 10/17/2022 | 10/26/2022 | GoP | 110,813.80   |              | 110,813.80 | Medical Equip. and Supplies  |
| - | FUEL AND FUEL ADDITIVES LUBRICANTS AND ANTI-CORROSIVE 1st Quarter | Nueva Ecija 2nd DEO | NO | Competitive Bidding               | 2/17-23/2022  | 03/08/2022 | 03/15/2022 | 03/24/2022 | GoP | 2,225,737.75 | 1,523,337.75 | 702,400.00 | Gasoline, Oil and Lubricants |
| - | FUEL AND FUEL ADDITIVES LUBRICANTS AND ANTI-CORROSIVE 2nd Quarter | Nueva Ecija 2nd DEO | NO | Competitive Bidding               | 05/18-24/2022 | 06/07/2022 | 06/14/2022 | 06/23/2022 | GoP | 2,128,805.05 | 1,516,405.05 | 612,400.00 | Gasoline, Oil and Lubricants |
| - | FUEL AND FUEL ADDITIVES LUBRICANTS AND ANTI-CORROSIVE 3rd Quarter | Nueva Ecija 2nd DEO | NO | Competitive Bidding               | 7/18-24/2022  | 08/08/2022 | 08/15/2022 | 08/24/2022 | GoP | 2,275,105.05 | 1,516,405.05 | 758,700.00 | Gasoline, Oil and Lubricants |
| - | FUEL AND FUEL ADDITIVES LUBRICANTS AND ANTI-CORROSIVE 4th Quarter | Nueva Ecija 2nd DEO | NO | Competitive Bidding               | 10/3-9/2022   | 10/24/2022 | 11/02/2022 | 10/11/2022 | GoP | 2,309,105.05 | 1,516,405.05 | 792,700.00 | Gasoline, Oil and Lubricants |
| - | VEHICLE PARTS & ACCESSORIES 1st Quarter                           | Nueva Ecija 2nd DEO | NO | NP-53.5 Agency-to-Agency          | 2/1-4/2022    | N/A        | 02/18/2022 | 02/28/2022 | GoP | 42,000.00    |              | 42,000.00  | Vehicle Parts & Access.      |
| - | VEHICLE PARTS & ACCESSORIES 2nd Quarter                           | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 5/16-20/2022  | N/A        | 05/31/2022 | 06/09/2022 | GoP | 42,000.00    |              | 42,000.00  | Vehicle Parts & Access.      |
| - | VEHICLE PARTS & ACCESSORIES 3rd Quarter                           | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 7/4-8/2022    | N/A        | 07/18/2022 | 07/27/2022 | GoP | 48,413.00    |              | 48,413.00  | Vehicle Parts & Access.      |
| - | VEHICLE PARTS & ACCESSORIES 4th Quarter                           | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 10/3-7/2022   | N/A        | 10/17/2022 | 10/26/2022 | GoP | 42,000.00    |              | 42,000.00  | Vehicle Parts & Access.      |

|   |                                             |                     |    |                                   |              |     |            |            |     |            |            |            |                                  |
|---|---------------------------------------------|---------------------|----|-----------------------------------|--------------|-----|------------|------------|-----|------------|------------|------------|----------------------------------|
| - | INFORMATION TECHNOLOGY 2nd Quarter          | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 5/16-20/2022 | N/A | 05/31/2022 | 06/09/2022 | GoP | 245,000.00 | 236,000.00 | 9,000.00   | Information Technology Equipment |
| - | INFORMATION TECHNOLOGY 3rd Quarter          | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 7/4-8/2022   | N/A | 07/18/2022 | 07/27/2022 | GoP | 599,000.00 | 236,000.00 | 363,000.00 | Information Technology Equipment |
| - | INFORMATION TECHNOLOGY 4th Quarter          | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 10/3-7/2022  | N/A | 10/17/2022 | 10/26/2022 | GoP | 339,000.00 | 236,000.00 | 103,000.00 | Information Technology Equipment |
| - | AIRCONDITIONING MAINT. SERVICES 1st Quarter | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 2/1-4/2022   | N/A | 02/18/2022 | 02/28/2022 | GoP | 25,000.00  |            | 25,000.00  | Maint. Of Aircon.                |
| - | AIRCONDITIONING MAINT. SERVICES 2nd Quarter | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 5/16-20/2022 | N/A | 05/31/2022 | 06/09/2022 | GoP | 55,000.00  | 20,000.00  | 35,000.00  | Maint. Of Aircon.                |
| - | AIRCONDITIONING MAINT. SERVICES 3rd Quarter | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 7/4-8/2022   | N/A | 07/18/2022 | 07/27/2022 | GoP | 45,000.00  | 20,000.00  | 25,000.00  | Maint. Of Aircon.                |
| - | AIRCONDITIONING MAINT. SERVICES 4th Quarter | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 10/3-7/2022  | N/A | 10/17/2022 | 10/26/2022 | GoP | 55,000.00  | 20,000.00  | 35,000.00  | Maint. Of Aircon.                |
| - | PRINTING SERVICES 1st Quarter               | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 2/1-4/2022   | N/A | 02/18/2022 | 02/28/2022 | GoP | 120,000.00 |            | 120,000.00 | Printing Services                |
| - | PRINTING SERVICES 2nd Quarter               | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 5/16-20/2022 | N/A | 05/31/2022 | 06/09/2022 | GoP | 121,560.00 | 1,560.00   | 120,000.00 | Printing Services                |
| - | PRINTING SERVICES 3rd Quarter               | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 7/4-8/2022   | N/A | 07/18/2022 | 07/27/2022 | GoP | 121,560.00 | 1,560.00   | 120,000.00 | Printing Services                |
| - | PRINTING SERVICES 4th Quarter               | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 10/3-7/2022  | N/A | 10/17/2022 | 10/26/2022 | GoP | 122,340.00 | 2,340.00   | 120,000.00 | Printing Services                |
| - | HARDWARE & CONST. SUPPLIES 1st Quarter      | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 2/1-4/2022   | N/A | 02/18/2022 | 02/28/2022 | GoP | 281,200.00 |            | 281,200.00 | Hardware & Const. Supplies       |

|   |                                                |                     |    |                                   |              |     |            |            |     |            |            |            |                                     |
|---|------------------------------------------------|---------------------|----|-----------------------------------|--------------|-----|------------|------------|-----|------------|------------|------------|-------------------------------------|
| - | HARDWARE & CONST. SUPPLIES 2nd Quarter         | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 5/16-20/2022 | N/A | 05/31/2022 | 06/09/2022 | GoP | 191,675.00 | 37,250.00  | 154,425.00 | Hardware & Const. Supplies          |
| - | HARDWARE & CONST. SUPPLIES 3rd Quarter         | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 7/4-8/2022   | N/A | 07/18/2022 | 07/27/2022 | GoP | 158,050.00 |            | 158,050.00 | Hardware & Const. Supplies          |
| - | HARDWARE & CONST. SUPPLIES 4th Quarter         | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 10/3-7/2022  | N/A | 10/17/2022 | 10/26/2022 | GoP | 296,000.00 | 32,900.00  | 263,100.00 | Hardware & Const. Supplies          |
| - | GSIS INSURANCE OF MOTOR VEHICLES 1st Quarter   | Nueva Ecija 2nd DEO | NO | NP-53.5 Agency-to-Agency          | N/A          | N/A | 03/01/2022 | 03/10/2022 | GoP | 42,000.00  |            | 42,000.00  | Insurance of various Motor Vehicles |
| - | GSIS INSURANCE OF MOTOR VEHICLES 2nd Quarter   | Nueva Ecija 2nd DEO | NO | NP-53.5 Agency-to-Agency          | N/A          | N/A | 06/01/2022 | 06/10/2022 | GoP | 204,770.13 |            | 204,770.13 | Insurance of various Motor Vehicles |
| - | GSIS INSURANCE OF MOTOR VEHICLES 3rd Quarter   | Nueva Ecija 2nd DEO | NO | NP-53.5 Agency-to-Agency          | N/A          | N/A | 09/01/2022 | 09/09/2022 | GoP | 42,000.00  |            | 42,000.00  | Insurance of various Motor Vehicles |
| - | GSIS INSURANCE OF MOTOR VEHICLES 4th Quarter   | Nueva Ecija 2nd DEO | NO | NP-53.5 Agency-to-Agency          | N/A          | N/A | 10/04/2022 | 10/14/2022 | GoP | 38,500.00  |            | 38,500.00  | Insurance of various Motor Vehicles |
| - | MOTOR VEHICLE REPAIR & MAINTENANCE 1st Quarter | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 2/1-4/2022   | N/A | 02/18/2022 | 02/28/2022 | GoP | 702,664.50 | 502,664.50 | 200,000.00 | Repair & Maint. Of Motor Vehicles   |
| - | MOTOR VEHICLE REPAIR & MAINTENANCE 2nd Quarter | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 5/16-20/2022 | N/A | 05/31/2022 | 06/09/2022 | GoP | 702,664.50 | 502,664.50 | 200,000.00 | Repair & Maint. Of Motor Vehicles   |
| - | MOTOR VEHICLE REPAIR & MAINTENANCE 3rd Quarter | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 7/4-8/2022   | N/A | 07/18/2022 | 07/27/2022 | GoP | 574,664.50 | 502,664.50 | 72,000.00  | Repair & Maint. Of Motor Vehicles   |
| - | MOTOR VEHICLE REPAIR & MAINTENANCE 4th Quarter | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 10/3-7/2022  | N/A | 10/17/2022 | 10/26/2022 | GoP | 574,664.50 | 502,664.50 | 72,000.00  | Repair & Maint. Of Motor Vehicles   |
| - | IT PARTS AND PERIPHERALS 1st Quarter           | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 2/1-4/2022   | N/A | 02/18/2022 | 02/28/2022 | GoP | 36,320.35  |            | 36,320.35  | IT Parts and Peripherals            |

|   |                                                         |                     |    |                                   |               |            |            |            |     |              |           |              |                                         |
|---|---------------------------------------------------------|---------------------|----|-----------------------------------|---------------|------------|------------|------------|-----|--------------|-----------|--------------|-----------------------------------------|
| - | IT PARTS AND PERIPHERALS 2nd Quarter                    | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 5/16-20/2022  | N/A        | 05/31/2022 | 06/09/2022 | GoP | 99,948.15    | 59,000.00 | 40,948.15    | IT Parts and Peripherals                |
| - | IT PARTS AND PERIPHERALS 3rd Quarter                    | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 7/4-8/2022    | N/A        | 07/18/2022 | 07/27/2022 | GoP | 141,375.95   | 57,800.00 | 83,575.95    | IT Parts and Peripherals                |
| - | IT PARTS AND PERIPHERALS 4th Quarter                    | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 10/3-7/2022   | N/A        | 10/17/2022 | 10/26/2022 | GoP | 51,220.35    | 29,900.00 | 21,320.35    | IT Parts and Peripherals                |
| - | COMMON OFFICE EQUIP. SUPPLIES & CONSUMABLES 1st Quarter | Nueva Ecija 2nd DEO | NO | Competitive Bidding               | 2/17-23/2022  | 03/08/2022 | 03/15/2022 | 03/24/2022 | GoP | 1,909,870.78 |           | 1,909,870.78 | Office Equipment Supplies & Consumables |
| - | COMMON OFFICE EQUIP. SUPPLIES & CONSUMABLES 2nd Quarter | Nueva Ecija 2nd DEO | NO | Competitive Bidding               | 05/18-24/2022 | 06/07/2022 | 06/14/2022 | 06/23/2022 | GoP | 1,544,434.00 |           | 1,544,434.00 | Office Equipment Supplies & Consumables |
| - | COMMON OFFICE EQUIP. SUPPLIES & CONSUMABLES 3rd Quarter | Nueva Ecija 2nd DEO | NO | Competitive Bidding               | 7/18-24/2022  | 08/08/2022 | 08/15/2022 | 08/24/2022 | GoP | 1,598,585.98 |           | 1,598,585.98 | Office Equipment Supplies & Consumables |
| - | COMMON OFFICE EQUIP. SUPPLIES & CONSUMABLES 4th Quarter | Nueva Ecija 2nd DEO | NO | Competitive Bidding               | 10/3-9/2022   | 10/24/2022 | 11/02/2022 | 10/11/2022 | GoP | 2,291,715.30 |           | 2,291,715.30 | Office Equipment Supplies & Consumables |
| - | OFFICE EQUIPMENT PARTS AND ACCESSORIES 1st Quarter      | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 2/1-4/2022    | N/A        | 02/18/2022 | 02/28/2022 | GoP | 37,898.00    |           | 37,898.00    | Off. Equip. parts & access.             |
| - | OFFICE EQUIPMENT PARTS AND ACCESSORIES 2nd Quarter      | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 5/16-20/2022  | N/A        | 05/31/2022 | 06/09/2022 | GoP | 6,000.00     |           | 6,000.00     | Off. Equip. parts & access.             |
| - | OFFICE EQUIPMENT PARTS AND ACCESSORIES 3rd Quarter      | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 7/4-8/2022    | N/A        | 07/18/2022 | 07/27/2022 | GoP | 53,784.00    |           | 53,784.00    | Off. Equip. parts & access.             |
| - | OFFICE EQUIPMENT PARTS AND ACCESSORIES 4th Quarter      | Nueva Ecija 2nd DEO | NO | NP-53.9 - Small Value Procurement | 10/3-7/2022   | N/A        | 10/17/2022 | 10/26/2022 | GoP | 53,784.00    |           | 53,784.00    | Off. Equip. parts & access.             |

|   |                               |                     |    |                          |              |            |            |            |     |            |  |            |                                        |
|---|-------------------------------|---------------------|----|--------------------------|--------------|------------|------------|------------|-----|------------|--|------------|----------------------------------------|
| - | LTO REGISTRATION 1st Quarter  | Nueva Ecija 2nd DEO | NO | NP-53.5 Agency-to-Agency | N/A          | N/A        | 03/01/2022 | 03/10/2022 | GoP | 52,000.00  |  | 52,000.00  | Registration of various Motor Vehicles |
| - | LTO REGISTRATION 2nd Quarter  | Nueva Ecija 2nd DEO | NO | NP-53.5 Agency-to-Agency | N/A          | N/A        | 06/01/2022 | 06/10/2022 | GoP | 102,000.00 |  | 102,000.00 | Registration of various Motor Vehicles |
| - | LTO REGISTRATION 3rd Quarter  | Nueva Ecija 2nd DEO | NO | NP-53.5 Agency-to-Agency | N/A          | N/A        | 09/01/2022 | 09/09/2022 | GoP | 52,000.00  |  | 52,000.00  | Registration of various Motor Vehicles |
| - | LTO REGISTRATION 4th Quarter  | Nueva Ecija 2nd DEO | NO | NP-53.5 Agency-to-Agency | N/A          | N/A        | 10/04/2022 | 10/14/2022 | GoP | 45,500.00  |  | 45,500.00  | Registration of various Motor Vehicles |
| - | SECURITY SERVICES 3rd Quarter | Nueva Ecija 2nd DEO | NO | Competitive Bidding      | 7/18-24/2022 | 08/08/2022 | 08/15/2022 | 08/24/2022 | GoP | 712,832.16 |  | 712,832.16 | Security Services                      |


Prepared by:

  
**ROWENA B. DANIPOG**  
 BAC Secretariat

Recommended for Approval by:

  
**RICARDO B. FERNANDEZ**  
 BAC Chairperson

Approved by:

  
**ELPIDIO Y. TRINIDAD**  
 District Engineer