

**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BALAYAN, BATANGAS**  
**TEL. NO. (043) 702-7595**

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR CIVIL WORKS**

CODE	PROCUREMENT PROJECT	PWO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/OPEN ING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Nasugbu-Lian-Calatagan Rd - K0109 + 018 - K0109 + 515	Maintenance	YES	CB	9/30/2021 to 10/6/2021	10/19/2021	2/23/2022	3/4/2022	MOO1	15,235,080.00		15,235,080.00	Preventive Maintenance of Road: Asphalt Overlay
	Asset Preservation Program -Preventive Maintenance -Secondary Roads -Palico-Balayan-Batangas Rd - K0099 + 092 - K0100 + 000	Maintenance	YES	CB	9/30/2021 to 10/6/2021	10/19/2021	2/23/2022	3/4/2022	MOO1	27,950,580.00		27,950,580.00	Preventive Maintenance of Road: Asphalt Overlay
	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Palico-Balayan-Batangas Rd - K0106 + 312 - K0106 + 570	Maintenance	YES	CB	10/20/2021 to 10/26/2021	11/08/2021	2/23/2022	3/4/2022	MOO1	7,909,580.00		7,909,580.00	Preventive Maintenance of Road: Asphalt Overlay
	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Tagaytay-Nasugbu Rd - K0073 + 400 - K0074 + 915	Maintenance	YES	CB	9/30/2021 to 10/6/2021	10/19/2021	2/23/2022	3/4/2022	MOO1	46,529,420.00		46,529,420.00	Preventive Maintenance of Road: Asphalt Overlay
	Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Nasugbu-Lian-Calatagan Rd - K0099 + 456 - K0099 + 721	Construction	YES	CB	10/28/2021 to 11/3/2021	11/16/2021	2/23/2022	3/4/2022	MOO1	7,840,000.00		7,840,000.00	Reconstruction to Coincrete Pavement
	Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide- Secondary Roads - Ternate - Nasugbu Rd- K0077+000 - K0077+128	Construction	YES	CB	11/10/2021 to 11/16/2021	11/29/2021	2/23/2022	3/4/2022	MOO1	72,375,000.00		72,375,000.00	Construction of Road Slope Protection Structure



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BALAYAN, BATANGAS**  
**TEL. NO. (043) 702-7595**

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR CIVIL WORKS**

CODE  (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/OPEN ING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
	Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide- Secondary Roads Tagaytay-Nasugbu Rd- K0083 + 845 - K0083 + 870, K0083 + 887 - K0083 + 907	Construction	NO	CB	11/22/2021 to 11/28/2021	1/10/2022	2/23/2022	3/4/2022	MOO1	19,600,000.00		19,600,000.00	Construction of Road Slope Protection Structure
	Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads- Nasugbu-Lian-Calatagan Rd - K0113 + 605 - K0115 + 841	Construction	YES	CB	11/18/2021 to 11/24/2021	12/7/2021	2/23/2022	3/4/2022	MOO1	49,219,825.00		49,219,825.00	Construction of Drainage structure along Road
	Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads- Palico-Balayan-Batangas Rd - K0105 + 874 - K0106 + 155	Construction	YES	CB	10/15/2021 to 10/21/2021	11/3/2021	2/23/2022	3/4/2022	MOO1	12,701,780.00		12,701,780.00	Construction of Drainage structure along Road
	Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads- Palico-Balayan-Batangas Rd - K0117 + 655 - K0118 + 603	Construction	YES	CB	11/25/2021 to 12/01/2021	12/14/2021	2/23/2022	3/4/2022	MOO1	41,138,440.00		41,138,440.00	Construction of Drainage structure along Road
	Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads- Tagaytay-Nasugbu Rd - K0085 + 000 - K0085 + 942	Construction	YES	CB	10/28/2021 to 11/3/2021	11/16/2021	2/23/2022	3/4/2022	MOO1	19,600,000.00		19,600,000.00	Construction of Drainage structure along Road



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BALAYAN, BATANGAS**  
**TEL. NO. (043) 702-7595**

**Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE**

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR CIVIL WORKS**

CODE  (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/OPEN ING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
	Network Development Program - Road Widening - Secondary Roads - Nasugbu-Lian- Calatagan Rd - K0102+000 - K0103+000	Construction	YES	CB	11/6/2021 to 11/12/2021	11/25/2021	2/23/2022	3/4/2022	MO01	57,900,000.00		57,900,000.00	Road Widening
	Network Development Program - Road Widening - Secondary Roads -Nasugbu-Lian- Calatagan Rd - K0104 + 060 - K0105 + 000	Construction	YES	CB	11/24/2021 to 11/30/2021	12/13/2021	2/23/2022	3/4/2022	MO01	55,005,000.00		55,005,000.00	Road Widening
	Network Development Program - Road Widening - Secondary Roads -Nasugbu-Lian- Calatagan Rd - K0105 + 000 - K0106 + 500	Construction	YES	CB	10/27/2021 to 11/2/2021	11/15/2021	2/23/2022	3/4/2022	MO01	87,139,500.00		87,139,500.00	Road Widening
	Network Development Program - Road Widening - Secondary Roads -Tagaytay- Nasugbu Rd - K0096 + 800 - K0098 + 280	Construction	YES	CB	12/4/2021 to 12/10/2021	12/23/2021	2/23/2022	3/4/2022	MO01	85,885,000.00		85,885,000.00	Road Widening
	Network Development Program - Off- Carriageway Improvement - Secondary Roads - Palico-Balayan-Batangas Rd -K0127+000	Construction	NO	CB	01/08/2022 to 01/14/2022	1/27/2022	2/23/2022	3/4/2022	MO01	9,800,000.00		9,800,000.00	Off-Carriageway Improvement: Flaring of Intersections/Improvement of Intersections
	Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Palico Br. (B00050LZ) along Tagaytay-Nasugbu Rd	Construction	NO	CB	1/26/2022 to 2/1/2022	2/14/2022	2/28/2022	3/9/2022	MO01	29,400,000.00		29,400,000.00	Rehabilitation/Major Repair of Bridge



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BALAYAN, BATANGAS**  
**TEL. NO. (043) 702-7595**

**Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE**

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR CIVIL WORKS**

CODE  (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/OPEN ING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection of Lian Bridge, Lian River at Nasugbu, Batangas	Construction	YES	CB	10/15/2021 to 10/21/2021	11/3/2021	2/23/2022	3/4/2022	MOO2	77,200,000.00		77,200,000.00	Construction of Slope Protection Structure
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Riverbank Protection along Binambang River, Sta.0+147 - 0+600 (Upstream R/S), Balayan, Batangas	Construction	YES	CB	10/21/2021 to 10/27/2021	11/9/2021	2/23/2022	3/4/2022	MOO2	88,142,135.00		88,142,135.00	Construction of Flood Mitigation Structure
	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Riverbank Protection along Pansipit River, 0+750 - 1+193, Lemery, Batangas	Construction	YES	CB	11/20/2021 to 11/26/2021	12/9/2021	2/23/2022	3/4/2022	MOO2	86,850,000.00		86,850,000.00	Construction of Flood Mitigation Structure
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Riverbank Protection along Palico River, Nasugbu, Batangas	Construction	NO	CB	12/16/2021 to 12/22/2021	1/4/2022	2/23/2022	3/4/2022	MOO2	77,200,000.00		77,200,000.00	Construction of Flood Mitigation Structure
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Seawall at Barangay Sinisian East, Lemery, Batangas	Construction	YES	CB	10/20/2021 to 10/26/2021	11/08/2021	2/23/2022	3/4/2022	MOO2	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BALAYAN, BATANGAS**  
**TEL. NO. (043) 702-7595**

**Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE**

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR CIVIL WORKS**

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/ REI	SUBMISSION/OPEN ING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
	Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Installation of Internally Illuminated (Solar) Pavement Levelled Marker/Stud Flush Type along Lemery-Taal Diversion Rd, K0128+(-1045) – K0131+765, Barangay Lanatan, Balayan, Batangas	Maintenance	YES	CB	10/23/2021 to 10/29/2021	11/11/2021	2/23/2022	3/4/2022	MVUC	54,426,000.00		54,426,000.00	Road Safety: Pavement Markings
	Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Preventive Maintenance (Asphalt Overlay) along Balayan-Balibago Rd, K0106+(-216) – K0160+700, K0107+000 – K0104+0084, K0107+081 – K0107+653, K0107+683 – K0108+500, Lanatan, Balayan, Batangas	Maintenance	YES	CB	10/23/2021 to 10/29/2021	11/11/2021	2/23/2022	3/4/2022	MVUC	60,795,000.00		60,795,000.00	Preventive Maintenance of Road: Asphalt Overlay
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) -Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities - Rehabilitation of Canda-Sambat Road, Balayan, Batangas	Maintenance	YES	CB	12/4/2021 to 12/10/2021	12/23/2021	2/23/2022	3/4/2022	SIPAG	6,860,000.00		6,860,000.00	Rehabilitation of Road
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Seawall, Brgy. Carrehan, Balayan, Batangas	Maintenance	YES	CB	11/13/2021 to 11/19/2021	12/2/2021	2/23/2022	3/4/2022	SIPAG	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure




**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BALAYAN, BATANGAS**  
**TEL. NO. (043) 702-7595**

**Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE**

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR CIVIL WORKS**

CODE  (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/OPEN ING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Seawall, Brgy. Sinisian East (Phase II), Lemery, Batangas	Construction	YES	CB	10/27/2021 to 11/2/2021	11/15/2021	2/23/2022	3/4/2022	SIPAG	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building in Balayan East Central School in Balayan, Batangas	Construction	YES	CB	11/20/2021 to 11/26/2021	12/9/2021	2/23/2022	3/4/2022	SIPAG	2,450,000.00		2,450,000.00	Construction of Multi Purpose Building
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building in Brgy. Dita, Lemery, Batangas	Construction	NO	CB	12/22/2021 to 12/28/2021	1/10/2022	2/23/2022	3/4/2022	SIPAG	2,450,000.00		2,450,000.00	Construction of Multi Purpose Building
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building in Brgy. Gumamela, Balayan, Batangas	Construction	NO	CB	11/20/2021 to 11/26/2021	1/27/2022	2/23/2022	3/4/2022	SIPAG	4,900,000.00		4,900,000.00	Construction of Multi Purpose Building
	Construction of Road in Balayan, Batangas	Construction	YES	CB	11/6/2021 to 11/12/2021	11/25/2021	2/23/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Concrete Road



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BALAYAN, BATANGAS**  
**TEL. NO. (043) 702-7595**

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR CIVIL WORKS**

CODE  (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/OPEN ING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
	Construction of Road in Barangay Arumahan, Lemery, Batangas	Construction	YES	CB	10/23/2021 to 10/29/2021	11/11/2021	2/23/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Concrete Road
	Construction of Road in Barangay Cawit to Barangay Laguile, Taal, Batangas	Construction	YES	CB	11/24/2021 to 11/30/2021	12/13/2021	2/23/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Concrete Road
	Construction of Road in Calaca, Batangas	Construction	YES	CB	11/6/2021 to 11/12/2021	11/25/2021	2/23/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Concrete Road
	Construction of Road in Calatagan, Batangas	Construction	YES	CB	11/6/2021 to 11/12/2021	11/25/2021	2/23/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Concrete Road
	Construction of Road in Lemery, Batangas	Construction	YES	CB	11/13/2021 to 11/19/2021	12/2/2021	2/23/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Concrete Road
	Construction of Road in Nasugbu, Batangas	Construction	YES	CB	10/27/2021 to 11/2/2021	11/15/2021	2/23/2022	3/4/2022	BIP	5,940,000.00		5,940,000.00	Construction of Concrete Road
	Construction of Road in Sitio Manggahan, Barangay Talaga, Lemery, Batangas	Construction	YES	CB	10/23/2021 to 10/29/2021	11/11/2021	2/23/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Concrete Road



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BALAYAN, BATANGAS**  
**TEL. NO. (043) 702-7595**

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR CIVIL WORKS**

CODE  (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/OPEN ING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
	Construction of Road in Taal, Batangas	Construction	YES	CB	10/28/2021 to 11/3/2021	11/16/2021	2/23/2022	3/4/2022	BIP	5,940,000.00		5,940,000.00	Construction of Concrete Road
	Construction of Road with Canal in Barangay Poblacion 4, Calatagan, Batangas	Construction	YES	CB	11/10/2021 to 11/16/2021	11/29/2021	2/23/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Concrete Road
	Construction of Road, Barangay Carsuche, Taal, Batangas	Construction	NO	CB	01/15/2022 to 01/21/2022	2/3/2022	2/23/2022	3/4/2022	BIP	13,860,000.00		13,860,000.00	Construction of Concrete Road
	Rehabilitation of Canda Sambat Road including Drainage Structure, Balayan, Batangas	Construction	YES	CB	12/2/2021 to 12/8/2021	12/21/2021	2/23/2022	3/4/2022	BIP	9,900,000.00		9,900,000.00	Rehabilitation of Concrete Road
	Construction of Canal in Lemery, Batangas	Construction	NO	CB	1/26/2022 to 2/1/2022	2/14/2022	2/28/2022	3/9/2022	BIP	4,950,000.00		4,950,000.00	Construction of Drainage Structure
	Construction of Canal in Taal, Batangas	Construction	NO	CB	1/26/2022 to 2/1/2022	2/14/2022	2/28/2022	3/9/2022	BIP	4,950,000.00		4,950,000.00	Construction of Drainage Structure
	Construction of Drainage in Balayan, Batangas	Construction	NO	CB	1/26/2022 to 2/1/2022	2/14/2022	2/28/2022	3/9/2022	BIP	4,950,000.00		4,950,000.00	Construction of Drainage Structure





**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BALAYAN, BATANGAS**  
**TEL. NO. (043) 702-7595**

**Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE**

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR CIVIL WORKS**

CODE  (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/OPEN ING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
	Construction of Drainage System in Poblacion, Tuy, Batangas	Construction	NO	CB	1/26/2022 to 2/1/2022	2/14/2022	2/28/2022	3/9/2022	BIP	4,950,000.00		4,950,000.00	Construction of Drainage Structure
	Construction of Flood Control Mitigation Structure in Calaca, Batangas	Construction	NO	CB	1/26/2022 to 2/1/2022	2/14/2022	2/28/2022	3/9/2022	BIP	4,950,000.00		4,950,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Mitigation Structure in Lian, Batangas	Construction	YES	CB	11/20/2021 to 11/26/2021	12/9/2021	2/23/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure in Taal, Batangas	Construction	NO	CB	12/22/2021 to 12/28/2021	1/10/2022	2/24/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Flood Mitigation Structure
	Construction of Riprap in Lemery, Batangas	Construction	NO	CB	12/22/2021 to 12/28/2021	1/10/2022	2/24/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Flood Mitigation Structure
	Construction of Slope Protection Structure in Barangay Buli, Taal, Batangas	Construction	YES	CB	11/6/2021 to 11/12/2021	11/25/2021	2/24/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Slope Protection Structure
	Completion of Multi-Purpose Building in Brgy. Caloocan, Balayan, Batangas	Construction	NO	CB	12/29/2021 to 1/4/2022	1/17/2022	2/24/2022	3/4/2022	BIP	1,980,000.00		1,980,000.00	Construction of Multi Purpose Building



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BALAYAN, BATANGAS**  
**TEL. NO. (043) 702-7595**

**Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE**

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR CIVIL WORKS**

CODE  (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/OPEN ING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
	Construction (Completion) of Multi-Purpose Building in Barangay 9, Balayan, Batangas	Construction	NO	CB	01/8/2022 to 1/14/2022	1/27/2022	2/24/2022	3/4/2022	BIP	2,970,000.00		2,970,000.00	Construction of Multi Purpose Building
	Construction (Completion) of Multi-Purpose Building in Barangay Anak Dagat, Lemery, Batangas	Construction	NO	CB	1/7/2022 to 1/13/2022	1/26/2022	2/24/2022	3/4/2022	BIP	1,980,000.00		1,980,000.00	Construction of Multi Purpose Building
	Construction (Completion) of Multi-Purpose Building in Barangay Carrenahan, Balayan, Batangas	Construction	NO	CB	1/26/2022 to 2/1/2022	2/14/2022	2/28/2022	3/9/2022	BIP	2,970,000.00		2,970,000.00	Construction of Multi Purpose Building
	Construction (Completion) of Multi-Purpose Building in Barangay Latag, Nasugbu, Batangas	Construction	YES	CB	11/18/2021 to 11/24/2021	12/7/2021	2/24/2022	3/4/2022	BIP	1,980,000.00		1,980,000.00	Construction of Multi Purpose Building
	Construction (Completion) of Multi-Purpose Building in Barangay Latag, Taal, Batangas	Construction	YES	CB	10/23/2021 to 10/29/2021	11/11/2021	2/24/2022	3/4/2022	BIP	1,980,000.00		1,980,000.00	Construction of Multi Purpose Building
	Construction (Completion) of Multi-Purpose Building in Barangay Luntal, Taal, Batangas	Construction	NO	CB	12/29/2021 to 1/4/2022	1/17/2022	2/24/2022	3/4/2022	BIP	1,980,000.00		1,980,000.00	Construction of Multi Purpose Building
	Construction (Completion) of Multi-Purpose Building in Barangay Putol, Balayan, Batangas	Construction	YES	CB	11/25/2021 to 11/30/2021	12/13/2021	2/24/2022	3/4/2022	BIP	2,970,000.00		2,970,000.00	Construction of Multi Purpose Building




**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BALAYAN, BATANGAS**  
**TEL. NO. (043) 702-7595**

**Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE**

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR CIVIL WORKS**

CODE  (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/OPEN ING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
	Construction (Completion) of Multi-Purpose Building in Barangay Rizal, Lemery, Batangas	Construction	NO	CB	1/5/2022 to 1/11/2022	1/24/2022	2/24/2022	3/4/2022	BIP	1,980,000.00		1,980,000.00	Construction of Multi Purpose Building
	Construction (Completion) of Multi-Purpose Building in Lian, Batangas	Construction	YES	CB	12/4/2021 to 12/10/2021	12/23/2021	2/24/2022	3/4/2022	BIP	2,970,000.00		2,970,000.00	Construction of Multi Purpose Building
	Construction (Completion) of Multi-Purpose Building in Nasugbu, Batangas	Construction	NO	CB	1/5/2022 to 1/11/2022	1/24/2022	2/24/2022	3/4/2022	BIP	1,980,000.00		1,980,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building at Barangay Cantandaan, Nasugbu, Batangas	Construction	YES	CB	12/2/2021 to 12/8/2021	12/21/2021	2/24/2022	3/4/2022	BIP	7,920,000.00		7,920,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building in Barangay Balibago, Calatagan, Batangas	Construction	NO	CB	12/29/2021 to 1/4/2022	1/17/2022	2/24/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building in Barangay Carsuche, Taal, Batangas	Construction	NO	CB	1/26/2022 to 2/1/2022	2/14/2022	2/28/2022	3/9/2022	BIP	19,800,000.00		19,800,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building in Barangay Quilitisan, Calatagan, Batangas	Construction	YES	CB	10/28/2021 to 11/3/2021	11/16/2021	2/24/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Multi Purpose Building




**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BALAYAN, BATANGAS**  
**TEL. NO. (043) 702-7595**

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR CIVIL WORKS**

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/OPEN ING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
	Construction of Multi-Purpose Building, Barangay Putol, Tuy, Batangas	Construction	YES	CB	12/4/2021 to 12/10/2021	12/23/2021	2/24/2022	3/4/2022	BIP	3,960,000.00		3,960,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay San Diego, Lian, Batangas	Construction	YES	CB	10/23/2021 to 10/29/2021	11/11/2021	2/24/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Multi Purpose Building
	Construction of Evacuation Center in Barangay Ayao Iyao, Lemery, Batangas	Construction	YES	CB	10/20/2021 to 10/26/2021	11/8/2021	2/24/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Multi Purpose Building
	Construction of Evacuation Center in Barangay Balaytigue, Nasugbu, Batangas	Construction	YES	CB	12/2/2021 to 12/8/2021	12/21/2021	2/24/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Multi Purpose Building
	Construction of Evacuation Center in Barangay Matabungkay, Lian, Batangas	Construction	YES	CB	11/10/2021 to 11/16/2021	11/29/2021	2/24/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Multi Purpose Building
	Construction of Evacuation Center in Barangay Munting Indang, Nasugbu, Batangas	Construction	YES	CB	10/27/2021 to 11/2/2021	11/15/2021	2/24/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Multi Purpose Building
	Construction of Public Water Supply System in Calaca, Batangas	Construction	YES	CB	12/4/2021 to 12/10/2021	12/23/2021	2/24/2022	3/4/2022	BIP	5,940,000.00		5,940,000.00	Construction of Water Supply System



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BALAYAN, BATANGAS**  
**TEL. NO. (043) 702-7595**

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR CIVIL WORKS**

CODE  (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/OPEN ING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
	Construction of Public Water Supply System in Calatagan, Batangas	Construction	YES	CB	12/1/2021 to 12/7/2021	12/20/2021	2/24/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Water Supply System
	Construction of Water Supply System in Barangay Lumbang na Bata, Calaca, Batangas	Construction	NO	CB	12/16/2021 to 12/22/2021	1/4/2022	2/24/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Water Supply System
	Construction of Water Supply System in Barangay Luya, Calatagan, Batangas	Construction	YES	CB	11/27/2021 to 12/3/2021	12/16/2021	2/24/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Water Supply System
	Construction of Water System in Lemery, Batangas	Construction	YES	CB	11/13/2021 to 11/19/2021	12/2/2021	2/24/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Water Supply System
	Construction of Water System in Nasugbu, Batangas	Construction	YES	CB	11/27/2021 to 12/3/2021	12/16/2021	2/24/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Water Supply System
	Construction of Water Works System, Sitio Gitna, Barangay Bolbok, Tuy, Batangas	Construction	YES	CB	12/1/2021 to 12/7/2021	12/20/2021	2/24/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Water Supply System
	Construction of Water Works System, Sitio Ibaba, Barangay Lumbangan, Tuy, Batangas	Construction	YES	CB	11/27/2021 to 12/3/2021	12/16/2021	2/24/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Water Supply System



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BALAYAN, BATANGAS**  
**TEL. NO. (043) 702-7595**

**Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE**

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR CIVIL WORKS**

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/OPEN ING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
	Construction of Water Works System, Sitio Kaylungon, Barangay Banilad, Nasugbu, Batangas	Construction	YES	CB	11/25/2021 to 12/1/2021	12/14/2021	2/24/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Water Supply System
	Construction of Water Works System, Sitio Magyaman, Barangay Banilad, Nasugbu, Batangas	Construction	YES	CB	11/24/2021 to 11/30/2021	12/13/2021	2/24/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Water Supply System
	Construction (Completion) of Multi-Purpose Building in Barangay Sampaga, Balayan, Batangas	Construction	YES	CB	10/15/2021 to 10/21/2021	11/3/2021	2/24/2022	3/4/2022	BIP	1,980,000.00		1,980,000.00	Construction of Multi Purpose Building
	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Talisay-Laurel-Agoncillo Rd - K0122+358 - K0122+736	Maintenance	YES	CB	11/25/2021 to 12/1/2021	12/14/2021	2/24/2022	3/4/2022	MVUC	9,034,620.00		9,034,620.00	Preventive Maintenance of Road: Asphalt Overlay
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Magahis, Tuv, Batangas	Construction	NO	CB	1/26/2022 to 2/1/2022	2/14/2022	2/28/2022	3/9/2022	SIPAG	4,900,000.00		4,900,000.00	Construction of Road
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Road with Slope Protection, Barangay Pantay, Calaca, Batangas	Construction	NO	CB	1/26/2022 to 2/1/2022	2/14/2022	2/28/2022	3/9/2022	SIPAG	4,900,000.00		4,900,000.00	Construction of Road with Slope Protection



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BALAYAN, BATANGAS**  
**TEL. NO. (043) 702-7595**

**Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE**

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR CIVIL WORKS**

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/OPEN ING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Rehabilitation of Slope Protection of Calaca Bridge, Calaca River, Calaca, Batangas	Construction	NO	CB	1/15/2022 to 1/21/2022	2/3/2022	2/24/2022	3/4/2022	SIPAG	49,000,000.00		49,000,000.00	Rehabilitation of Slope Protection
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Taal Integrated Rural Health Center, Barangay Carsuche, Taal, Batangas	Construction	NO	CB	1/26/2022 to 2/1/2022	2/14/2022	2/28/2022	3/9/2022	SIPAG	49,000,000.00		49,000,000.00	Construction of Multi Purpose Building
	Construction of Drainage in Taal, Batangas	Construction	NO	CB	1/27/2022 to 2/2/2022	2/15/2022	2/28/2022	3/9/2022	BIP	4,950,000.00		4,950,000.00	Construction of Drainage
	Construction of Flood mitigation Structure in the Municipality of Nasugbu, Batangas	Construction	NO	CB	1/27/2022 to 2/2/2022	2/15/2022	2/28/2022	3/9/2022	BIP	4,950,000.00		4,950,000.00	Construction of Flood mitigation Structure
	Construction of Multipurpose Building, Brgy. Madalunot, Calaca, Province of Batangas	Construction	NO	CB	1/5/2022 to 1/11/2022	1/24/2022	2/24/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Multi Purpose Building
	Construction of Multipurpose Building, Brgy. Cahil, Sitio Matala, Calaca, Province of Batangas	Construction	NO	CB	1/27/2022 to 2/2/2022	2/15/2022	2/28/2022	3/9/2022	BIP	4,950,000.00		4,950,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building in Brgy. Sucol, Balayan, Batangas	Construction	NO	CB	1/27/2022 to 2/2/2022	2/15/2022	2/28/2022	3/9/2022	BIP	2,970,000.00		2,970,000.00	Construction of Multi Purpose Building



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BALAYAN, BATANGAS**  
**TEL. NO. (043) 702-7595**

**Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE**

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR CIVIL WORKS**

CODE  (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/OPEN ING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
	Construction of Multi-Purpose Building in Jose Unson Memorial Elementary School, Brgy. San Piro, Balayan, Batangas	Construction	NO	CB	1/27/2022 to 2/2/2022	2/15/2022	2/28/2022	3/9/2022	BIP	1,980,000.00		1,980,000.00	Construction of Multi Purpose Building
	Completion of Multi-Purpose Building in Brgy. Taklang Anak, Calaca, Batangas	Construction	NO	CB	1/8/2022 to 1/14/2022	1/27/2022	2/24/2022	3/4/2022	BIP	1,980,000.00		1,980,000.00	Completion of Multi Purpose Building
	Completion of Multi-Purpose Building in Brgy. Loma, Calaca, Batangas	Construction	NO	CB	1/27/2022 to 2/2/2022	2/15/2022	2/28/2022	3/9/2022	BIP	1,980,000.00		1,980,000.00	Completion of Multi Purpose Building
	Completion of Multi-Purpose Building in the Municipality of Calaca, Batangas	Construction	NO	CB	1/27/2022 to 2/2/2022	2/15/2022	2/28/2022	3/9/2022	BIP	2,970,000.00		2,970,000.00	Completion of Multi Purpose Building
	Construction of Multi-Purpose Building in Brgy. Cumba, Lian, Batangas	Construction	NO	CB	11/29/2021 to 1/4/2022	1/17/2022	2/24/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building in the Municipality of Nasugbu, Batangas	Construction	NO	CB	1/27/2022 to 2/2/2022	2/15/2022	2/28/2022	3/9/2022	BIP	4,950,000.00		4,950,000.00	Construction of Multi Purpose Building
	Completion of Multi-Purpose Building in the Municipality of Taal, Batangas	Construction	NO	CB	1/27/2022 to 2/2/2022	2/15/2022	2/28/2022	3/9/2022	BIP	2,970,000.00		2,970,000.00	Completion of Multi Purpose Building






**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BALAYAN, BATANGAS**  
**TEL. NO. (043) 702-7595**

**Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE**

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR CIVIL WORKS**

CODE  (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/OPEN ING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
	Construction of Multi-Purpose Building in Brgy. Toong, Tuy, Batangas	Construction	NO	CB	1/7/2022 to 1/14/2022	1/26/2022	2/24/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building in Brgy. Tuyon-Tuyon, Tuy, Batangas	Construction	NO	CB	1/7/2022 to 1/14/2022	1/26/2022	2/24/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Multi Purpose Building
	Construction of Public Water supply System in the Municipality of Lemery, Batangas	Construction	NO	CB	1/27/2022 to 2/2/2022	2/15/2022	2/28/2022	3/9/2022	BIP	4,950,000.00		4,950,000.00	Construction of Water Supply System
	Construction of Public Water Supply System in Brgy. Mayasang, Lemery, Batangas	Construction	NO	CB	01/15/2022 to 01/21/2022	2/3/2022	2/24/2022	3/4/2022	BIP	4,950,000.00		4,950,000.00	Construction of Water Supply System
	Construction of Road, Municipality of Taal, Batangas	Construction	NO	CB	1/27/2022 to 2/2/2022	2/15/2022	2/28/2022	3/9/2022	BIP	4,950,000.00		4,950,000.00	Construction of Road
	Construction of Deliquente Bridge along Navotas-San Piro Road in Brgy. San Piro, Balayan, Batangas	Construction	NO	CB	1/28/2022 to 2/3/2022	2/16/2022	2/28/2022	3/9/2022	BIP	29,700,000.00		29,700,000.00	Construction of Bridge
	Construction of Road, Barangay Bagong Silang, Calatagan, Batangas	Construction	NO	CB	1/28/2022 to 2/3/2022	2/16/2022	2/28/2022	3/9/2022	BIP	9,900,000.00		9,900,000.00	Construction of Road



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BALAYAN, BATANGAS**  
**TEL. NO. (043) 702-7595**

**Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE**

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR CIVIL WORKS**

CODE  (PAP)	PROCUREMENT PROJECT	PMO / END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/OPEN ING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
	Construction of Road, Barangay Balibago, Calatagan, Batangas	Construction	NO	CB	1/28/2022 to 2/3/2022	2/16/2022	2/28/2022	3/9/2022	BIP	9,900,000.00		9,900,000.00	Construction of Road
	Construction of Road, Barangay Butucan, Nasugbu, Batangas	Construction	NO	CB	1/28/2022 to 2/3/2022	2/16/2022	2/28/2022	3/9/2022	BIP	9,900,000.00		9,900,000.00	Construction of Road
	Construction of Road, Barangay Catandaan, Nasugbu, Batangas	Construction	NO	CB	1/28/2022 to 2/3/2022	2/16/2022	2/28/2022	3/9/2022	BIP	4,950,000.00		4,950,000.00	Construction of Road
	Construction of Road, Barangay Gulod, Calatagan, Batangas	Construction	NO	CB	1/28/2022 to 2/3/2022	2/16/2022	2/28/2022	3/9/2022	BIP	9,900,000.00		9,900,000.00	Construction of Road
	Construction of Road, Barangay San Diego (Caisip Blvd.), Lian, Batangas	Construction	NO	CB	1/28/2022 to 2/3/2022	2/16/2022	2/28/2022	3/9/2022	BIP	4,950,000.00		4,950,000.00	Construction of Road
	Construction of Road, Brgy. Bungahan, Lian, Batangas	Construction	NO	CB	1/28/2022 to 2/3/2022	2/16/2022	2/28/2022	3/9/2022	BIP	9,900,000.00		9,900,000.00	Construction of Road
	Improvement of Road, Brgy. Arumahan, Lemery, Batangas	Construction	NO	CB	1/28/2022 to 2/3/2022	2/16/2022	2/28/2022	3/9/2022	BIP	4,950,000.00		4,950,000.00	Improvement of Road
	Construction of Multi-Purpose Building (Covered Court), Brgy. 8, Balayan, Batangas	Construction	NO	CB	1/28/2022 to 2/3/2022	2/16/2022	2/28/2022	3/9/2022	BIP	4,950,000.00		4,950,000.00	Construction of Building



**REPUBLIC OF THE PHILIPPINES**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGION IV-A**  
**BRGY. LANATAN, BALAYAN, BATANGAS**  
**TEL. NO. (043) 702-7595**

**Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE**

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR CIVIL WORKS**

CODE  (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/OPEN ING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
	Construction of Multi-Purpose Building, Brgy. 5, Balayan, Batangas	Construction	NO	CB	1/28/2022 to 2/3/2022	2/16/2022	2/28/2022	3/9/2022	BIP	4,950,000.00		4,950,000.00	Construction of Building
	Construction (Completion) of Multi-Purpose Building, Lemery, Batangas	Construction	NO	CB	01/29/2022 to 2/4/2022	2/17/2022	2/28/2022	3/9/2022	BIP	29,700,000.00		29,700,000.00	Construction (Completion) of Building
	Construction (Completion) of Multi-Purpose Facility (Covered Court), Calatagan SHS (Phase II), Calatagan, Batangas	Construction	NO	CB	01/29/2022 to 2/4/2022	2/17/2022	2/28/2022	3/9/2022	BIP	4,950,000.00		4,950,000.00	Construction (Completion) of Building
	Construction of Multi-Purpose Building including Facilities, Barangay Caloocan, Balayan, Batangas	Construction	NO	CB	01/29/2022 to 2/4/2022	2/17/2022	2/28/2022	3/9/2022	BIP	34,650,000.00		34,650,000.00	Construction of Building
	Construction of Multi-Purpose Building, Calaca, Batangas	Construction	NO	CB	01/29/2022 to 2/4/2022	2/17/2022	2/28/2022	3/9/2022	BIP	19,800,000.00		19,800,000.00	Construction of Building
	Construction of Multi-Purpose Building, Municipality of Taal, Batangas	Construction	NO	CB	01/29/2022 to 2/4/2022	2/17/2022	2/28/2022	3/9/2022	BIP	29,700,000.00		29,700,000.00	Construction of Building
	Construction of Multi-Purpose Building, Tuy, Batangas	Construction	NO	CB	01/29/2022 to 2/4/2022	2/17/2022	2/28/2022	3/9/2022	BIP	19,800,000.00		19,800,000.00	Construction of Building
	Construction (Completion) of Barangay Health Center, Barangay Natipuan, Nasugbu, Batangas	Construction	NO	CB	01/29/2022 to 2/4/2022	2/17/2022	2/28/2022	3/9/2022	BIP	4,950,000.00		4,950,000.00	Construction (Completion) of Building



REPUBLIC OF THE PHILIPPINES  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
REGION IV-A  
BRGY. LANATAN, BALAYAN, BATANGAS  
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR CIVIL WORKS**

CODE  (PAP)	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/OPEN ING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
	Construction of Evacuation Center, Barangay Bungahan, Lian, Batangas	Construction	NO	CB	01/29/2022 to 2/4/2022	2/17/2022	2/28/2022	3/9/2022	BIP	9,900,000.00		9,900,000.00	Construction of Building
	Construction of Evacuation Center, Brgy. Caloocan, Balayan, Batangas	Construction	NO	CB	01/29/2022 to 2/4/2022	2/17/2022	2/28/2022	3/9/2022	BIP	19,800,000.00		19,800,000.00	Construction of Building
	Construction of Evacuation Center, Brgy. Gumamela, Balayan, Batangas	Construction	NO	CB	01/29/2022 to 2/4/2022	2/17/2022	2/28/2022	3/9/2022	BIP	19,800,000.00		19,800,000.00	Construction of Building
	Construction of Evacuation Center, Sitio Tan-ag, Barangay San Diego, Lian, Batangas	Construction	NO	CB	01/29/2022 to 2/4/2022	2/17/2022	2/28/2022	3/9/2022	BIP	9,900,000.00		9,900,000.00	Construction of Building
	Construction of Water Supply System, Barangay Kayrilaw, Nasugbu, Batangas	Construction	NO	CB	01/29/2022 to 2/4/2022	2/17/2022	2/28/2022	3/9/2022	BIP	4,950,000.00		4,950,000.00	Construction of Water Supply

Submitted by:


**MISHAEL ALWYN D. CASTILLO**  
OIC, Procurement Unit

Recommending Approval:

**FLORENCIA G. CORDOVA**  
BAC Chairperson

Approved by:

**JOEL F. LIMPENGCO**  
District Engineer




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BATANGAS I DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IV-A  
Brgy. Lanatan, Balayan, Batangas

**Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE**

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR GOODS AND SERVICES**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Activity / Project)
					Advertisement/ Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply of Materials for Road Maintenance - Premix Patching Bituminous Pavements	Maintenance Setion	No	Public Bidding	1/20/2022 to 1/26/2022	2/8/2022	2/18/2022	2/25/2022	GOP	1,068,326.70		<b>1,068,326.70</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Penetrating Patching Bituminous Pavements	Maintenance Setion	No	Public Bidding	1/20/2022 to 1/26/2022	2/8/2022	2/18/2022	2/25/2022	GOP	1,262,100.00		<b>1,262,100.00</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Bridge Repainting	Maintenance Setion	No	Public Bidding	2/25/2022 to 3/3/2022	3/16/2022	3/24/2022	3/31/2022	GOP	196,560.00		<b>196,560.00</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Repair and/ or Replacement of Minor Drainage Structure	Maintenance Setion	No	Public Bidding	2/8/2022 to 2/14/2022	2/27/2022	3/9/2022	3/16/2022	GOP	1,630,193.25		<b>1,630,193.25</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Sign Maintenance	Maintenance Setion	No	Public Bidding/ Small Value Procurement	1/20/2022 to 1/26/2022	2/8/2022	2/18/2022	2/25/2022	GOP	658,560.00		<b>658,560.00</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Repair and/or Replacement of Minor Drainage Structure:	Maintenance Setion	No	Public Bidding	5/4/2022 to 5/10/2022	5/23/2022	6/2/2022	6/9/2022	GOP	99,120.00		<b>99,120.00</b>	Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Vegetation Control	Maintenance Setion	No	Public Bidding	4/27/2022 to 5/03/2022	5/16/2022	5/26/2022	6/2/2022	GOP	567,674.50		<b>567,674.50</b>	Supply of Materials for Road Maintenance



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BATANGAS I DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IV-A  
Brgy. Lanatan, Balayan, Batangas

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE


FY 2022 ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR GOODS AND SERVICES

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Activity / Project)
					Advertisement/ Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply of Materials for Road Maintenance - Premix Patching Bituminous Pavements	Maintenance Setion	No	Public Bidding	7/06/2022 to 7/12/2022	7/25/2022	8/4/2022	8/11/2022	GOP	1,489,425.00		<b>1,489,425.00</b>	Supply of Materials for Road Maintenance


Submitted by:

  
**MISHAEL ALWYN D. CASTILLO**  
Head, BAC Secretariat

Recommending Approval:

  
**FLORENCIA G. CORDOVA**  
BAC Chairperson

Approved by:

  
**JOEL F. LIMPENGCO**  
District Engineer



REPUBLIC OF THE PHILIPPINES  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
REGION IV-A  
BRGY. LANATAN, BALAYAN, BATANGAS

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE


FY 2022 ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR CONSULTING SERVICES

CODE (PAP)	PROCUREMENT PROJECT	PMO/END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT /POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
	Conduct of Feasibility Study/Pre-Feasibility Study/Preliminary and Detailed Engineering (PDE) Activities for CY 2023	Planning and Design Section	No	Competitive Bidding	1/28/2022 to 2/3/2022	2/16/2022	3/15/2022	3/24/2022	CY 2022 GAA	30,000.00		30,000.00	Feasibility Study/Pre-Feasibility Study/Preliminary and Detailed Engineering


Submitted by:

  
**MISHAEL ALWYN D. CASTILLO**  
OIC, Procurement Unit

Recommending Approval:

  
**FLORENCIA G. CORDOVA**  
BAC Chairperson

Approved by:

  
**JOEL F. LIMPENGCO**  
District Engineer