



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 4TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Caraycayon, Tigaon, Camarines Sur

January 28, 2022

MEMORANDUM

FOR : **GOVERNMENT PROCUREMENT POLICY BOARD**
Technical Support Office

THRU : **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services

SUBJECT : **Submission of Annual Procurement Plan (APP) Civil Works and Consulting Services for FY 2022**

In compliance to the Department Memorandum Circular no. 06 Series of 2022, dated January 14, 2022 of Assistant Secretary for Support Services, **MARICHU A. PALAFOX, CESO III**, relative to the above-captioned subject respectfully submitting herewith in prescribed format the Annual Procurement Plan (APP) Civil Works and Certification of Consulting Services for the 1st Semester of FY-2022.


NESTOR P. GORIMBAO
District Engineer *AB*

RO5.16 AIT/GLS/NPG

Cc: **Regional Director VIRGILIO C. EDUARTE, CESO IV**
Regional Office V

Email: app@gppb.gov.ph



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 4TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Caraycayon, Tigaon, Camarines Sur

CERTIFICATION

This is to certify that this office has no project under the category of Consulting Services for FY-2022 1st Semester.

Issued this 27th day of January, 2022.


ALICE B. MAGISTRADO
Engineer III
BAC Chairman

Noted:


NESTOR P. GORIMBAO
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 4TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Caraycayon, Tigaon, Camarines Sur


ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	22FG0001-Off-Carriageway along Lagonoy-Presentacion Road, KO 504+000.00-KO 504+924.00 Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	10/04-10/2021	10/26/2021	1/28/2022	-	GAA 2022	15,000,000.00	-	-	Road Improvement
	22FG0002-Construction of Flood Mitigation Structure along Sagñay, River Sta. 0+841.00-Sta. 1+055.00 Sagñay, Camarines Sur	Construction Section	YES	Public Bidding	10/04-10/2021	10/26/2021	1/28/2022	-	GAA 2022	30,000,000.00	-	-	Construction of Flood Control
	22FG0003-Const./Improvement of Flood Control Structure along Balangao River Sta. 0+532.00-Sta. 0+865.00(Upstream) Sta. 0+616.00-Sta. 0+890.00(Downstream) Tigaon, Camarines Sur	Construction Section	YES	Public Bidding	10/04-10/2021	10/26/2021	Short of Award	-	GAA 2022	85,000,000.00	-	-	Const./Improvement of Flood Control
	22FG0004-Off-Carriageway Improvement along Jct. Balaynan-Tabgon-Lamon-Pinamihagan Road KO 498+(-627.00)-KO 498+(-014.00) Goa, Camarines Sur	Construction Section	YES	Public Bidding	10/04-10/2021	10/26/2021	1/28/2022	-	GAA 2022	10,000,000.00	-	-	Road Improvement

Prepared by:

Recommended by:

Approved:


ALBERTOL TEXON
Head-BAC Secretariat
Date: 1/27/2022


ALICE B. MAGISTRADO
Chief, Planning and Design Section
BAC Chairman
Date: 1/28/2022


NESTOR P. GORIMBAO
District Engineer
Date: 1/28/2022



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 4TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	22FG0005-Preventive Maintenance (Asphalt overlay) along Lagonoy-Presentation Road KO 498+(-467.00)-KO 499+077.00 Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	10/04-10/2021	10/26/2021	Short of Award	-	GAA 2022	20,000,000.00	-	-	Asphalt Overlay
	22FG0006-Preventive Maintenance (Asphalt Overlay) along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Rd. KO 484+385.00-KO 484+551.00 KO 485+810.00-KO 486+015.00 Tigaon-Lagonoy Section, Camarines Sur	Construction Section	YES	Public Bidding	10/04-10/2021	10/26/2021	1/28/2022	-	GAA 2022	5,938,000.00	-	-	Asphalt Overlay
	22FG0007-Const. of Missing Link/New Road, Lagonoy-Caramoan Road Lagonoy Section, Camarines Sur Sta. 8+484.39-Sta. 9+484.39	Construction Section	YES	Public Bidding	10/04-10/2021	10/26/2021	Short of Award	-	GAA 2022	95,000,000.00	-	-	Road Construction
	22FG0008-Construction/Improvement of Flood Control Structure along Panagan River Sta. 0+300.00-Sta. 0+600.00(Upstream) Sta. 0+401.05-Sta. 0+701.05(Downstream) Tigaon, Camarines Sur	Construction Section	YES	Public Bidding	10/11-17/2021	11/4/2021	Short of Award	-	GAA 2022	85,000,000.00	-	-	Const./Improvement of Flood Control Structure

Prepared by:

Recommended by:

Approved:

ALBERTO I. TEXON
Head-BAC Secretariat

Date: 1/27/2022

ALICE B. MAGISTRADO
Chief, Planning and Design Section
BAC Chairman
Date: 1/28/2022

NESTOR P. GORIMBAO
District Engineer
Date: 1/28/22



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 4TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	22FG0009-Rehabilitation/Major Repair of Permanent Bridge, Guabang Bridge (B00483LZ) along Goa-Digdigon-San Isidro Rd. Road Brgy. Pinaglabanan, Goa, Cam. Sur	Construction Section	YES	Public Bidding	10/11-17/2021	11/4/2021	1/28/2022	-	GAA 2022	5,000,000.00	-	-	Rehab./ Repair of Permanent Bridge
	22FG0010-Construction of Flood Control System of Mahaba Creek leading to Tambang River, Sitio Palayan, Barangay Lamon, Goa, Camarines Sur	Construction Section	YES	Public Bidding	10/11-17/2021	11/4/2021	1/28/2022	-	GAA 2022	20,000,000.00	-	-	Construction of Flood Control
	22FG0011-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road along Tinambac-Siruma Road, KO 538+272.00-KO 538+476.00 Tinambac, Camarines Sur	Construction Section	YES	Public Bidding	10/11-17/2021	11/4/2021	1/28/2022	-	GAA 2022	6,638,000.00	-	-	Road Rehabilitation
	22FG0012-Retrofitting/Strengthening of Permanent Bridge, Bolo Bridge (B00508LZ) along Jct. Digdigon (Goa)-Tinambac Road Barangay Payatan, Goa, Camarines Sur	Construction Section	YES	public Bidding	12/06-12/2021	12/28/2021	1/28/2022	-	GAA 2022	8,750,000.00	-	-	Retrofitting/Strengthening of Permanent Bridge

Prepared by:

Recommended by:

Approved:

ALBERTO L. TEXON

Head-BAC Secretariat

Date: 1/27/2022

ALICE B. MAGISTRADO

Chief, Planning and Design Section

BAC Chairman

Date: 1/28/2022

NESTOR P. GORIMBAO

District Engineer

Date: 1/28/2022



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 4TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	22FG0013-Improvement of Flood Mitigation Structure along Himoragat River Section 1: Sta. 0+315.00-Sta.0+466.95(R/S) Section 2: Sta. 0+493.45-Sta. 0+495.70(L/S) Section 3: Sta. 0+501.80-Sta. 0+542.24(L/S) Section 4: Sta.0+473.05-Sta. 0+543.41(R/S)	Construction Section	YES	Public Bidding	10/11-17/2021	11/4/2021	1/28/2022	-	GAA 2022	30,000,000.00	-	-	Flood Control
	22FG0014-Rehabilitation/Major Repair of Permanent Rangas Bridge II (B02550LZ) along San Rafael-Mampirao-San Jose Road Barangay Mampirao, San Jose, Cam. Sur	Construction Section	YES	Public Bidding	10/11-17/2021	11/4/2021	1/28/2022	-	GAA 2022	5,000,000.00	-	-	Rehab. Of Permanent Bridge
	22FG0015-Construction of By-Pass and Diversion Road, Jct. Nato-Sabang Coastal Road (Tagas Bridge 2) San Jose, Camarines Sur	Construction Section	YES	Public Bidding	10/11-17/2021	11/4/2021	1/28/2022	-	GAA 2022	50,000,000.00	-	-	Bridge Construction

Prepared by:

Recommended by:

Approved:

ALBERTO I. TEXON
Head-BAC Secretariat

Date: 1/27/2022

ALICE B. MAGISTRADO
Chief, Planning and Design Section
BAC Chairman
Date: 1/28/2022

NESTOR P. GORIMBAO
District Engineer
Date: 1/28/2022



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 4TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	22FG0016-Construction/Improvement of Access Roads Leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program-KATUPARAN), Jct. Guijalo-San Vicente Road Leading to San Vicente Port Sta. 6+350.00-Sta. 7+600.00 Caramoan, Camarines Sur	Construction Section	YES	Public Bidding	10/11-17/2021	11/4/2021	Short of Award	-	GAA 2022	51,414,000.00	-	-	Construction/Improvement of Road
	22FG0017-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road (Maligaya-Guijalo Setion) KO 552+070.00-KO 552+166.00 KO 559+000.00-KO 559+040.00 KO 564+682.00-KO 564+799.00 KO 567+400.00-KO 567+450.00 KO 572+309.00-KO 572+409.00 KO 575+845.00-KO 575+915.00 Caramoan, Camarines Sur	Construction Section	YES	Public Bidding	10/11-17/2021	11/4/2021	Short of Award	-	GAA 2022	55,000,000.00	-	-	Drainage and Slope Protection Structure

Prepared by:

ALBERTO I. TEXON

Head-BAC Secretariat

Date: 1/27/2022

Recommended by:

ALICE B. MAGISTRADO

Chief, Planning and Design Section

BAC Chairman

Date: 1/28/2022

Approved:

NESTOR P. GORIMBAO

District Engineer

Date: 1/28/2022



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 4TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	22FG0018-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Lagonoy-Presentation Road Section 1: KO 523+149.00-KO 523+313.00 Section 2: KO 523+890.00-KO 524+000.00 Section 3: KO 526+660.00-KO 526+772.00 Presentation, Camarines Sur	Construction Section	YES	Public Bidding	10/11-17/2021	11/4/2021	Short of Award	-	GAA 2022	12,000,000.00	-	-	Road Improvement
	22FG0019-Construction/Improvement of Flood Control Structure along Rangas River Sta. 0+053.00-Sta. 0+903.50(Downstream-Left Side) Sta. 0+034.00-Sta. 0+903.50 (Downstream-Right Side) Matacla, Goa, Camarines Sur	Construction Section	YES	Public Bidding	10/18-24/2021	11/9/2021	Short of Award	-	GAA 2022	81,004,000.00	-	-	Const./Improvement of Flood Control
	22FG0020-Construction of Flood Mitigation Structure along Mapanag River UPSTREAM Sta. 0+000.00-Sta. 0+285.00(R/S) and Sta. 0+000.00-Sta. 0+125.00 (L/S) DOWNSTREAM Sta. 0+000.00-Sta. 0+035.00 (Bothside) Sagñay, Camarines Sur	Construction Section	YES	Public Bidding	10/18-24/2021	11/9/2021	Short of Award	-	GAA 2022	30,000,000.00	-	-	Construction of Flood Control

Prepared by:

ALBERTO I. TEXON
Head-BAC Secretariat

Date: 1/27/2022

Recommended by:

ALICE B. MAGISTRADO

Chief, Planning and Design Section
BAC Chairman

Date: 1/28/2022

Approved:

NESTOR P. GORIMBAO
District Engineer

Date: 1/28/2022



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 4TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	22FG0021-Off-Carriageway Improvement along Goa-Digdigon-San Isidro Road KO 494+778.00-KO 494+904.00; KO 500+278.00-KO 500+407.00 KO 502+461.00-KO 502+1000.00; KO 503+024.00-KO 503+076.00 Goa, Camarines Sur	Construction Section	YES	Public Bidding	10/18-24/2021	11/9/2021	Short of Award	-	GAA 2022	13,893,000.00	-	-	Road Improvement
	22FG0022-Rehabilitation/Major Repair of Permanent Bridge Teres Bridge (B01888LZ) along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road Brgy. San Vicente, Garchitorena, Cam. Sur	Construction Section	YES	Public Bidding	10/21-27/2021	11/11/2021	Short of Award	-	GAA 2022	8,000,000.00	-	-	Rehab./Major Repair of Permanent Bridge
	22FG0023-Construction of Riverbank Protection along Manapot River Sta. 0+000.00-Sta. 0+200.00 Tawog, Caramoan, Camrines Sur	Construction Section	YES	Public Bidding	10/21-27/2021	11/11/2021	Short of Award	-	GAA 2022	30,000,000.00	-	-	Const. of Riverbank Protection/Flood Control


Prepared by:

Recommended by:

Approved:


ALBERTO I. TEXON
Head-BAC Secretariat
Date: 1/27/2022


ALICE B. MAGISTRADO
Chief, Planning and Design Section
BAC Chairman
Date: 1/28/2022


NESTOR P. GORIMBAO
District Engineer
Date: 1/28/2022



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
**CAMARINES SUR 4TH
DISTRICT ENGINEERING OFFICE**
REGIONAL OFFICE V
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	22FG0024-Construction of Missing Link/ New Road Managnag (Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road)-Himanag Road Sta. 6+300.00-Sta. 8+300.00 Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	10/21-27/2021	11/11/2021	Short of Award	-	GAA 2022	95,000,000.00	-	-	Road Construction
	22FG0025-Construction of Missing Link/ New Road, Lalud-Garchitorena Road Sta. 11+000-Sta. 15+020 Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	10/25-31/2021	11/16/2021	Short of Award	-	GAA 2022	95,000,000.00	-	-	Road Construction
	22FG0026-Construction of Bypass/ Diversion Road along Jct. Nato-Sabang Coastal Road Dolo Section Sta. 11+260.00-Sta. 11+817.00 San Jose, Camarines Sur	Construction Section	YES	Public Bidding	10/25-31/2021	11/16/2021	Short of Award	-	GAA 2022	75,000,000.00	-	-	Road Construction
	22FG0027-Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Presentacion-Maligaya Road KO 532+921.00-KO 533+800.00 Presentacion, Camarines Sur	Construction Section	YES	Public Bidding	10/25-31/2021	11/16/2021	Short of Award	-	GAA 2022	25,891,000.00	-	-	Road Construction

Prepared by:

Recommended by:

Approved:

ALBERTO I. TEXON
Head-BAC Secretariat

Date: 1/27/2022

ALICE B. MAGISTRADO
Chief, Planning and Design Section
BAC Chairman
Date: 1/28/2022

NESTOR P. GORIMBAO
District Engineer

Date: 1/28/2022



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 4TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	22FG0028-Construction of By-Pass and Diversion Road, Jct. Nato-Sabang Coastal Road Tagas and Calalahan Section Section 1: Sta. 4+210.00-Sta. 4+376.00 Section 2: Sta. 4+417.00-Sta. 4+511.00 San Jose, Camarines Sur	Construction Section	YES	Public Bidding	11/03-09/2021	11/23/2021	Short of Award	-	GAA 2022	50,000,000.00	-	-	Road Construction
	22FG0029-Construction of Flood Mitigation Structure along Teres/Cagbalinad River Sta. 0+020.00-Sta. 0+256.00 Brgy. San Vicente, Garchitorena, Camarines Sur	Construction Section	YES	Public Bidding	11/03-09/2021	11/23/2021	Short of Award	-	GAA 2022	30,000,000.00	-	-	Construction of Flood Control
	22FG0030-Preventive Maintenance (Asphalt Overlay) along Pili-Tigaon-Albay Bdry Road Section 1: KO 499+159-KO 500+000 Section 2: KO 501+000-KO 501+682 Sagñay, Camarines Sur	Construction Section	YES	Public Bidding	11/15-21/2021	12/7/2021	Short of Award	-	GAA 2022	20,000,000.00	-	-	Asphalt Overlay

Prepared by:

Recommended by:

Approved:


ALBERTO L. TEXON
Head-BAC Secretariat
Date: 1/27/2022


ALICE B. MAGISTRADO
Chief, Planning and Design Section
BAC Chairman
Date: 1/28/2022


NESTOR P. GORIMBAO
District Engineer
Date: 1/28/2022



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 4TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	22FG0031-Construction of Road, Sitio Catan-agan Barangay Salogon to Barangay Ponglon Section 1: Sta. 0+000.00-Sta. 0+078.00 Section 2: Sta. 0+446.00-Sta. 0+824.20 Section 3: Sta. 0+910.70-Sta. 1+696.00 San Jose, Camarines Sur	Construction Section	YES	Public Bidding	11/15-21/2021	12/7/2021	Short of Award	-	GAA 2022	5,000,000.00	-	-	Road Construction
	22FG0032-Rehabilitation/Reconstruction of Roads,with Slips, Slope Collapse and Landslide along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road KO 498+800-KO 498+928 KO 499+490-KO 499+561 KO 500+246-KO 500+268 KO 500+456-KO 500+576 Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	11/15-21/2021	12/7/2021	Short of Award	-	GAA 2022	95,000,000.00	-	-	Drainage and Slope Protection Structure

Prepared by:

Recommended by:

Approved:

ALBERTO I. TEXON
Head-BAC Secretariat

Date: 1/27/2022

ALICE B. MAGISTRADO
Chief, Planning and Design Section
BAC Chairman
Date: 1/28/2022

NESTOR P. GORIMBAO
District Engineer

Date: 1/28/2022



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 4TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	22FG0033-Construction of Bypass/Diversion Road along Jct. Nato-Sabang Coastal Road Calalahan Section Sta. 4+511.00-Sta. 4+983.00 San Jose, Camarines Sur	Construction Section	YES	Public Bidding	11/15-21/2021	12/7/2021	Short of Award	-	GAA 2022	75,000,000.00	-	-	Bridge Construction
	22FG0034-Construction/Improvement of Access Roads leading to Declared Tourism Destinations, (Tourism Road Infrastructure Program-Trip), Presentacion to Caramoan Road leading to Islets, Beaches, Rock Formations,Caves, Lagoon and Caramoan Natural Park Sta. 0+400.00-Sta. 0+560.00, Sta. 1+249.00-Sta. 2+886.60 Sta. 5+052.00-Sta. 5+172.00, Sta. 5+238.00-Sta. 5+307.00 Sta. 5+565.00-Sta. 5+600.00 Caramoan, Camarines Sur	Construction Section	YES	Public Bidding	11/15-21/2021	12/7/2021	Short of Award	-	GAA 2022	31,658,000.00	-	-	Construction/Improvement of Road

Prepared by:

ALBERTO I. TEXON
Head-BAC Secretariat

Date: 1/27/2022

Recommended by:

Alice B. Magistrado
ALICE B. MAGISTRADO
Chief, Planning and Design Section
BAC Chairman
Date: 1/28/2022

Approved:

NESTOR P. GORIMBAO
District Engineer

Date: 1/28/2022



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 4TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	22FG0035-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road KO 554+102.00-KO 554+312.00 KO 556+000.00-KO 556+050.00, KO 572+819.00-KO 573+089.00 Caramoan, Camarines Sur	Construction Section	YES	Public Bidding	11/15-21/2021	12/7/2021	Short of Award	-	GAA 2022	18,000,000.00	-	-	Rehab./Reconstruction of Road
	22FG0036-Road Widening along Lagonoy-Presentation Road KO 498+(-817.00)-KO 498+(-547.00) Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	11/15-21/2021	12/7/2021	Short of Award	-	GAA 2022	15,000,000.00	-	-	Road Widening/Bridge Const. Miscellaneous Structures
	22FG0037-Construction of Flood Mitigation Structure (Seawall) along Lamit Bay Section 1: Sta. 0+000.00-Sta. 0+540.00 Olas, Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	11/22-28/2021	12/14/2021	Short of Award	-	GAA 2022	50,000,000.00	-	-	Const. of Seawall & Drainage and Slope Protection
	22FG0038-Construction of Dahat-Himagtocon Bridge (Tulay Uno) Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	11/22-28/2021	12/14/2021	Short of Award	-	GAA 2022	25,000,000.00	-	-	Const. of Bridge

Prepared by:

Recommended by:

Approved:


ALBERTO I. TEXON
Head-BAC Secretariat
Date: 1/27/2022


ALICE B. MAGISTRADO
Chief, Planning and Design Section
BAC Chairman
Date: 1/28/2022


NESTOR P. GORIMBAO
District Engineer
Date: 1/28/2022



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 4TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	22FG0039-Construction of Flood Mitigation Structure (Seawall) along Lamit Bay Sta. 0+190.50-Sta. 0+480.50 Sta. 0+051.00-Sta. 0+475.00 Barangay Balaton, Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	11/25/2021	12/21/2021	Short of Award	-	GAA 2022	50,000,000.00	-	-	Flood Control-Seawall/Drainage and Slope Protection
	22FG0040-Construction of Flood Mitigation Structure (Seawall) along Lamit Bay Section 1: Sta. 0+000.00-Sta. 0+015.00 Section 2: Sta. 0+000.00-Sta. 0+400.00 Section 3: Sta. 0+000.00-Sta. 0+026.00 San Isidro, Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	11/25/2021	12/21/2021	Short of Award	-	GAA 2022	50,000,000.00	-	-	Flood Control-Seawall
	22FG0041-Construction of Flood Mitigation Structure (Seawall) along Lamit Bay Section 1: Sta. 0+000.00-Sta. 0+180.00 Section 2: Sta. 0+569.70-Sta. 0+900.00 Manggogon, Lagonoy, Camarines Sur	Construction Section	YES	Public Bidding	11/25/2021	12/21/2021	Short of Award	-	GAA 2022	50,000,000.00	-	-	Flood Control-Seawall
	22FG0042-Const. of Multi-Purpose Building Barangay, Casuna, Tigaon, Camarines Sur	Construction Section	YES	Public Bidding	11/29-12/05/2021	12/21/2021	Short of Award	-	GAA 2022	5,000,000.00	-	-	Const. of Multi-Purpose Building

Prepared by:

Recommended by:

Approved:


ALBERTO L. TEXON
Head-BAC Secretariat


ALICE B. MAGISTRADO
Chief, Planning and Design Section
BAC Chairman


NESTOR P. GORIMBAO
District Engineer

Date: 11/27/2022

Date: 11/28/2022

Date: 11/28/2022



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 4TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN (APP) FY 2022


Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	22FG0043-Const. of Multi-Purpose Building Barangay, Balaynan, Goa, Camarines Sur	Construction Section	YES	Public Bidding	11/29-12/05/2021	12/21/2021	Short of Award	-	GAA 2022	5,000,000.00	-	-	Const. of Multi-Purpose Building
	22FG0044-Construction of Road Section 1: Sta. 0+000.00-Sta. 0+400.00 Section 2: Sta. 0+000.00-Sta. 0+002.75, Section 3: Sta. 0+080.30-Sta. 0+260.00 Section 4: Sta. 0+000.00-Sta. 0+100.00 Zone 4, Barangay Calalahan, San Jose, Camarines Sur	Construction Section	YES	Public Bidding	12/06-12/2021	12/28/2021	Short of Award	-	GAA 2022	5,000,000.00	-	-	Road Construction
	22FG0045-Construction of Road Section 1: Sta.0+000.00-Sta. 0+570.00(R/S) Section 2: Sta.0+000.00-Sta. 0+131.00(B/S) Sitio Dahog, Barangay, Calalahan, San Jose Camarines Sur	Construction Section	YES	Public Bidding	12/06-12/2021	12/28/2021	Short of Award	-	GAA 2022	5,000,000.00	-	-	Road Construction

Prepared by:

Recommended by:

Approved:


ALBERTO I. TEXON
Head-BAC Secretariat
Date: 1/27/2022


ALICE B. MAGISTRADO
Chief, Planning and Design Section
BAC Chairman
Date: 1/28/2022


NESTOR P. GORIMBAO
District Engineer
Date: 1/28/2022



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 4TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	22FG0046-Construction/Improvement of Flood Control Structure along Sagpon River SECTION 1: (UPSTREAM: Sta. 0+480.00- Sta. 0+784.50 (Bothside) SECTION 2: (DOWNSTREAM): Sta. 0+525.00-Sta. 0+707.00(L/S) Sta. 0+743.00-Sta. 0+799.00(L/S) Sta. 0+555.00-Sta. 0+643.00(R/S) Sta. 0+682.50-Sta. 0+799.00(R/S) SECTION 3: (DOWNSTREAM) Sta. 2+055.00-Sta. 2+617.00(Bothside) Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	12/20-26/2021	1/11/2022	Short of Award	-	GAA 2022	85,000,000.00	-	-	Construction/Improvement of Flood Control
	22FG0047-Construction of San Isidro Norte-Agosais Road Leading to Pilgrimage Site and Bolan-Ogan Falls Section 1: Sta. 0+000-Sta. 0+056.50 Section 2: Sta. 0+063.30-Sta. 0+187.30 Section 3: Sta. 0+272.60-Sta. 0+370.00 Section 4: Sta. 1+104.40-Sta. 1+901.79 Section 5: Sta. 1+909.00-Sta. 4+188.00 Section 6: Sta. 4+189.40-Sta. 5+865.00 Lagonoy, Camarines Sur	Construction Section	NO	Public Bidding	12/20-26/2021	1/11/2022	Short of Award	-	GAA 2022	50,000,000.00	-	-	Road Construction

Prepared by:

Recommended by:

Approved:

ALBERTO L. TEXON

Head-BAC Secretariat

Date: 1/27/2022

ALICE B. MAGISTRADO

Chief, Planning and Design Section
BAC Chairman

Date: 1/28/2022

NESTOR P. GORIMBAO

District Engineer

Date: 1/28/2022



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 4TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN (APP) FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	22FG0048-Road Widening along Pili-Tigaon-Albay Bdry Rd. Section 1: KO 476+058.00-KO 476+177.00 Section 2: KO 476+346.00-KO 476+569.00 Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	12/20-26/2021	1/11/2022	Short of Award	-	GAA 2022	11,000,000.00	-	-	Road Construction
	22FG0049-Const. of Flood Mitigation Structure Tigaon, Camarines Sur	Construction Section	NO	Public Bidding	12/20-26/2021	1/11/2022	Short of Award	-	GAA 2022	10,500,000.00	-	-	Const. of Flood Control
	22FG0050-Construction(Completion) of Level II Water Supply System in Barangay Maqueda Caramoan, Camarines Sur Barangay Maqueda, Caramoan, Cam.Sur	Construction Section	NO	Public Bidding	12/20-26/2021	1/11/2022	Short of Award	-	GAA 2022	2,500,000.00	-	-	Const. of Water Supply System

Prepared by:

Recommended by:

Approved:

ALBERTO I. TEXON
Head-BAC Secretariat

Date: 1/27/2022

ALICE B. MAGISTRADO
Chief, Planning and Design Section
BAC Chairman
Date: 1/28/2022

NESTOR P. CORIMBAO
District Engineer

Date: 1/28/2022