

**DPWH BATANES DISTRICT ENGINEERING OFFICE
FY 2022 - ANNUAL PROCUREMENT PLAN (CIVIL WORKS)**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22BA0001: CONSTRUCTION OF MISSING LINKS/NEW ROADS: SAN VICENTE-SAVIDUG-CHAVAYAN-SUMNANGA-NAKANMUAN ROAD-PACKAGE 1, BRGY. CHAVAYAN, SABTANG, BATANES	Batanes DEO	YES	Competitive Bidding	12/1-8/2021	12/21/2021	02/01/2022	02/11/2022	GoP	Php 20,000,000.00	-	Php 20,000,000.00	Construction of Concrete Road
-	22BA0002: CONSTRUCTION OF MISSING LINKS/NEW ROADS: SAN VICENTE-SAVIDUG-CHAVAYAN-SUMNANGA-NAKANMUAN ROAD - PACKAGE 2, BRGY. SUMNANGA, SABTANG, BATANES	Batanes DEO	YES	Competitive Bidding	12/1-8/2021	12/21/2021	02/01/2022	02/11/2022	GoP	Php 20,000,000.00	-	Php 20,000,000.00	Construction of Concrete Road
-	22BA0003: CONSTRUCTION OF MISSING LINKS/NEW ROADS: SAN VICENTE-SAVIDUG-CHAVAYAN-SUMNANGA-NAKANMUAN ROAD - PACKAGE 3, BRGY. CHAVAYAN, SABTANG, BATANES	Batanes DEO	YES	Competitive Bidding	12/1-8/2021	12/21/2021	02/01/2022	02/11/2022	GoP	Php 20,000,000.00	-	Php 20,000,000.00	Construction of Concrete Road
-	22BA0004: CONSTRUCTION OF MISSING LINKS/NEW ROADS: SAN VICENTE-SAVIDUG-CHAVAYAN-SUMNANGA-NAKANMUAN ROAD - PACKAGE 4, BRGY. SUMNANGA, SABTANG, BATANES	Batanes DEO	YES	Competitive Bidding	12/7-14/2021	12/27/2021	02/01/2022	02/11/2022	GoP	Php 20,000,000.00	-	Php 20,000,000.00	Construction of Concrete Road
-	22BA0005: CONSTRUCTION OF MISSING LINKS/NEW ROADS: SAN VICENTE-SAVIDUG-CHAVAYAN-SUMNANGA-NAKANMUAN ROAD - PACKAGE 5, BRGY. CHAVAYAN, SABTANG, BATANES	Batanes DEO	YES	Competitive Bidding	12/1-8/2021	12/21/2021	02/01/2022	02/11/2022	GoP	Php 20,000,000.00	-	Php 20,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22BA0006: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS – TERTIARY ROADS: SAN VICENTE-SAVIDUG-CHAVAYAN-SUMNANGA-NAKANMUAN ROAD-K0005+480-K0005+885, SABTANG, BATANES	Batanes DEO	YES	Competitive Bidding	12/1-8/2021	12/21/2021	02/01/2022	02/11/2022	GoP	Php 15,000,000.00	-	Php 15,000,000.00	Reconstruction to Concrete Pavement
-	22BA0007: CONSTRUCTION OF MULTI-PURPOSE BUILDING, COMBINED FIELD OFFICE, STORAGE & LIVING QUARTERS FOR THE ENGINEER, BRGY. SAN RAFAEL, ITBAYAT, BATANES	Batanes DEO	YES	Competitive Bidding	12/7-14/2021	12/27/2021	02/01/2022	02/11/2022	GoP	Php 20,000,000.00	-	Php 20,000,000.00	Construction of Multi-Purpose Building
-	22BA0008: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. IMNAJBU, UYUGAN, BATANES	Batanes DEO	YES	Competitive Bidding	12/1-8/2021	12/21/2021	02/01/2022	02/11/2022	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Multi-Purpose Building
-	22BA0009: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. RADIWAN, IVANA, BATANES	Batanes DEO	YES	Competitive Bidding	12/1-8/2021	12/21/2021	02/01/2022	02/11/2022	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Multi-Purpose Building
-	22BA0010: OFF-CARRIAGEWAY IMPROVEMENT-TERTIARY ROADS: BASCO-MAHATAO-IVANA-UYUGAN-IMNAJBU ROAD: K0025+000-K0025+067, BASCO, BATANES	Batanes DEO	YES	Competitive Bidding	12/7-14/2021	12/27/2021	02/01/2022	02/11/2022	GoP	Php 1,482,000.00	-	Php 1,482,000.00	Off-Carriageway Improvement: Paving of Shoulders
-	22BA0011: ASSET PRESERVATION: OFF-CARRIAGEWAY IMPROVEMENT: UYUGAN-MAHATAO INTERIOR ROAD – K0025+(-)946 – K0025+(-)687, UYUGAN, BATANES	Batanes DEO	YES	Competitive Bidding	12/1-8/2021	12/21/2021	02/01/2022	02/11/2022	GoP	Php 3,765,000.00	-	Php 3,765,000.00	Off-Carriageway Improvement: Paving of Shoulders
-	22BA0012: CONSTRUCTION/ IMPROVEMENT OF ACCESS ROAD LEADING TO TACHIMUS PORT, ITBAYAT, BATANES	Batanes DEO	YES	Competitive Bidding	12/1-8/2021	12/21/2021	02/01/2022	02/11/2022	GoP	Php 25,000,000.00	-	Php 25,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22BA0013: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. MALAKDANG, SABTANG, BATANES	Batanes DEO	YES	Competitive Bidding	12/2-9/2021	12/22/2021	02/01/2022	02/11/2022	GoP	Php 3,000,000.00	-	Php 3,000,000.00	Completion of Multi-Purpose Building
-	22BA0014: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS: TERTIARY ROADS: SAN VICENTE-SAVIDUG-CHAVAYAN-SUMNANGA-NAKANMUAN ROAD-K0005+885-K0006+192, SABTANG, BATANES	Batanes DEO	YES	Competitive Bidding	12/7-14/2021	12/27/2021	02/01/2022	02/11/2022	GoP	Php 8,000,000.00	-	Php 8,000,000.00	Reconstruction to Concrete Pavement
-	22BA0015: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS: TERTIARY ROADS: SAN VICENTE-SAVIDUG-CHAVAYAN-SUMNANGA-NAKANMUAN ROAD-K0006+192-K0006+490, SABTANG, BATANES	Batanes DEO	YES	Competitive Bidding	12/7-14/2021	12/27/2021	02/01/2022	02/11/2022	GoP	Php 10,000,000.00	-	Php 10,000,000.00	Reconstruction to Concrete Pavement
-	22BA0016: REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE: SAN VICENTE-SAVIDUG-CHAVAYAN-SUMNANGA-NAKANMUAN ROAD-K0018+630-K0018+856, SABTANG, BATANES	Batanes DEO	YES	Competitive Bidding	12/7-14/2021	12/27/2021	02/01/2022	02/11/2022	GoP	Php 22,000,000.00	-	Php 22,000,000.00	Reconstruction to Concrete Pavement
-	22BA0017: OFF-CARRIAGEWAY IMPROVEMENT – TERTIARY ROADS: BASCO-MAHATAO-IVANA-UYUGAN-IMNAJBU ROAD – K0025+(-972)-K0025+000, K0001+982.30-K0002+265, K0002+501-K0002+505, K0006+701.80-K0006+702, K0007+620-K0007+839, MAHATAO/IVANA, BATANES	Batanes DEO	YES	Competitive Bidding	12/7-14/2021	12/27/2021	02/01/2022	02/11/2022	GoP	Php 37,497,000.00	-	Php 37,497,000.00	Off-Carriageway Improvement: Paving of Shoulders

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22BA0018: OFF-CARRIAGEWAY IMPROVEMENT-TERTIARY ROADS: MAYAN-MAUYEN PORT ROAD: K0000+000-K0001+000, ITBAYAT, BATANES	Batanes DEO	YES	Competitive Bidding	12/7-14/2021	12/27/2021	02/01/2022	02/11/2022	GoP	Php 22,051,000.00	-	Php 22,051,000.00	Off-Carriageway Improvement: Paving of Shoulders
-	22BA0019: CONSTRUCTION OF ADIVI BRIDGE, ALONG SAN VICENTE- SAVIDUG-CHAVAYAN-SUMNANGA-NAKANMUAN ROAD (S00003ST), BRGY. MALAKDANG, SABTANG, BATANES	Batanes DEO	YES	Competitive Bidding	12/7-14/2021	12/27/2021	02/01/2022	02/11/2022	GoP	Php 10,100,000.00	-	Php 10,100,000.00	Construction of Concrete Bridge
-	22BA0020: CONSTRUCTION OF SAVANG BRIDGE, ALONG SAN VICENTE-SAVIDUG-CHAVAYAN-SUMNANGA-NAKANMUAN ROAD (S00003ST) K0017+171, BRGY. NAKANMUAN, SABTANG, BATANES	Batanes DEO	YES	Competitive Bidding	1/5-12/2022	01/25/2022	02/01/2022	02/11/2022	GoP	Php 10,100,000.00	-	Php 10,100,000.00	Construction of Concrete Bridge
-	22BA0021: CONSTRUCTION/ IMPROVEMENT OF ACCESS ROAD LEADING TO MAYAN TO VALANGA PORT NATIONAL ROAD, ITBAYAT, BATANES	Batanes DEO	YES	Competitive Bidding	12/7-14/2021	12/27/2021	02/01/2022	02/11/2022	GoP	Php 14,500,000.00	-	Php 14,500,000.00	Construction of Concrete Road
-	22BA0022: CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO TURUNGAN CAVE, ITBAYAT, BATANES	Batanes DEO	YES	Competitive Bidding	12/7-14/2021	12/27/2021	02/01/2022	02/11/2022	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Concrete Road
-	22BA0023: CONSTRUCTION OF ROAD AT DIVIA-PAJUTENG ROAD, BARANGAY SAN ANTONIO, BASCO, BATANES	Batanes DEO	YES	Competitive Bidding	12/7-14/2021	12/27/2021	02/01/2022	02/11/2022	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Concrete Road
-	22BA0024: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY STA. LUCIA, ITBAYAT, BATANES	Batanes DEO	YES	Competitive Bidding	12/7-14/2021	12/27/2021	02/01/2022	02/11/2022	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22BA0025: CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS: BASCO-MAHATAO-IVANA-UYUGAN-IMNAJBU ROAD – K0010+096.50-K0010+098, K0010+168-K0010+169, K0010+312-K0010+314, K0010+453-K0010+455, K0010+945-K0010+947, K0011+364-K0011+366, K0012+161-K0012+247, BRGY. SAN VICENTE, BATANES	Batanes DEO	YES	Competitive Bidding	12/9-16/2021	12/29/2021	02/01/2022	02/11/2022	GoP	Php 12,500,000.00	-	Php 12,500,000.00	Construction of Drainage Structure along Road
-	22BA0026: CONSTRUCTION OF DRAINAGE STRUCTURE ALONG ROAD- BASCO-MAHATAO-IVANA-UYUGAN-IMNAJBU RD- K0014+252-K0014+582, K0019+481-K0019+483, K0022+418-K0022+775, IVANA, UYUGAN, BATANES	Batanes DEO	YES	Competitive Bidding	12/15-22/2021	01/04/2022	02/01/2022	02/11/2022	GoP	Php 28,000,000.00	-	Php 28,000,000.00	Construction of Drainage Structure along Road
-	22BA0027: CONSTRUCTION OF FLOOD CONTROL (SHORE PROTECTION) AT SITIO DIPTAN, BRGY. SINAKAN, SARTANG, BATANES	Batanes DEO	YES	Competitive Bidding	1/6-13/2022	01/26/2022	02/01/2022	02/11/2022	GoP	Php 6,000,000.00	-	Php 6,000,000.00	Construction of Flood Mitigation Structure
-	22BA0028: REHABILITATION/MAJOR REPAIR OF ITBUD BRIDGE (B00017BN) ALONG BASCO-MAHATAO-IVANA-UYUGAN-IMNAJBU ROAD, BRGY. ITBUD, UYUGAN, BATANES	Batanes DEO	YES	Competitive Bidding	12/9-16/2021	12/29/2021	02/01/2022	02/11/2022	GoP	Php 8,704,000.00	-	Php 8,704,000.00	Rehabilitation / Major Repair of Bridge
-	22BA0029: CONSTRUCTION OF BRGY. KAYVALUGANAN SEAWALL, UYUGAN, BATANES	Batanes DEO	YES	Competitive Bidding	12/9-16/2021	12/29/2021	02/01/2022	02/11/2022	GoP	Php 7,000,000.00	-	Php 7,000,000.00	Construction of Flood Mitigation Structure
-	22BA0030: CONSTRUCTION OF ROAD AT MALAKDANG ROAD (WIDENING AND CONCRETING), BRGY. SAN ANTONIO, BASCO, BATANES	Batanes DEO	YES	Competitive Bidding	12/9-16/2021	12/29/2021	02/01/2022	02/11/2022	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22BA0031: CONSTRUCTION OF FLOOD CONTROL ALONG UPPER CREEK AT SITIO LALAG, BARANGAY ITBUD, UYUGAN, BATANES	Batanes DEO	YES	Competitive Bidding	12/15-22/2021	01/04/2022	02/01/2022	02/11/2022	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Flood Mitigation Structure
-	22BA0032: REHABILITATION OF KATUVANG SEAWALL, BRGY. SUMNANGA, SARTANG, BATANES	Batanes DEO	YES	Competitive Bidding	1/6-13/2022	01/26/2022	02/01/2022	02/11/2022	GoP	Php 7,000,000.00	-	Php 7,000,000.00	Construction of Flood Mitigation Structure
-	22BA0033: REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE; BASCO-MAHATAO-IVANA-UYUGAN-IMNAJBU ROAD-K0007+738-K0008+075, IVANA, BATANES	Batanes DEO	YES	Competitive Bidding	12/21-28/2021	01/10/2022	02/01/2022	02/11/2022	GoP	Php 50,000,000.00	-	Php 50,000,000.00	Construction of Road Slope Protection Structure
-	22BA0034: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE; BASCO-MAHATAO-IVANA-UYUGAN-IMNAJBU ROAD-K0022+000-K0022+040, K0022+365-K022+402, BRGY. ITBUD, UYUGAN, BATANES	Batanes DEO	YES	Competitive Bidding	12/21-28/2021	01/10/2022	02/01/2022	02/11/2022	GoP	Php 21,000,000.00	-	Php 21,000,000.00	Construction of Road Slope Protection Structure
-	22BA0035: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE; BASCO-MAHATAO-IVANA-UYUGAN-IMNAJBU ROAD-K0023+660.00-K0023+700.00, BRGY. ITBUD, UYUGAN, BATANES	Batanes DEO	YES	Competitive Bidding	12/21-28/2021	01/10/2022	02/01/2022	02/11/2022	GoP	Php 42,000,000.00	-	Php 42,000,000.00	Construction of Road Slope Protection Structure
-	22BA0036: CONSTRUCTION/UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS: BASCO-CONTRACOSTA DIVERSION ROAD (S00010BN) - CHA. 053-CHA. 120, CHA. 577-CHA. 643, BASCO, BATANES	Batanes DEO	YES	Competitive Bidding	12/21-28/2021	01/10/2022	02/01/2022	02/11/2022	GoP	Php 1,495,000.00	-	Php 1,495,000.00	Construction of Drainage Structure along Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22BA0037: CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS: BASCO-CONTRACOSTA ROAD (S00011BN) - CHAINAGE 342 - CHAINAGE 560, BASCO, BATANES	Batanes DEO	YES	Competitive Bidding	12/21-28/2021	01/10/2022	02/01/2022	02/11/2022	GoP	Php 2,200,000.00	-	Php 2,200,000.00	Construction of Drainage Structure along Road
-	22BA0038: CONSTRUCTION OF CONCRETE ROAD, ACCESS ROAD LEADING TO VALUGAN BOULDER BEACH, BRGY. SAN JOAQUIN, BASCO, BATANES	Batanes DEO	YES	Competitive Bidding	12/21-28/2021	01/13/2022	02/01/2022	02/11/2022	GoP	Php 38,525,000.00	-	Php 38,525,000.00	Construction of Concrete Road
-	22BA0039: CONSTRUCTION OF FLOOD CONTROL (SEWERAGE NET/SCREEN) ALONG RASAYAN BRIDGE, BRGY. KAYCHANARIANAN, BASCO, BATANES	Batanes DEO	YES	Competitive Bidding	1/11-18/2022	01/31/2022	02/01/2022	02/11/2022	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Flood Mitigation Structure
-	22BA0040: CONSTRUCTION OF RETAINING WALL (ALONG CLEMENTE LAUREL RESIDENCE), BRGY. UVOY, MAHATAO, BATANES	Batanes DEO	YES	Competitive Bidding	12/21-28/2021	01/10/2022	02/01/2022	02/11/2022	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Flood Mitigation Structure
-	22BA0041: CONSTRUCTION OF SAYED FLOOD CONTROL, BARANGAY SALAGAO, IVANA, BATANES	Batanes DEO	YES	Competitive Bidding	12/21-28/2021	01/10/2022	02/01/2022	02/11/2022	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Flood Mitigation Structure
-	22BA0042: NETWORK DEVELOPMENT- OFF-CARRIAGEWAY IMPROVEMENT- TERTIARY ROADS: BASCO-MAHATAO-IVANA-UYUGAN-IMNAJBU RD, K0006+702-K0007+342	Batanes DEO	YES	Competitive Bidding	1/5-12/2022	01/25/2022	02/01/2022	02/11/2022	GoP	Php 10,000,000.00	-	Php 10,000,000.00	Off-Carriageway Improvement: Paving of Shoulders
-	22BA0043: CONSTRUCTION OF FLOOD CONTROL SAVANG-AKSUNG, BRGY. NAKANMUAN, SABTANG, BATANES	Batanes DEO	YES	Competitive Bidding	1/5-12/2022	01/25/2022	02/01/2022	02/11/2022	GoP	Php 10,000,000.00	-	Php 10,000,000.00	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22BA0044: CONSTRUCTION OF RETAINING WALL AT JOON STREET, BRGY. KAUMBAKAN, MAHATAO, BATANES	Batanes DEO	YES	Competitive Bidding	1/5-12/2022	01/25/2022	02/01/2022	02/11/2022	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Flood Mitigation Structure
-	22BA0045: RECONSTRUCTION OF ROAD AT M HIDALGO ST., BRGY. SAVIDUG, SABTANG, BATANES	Batanes DEO	YES	Competitive Bidding	1/6-13/2022	01/26/2022	02/01/2022	02/11/2022	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Concrete Road
-	22BA0046: CONSTRUCTION OF ROAD AT TURON-SAHAKOP ROAD, BRGY. SAN VICENTE, IVANA, BATANES	Batanes DEO	YES	Competitive Bidding	1/11-18/2022	01/31/2022	02/01/2022	02/11/2022	GoP	Php 6,000,000.00	-	Php 6,000,000.00	Construction of Concrete Road
-	22BA0047: CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS: SAN VICENTE-SAVIDUG-CHAVAYAN-NAKANMUAN ROAD-(S00003ST) K0020+670-K0020+782, BRGY. MALAKDANG, SABTANG, BATANES	Batanes DEO	YES	Competitive Bidding	1/11-18/2022	01/31/2022	02/01/2022	02/11/2022	GoP	Php 10,130,000.00	-	Php 10,130,000.00	Construction of Drainage Structure along Road
-	22BA0048: CONSTRUCTION OF MULTI-PURPOSE BUILDING, VALUGAN ELEMENTARY SCHOOL, BRGY. SAN JOAQUIN, BASCO, BATANES	Batanes DEO	YES	Competitive Bidding	1/11-18/2022	01/31/2022	02/01/2022	02/11/2022	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Multi Purpose Building
-	22BA0049: CONSTRUCTION OF MULTI-PURPOSE BUILDING (TWO-STOREY CHILD DEVELOPMENT CENTER), BARANGAY KAYVALUGANANM LUYIGAN, BATANES	Batanes DEO	YES	Competitive Bidding	1/19-26/2022	02/08/2022	02/16/2022	02/23/2022	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Multi Purpose Building
-	22BA0050: NETWORK DEVELOPMENT: OFF-CARRIAGEWAY IMPROVEMENT: MAYAN-PAGANAMAN PORT ROAD - K0001 + (-992) - K0001 + 459	Batanes DEO	YES	Competitive Bidding	1/20-27/2022	02/09/2022	02/16/2022	02/23/2022	GoP	Php 39,273,000.00	-	Php 39,273,000.00	Off-Carriageway Improvement: Paving of Shoulders

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22BA0051: CONSTRUCTION/ IMPROVEMENT OF ACCESS ROAD LEADING TO MAUYEN PORT, ITBAYAT, BATANES	Batanes DEO	YES	Competitive Bidding	1/20-27/2022	02/09/2022	02/16/2022	02/23/2022	GoP	Php 25,000,000.00	-	Php 25,000,000.00	Construction of Concrete Road
-	22BA0052: CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM, ITBAYAT, BATANES	Batanes DEO	YES	Competitive Bidding	1/20-27/2022	02/09/2022	02/16/2022	02/23/2022	GoP	Php 20,000,000.00	-	Php 20,000,000.00	Construction of Water Supply Systems
-	22BA0053: REHABILITATION OF IRAYA WATER SUPPLY SYSTEM, SAN JOAQUIN, BASCO, BATANES	Batanes DEO	YES	Competitive Bidding	1/20-27/2022	02/09/2022	02/16/2022	02/23/2022	GoP	Php 10,000,000.00	-	Php 10,000,000.00	Construction of Water Supply Systems
-	22BA0054: CONSTRUCTION OF WATER SUPPLY SYSTEM (PHASE I), (MAYAXEM SPRING), BARANGAY STA. MARIA, ITBAYAT, BATANES	Batanes DEO	YES	Competitive Bidding	1/20-27/2022	02/09/2022	02/16/2022	02/23/2022	GoP	Php 10,000,000.00	-	Php 10,000,000.00	Construction of Water Supply Systems
-	22BA0055: CONSTRUCTION OF ROAD AT RAXAYEN TO CAPARIAN ROAD, BARANGAY STA. ROSA, ITBAYAT, BATANES	Batanes DEO	YES	Competitive Bidding	1/20-27/2022	02/09/2022	02/16/2022	02/23/2022	GoP	Php 10,000,000.00	-	Php 10,000,000.00	Construction of Concrete Road
-	22BA0056: CONSTRUCTION OF MULTI-PURPOSE BUILDING, COMBINED FIELD OFFICE, STORAGE AND LIVING QUARTERS FOR THE ENGINEER AT ITBAYAT, BATANES	Batanes DEO	YES	Competitive Bidding	1/20-27/2022	02/09/2022	02/16/2022	02/23/2022	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Multi Purpose Building
-	22BA0057: CONSTRUCTION OF BATANES DISTRICT ENGINEERING OFFICE, PHASE 3, BRGY. KAYVALUGANAN, BASCO, BATANES	Batanes DEO	YES	Competitive Bidding	1/20-27/2022	02/09/2022	02/16/2022	02/23/2022	GoP	Php 15,000,000.00	-	Php 15,000,000.00	Construction of Building
-	22BA0058: CONSTRUCTION OF MULTI-PURPOSE BUILDING (MUNICIPAL BUILDING) PHASE IV, MAHATAO, BATANES	Batanes DEO	YES	Competitive Bidding	1/20-27/2022	02/09/2022	02/16/2022	02/23/2022	GoP	Php 10,000,000.00	-	Php 10,000,000.00	Construction of Multi Purpose Building
-	22BA0059: REHABILITATION (COMPLETION) OF SAYED-TUNGA ROAD, IVANA, BATANES	Batanes DEO	YES	Competitive Bidding	1/20-27/2022	02/09/2022	02/16/2022	02/23/2022	GoP	Php 2,000,000.00	-	Php 2,000,000.00	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22BA0060: CONSTRUCTION OF YASYAS FLOOD CONTROL (PHASE II), BARANGAY KAYCHANARIANAN, BASCO, BATANES	Batanes DEO	YES	Competitive Bidding	1/20-27/2022	02/09/2022	02/16/2022	02/23/2022	GoP	Php 10,000,000.00	-	Php 10,000,000.00	Construction of Flood Mitigation Structure
-	22BA0061: CONSTRUCTION OF RETAINING WALL, SITIO RATAY, BRGY. ITBUD, LUYUGAN, BATANES	Batanes DEO	YES	Competitive Bidding	1/20-27/2022	02/09/2022	02/16/2022	02/23/2022	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Flood Mitigation Structure
-	22BA0062: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (CHILD DEVELOPMENT CENTER), BARANGAY KAYHUVOKAN, BASCO, BATANES	Batanes DEO	YES	Competitive Bidding	1/20-27/2022	02/09/2022	02/16/2022	02/23/2022	GoP	Php 2,500,000.00	-	Php 2,500,000.00	Construction of Multi Purpose Building
-	22BA0063: CONSTRUCTION OF WATER SYSTEM (MAYAXEM SPRING-PHASE II), BARANGAY STA. MARIA, ITBAYAT, BATANES	Batanes DEO	YES	Competitive Bidding	1/20-27/2022	02/09/2022	02/16/2022	02/23/2022	GoP	Php 10,500,000.00	-	Php 10,500,000.00	Construction of Water Supply Systems


10 of 10

Submitted by:


VENANCIO F. DELFIN
 Engineer III
 Head, Procurement Unit

Recommended for Approval by:


ALFREDO T. CARIASO
 Chief, Maintenance Section
 BAC Vice Chairperson


 Approved by
ROMMEL E. PABI
 District Engineer

DPWH BATANES DISTRICT ENGINEERING OFFICE*
FY 2022 - ANNUAL PROCUREMENT PLAN (GOODS AND SERVICES)

CODE (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief) description of Program/ Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PART II. OTHER ITEMS NOT AVAILABLE AT PS-DBM BUT REGULARLY PURCHASED FROM OTHER SOURCES													
	COMMON ELECTRICAL SUPPLIES First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Shopping	2/28-3/7/2022 6/6-13/2022 8/8-15/2022 12/5-12/2022	3/7/2022 6/13/2022 8/15/2022 12/12/2022	3/15/2022 6/21/2022 8/22/2022 12/20/2022	3/22/2022 6/28/2022 8/26/2022 12/27/2022	GAA	1,301,728.00	-	1,301,728.00	Procurement of common electrical supplies
	PESTICIDES OR PEST REPELLENTS First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Shopping	2/28-3/7/2022 6/6-13/2022 8/8-15/2022 12/5-12/2022	3/7/2022 6/13/2022 8/15/2022 12/12/2022	3/15/2022 6/21/2022 8/22/2022 12/20/2022	3/22/2022 6/28/2022 8/26/2022 12/27/2022	GAA	52,695.00	-	52,695.00	Procurement of pesticides
	PERFUMES OR COLOGNES OR FRAGRANCES First Quarter Second Quarter	DPWH Batanes DEO	No	Shopping	2/28-3/7/2022 6/6-13/2022	3/7/2022 6/13/2022	3/15/2022 6/21/2022	3/22/2022 6/28/2022	GAA	13,900.00	-	13,900.00	Procurement of sanitizers
	ALCOHOL OR ACETONE BASED ANTISEPTICS First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Shopping	2/28-3/7/2022 6/6-13/2022 8/8-15/2022 12/5-12/2022	3/7/2022 6/13/2022 8/15/2022 12/12/2022	3/15/2022 6/21/2022 8/22/2022 12/20/2022	3/22/2022 6/28/2022 8/26/2022 12/27/2022	GAA	149,490.00	-	149,490.00	Procurement of alcohol
	COLOR COMPOUNDS AND DISPERSIONS First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Shopping	2/28-3/7/2022 6/6-13/2022 8/8-15/2022 12/5-12/2022	3/7/2022 6/13/2022 8/15/2022 12/12/2022	3/15/2022 6/21/2022 8/22/2022 12/20/2022	3/22/2022 6/28/2022 8/26/2022 12/27/2022	GAA	3,200.00	-	3,200.00	Procurement of color compounds and color dispersions
	FILMS First Quarter Second Quarter	DPWH Batanes DEO	No	Shopping	2/28-3/7/2022 6/6-13/2022	3/7/2022 6/13/2022	3/15/2022 6/21/2022	3/22/2022 6/28/2022	GAA	6,500.00	-	6,500.00	Procurement of films
	PAPER MATERIALS AND PRODUCTS First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Shopping	2/28-3/7/2022 6/6-13/2022 8/8-15/2022 12/5-12/2022	3/7/2022 6/13/2022 8/15/2022 12/12/2022	3/15/2022 6/21/2022 8/22/2022 12/20/2022	3/22/2022 6/28/2022 8/26/2022 12/27/2022	GAA	1,623,928.00	-	1,623,928.00	Procurement of paper materials

DPWH BATANES DISTRICT ENGINEERING OFFICE
FY 2022 - ANNUAL PROCUREMENT PLAN (GOODS AND SERVICES)

CODE (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief) description of Program/ Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CODE (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Remarks (brief) description of Program/ Project
	BATTERIES AND CELLS AND ACCESSORIES First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Shopping	2/28-3/7/2022 6/6-13/2022 8/8-15/2022 12/5-12/2022	3/7/2022 6/13/2022 8/15/2022 12/12/2022	3/15/2022 6/21/2022 8/22/2022 12/20/2022	3/22/2022 6/28/2022 8/26/2022 12/27/2022	GAA	39,660.00	-	39,660.00	Procurement of batteries
	MANUFACTURING COMPONENTS AND SUPPLIES First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Shopping	2/28-3/7/2022 6/6-13/2022 8/8-15/2022 12/5-12/2022	3/7/2022 6/13/2022 8/15/2022 12/12/2022	3/15/2022 6/21/2022 8/22/2022 12/20/2022	3/22/2022 6/28/2022 8/26/2022 12/27/2022	GAA	111,942.70	-	111,942.70	Procurement of manufacturing components and supplies
	HEATING AND VENTILATION AND AIR CIRCULATION First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Shopping	2/28-3/7/2022 6/6-13/2022 8/8-15/2022 12/5-12/2022	3/7/2022 6/13/2022 8/15/2022 12/12/2022	3/15/2022 6/21/2022 8/22/2022 12/20/2022	3/22/2022 6/28/2022 8/26/2022 12/27/2022	GAA	129,400.00	-	129,400.00	Procurement of heating and ventilation and air circulation
	MEDICAL THERMOMETERS AND ACCESSORIES Third Quarter	DPWH Batanes DEO	No	Shopping	8/8-15/2022	8/15/2022	8/22/2022	8/26/2022	GAA	28,000.00	-	28,000.00	Procurement of thermogun
	LIGHTING AND FIXTURES AND ACCESSORIES Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Shopping	8/8-15/2022 12/5-12/2022	8/15/2022 12/12/2022	8/22/2022 12/20/2022	8/26/2022 12/27/2022	GAA	216,455.00	-	216,455.00	Procurement of lighting and fixtures and accessories
	ELECTRICAL EQUIPMENT AND COMPONENTS AND SUPPLIES First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Shopping	2/28-3/7/2022 6/6-13/2022 8/8-15/2022 12/5-12/2022	3/7/2022 6/13/2022 8/15/2022 12/12/2022	3/15/2022 6/21/2022 8/22/2022 12/20/2022	3/22/2022 6/28/2022 8/26/2022 12/27/2022	GAA	128468.00	-	128,468.00	Procurement of Electrical Components and Supplies
	MEASURING AND OBSERVING AND TESTING EQUIPMENT First Quarter Second Quarter Third Quarter	DPWH Batanes DEO	No	Shopping	2/28-3/7/2022 6/6-13/2022 8/8-15/2022	3/7/2022 6/13/2022 8/15/2022	3/15/2022 6/21/2022 8/22/2022	3/22/2022 6/28/2022 8/26/2022	GAA	119,335.00	-	119,335.00	Procurement of measuring and observing and testing equipment

DPWH BATANES DISTRICT ENGINEERING OFFICE
FY 2022 - ANNUAL PROCUREMENT PLAN (GOODS AND SERVICES)

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief) description of Program/ Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CODE (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief) description of Program/ Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CLEANING EQUIPMENT AND SUPPLIES First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Shopping	2/28-3/7/2022 6/6-13/2022 8/8-15/2022 12/5-12/2022	3/7/2022 6/13/2022 8/15/2022 12/12/2022	3/15/2022 6/21/2022 8/22/2022 12/20/2022	3/22/2022 6/28/2022 8/26/2022 12/27/2022	GAA	665,611.00	-	665,611.00	Procurement of cleaning equipment and supplies
	INFORMATION AND COMMUNICATION TECHNOLOGY (ICT) EQUIPMENT AND DEVICES AND ACCESSORIES First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Shopping	2/28-3/7/2022 6/6-13/2022 8/8-15/2022 12/5-12/2022	3/7/2022 6/13/2022 8/15/2022 12/12/2022	3/15/2022 6/21/2022 8/22/2022 12/20/2022	3/22/2022 6/28/2022 8/26/2022 12/27/2022	GAA	6,418,518.00	-	6,418,518.00	Procurement of ICT equipment and devices and accessories
	COMMON ICT EQUIPMENT First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Shopping	2/28-3/7/2022 6/6-13/2022 8/8-15/2022 12/5-12/2022	3/7/2022 6/13/2022 8/15/2022 12/12/2022	3/15/2022 6/21/2022 8/22/2022 12/20/2022	3/22/2022 6/28/2022 8/26/2022 12/27/2022	GAA	2,370,950.00	-	2,370,950.00	Procurement of common ICT equipment
	OFFICE EQUIPMENT AND ACCESSORIES First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Shopping	2/28-3/7/2022 6/6-13/2022 8/8-15/2022 12/5-12/2022	3/7/2022 6/13/2022 8/15/2022 12/12/2022	3/15/2022 6/21/2022 8/22/2022 12/20/2022	3/22/2022 6/28/2022 8/26/2022 12/27/2022	GAA	2,101,259.39	-	2,101,259.39	Procurement of office equipment and accessories
	COMMON OFFICE EQUIPMENT First Quarter Second Quarter	DPWH Batanes DEO	No	Shopping	2/28-3/7/2022 6/6-13/2022	3/7/2022 6/13/2022	3/15/2022 6/21/2022	3/22/2022 6/28/2022	GAA	12,000.00	-	12,000.00	Procurement of common office equipment
	PRINTER OR FACSIMILE OR PHOTOCOPIER SUPPLIES First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Shopping	2/28-3/7/2022 6/6-13/2022 8/8-15/2022 12/5-12/2022	3/7/2022 6/13/2022 8/15/2022 12/12/2022	3/15/2022 6/21/2022 8/22/2022 12/20/2022	3/22/2022 6/28/2022 8/26/2022 12/27/2022	GAA	3,358,630.00	-	3,358,630.00	Procurement of printer and photocopier supplies

DPWH BATANES DISTRICT ENGINEERING OFFICE
FY 2022 - ANNUAL PROCUREMENT PLAN (GOODS AND SERVICES)

CODE (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief) description of Program/ Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CODE (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Remarks (brief) description of Program/ Project
	AUDIO AND VISUAL EQUIPMENT AND SUPPLIES First Quarter Second Quarter Fourth Quarter	DPWH Batanes DEO	No	Shopping	2/28-3/7/2022 6/6-13/2022 12/5-12/2022	3/7/2022 6/13/2022 12/12/2022	3/15/2022 6/21/2022 12/20/2022	3/22/2022 6/28/2022 12/27/2022	GAA	825,680.00	-	825,680.00	Procurement of audio and visual equipment and supplies
	FLAG OR ACCESSORIES First Quarter Third Quarter	DPWH Batanes DEO	No	Shopping	2/28-3/7/2022 8/8-15/2022	3/7/2022 8/15/2022	3/15/2022 8/22/2022	3/22/2022 8/26/2022	GAA	9,000.00	-	9,000.00	Procurement of Philippine flag
	PRINTED PUBLICATIONS First Quarter	DPWH Batanes DEO	No	Shopping	2/28-3/7/2022	3/7/2022	3/15/2022	3/22/2022	GAA	4,000.00	-	4,000.00	Procurement of RA 9184 handbook
	FIRE FIGHTING EQUIPMENT First Quarter Third Quarter	DPWH Batanes DEO	No	Shopping	2/28-3/7/2022 8/8-15/2022	3/7/2022 8/15/2022	3/15/2022 8/22/2022	3/22/2022 8/26/2022	GAA	266,500.00	-	266,500.00	Procurement of fire fighting equipment
	FURNITURE AND FURNISHINGS First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Shopping	2/28-3/7/2022 6/6-13/2022 8/8-15/2022 12/5-12/2022	3/7/2022 6/13/2022 8/15/2022 12/12/2022	3/15/2022 6/21/2022 8/22/2022 12/20/2022	3/22/2022 6/28/2022 8/26/2022 12/27/2022	GAA	2,227,510.64	-	2,227,510.64	Procurement of furniture and furnishings
	ARTS AND CRAFTS EQUIPMENT AND ACCESSORIES AND SUPPLIES First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Shopping	2/28-3/7/2022 6/6-13/2022 8/8-15/2022 12/5-12/2022	3/7/2022 6/13/2022 8/15/2022 12/12/2022	3/15/2022 6/21/2022 8/22/2022 12/20/2022	3/22/2022 6/28/2022 8/26/2022 12/27/2022	GAA	170,820.00	-	170,820.00	Procurement of arts and crafts accessories and supplies
	OTHER SOFTWARE First Quarter Second Quarter	DPWH Batanes DEO	No	Shopping	2/28-3/7/2022 6/6-13/2022	3/7/2022 6/13/2022	3/15/2022 6/21/2022	3/22/2022 6/28/2022	GAA	225,600.00	-	225,600.00	Procurement of anti-virus software
	PERSONAL PROTECTIVE EQUIPMENT First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Shopping	2/28-3/7/2022 6/6-13/2022 8/8-15/2022 12/5-12/2022	3/7/2022 6/13/2022 8/15/2022 12/12/2022	3/15/2022 6/21/2022 8/22/2022 12/20/2022	3/22/2022 6/28/2022 8/26/2022 12/27/2022	GAA	104,350.00	-	104,350.00	Procurement of personal protective equipment

DPWH BATANES DISTRICT ENGINEERING OFFICE
FY 2022 - ANNUAL PROCUREMENT PLAN (GOODS AND SERVICES)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief) description of Program/ Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief) description of Program/ Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	OTHER CATEGORIES First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Shopping	2/28-3/7/2022 6/6-13/2022 8/8-15/2022 12/5-12/2022	3/7/2022 6/13/2022 8/15/2022 12/12/2022	3/15/2022 6/21/2022 8/22/2022 12/20/2022	3/22/2022 6/28/2022 8/26/2022 12/27/2022	GAA	19,117,699.76	-	19,117,699.76	Procurement of various items
	SERVICES First Quarter	DPWH Batanes DEO	No	Shopping	2/28-3/7/2022	3/7/2022	3/15/2022	3/22/2022	GAA	220,000.00	-	220,000.00	Services
							TOTAL :			42,022,830.50			
							ADDITIONAL PROVISION FOR INFLATION (10% of total) :			4,202,283.05			
							GRAND TOTAL :			46,225,113.55			


5 of 5


Submitted by:


VENANCIO F. DELFIN
 Engineer III
 Head, Procurement Unit

Recommended for Approval by:


ALFREDO E. CARIASO
 Chief, Maintenance Section
 BAC Vice Chairperson


ROMMEL E. FABI
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANES
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Basco, Batanes

January 17, 2022

CERTIFICATION

THIS IS TO CERTIFY that DPWH Batanes District Engineering Office – Bids and Awards Committee does not have Procurement Activities on Consulting Services for FY 2022.

This certificate is issued for whatever legal purpose it may serve.


ALFREDO T. CARIASO
BAC Vice Chairperson

RO2.9.5 jag/VFD