



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 1ST
DISTRICT ENGINEERING OFFICE
Roxas, Palawan

FY 2022 FINAL Annual Procurement Plan - DPWH Palawan 1st DEO

No.	Project Procurement ID	Procurement Description	Implementing Unit/ End-User	Is this Early Procurement?	Procurement Method	Procurement Activities Schedule				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22EE0001	P00560539LZ	Construction of Two-Storey Multi-Purpose Building, Barangay New Barbacan, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	October 15, 2021	November 03, 2021	February 2, 2021	February 15, 2021	GoP	1,979,999.99	(-)	2,000,000.00	Construction of Multi-Purpose Building
22EE0002	P00560525LZ	Construction of Multi-Purpose Building (Senior Citizen's Building), in Barangay Manlag El Nido, Palawan	Construction Section	Yes	Competitive Bidding	October 15, 2021	November 03, 2021	February 2, 2021	February 15, 2021	4950000	4,950,000.00	(-)	5,000,000.00	Construction of Multi-Purpose Building
22EE0003	P00560536LZ	Construction of Multi-Purpose Building in Barangay Pasadeña El Nido, Palawan	Construction Section	Yes	Competitive Bidding	October 15, 2021	November 03, 2021	February 2, 2021	February 15, 2021	GoP	4,950,000.00	(-)	5,000,000.00	Construction of Multi-Purpose Building

22EE0007	22EE0006	22EE0005	22EE0004
P00560507LZ	P00560493LZ	P00560500LZ	P00560531LZ
Construction of Two-Storey Multi-Purpose Building, Barangay Magara, Roxas, Palawan	Construction of Two-Storey Multi-Purpose Building, Barangay Dumarao, Roxas, Palawan	Construction of Two-Storey Multi-Purpose Building, Barangay Bagong Bayan, Roxas, Palawan	Construction of Two-Storey Multi-Purpose Building, Barangay Poblacion, Dumaran, Palawan
Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes
Competitive Bidding	0	Competitive Bidding	Competitive Bidding
October 15, 2021	October 15, 2021	October 15, 2021	October 15, 2021
November 03, 2021	November 03, 2021	November 03, 2021	November 03, 2021
February 2, 2021	February 2, 2021	February 2, 2021	February 2, 2021
February 15, 2021	February 15, 2021	February 15, 2021	February 15, 2021
GoP	GoP	GoP	GoP
4,950,000.00	4,950,000.00	4,950,000.00	4,950,000.00
(-)	(-)	(-)	(-)
5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00
Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building

22EE0011	22EE0010	22EE0009	22EE0008
P00531956LZ	P00531947LZ	P00531983LZ	P00526165LZ
Construction of Two-Storey Multi-Purpose Building, Barangay Tagumpay, Roxas, Palawan	Construction of Two-Storey Multi-Purpose Building, Barangay San Jose Roxas, Palawan	Construction of Two-Storey Multi-Purpose Building, Barangay Salvacion, Roxas, Palawan	Construction of Two-Storey Multi-Purpose Building, Barangay New Cuyo, Roxas, Palawan
Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes
Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding
November 26,2020	November 26,2020	November 26,2020	October 15, 2021
December 15, 2020	December 15, 2020	December 15, 2020	November 03, 2021
February 4, 2021	February 4, 2021	February 4, 2021	February 2, 2021
February 15, 2021	February 15, 2021	February 15, 2021	February 15, 2021
GoP	GoP	GoP	GoP
7,349,853.92	4,950,000.00	4,950,000.00	4,950,000.00
(-)	(-)	(-)	(-)
7,500,000.00	7,500,000.00	5,000,000.00	5,000,000.00
Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building

22EE0015	22EE0014	22EE0013	22EE0012
P00560495LZ	P00402594LZ	P00402593LZ	P00401306LZ
Construction/ Improvement of Access Road Mampio Road from Seaport to Cagayancillo Poblacion, Brgy. Mampio, Cagayancillo, Palawan	Construction/ Improvement of Access Road leading to Palawan Super Corn Development Corporation in support of Agribusiness Industry, Cullion,	Construction of Two- Storey Multi-Purpose Building, Barangay Tinitian, Roxas, Palawan	Construction of Two- Storey Multi-Purpose Building, Barangay Taradungan, Roxas, Palawan
Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes
Construction Section	Construction Section	Competitive Bidding	Competitive Bidding
November 20,2020	November 20,2020	November 20,2020	November 26,2020
December 9, 2020	December 9, 2020	December 9, 2020	December 15, 2020
February 3, 2021	February 3, 2021	February 3, 2021	February 4, 2021
February 15, 2021	February 15, 2021	February 15, 2021	February 15, 2021
GoP	GoP	GoP	GoP
19,599,959.39	19,599,903.89	4,950,000.00	7,349,954.18
(-)	(-)	(-)	(-)
20,000,000.00	20,000,000.00	5,000,000.00	7,500,000.00
Construction/ Improvement of Access Road	Construction/ Improvement of Access Road	Construction of Multi- Purpose Building	Construction of Multi- Purpose Building

22EE0019	22EE0018	22EE0017	22EE0016
P00560501LZ	P00560499LZ	P00560497LZ	P00560496LZ
Construction of Two-Storey Multi-Purpose Building, Barangay Los Angeles, Magsaysay, Palawan	Construction of Two-Storey Multi-Purpose Building, Barangay Lungsod, Cuyo, Palawan	Construction of Two-Storey Multi-Purpose Building, Barangay Pasadeña, El Nido, Palawan	Construction of Two-Storey Multi-Purpose Building, Barangay Pularaquen, Taytay, Palawan
Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section
November 20,2020	November 20,2020	November 20,2020	November 20,2020
December 9, 2020	December 9, 2020	December 9, 2020	December 9, 2020
February 3, 2021	February 3, 2021	February 3, 2021	February 3, 2021
February 15, 2021	February 15, 2021	February 15, 2021	February 15, 2021
GoP	GoP	GoP	GoP
4,950,000.00	4,950,000.00	4,950,000.00	4,950,000.00
(-)	(-)	(-)	(-)
5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00
Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building

22EE0023	22EE0022	22EE0021	22EE0020
P00560522LZ	P00560503LZ	P00560505LZ	P00560502LZ
Construction/ Improvement of Access Road leading to Mussel Production and Fishing Industry, Taytay, Palawan	Construction/ Improvement of Access Road leading to Maricaban Bay, Sitio Aran, Brgy. San Nicolas, Coron, Palawan	Construction of Two- Storey Multi-Purpose Building, Barangay Mauringen, Araceli, Palawan	Construction of Two- Storey Multi-Purpose Building, Barangay Tanatanaon, Dumaran, Palawan
Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section
November 20,2020	November 20,2020	November 20,2020	November 20,2020
December 9, 2020	December 9, 2020	December 9, 2020	December 9, 2020
February 3, 2021	February 3, 2021	February 3, 2021	February 3, 2021
February 15, 2021	February 15, 2021	February 15, 2021	February 15, 2021
GoP	GoP	GoP	GoP
19,599,913.34	19,599,921.54	4,950,000.00	4,950,000.00
(-)	(-)	(-)	(-)
20,000,000.00	20,000,000.00	5,000,000.00	5,000,000.00
Construction/ Improvement of Access Road	Construction/ Improvement of Access Road	Construction of Multi- Purpose Building	Construction of Multi- Purpose Building

22EE0028	22EE0027	22EE0026	22EE0025	22EE0024
P00564683LZ	P00564684LZ	P00560537LZ	P00560529LZ	P00560510LZ
Construction/ Improvement of New Ibajay - Mabini - Sandoval Access Road leading to Taytay Airport, El Nido, Palawan	Construction of Two- Storey Multi-Purpose Building, Barangay Calandagan, Araceli, Palawan	Widening of Permanent Bridges Arinado Br. (B00220PW) along Puerto Princesa North Rd	Widening of Permanent Bridges Dayandante Br. 2 (B00222PW) along Puerto Princesa North Rd	Construction/ Improvement of Access Road leading to Fishing Industry, Taytay, Palawan
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
November 27,2020	November 27,2020	November 20,2020	November 20,2020	November 20,2020
December 16,2020	December 16,2020	December 9, 2020	December 9, 2020	December 9, 2020
February 8, 2021	February 8, 2021	February 3, 2021	February 3, 2021	February 3, 2021
February 18, 2021	February 18, 2021	February 15, 2021	February 15, 2021	February 15, 2021
GoP	GoP	GoP	GoP	GoP
9,074,747.76	4,950,000.00	9,799,984.84	9,799,914.49	19,599,940.25
(-)	(-)	(-)	(-)	(-)
10,000,000.00	5,000,000.00	10,000,000.00	10,000,000.00	20,000,000.00
Concreting of Road	Construction of Two- Storey Multi-Purpose Building	Widening of Permanent Bridge	Widening of Permanent Bridge	Construction/ Improvement of Access Road

22EE0032	P00531945LZ	Construction of Multi-Purpose Building, Barangay Itangil, Dumararan, Palawan	Construction Section	Yes	Construction Section	November 27, 2020	December 16, 2020	February 8, 2021	February 18, 2021	GoP	4,950,000.00	(-)	5,000,000.00	Construction/Improvement of Access Road
22EE0031	P00531989LZ	Construction/Improvement of Access Roads from Bgy. New Ibajay to Sto. Lamoro Jct. leading to El Nido Airport, El Nido, Palawan	Construction Section	Yes	Construction Section	November 27, 2020	December 16, 2020	February 8, 2021	February 18, 2021	GoP	19,599,980.08	(-)	20,000,000.00	Construction/Improvement of Access Road
22EE0030	P00526163LZ	Construction/Improvement of Access Road leading to Bacuit Bay Island Hopping, Miniloc and Pangulasian Islands, Brgy. Bebeladan, El Nido, Palawan	Construction Section	Yes	Construction Section	November 27, 2020	December 16, 2020	February 8, 2021	February 18, 2021	GoP	19,599,923.12	(-)	20,000,000.00	Construction of Flood Control Project
22EE0029	P00564689LZ	Construction/Improvement of Access Road leading to Malampaya Sound Dolphin Watching Tour, Brgy. Old Guinlo, Taytay, Palawan	Construction Section	Yes	Construction Section	November 27, 2020	December 16, 2020	February 8, 2021	February 18, 2021	GoP	19,599,927.16	(-)	20,000,000.00	Concreting of Road

22EE0037	22EE0036	22EE0035	22EE0034	22EE0033
P00560516LZ	P00560517LZ	P00560512LZ	P00560511LZ	P00560514LZ
Widening of Permanent Bridges Igang Br. (B00329PW) along Puerto Princesa North Rd	Construction of Sea Wall, Barangay Caramay, Roxas, Palawan	Construction/ Improvement of Access Road leading to Seaweed Plantations in Brgy. Danleg, Dumaran, Palawan	Rehabilitation of Multi-Purpose Building, Barangay Poblacion, Araceli, Palawan	Construction of Multi-Purpose Building. Barangay Poblacion, Taytay, Palawan
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
November 27,2020	November 27,2020	November 27,2020	November 27,2020	November 27,2020
December 16,2020	December 16,2020	December 16,2020	December 16,2020	December 16,2020
February 8, 2021	February 8, 2021	February 8, 2021	February 8, 2021	February 8, 2021
February 18, 2021	February 18, 2021	February 18, 2021	February 18, 2021	February 18, 2021
GoP	GoP	GoP	GoP	GoP
18,619,981.87	4,949,962.82	19,599,971.29	4,950,000.00	4,950,000.00
(-)	(-)	(-)	(-)	(-)
19,000,000.00	5,000,000.00	20,000,000.00	5,000,000.00	5,000,000.00
Widening of Permanent Bridge	Construction of Sea Wall	Construction/ Improvement of Access Road	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building

22EE0042	22EE0041	22EE0040	22EE0039	22EE0038
P00560504LZ	P00560498LZ	P00560532LZ	P00560509LZ	P00560508LZ
Construction/ Improvement of Access Road Guadalupe-San Nicolas-Borac RORO Port, Coron, Palawan	Construction/ Improvement of Access Road leading to Malawig Beach and Buenavista Bay Area, Coron, Palawan	Construction/ Improvement of Access Road leading to Nacpan Beach, Brgy. Bucana, El Nido, Palawan	Widening of Permanent Bridges Paripin Br. I (B00223PW) along Puerto Princesa North Rd	Widening of Permanent Bridges Tagumpay Br. (B00208PW) along Puerto Princesa North Rd
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
December 3, 2020	December 3, 2020	January 8, 2021	November 27,2020	November 27,2020
December 22, 2020	December 22, 2020	January 8, 2021	December 16,2020	December 16,2020
February 10, 2021	February 10, 2021	March 23, 2021	February 8, 2021	February 8, 2021
February 18, 2021	February 18, 2021	April 2, 2021	February 18, 2021	February 18, 2021
GoP	GoP	GoP	GoP	GoP
19,599,920.72	19,599,943.48	19,599,907.27	19,599,939.55	18,619,912.33
(-)	(-)	(-)	(-)	(-)
20,000,000.00	20,000,000.00	20,000,000.00	20,000,000.00	19,000,000.00
Construction/ Improvement of Access Road	Construction/ Improvement of Access Road	Construction/ Improvement of Access Road	Widening of Permanent Bridge	Widening of Permanent Bridge

22EE0047	22EE0046	22EE0045	22EE0044	22EE0043
P00560520LZ	P00560534LZ	P00560535LZ	P00560530LZ	P00560533LZ
Road Widening - Tertiary Roads Coron- Busuanga Rd - K0042 + 000 - K0042 + 1002, K0042 + 1028 - K0043 + 710, K0043 + 726.60 - K0043 + 889, K0044 + 180 - K0044 + 450	Road Widening - Tertiary Roads Coron- Busuanga Rd - K0059 + 458 - K0059 + 823	Construction/ Improvement of Access Road Guadalupe-San Nicolas-Decabobo leading to Borac RORO Port, Coron, Palawan	Construction of Level II Water System, Barangay Debangnan, Taytay, Palawan	Construction/ Improvement of Access Road leading to Seaweed Plantations in Brgy. Sta. Teresita, Dumaran, Palawan
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
December 3, 2020	December 3, 2020	December 3, 2020	December 3, 2020	December 3, 2020
December 22, 2020	December 22, 2020	December 22, 2020	December 22, 2020	December 22, 2020
February 10, 2021	February 10, 2021	February 10, 2021	February 10, 2021	February 10, 2021
February 18, 2021	February 18, 2021	February 18, 2021	February 18, 2021	February 18, 2021
GoP	GoP	GoP	GoP	GoP
86,431,129.42	8,755,303.38	10,691,733.47	4,949,940.33	19,599,932.39
(-)	(-)	(-)	(-)	(-)
89,000,000.00	8,934,000.00	10,910,000.00	5,000,000.00	20,000,000.00
Road Widening	Road Widening	Construction/ Improvement of Access Road	Construction of Level II Water System	Construction/ Improvement of Access Road

22EE0048	P00560523LZ	Road Widening - Tertiary Roads Coron- Busuanga Rd - K0041+461.50 - K0042+000.00, K0047+383.00 - K0047 + 608.00, Busuanga, Palawan	Construction Section	Yes	Construction Section	December 3, 2020	December 22, 2020	February 10, 2021	February 18, 2021	GoP	33,809,979.54	(-)	34,000,000.00	Road Widening
----------	-------------	--	-------------------------	-----	----------------------	------------------	-------------------	-------------------	-------------------	-----	---------------	-----	---------------	---------------

Prepared By:

EMELINDA C. VENTURA
Engineer III
Head, Procurement Unit

Recommending Approval:

EDDIE R. UY
Assistant District Engineer
BAC Chairperson

Approved:

ROMMEL P. AGUIRRE
District Engineer