

(DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE) Indicative Annual Procurement Plan for FY 2022_ Consulting Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22CSBC0001-Consultancy Services for Geotechnical Investigation for Proposed 2022 projects of DPWH Cagayan 2nd District Engineering Office Within the District	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	9/16/2021	10/4/2021	10/8/2021	10/13/2021	GoP	2,395,714.52		2,395,714.52	Geotechnical Exploration

Prepared by:

Submitted by:

Approved:


JULIAN O. CASTRO, JR.
Engineer III

Head, Procurement Unit
Date prepared: 9-13-21


MARIO C. NATIVIDAD
Engineer III

BAC-Chairman
Date Submitted: 9-15-21


OSCAR G. GUMIRAN, MPA
District Engineer

Date Approved: 9/20/2021

(DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE) Indicative Annual Procurement Plan for FY 2022_Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/Open- ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System												
	Asset Preservation Program												
	Preventive Maintenance - Primary Roads												
	22BC0001-Manila North Rd - K0615 + 000 - K0618 + 000	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	12/13/2021	1/4/2022	3/12/2022	3/23/2022	GoP	54,108,515.00		54,108,515.00	RRA-Roads: Rehabilitation- Asphalt
	22BC0002-Manila North Rd - K0625 + 000 - K0629 + 000	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	12/13/2021	1/4/2022	3/12/2022	3/23/2022	GoP	72,375,000.00		72,375,000.00	RRA-Roads: Rehabilitation- Asphalt
	22BC0003-Manila North Rd - K0641 + 000 - K0645 + 223	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	12/13/2021	1/4/2022	3/12/2022	3/23/2022	GoP	72,572,825.00		72,572,825.00	RRA-Roads: Rehabilitation- Asphalt
	22BC0004-Manila North Rd - K0647 + 000 - K0649 + 217	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/8/2021	12/2/2021	2/5/2022	2/16/2022	GoP	38,617,880.00		38,617,880.00	RRA-Roads: Rehabilitation- Asphalt
	22BC0005-Manila North Rd - K0655 + 803 - K0656 + 391	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/8/2021	12/2/2021	2/5/2022	2/16/2022	GoP	10,366,440.00		10,366,440.00	RRA-Roads: Rehabilitation- Asphalt
	Preventive Maintenance - Secondary Roads												
	22BC0006-Calog-Pudtol Rd - K0666 + (-270) - K0667 + 387	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/8/2021	12/2/2021	2/5/2022	2/16/2022	GoP	27,636,000.00		27,636,000.00	RRA-Roads: Rehabilitation- Asphalt
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads												
	22BC0007-Manila North Rd - K0679 + 250 - K0679 + 603	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/8/2021	12/2/2021	2/5/2022	2/16/2022	GoP	42,140,000.00		42,140,000.00	RRP-Roads: Rehabilitation PCCP
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads												
	22BC0008-Manila North Rd - K0590 + (-604) - K0590 + (-544), K0590 + 400 - K0590 + 450	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	12/13/2021	1/4/2022	3/12/2022	3/23/2022	GoP	71,098,305.00		71,098,305.00	Roads: Construction -Slope Protectionusing Structural Measures
	22BC0009-Manila North Rd - K0600 + 560 - K0600 + 800	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/15/2021	12/6/2021	2/11/2022	2/22/2022	GoP	14,700,000.00		14,700,000.00	Roads: Construction -Slope Protectionusing Structural Measures
	22BC0010-Manila North Rd - K0607 + 229 - K0607 + 334	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/15/2021	12/6/2021	2/11/2022	2/22/2022	GoP	6,370,000.00		6,370,000.00	Roads: Construction -Slope Protectionusing Structural Measures
	22BC0011-Manila North Rd - K0607 + 870 - K0607 + 990	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/15/2021	12/6/2021	2/11/2022	2/22/2022	GoP	49,000,000.00		49,000,000.00	Roads: Construction -Slope Protectionusing Structural Measures
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads												
	22BC0012-Cadcadir-Kabugao Rd - K0600 + 337 - K0600 + 427	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/15/2021	12/6/2021	2/11/2022	2/22/2022	GoP	49,000,000.00		49,000,000.00	Roads: Construction -Slope Protectionusing Structural Measures
	22BC0013-Cadcadir-Kabugao Rd - K0603 + 455 - K0603 + 595	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	12/13/2021	1/4/2022	3/12/2022	3/23/2022	GoP	77,200,000.00		77,200,000.00	Roads: Construction -Slope Protectionusing Structural Measures
	22BC0014-Ict Logac-Lasam-Gagabutan Rd - K0738 + 350 - K0738 + 435	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/15/2021	12/6/2021	2/11/2022	2/22/2022	GoP	24,500,000.00		24,500,000.00	Roads: Construction -Slope Protectionusing Structural Measures

(DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE) Indicative Annual Procurement Plan for FY 2022_Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Network Development												
	Construction of By-Pass and Diversion Roads												
	22BC0015-Claveria Diversion Road, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	12/6/2021	12/28/2021	3/1/2022	3/12/2022	GoP	49,000,000.00		49,000,000.00	RCP-Roads: Construction-PCCP
	22BC0016-Pampiona Bypass, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	12/6/2021	12/28/2021	3/1/2022	3/12/2022	GoP	14,700,000.00		14,700,000.00	RCP-Roads: Construction-PCCP
	Off-Carriageway Improvement - Tertiary Roads												
	22BC0017-Jct Logac-Lasam-Gagabutan Rd - K0716 + 949 - K0720 + 682	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	12/13/2021	1/4/2022	3/12/2022	3/23/2022	GoP	53,066,315.00		53,066,315.00	RCP-Roads: Construction-PCCP
	Paving of Unpaved Roads - Tertiary Roads												
	22BC0018-Jct Logac-Lasam-Gagabutan Rd - (S00656LZ) Chainage 13910 - Chainage 14860, Chainage 14948 - Chainage 15239	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	12/6/2021	12/28/2021	3/1/2022	3/12/2022	GoP	30,404,500.00		30,404,500.00	RCP-Roads: Construction-PCCP
	Widening of Permanent Bridges												
	22BC0019-Dalayap Br. (B01022LZ) along Manila North Rd	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	9/30/2021	11/4/2021	1/17/2022	1/28/2022	GoP	13,720,000.00		13,720,000.00	BRHCDP- Bridges: Rehabilitation-Concrete (Superstructure)-with Driven Piles
	22BC0020-Labben Br. (B02006LZ) along Bangag-Magapit Rd	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	10/18/2021	11/15/2021	1/19/2022	1/30/2022	GoP	16,660,000.00		16,660,000.00	BRHCDP- Bridges: Rehabilitation-Concrete (Superstructure)-with Driven Piles
	22BC0021-Sta. Cruz Br. 1 (B01023LZ) along Manila North Rd	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	10/18/2021	11/15/2021	1/19/2022	1/30/2022	GoP	15,680,000.00		15,680,000.00	BRHCDP- Bridges: Rehabilitation-Concrete (Superstructure)-with Driven Piles
	22BC0022-Sta. Cruz Br. 2 (B01024LZ) along Manila North Rd	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	9/30/2021	11/4/2021	1/17/2022	1/28/2022	GoP	16,660,000.00		16,660,000.00	BRHCDP- Bridges: Rehabilitation-Concrete (Superstructure)-with Driven Piles
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods												
	Flood Management Program												
	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers												
	22BC0023-Construction of Canayun Flood Control along Abulug River (Sta. 9+057 - Sta. 9+257), Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/15/2021	12/6/2021	2/2/2022	2/21/2022	GoP	49,000,000.00		49,000,000.00	FCSPS:Flood Control:Construction - Slope Protection using Structural Measures
	22BC0024-Construction of Canayun-Sirit-Dana-Ili Flood Control along Abulug River (Sta. 13+300 - Sta. 13+540) left side, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	12/13/2021	1/4/2022	3/13/2022	3/23/2022	GoP	96,500,000.00		96,500,000.00	FCSPS:Flood Control:Construction - Slope Protection using Structural Measures
	22BC0025-Construction of Dugo Flood Control along Abulug River (Sta. 10+310 - Sta. 10+490 R/S), Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/15/2021	12/6/2021	2/2/2022	2/21/2022	GoP	49,000,000.00		49,000,000.00	FCSPS:Flood Control:Construction - Slope Protection using Structural Measures

(DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE) Indicative Annual Procurement Plan for FY 2022_Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22BC0026-Construction of Langgangan Flood Control along Langgangan River, Sta. 0+000 - Sta. 0+100 (Section 1), Sta. 0+000 - Sta. 0+160 (Section 2), Sta. 0+000 - Sta. 0+284 (Section 3), Sta. Praxedes, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/15/2021	12/6/2021	2/2/2022	2/21/2022	GoP	14,356,020.00		14,356,020.00	FCSPS:Flood Control:Construction - Slope Protection using Structural Measures
	22BC0027-Construction of Lucban Flood Control along Abulug River (Sta. 0+796 - Sta. 0+996), Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/15/2021	12/6/2021	2/2/2022	2/21/2022	GoP	49,000,000.00		49,000,000.00	FCSPS:Flood Control:Construction - Slope Protection using Structural Measures
	22BC0028-Construction of Masi Flood Control Structure along Pamplona River (Sta. 0+400 - Sta. 0+650), Pamplona, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/15/2021	12/6/2021	2/2/2022	2/21/2022	GoP	49,000,000.00		49,000,000.00	FCSPS:Flood Control:Construction - Slope Protection using Structural Measures
	22BC0029-Construction of Pata Flood Control Structure along Pata River (Sta. 0+000 - Sta. 0+200), Pata, Claveria,Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/15/2021	12/6/2021	2/2/2022	2/21/2022	GoP	29,400,000.00		29,400,000.00	FCSPS:Flood Control:Construction - Slope Protection using Structural Measures
	22BC0030-Construction of Simayung Flood Control along Abulug River, Sta. 7+241 - Sta. 7+416 Section 1, Sta. 7+638 - Sta. 7+663 Section 2, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/15/2021	12/6/2021	2/2/2022	2/21/2022	GoP	49,000,000.00		49,000,000.00	FCSPS:Flood Control:Construction - Slope Protection using Structural Measures
	22BC0031-Construction of Sta. Rosa Flood Control along Abulug River (Sta. 3+133 - Sta. 3+333), Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/15/2021	12/6/2021	2/2/2022	2/21/2022	GoP	49,000,000.00		49,000,000.00	FCSPS:Flood Control:Construction - Slope Protection using Structural Measures
	22BC0032-Construction of Sto. Tomas Flood Control along Abulug River (Sta. 15+162 - Sta. 15+412 L/S), Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/15/2021	12/6/2021	2/2/2022	2/21/2022	GoP	49,000,000.00		49,000,000.00	FCSPS:Flood Control:Construction - Slope Protection using Structural Measures
CONVERGENCE AND SPECIAL SUPPORT PROGRAM													
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)													
	21BC0033-Abulug-Ballesteros Bay View Boulevard including Access Road leading to Beach Resorts, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	10/18/2021	11/15/2021	1/19/2022	1/30/2022	GoP	12,250,000.00		12,250,000.00	RCP-Roads: Construction-PCCP
	22BC0034-Abulug-Ballesteros Bay View Boulevard including Access Road leading to Beach Resorts, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	10/11/2021	11/10/2021	1/17/2022	1/28/2022	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
	22BC0035-Access Road along Minanga Namuac Road leading to Estuary Sand Dunes and Beaches, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	10/11/2021	11/10/2021	1/17/2022	1/28/2022	GoP	9,979,340.00		9,979,340.00	RCP-Roads: Construction-PCCP
	22BC0036-Access Road from Our Lady of Plai Shrine leading to Cagayan State University Plai Campus Integrated Agri-Ecotourism Park, Brgy. Baung, Plai, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	12/1/2021	12/20/2021	2/25/2022	3/8/2022	GoP	9,506,000.00		9,506,000.00	RCP-Roads: Construction-PCCP
	22BC0037-Access Road leading to Abulug-Ballesteros Beach Resorts, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	9/22/2021	10/12/2021	1/17/2022	1/28/2022	GoP	10,780,000.00		10,780,000.00	RCP-Roads: Construction-PCCP

(DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE) Indicative Annual Procurement Plan for FY 2022_Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22BC0038-Access Road leading to Briza Beach Resort, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	10/11/2021	11/10/2021	1/17/2022	1/28/2022	GoP	12,250,000.00		12,250,000.00	RCP-Roads: Construction-PCCP
	22BC0039-Access Road leading to Calibong Falls, Brgy. Callungan, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	9/30/2021	11/4/2021	1/17/2022	1/28/2022	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
	22BC0040-Access Road Leading to Garaw-Garaw falls in Kittag, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	10/11/2021	11/10/2021	1/17/2022	1/28/2022	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
	22BC0041-Access Road leading to Mingay Beach Resort, Brgy. San Juan, Santa Praxedes, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/2/2021	11/26/2021	1/30/2022	2/10/2022	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
	22BC0042-Access Road leading to Sicalao Falls, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/2/2021	11/26/2021	1/30/2022	2/10/2022	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
	22BC0043-Bidduang Bay View Boulevard including Access Road leading to Beach Resorts, Bidduang, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/2/2021	11/26/2021	1/30/2022	2/10/2022	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
	22BC0044-Jct. Centro Lasam-Sto. Niño- Piat Road leading to Basilica Minore of Our Lady of Piat, Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	12/13/2021	1/4/2022	3/13/2022	3/23/2022	GoP	65,041,000.00		65,041,000.00	RCP-Roads: Construction-PCCP
	22BC0045-Matucay-Silagan Road leading to Silagan Falls and Caves, Brgy. Silangan, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/2/2021	11/26/2021	1/30/2022	2/10/2022	GoP	10,878,000.00		10,878,000.00	RCP-Roads: Construction-PCCP
	22BC0046-Pacac-Binabongan Road leading to Pader Falls, Brgy. Binobongan, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/2/2021	11/26/2021	1/30/2022	2/10/2022	GoP	9,310,000.00		9,310,000.00	RCP-Roads: Construction-PCCP
	22BC0047-Pacac-Dalayap Road leading to Dalayap Falls, Brgy Dalayap, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	10/18/2021	11/15/2021	1/19/2022	1/30/2022	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)												
	22BC0048-Access Road connecting Villarey Sugar Cane Area and Factory Site in support of Sugar Milling Industry, Villarey and Sto. Domingo, Piat, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	12/1/2021	12/20/2021	1/25/2022	3/8/2022	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
	22BC0049-Access Road leading to Pineapple Growers, Baran, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	12/1/2021	12/20/2021	1/25/2022	3/8/2022	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
	22BC0050-Aggunetan-Tagao-Viga Barangay Road to Jct. Logac-Lasam-Gagabutan Road connecting to Coconut, Banana, and Citrus Plantation and Processing, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	12/1/2021	12/20/2021	1/25/2022	3/8/2022	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP

(DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE) Indicative Annual Procurement Plan for FY 2022_Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22BC0051-Bagu Barangay Road to Manila North Road connecting to Sitio Kugamat Banana and Palm Plantation and By-product Processing Industry, Bagu, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	10/18/2021	11/15/2021	1/19/2022	1/30/2022	GoP	3,136,000.00		3,136,000.00	RCP-Roads: Construction-PCCP
	22BC0052-Basiguian Road leading to Manila North Road connecting to Agri-Business Industry (Livestock Production, Vegetables, Rice, Corn and Coconut), Calog Sur, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	9/30/2021	11/4/2021	1/17/2022	1/28/2022	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
	22BC0053-Cabatacan East Barangay Road to Jct. Logac-Lasam-Gagabutan Road connecting to Cacao Plantation and Processing, Cabatacan East, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	10/26/2021	11/24/2021	1/28/2022	2/15/2022	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
	22BC0054-Cagayan-Apayao Road to Liwan Barangay Road leading to Mango and Peanut Growers, Rizal, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	12/1/2021	12/20/2021	2/25/2022	3/8/2022	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
	22BC0055-Centro 2-Nagbarangan-Cagayan State University Road connecting to Cacao Plantation Area in support of Cacao Industry, Centro 2, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/2/2021	11/26/2021	1/30/2022	2/10/2022	GoP	12,250,000.00		12,250,000.00	RCP-Roads: Construction-PCCP
	22BC0056-Dungun Barangay Road, Sitio Lumitong, to Manila North Road connecting to Agri business industry (Nipa and Corn), Sta. Cruz, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	9/30/2021	11/4/2021	1/17/2022	1/28/2022	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
	22BC0057-Gandia Barangay Road leading to Jct. Ayaga(Abulug)-Ballesteros-Aparri Road connecting to Aquatic Resources, Coconut Plantation and Livestock, Alinunu, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	9/22/2021	10/12/2021	1/17/2022	1/28/2022	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
	22BC0058-Jct. Manila North Road Guiddam-Zitanga Road leading to Pineapple, Dragon Fruit and Citrus Fruit Plantation, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	9/30/2021	11/4/2021	1/8/2022	1/19/2022	GoP	5,505,640.00		5,505,640.00	RCP-Roads: Construction-PCCP
	22BC0059-Jct. Manila North Road leading to Coco Jam, Banana Chips, Vinegar, and Buko Pie Processing, Brgy. Labben, Bessang, Capagaran, Mapurao, Nagattatan, and Utan, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	10/18/2021	11/15/2021	1/19/2022	1/30/2022	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
	22BC0060-Jct. Manila North Road leading to Coffee Plantation, Lablabig, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	10/18/2021	11/15/2021	1/19/2022	1/30/2022	GoP	4,900,000.00		4,900,000.00	RCP-Roads: Construction-PCCP
	22BC0061-Jct. Manila North Road leading to Meat, Citrus, Rambutan, and Dragon Fruit Plantation, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	9/22/2021	10/12/2021	1/17/2022	1/28/2022	GoP	8,918,000.00		8,918,000.00	RCP-Roads: Construction-PCCP
	22BC0062-Jct. Manila North Road to Pineapple and Sarakat Plantation, Salongsong, Sta. Praxedes, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	10/11/2021	11/10/2021	1/17/2022	1/28/2022	GoP	4,900,000.00		4,900,000.00	RCP-Roads: Construction-PCCP
	22BC0063-Kilkiling Barangay Road connecting to Manila North Road to Coffee Plantation and Citrus Plantation and Processing, Kilkiling, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	10/19/2021	11/17/2021	1/21/2022	2/1/2022	GoP	3,920,000.00		3,920,000.00	RCP-Roads: Construction-PCCP

(DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE) Indicative Annual Procurement Plan for FY 2022_Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22BC0064-Lulubangen Barangay Road to Manila North Road connecting to Pineapple, Citrus Fruits, Banana, Coconut Plantation & Processing, Balingit, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	10/19/2021	11/17/2021	1/21/2022	2/1/2022	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
	22BC0065-Malinta-Gabun Barangay Road to Jct. Logac-Lasam-Gagabutan Road connecting to Cacao Plantation and Processing, Malinta, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	10/19/2021	11/17/2021	1/21/2022	2/1/2022	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
	22BC0066-Manila North Road to Callungan-Masisit Road leading to Coconut Growers, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	10/11/2021	11/10/2021	1/17/2022	1/28/2022	GoP	10,143,000.00		10,143,000.00	RCP-Roads: Construction-PCCP
	22BC0067-Manila North Road to Langagan-Santor Bangan Road leading to Coconut Growers, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	10/11/2021	11/10/2021	1/17/2022	1/28/2022	GoP	10,445,820.00		10,445,820.00	RCP-Roads: Construction-PCCP
	22BC0068-Pacac-Dalayap-San Juan-Tubel connecting to Coconut Food Processing Area, Pacac, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	10/11/2021	11/10/2021	1/17/2022	1/28/2022	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
	22BC0069-Pagay Barangay Road to Manila North Road connecting to Pineapple, Coconut, Banana, & Corn Plantation & Processing, Abbangkeruan, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	10/19/2021	11/17/2021	1/21/2022	2/1/2022	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
	22BC0070-San Julian-Tayak Barangay Road Leading to Manila North Road (MNR) Connecting to Agri Business Industry-aquatic Resources, Vegetables, Rice and Nipa by Products (Nipa Wine, Vinegar), Siguiran, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	12/1/2021	12/20/2021	2/25/2022	3/8/2022	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
	22BC0071-San Pedro-Magsaysay-Cabatacan West Barangay Road to Jct. Logac-Lasam; Gagabutan Road connecting to Banana, Coconut, and Cacao Plantation and Processing, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	10/19/2021	11/17/2021	1/21/2022	2/1/2022	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
	22BC0072-Sta. Filomena-Langay Barangay Road leading to Jct. Ayaga in support of Agribusiness, Banguian, and Sta. Filomena, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	9/22/2021	10/12/2021	1/17/2022	1/28/2022	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
	22BC0073-Sto. Tomas Barangay Road leading to Manila North Road (MNR) leading to Agribusiness Industry (Aquatic Resources, Livestock, Vegetables and Coconut), Sto. Tomas, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	12/1/2021	12/20/2021	2/25/2022	3/8/2022	GoP	4,900,000.00		4,900,000.00	RCP-Roads: Construction-PCCP
Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)													
	22BC0074-Construction of Military Camp, Philippine Army (PA), Matucay, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	12/1/2021	12/20/2021	2/25/2022	3/8/2022	GoP	49,000,000.00		49,000,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
	22BC0075-Construction of 2nd Cagayan Provincial Mobile Force Company Building Including Multi-Purpose Building, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	10/19/2021	11/17/2021	1/21/2022	2/1/2022	GoP	7,350,000.00		7,350,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

(DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE) Indicative Annual Procurement Plan for FY 2022_Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22BC0076-Construction of Barracks 20th Marine Company, Marine Battalion Landing Team-10, Sta. Praxedes, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	10/19/2021	11/17/2021	1/21/2022	2/1/2022	GoP	7,350,000.00		7,350,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
	22BC0077-Construction of Barracks including MPB and other ancillary structures, Bravo Company, 17th IB, Gagabutan West, Rizal, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/2/2021	11/26/2021	1/30/2022	2/10/2022	GoP	7,350,000.00		7,350,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
	22BC0078-Construction of Barracks including MPB and other ancillary structures, Charlie Company, 17IB SID, Camp Sicalao, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/2/2021	11/26/2021	1/30/2022	2/10/2022	GoP	7,350,000.00		7,350,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
	22BC0079-Construction of Military Camp, Philippine Army (PA), Balanni, Sto. Niso, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/15/2021	12/6/2021	2/2/2022	2/21/2022	GoP	7,350,000.00		7,350,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
	22BC0080-Construction of Multipurpose Building with Firing Range, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/15/2021	12/6/2021	2/2/2022	2/21/2022	GoP	7,350,000.00		7,350,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)												
	Flood Mitigation Structures protecting Public Infrastructures/Facilities												
	22BC0081-Construction of Flood Control Structure along Sanjera-San Pablo Road of Brgy. Capacuan, Sta. Praxedes, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/15/2021	12/6/2021	2/2/2022	2/21/2022	GoP	19,600,000.00		19,600,000.00	FCSPS-Flood Control:Construction - Slope Protection using Structural Measures
	22BC0082-Construction of Lucban Flood Control Structure along Abulug River, Lucban, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/15/2021	12/6/2021	2/2/2022	2/21/2022	GoP	43,120,000.00		43,120,000.00	FCSPS-Flood Control:Construction - Slope Protection using Structural Measures
	22BC0083-Construction of Malinta Flood Control Structure along Zinundungan River, Malinta, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/15/2021	12/6/2021	2/2/2022	2/21/2022	GoP	43,120,000.00		43,120,000.00	FCSPS-Flood Control:Construction - Slope Protection using Structural Measures
	22BC0084-Construction of Seawall along the Shoreline of Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/15/2021	12/6/2021	2/2/2022	2/21/2022	GoP	49,000,000.00		49,000,000.00	FCSPS-Flood Control:Construction - Slope Protection using Structural Measures
	22BC0085-Construction of Simayung Flood Control Structure along Abulug River, Simayung, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/14/2021	12/3/2021	2/8/2022	2/19/2022	GoP	26,460,000.00		26,460,000.00	FCSPS-Flood Control:Construction - Slope Protection using Structural Measures
	Basic Infrastructure Program (BIP)												
	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities												

(DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE) Indicative Annual Procurement Plan for FY 2022_Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22BC0086-Concreting of Nababauam-Zitanga Road, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/24/2021	12/13/2021	2/18/2022	3/1/2022	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
	22BC0087-Construction of Canayun Bridge, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/24/2021	12/13/2021	2/18/2022	3/1/2022	GoP	4,900,000.00		4,900,000.00	BCCDP-Bridges: Construction--Concrete (Superstructure) with Driven Piles
	22BC0088-Construction of Curva Bridge, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/24/2021	12/13/2021	2/18/2022	3/1/2022	GoP	4,900,000.00		4,900,000.00	BCCDP-Bridges: Construction--Concrete (Superstructure) with Driven Piles
	22BC0089-Construction of Niug Norte-Sta.Felicitas-Tammuco Road, Sto. Nino, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/24/2021	12/13/2021	2/18/2022	3/1/2022	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
	22BC0090-Construction of Tupanna Bridge, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/4/2021	11/29/2021	2/2/2022	2/14/2022	GoP	9,800,000.00		9,800,000.00	BCCDP-Bridges: Construction--Concrete (Superstructure) with Driven Piles
	22BC0091-Construction of Centro 3- Alannay Barangay Road, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/24/2021	12/13/2021	2/18/2022	3/1/2022	GoP	19,600,000.00		19,600,000.00	RCP-Roads: Construction-PCCP
	22BC0092-Construction of Malinta-Minanga Sur Barangay Road, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/24/2021	12/13/2021	2/18/2022	3/1/2022	GoP	19,600,000.00		19,600,000.00	RCP-Roads: Construction-PCCP
	22BC0093-Construction of Minanga Norte Barangay Road, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/24/2021	12/13/2021	2/18/2022	3/1/2022	GoP	19,600,000.00		19,600,000.00	RCP-Roads: Construction-PCCP
	22BC0094-Construction of Road in Barangay Centro, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/24/2021	12/13/2021	2/18/2022	3/1/2022	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
	Multi-Purpose Buildings/ Facilities to support Social Services												
	22BC0095-Construction (Completion) of Multi-Purpose Building, Barangay Calapangan Sur, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	10/26/2021	11/24/2021	1/28/2022	2/8/2022	GoP	3,430,000.00		3,430,000.00	BCWPLCCP: Buildings: Construction-without Piles-Low Rise-Concrete (Frame) Cast-in Place Piles (1 to 5 storeys)
	22BC0096-Construction (Completion) of Multi-Purpose Building, Barangay Capanickian, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	10/26/2021	11/24/2021	1/28/2022	2/8/2022	GoP	1,960,000.00		1,960,000.00	BCWPLCCP: Buildings: Construction-without Piles-Low Rise-Concrete (Frame) Cast-in Place Piles (1 to 5 storeys)
	22BC0097-Construction (Completion) of Multi-Purpose Building, Barangay Centro 1, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	10/26/2021	11/24/2021	1/28/2022	2/8/2022	GoP	1,960,000.00		1,960,000.00	BCWPLCCP: Buildings: Construction-without Piles-Low Rise-Concrete (Frame) Cast-in Place Piles (1 to 5 storeys)

(DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE) Indicative Annual Procurement Plan for FY 2022_Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22BC0098-Construction (Completion) of Multi-Purpose Building, Barangay Centro 5, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	10/26/2021	11/24/2021	1/28/2022	2/8/2022	GoP	1,960,000.00		1,960,000.00	BCWPLCCP: Buildings: Construction-without Piles-Low Rise-Concrete (Frame) Cast-in Place Piles (1 to 5 storeys)
	22BC0099-Construction (Completion) of Multi-Purpose Building, Barangay Centro 6, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	10/26/2021	11/24/2021	1/28/2022	2/8/2022	GoP	1,960,000.00		1,960,000.00	BCWPLCCP: Buildings: Construction-without Piles-Low Rise-Concrete (Frame) Cast-in Place Piles (1 to 5 storeys)
	22BC0100-Construction (Completion) of Multi-Purpose Building, Barangay Pinas, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/4/2021	11/29/2021	2/2/2022	2/13/2022	GoP	1,960,000.00		1,960,000.00	BCWPLCCP: Buildings: Construction-without Piles-Low Rise-Concrete (Frame) Cast-in Place Piles (1 to 5 storeys)
	22BC0101-Construction (Completion) of Multi-Purpose Building, Barangay San Isidro, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/4/2021	11/29/2021	2/2/2022	2/13/2022	GoP	1,960,000.00		1,960,000.00	BCWPLCCP: Buildings: Construction-without Piles-Low Rise-Concrete (Frame) Cast-in Place Piles (1 to 5 storeys)
	22BC0102-Construction (Completion) of Multi-Purpose Building, Barangay Sto. Nino, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/4/2021	11/29/2021	2/2/2022	2/13/2022	GoP	1,960,000.00		1,960,000.00	BCWPLCCP: Buildings: Construction-without Piles-Low Rise-Concrete (Frame) Cast-in Place Piles (1 to 5 storeys)
	22BC0103-Construction of Multi-Purpose Building, Barangay Centro 1, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/4/2021	11/29/2021	2/2/2022	2/13/2022	GoP	6,860,000.00		6,860,000.00	BCWPLCCP: Buildings: Construction-without Piles-Low Rise-Concrete (Frame) Cast-in Place Piles (1 to 5 storeys)
	22BC0104-Construction of Multi-Purpose Building, Barangay Centro 2, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/4/2021	11/29/2021	2/2/2022	2/13/2022	GoP	4,900,000.00		4,900,000.00	BCWPLCCP: Buildings: Construction-without Piles-Low Rise-Concrete (Frame) Cast-in Place Piles (1 to 5 storeys)
	22BC0105-Construction of Multi-Purpose Building, Barangay Centro I, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/4/2021	11/29/2021	2/2/2022	2/13/2022	GoP	19,600,000.00		19,600,000.00	BCWPLCCP: Buildings: Construction-without Piles-Low Rise-Concrete (Frame) Cast-in Place Piles (1 to 5 storeys)

(DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE) Indicative Annual Procurement Plan for FY 2022_Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22BC0106	Construction of Multi-Purpose Building, Barangay Matucay, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/4/2021	11/29/2021	2/2/2022	2/13/2022	GoP	13,230,000.00		13,230,000.00	BCWPLCCP: Buildings: Construction-without Piles-Low Rise-Concrete (Frame) Cast-in Place Piles (1 to 5 storeys)
22BC0107	Construction of Multi-Purpose Building, Barangay Pinili, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	11/4/2021	11/29/2021	2/2/2022	2/13/2022	GoP	36,260,000.00		36,260,000.00	BCWPLCCP: Buildings: Construction-without Piles-Low Rise-Concrete (Frame) Cast-in Place Piles (1 to 5 storeys)
Farm to Market Road Program (DA-DPWH)													
22BC0108	Concreting of Brgy. Balatubat to Brgy. Minabel FMR, Bogy. Balatubat & Bogy. Minabel, Calayan, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	1/13/2022	2/15/2022	4/8/2022	4/19/2022	GoP	11,940,000.00		11,940,000.00	RCP-Roads: Construction-PCCP
22BC0109	Concreting of Brgy. Calog Sur to Brgy. Libertad FMR (Lattuc-Cumalpot-Colony Road FMR), Brgy. Calog Sur and Brgy. Libertad, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	1/13/2022	2/15/2022	4/8/2022	4/19/2022	GoP	29,850,000.00		29,850,000.00	RCP-Roads: Construction-PCCP
22BC0110	Concreting of Brgy. Fugu-Cabaggaoan FMR, Brgy. Fugu, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	1/13/2022	2/15/2022	4/8/2022	4/19/2022	GoP	24,875,000.00		24,875,000.00	RCP-Roads: Construction-PCCP
22BC0111	Concreting of Brgy. Guiddam to Brgy. San Agustin FMR, Brgy. Guiddam, and Brgy. San Agustin, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	1/13/2022	2/15/2022	4/8/2022	4/19/2022	GoP	14,925,000.00		14,925,000.00	RCP-Roads: Construction-PCCP
22BC0112	Concreting of Brgy. San Juan-Callapawan FMR, Brgy. San Juan, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	1/13/2022	2/15/2022	4/8/2022	4/19/2022	GoP	24,875,000.00		24,875,000.00	RCP-Roads: Construction-PCCP
22BC0113	Concreting of Brgy. San Julian FMR, Brgy. San Julian, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	1/13/2022	2/15/2022	4/8/2022	4/19/2022	GoP	29,850,000.00		29,850,000.00	RCP-Roads: Construction-PCCP
22BC0114	Concreting of Brgy. Viga FMR, Brgy. Viga, Lamas, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	1/13/2022	2/15/2022	4/8/2022	4/19/2022	GoP	24,875,000.00		24,875,000.00	RCP-Roads: Construction-PCCP
22BC0115	Concreting of Nanabuan FMR, Brgy. Zitanga, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	1/13/2022	2/15/2022	4/8/2022	4/19/2022	GoP	24,875,000.00		24,875,000.00	RCP-Roads: Construction-PCCP
22BC0116	Concreting of Nicolas Agatep-Malinta FMR, Brgy. Nicolas Agatep and Brgy. Malinta, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	1/13/2022	2/15/2022	4/8/2022	4/19/2022	GoP	24,875,000.00		24,875,000.00	RCP-Roads: Construction-PCCP


Prepared by:


 JULIAN D. CASTRO, JR.
 Engineer III

Head, Procurement Unit

Date prepared: 9-13-21

Submitted by:


 MARIO C. NATIVIDAD
 Engineer III

BAC-Chairman

Date Submitted: 9-15-21

Approved:


 OSCAR B. GUTIERREZ, MPA
 District Engineer

Date Approved: 9/20/2021

(DPWH-Cagayan 2nd DEO) Indicative Annual Procurement Plan for FY 2022 - Goods and Services

UACS	Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisment/Pposting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		First Quarter												
		Furnishing/Delivery of Asphalt Materials for use along National /Secondary/Tertiary Roads (Asphalt Cement Grade 60/70)	All Section	No	Competitive Bidding	2/4-10/2022	2/22/2022	3/3/2022	3/9/2022	GoP	1,270,500.00	1,270,500.00		Furnishing/Delivery of Asphalt Materials
		Furnishing/Delivery of Asphalt Materials for use along National /Secondary Roads (Asphalt Emulsified Cationic SS-1)	Maintenance Section	No	Competitive Bidding	2/4-10/2022	2/22/2022	3/3/2022	3/9/2022	GoP	1,276,275.00	1,276,275.00		Furnishing/Delivery of Asphalt Materials
		Furnishing/Delivery of Pavement Marking Materials for use along National Roads (Thermoplastic Paint White)	Maintenance Section	No	Competitive Bidding	2/4-10/2022	2/22/2022	3/3/2022	3/9/2022	GoP	1,077,037.50	1,077,037.50		Furnishing/Delivery of Pavement Marking Materials
		Furnishing/Delivery of Pavement Marking Materials for use along National Roads (Thermoplastic Paint Yellow)	Maintenance Section	No	Competitive Bidding	2/4-10/2022	2/22/2022	3/3/2022	3/9/2022	GoP	1,182,431.25	1,182,431.25		Furnishing/Delivery of Pavement Marking Materials
		Furnishing/Delivery of IT Equipment for use in the District	All Section	No	Competitive Bidding	2/4-10/2022	2/22/2022	3/3/2022	3/9/2022	GoP	3,560,695.00		3,560,695.00	Furnishing/Delivery of IT Equipment
		Furnishing/Delivery of Common Office Supplies for use in the District	All Section	No	Competitive Bidding	2/4-10/2022	2/22/2022	3/3/2022	3/9/2022	GoP	1,189,835.00		1,189,835.00	Furnishing/Delivery of common office supplies
		Furnishing/Delivery of Office Equipment for use in the District	DE's Office/Admin./Finance/Quality Section	No	Competitive Bidding	2/4-10/2022	2/22/2022	3/3/2022	3/9/2022	GoP	1,185,000.00		1,185,000.00	Furnishing/Delivery of Office Equipment
		Furnishing/Delivery of spareparts,fuel oil and lubricants for use in the District	All Section	No	Competitive Bidding	2/4-10/2022	2/22/2022	3/3/2022	3/9/2022	GoP	7,787,245.00		7,787,245.00	Furnishing/Delivery of spareparts,fuel oil and lubricants
		Furnishing/Delivery of Construction Materials for use in the Maintenance Section	Maintenance Section	No	Shopping	2/4-10/2022	2/15/2022	2/23/2022	3/1/2022	GoP	85,000.00	85,000.00		Furnishing/Delivery of Construction Materials
		Furnishing/Delivery of spareparts for use in the repair of Xerox Copier Machine assigned in the Maintenance Section	Maintenance Section	No	Shopping	2/4-10/2022	2/15/2022	2/23/2022	3/1/2022	GoP	109,115.00	109,115.00		Furnishing/Delivery of spareparts
		Furnishing/Delivery of Kitchen Utensils,Wares, Beddings and janitorial Supplies for use in the District	All Section	No	Shopping	N/A	2/15/2022	2/23/2022	3/1/2022	GoP	44,146.00		44,146.00	Furnishing/Delivery of Kitchen Utensils,Wares and Beddings
		Furnishing/Delivery of Electrical and Plumbing Supplies for use in the District	DE's Office/Admin. Section	No	NP-53.9 - Small Value Procurement	2/4-10/2022	2/15/2022	2/23/2022	3/1/2022	GoP	382,500.00		382,500.00	Furnishing/Delivery of Electrical and Plumbing Supplies
		Furnishing/Delivery of spareparts for use in the repair of Xerox Copier for use in the District	DE's Office/Admin./Planning & Design Section	No	NP-53.9 - Small Value Procurement	2/4-10/2022	2/15/2022	2/23/2022	3/1/2022	GoP	862,963.00		862,963.00	Furnishing/Delivery of spareparts

(DPWH-Cagayan 2nd DEO) Indicative Annual Procurement Plan for FY 2022 - Goods and Services

UACS	Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Second Quarter												
		Furnishing/Delivery of Asphalt Materials for use along National /Secondary/Tertiary Roads (Asphalt Cement Grade 60/70)	Maintenance Section	No	Competitive Bidding	4/8-14/2022	4/26/2022	5/5/2022	5/11/2022	GoP	1,270,500.00	1,270,500.00		Furnishing/Delivery of Asphalt Materials
		Furnishing/Delivery of Asphalt Materials for use along National /Secondary Roads (Asphalt Emulsified Cationic SS-1)	Maintenance Section	No	Competitive Bidding	4/8-14/2022	4/26/2022	5/5/2022	5/11/2022	GoP	1,276,275.00	1,276,275.00		Furnishing/Delivery of Asphalt Materials
		Furnishing/Delivery of Traffic Paint Materials for use along National/Secondary Roads	Maintenance Section	No	Competitive Bidding	4/8-14/2022	4/26/2022	5/5/2022	5/11/2022	GoP	1,584,660.00	1,584,660.00		Furnishing/Delivery of Traffic Paint Materials
		Furnishing/Delivery of Guardrails for use along National/Secondary Roads	Maintenance Section	No	Competitive Bidding	4/8-14/2022	4/26/2022	5/5/2022	5/11/2022	GoP	2,011,086.00	2,011,086.00		Furnishing/Delivery of Guardrails
		Furnishing/Delivery of Directional Signs for use along National/Secondary Roads	Maintenance Section	No	Competitive Bidding	4/8-14/2022	4/26/2022	5/5/2022	5/11/2022	GoP	2,079,000.00	2,079,000.00		Furnishing/Delivery of Directional Signs
		Furnishing/Delivery of IT Equipment for use in the District	All Section	No	Competitive Bidding	4/8-14/2022	4/26/2022	5/5/2022	5/11/2022	GoP	2,470,730.00		2,470,730.00	Furnishing/Delivery of IT Equipment
		Furnishing/Delivery of spareparts,fuel oil and lubricants for use in the District	All Section	No	Competitive Bidding	4/8-14/2022	4/26/2022	5/5/2022	5/11/2022	GoP	8,770,455.00		8,770,455.00	Furnishing/Delivery of spareparts,fuel oil and lubricants
		Furnishing/Delivery of Road Maintenance Supplies for use in the Maintenance Section	Maintenance Section	No	NP-53.9 - Small Value Procurement	4/8-14/2022	4/19/2022	4/28/2022	5/4/2022	GoP	604,266.00	604,266.00		Furnishing/Delivery of Road Maintenance Supplies
		Furnishing/Delivery of Asphalt Materials for use along National/Secondary Roads(Asphalt Cold Mix)	Maintenance Section	No	NP-53.9 - Small Value Procurement	4/8-14/2022	4/19/2022	4/28/2022	5/4/2022	GoP	519,750.00	519,750.00		Furnishing/Delivery of Asphalt Materials
		Furnishing/Delivery of Asphalt Materials for use along National/Secondary Roads(Blown Asphalt)	Maintenance Section	No	NP-53.9 - Small Value Procurement	4/8-14/2022	4/19/2022	4/28/2022	5/4/2022	GoP	415,800.00	415,800.00		Furnishing/Delivery of Asphalt Materials
		Furnishing/Delivery of Construction Materials for use in the Maintenance Section	Maintenance Section	No	NP-53.9 - Small Value Procurement	4/8-14/2022	4/19/2022	4/28/2022	5/4/2022	GoP	236,662.50	236,662.50		Furnishing/Delivery of Construction Materials

(DPWH-Cagayan 2nd DEO) Indicative Annual Procurement Plan for FY 2022 - Goods and Services

UACS	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
						Advertisment/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Furnishing/Delivery of IT Equipment for use in the Maintenance Section	Maintenance Section	No	NP-53.9 - Small Value Procurement	4/8-14/2022	4/19/2022	4/28/2022	5/4/2022	GoP	678,750.00	678,750.00		Furnishing/Delivery of IT Equipment
		Furnishing/Delivery of Kitchen Utensils,Wares, Beddings and janitorial supplies for use in the District	DE's/ADE's/Admin Section	No	NP-53.9 - Small Value Procurement	4/4-10/2022	2/15/2022	2/23/2022	3/1/2022	GoP	651,173.00		651,173.00	Furnishing/Delivery of Kitchen Utensils,Wares, Beddings and janitorial supplies
		Furnishing/Delivery of Office Equipment for use in the District	Admin./Procurement	No	Shopping	4/4-10/2022	2/15/2022	2/23/2022	3/1/2022	GoP	128,500.00		128,500.00	Furnishing/Delivery of Office Equipment
		Furnishing/Delivery of Common Office Supplies for use in the District	All Section	No	NP-53.9 - Small Value Procurement	4/4-10/2022	2/15/2022	2/23/2022	3/1/2022	GoP	821,895.00		821,895.00	Furnishing/Delivery of Common Office Supplies
		Furnishing/Delivery of Plumbing and Electrical Supplies for use in the District	Admini./Planning & Design Section	No	NP-53.9 - Small Value Procurement	4/4-10/2022	2/15/2022	2/23/2022	3/1/2022	GoP	181,310.00		181,310.00	Furnishing/Delivery of Plumbing and Electrical Supplies
		Furnishing/Delivery of spareparts for use in repair of Xerox Copier Machine assigned in the Finance Section	Finance/Quality Assurance Section	No	Shopping	4/4-10/2022	2/15/2022	2/23/2022	3/1/2022	GoP	74,500.00		74,500.00	Furnishing/Delivery of spareparts
		Third Quarter												
		Furnishing/Delivery of Asphalt Materials for use along National/Secondary Roads	Maintenance Section	No	Competitive Bidding	7/8-14/2022	7/26/2022	8/4/2022	8/10/2022	GoP	1,273,387.50	1,273,387.50		Furnishing/Delivery of Asphalt Materials
		Furnishing/Delivery of Pavement Marking Materials for use along National Roads (Thermoplastic Paint White)	Maintenance Section	No	Competitive Bidding	7/8-14/2022	7/26/2022	8/4/2022	8/10/2022	GoP	1,077,037.50	1,077,037.50		Furnishing/Delivery of Pavement Marking Materials
		Furnishing/Delivery of Pavement Marking Materials for use along National Roads (Thermoplastic Paint Yellow)	Maintenance Section	No	Competitive Bidding	7/8-14/2022	7/26/2022	8/4/2022	8/10/2022	GoP	1,182,431.25	1,182,431.25		Furnishing/Delivery of Pavement Marking Materials
		Furnishing/Delivery of Asphalt Materials for use along National/Secondary Roads(Asphalt Cold Mix)	Maintenance Section	No	Competitive Bidding	7/8-14/2022	7/26/2022	8/4/2022	8/10/2022	GoP	1,299,375.00	1,299,375.00		Furnishing/Delivery of Pavement Marking Materials
		Furnishing/Delivery of Asphalt Materials for use along National/Secondary Roads(Blown Asphalt)	Maintenance Section	No	Competitive Bidding	7/8-14/2022	7/26/2022	8/4/2022	8/10/2022	GoP	1,039,500.00	1,039,500.00		Furnishing/Delivery of Asphalt Materials

(DPWH-Cagayan 2nd DEO) Indicative Annual Procurement Plan for FY 2022 - Goods and Services

UACS	Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Furnishing/Delivery of Traffic Paint Materials for use along National/Secondary Roads	Maintenance Section	No	Competitive Bidding	7/8-14/2022	7/26/2022	8/4/2022	8/10/2022	GoP	1,293,600.00	1,293,600.00		Furnishing/Delivery of Traffic Paint Materials
		Furnishing/Delivery of Common Office Supplies for use in the District	All Section	No	Competitive Bidding	7/8-14/2022	7/26/2022	8/4/2022	8/10/2022	GoP	1,263,895.00		1,263,895.00	Furnishing/Delivery of Common Office Supplies
		Furnishing/Delivery of IT Equipment for use in the District	All Section	No	Competitive Bidding	7/8-14/2022	7/26/2022	8/4/2022	8/10/2022	GoP	3,125,515.00		3,125,515.00	Furnishing/Delivery of IT Equipment
		Furnishing/Delivery of spareparts,fuel, oil and lubricants for use in the District	All Section	No	Competitive Bidding	7/8-14/2022	7/26/2022	8/4/2022	8/10/2022	GoP	8,756,995.00		8,756,995.00	Furnishing/Delivery of spareparts,fuel oil and lubricants
		Furnishing/Delivery of Construction Materials for use in the Maintenance Section	Maintenance Section	No	Shopping	7/8-14/2022	7/19/2022	7/28/2022	8/4/2022	GoP	57,996.25	57,996.25		Furnishing/Delivery of Construction Materials
		Furnishing/Delivery of Office Equipment for use in the District	Admin/Quality Assurance/Procurement	No	Shopping	N/A	7/19/2022	7/28/2022	8/4/2022	GoP	18,200.00		18,200.00	Furnishing/Delivery of Office Equipment
		Furnishing/Delivery of Kitchen Utensils,Wares, Beddings and janitorial supplies for use in the District	DE's/ADE's/Admin Section	No	Shopping	N/A	7/19/2022	7/28/2022	8/4/2022	GoP	31,046.00		31,046.00	Furnishing/Delivery of Kitchen Utensils,Wares, Beddings and janitorial supplies
		Furnishing/Delivery of Plumbing and Electrical Supplies for use in the District	Admin./Planning & Design Section	No	NP-53.9 - Small Value Procurement	7/8-14/2022	7/19/2022	7/28/2022	8/4/2022	GoP	510,260.00		510,260.00	Furnishing/Delivery of Plumbing and Electrical Supplies
		Furnishing/Delivery of Rocond and BMS Supplies and Materials for use in the Planning & Design Section	Planning & Design Section	No	NP-53.9 - Small Value Procurement	7/8-14/2022	7/19/2022	7/28/2022	8/4/2022	GoP	386,050.00		386,050.00	Furnishing/Delivery of Rocond and BMS Supplies and Materials
		Furnishing/Delivery of spareparts for use in repair of Xerox Copier Machine assigned in the District	Finance/Quality Assurance/Planning/Admin. Section	No	NP-53.9 - Small Value Procurement	7/8-14/2022	7/19/2022	7/28/2022	8/4/2022	GoP	629,173.00		629,173.00	Furnishing/Delivery of spareparts
		Fourth Quarter												
		Furnishing/Delivery of spareparts,fuel, oil and lubricants for use in the District	All Section	No	Competitive Bidding	10/7-13/2022	10/25/2022	11/3/2022	11/9/2022	GoP	6,633,355.00		6,633,355.00	Furnishing/Delivery of spareparts,fuel oil and lubricants

(DPWH-Cagayan 2nd DEO) Indicative Annual Procurement Plan for FY 2022 - Goods and Services

UACS	Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Furnishing/Delivery of Traffic Paint Materials for use in the Maintenance Section	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/7-13/2022	10/18/2022	10/27/2022	11/2/2022	GoP	244,860.00	244,860.00		Furnishing/Delivery of Traffic Paint Materials
		Furnishing/Delivery of Road Maintenance Supplies for use in the Maintenance Section	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/7-13/2022	10/18/2022	10/27/2022	11/2/2022	GoP	217,359.00	217,359.00		Furnishing/Delivery of Road Maintenance Supplies
		Furnishing/Delivery of Construction Materials for use in the Maintenance Section	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/7-13/2022	10/18/2022	10/27/2022	11/2/2022	GoP	251,519.38	251,519.38		Furnishing/Delivery of Construction Materials
		Furnishing/Delivery of Personal Protective Equipment for use in the Maintenance Section	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/7-13/2022	10/18/2022	10/27/2022	11/2/2022	GoP	630,000.00	630,000.00		Furnishing/Delivery of Personal Protective Equipment
		Furnishing/Delivery of Common Office Supplies for use in the District	All Section	No	NP-53.9 - Small Value Procurement	10/7-13/2022	10/18/2022	10/27/2022	11/2/2022	GoP	905,385.00		905,385.00	Furnishing/Delivery of Common Office Supplies
		Furnishing/Delivery of IT Equipment for use in the District	Procurement/ Admin. Section	No	Shopping	10/7-13/2022	10/18/2022	10/27/2022	11/2/2022	GoP	162,345.00		162,345.00	Furnishing/Delivery of IT Equipment
		Furnishing/Delivery of Kitchen Utensils, Wares, Beddings and janitorial supplies for use in the District	DE's/ADE's/Quality Assurance Section	No	Shopping	N/A	10/18/2022	10/27/2022	11/2/2022	GoP	16,008.00		16,008.00	Furnishing/Delivery of Kitchen Utensils, Wares, Beddings and janitorial supplies
		Furnishing/Delivery of Office Supplies for use in the Maintenance Section	Maintenance Section	No	Shopping	N/A	10/18/2022	10/27/2022	11/2/2022	GoP	37,450.00	37,450.00		Furnishing/Delivery of Office Supplies
		Furnishing/Delivery of Office Equipment and Electrical Supplies for use in the District	Admin./Planning/Quality assurance Section	No	Shopping	10/7-13/2022	10/18/2022	10/27/2022	11/2/2022	GoP	169,760.00		169,760.00	Furnishing/Delivery of Office Equipment and Electrical Supplies
		Furnishing/Delivery of spareparts for use in repair of Xerox Copier Machine assigned in the Finance Section	Finance Section	No	Shopping	N/A	7/19/2022	7/28/2022	8/4/2022	GoP	49,500.00		49,500.00	Furnishing/Delivery of spareparts
		Furnishing/Delivery of Office Supplies for use in the District	All Section	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	1,585,456.26		1,585,456.26	Furnishing/Delivery of Office Supplies
		Furnishing/Delivery of Office Supplies for use in the District	All Section	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	1,258,289.26		1,258,289.26	Furnishing/Delivery of Office Supplies

(DPWH-Cagayan 2nd DEO) Indicative Annual Procurement Plan for FY 2022 - Goods and Services


UACS	Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Furnishing/Delivery of Office Supplies for use in the District	All Section	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	1,532,973.51		1,532,973.51	Furnishing/Delivery of Office Supplies
		Furnishing/Delivery of Office Supplies for use in the District	All Section	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	1,258,751.45		1,258,751.45	Furnishing/Delivery of Office Supplies
		Furnishing/Delivery of Spareparts, Office Supplies & Materials for use in the District	All Section	No	NP-53.2 Emergency Cases	N/A	N/A	N/A	N/A	GoP	8,068,552.86		8,068,552.86	Furnishing/Delivery of Spareparts, Office Supplies & Materials

Prepared by:


JULIAN O. CASTRO JR.
 Engineer III
 Head, Secretariat

Date: 9-13-21

Recommending Approval:


MARIO C. NATIVIDAD
 Chief, Construction Section
 BAC, Chairperson

Date: 9/15/21

Approved:


OSCAR G. GUMIRAN, MPA
 District Engineer

Date: 9/20/2021