

**Department of Public Works and Highways Regional Office VI - Indicative Annual Procurement Plan for FY 2022 (Civil Works)**

Code (PAP)	Procurement, Program/Project	PMO/	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity /Project)
						Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>22G00001</b>	Kalibo Circumferential Road, Aklan	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	9/30/2021	10/26/2021	1/17/2022	1/24/2022	GoP	<b>120,000,000.00</b>		120,000,000.00	Construction of By-Pass and Diversion Roads - Widening
<b>22G00002</b>	Rehabilitation of Boracay Circumferential Road, Boracay Island, Malay, Aklan	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	9/24/2021	10/20/2021	1/17/2022	1/24/2022	GoP	<b>150,000,000.00</b>		150,000,000.00	Rehabilitation of Road
<b>22G00003</b>	Jaime Cardinal Sin Ave - K0283 + 408 - K0283 + 500, K0283 + 568 - K0283 + 570, K0284 + 032 - K0287 + 595, K0288 + (-618) - K0290 + 164	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	9/30/2021	10/26/2021	1/17/2022	1/24/2022	GoP	<b>185,247,000.00</b>		185,247,000.00	Road Widening
<b>22G00004</b>	Altavas-Jamindan Rd - K0318 + 131 - K0321 + 404	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	8/10/2021	9/6/2021	1/17/2022	1/24/2022	GoP	<b>112,419,000.00</b>		112,419,000.00	Road Widening
<b>22G00005</b>	Construction of Kalibo Municipal Police Station Building, Kalibo, Aklan	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	9/24/2021	10/20/2021	1/17/2022	1/24/2022	GoP	<b>10,960,000.00</b>		10,960,000.00	Construction
<b>22G00006</b>	Construction of Numancia Municipal Police Station Building, Numancia, Aklan	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	9/24/2021	10/20/2021	1/25/2022	2/2/2022	GoP	<b>8,980,000.00</b>		8,980,000.00	Construction
<b>22G00007</b>	Aklan West Rd (Kalibo-Nabas) - K0244 + 175 - K0244 + 305	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/29/2021	11/25/2021	1/25/2022	2/2/2022	GoP	<b>65,000,000.00</b>		65,000,000.00	Construction of Slope Protection
<b>22G00008</b>	Construction of Coastal Dike in Brgy. Songcolan, Satan, Aklan	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	9/24/2021	10/20/2021	1/25/2022	2/2/2022	GoP	<b>50,000,000.00</b>		50,000,000.00	Construction of Seawall
<b>22G00009</b>	Panay - East West Road, Antique Section, Antique	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/22/2021	11/17/2021	3/7/2022	3/14/2022	GoP	<b>121,000,000.00</b>		121,000,000.00	Construction of Missing Links
<b>22G00010</b>	San Remigio - Bugo - Gen. Fullon - Valderrama Road, Antique	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	9/24/2021	10/20/2021	3/7/2022	3/14/2022	GoP	<b>121,000,000.00</b>		121,000,000.00	Construction of By-Pass and Diversion Roads
<b>22G00011</b>	Rehabilitation of Flood Control Structure, Brgy. Guisijan, Brgy. Lindero-Cadajug, Brgy. Lugta, Laua-an, Antique	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/22/2021	11/17/2021	3/7/2022	3/14/2022	GoP	<b>130,000,000.00</b>		130,000,000.00	Rehabilitation of Flood Control Structure
<b>22G00012</b>	Rehabilitation of Flood Control Structure, Laua-An River, Poblacion; Cairawan River, Casit-An, Laua-an, Antique	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/22/2021	11/17/2021	3/7/2022	3/14/2022	GoP	<b>130,000,000.00</b>		130,000,000.00	Rehabilitation of Flood Control Structure

Code (PAP)	Procurement, Program/Project	PMO/	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity /Project)
						Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>22G00013</b>	Rehabilitation of Flood Control Structure, Paningayan River; Cairawan River, Lindero; Paliwan River, Lugta; Cairawan River, Liberato; Cairawan River, Liya-Liya; Paningayan River, Leon, Laua-an, Antique	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/22/2021	11/17/2021	3/7/2022	3/14/2022	GoP	<b>182,000,000.00</b>		182,000,000.00	Rehabilitation of Flood Control Structure
<b>22G00014</b>	Barangay Comon-San Pedro Coastal Road leading to San Jose Port and Beaches, Resorts and Sunset Viewing, San Jose, Antique	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/29/2021	11/24/2021	1/25/2022	2/2/2022	GoP	<b>25,000,000.00</b>		25,000,000.00	Construction
<b>22G00015</b>	Construction of Flood Control Structure along Hamtic River, Brgy. Caridad - Brgy. Igbical, Hamtic, Antique	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/29/2021	11/24/2021	1/25/2022	2/2/2022	GoP	<b>30,000,000.00</b>		30,000,000.00	Construction of Flood Control Structure
<b>22G00016</b>	Construction of Flood Control Structure along Tibiao River, Barangay Sta. Justa, Tibiao, Antique	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/29/2021	11/24/2021	1/25/2022	2/2/2022	GoP	<b>35,000,000.00</b>		35,000,000.00	Construction of Flood Control Structure
<b>22G00017</b>	Maayon-Sara By-Pass Road, Capiz	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	9/24/2021	10/20/2021	1/25/2022	2/2/2022	GoP	<b>120,000,000.00</b>		120,000,000.00	Construction of By-Pass and Diversion Roads
<b>22G00018</b>	Roxas City Circumferential Road, C2 Section, Capiz	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	8/10/2021	9/6/2021	2/14/2022	2/21/2022	GoP	<b>105,000,000.00</b>		105,000,000.00	Construction of By-Pass and Diversion Roads
<b>22G00019</b>	Roxas City Circumferential Road, C1 Section, Capiz	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	9/24/2021	10/20/2021	2/14/2022	2/21/2022	GoP	<b>75,000,000.00</b>		75,000,000.00	Construction of By-Pass and Diversion Roads
<b>22G00020</b>	Rehabilitation of Panit-an - Timpas - Mianay Provincial Road, Capiz	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/10/2021	11/5/2021	2/14/2022	2/21/2022	GoP	<b>60,000,000.00</b>		60,000,000.00	Rehabilitation of Road
<b>22G00021</b>	Preventive Maintenance along Iloilo East Coast-Capiz Rd - K0131 + 400 - K0133 + 700, K0170 + 132 - K0171 + 773	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	9/10/2021	10/6/2021	1/25/2022	2/2/2022	GoP	<b>50,000,000.00</b>		50,000,000.00	Asphalt Overlay
<b>22G00022</b>	Enhancement of Hospital, PA Health Service, Jamindan, Capiz	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/22/2021	11/17/2021	1/25/2022	2/2/2022	GoP	<b>50,000,000.00</b>		50,000,000.00	Construction
<b>22G00023</b>	Construction of River Control along Panay River Basin at Brgy. San Roque, Sta. 1+660 - Sta. 2+150, Dumalag, Capiz	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/29/2021	11/24/2021	1/25/2022	2/2/2022	GoP	<b>55,000,000.00</b>		55,000,000.00	Construction of River Control
<b>22G00024</b>	Sibunag Br. (B00014GR) along Guimaras Circumferential Rd	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/29/2021	11/24/2021	1/17/2022	1/24/2022	GoP	<b>110,000,000.00</b>		110,000,000.00	Widening of Permanent Bridges
<b>22G00025</b>	Guimaras Circumferential Rd - K0020 + 600 - K0021 + 100	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/29/2021	11/24/2021	1/17/2022	1/24/2022	GoP	<b>80,000,000.00</b>		80,000,000.00	Construction of Slope Protection

Code (PAP)	Procurement, Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity /Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>22G00026</b>	Iloilo R-1 Bypass Road, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/10/2021	11/5/2021	1/17/2022	1/24/2022	GoP	<b>50,000,000.00</b>		50,000,000.00	Construction of By-Pass and Diversion Roads
<b>22G00027</b>	Passi By-Pass Road, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	9/30/2021	10/26/2021	1/17/2022	1/24/2022	GoP	<b>105,000,000.00</b>		105,000,000.00	Construction of By-Pass and Diversion Roads
<b>22G00028</b>	Panay East-West Road, Iloilo Section, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	9/30/2021	10/26/2021	1/17/2022	1/24/2022	GoP	<b>160,378,000.00</b>		160,378,000.00	Construction of Missing Links
<b>22G00029</b>	Jct. Iloilo East Coast to Barotac Viejo-Sn Rafael Rd leading to Dumangas Ro-Ro Port, Dumangas, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/29/2021	11/24/2021	2/14/2022	2/21/2022	GoP	<b>115,500,000.00</b>		115,500,000.00	Construction
<b>22G00030</b>	Construction of Flood Control Structure along Tigum River, Phase 2, Cabatuan, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	9/30/2021	10/26/2021	2/14/2022	2/21/2022	GoP	<b>105,000,000.00</b>		105,000,000.00	Construction of Flood Control Structure
<b>22G00031</b>	Lambunao-INCA Rd - K0048 + 700 - K0048 + 920	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	9/30/2021	10/26/2021	2/14/2022	2/21/2022	GoP	<b>60,000,000.00</b>		60,000,000.00	Construction of Slope Protection
<b>22G00032</b>	Maayon-Sara Bypass Road, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	9/30/2021	10/26/2021	3/7/2022	3/14/2022	GoP	<b>130,000,000.00</b>		130,000,000.00	Construction of By-Pass and Diversion Roads
<b>22G00033</b>	Iloilo Circumferential Road 2, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	9/22/2021	10/18/2021	3/7/2022	3/14/2022	GoP	<b>120,000,000.00</b>		120,000,000.00	Construction of By-Pass and Diversion Roads
<b>22G00034</b>	Iloilo Circumferential Road 3, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	9/22/2021	10/18/2021	1/25/2022	2/2/2022	GoP	<b>120,000,000.00</b>		120,000,000.00	Construction of By-Pass and Diversion Roads
<b>22G00035</b>	Aganan Flyover, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/10/2021	11/5/2021	1/25/2022	2/2/2022	GoP	<b>120,000,000.00</b>		120,000,000.00	Construction of Flyover
<b>22G00036</b>	Jct Bancal-Leon-Antique Bdry Rd - K0041 + 790 - K0041 + 820, K0049 + 000 - K0049 + 114	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	9/10/2021	10/6/2021	1/25/2022	2/2/2022	GoP	<b>70,000,000.00</b>		70,000,000.00	Construction of Road Slope Protection Structure
<b>22G00037</b>	Construction of Police Commissioned Officers Quarters Building, Camp Martin Delgado, Iloilo City, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/29/2021	11/24/2021	3/7/2022	3/14/2022	GoP	<b>15,000,000.00</b>		15,000,000.00	Construction
<b>22G00038</b>	Buhang Flyover, Brgy. Buhang, Jaro, Iloilo City	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/29/2021	11/24/2021	3/7/2022	3/14/2022	GoP	<b>110,000,000.00</b>		110,000,000.00	Construction of Flyover

Code (PAP)	Procurement, Program/Project	PMO/	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity /Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22G00039	Construction (Completion) of Two Storey DPWH Regional Office VI Building, Fort San Pedro, Iloilo City	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/29/2021	11/24/2021	1/25/2022	2/2/2022	GoP	30,000,000.00		30,000,000.00	Construction
22G00040	Construction of Iloilo Boulevard, Section 1, Iloilo City	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/29/2021	11/24/2021	1/17/2022	1/24/2022	GoP	100,000,000.00		100,000,000.00	Construction
22G00041	Escalante City Circumferential Road, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/15/2021	11/10/2021	1/17/2022	1/24/2022	GoP	101,000,000.00		101,000,000.00	Construction of By-Pass and Diversion Roads
22G00042	Silay-Patag-Cadiz-Calatrava Road, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	9/22/2021	10/18/2021	1/17/2022	1/24/2022	GoP	120,000,000.00		120,000,000.00	Construction of Missing Links
22G00043	Bacolod North Rd (S00425NR) - Chainage 21289 - Chainage 22092, Chainage 23250 - Chainage 24472	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	9/29/2021	10/25/2021	1/17/2022	1/24/2022	GoP	83,020,000.00		83,020,000.00	Road Widening
22G00044	Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) - Chainage 26054 - Chainage 27652	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	9/30/2021	10/26/2021	1/17/2022	1/24/2022	GoP	71,875,000.00		71,875,000.00	Road Widening
22G00045	Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0074 + 100 - K0074 + 350	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	9/29/2021	10/25/2021	3/7/2022	3/14/2022	GoP	70,000,000.00		70,000,000.00	Construction of Slope Protection
22G00046	Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0082 + 200 - K0082 + 700	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	9/30/2021	10/26/2021	3/7/2022	3/14/2022	GoP	50,000,000.00		50,000,000.00	Construction of Slope Protection
22G00047	Construction of Flood Control Structure of Bulwangan River (Downstream) along Bacolod North Road - San Carlos City, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	9/29/2021	10/25/2021	3/7/2022	3/14/2022	GoP	35,000,000.00		35,000,000.00	Construction of Flood Control Structure
22G00048	Construction of Flood Control Structure of Talave River (Downstream) Left Bank along Bacolod North Road, San Carlos City, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	9/30/2021	10/26/2021	2/14/2022	2/21/2022	GoP	35,000,000.00		35,000,000.00	Construction of Flood Control Structure
22G00049	Bacolod Negros Occidental Economic Highway (BANOCEH), (Victorias - Sagay), Sagay City, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/12/2021	11/8/2021	2/14/2022	2/21/2022	GoP	150,000,000.00		150,000,000.00	Construction of By-Pass and Diversion Roads
22G00050	Bacolod Negros Occidental Economic Highway (BANOCEH), (Victorias - Sagay), Victorias City, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/12/2021	11/7/2021	1/25/2022	2/2/2022	GoP	125,000,000.00		125,000,000.00	Construction of By-Pass and Diversion Roads
22G00051	Construction of Flood Control Structure of Himoga-an River along Bacolod North Road, Sagay City, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/16/2021	12/13/2021	1/25/2022	2/2/2022	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure

Code (PAP)	Procurement, Program/Project	PMO/	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity /Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>22G00052</b>	Bacolod Negros Occidental Economic Highway (BANOCEH), BSAAR Extension, Silay City, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/10/2021	11/5/2021	1/17/2022	1/24/2022	GoP	<b>250,000,000.00</b>		250,000,000.00	Construction of By-Pass and Diversion Roads
<b>22G00053</b>	Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Segment 3, Phase 2, Talisay City, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	9/22/2021	10/18/2021	1/17/2022	1/24/2022	GoP	<b>200,000,000.00</b>		200,000,000.00	Construction of By-Pass and Diversion Roads
<b>22G00054</b>	Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Segment 3, Phase 3, Talisay City, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/23/2021	12/20/2021	1/17/2022	1/24/2022	GoP	<b>150,000,000.00</b>		150,000,000.00	Construction of By-Pass and Diversion Roads
<b>22G00055</b>	Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Victorias City, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/26/2021	12/22/2021	1/17/2022	1/24/2022	GoP	<b>150,000,000.00</b>		150,000,000.00	Construction of By-Pass and Diversion Roads
<b>22G00056</b>	Rehabilitation of Drainage System, City Proper, Silay City, Negros Occidental	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	12/22/2021	1/17/2022	1/17/2022	1/24/2022	GoP	<b>150,000,000.00</b>		150,000,000.00	Rehabilitation of Drainage
<b>22G00057</b>	Construction of Negros Occidental Convention Center, Silay City, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	No	12/22/2021	1/17/2022	3/7/2022	3/14/2022	GoP	<b>70,000,000.00</b>		70,000,000.00	Construction of Building
<b>22G00058</b>	Himamaylan City - Negros Oriental Boundary - Tayasan Road, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	9/22/2021	10/18/2021	2/14/2022	2/21/2022	GoP	<b>50,000,000.00</b>		50,000,000.00	Construction of Missing Links
<b>22G00059</b>	Construction of Su-ay River Bank Slope Protection (Upstream of Su-ay Parallel Br.) along Bacolod South Road (Left Bank), Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/26/2021	11/21/2021	2/14/2022	2/21/2022	GoP	<b>35,000,000.00</b>		35,000,000.00	Construction of Flood Control Structure
<b>22G00060</b>	Candoni-Gatuslaw-Basay Bdry Road, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/26/2021	11/21/2021	2/14/2022	2/21/2022	GoP	<b>101,000,000.00</b>		101,000,000.00	Construction of Missing Links
<b>22G00061</b>	Construction of Flood Mitigation Structure along Ilog-Bungol River (Downstream), Ilog, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/13/2021	11/8/2021	1/17/2022	1/24/2022	GoP	<b>90,000,000.00</b>		90,000,000.00	Construction of Flood Control Structure
<b>22G00062</b>	Bacolod Negros Occidental Economic Highway (BANOCEH) Segment 3, Bacolod City	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/11/2021	11/8/2021	1/17/2022	1/24/2022	GoP	<b>75,000,000.00</b>		75,000,000.00	Construction of By-Pass and Diversion Roads
<b>22G00063</b>	Bacolod Negros Occidental Economic Highway (BANOCEH), Section 2, Bacolod City	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	9/24/2021	10/20/2021	1/17/2022	1/24/2022	GoP	<b>150,000,000.00</b>		150,000,000.00	Construction of By-Pass and Diversion Roads
<b>22G00064</b>	Bacolod Negros Occidental Economic Highway (BANOCEH), Section 2, Package A, Bacolod City	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	9/24/2021	10/20/2021	1/17/2022	1/24/2022	GoP	<b>150,000,000.00</b>		150,000,000.00	Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement, Program/Project	PMO/	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity /Project)
						Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>22G00065</b>	Construction of Revetment with Floodwall along Lupit River, Phase 6, Bacolod City	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/22/2021	11/17/2021	1/17/2022	1/24/2022	GoP	<b>130,000,000.00</b>		130,000,000.00	Construction of Flood Control Structure
<b>22G00066</b>	Construction of Revetment with Floodwall including Improvement of Riverbank (with Esplanade) in Catmon Creek, Bacolod City	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/22/2021	11/17/2021	1/25/2022	2/2/2022	GoP	<b>50,000,000.00</b>		50,000,000.00	Construction of Flood Control Structure
<b>22G00067</b>	Preventive Maintenance of Road - Asphalt Overlay - along Bacolod North Rd (S00425NR) - K0097 + 000 - K0098 + 000	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/4/2021	11/24/2021	1/13/2022	1/18/2022	GoP	<b>33,407,000.00</b>		33,407,000.00	Asphalt Overlay with a Total Physical Target of 2.036 Lane Km, width of 3.58m and thickness of 80mm
<b>22G00068</b>	Preventive Maintenance of Road - Asphalt Overlay - along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) - K0070 + 828 - K0072 + 000, K0074 + 000 - K0075 + 235	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/4/2021	11/24/2021	1/13/2022	1/18/2022	GoP	<b>24,189,000.00</b>		24,189,000.00	Asphalt Overlay with a Total Physical Target of 4.704 Lane Km, width of 3.35m and thickness of 50mm
<b>22G00069</b>	Preventive Maintenance of Road - Asphalt Overlay - along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) - K0080 + 340 - K0080 + 871.30, K0082 + 006.10 - K0082 + 657.30	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/4/2021	11/24/2021	1/13/2022	1/18/2022	GoP	<b>12,161,000.00</b>		12,161,000.00	Asphalt Overlay with a Total Physical Target of 4.704 Lane Km, width of 3.35m and thickness of 50mm
<b>22G00070</b>	Upgrading of Road (Asphalt to Concrete) of Bacolod North Rd (S00032NR) - Chainage 0 - Chainage 406	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/4/2021	11/24/2021	1/13/2022	1/18/2022	GoP	<b>9,492,000.00</b>		9,492,000.00	Upgrading of Road (Asphalt to Concrete) with a total physical target of 0.812 Lane km and thickness of 300mm
<b>22G00071</b>	Upgrading (Asphalt to Concrete) of Bacolod North Rd (S00425NR) - K0144 + 000 - K0144 + 167.56, K0144 + 1038 - K0145 + 000, K0144 + 167.56 - K0144 + 363, K0144 + 805 - K0144 + 1038	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/4/2021	11/24/2021	1/13/2022	1/18/2022	GoP	<b>16,041,000.00</b>		16,041,000.00	Upgrading of Road (Asphalt to Concrete) with a total physical target of 1.398 Lane km and thickness of 300mm
<b>22G00072</b>	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide of Stop Aguinaldo-Bug-ang Rd (S00395NR) K0119+892 - K0119+934	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/17/2021	12/7/2021	1/19/2022	1/24/2022	GoP	<b>10,000,000.00</b>		10,000,000.00	Soil Stabilization using Soil Reinforcement with a Total Physical Target of 168 sq.m0
<b>22G00073</b>	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide of Jct DS Benedicto-Spur 16-Calatrava Rd - K0068 + 719 - K0068 + 749, K0069 + 018 - K0069 + 034, K0082 + 112 - K0082 + 140, K0082 + 821 - K0082 + 840, K0084 + 683 - K0084 + 703, K0086 + 761 - K0086 + 779	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/17/2021	12/7/2021	1/19/2022	1/24/2022	GoP	<b>7,721,000.00</b>		7,721,000.00	Slope Protection Structure with a Total Physical Target of 131 LM
<b>22G00074</b>	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide of Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0082 + 200 - K0082 + 700	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/17/2021	12/7/2021	1/19/2022	1/24/2022	GoP	<b>50,000,000.00</b>		50,000,000.00	Slope Protection Structure with a Total Physical Target of 500 LM
<b>22G00075</b>	Road Widening along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) - Chainage 26054 - Chainage 27652 (K0062+606 - K0064+295)	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/25/2021	12/15/2021	1/17/2022	1/24/2022	GoP	<b>71,785,000.00</b>		71,785,000.00	Road Widening including Drainage with a Total Physical Target of 3.196 lane km and width of 3.05m


Code (PAP)	Procurement, Program/Project	PMO/	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity /Project)
						Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>22G00076</b>	Road Widening along Bacolod North Rd (S00425NR) - Chainage 24472 - Chainage 25199 (K0115+801 - K0116+523)	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/25/2021	12/15/2021	1/17/2022	1/24/2022	GoP	<b>29,805,000.00</b>		29,805,000.00	Road Widening including Drainage with a Total Physical Target of 1.454lane km and width of 3.05m
<b>22G00077</b>	Road Widening of Bacolod North Rd (S00425NR) - Chainage 21289 - Chainage 22092, Chainage 23250 - Chainage 24472 (K0112+602 - K0113+429, K0114+582 - K0115+801)	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/25/2021	12/15/2021	1/17/2022	1/24/2022	GoP	<b>83,020,000.00</b>		83,020,000.00	Road Widening including Drainage with a Total Physical Target of 4,050 lane km and width of 3.05m
<b>22G00078</b>	Widening of Permanent Bridges - Magbaboy Br. (B00517NR) along Bacolod North Rd	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/17/2021	12/7/2021	1/19/2022	1/24/2022	GoP	<b>32,300,000.00</b>		32,300,000.00	Widening of Bridges 2-4 lanes with a Total Physical Target of 42.00 LM
<b>22G00079</b>	Widening of Permanent Bridges - Talus Br. (B00304NR) along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/17/2021	12/7/2021	1/19/2022	1/24/2022	GoP	<b>37,000,000.00</b>		37,000,000.00	Widening of Bridges 2-4 lanes with a Total Physical Target of 50.90 LM
<b>22G00080</b>	Widening of Permanent Bridges - Ansoan Br. (B00303NR) along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/14/2021	12/7/2021	1/19/2022	1/24/2022	GoP	<b>10,000,000.00</b>		10,000,000.00	Widening of Bridges 2-4 lanes with a Total Physical Target of 15.10 LM
<b>22G00081</b>	Construction of Flood Control Structure of Bago River (Upstream - Right Side), Don Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/17/2021	12/7/2021	1/19/2022	1/24/2022	GoP	<b>50,000,000.00</b>		50,000,000.00	Construction of Flood Mitigation Structures with a Total Physical Target of 1082 LM
<b>22G00082</b>	Construction of Flood Control Structure of Bago River (Upstream - Left Side), Don Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/17/2021	12/7/2021	1/19/2022	1/24/2022	GoP	<b>50,000,000.00</b>		50,000,000.00	Construction of Flood Mitigation Structures with a Total Physical Target of 1082 LM
<b>22G00083</b>	Construction of Flood Control Structure of Bago River (Downstream), Don Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/17/2021	12/7/2021	1/19/2022	1/24/2022	GoP	<b>50,000,000.00</b>		50,000,000.00	Construction of Flood Mitigation Structures with a Total Physical Target of 1105 LM
<b>22G00084</b>	Construction of Road, Barangay Proper-So. Bagwa, Salamanca, Toboso, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/24/2021	12/14/2021	1/24/2022	1/31/2022	GoP	<b>10,000,000.00</b>		10,000,000.00	Construction of Concrete Road
<b>22G00085</b>	Construction of Road, Sitio Kinalumsan, Barangay Poblacion, Toboso, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/24/2021	12/14/2021	1/24/2022	1/31/2022	GoP	<b>10,000,000.00</b>		10,000,000.00	Construction of Concrete Road
<b>22G00086</b>	Construction of Road, Purok Tisa, Barangay Buenavista, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/23/2021	12/14/2021	1/24/2022	1/31/2022	GoP	<b>5,000,000.00</b>		5,000,000.00	Construction of Concrete Road
<b>22G00087</b>	Construction of Multi-Purpose Building, Brgy. Tigbon, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/24/2021	12/14/2021	1/24/2022	1/31/2022	GoP	<b>8,000,000.00</b>		8,000,000.00	Construction of Multi-Purpose Building
<b>22G00088</b>	Construction of Multi-Purpose Building, Brgy. Tigbao, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/24/2021	12/14/2021	1/24/2022	1/31/2022	GoP	<b>5,000,000.00</b>		5,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement, Program/Project	PMO/	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity /Project)
						Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22G00089	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide of Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0074 + 100 - K0074 + 350	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/13/2022	2/2/2022	2/28/2022	3/7/2022	GoP	70,000,000.00		70,000,000.00	Slope Protection Structure with a Total Physical Target of 250 LM
22G00090	Construction of Flood Control Structure of Talave River (Downstream) Left Bank along Bacolod North Road, San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/13/2022	2/2/2022	2/28/2022	3/7/2022	GoP	35,000,000.00		35,000,000.00	Construction of Flood Mitigation Structures
22G00091	Construction of Flood Control Structure of Danao River (Upstream - Left Side) along Bacolod North Rd, Escalante City, Negros Occidental	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/13/2022	2/2/2022	2/28/2022	3/7/2022	GoP	40,737,000.00		40,737,000.00	Construction of Flood Mitigation Structures with a Total Physical Target of 269 LM
22G00092	Construction of Flood Control Structure of Danao River (Downstream) along Bacolod North Rd, Escalante City, Negros Occidental	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/13/2022	2/2/2022	2/28/2022	3/7/2022	GoP	40,737,000.00		40,737,000.00	Construction of Flood Mitigation Structures with a Total Physical Target of 228.80 LM
22G00093	Construction of Flood Control Structure of Bulwangan River (Downstream) along Bacolod North Road - San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/13/2022	2/2/2022	2/28/2022	3/7/2022	GoP	35,000,000.00		35,000,000.00	Construction of Flood Mitigation Structures
22G00094	Construction of Flood Control Structures of Andoon River (Downstream) along Bacolod North Road, San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/13/2022	2/2/2022	2/28/2022	3/7/2022	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures
22G00095	Construction of Road at Pusto-Liso, Barangay Bagong Silang, Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/13/2022	2/2/2022	2/28/2022	3/7/2022	GoP	15,000,000.00		15,000,000.00	Construction of Concrete Road
22G00096	Construction of Road, Codcod Main Road-Codcod Elementary School, Barangay Codcod, San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/20/2022	2/9/2022	2/28/2022	3/1/2022	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
22G00097	Construction of Road, Barangay Menchaca, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/20/2022	2/9/2022	2/28/2022	3/1/2022	GoP	15,000,000.00		15,000,000.00	Construction of Concrete Road
22G00098	Construction of Road, Brgy. Macasilao to Brgy. Cruz, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/19/2022	2/9/2022	2/28/2022	3/1/2022	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
22G00099	Rehabilitation of Multi-Purpose Building Phase 2, Barangay Lo-Ok, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/20/2022	2/9/2022	2/28/2022	3/1/2022	GoP	7,000,000.00		7,000,000.00	Rehabilitation of Multi Purpose Building
22G00100	Rehabilitation of Multi-Purpose Building, Brgy. Look, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/20/2022	2/9/2022	2/28/2022	3/1/2022	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi Purpose Building
22G00101	Construction of Water System Level II, Barangay Bago, Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/26/2022	2/16/2022	3/1/2022	3/3/2022	GoP	5,000,000.00		5,000,000.00	Construction of Water System



Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity /Project)
					Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22G00102	Construction (Completion) of Multi-Purpose Building, Barangay Minapasuk, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	1/20/2022	2/9/2022	2/28/2022	3/1/2022	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
22G00103	Construction of Water System Level II, Barangay Bunga, Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	1/27/2022	2/16/2022	3/1/2022	3/3/2022	GoP	5,000,000.00		5,000,000.00	Construction of Water System
22G00104	Construction of Road, Crossing Espada, Brgy. Mabini to Brgy. Dian-ay, Escalante City, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	1/27/2022	2/16/2022	3/1/2022	3/3/2022	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
22G00105	Construction of Bridge Barangay Punao to So. Bandera, San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	1/27/2022	2/16/2022	3/1/2022	3/3/2022	GoP	5,000,000.00		5,000,000.00	Construction of Bridge
22G00106	Construction of Water System Level II, Barangay Igmaya-An, Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	1/27/2022	2/16/2022	3/1/2022	3/3/2022	GoP	5,000,000.00		5,000,000.00	Construction of Water System
22G00107	Construction of Water System Level II, Barangay Palampas, San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	1/27/2022	2/16/2022	3/1/2022	3/3/2022	GoP	5,000,000.00		5,000,000.00	Construction of Water System
Total										7,269,774,000.00	-	7,269,774,000.00	-

Submitted by:

  
**BENJAMIN D. JAVELANA, JR.**  
 Head, Procurement Staff

Recommending Approval:

  
**EDWIN M. SALES**  
 BAC Chairperson

Approved:

  
**LEA N. DELPINADO, CESO III**  
 Regional Director

**Department of Public Works and Highways Regional Office VI Indicative Annual Procurement Plan for FY 2022 (Consulting Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proj ect)
					Advertisement/Pos ting of IB/REI	Submission/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CSG001	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Bacolod Circumferential Extension Road, Negros Occidental	DPWH, Region VI, Planning & Design Division	Yes	Competitive Bidding	October 25- 31, 2021	December 6, 2021	January 10-14, 2022	January 17-26, 2022	GoP	P 7,900,000.00		P 7,900,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
22CSG002	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Jct. Dueñas Diversion to Iloilo-Capiz Rd (Old Route), Iloilo	DPWH, Region VI, Planning & Design Division	Yes	Competitive Bidding	October 25- 31, 2021	December 6, 2021	January 10-14, 2022	January 17-26, 2022	GoP	P 9,800,000.00		P 9,800,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.

22CSG003	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Jct. Iloilo-Capiz (New Route) to Jct. Pototan -Tina-Lambunao, Iloilo	DPWH, Region VI, Planning & Design Division	Yes	Competitive Bidding	October 25-31, 2021	December 6, 2021	January 10-14, 2022	January 17-26, 2022	GoP	P 10,300,000.00	P 10,300,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
22CSG004	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Sta. Barbara-New Lucena-Mina Road, Iloilo	DPWH, Region VI, Planning & Design Division	Yes	Competitive Bidding	October 25-31, 2021	December 6, 2021	January 10-14, 2022	January 17-26, 2022	GoP	P 11,700,000.00	P 11,700,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
<b>TOTAL</b>										P 39,700,000.00	P 39,700,000.00	

Submitted by:

Recommending Approval:

Approved by:

**BENJAMIN B. JAVELLANA, JR.**  
Head, Procurement Section

**EDWIN M. SALES**  
BAC Chairperson

**LEA N. DELFINADO, CESO III**  
Regional Director

**Department of Public Works and Highways Regional Office VI - Indicative Annual Procurement Plan for FY 2022 (Goods and Services)**

Code (PAP)	Procurement, Program/Project	PMO/ User	End-	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>OFFICE SUPPLIES AND CONSUMABLES</b>										<b>6,639,725.24</b>		CO	
	Office of the Regional Director Office of the Assistant Regional Director Regional Public Affairs and Information Office Procurement Unit Information and Communication Office Right of Way Acquisition and Legal Division Finance Division Administrative Division Human Resource and Development Section Supply and Property Management Section Cash Management Section Records Management Section Maintenance Division Weighbridge Quality Assurance and Hydrology Division Equipment Management Division Planning and Design Division Construction Division	DPWH Regional Office VI		Yes	Public Bidding/Negotiated Procurement through Agency to Agency/Shopping	4th Qtr. 2021	4th Qtr. 2021	1st Qtr. 2022	1st Qtr. 2022	GOP	215,914.38 130,801.32 115,891.24 987,320.49 37,501.92 763,103.89 103,903.08 254,936.21 9,880.15 174,888.10 131,653.07 221,457.63 274,410.00 300,409.75 785,896.41 161,363.01 1,146,389.33 824,005.26			Office Devices, Supplies and Consumables
				No		2nd Qtr. 2022	2nd Qtr. 2022	3rd Qtr. 2022	3rd Qtr. 2022					
	<b>IT AND COMPUTER SUPPLIES</b>										<b>632,674.74</b>		CO	
	Office of the Assistant Regional Director Regional Public Affairs and Information Office Right of Way Acquisition and Legal Division Administrative Division Supply and Property Management Section Cash Management Section Records Management Section Maintenance Division Weighbridge Quality Assurance and Hydrology Division Equipment Management Division Planning and Design Division Construction Division	DPWH Regional Office VI		Yes	Public Bidding	4th Qtr. 2021	4th Qtr. 2021	1st Qtr. 2022	1st Qtr. 2022	GOP	11,425.00 56,758.05 68,178.00 4,290.00 54,500.00 8,789.00 62,360.00 73,025.00 103,100.00 30,329.85 82,959.84 32,400.00 44,560.00			Computer and IT Supplies
				No		2nd Qtr. 2022	2nd Qtr. 2022	3rd Qtr. 2022	3rd Qtr. 2022					
	<b>INKS, TONERS AND SPAREPARTS</b>										<b>15,712,792.84</b>		CO	
	Office of the Regional Director Office of the Assistant Regional Director Regional Public Affairs and Information Office Right of Way Acquisition and Legal Division Finance Division Administrative Division Human Resource and Development Section Supply and Property Management Section Cash Management Section Records Management Section Maintenance Division Weighbridge Quality Assurance and Hydrology Division Equipment Management Division Planning and Design Division Construction Division	DPWH Regional Office VI		Yes	Public Bidding/Direct Contracting	4th Qtr. 2021	4th Qtr. 2021	1st Qtr. 2022	1st Qtr. 2022	GOP	51,768.00 66,750.00 413,395.00 1,392,570.00 41,252.55 948,714.00 63,249.90 544,130.00 56,250.00 1,295,210.00 2,736,960.00 196,000.00 1,070,882.00 1,068,292.35 45,960.00 5,721,409.04			Inks, Toners and Spareparts
				No		2nd Qtr. 2022	2nd Qtr. 2022	3rd Qtr. 2022	3rd Qtr. 2022					

Code (PAP)	Procurement, Program/Project	PMO/ User	End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>IT Equipment</b>										<b>85,284.01</b>		CO	
	Information and Communication Office Human Resource and Development Section	DPWH Regional Office VI	No	Public Bidding	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP	51,491.04 33,792.97			Laminating Machine, Shredder, Lapel, Webcam, Air Purifier
	<b>PRINTER, PHOTOCOPIER, DESKTOP AND LAPTOP</b>										<b>2,186,114.99</b>		CO	
	Equipment Management Division Construction Division	DPWH Regional Office VI	No	Public Bidding	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP	305,000.00 1,881,114.99			Printer, Photocopier, Desktop and Laptop
	<b>ELECTRICAL AND HARDWARE SUPPLIES</b>										<b>611,718.06</b>		CO	
	Information and Communication Office Right of Way Acquisition and Legal Division Supply and Property Management Section Weighbridge Equipment Management Division Construction Division	DPWH Regional Office VI	No	Public Bidding	1st Qtr. 2022	1st Qtr. 2022	1st Qtr. 2022	1st Qtr. 2022	1st Qtr. 2022	GOP	1,850.00 8,140.00 7,400.00 20,500.00 561,828.06 12,000.00			Electrical and Hardware Supplies
	<b>CONSTRUCTION MATERIALS</b>										<b>3,090.00</b>		CO	
	Human Resource and Development Section	DPWH Regional Office VI	No	Public Bidding	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP	3,090.00			Construction Materials
	<b>OTHERS</b>										<b>262,229.95</b>		CO	
	Weighbridge	DPWH Regional Office VI	No	Public Bidding	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP	262,229.95			Tshirts and Other Supplies for Special Operation
	<b>LAY-OUT, ENCODING, PRINTING AND BINDING OF FY 2021 ANNUAL REPORT</b>										<b>150,000.00</b>		CO	
	DPWH Regional Office VI	DPWH Regional Office VI	No	Public Bidding	1st Qtr. 2022	1st Qtr. 2022	1st Qtr. 2022	1st Qtr. 2022	1st Qtr. 2022	GOP				Lay-out, Encoding, Printing and Binding
	<b>VEHICLE PARTS AND ACCESSORIES</b>										<b>19,434,215.58</b>		CO	
	DPWH Regional Office VI	DPWH Regional Office VI	No	Public Bidding	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP				Vehicle Parts and Accessories
	<b>TIRES AND INNER TUBES</b>										<b>2,134,000.00</b>		CO	
	DPWH Regional Office VI	DPWH Regional Office VI	No	Public Bidding	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP				Tires and Inner Tubes
	<b>BATTERIES</b>										<b>2,042,681.98</b>		CO	
	DPWH Regional Office VI	DPWH Regional Office VI	No	Public Bidding	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP				Batteries
	<b>FUEL AND LUBRICANTS</b>										<b>12,642,422.05</b>		CO	
	DPWH Regional Office VI	DPWH Regional Office VI	No	Public Bidding	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP				Fuel and Lubricants
	<b>JANITORIAL SERVICES</b>										<b>6,000,000.00</b>		CO	
	DPWH Regional Office VI	DPWH Regional Office VI	No	Public Bidding	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP				Janitorial Services
	<b>SECURITY SERVICES PERSONNEL</b>										<b>7,252,662.24</b>		CO	
	DPWH Regional Office VI	DPWH Regional Office VI	No	Public Bidding	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP				Security Services Personnel
	<b>ELECTRIC BILL</b>										<b>7,200,000.00</b>		CO	
	DPWH Regional Office VI	DPWH Regional Office VI	No	Direct Contracting	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP				Electric Bill
	<b>TELEPHONE BILL</b>										<b>1,700,000.00</b>		CO	
	DPWH Regional Office VI	DPWH Regional Office VI	No	Direct Contracting	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP				Telephone Bill
	<b>OTHER UTILITIES (CABLE SIGNAL)</b>										<b>550,000.00</b>		CO	
	DPWH Regional Office VI	DPWH Regional Office VI	No	Direct Contracting	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP				Other Utilities (Cable Signal)
	<b>Procurement of Various Operational Supplies/Materials to be used at Weighbridge Station, Dumarao, Capiz</b>	(Weighbridge), Maintenance Division, DPWH Regional Office VI	No	Public Bidding	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP	<b>69,587.00</b>		CO	Operational Supplies/Materials
	<b>NEGROS SUB DISTRICT ENGINEERING OFFICE</b>										<b>84,700,571.32</b>		CO	
	Planning and Design Section Maintenance Section	Negros Sub DEO	No	Public Bidding	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP	1,899,543.40 82,801,027.92			Various
<b>Total</b>	<b>TOTAL</b>										<b>170,009,770.00</b>			

Submitted by:

BENJAMIN B. JAVELLANA, JR.  
Head, Procurement Staff  
Office of the Regional Director

Recommending Approval:

EDWIN M. SALES  
BAC Chairperson

Approved:

LEA N. DELFINADO, CESO III  
Regional Director