

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAMARINES SUR 4TH**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE V  
Caraycayon, Tigaon, Camarines Sur

September 23, 2021

**MEMORANDUM :**

**FOR** : **WILFREDO S. MALLARI**  
Assistant Secretary for Regional Operations in Luzon  
(Regions I, II, III, IV-A, V and CAR)

**THRU** : **Regional Director VIRGILIO C. EDUARTE, CESO IV**  
Regional Office V

**SUBJECT** : **Indicative Annual Procurement (IAPP) Non-CSE and Civil Works for FY 2022**

In compliance with your Memorandum dated August 19, 2021, on the Conduct of Early Procurement Activities (EPA) of at least 50% of the Total Value of the FY 2022 Procurement Projects based on the National Expenditure Program (NEP), respectfully submitted herewith is the Indicative Annual Procurement Plan (IAPP) Non-CSE and Civil Works for FY 2022, duly accomplished in the prescribed format for DPWH, Camarines Sur 4<sup>th</sup> District Engineering Office, Caraycayon, Tigaon, Camarines Sur.

A Certification was issued that this office has no proposed under the category of Consulting Services.

  
**NESTOR P. GORIMBAO**  
District Engineer

RO5.16 AIT/GLS/NPG



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAMARINES SUR 4TH**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE V  
Caraycayon, Tigaon, Camarines Sur

**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2022**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Preventive Maintenance (Asphalt Overlay) along Lagonoy-Presentation Road KO 498+(-467)-KO 499+077 Lagonoy, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/4-10/2021	10/26/2021	11/11/2021	11/16/2021	GAA 2022	20,000,000.00	-	-	Asphalt Overlay
	Preventive Maintenance (Asphalt Overlay) along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road KO 484+385-KO 484+551 KO 485+810-KO 486+015 Tigaon and Goa, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/4-10/2021	10/26/2021	11/11/2021	11/16/2021	GAA 2022	5,938,000.00	-	-	Asphalt Overlay
	Off-Carriageway Improvement along Jct. Balaynan Tabgon-Lamon-Pinamihagan Road KO 498+(-627)-KO 498+(-014) Goa, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/13-19/2021	11/4/2021	11/19/2021	11/24/2021	GAA 2022	10,000,000.00	-	-	Shoulder Paving

Prepared by:

  
**ALBERTO I. TEXON**  
Head-BAC Secretariat

Recommended by:

  
**ALICE B. MAGISTRADO**  
Chief, Planning and Design Section  
BAC Chairman

Approved:

  
**NESTOR P. GORIMBAO**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAMARINES SUR 4TH**  
**DISTRICT ENGINEERING OFFICE**

REGIONAL OFFICE V  
Caraycayon, Tigaon, Camarines Sur


**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2022**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Construction of Flood Mitigation Structure along Sagñay River Sagñay, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/18-24/2021	11/9/2021	11/24/2021	11/29/2021	GAA 2022	30,000,000.00	-	-	Construction of Flood Control
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road (Maligaya-Guijalo Section) KO 554+102-KO 554+312 KO 556+000-KO 556+050 KO 572+819 Caramoan, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/4-10/2021	10/26/2021	11/11/2021	11/16/2021	GAA 2022	18,000,000.00	-	-	Asphalt Overlay
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Lagonoy-Presentacion Road KO 523+149-KO 523+313 KO 523+890-KO 524+000 KO 526+660 KO 526+772 Presentacion, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/4-10/2021	10/26/2021	11/11/2021	11/16/2021	GAA 2022	12,000,000.00	-	-	Rehabilitation of Paved Road

Prepared by:

Recommended by:

Approved:

  
**ALBERTO L. TEXON**  
Head-BAC Secretariat

  
**ALICE B. MAGISTRADO**  
Chief, Planning and Design Section  
BAC Chairman

  
**NESTOR P. GORIMBAO**  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAMARINES SUR 4TH**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE V  
Caraycayon, Tigaon, Camarines Sur

**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2022**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tinambac-Siruma Road KO 538+272-KO 538+476 Tinambac, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/4-10/2021	10/26/2021	11/11/2021	11/16/2021	GAA 2022	6,638,000.00	-	-	Rehabilitation of Paved Road
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road KO 552+070-KO 552+166, KO 559+000-KO 559+040, KO 564+682-KO 564+799, KO 567+400-KO 567+450, KO 572+309-KO 572+409 KO 575+845-KO 575+915 Caramoan, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/6-12/2021	10/28/2021	11/15/2021	11/18/2021	GAA 2022	55,000,000.00	-	-	Rehabilitation of Paved Road

Prepared by:

  
**ALBERTO I. TEXON**  
Head-BAC Secretariat

Recommended by:

  
**ALICE B. MAGISTRADO**  
Chief, Planning and Design Section  
BAC Chairman

Approved:

  
**NESTOR P. GORIMBAO**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAMARINES SUR 4TH**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE V  
Caraycayon, Tigaon, Camarines Sur

**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2022**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road (Genorangan Section) KO 498+800-KO 498+928 KO 499+490-KO 499+561 KO 500+246-KO 500+268 KO 500+456-KO 500+576 Lagonoy, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/6-12/2021	10/28/2021	11/15/2021	11/18/2021	GAA 2022	95,000,000.00	-	-	Rehabilitation of Paved Road
	Construction of By-Pass and Diversion Roads along Jct.Nato-Sabang Coastal Road, Calalahan Section, San Jose, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/6-12/2021	10/28/2021	11/15/2021	11/18/2021	GAA 2022	50,000,000.00	-	-	Construction of Road with Slope Protection
	Construction of By-Pass and Diversion Road along Jct. Nato-Sabang Coastal Road (Tagas Bridge 2), San Jose, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/6-12/2021	10/28/2021	11/15/2021	11/18/2021	GAA 2022	50,000,000.00	-	-	Construction of Road with Slope Protection

Prepared by:

Recommended by:

Approved:

  
**ALBERTO I. TEXON**  
Head-BAC Secretariat

  
**ALICE B. MAGISTRADO**  
Chief, Planning and Design Section  
BAC Chairman

  
**NESTOR P. GORIMBAO**  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAMARINES SUR 4TH**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE V  
Caraycayon, Tigaon, Camarines Sur

**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2022**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Construction of Missing Links/New Roads along Lagonoy-Caramoan Road, Sta. 8+484.39-Sta. 9+984.39 Lagonoy, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/6-12/2021	10/28/2021	11/15/2021	11/18/2021	GAA 2022	95,000,000.00	-	-	Construction of Concrete Road/Construction of Road Slope Protection Structure
	Off-Carriageway Improvement along Lagonoy-Presentacion Road KO 504+000-KO 504+924 Lagonoy, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/13-19/2021	11/4/2021	11/19/2021	11/24/2021	GAA 2022	15,000,000.00	-	-	Shoulder Paving including drainage and Slope Protection
	Retrofitting/Strengthening of Permanent Bridges along Bolo Br. (B0508LZ) along Jct. Digidigon (Goa)-Tinambac Road Goa, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/13-19/2021	11/4/2021	11/19/2021	11/24/2021	GAA 2022	8,750,000.00	-	-	Retrofitting/Strengthening of Bridge


Prepared by:

Recommended by:

Approved:

  
**ALBERTO L. TEXON**  
Head-BAC Secretariat

  
**ALICE B. MAGISTRADO**  
Chief, Planning and Design Section  
BAC Chairman

  
**NESTOR P. GORIMBAO**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAMARINES SUR 4TH**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE V  
Caraycayon, Tigaon, Camarines Sur


**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2022**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Rehabilitation/Major Repair of Permanent Bridges along Teres Br. (B01888LZ) along Tigaon-Goa-San Jose-Lagonoy-via San Vicente Road Garchitorena, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/13-19/2021	11/4/2021	11/19/2021	11/24/2021	GAA 2022	8,000,000.00	-	-	Rehabilitation/Major Repair of Bridge
	Rehabilitation/Major Repair of Permanent Bridges Guabang Br. (B00483LZ) along Goa-Digdigon-San Isidro Road Goa, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/13-19/2021	11/4/2021	11/19/2021	11/24/2021	GAA 2022	5,000,000.00	-	-	Rehabilitation/Major Repair of Bridge
	Rehabilitation/Major Repair of Permanent Rangas Br. (B02550LZ) along San Rafael-Mampirao-San Jose Road San Jose, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/18-24/2021	11/9/2021	11/24/2021	11/29/2021	GAA 2022	5,000,000.00	-	-	Rehabilitation/Major Repair of Bridge
	Construction/Improvement of Flood Control Structure along Balangao River, Sta. 0+552-Sta. 0+865(Upstream), Sta. 0+616-Sta. 0+984( Downstream) Tigaon, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/18-24/2021	11/9/2021	11/24/2021	11/29/2021	GAA 2022	85,000,000.00	-	-	Construction of Flood Control


Prepared by:

Recommended by:

Approved:

  
**ALBERTO L. TEXON**  
Head-BAC Secretariat

  
**ALICE B. MAGISTRADO**  
Chief, Planning and Design Section  
BAC Chairman

  
**NESTOR P. GORIMBAO**  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAMARINES SUR 4TH**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE V  
Caraycayon, Tigaon, Camarines Sur

**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2022**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Construction/Improvement of Flood Control Structure along Panagan River, Sta. 0+300-Sta. 0+600(Upstream) Sta. 0+401.05-Sta. 0+701.05 (Downstream) Tigaon, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/18-24/2021	11/9/2021	11/24/2021	11/29/2021	GAA 2022	85,000,000.00	-	-	Construction of Flood Control
	Construction of Flood Mitigation Structure along Mapanag River, Sagñay, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/18-24/2021	11/9/2021	11/24/2021	11/29/2021	GAA 2022	30,000,000.00	-	-	Construction of Flood Control
	Construction/Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program-KATUPARAN), Jct. Guijalo-San Vicente Access Roads leading to San Vicente Port, Caramoan, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/26-11/1/2021	11/16/2021	12/1/2021	12/6/2021	GAA 2022	51,414,000.00	-	-	Construction /Improvement of Access Road

Prepared by:

Recommended by:

Approved:

  
**ALBERTO L. TEXON**  
 Head-BAC Secretariat

  
**ALICE B. MAGISTRADO**  
 Chief, Planning and Design Section  
 BAC Chairman

  
**NESTOR P. GORIMBAO**  
 District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAMARINES SUR 4TH**  
**DISTRICT ENGINEERING OFFICE**

REGIONAL OFFICE V  
Caraycayon, Tigaon, Camarines Sur

**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2022**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Preventive Maintenance (Asphalt Overlay) along Pili-Tigaon-Albay Bdry Road KO 499+159-KO 500+000 KO 501+000-KO 501+682 Sagñay, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/26-11/1/2021	11/16/2021	12/1/2021	12/6/2021	GAA 2022	20,000,000.00	-	-	Asphalt Overlay
	Preventive Maintenance (Concrete Reblocking) along Presentacion-Maligaya Road KO 530+200 KO 530+589 KO 540+000-KO 541+000 Presentacion, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/26-11/1/2021	11/16/2021	12/1/2021	12/6/2021	GAA 2022	10,891,000.00	-	-	Concrete Reblocking
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Presentacion-Maligaya Road KO 530+569-KO531+014 KO 532+921-KO 533+000 Presentacion, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/26-11/1/2021	11/16/2021	12/1/2021	12/6/2021	GAA 2022	15,000,000.00	-	-	Rehabilitation of Paved Road

Prepared by:

Recommended by:

Approved:

  
**ALBERTO I. TEXON**  
Head-BAC Secretariat

  
**ALICE B. MAGISTRADO**  
Chief, Planning and Design Section  
BAC Chairman

  
**NESTOR P. GORIMBAO**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAMARINES SUR 4TH**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE V  
Cararayon, Tigaon, Camarines Sur

**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2022**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Construction of By-Pass and Diversion Road along Jct. Nato-Sabang Coastal Road, Calalahan Section, San Jose, Camarines Sur	Construction Section	YES	Competitive Public Bidding	10/26-11/1/2021	11/16/2021	12/1/2021	12/6/2021	GAA 2022	75,000,000.00	-	-	Construction of Road with Slope Protection
	Construction of Missing Links/New Roads along Lalud-Garchitorena Road Sta. 10+827.60-Sta. 13+327.60 Lagonoy, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/3-9/2021	11/25/2021	12/10/2021	12/15/2021	GAA 2022	95,000,000.00	-	-	Construction of Concrete Road, Construction of Gravel Road, Construction of Road Slope Protection Structure
	Construction of Missing Links/New Roads along Managnag (Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road) Himanag Road, Sta. 6+300-Sta. 8+300 Lagonoy, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/3-9/2021	11/25/2021	12/10/2021	12/15/2021	GAA 2022	95,000,000.00	-	-	Construction of Concrete Road, Construction of Road Slope Protection

Prepared by:

Recommended by:

Approved:

  
**ALBERTO L. TEXON**  
Head-BAC Secretariat

  
**ALICE B. MAGISTRADO**  
Chief, Planning and Design Section  
BAC Chairman

  
**NESTOR P. GORIMBAO**  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAMARINES SUR 4TH**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE V  
Caraycayon, Tigaon, Camarines Sur


**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2022**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Off-Carriageway Improvement along Goa-Digdigon-San Isidro Road, KO 497+561-KO 498+648 Goa, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/3-9/2021	11/25/2021	12/10/2021	12/15/2021	GAA 2022	13,893,000.00	-	-	Shoulder Paving including Drainage
	Road Widening along Pili-Tigaon-Albay Boundary Rd, KO 498+058-KO 476+177 Tigaon, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/3-9/2021	11/25/2021	12/10/2021	12/15/2021	GAA 2022	11,000,000.00	-	-	Road Widening
	Road Widening along Lagonoy-Presentation Rd, KO 498+(-817)-KO 498+(-802) Lagonoy, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/3-9/2021	11/25/2021	12/10/2021	12/15/2021	GAA 2022	15,000,000.00	-	-	Road Widening
	Construction of Flood Control Structure along Culasi River (Package 1) Brgy. Matacla, Bagumbayan Grande, San Juan Evangelista San Jose and San Benito Goa, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/10-16/2021	12/2/2021	12/17/2021	12/23/2021	GAA 2022	95,000,000.00	-	-	Construction of Flood Control


Prepared by:

Recommended by:

Approved:

  
**ALBERTO I. TEXON**  
Head-BAC Secretariat

  
**ALICE B. MAGISTRADO**  
Chief, Planning and Design Section  
BAC Chairman

  
**NESTOR P. GORIMBAO**  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAMARINES SUR 4TH**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE V  
Caraycayon, Tigaon, Camarines Sur

**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2022**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Construction/Improvement of Flood Control Structure along Rangas River, Sta.0+053-Sta.1+903.5(Downstream-Left Side), Sta. 0+034-Sta.0+903.50(Downstream-Right Side), Matacla, Goa, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/10-16/2021	12/2/2021	12/17/2021	12/23/2021	GAA 2022	81,004,000.00	-	-	Construction of Flood Control
	Construction/Improvement of Flood Control Structure along Sagpon River, Sta. 0+555-Sta. 1+542.50(Downstream) Tigaon, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/10-16/2021	12/2/2021	12/17/2021	12/23/2021	GAA 2022	85,000,000.00	-	-	Construction of Flood Control
	Construction of Flood Control Structure along Culasi River (Package II) Brgy. Taytay, Goa, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/10-16/2021	12/2/2021	12/17/2021	12/23/2021	GAA 2022	50,000,000.00	-	-	Construction of Flood Control
	Improvement of Flood Mitigation Structure along Himoragat River Tinambac, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/10-16/2021	12/2/2021	12/17/2021	12/23/2021	GAA 2022	30,000,000.00	-	-	Flood Mitigation Structure

Prepared by:

Recommended by:

Approved:

  
**ALBERTO P. TEXON**  
Head-BAC Secretariat

  
**ALICE B. MAGISTRADO**  
Chief, Planning and Design Section  
BAC Chairman

  
**NESTOR P. GORIMBAO**  
District Engineer




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAMARINES SUR 4TH**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE V  
Caraycayon, Tigaon, Camarines Sur

**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2022**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-Trip) along Presentacion to Caramoan Road leading to Islets, Beaches, Rock formation, Caves,Lagoon, Caramoan Natural Park,Caramoan, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/15-21/2021	12/7/2021	12/22/2021	12/28/2021	GAA 2022	31,658,000.00	-	-	Construction of Road
	Construction of By-Pass and Diversion Road along Jct. Nato-Sabang Coastal Road, Dolo Section, San Jose, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/15-21/2021	12/7/2021	12/22/2021	12/28/2021	GAA 2022	31,658,000.00	-	-	Construction of Road with Slope Protection
	Construction of River Protection along Manapot River, Tawog, Caramoan, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/15-21/2021	12/7/2021	12/22/2021	12/28/2021	GAA 2022	30,000,000.00	-	-	Construction of River Protection
	Construction of Flood Control System of Mahaba Creek leading to Tambang River Sitio Palayan, Brgy. Lamon, Goa, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/15-21/2021	12/7/2021	12/22/2021	12/28/2021	GAA 2022	20,000,000.00	-	-	Construction of Flood Control

Prepared by:

  
**ALBERTO E. TEXON**  
Head-BAC Secretariat

Recommended by:

  
**ALICE B. MAGISTRADO**  
Chief, Planning and Design Section  
BAC Chairman

Approved:

  
**NESTOR P. GORIMBAO**  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAMARINES SUR 4TH**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE V  
Caraycayon, Tigaon, Camarines Sur

**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2022**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Construction of Flood Mitigation Structure (Seawall) along Lamit Bay, Balaton, Lagonoy, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/15-21/2021	12/7/2021	12/22/2021	12/28/2021	GAA 2022	50,000,000.00	-	-	Flood Mitigation Structure
	Construction of Flood Mitigation Structure (Seawall) along Lamit Bay, Mangogon, Lagonoy, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/24-30/2021	12/16/2021	1/3/2022	1/6/2022	GAA 2022	50,000,000.00	-	-	Flood Mitigation Structure
	Construction of Flood Mitigation Structure (Seawall) along Lamit Bay, Olas, Lagonoy, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/24-30/2021	12/16/2021	1/3/2022	1/6/2022	GAA 2022	50,000,000.00	-	-	Flood Mitigation Structure
	Construction of Flood Mitigation Structure (Seawall) along Lamit Bay, San Isidro, Lagonoy, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/24-30/2021	12/16/2021	1/3/2022	1/6/2022	GAA 2022	50,000,000.00	-	-	Flood Mitigation Structure
	Construction of Flood Mitigation Structure along Teres/Cagbainad River Garchitorena, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/24-30/2021	12/16/2021	1/3/2022	1/6/2022	GAA 2022	30,000,000.00	-	-	Flood Mitigation Structure

Prepared by:

Recommended by:

Approved:

  
**ALBERTO I. TEXON**  
 Head-BAC Secretariat

  
**ALICE B. MAGISTRADO**  
 Chief, Planning and Design Section  
 BAC Chairman

  
**NESTOR P. GORIMBAO**  
 District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAMARINES SUR 4TH**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE V  
Caraycayon, Tigaon, Camarines Sur

**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2022**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Construction (Completion) of DPWH Office Supply Building including other Facilities, Tigaon, Camarines Sur	Construction Section	YES	Competitive Public Bidding	11/24-30/2021	12/16/2021	1/3/2022	1/6/2022	GAA 2022	5,000,000.00	-	-	Construction of Building
	Construction of Access Road San Jose, Camarines Sur	Construction Section	YES	Competitive Public Bidding	12/1-7/2021	12/23/2021	1/12/2022	1/17/2022	GAA 2022	8,500,000.00	-	-	Construction of Road
	Construction of Access Road Tinambac, Camarines Sur	Construction Section	YES	Competitive Public Bidding	12/1-7/2021	12/23/2021	1/12/2022	1/17/2022	GAA 2022	9,500,000.00	-	-	Construction of Road
	Construction of Road, Sitio Catan-agan, Barangay Salogon to Barangay Ponglon San Jose, Camarines Sur	Construction Section	YES	Competitive Public Bidding	12/1-7/2021	12/23/2021	1/12/2022	1/17/2022	GAA 2022	5,000,000.00	-	-	Construction of Road
	Construction Road, Sito Dahog, Barangay Calalahan, San Jose, Camarines Sur	Construction Section	YES	Competitive Public Bidding	12/1-7/2021	12/23/2021	1/12/2022	1/17/2022	GAA 2022	5,000,000.00	-	-	Construction of Road
	Construction of Road, Zone 4, Barangay Calalahan, San Jose, Camarines Sur	Construction Section	YES	Competitive Public Bidding	12/1-7/2021	12/23/2021	1/12/2022	1/17/2022	GAA 2022	5,000,000.00	-	-	Construction of Road

Prepared by:

Recommended by:

Approved:

  
**ALBERTO I. TEXON**  
 Head BAC Secretariat

  
**ALICE B. MAGISTRADO**  
 Chief, Planning and Design Section  
 BAC Chairman

  
**NESTOR P. GORIMBAO**  
 District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAMARINES SUR 4TH**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE V  
Caraycayon, Tigaon, Camarines Sur


**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2022**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Improvement of Access Road Goa, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/13-19/2021	1/4/2022	1/19/2022	1/24/2022	GAA 2022	6,000,000.00	-	-	Improvement of Road
	Construction of Multi-Purpose Building (BLGU Building) Caramoan, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/13-19/2021	1/4/2022	1/19/2022	1/24/2022	GAA 2022	5,000,000.00	-	-	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Community Complex) Caramoan, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/13-19/2021	1/4/2022	1/19/2022	1/24/2022	GAA 2022	7,000,000.00	-	-	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building Barangay Balaynan, Goa, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/13-19/2021	1/4/2022	1/19/2022	1/24/2022	GAA 2022	5,000,000.00	-	-	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building Barangay Casuna, Tigaon, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/13-19/2021	1/4/2022	1/19/2022	1/24/2022	GAA 2022	5,000,000.00	-	-	Construction of Multi-Purpose Building

Prepared by:

Recommended by:

Approved:

  
**ALBERTO ESTEXON**  
Head-BAC Secretariat

  
**ALICE B. MAGISTRADO**  
Chief, Planning and Design Section  
BAC Chairman

  
**NESTOR P. GORIMBAO**  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAMARINES SUR 4TH**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE V  
Caraycayon, Tigaon, Camarines Sur

**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2022**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Construction of Multi-Purpose Building Barangay Santa Maria, Lagonoy, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/20-26/2021	1/11/2022	1/26/2022	1/31/2022	GAA 2022	5,000,000.00	-	-	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building Caramoan, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/20-26/2021	1/11/2022	1/26/2022	1/31/2022	GAA 2022	5,000,000.00	-	-	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building Garchitorena, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/20-26/2021	1/11/2022	1/26/2022	1/31/2022	GAA 2022	13,000,000.00	-	-	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building Goa, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/20-26/2021	1/11/2022	1/26/2022	1/31/2022	GAA 2022	7,000,000.00	-	-	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building Lagonoy, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/20-26/2021	1/11/2022	1/26/2022	1/31/2022	GAA 2022	7,500,000.00	-	-	Construction of Multi-Purpose Building

Prepared by:

Recommended by:

Approved:

  
**ALBERTO I. TEXON**  
Head-BAC Secretariat

  
**ALICE B. MAGISTRADO**  
Chief, Planning and Design Section  
BAC Chairman

  
**NESTOR P. GORIMBAO**  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAMARINES SUR 4TH**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE V  
Caraycayon, Tigaon, Camarines Sur

**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2022**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Construction of Multi-Purpose Building Presentacion, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/29/2021-1/4/2022	1/20/2022	2/4/2022	2/9/2022	GAA 2022	8,000,000.00	-	-	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building Sagñay, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/29/2021-1/4/2022	1/20/2022	2/4/2022	2/9/2022	GAA 2022	5,000,000.00	-	-	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building Siruma, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/29/2021-1/4/2022	1/20/2022	2/4/2022	2/9/2022	GAA 2022	6,000,000.00	-	-	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building Tinambac, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/29/2021-1/4/2022	1/20/2022	2/4/2022	2/9/2022	GAA 2022	9,500,000.00	-	-	Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building Tigaon, Camarines Sur	Construction Section	NO	Competitive Public Bidding	12/29/2021-1/4/2022	1/20/2022	2/4/2022	2/9/2022	GAA 2022	5,000,000.00	-	-	Rehabilitation of Multi-Purpose Building

Prepared by:

Recommended by:

Approved:

  
**ALBERTO I. TEXON**  
Head-BAC Secretariat

  
**ALICE B. MAGISTRADO**  
Chief, Planning and Design Section  
BAC Chairman

  
**NESTOR P. GORIMBAO**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAMARINES SUR 4TH**  
**DISTRICT ENGINEERING OFFICE**

REGIONAL OFFICE V  
Caraycayon, Tigaon, Camarines Sur


**INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FY 2022**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MOOE	CO	
	Construction of Flood Mitigation Structure Lagonoy, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/3-9/2022	1/25/2022	2/9/2022	2/14/2022	GAA 2022	5,000,000.00	-	-	Flood Mitigation Structure
	Construction of Flood Mitigation Structure Tigaon, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/3-9/2022	1/25/2022	2/9/2022	2/14/2022	GAA 2022	10,500,000.00	-	-	Flood Mitigation Structure
	Construction of Line Canal at Zone 4, Sitio Ilawod, Barangay Gingaroy, Tigaon, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/3-9/2022	1/25/2022	2/9/2022	2/14/2022	GAA 2022	10,000,000.00	-	-	Construction of Line Canal
	Construction (Completion) Level II Water Supply System in Barangay Maqueda Caramoan, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/3-9/2022	1/25/2022	2/9/2022	2/14/2022	GAA 2022	2,500,000.00	-	-	Construction of Water Supply System
	Construction of Dahat-Himagtocon Bridge (Tulay Uno), Lagonoy, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/3-9/2022	1/25/2022	2/9/2022	2/14/2022	GAA 2022	25,000,000.00	-	-	Construction of Bridge
	Construction of San Isidro Norte-Agosais Road Leading to Pilgrimage Site and Bolan-Ogan Falls Lagonoy, Camarines Sur	Construction Section	NO	Competitive Public Bidding	1/3-9/2022	1/25/2022	2/9/2022	2/14/2022	GAA 2022	50,000,000.00	-	-	Construction of Road


Prepared by:

Recommended by:

Approved:

  
**ALBERTO T. TEXON**  
Head-BAC Secretariat

  
**ALICE B. MAGISTRADO**  
Chief, Planning and Design Section  
BAC Chairman

  
**NESTOR P. GORIMBAO**  
District Engineer





Republic of the Philippines  
 DEPARTMENT OF WORKS AND HIGHWAYS  
**Camarines Sur 4th**  
 District Engineering Office  
**Regional Office V**  
 Caraycayon, Tigaon, Camarines Sur

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2022**


code (PAP)	Procurement  Program/Project	PMO/  End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/project
				Advertisement /posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php.)	MOOE	CO	
	<b>1. Common Office Supplies/Materials</b>								<b>3,530,000.00</b>			
	1.1 PS-DBM Supplies	Various Section	NP-53.5 Agency to Agency	To be procured at Procurement Service pursuant to Section 53.5 of the IRR of RA No. 9184				101	450,000.00			Various common use supplies available at PS-DBM
	1.2 Supplies/Materials not available at PS	Various Section	Shopping	To be procured as per approved procurement process				101	1,800,000.00			
	1.3 Paper Materials/Products	Various Section	Shopping	To be procured as per approved procurement process				101	850,000.00			(Mylar, Tracing White/Colored/Special Paper)
	1.4. Common Electrical Supplies	Various Section	53.9-Small Value Procurement	To be procured as per approved procurement process				101	80,000.00			Maintenance & Repair of Electrical Connections
	1.5. Janitorial Supplies	Various Section	53.9-Small Value Procurement	To be procured as per approved procurement process				101	350,000.00			Janitorial Supplies
	2.0.Toner for Copier & Plotter Machines	Various Section	Direct Contracting	To be procured in accordance with section 53 of RA No. 9184				101	800,000.00			
	<b>3. Maintenance Materials</b>								<b>18,580,000.00</b>			
	3.1. Maint. Construction Materials	Maint.	Competitive Bidding	To be procured as per approved bidding process				101/151	12,000,000.00			For use in Maint. Activities
	3.2 Vehicles Spareparts	Maint.	Competitive Bidding	To be procured as per approved bidding process				101	2,600,000.00			Repair/Maint.of Equipment
	3.3. Light Equipment & Tools	Maintenance	Competitive Bidding	To be procured as per approved bidding process				101	3,000,000.00			Grasscutter/Barricades
	3.4 PPE and Tools	Maint.	53.9-Small Value Procurement	To be procured as per approved procurement process				101	980,000.00			Mechanical Tools & Gears
	<b>4. Fuel, Oil, Lubricants</b>	Various Section	Competitive Bidding	To be procured as per approved bidding process				101	<b>6,800,000.00</b>			Diesel,Gasoline, Oils
	<b>Sub-Total</b>								<b>28,510,000.00</b>			

Submitted by :

Recommended by :

Approved by :

1 OF 3

  
**ALBERTO I. TEXON**  
 Procurement Engineer

  
**ALICE B. MAGISTRADO**  
 BAC Chairman

  
**NESTOR P. GORIMBAO**  
 District Engineer





Republic of the Philippines  
 DEPARTMENT OF WORKS AND HIGHWAYS  
**Camarines Sur 4th**  
 District Engineering Office  
**Regional Office V**  
 Caraycayon, Tigaon, Camarines Sur

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2022**


code (PAP)	Procurement  Program/Project	PMO/  End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks  Brief Description of Program/project
				Advertisement /posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php.)	MOOE	CO	
	<b>5. I.T. Equipment/Accessories</b>	Various Section	Competitive Bidding	To be procured as per approved bidding process				101	<b>3,500,000.00</b>			Computer Laptop/Desktop/Printers
	<b>6. Office Furnitures/Fixtures</b>	Various Section	53.9-Small Value Procurement	To be procured as per approved procurement process				101	<b>2,500,000.00</b>			Cabinets, Tables, Chairs
	<b>7. Repair and Maintenance</b>								<b>760,000.00</b>			Repair & Maint. Of
	7.1 Office Equipment	VS	53.9-Small Value Procurement	To be procured as per approved procurement process				101	300,000.00			Office Equipment
	7.2 Aircon Cleaning	VS	53.9-Small Value Procurement	To be procured as per approved procurement process				101	180,000.00			
	7.3 Machine and IT Equipment	VS	53.9-Small Value Procurement	To be procured as per approved procurement process				101	280,000.00			
	<b>8. Registration of Vehicles-LTO</b>		NP-53.5 Agency to Agency						<b>150,000.00</b>			
	<b>9. Communication</b>								<b>480,000.00</b>			
	9.1 Postage & Deliveries	VS	DC	To renew the services of existing provider pursuant to GPPB Res. No. 019-200				101	200,000.00			
	9.2 Telephone & Internet	VS	DC	To renew the services of existing provider pursuant to GPPB Res. No. 019-200				101	280,000.00			
	<b>10. Utilities</b>								<b>2,920,000.00</b>			
	10.1 Electric Bills	VS	DC	To renew the services of existing provider pursuant to GPPB Res. No. 019-200				101	2,500,000.00			
	10.2 Water Bills	VS	DC	To renew the services of existing provider pursuant to GPPB Res. No. 019-200				101	420,000.00			
<b>SUB-TOTAL</b>								Php.	<b>10,310,000.00</b>			

Submitted by :

Recommended by :

Approved by :

2 of 3

  
**ALBERTO I. TEXON**  
 Procurement Engineer

  
**ALICE B. MAGISTRADO**  
 BAC Chairman

  
**NESTOR P. GORIMBAO**  
 District Engineer



Republic of the Philippines  
 DEPARTMENT OF WORKS AND HIGHWAYS  
**Camarines Sur 4th**  
 District Engineering Office  
**Regional Office V**  
 Caraycayon, Tigaon, Camarines Sur

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2022**

code (PAP)	Procurement  Program/Project	PMO/  End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks  Brief Description of Program/project
				Advertisement /posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php.)	MOOE	CO	
	<b>11. Insurance Premium</b>	VS	NP-53.5 Agency to Agency					101	<b>1,400,000.00</b>			Building and Contents/Vehicles
	<b>12. Personnel Fidelity Bond</b>	VS	NP-53.5 Agency to Agency					101	<b>400,000.00</b>			
	<b>13. Security Services (Outsourced)</b>	VS	Public Bidding	To be procured as per approved bidding process				101	<b>700,000.00</b>			Security Outsourcing
	<b>14. Heavy Equipment/Service Vehicles</b>								<b>25,000,000.00</b>			
	14.1 Backhoe (1)	Maint.	Public Bidding	To be procured as per approved bidding process				101	10,000,000.00			
	14.2 Dumptruck (2)	Maint.	Public Bidding	To be procured as per approved bidding process				101/151	12,000,000.00			
	14.3 Service Vehicles (MPV)	Maint.	Public Bidding	To be procured as per approved bidding process				101	3,000,000.00			
	<b>15. Other</b>								<b>5,200,000.00</b>			
	14.1 Survey Tools/Equipment	PDS	53.9-Small Value Procurement	To be procured as per approved procurement process				101	2,500,000.00			
	13.2 Safety Gears, Uniform/Accessories	PDS	Competitive Bidding	To be procured as per approved bidding process				101	900,000.00			
	13.3 Laboratory Equipment/ Accessories	QA	IP-53.9- Competitive Bidding	To be procured as per approved procurement process				101	1,800,000.00			
	<b>X-X-X-X</b>											
	Sub-Total								<b>32,700,000.00</b>			
	<b>GRAND TOTAL</b>								Php. <b>71,520,000.00</b>			

Submitted by :

Recommended by :

Approved by :


3 of 3

  
**ALBERTO I. TEXON**  
 Procurement Engineer

  
**ALICE B. MAGISTRADO**  
 BAC Chairman

  
**NESTOR P. GORIMBAO**  
 District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAMARINES SUR 4TH**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE V  
Caraycayon, Tigaon, Camarines Sur

## CERTIFICATION

This is to certify that this office has no project under the category of Consulting Services for FY-2022 1<sup>st</sup> Semester.

Issued this 22<sup>nd</sup> day of September, 2021.

**ALICE B. MAGISTRADO**

Engineer III  
BAC Chairman

Noted:

**NESTOR P. GORIMBAO**

District Engineer