

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2022 - Updated Final**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>CIVIL WORKS</b>													
P00605956VS-CW1	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - ILOILO-CAPIZ RD (NEW ROUTE) - K0010 + (-845) -K0010 + 084, K0010 + 868 - K0012 + 993	DPWH Iloilo 4th DEO-Construction Section	No	Competitive Bidding	2/3/2022	2/22/2022	3/24/2022	3/29/2022	GoP	69,480,000.00	-	69,480,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00605957VS-CW1	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - ILOILO-CAPIZ RD (NEW ROUTE) - K0016 + 000 - K0019+ 951	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/3/2022	2/22/2022	3/24/2022	3/29/2022	GoP	95,342,000.00	-	95,342,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00605973VS-CW1	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - SEN. BENIGNO S. AQUINO, JR. AVE - (S00552PN) K0014+ (-617) - K0012 + 767	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/25/2022	3/16/2022	3/24/2022	3/29/2022	GoP	96,500,000.00	-	96,500,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00605975VS-CW1	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - SEN. BENIGNO S. AQUINO, JR. AVE - (S00131PN)K0012+123 - K0014+593, (S00552PN) K0012+767 - K0011+613	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/25/2022	3/16/2022	3/24/2022	3/29/2022	GoP	83,439,690.00	-	83,439,690.00	Preventive Maintenance of Road: Asphalt Overlay
P00605979VS-CW1	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - ILOILO CITY-LEGANES-DUMANGAS COASTAL RD,K0009+390 - K0010+344	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/9/2022	2/28/2022	3/24/2022	3/29/2022	GoP	23,520,000.00	-	23,520,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00603694VS-CW1	PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING - MANDURRIAO-SN MIGUEL-ALIMODIAN-MAASINCABATUAN RD (S00445PN) - K0014+828 - K0015+070, K0017 + 644 - K0018 + 300	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	10/22/2021	11/10/2021	3/24/2022	3/29/2022	GoP	11,659,060.00	-	11,659,060.00	Preventive Maintenance of Road: Concrete Reblocking
P00605985VS-CW1	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - ILOILO-CAPIZ RD (PAVIA DIVERSION), K0009+072 -K0009+875	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/3/2022	2/22/2022	3/24/2022	3/29/2022	GoP	11,368,000.00	-	11,368,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00605986VS-CW1	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - MANDURRIAO-SN MIGUEL-ALIMODIAN-MAASIN-CABATUAN RD, K0010 + (-499) - K0011+421.5	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	3/24/2022	4/12/2022	5/11/2022	5/17/2022	GoP	47,530,000.00	-	47,530,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00603696VS-CW1	RECONSTRUCTION TO CONCRETE PAVEMENT - JCT BANCAL-LEON-ANTIQUE BDRY. RD (S00114PN) - K0023 + 198 - K0023 +208, K0023+225 - K0023+257, K0025 + 817 - K0026+320, K0032 + 125 - K0032 + 835	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/19/2021	12/9/2021	3/24/2022	3/29/2022	GoP	52,859,805.00	-	52,859,805.00	Reconstruction to Concrete Pavement
P00603695VS-CW1	RECONSTRUCTION TO CONCRETE PAVEMENT - MANDURRIAO-SN MIGUEL-ALIMODIAN-MAASIN-CABATUAN RD (S00445PN) - K0017 + 202 - K0017 + 644, K0021 + 493 - K0021 + 523	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/29/2021	11/17/2021	1/27/2022	2/4/2022	GoP	16,138,640.00	-	16,138,640.00	Reconstruction to Concrete Pavement

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2022 - Updated Final**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00606440VS-CW1	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE -JCT BANCAL-LEON-ANTIQUÉ BDRY RD - K0041 + 500 - K0041 + 593	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	4/1/2022	4/20/2022	5/11/2022	5/17/2022	GoP	88,780,000.00	-	88,780,000.00	Construction of Road Slope Protection Structure
P00606441VS-CW1	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - JCT BANCAL-LEON-ANTIQUÉ BDRY RD - K0044 + 600 - K0044 + 700	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	3/31/2022	4/19/2022	5/11/2022	5/17/2022	GoP	91,675,000.00	-	91,675,000.00	Construction of Road Slope Protection Structure
P00606442VS-CW1	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - JCT BANCAL-LEON-ANTIQUÉ BDRY RD - K0043+450 - K0043+468, K0044+516 - K0044+600	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	4/1/2022	4/20/2022	5/11/2022	5/17/2022	GoP	94,570,000.00	-	94,570,000.00	Construction of Road Slope Protection Structure
P00606443VS-CW1	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - JCT BANCAL-LEON-ANTIQUÉ BDRY RD - K0044 + 700 - K0044 + 800	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	3/31/2022	4/19/2022	5/11/2022	5/17/2022	GoP	89,745,000.00	-	89,745,000.00	Construction of Road Slope Protection Structure
P00606444VS-CW1	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE -JCT BANCAL-LEON-ANTIQUÉ BDRY RD - K0044 + 500 - K0044 + 600	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	4/1/2022	4/20/2022	5/11/2022	5/17/2022	GoP	89,745,000.00	-	89,745,000.00	Construction of Road Slope Protection Structure
P00606445VS-CW1	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - JCT BANCAL-LEON-ANTIQUÉ BDRY RD - K0041 + 820 - K0041 + 920	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	3/31/2022	4/19/2022	5/11/2022	5/17/2022	GoP	88,780,000.00	-	88,780,000.00	Construction of Road Slope Protection Structure
P00604085VS-CW1	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - JCT BANCAL LEON-ANTIQUÉ BDRY RD K0048+560 - K0048+640	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/19/2021	12/9/2018	3/24/2022	3/29/2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Road Slope Protection Structure
P00604042VS-CW1	CONSTRUCTION OF DRAINAGE STRUCTURE ALONG ROAD - ILOILO-CAPIZ RD (NEW ROUTE) -- K0020 + 718 - K0021 + 478	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/29/2021	11/17/2021	3/24/2022	3/29/2022	GoP	28,910,000.00	-	28,910,000.00	Construction of Drainage Structure
P00605707VS-CW1	CONSTRUCTION OF DRAINAGE STRUCTURE ALONG ROAD - ILOILO CITY-LEGANES-DUMANGAS COASTAL RD, LEGANES, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	4/27/2022	5/16/2022	5/30/2022	6/3/2022	GoP	86,850,000.00	-	86,850,000.00	Construction of Drainage Structure
P00604043VS-CW1	CONSTRUCTION OF DRAINAGE STRUCTURE ALONG ROAD - LEGANES-STA. BARBARA RD - K0016+021.00 - K0016+160, K0017 + 000 - K0017 + 173, K0017 + 263.90 - K0017 + 838	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/5/2021	11/24/2021	3/24/2022	3/29/2022	GoP	22,513,540.00	-	22,513,540.00	Construction of Drainage Structure
P00604971VS-CW1	ROAD WIDENING - CABATUAN-NEW LUCENA-BANGA-BANTE RD - K0046 + 820 - K0047 + 620	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/29/2021	11/17/2021	3/24/2022	3/29/2022	GoP	49,000,000.00	-	49,000,000.00	Road Widening
P00605610VS-CW1	ROAD WIDENING - CABATUAN-NEW LUCENA-BANGA-BANTE RD. - K0046+430 - K0046+820	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/25/2022	3/16/2022	3/24/2022	3/29/2022	GoP	24,500,000.00	-	24,500,000.00	Road Widening

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2022 - Updated Final**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00604972VS-CW1	ROAD WIDENING - ILOILO CITY-LEGANES-DUMANGAS COASTAL RD K0015 + 907 - K0016 + 721	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/22/2021	11/10/2021	3/24/2022	3/29/2022	GoP	22,804,600.00	-	22,804,600.00	Road Widening
P00605394VS-CW1	ROAD WIDENING - ILOILO RADIAL RD - 4, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/22/2021	11/10/2021	2/10/2022	2/16/2022	GoP	79,130,000.00	-	79,130,000.00	Road Widening
P00604973VS-CW1	OFF-CARRIAGEWAY IMPROVEMENT - PAVING OF SHOULDERS - MANDURRIA-SN MIGUEL-ALIMODIAN-MAASIN-CABATUAN RD - K0021 + 523 - K0022 + 302	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/22/2021	11/10/2021	3/24/2022	3/29/2022	GoP	26,182,660.00	-	26,182,660.00	Off Carriageway Improvement: Pavhng of Shoulders
P00604770VS-CW1	REHABILITATION / MAJOR REPAIR OF BRIDGE - AGANAN BR. (NEW) (B00500PN) ALONG SEN. BENIGNO S. AQUINO, JR. AVE	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/12/2021	12/1/2021	3/22/2022	3/29/2022	GoP	18,620,000.00	-	18,620,000.00	Rehabilitation/Major Repair of Bridge
P00604771VS-CW1	REHABILITATION / MAJOR REPAIR OF BRIDGE - NABITASAN BR. (B00473PN) ALONG ILOILO CITY-LEGANES-DUMANGAS COASTAL RD	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/19/2021	12/9/2021	3/22/2022	3/29/2022	GoP	25,480,000.00	-	25,480,000.00	Rehabilitation/Major Repair of Bridge
P00605611VS-CW1	WIDENING OF BRIDGE - SIGANGAO PARALLEL BR. ALONG ILOILO EAST COAST-CAPIZ RD	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/25/2022	3/16/2022	3/22/2022	3/29/2022	GoP	31,556,000.00	-	31,556,000.00	Widening of Bridge
P00620237VS-CW1	CONSTRUCTION OF AGANAN FLOOD CONTROL PROJECT (JARO-AGANAN RIVER), BRGY. 5 TOBRGY. STO. NIÑO, SAN MIGUEL, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/5/2021	11/24/2021	2/14/2022	2/17/2022	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Control Project
P00620238VS-CW1	CONSTRUCTION OF AGANAN FLOOD CONTROL PROJECT (JARO-AGANAN RIVER), BRGY. BALABAGTO BRGY. BUYO, STA. BARBARA, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/5/2021	11/24/2021	2/14/2022	2/17/2022	GoP	91,276,455.00	-	91,276,455.00	Construction of Flood Control Project
P00620239VS-CW1	CONSTRUCTION OF AGANAN FLOOD CONTROL STRUCTURE (JARO-AGANAN RIVER), BRGY.MAMBAWI, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/5/2021	11/24/2021	2/7/2022	2/14/2022	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Control Structure
P00620240VS-CW1	CONSTRUCTION OF AGANAN FLOOD CONTROL STRUCTURE (JARO-AGANAN RIVER), BRGY. POBLACION, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/12/2021	12/1/2021	2/7/2022	2/14/2022	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Control Structure
P00634289VS-CW1	INSTALLATION OF SOLAR STREET LIGHTS FROM BARANGAYS CAMANGAY TO NABITASAN, AND NAPNUD TO LAPAYON, LEGANES, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	3/1/2022	3/21/2022	3/24/2022	3/29/2022	GoP	9,800,000.00	-	9,800,000.00	Installation Solar Street Lights
P00632903VS-CW1	CONSTRUCTION OF ROAD WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, ACCESS ROAD FROM JUNCTION NATIONAL ROAD TO BRGY. BOBON ROAD SECTION, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	5/6/2022	5/25/2022	5/30/2022	6/3/2022	GoP	91,675,000.00	-	91,675,000.00	Construction of Concrete Road

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2022 - Updated Final**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00632904VS-CW1	CONSTRUCTION OF ROAD WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, ACCESS ROAD FROM JUNCTION NATIONAL ROAD TO BRGY. CAMANDAG ROAD SECTION, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	3/31/2022	4/19/2022	5/11/2022	5/17/2022	GoP	94,570,000.00	-	94,570,000.00	Construction of Concrete Road
P00630065VS-CW1	CONSTRUCTION OF ACCESS ROAD FROM BARANGAY CAGAMUTAN NORTE TO BARANGAY CALABOA, LEGANES, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/29/2021	11/17/2021	1/27/2022	2/4/2022	GoP	14,700,000.00	-	14,700,000.00	Construction of Concrete Road
P00630066VS-CW1	CONSTRUCTION OF ACCESS ROAD FROM BRGY. GUIHAMAN TO BRGY. BUNTATALA ROAD, LEGANES, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/29/2021	11/17/2021	1/27/2022	2/4/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of Concrete Road
P00630067VS-CW1	CONSTRUCTION OF ROAD, BRGY. INAGDANGAN CENTRO-BRGY. TALIBONG, ZARRAGA, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/12/2021	12/1/2021	1/27/2022	2/4/2022	GoP	32,340,000.00	-	32,340,000.00	Construction of Concrete Road
P00630068VS-CW1	CONSTRUCTION OF ROAD, SITIO LANAG, BRGY. STA. CRUZ - SITIO PINAMUNA, BRGY. CONSOLACION, SAN MIGUEL, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/22/2021	11/10/2021	1/27/2022	2/4/2022	GoP	30,380,000.00	-	30,380,000.00	Construction of Concrete Road
P00633052VS-CW1	CONSTRUCTION OF SAN MIGUEL MULTI-PURPOSE BUILDING, SAN MIGUEL, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	6/3/2022	6/22/2022	6/27/2022	7/4/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Multi-Purpose Building
P00633114VS-CW1	CONSTRUCTION OF ACCESS ROAD FROM JUNCTION NATIONAL ROAD TO BRGY. CAMANDAG ROAD SECTION, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/25/2022	3/16/2022	3/22/2022	3/29/2022	GoP	49,500,000.00	-	49,500,000.00	Construction of Concrete Road
P00633115VS-CW1	CONSTRUCTION OF LIBONGCOGON ROAD LEADING TO RORO PORT, ZARRAGA - SITIO KAINGIN, BARANGAY NABITASAN, LEGANES, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/25/2022	3/16/2022	3/24/2022	3/29/2022	GoP	9,553,500.00	-	9,553,500.00	Construction of Concrete Road
P00633116VS-CW1	CONSTRUCTION OF ROAD, BARANGAY CARI MINOR, LEGANES, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/25/2022	3/16/2022	3/24/2022	3/29/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
P00633117VS-CW1	IMPROVEMENT OF ROAD, SITIO MUDA-SITIO CALAMAISAN, BRGY. LAPAYON, LEGANES, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/25/2022	3/16/2022	3/22/2022	3/29/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
P00630917VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY 13, SAN MIGUEL, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/9/2022	2/28/2022	3/22/2022	3/29/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
P00630918VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ABANG-ABANG, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/26/2021	12/15/2021	1/27/2022	2/4/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
P00630919VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY AGSING, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	4/1/2022	4/20/2022	5/11/2022	5/17/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2022 - Updated Final**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00630920VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY APIAN, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	12/28/2021	1/17/2022	1/27/2022	2/4/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
P00630921VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BALIBAGAN OESTE, STA. BARBARA, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/19/2021	12/9/2021	1/27/2022	2/4/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
P00630922VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BAN-AG, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	12/28/2021	1/17/2022	2/7/2022	2/14/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
P00630923VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BARASAN, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/19/2021	12/9/2021	1/27/2022	2/4/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
P00630924VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CAMAMBUGAN, STA. BARBARA, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	12/28/2021	1/17/2022	2/7/2022	2/14/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
P00630925VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CARARA-AN, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/26/2021	12/15/2021	2/7/2022	2/14/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
P00630926VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY COLINE, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	12/28/2021	1/17/2022	2/7/2022	2/14/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
P00630927VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY COYUGAN SUR, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/26/2021	12/15/2021	1/27/2022	2/4/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
P00630928VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CUYAD, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/12/2021	12/1/2021	1/27/2022	2/4/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
P00630929VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY INANGAYAN, STA. BARBARA, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/19/2021	12/9/2021	1/27/2022	2/4/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
P00630930VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY INGAY, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	12/28/2021	1/17/2022	2/7/2022	2/14/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
P00630931VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ISIAN VICTORIA, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/26/2021	12/15/2021	1/27/2022	2/4/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
P00630932VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY LACADON, STA. BARBARA, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/26/2021	12/15/2021	1/27/2022	2/4/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
P00630933VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY LIGTOS, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/12/2021	12/1/2021	2/7/2022	2/14/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
P00630934VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY NAGBANGI, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/26/2021	12/15/2021	2/7/2022	2/14/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2022 - Updated Final**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00630935VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY POBLACION, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/17/2022	3/8/2022	3/22/2022	3/29/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
P00630936VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAMBAG, ZARRAGA, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/12/2021	12/1/2021	1/27/2022	2/4/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
P00630937VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TABAN-MANGUINING, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/19/2021	12/9/2021	1/27/2022	2/4/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
P00630938VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TIGUM, PAVIA, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/12/2021	12/1/2021	1/27/2022	2/4/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
P00630939VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ULAY-BUGANG, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	12/28/2021	1/17/2022	1/27/2022	2/4/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
P00633269VS-CW1	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. POBLACION, SANTA BARBARA, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	4/27/2022	5/16/2022	5/26/2022	6/3/2022	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
P00633270VS-CW1	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE FACILITY, BRGY. POBLACION, SAN MIGUEL, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	4/27/2022	5/16/2022	5/26/2022	6/3/2022	GoP	3,960,000.00	-	3,960,000.00	Construction (Completion) of Multi-Purpose Building
P00633271VS-CW1	CONSTRUCTION OF MULTI-PURPOSE FACILITY (COVERED GYM), BRGY. AGUSIPAN, SANTA BARBARA, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	3/24/2022	4/12/2022	5/11/2022	5/17/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Covered Gym)
P00630940VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE 1), BARANGAY ZONE V, STA. BARBARA, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/25/2022	3/16/2022	3/22/2022	3/29/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
P00642571VS-CW1	CONSTRUCTION/ REHABILITATION/ IMPROVEMENT OF FACILITIES FOR PERSONS WITH DISABILITIES (PWD) AND ELDERLIES/ SENIOR CITIZENS, INCLUDING GENDER-RESPONSIVE FACILITIES	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	4/27/2022	5/16/2022	5/26/2022	6/3/2022	GoP	1,809,375.00	-	1,809,375.00	Construction of 1-Storey Multi-Purpose Facility with dimension of 9.00mx 6.40m including toilet for persons with disabilities (PWD) and elderlies/senior citizens, including gender-responsive facilities
P00630203VS-CW1	REHABILITATION OF ILOILO FLOOD CONTROL PROJECT, SECTION 1, PAVIA, ILOILO	DPWH ILO 4TH DEO-Maintenance Section	No	Competitive Bidding	11/26/2021	12/21/2021	3/24/2022	3/29/2022	GoP	33,775,000.00	-	33,775,000.00	Rehabilitation of Flood Control Project
	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAINWATER COLLECTORS IN PUBLIC FACILITIES IN REGION VI	DPWH ILO 4TH DEO-Maintenance Section	No	Competitive Bidding	6/30/2022	7/19/2022	8/8/2022	8/18/2022	GoP	4,191,425.00	-	4,191,425.00	Construction of Eleven (11) Units Rainwater Collector System (RVCS)

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2022 - Updated Final**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100009000	REHAB/REPAIR OF SLOPE PROTECTION INCLUDING CLEARING OF WATERWAY/RIVERBED ALONG AGANAN RIVER, BRGY. AGANAN TO BRGY.MALI-AO, PAVIA, ILOILO	DPWH ILO 4TH DEO-Maintenance Section	No	Competitive Bidding	2/25/2022	3/16/2022	3/24/2022	3/29/2022	GoP	40,000,000.00	40,000,000.00	-	Rehab/Repair of Slope Protection including Clearing of Waterway/Riverbed
P00669015VS-CW1	CONSTRUCTION OF BRGY. BUGANG FMR, BRGY. BUGANG, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	5/6/2022	5/25/2022	5/30/2022	6/3/2022	GoP	13,930,000.00	-	13,930,000.00	Construction of Concrete Road
200000100020000	REPAIR/REHABILITATION/MAINTENANCE OF SLOPE PROTECTION (REVTMENT) AT BRGY. POBLACION, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Maintenance Section	No	Competitive Bidding	6/30/2022	7/19/2022	8/8/2022	8/18/2022	GoP	2,112,000.00	2,112,000.00	-	Repair/Rehabilitation of Slope Protection (Revetment)
<b>CONSULTING SERVICES</b>													
	None												
<b>GOODS AND SERVICES</b>													
P00521761VS-EAO	<b>Contract ID No. 22GGI0004</b> - Supply/Delivery of Fuel for the use of Service Vehicles assigned at the Office of the DE/ADE, Construction Section, Planning and Design Section, Administrative Section, Quality Assurance Section, and Accounting Section of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for the 1st and 2nd Quarter of CY 2022	DPWH Iloilo 4th DEO	Yes	Competitive Bidding	12/4/2021	12/13/2021	1/27/2022	1/31/2022	GoP	746,250.00	-	746,250.00	Fuel
200000100017000	<b>Contract ID No. 22GGI0006</b> - Repair of Transmission Assembly of Dressta Payloader with DPWH Property Code No. L2-1428 assigned at the Maintenance Section (Labor and Materials)	DPWH Iloilo 4th DEO	Yes	Competitive Bidding	12/4/2021	12/13/2021	3/15/2022	3/22/2022	GoP	155,367.16	155,367.16	-	Repair of Transmission Assembly of Dressta Payloader (Labor and Materials)
P00548407VS-EAO	<b>Contract ID No. 22GGI0007</b> - Supply/Delivery of Oil & Lubricants for the use of Service Vehicles assigned at the Office of the DE/ADE, Construction Section, Planning and Design Section, Administrative Section, Quality Assurance Section, and Accounting Section of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	Yes	Competitive Bidding	12/14/2021	12/21/2021	1/27/2022	2/4/2022	GoP	139,440.00	-	139,440.00	Oil & Lubricants
P00620238VS-EAO	<b>Contract ID No. 22GGI0008</b> - Supply/delivery of Various Office Supplies, Janitorial Supplies, and Electrical Supplies for use of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for the 1st Quarter of CY 2022	DPWH Iloilo 4th DEO	No	Competitive Bidding	1/7/2022	1/26/2022	2/21/2022	3/2/2022	GoP	2,245,184.85	-	2,245,184.85	Various Office Supplies, Janitorial Supplies, and Electrical Supplies

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2022 - Updated Final**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00603696VS-EAO	<b>Contract ID No. 22GGI0009</b> - Supply/delivery of Various Laboratory/ Testing Equipment under Quality Assurance Section of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	No	Competitive Bidding	3/25/2022	4/13/2022	5/18/2022	5/27/2022	GoP	1,330,245.00	-	1,330,245.00	Various Laboratory/ Testing Equipment
P00605394VS-EAO	<b>Contract ID No. 22GGI0011</b> - Supply/delivery of Aircondition including installation and Various Appliances for use of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	Maintenance Section	No	Competitive Bidding	3/9/2022	3/16/2022	3/21/2022	3/30/2022	GoP	404,544.00	-	404,544.00	Aircondition and Various Appliance
200000100017000	<b>Contract ID No. 22GGI0012</b> - Supply/delivery of Aggregates for use In the Repair/Maintenance of National Roads and Bridges within the jurisdiction of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	Maintenance Section	No	Competitive Bidding	3/9/2022	3/16/2022	3/21/2022	3/30/2022	GoP	654,960.00	654,960.00	-	Aggregates
P00605611VS-EAO	<b>Contract ID No. 22GGI0013</b> - Supply/delivery of Various Furnitures for use of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	No	Competitive Bidding	4/21/2022	4/28/2022	5/30/2022	6/8/2022	GoP	664,962.00	-	664,962.00	Various Furnitures
P00630203VS-EAO	<b>Contract ID No. 22GGI0016</b> - Procurement of Emergency Kits for emergency use in the Rescue Operation during calamity under jurisdiction of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	No	Competitive Bidding	4/27/2022	5/4/2022	5/25/2022	6/3/2022	GoP	657,683.96	-	657,683.96	Emergency Kits
	<b>Contract ID No. 22GGI0017</b> - Procurement of Service Vehicle and Road Grader for use of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	No	Competitive Bidding	9/19/2022	10/10/2022	10/31/2022	11/10/2022	GoP	13,940,000.00	-	13,940,000.00	Service Vehicle and Road Grader
P00604971VS-EAO	<b>Contract ID No. 22GGI0018</b> - Supply/Delivery of Fuel for the use of Service Vehicles assigned at the Office of DE/ADE, Construction Section, Planning and Design Section, Administrative Section, Quality Assurance Section and Finance Section of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	No	Competitive Bidding	4/27/2022	5/16/2022	5/23/2022	5/30/2022	GoP	1,419,600.00	-	1,419,600.00	Fuel
200000100017000	<b>Contract ID No. 22GGI0019</b> - Suppy/Delivery of Fuel for the use of Grass Cutter, Service & Heavy Equipment for the Mainenance of National Road and Bridges within the jurisdiction of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	No	Competitive Bidding	4/27/2022	5/16/2022	5/23/2022	5/30/2022	GoP	2,000,470.00	2,000,470.00	-	Fuel



**Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2022 - Updated Final**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00605986VS-EAO	<b>Contract ID No. 22GGI0020 -</b> Supply/delivery of Outer casing, Oil/Lubricants and Storage Battery for the use of Various Service Vehicles of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	No	Competitive Bidding	5/24/2022	5/31/2022	6/8/2022	6/17/2022	GoP	621,678.00	-	621,678.00	Outer casing, Oil/Lubricants and Storage Battery
200000100017000	<b>Contract ID No. 22GGI0021 -</b> Supply/delivery of Asphalt for use in the Repair/Maintenance of National Roads and Bridges within the jurisdiction of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	No	Competitive Bidding	5/24/2022	6/13/2022	6/22/2022	7/1/2022	GoP	1,996,500.00	1,996,500.00	-	Asphalt
	<b>Contract ID No. 22GGI0022 -</b> Supply/delivery of Various IT and Electrical Supplies for use of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	No	Competitive Bidding	6/29/2022	7/6/2022	7/25/2022	8/3/2022	GoP	464,490.37	-	464,490.37	Various IT and Electrical Supplies
	<b>Contract ID No. 22GGI0023 -</b> Supply/delivery of Various Furnitures for use of Equipment Services Unit/ Maintenance Section, DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	No	Competitive Bidding	6/29/2022	7/6/2022	7/25/2022	8/3/2022	GoP	281,660.00	-	281,660.00	Various Furnitures
	<b>Contract ID No. 22GGI0024 -</b> Supply/delivery of Various Printer Ink, Toner and Drum for use of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	No	Competitive Bidding	6/29/2022	7/6/2022	7/25/2022	8/3/2022	GoP	428,376.85	-	428,376.85	Various Printer Ink
	<b>Contract ID No. 22GGI0025 -</b> Supply/delivery of Blinds for use of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	No	Competitive Bidding	6/29/2022	7/6/2022	7/25/2022	8/3/2022	GoP	511,190.60	-	511,190.60	Blinds
	<b>Contract ID No. 22GGI0026 -</b> Supply/delivery of INEO Toners and Spareparts for use of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	No	Competitive Bidding	6/29/2022	7/18/2022	8/5/2022	8/12/2022	GoP	1,706,800.00	-	1,706,800.00	INEO Toners and Spareparts
	<b>Contract ID No. 22GGI0027 -</b> Supply/Delivery of Toner, Parts and Paper for ROWE Large Format Plotter/Laser printer/copier for use in the Planning and Design Section of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	No	Competitive Bidding	7/9/2022	7/18/2022	8/5/2022	8/12/2022	GoP	960,445.60	-	960,445.60	Toner, Parts and Paper for ROWE Large Format Plotter/Laser printer/copier
	<b>Contract ID No. 22GGI0028 -</b> Supply/delivery of One (1) Unit Drone Camera and Drone Accessories for use at the District Public Information Office of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	No	Competitive Bidding	8/4/2022	8/11/2022	8/30/2022	9/8/2022	GoP	299,990.00	-	299,990.00	Drone Camera

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2022 - Updated Final**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100023000	<b>RFQ 2022-04-009 dtd 04-19-2022</b> - Supply/Delivery of Various Office Supplies and Equipments for use in the NRTSP under Planning and Design Section, DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	No	Competitive Bidding	4/21/2022	4/28/2022	5/25/2022	6/3/2022	GoP	45,142.00	45,142.00	-	Various Office Supplies and Equipments
200000100100000	<b>RFQ 2022-05-015 dtd 05-16-2022</b> - Supply/Delivery of Various Office Supplies and Equipment for use of BMS Inspectors under Planning and Design Section, DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	No	Shopping	5/24/2022	5/31/2022	6/8/2022	6/17/2022	GoP	99,958.00	-	99,958.00	Various Office Supplies and Equipment
	<b>RFQ 2022-06-020 dtd 06-13-2022</b> - Replacement of defective parts and testing unit of 3TR Ceiling Mounted Type Inverter Aircondition under Planning and Design Section of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	No	Shopping	6/15/2022	6/22/2022	7/8/2022	7/15/2022	GoP	28,000.00	-	28,000.00	Replacement of defective parts and testing unit of 3TR Ceiling Mounted Type Inverter Aircondition
	<b>Contract ID No. RFQ 2022-06-021 dtd 06-20-2022</b> - Supply and installation of 2HP Wall Mounted Inverter Aircondition for use at the Staff House of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	No	Competitive Bidding	6/23/2022	6/30/2022	7/17/2022	7/24/2022	GoP	70,000.00	-	70,000.00	Supply and installation of 2HP Wall Mounted Inverter Aircondition
	<b>OFFICE SUPPLIES</b>												
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	584,229.10	-	584,229.10	OFFICE SUPPLIES
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	474,052.25	-	474,052.25	OFFICE SUPPLIES
	<b>JANITORIAL SUPPLIES</b>												
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	307,394.70	-	307,394.70	JANITORIAL SUPPLIES
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	211,578.65	-	211,578.65	JANITORIAL SUPPLIES
	<b>CONSUMABLES/ PRINTER INKS</b>												
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	202,615.00	-	202,615.00	CONSUMABLES/ PRINTER INKS
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	139,872.50	-	139,872.50	CONSUMABLES/ PRINTER INKS

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2022 - Updated Final**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>Comcolor Photocopier</b>												
	1st Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	209,000.00	-	209,000.00	Comcolor Photocopier
	2nd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	209,000.00	-	209,000.00	Comcolor Photocopier
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	209,000.00	-	209,000.00	Comcolor Photocopier
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	209,000.00	-	209,000.00	Comcolor Photocopier
	<b>INEO TONER AND SPAREPARTS</b>												
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	54,540.00	-	54,540.00	INEO TONER AND SPAREPARTS
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	46,250.00	-	46,250.00	INEO TONER AND SPAREPARTS
	<b>IT Equipment</b>												
	1st Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	4,089,753.55	-	4,089,753.55	IT Equipment
	2nd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	101,336.20	-	101,336.20	IT Equipment
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	84,287.55	-	84,287.55	IT Equipment
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	14,000.70	-	14,000.70	IT Equipment
	<b>DIESEL, GASOLINE, OIL AND LUBRICANTS</b>												
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	466,700.00	-	466,700.00	DIESEL, GASOLINE, OIL AND LUBRICANTS
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	481,126.00	-	481,126.00	DIESEL, GASOLINE, OIL AND LUBRICANTS
	<b>DIESEL, GASOLINE, OIL AND LUBRICANTS</b>												
	3rd Quarter	Maintenance Section	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	882,760.00	882,760.00	-	DIESEL, GASOLINE, OIL AND LUBRICANTS
	4th Quarter	Maintenance Section	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	116,260.00	116,260.00	-	DIESEL, GASOLINE, OIL AND LUBRICANTS
	<b>SPAREPARTS</b>												
	3rd Quarter	Maintenance Section	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	250,265.00	-	250,265.00	SPAREPARTS
	4th Quarter	Maintenance Section	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	376,485.00	-	376,485.00	SPAREPARTS
	<b>CONSTRUCTION MATERIALS</b>												
	2nd Quarter	Maintenance Section	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	13,940,846.87	13,940,846.87	-	CONSTRUCTION MATERIALS
	3rd Quarter	Maintenance Section	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	115,617.50	115,617.50	-	CONSTRUCTION MATERIALS
	4th Quarter	Maintenance Section	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	12,132,497.87	12,132,497.87	-	CONSTRUCTION MATERIALS

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2022 - Updated Final

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>OTHER SUPPLIES AND ROAD SAFETY DEVICES</b>												
	1st Quarter	Maintenance Section	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	1,319,254.39	-	1,319,254.39	OTHER SUPPLIES AND ROAD SAFETY DEVICES
	2nd Quarter	Maintenance Section	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	855,398.39	-	855,398.39	OTHER SUPPLIES AND ROAD SAFETY DEVICES
	3rd Quarter	Maintenance Section	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	337,930.00	-	337,930.00	OTHER SUPPLIES AND ROAD SAFETY DEVICES
	4th Quarter	Maintenance Section	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	95,000.00	-	95,000.00	OTHER SUPPLIES AND ROAD SAFETY DEVICES

Prepared by:

  
**ELNOR P. NEPOMUCENO**  
 Head, Procurement Unit

Date: JUL 13 2022

Recommended by:

  
**GEMMA H. TANAGOS**  
 BAC, Chairman

Date: JUL 13 2022

Approved by:

  
**MARIO G. SORIANO**  
 OIC-District Engineer

Date: JUL 13 2022