

Department of Public Works and Highways Regional Office VI - Updated Indicative Annual Procurement Plan for FY 2022 (Civil Works)

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity /Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22G00001	Kalibo Circumferential Road, Aklan	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/14/2021	11/5/2021	1/17/2022	1/24/2022	GoP	120,000,000.00		120,000,000.00	Construction of By-Pass and Diversion Roads - Widening
22G00002	Rehabilitation of Boracay Circumferential Road, Boracay Island, Malay, Aklan	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/5/2021	10/29/2021	1/17/2022	1/24/2022	GoP	150,000,000.00		150,000,000.00	Rehabilitation of Road
22G00003	Jaime Cardinal Sin Ave - K0283 + 408 - K0283 + 500, K0283 + 568 - K0283 + 570, K0284 + 032 - K0287 + 595, K0288 + (-618) - K0290 + 164	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/20/2021	11/10/2021	1/17/2022	1/24/2022	GoP	185,247,000.00		185,247,000.00	Road Widening
22G00004	Altavas-Jamindan Rd - K0318 + 131 - K0321 + 404	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/20/2021	11/10/2021	1/17/2022	1/24/2022	GoP	112,419,000.00		112,419,000.00	Road Widening
22G00005	Construction of Kalibo Municipal Police Station Building, Kalibo, Aklan	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	9/24/2021	10/25/2021	1/17/2022	1/24/2022	GoP	10,960,000.00		10,960,000.00	Construction
22G00006	Construction of Numancia Municipal Police Station Building, Numancia, Aklan	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	9/24/2021	10/25/2021	1/25/2022	2/2/2022	GoP	8,980,000.00		8,980,000.00	Construction
22G00007	Aklan West Rd (Kalibo-Nabas) - K0244 + 175 - K0244 + 305	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/29/2021	11/22/2021	1/25/2022	2/2/2022	GoP	65,000,000.00		65,000,000.00	Construction of Slope Protection
22G00008	Construction of Coastal Dike in Brgy. Songcolan, Batan, Aklan	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/14/2021	11/5/2021	1/25/2022	2/2/2022	GoP	50,000,000.00		50,000,000.00	Construction of Seawall
22G00009	Panay - East West Road, Antique Section, Antique	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/19/2021	12/15/2021	1/25/2022	3/14/2022	GoP	121,000,000.00		121,000,000.00	Construction of Missing Links
22G00010	San Remigio - Bugo - Gen. Fullon - Valderrama Road, Antique	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/19/2021	12/15/2021	1/25/2022	3/14/2022	GoP	121,000,000.00		121,000,000.00	Construction of By-Pass and Diversion Roads
22G00011	Rehabilitation of Flood Control Structure, Brgy. Guisijan, Brgy. Lindero-Cadajug, Brgy. Lugta, Laua-an, Antique	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/29/2021	11/22/2021	1/25/2022	3/14/2022	GoP	130,000,000.00		130,000,000.00	Rehabilitation of Flood Control Structure
22G00012	Rehabilitation of Flood Control Structure, Laua-An River, Poblacion; Cairawan River, Casit-An, Laua-an, Antique	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/19/2021	12/15/2021	1/25/2022	3/14/2022	GoP	130,000,000.00		130,000,000.00	Rehabilitation of Flood Control Structure

Code (PAP)	Procurement, Program/Project	PMO/	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity /Project)
						Advertisement/P posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22G00013	Rehabilitation of Flood Control Structure, Paningayan River; Cairawan River, Linderio; Paliwan River, Lugta; Cairawan River, Liberato; Cairawan River, Liya-Liya; Paningayan River, Leon, Laua-an, Antique	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/19/2021	12/15/2021	1/25/2022	3/14/2022	GoP	182,000,000.00		182,000,000.00	Rehabilitation of Flood Control Structure
22G00014	Barangay Comon-San Pedro Coastal Road leading to San Jose Port and Beaches, Resorts and Sunset Viewing, San Jose, Antique	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/10/2021	12/3/2021	1/25/2022	2/2/2022	GoP	25,000,000.00		25,000,000.00	Construction
22G00015	Construction of Flood Control Structure along Hamtic River, Brgy. Caridad - Brgy. Igbical, Hamtic, Antique	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/12/2021	12/8/2021	1/25/2022	2/2/2022	GoP	30,000,000.00		30,000,000.00	Construction of Flood Control Structure
22G00016	Construction of Flood Control Structure along Tibiao River, Barangay Sta. Justa, Tibiao, Antique	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/12/2021	12/8/2021	1/25/2022	2/2/2022	GoP	35,000,000.00		35,000,000.00	Construction of Flood Control Structure
22G00017	Maayon-Sara By-Pass Road, Capiz	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/12/2021	12/8/2021	1/25/2022	2/2/2022	GoP	120,000,000.00		120,000,000.00	Construction of By-Pass and Diversion Roads
22G00018	Roxas City Circumferential Road, C2 Section, Capiz	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/5/2021	10/29/2021	2/14/2022	2/21/2022	GoP	105,000,000.00		105,000,000.00	Construction of By-Pass and Diversion Roads
22G00019	Roxas City Circumferential Road, C1 Section, Capiz	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/10/2021	12/3/2021	2/14/2022	2/21/2022	GoP	75,000,000.00		75,000,000.00	Construction of By-Pass and Diversion Roads
22G00020	Rehabilitation of Panit-an - Timpas - Mianay Provincial Road, Capiz	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/29/2021	11/22/2021	2/14/2022	2/21/2022	GoP	60,000,000.00		60,000,000.00	Rehabilitation of Road
22G00021	Preventive Maintenance along Iloilo East Coast-Capiz Rd - K0131 + 400 - K0133 + 700, K0170 + 132 - K0171 + 773	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/20/2021	11/10/2021	1/25/2022	2/2/2022	GoP	50,000,000.00		50,000,000.00	Asphalt Overlay
22G00022	Enhancement of Hospital, PA Health Service, Jamindan, Capiz	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	12/10/2021	1/5/2022	1/25/2022	2/2/2022	GoP	50,000,000.00		50,000,000.00	Construction
22G00023	Construction of River Control along Panay River Basin at Brgy. San Roque, Sta. 1+660 - Sta. 2+150, Dumalag, Capiz	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/12/2021	12/8/2021	1/25/2022	2/2/2022	GoP	55,000,000.00		55,000,000.00	Construction of River Control
22G00024	Sibunag Br. (B00014GR) along Guimaras Circumferential Rd	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/19/2021	12/15/2021	1/25/2022	1/24/2022	GoP	110,000,000.00		110,000,000.00	Widening of Permanent Bridges
22G00025	Guimaras Circumferential Rd - K0020 + 600 - K0021 + 100	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/19/2021	12/15/2021	1/25/2022	1/24/2022	GoP	80,000,000.00		80,000,000.00	Construction of Slope Protection

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity /Project)
					Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22G00026	Iloilo R-1 Bypass Road, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/14/2021	11/5/2021	1/17/2022	1/24/2022	GoP	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads
22G00027	Passi By-Pass Road, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/12/2021	12/8/2021	1/25/2022	1/24/2022	GoP	105,000,000.00		105,000,000.00	Construction of By-Pass and Diversion Roads
22G00028	Panay East-West Road, Iloilo Section, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/29/2021	11/22/2021	1/17/2022	1/24/2022	GoP	160,378,000.00		160,378,000.00	Construction of Missing Links
22G00029	Jct. Iloilo East Coast to Barotac Viejo-Sn Rafael Rd leading to Dumangas Ro-Ro Port, Dumangas, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/10/2021	12/3/2021	2/14/2022	2/21/2022	GoP	115,500,000.00		115,500,000.00	Construction
22G00030	Construction of Flood Control Structure along Tigum River, Phase 2, Cabatuan, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/29/2021	11/22/2021	2/14/2022	2/21/2022	GoP	105,000,000.00		105,000,000.00	Construction of Flood Control Structure
22G00031	Lambunao-INCA Rd - K0048 + 700 - K0048 + 920	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/29/2021	11/22/2021	2/14/2022	2/21/2022	GoP	60,000,000.00		60,000,000.00	Construction of Slope Protection
22G00032	Maayon-Sara Bypass Road, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/12/2021	12/8/2021	1/25/2022	3/14/2022	GoP	130,000,000.00		130,000,000.00	Construction of By-Pass and Diversion Roads
22G00033	Iloilo Circumferential Road 2, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/29/2021	11/22/2021	3/7/2022	3/14/2022	GoP	120,000,000.00		120,000,000.00	Construction of By-Pass and Diversion Roads
22G00034	Iloilo Circumferential Road 3, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/14/2021	11/5/2021	1/25/2022	2/2/2022	GoP	120,000,000.00		120,000,000.00	Construction of By-Pass and Diversion Roads
22G00035	Aganan Flyover, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/10/2021	12/3/2021	1/25/2022	2/2/2022	GoP	120,000,000.00		120,000,000.00	Construction of Flyover
22G00036	Jct Bancal-Leon-Antique Bdry Rd - K0041 + 790 - K0041 + 820, K0049 + 000 - K0049 + 114	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/19/2021	12/15/2021	1/25/2022	2/2/2022	GoP	70,000,000.00		70,000,000.00	Construction of Road Slope Protection Structure
22G00037	Construction of Police Commissioned Officers Quarters Building, Camp Martin Delgado, Iloilo City, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/26/2021	12/22/2021	1/25/2022	3/14/2022	GoP	15,000,000.00		15,000,000.00	Construction
22G00039	Construction (Completion) of Two Storey DPWH Regional Office VI Building, Fort San Pedro, Iloilo City	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/20/2021	11/10/2021	1/25/2022	2/2/2022	GoP	30,000,000.00		30,000,000.00	Construction

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity /Project)
					Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22G00040	Construction of Iloilo Boulevard, Section 1, Iloilo City	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/26/2021	12/22/2021	1/17/2022	1/24/2022	GoP	100,000,000.00		100,000,000.00	Construction
22G00041	Escalante City Circumferential Road, Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/26/2021	12/22/2021	1/17/2022	1/24/2022	GoP	101,000,000.00		101,000,000.00	Construction of By-Pass and Diversion Roads
22G00042	Silay-Patag-Cadiz-Calatrava Road, Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/5/2021	10/29/2021	1/17/2022	1/24/2022	GoP	120,000,000.00		120,000,000.00	Construction of Missing Links
22G00043	Bacolod North Rd (S00425NR) - Chainage 21289 - Chainage 22092, Chainage 23250 - Chainage 24472	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/26/2021	12/22/2021	1/17/2022	1/24/2022	GoP	83,020,000.00		83,020,000.00	Road Widening
22G00044	Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) - Chainage 26054 - Chainage 27652	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/26/2021	12/22/2021	1/17/2022	1/24/2022	GoP	71,875,000.00		71,875,000.00	Road Widening
22G00045	Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0074 + 100 - K0074 + 350	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/26/2021	11/15/2021	3/7/2022	3/14/2022	GoP	70,000,000.00		70,000,000.00	Construction of Slope Protection
22G00046	Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0082 + 200 - K0082 + 700	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/26/2021	11/15/2021	3/7/2022	3/14/2022	GoP	50,000,000.00		50,000,000.00	Construction of Slope Protection
22G00047	Construction of Flood Control Structure of Bulwangan River (Downstream) along Bacolod North Road - San Carlos City, Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/26/2021	11/15/2021	3/7/2022	3/14/2022	GoP	35,000,000.00		35,000,000.00	Construction of Flood Control Structure
22G00048	Construction of Flood Control Structure of Talave River (Downstream) Left Bank along Bacolod North Road, San Carlos City, Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/26/2021	11/15/2021	2/14/2022	2/21/2022	GoP	35,000,000.00		35,000,000.00	Construction of Flood Control Structure
22G00049	Bacolod Negros Occidental Economic Highway (BANOCEH), (Victorias - Sagay), Sagay City, Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	12/2/2021	12/29/2021	2/14/2022	2/21/2022	GoP	150,000,000.00		150,000,000.00	Construction of By-Pass and Diversion Roads
22G00050	Bacolod Negros Occidental Economic Highway (BANOCEH), (Victorias - Sagay), Victorias City, Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	12/2/2021	12/28/2021	2/14/2022	2/2/2022	GoP	125,000,000.00		125,000,000.00	Construction of By-Pass and Diversion Roads
22G00051	Construction of Flood Control Structure of Himoga-an River along Bacolod North Road, Sagay City, Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/10/2021	12/3/2021	1/25/2022	2/2/2022	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
22G00052	Bacolod Negros Occidental Economic Highway (BANOCEH), BSAAR Extension, Silay City, Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/26/2021	11/15/2021	1/17/2022	1/24/2022	GoP	250,000,000.00		250,000,000.00	Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement, Program/Project	PMO/	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity /Project)
						Advertisement/P posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22G00053	Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Segment 3, Phase 2, Talisay City, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/5/2021	10/29/2021	1/17/2022	1/24/2022	GoP	200,000,000.00		200,000,000.00	Construction of By-Pass and Diversion Roads
22G00054	Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Segment 3, Phase 3, Talisay City, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/23/2021	12/20/2021	1/17/2022	1/24/2022	GoP	150,000,000.00		150,000,000.00	Construction of By-Pass and Diversion Roads
22G00055	Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Victorias City, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/24/2021	12/20/2021	1/17/2022	1/24/2022	GoP	150,000,000.00		150,000,000.00	Construction of By-Pass and Diversion Roads
22G00056	Rehabilitation of Drainage System, City Proper, Silay City, Negros Occidental	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	12/22/2021	1/17/2022	1/17/2022	1/24/2022	GoP	150,000,000.00		150,000,000.00	Rehabilitation of Drainage
22G00057	Construction of Negros Occidental Convention Center, Silay City, Negros Occidental	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	12/22/2021	1/17/2022	3/7/2022	3/14/2022	GoP	70,000,000.00		70,000,000.00	Construction of Building
22G00058	Himamaylan City - Negros Oriental Boundary - Tayasan Road, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/5/2021	10/29/2021	2/14/2022	2/21/2022	GoP	50,000,000.00		50,000,000.00	Construction of Missing Links
22G00059	Construction of Su-ay River Bank Slope Protection (Upstream of Su-ay Parallel Br.) along Bacolod South Road (Left Bank), Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/10/2021	12/3/2021	2/14/2022	2/21/2022	GoP	35,000,000.00		35,000,000.00	Construction of Flood Control Structure
22G00060	Candoni-Gatuslaw-Basay Bdry Road, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/26/2021	12/22/2021	1/25/2022	2/21/2022	GoP	101,000,000.00		101,000,000.00	Construction of Missing Links
22G00061	Construction of Flood Mitigation Structure along Ilog-Bungol River (Downstream), Ilog, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/10/2021	12/3/2021	1/17/2022	1/24/2022	GoP	90,000,000.00		90,000,000.00	Construction of Flood Control Structure
22G00062	Bacolod Negros Occidental Economic Highway (BANOCEH) Segment 3, Bacolod City	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/10/2021	12/8/2021	1/17/2022	1/24/2022	GoP	75,000,000.00		75,000,000.00	Construction of By-Pass and Diversion Roads
22G00063	Bacolod Negros Occidental Economic Highway (BANOCEH), Section 2, Bacolod City	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/26/2021	11/15/2021	1/17/2022	1/24/2022	GoP	150,000,000.00		150,000,000.00	Construction of By-Pass and Diversion Roads
22G00064	Bacolod Negros Occidental Economic Highway (BANOCEH), Section 2, Package A, Bacolod City	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/26/2021	12/22/2021	1/25/2022	1/24/2022	GoP	150,000,000.00		150,000,000.00	Construction of By-Pass and Diversion Roads
22G00065	Construction of Revetment with Floodwall along Lupit River, Phase 6, Bacolod City	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/26/2021	12/22/2021	1/25/2022	1/24/2022	GoP	130,000,000.00		130,000,000.00	Construction of Flood Control Structure

Code (PAP)	Procurement, Program/Project	PMO/	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity /Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22G00066	Construction of Revetment with Floodwall including Improvement of Riverbank (with Esplanade) in Catmon Creek, Bacolod City	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/26/2021	12/22/2021	1/25/2022	2/2/2022	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
22G00067	Preventive Maintenance of Road - Asphalt Overlay - along Bacolod North Rd (S00425NR) - K0097 + 000 - K0098 + 000	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/5/2021	10/29/2021	1/13/2022	1/18/2022	GoP	33,407,000.00		33,407,000.00	Asphalt Overlay with a Total Physical Target of 2.036 Lane Km, width of 3.58m and thickness of 80mm
22G00068	Preventive Maintenance of Road - Asphalt Overlay - along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) - K0070 + 828 - K0072 + 000, K0074 + 000 - K0075 + 235	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/5/2021	10/29/2021	1/13/2022	1/18/2022	GoP	24,189,000.00		24,189,000.00	Asphalt Overlay with a Total Physical Target of 4.704 Lane Km, width of 3.35m and thickness of 50mm
22G00069	Preventive Maintenance of Road - Asphalt Overlay - along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) - K0080 + 340 - K0080 + 871.30, K0082 + 006.10 - K0082 + 657.30	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/5/2021	10/29/2021	1/13/2022	1/18/2022	GoP	12,161,000.00		12,161,000.00	Asphalt Overlay with a Total Physical Target of 4.704 Lane Km, width of 3.35m and thickness of 50mm
22G00070	Upgrading of Road (Asphalt to Concrete) of Bacolod North Rd (S00032NR) - Chainage 0 - Chainage 406	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/17/2021	12/13/2021	1/25/2022	1/18/2022	GoP	9,492,000.00		9,492,000.00	Upgrading of Road (Asphalt to Concrete) with a total physical target of 0.812 Lane km and thickness of 300mm
22G00071	Upgrading (Asphalt to Concrete) of Bacolod North Rd (S00425NR) - K0144 + 000 - K0144 + 167.56, K0144 + 1038 - K0145 + 000, K0144 + 167.56 - K0144 + 363, K0144 + 805 - K0144 + 1038	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/17/2021	12/13/2021	1/25/2022	1/18/2022	GoP	16,041,000.00		16,041,000.00	Upgrading of Road (Asphalt to Concrete) with a total physical target of 1.398 Lane km and thickness of 300mm
22G00072	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide of Stop Aguinaldo-Bugang Rd (S00395NR) K0119+892 - K0119+934	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/14/2021	11/5/2021	1/19/2022	1/24/2022	GoP	10,000,000.00		10,000,000.00	Soil Stabilization using Soil Reinforcement with a Total Physical Target of 168 sq.m
22G00073	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide of Jct DS Benedicto-Spur 16-Calatrava Rd - K0068 + 719 - K0068 + 749, K0069 + 018 - K0069 + 034, K0082 + 112 - K0082 + 140, K0082 + 821 - K0082 + 840, K0084 + 683 - K0084 + 703, K0086 + 761 - K0086 + 779	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/5/2021	10/29/2021	1/19/2022	1/24/2022	GoP	7,721,000.00		7,721,000.00	Slope Protection Structure with a Total Physical Target of 131 LM
22G00074	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide of Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0082 + 200 - K0082 + 700	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/17/2021	12/7/2021	1/13/2022	1/24/2022	GoP	50,000,000.00		50,000,000.00	Slope Protection Structure with a Total Physical Target of 500 LM
22G00075	Road Widening along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) - Chainage 26054 - Chainage 27652 (K0062+606 - K0064+295)	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/25/2021	12/15/2021	1/19/2022	1/24/2022	GoP	71,785,000.00		71,785,000.00	Road Widening including Drainage with a Total Physical Target of 3.196 lane km and width of 3.05m
22G00076	Road Widening along Bacolod North Rd (S00425NR) - Chainage 24472 - Chainage 25199 (K0115+801 - K0116+523)	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/5/2021	10/29/2021	1/17/2022	1/24/2022	GoP	29,805,000.00		29,805,000.00	Road Widening including Drainage with a Total Physical Target of 1.454 lane km and width of 3.05m
22G00077	Road Widening of Bacolod North Rd (S00425NR) - Chainage 21289 - Chainage 22092, Chainage 23250 - Chainage 24472 (K0112+602 - K0113+429, K0114+582 - K0115+801)	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/25/2021	12/15/2021	1/17/2022	1/24/2022	GoP	83,020,000.00		83,020,000.00	Road Widening including Drainage with a Total Physical Target of 4.050 lane km and width of 3.05m

Code (PAP)	Procurement, Program/Project	PMO/	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity /Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22G00078	Widening of Permanent Bridges - Magbaboy Br. (B00517NR) along Bacolod North Rd	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/5/2021	10/29/2021	1/19/2022	1/24/2022	GoP	32,300,000.00		32,300,000.00	Widening of Bridges 2-4 lanes with a Total Physical Target of 42.00 LM
22G00079	Widening of Permanent Bridges - Talus Br. (B00304NR) along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/26/2021	11/15/2021	1/17/2022	1/24/2022	GoP	37,000,000.00		37,000,000.00	Widening of Bridges 2-4 lanes with a Total Physical Target of 50.90 LM
22G00080	Widening of Permanent Bridges - Ansoan Br. (B00303NR) along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/14/2021	12/7/2021	1/19/2022	1/24/2022	GoP	10,000,000.00		10,000,000.00	Widening of Bridges 2-4 lanes with a Total Physical Target of 15.10 LM
22G00081	Construction of Flood Control Structure of Bago River (Upstream - Right Side), Don Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/26/2021	11/15/2021	1/19/2022	1/24/2022	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures with a Total Physical Target of 1062 LM
22G00082	Construction of Flood Control Structure of Bago River (Upstream - Left Side), Don Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/29/2021	11/22/2021	1/19/2022	1/24/2022	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures with a Total Physical Target of 1062 LM
22G00083	Construction of Flood Control Structure of Bago River (Downstream), Don Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/26/2021	11/15/2021	1/19/2022	1/24/2022	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures with a Total Physical Target of 1105 LM
22G00084	Construction of Road, Barangay Proper-So. Bagwa, Salamanca, Toboso, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/24/2021	12/14/2021	1/19/2022	1/31/2022	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
22G00085	Construction of Road, Sitio Kinalumsan, Barangay Poblacion, Toboso, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/24/2021	12/14/2021	1/24/2022	1/31/2022	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
22G00086	Construction of Road, Purok Tisa, Barangay Buenavista, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/23/2021	12/14/2021	1/24/2022	1/31/2022	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
22G00087	Construction of Multi-Purpose Building, Brgy. Tigbon, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/24/2021	12/14/2021	1/24/2022	1/31/2022	GoP	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
22G00088	Construction of Multi-Purpose Building, Brgy. Tigbao, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/24/2021	12/14/2021	1/24/2022	1/31/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
22G00089	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide of Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0074 + 100 - K0074 + 350	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/13/2022	2/2/2022	1/24/2022	3/7/2022	GoP	70,000,000.00		70,000,000.00	Slope Protection Structure with a Total Physical Target of 250 LM
22G00090	Construction of Flood Control Structure of Talave River (Downstream) Left Bank along Bacolod North Road, San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/13/2022	2/2/2022	2/28/2022	3/7/2022	GoP	35,000,000.00		35,000,000.00	Construction of Flood Mitigation Structures

Code (PAP)	Procurement, Program/Project	PMO/	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity /Project)
						Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22G00091	Construction of Flood Control Structure of Danao River (Upstream - Left Side) along Bacolod North Rd, Escalante City, Negros Occidental	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	10/14/2021	11/5/2021	2/28/2022	3/7/2022	GoP	40,737,000.00		40,737,000.00	Construction of Flood Mitigation Structures with a Total Physical Target of 269 LM
22G00092	Construction of Flood Control Structure of Danao River (Downstream) along Bacolod North Rd, Escalante City, Negros Occidental	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	10/14/2021	11/5/2021	2/28/2022	3/7/2022	GoP	40,737,000.00		40,737,000.00	Construction of Flood Mitigation Structures with a Total Physical Target of 228.80 LM
22G00093	Construction of Flood Control Structure of Bulwangan River (Downstream) along Bacolod North Road - San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/26/2021	11/15/2021	1/17/2022	1/24/2022	GoP	35,000,000.00		35,000,000.00	Construction of Flood Mitigation Structures
22G00094	Construction of Flood Control Structures of Andoon River (Downstream) along Bacolod North Road, San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/14/2021	12/7/2021	1/19/2022	1/24/2022	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures
22G00095	Construction of Road at Pusto-Liso, Barangay Bagong Silang, Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/26/2021	11/15/2021	1/19/2022	1/24/2022	GoP	15,000,000.00		15,000,000.00	Construction of Concrete Road
22G00096	Construction of Road, Codcod Main Road-Codcod Elementary School, Barangay Codcod, San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/29/2021	11/22/2021	1/19/2022	1/24/2022	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
22G00097	Construction of Road, Barangay Menchaca, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/26/2021	11/15/2021	1/19/2022	1/24/2022	GoP	15,000,000.00		15,000,000.00	Construction of Concrete Road
22G00098	Construction of Road, Brgy. Macasilao to Brgy. Cruz, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/24/2021	12/14/2021	1/19/2022	1/31/2022	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
22G00099	Rehabilitation of Multi-Purpose Building Phase 2, Barangay Lo-Ok, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/24/2021	12/14/2021	1/24/2022	1/31/2022	GoP	7,000,000.00		7,000,000.00	Rehabilitation of Multi Purpose Building
22G00100	Rehabilitation of Multi-Purpose Building, Brgy. Look, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/23/2021	12/14/2021	1/24/2022	1/31/2022	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi Purpose Building
22G00101	Construction of Water System Level II, Barangay Bago, Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/24/2021	12/14/2021	1/24/2022	1/31/2022	GoP	5,000,000.00		5,000,000.00	Construction of Water System
22G00102	Construction (Completion) of Multi-Purpose Building, Barangay Minapasuk, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	11/24/2021	12/14/2021	1/24/2022	1/31/2022	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
22G00103	Construction of Water System Level II, Barangay Bunga, Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/13/2022	2/2/2022	1/24/2022	3/7/2022	GoP	5,000,000.00		5,000,000.00	Construction of Water System

Code (PAP)	Procurement, Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity /Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22G00104	Construction of Road, Crossing Espada, Brgy. Mabini to Brgy. Dian-ay, Escalante City, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	1/13/2022	2/2/2022	2/28/2022	3/7/2022	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
22G00105	Construction of Bridge Barangay Punao to So. Bandera, San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	1/27/2022	2/16/2022	3/1/2022	3/3/2022	GoP	5,000,000.00		5,000,000.00	Construction of Bridge
22G00106	Construction of Water System Level II, Barangay Igmaya-An, Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	1/27/2022	2/16/2022	3/1/2022	3/3/2022	GoP	5,000,000.00		5,000,000.00	Construction of Water System
22G00107	Construction of Water System Level II, Barangay Palampas, San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	1/27/2022	2/16/2022	3/1/2022	3/3/2022	GoP	5,000,000.00		5,000,000.00	Construction of Water System
22G00108	Construction of Revetment Wall along Aklan River, Barangay Lapnag, Banga, Aklan	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/19/2021	12/15/2021	3/1/2022	1/31/2022		50,000,000.00		50,000,000.00	Construction of Revetment
22G00109	Construction of Revetment Wall along Aklan River, Sitio Libtong, Brgy. Estancia, Kalibo, Aklan	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/19/2021	12/15/2021	1/24/2022	1/31/2022		50,000,000.00		50,000,000.00	Construction of Revetment
22G00110	Construction of Revetment Wall along Aklan River, Poblacion, Madalag, Aklan	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/19/2021	12/15/2021	1/24/2022	1/31/2022		50,000,000.00		50,000,000.00	Construction of Revetment
22G00111	Construction of Revetment Wall along Agbalili River, Barangay Poblacion, Altavas, Aklan	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/19/2021	12/15/2021	1/24/2022	1/31/2022		50,000,000.00		50,000,000.00	Construction of Revetment
22G00112	Construction of Road Slope Protection Structure along Barotac Viejo-Sn Rafael Rd - K0079 + 714 - K0080 + 321	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/10/2021	12/3/2021	1/24/2022	3/3/2022		75,000,000.00		75,000,000.00	Construction of Road Slope Protection Structure
22G00113	Rehabilitation of Iloilo Flood Control Project, Section 1, Pavia, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/19/2021	12/15/2021	3/1/2022	1/31/2022		35,000,000.00		35,000,000.00	Rehabilitation / Major Repair of Flood Control Structure
22G00114	Construction of Office of Civil Defense - Regional Office VI (OCD-RO VI) and Emergency Operations Center, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/26/2021	12/22/2021	1/24/2022	1/31/2022		50,000,000.00		50,000,000.00	Construction of Multi purpose Building
22G00115	Metro Iloilo Radial (R-4 By-Pass Road), Iloilo City	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/12/2021	12/8/2021	1/24/2022	1/31/2022		90,000,000.00		90,000,000.00	Road Widening
22G00116	Rehabilitation of Iloilo Flood Control Project, Section 2, Jaro, Iloilo City, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/10/2021	12/3/2021	1/24/2022	3/3/2022		42,500,000.00		42,500,000.00	Rehabilitation / Major Repair of Flood Control Structure

Code (PAP)	Procurement, Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity /Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22G00117	Rehabilitation of Iloilo Flood Control Project, Section 3, Iloilo City, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/10/2021	12/3/2021	3/1/2022	3/3/2022		42,500,000.00		42,500,000.00	Rehabilitation / Major Repair of Flood Control Structure
22G00118	Construction of Flood Control Structure along Imbang River (Upstream), Sta. 1 + 456 - Sta. 1 + 901, Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/10/2021	12/3/2021	3/1/2022	3/3/2022		45,000,000.00		45,000,000.00	Construction of Flood Mitigation Structure
22G00119	Construction of Flood Control Structure along Imbang River (Upstream), Sta. 1 + 901 - Sta. 2 + 335, Negros Occidental	Construction Division, DPWH Regional Office VI	No	Competitive Bidding	12/22/2021	1/17/2022	3/1/2022	1/31/2022		45,000,000.00		45,000,000.00	Construction of Flood Mitigation Structure
22G00120	Construction of Flood Control Structure along Imbang River (Upstream), Sta. 2 + 335 - Sta. 2 + 780, Negros Occidental	Construction Division, DPWH Regional Office VI	No	Competitive Bidding	12/22/2021	1/17/2022	1/24/2022	1/31/2022		45,000,000.00		45,000,000.00	Construction of Flood Mitigation Structure
Total										7,829,774,000.00	-	7,829,774,000.00	-


Submitted by:


BENJAMIN B. JAVELLANA, JR.
 Head, Procurement Staff

Recommending Approval:


MARILOU G. ZAMORA
 BAC Chairperson

Approved:


LEA N. DELFINADO, CESO III
 Regional Director

Department of Public Works and Highways Regional Office VI - Indicative Annual Procurement Plan for FY 2022 (Goods and Services)

Code (PAP)	Procurement, Program/Project	PMO/ User	End-	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	OFFICE SUPPLIES AND CONSUMABLES										6,639,725.24		CO	
	Office of the Regional Director Office of the Assistant Regional Director Regional Public Affairs and Information Office Procurement Unit Information and Communication Office Right of Way Acquisition and Legal Division Finance Division Administrative Division Human Resource and Development Section Supply and Property Management Section Cash Management Section Records Management Section Maintenance Division Weighbridge Quality Assurance and Hydrology Division Equipment Management Division Planning and Design Division Construction Division	DPWH Regional Office VI		Yes	Public Bidding/Negotiated Procurement through Agency to Agency/Shopping	4th Qtr. 2021	4th Qtr. 2021	1st Qtr. 2022	1st Qtr. 2022	GOP	215,914.38 130,801.32 115,891.24 987,320.49 37,501.92 763,103.89 103,903.08 254,936.21 9,880.15 174,888.10 131,653.07 221,457.63 274,410.00 300,409.75 785,896.41 161,363.01 1,146,389.33 824,005.26			Office Devices, Supplies and Consumables
				No		2nd Qtr. 2022	2nd Qtr. 2022	3rd Qtr. 2022	3rd Qtr. 2022					
	IT AND COMPUTER SUPPLIES										632,674.74		CO	
	Office of the Assistant Regional Director Regional Public Affairs and Information Office Right of Way Acquisition and Legal Division Administrative Division Supply and Property Management Section Cash Management Section Records Management Section Maintenance Division Weighbridge Quality Assurance and Hydrology Division Equipment Management Division Planning and Design Division Construction Division	DPWH Regional Office VI		Yes	Public Bidding	4th Qtr. 2021	4th Qtr. 2021	1st Qtr. 2022	1st Qtr. 2022	GOP	11,425.00 56,758.05 68,178.00 4,290.00 54,500.00 8,789.00 62,360.00 73,025.00 103,100.00 30,329.85 82,959.84 32,400.00 44,560.00			Computer and IT Supplies
				No		2nd Qtr. 2022	2nd Qtr. 2022	3rd Qtr. 2022	3rd Qtr. 2022					
	INKS, TONERS AND SPAREPARTS										15,712,792.84		CO	
	Office of the Regional Director Office of the Assistant Regional Director Regional Public Affairs and Information Office Right of Way Acquisition and Legal Division Finance Division Administrative Division Human Resource and Development Section Supply and Property Management Section Cash Management Section Records Management Section Maintenance Division Weighbridge Quality Assurance and Hydrology Division Equipment Management Division Planning and Design Division Construction Division	DPWH Regional Office VI		Yes	Public Bidding/Direct Contracting	4th Qtr. 2021	4th Qtr. 2021	1st Qtr. 2022	1st Qtr. 2022	GOP	51,768.00 66,750.00 413,395.00 1,392,570.00 41,252.55 948,714.00 63,249.90 544,130.00 56,250.00 1,295,210.00 2,736,960.00 196,000.00 1,070,882.00 1,068,292.35 45,960.00 5,721,409.04			Inks, Toners and Spareparts
				No		2nd Qtr. 2022	2nd Qtr. 2022	3rd Qtr. 2022	3rd Qtr. 2022					

Code (PAP)	Procurement, Program/Project	PMO/ User	End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	IT Equipment										85,284.01		CO	
	Information and Communication Office Human Resource and Development Section	DPWH Regional Office VI	No	Public Bidding	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP	51,491.04 33,792.97			Laminating Machine, Shredder, Lapel, Webcam, Air Purifier
	PRINTER, PHOTOCOPIER, DESKTOP AND LAPTOP										2,186,114.99		CO	
	Equipment Management Division Construction Division	DPWH Regional Office VI	No	Public Bidding	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP	305,000.00 1,881,114.99			Printer, Photocopier, Desktop and Laptop
	ELECTRICAL AND HARDWARE SUPPLIES										611,718.06		CO	
	Information and Communication Office Right of Way Acquisition and Legal Division Supply and Property Management Section Weighbridge Equipment Management Division Construction Division	DPWH Regional Office VI	No	Public Bidding	1st Qtr. 2022	1st Qtr. 2022	1st Qtr. 2022	1st Qtr. 2022	1st Qtr. 2022	GOP	1,850.00 8,140.00 7,400.00 20,500.00 561,828.06 12,000.00			Electrical and Hardware Supplies
	CONSTRUCTION MATERIALS										3,090.00		CO	
	Human Resource and Development Section	DPWH Regional Office VI	No	Public Bidding	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP	3,090.00			Construction Materials
	OTHERS										262,229.95		CO	
	Weighbridge	DPWH Regional Office VI	No	Public Bidding	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP	262,229.95			Tshirts and Other Supplies for Special Operation
	LAY-OUT, ENCODING, PRINTING AND BINDING OF FY 2021 ANNUAL REPORT										150,000.00		CO	
	DPWH Regional Office VI	DPWH Regional Office VI	No	Public Bidding	1st Qtr. 2022	1st Qtr. 2022	1st Qtr. 2022	1st Qtr. 2022	1st Qtr. 2022	GOP				Lay-out, Encoding, Printing and Binding
	VEHICLE PARTS AND ACCESSORIES										19,434,215.58		CO	
	DPWH Regional Office VI	DPWH Regional Office VI	No	Public Bidding	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP				Vehicle Parts and Accessories
	TIRES AND INNER TUBES										2,134,000.00		CO	
	DPWH Regional Office VI	DPWH Regional Office VI	No	Public Bidding	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP				Tires and Inner Tubes
	BATTERIES										2,042,681.98		CO	
	DPWH Regional Office VI	DPWH Regional Office VI	No	Public Bidding	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP				Batteries
	FUEL AND LUBRICANTS										12,642,422.05		CO	
	DPWH Regional Office VI	DPWH Regional Office VI	No	Public Bidding	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP				Fuel and Lubricants
	JANITORIAL SERVICES										6,000,000.00		CO	
	DPWH Regional Office VI	DPWH Regional Office VI	No	Public Bidding	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP				Janitorial Services
	SECURITY SERVICES PERSONNEL										7,252,662.24		CO	
	DPWH Regional Office VI	DPWH Regional Office VI	No	Public Bidding	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP				Security Services Personnel
	ELECTRIC BILL										7,200,000.00		CO	
	DPWH Regional Office VI	DPWH Regional Office VI	No	Direct Contracting	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP				Electric Bill
	TELEPHONE BILL										1,700,000.00		CO	
	DPWH Regional Office VI	DPWH Regional Office VI	No	Direct Contracting	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP				Telephone Bill
	OTHER UTILITIES (CABLE SIGNAL)										550,000.00		CO	
	DPWH Regional Office VI	DPWH Regional Office VI	No	Direct Contracting	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP				Other Utilities (Cable Signal)
	Procurement of Various Operational Supplies/Materials to be used at Weighbridge Station, Dumarao, Capiz	(Weighbridge), Maintenance Division, DPWH Regional Office VI	No	Public Bidding	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP	69,587.00		CO	Operational Supplies/Materials
	NEGROS SUB DISTRICT ENGINEERING OFFICE										84,700,571.32		CO	
	Planning and Design Section Maintenance Section	Negros Sub DEO	No	Public Bidding	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	1st - 4th Qtr. 2022	GOP	1,899,543.40 82,801,027.92			Various
Total	TOTAL										170,009,770.00			

Submitted by:

BENJAMIN B. JAVELLANA, JR.
Head, Procurement Staff
Office of the Regional Director

Recommending Approval:

EDWIN M. SALES
BAC Chairperson

Approved:

LEA N. DELFINADO, CESO III
Regional Director

Department of Public Works and Highways Regional Office VI Indicative Annual Procurement Plan for FY 2022 (Consulting Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proj ect)
					Advertisement/Pos ting of IB/REI	Submission/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CSG001	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Bacolod Circumferential Extension Road, Negros Occidental	DPWH, Region VI, Planning & Design Division	Yes	Competitive Bidding	October 25- 31, 2021	December 6, 2021	January 10-14, 2022	January 17-26, 2022	GoP	P 7,900,000.00		P 7,900,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
22CSG002	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Jct. Dueñas Diversion to Iloilo-Capiz Rd (Old Route), Iloilo	DPWH, Region VI, Planning & Design Division	Yes	Competitive Bidding	October 25- 31, 2021	December 6, 2021	January 10-14, 2022	January 17-26, 2022	GoP	P 9,800,000.00		P 9,800,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.

22CSG003	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Jct. Iloilo-Capiz (New Route) to Jct. Pototan -Tina-Lambunao, Iloilo	DPWH, Region VI, Planning & Design Division	Yes	Competitive Bidding	October 25-31, 2021	December 6, 2021	January 10-14, 2022	January 17-26, 2022	GoP	P 10,300,000.00	P 10,300,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
22CSG004	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Sta. Barbara-New Lucena-Mina Road, Iloilo	DPWH, Region VI, Planning & Design Division	Yes	Competitive Bidding	October 25-31, 2021	December 6, 2021	January 10-14, 2022	January 17-26, 2022	GoP	P 11,700,000.00	P 11,700,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
TOTAL										P 39,700,000.00	P 39,700,000.00	

Submitted by:

Recommending Approval:

Approved by:

BENJAMIN B. JAVELLANA, JR.
Head, Procurement Section

EDWIN M. SALES
BAC Chairperson

LEA N. DELFINADO, CESO III
Regional Director